

## Appendix E

Design/Build Owner Required Scheduling Items:

Numeric Reference establishes tie to Article within D/B Contract attached to this RFQ as Attachment A.

5.10 (PV & CD) Program Verification & Concept Design

PV&CD Review           (1 week review period)

5.11 (SD) Schematic Design and Cost Estimate

SD Review               (100% SD – 2 week period)

5.11 CPC Meeting and Review: 2 week period

5.12 (DD) Design Development Phase and Cost Estimate

DD Review               (50% DD – Two weeks)

(100% DD – Two weeks)

(GMP Conformed set – 1 week)

5.13 (CD) Construction Documents 95% Review (2 weeks)

7.10.3 Submittal Review Period. The Owner shall be provided a one week period for the review of submittals and shop drawings deemed necessary for review by the Owner through the identification of such sections from a comprehensive list provided by the Design/Builder.