



Oregon State University

COMPREHENSIVE RESERVE INVITATION TO BID (ITB) #2026-021520

SOAP CREEK RANCH BRIDGE REPLACEMENT

ADDENDUM NO. 05

ISSUE DATE: May 28, 2026

CONTRACT ADMINISTRATOR:

Shoshana Shabazz, Purchasing Analyst
Construction Contracts Administration

Email: ConstructionContracts@oregonstate.edu

This Addendum is hereby issued to inform you of the following revisions and or clarifications to the above-referenced ITB and/or the Contract Documents for the Project, to the extent they have been modified herein. Any conflict or inconsistency between this Addendum and the Solicitation Document or any previous addenda will be resolved in favor of this Addendum. Bids shall conform to this Addendum. Unless specifically changed by this Addendum, all other requirements, terms and conditions of the Solicitation Document and or Contract Documents, and any previous addenda, remain unchanged and can be modified only in writing by OSU. The following changes are hereby made:

CLARIFICATIONS

Item 1	ADD	A bidder question submitted prior to the Question Deadline was inadvertently omitted from prior addenda. The following question and response are hereby added to the Solicitation.
---------------	------------	--

QUESTIONS

Item 2

Question

As you know, this bridge is made of 80ft steel girders with substantial completion of October 31, 2026, and Final Completion December 1, 2026.

We regret to inform you that the required steel girders are made to order and all steel bridge suppliers are beholden to the same mill rolling schedules. Following the pre-bid, we reached out to several suppliers and got the same response. Currently the next mill rolling to produce the required 80ft girders for your structure is scheduled for November. This means by the time the girders are ordered, rolled, shipped and the bridge fabricated, the bridge suppliers would not have a bridge to the project until first quarter 2027.

With that in mind we have two ideas depending which aspect of your project is most critical completion date vs. bridge materials.

Alternate #1 - Would OSU considering moving back the completion date to March 2027 so the bridge can be procured and installed per plan?

Alternate #2 - Bidder currently owns 4ea 80ft concrete slabs that are used. Would OSU accept alternate pricing and railing with used slabs if the original completion date of October 31, 2026 is achieved?

Answer

No change to the Project Schedule is approved by this Addendum. Bidders shall base their Bid on the Contract Documents and Project Schedule currently issued.

The proposed used concrete slab bridge system described in the question is not approved for this Project.

Proposed substitutions or approved equal requests shall comply with Section 7.4 Substitution Approval Process of the ITB and Division 01 requirements, including Section 01 25 00 Product Substitution Procedures.

Bidders shall provide a Bid conforming to the Contract Documents currently issued unless otherwise approved by Addendum.

END OF ADDENDUM NO. 05