



**Oregon State
University**

**Construction Contracts
Administration, Procurement
Contracts & Materials
Management (PCMM)**
Oregon State University
644 SW 13th Ave.
Corvallis, Oregon 97333

**P 541-737-3401
F 541-737-5546
oregonstate.edu**

12/6/2018

Oregon State University
Construction Contract Administration
WASHINGTON WAY RECONSTRUCTION CM/GC

ADDENDUM NO. 2

THIS ADDENDUM IS BEING ISSUED for clarification and/or revisions of the solicitation documents as noted. This document is hereby made a part of the Solicitation Documents to the extent as though it was originally included therein.

The following changes shall be made to the SOLICITATION DOCUMENTS:

Item No. 1 SECTION 5.0 SCHEDULE has been modified below to reflect updates to selection process and anticipated GMP date:

Schedule is as follows:

November 16, 2018	Issue RFP
November 27, 2018 at 2:00 PM Pacific Time	OSU Parking Garage (661 SW 26 th Street, Corvallis, OR 97331) in the covered exterior recessed area just East of Dutch Bros. Coffee
December 12, 2018 at 2:00 PM Pacific Time	Responses submitted to OSU
December 19, 2018	Notification of Finalists
January 4, 2019	Presentations/Interviews
Week of January 7, 2019	Estimated Notice of Intent to Award
January 25, 2019	Estimated Contract execution
Between July 3, 2019 and August 8, 2019	100% CD's to City of Corvallis for first review
August 30, 2019	Anticipated date for submission of GMP Proposal to OSU
November 15, 2019	100% CD's to be permitted by City of Corvallis and anticipated date for execution of GMP Amendment

END OF ADDENDUM NO. 2