

Construction Contracts Administration, Procurement Contracts Materials Management (PCMM) Oregon State University 644 SW 13th Ave. Corvallis, Oregon 97333

P 541-737-4261 oregonstate.edu

Name & Solicitation #: Dixon Rec Office Improvements, ITB# 2023-011019

Project Manager: Scott Bond

Date of Bid Opening: 3/22/2023

| | Bidder Name | Base Bid A | Base Bid B | Base Bid C | Base Bid D | Base Bid E | Base Bid F | Total of Base | Acknowl edgeme nt of Addendu m 1 of 1 |
|---|-----------------|--------------|--------------|--------------|--------------|--------------|--------------|----------------|---|
| 1 | Baldwin General | \$157,580.00 | \$367,688.00 | \$420,214.00 | \$131,317.00 | \$236,371.00 | \$112,795.00 | \$1,425,965.00 | Yes |
| 2 | Fortis | \$275,526.00 | \$514,763.00 | \$674,920.00 | \$335,619.00 | \$399,911.00 | \$259,365.00 | \$2,460,103.88 | Yes |
| 3 | GBC | \$242,423.00 | \$410,231.00 | \$470,000.00 | \$225,400.00 | \$280,000.00 | \$134,446.00 | \$1,762,500.00 | Yes |
| 4 | Eagle Mountain | \$235,000.00 | \$461,000.00 | \$493,000.00 | \$274,000.00 | \$254,000.00 | \$113,000.00 | \$1,830,000.00 | Yes |

| DocuSigned by: | DocuSigned by: | | | | |
|----------------------------|--|--|--|--|--|
| Opened By: Thomas formes | _ Recorded By: _Brooke Davison | | | | |
| 15E5C2CFF34A4F9 | B8999280CB55427 | | | | |
| Thomas James Opened By: | (Printed Name) Recorded by:Brooke Davison | | | | |