OREGON UNIVERSITY SYSTEM
NOTICE OF PUBLIC IMPROVEMENT CONTRACT OPPORTUNITY

Portland State University is accepting sealed bids from general contractors for the UCB 4th Floor HVAC
Remodel, located at 527 SW Hall Street, Portland, Oregon.

This project includes the demolition of a roof top HVAC unit, AC-5. The roof top duct work that previously
was fed off of AC-5 will tie into AC-32 on the roof. AC-32 will now serve the spaces which were previously
served by AC-5. Additional duct work demolition and new duct work will be required on the 4th floor of
UCB.

The work associated with the 4th floor will need to be done on off hours. These spaces will need to be fully
operational between 8:00 AM — 5:00 PM, Monday - Friday. No tenants will be relocated during the
construction period. During construction the contractor will need to protect all office furniture, computers,
supplies, etc.

Contractor will be responsible for the removal and re-installation of the ceiling grid along with the
replacement of any damaged ceiling tiles. Contractor will be responsible for the patching and painting of
any sheet rock ceilings as required.

Asbestos is present on the 4th floor structutral beams. Portland State University will contract directly with
an abatement contractor to remediate these areas. A report will be provided prior to the start of work.
Portland State University will provide all required DDC controls, contractor to provide all power wiring.

A mandatory pre-bid conference examination of the site and conditions will be conducted at 2:30 PM
local time, February 6, 2013. Bidders shall meet with OUS’ Representative at Portland State University,
Office of Facilities and Property Management, 617 SW Montgomery Street, Suite 202, Portland, OR, 97201
for that purpose. Attendance will be documented through a sign-in sheet prepared by the OUS
representative. Prime bidders who arrive more than 5 minutes after start of time of the meeting (as stated in
the solicitation and by the OUS representative’s watch) or after the discussion portion of the meeting
(whichever comes first) shall not be permitted to sign in and will not be permitted to submit a bid on the
project.

The project schedule is identified below; if there are any changes to the dates, it shall be noted in a
subsequent Addendum.

Bid documents on OUS Website February 1, 2013
Mandatory conference & pre-bid walk-through February 6, 2013, 2:30 PM local time
Applicant Questions/Substitution requests/Solicitation

Protests Due February 12, 2013, 5:00 PM local time
Addendum Issued, if required February 13, 2013
Bids Due February 19, 2013, 3:00 PM local time
Substantial Completion April 30, 2013
Final Completion May 31, 2013
The following dates are tentative and subject to change:
Notice of Intent to Award February 19, 2013
End of Protest Period February 22, 2013, 5:00 PM local time
Notice to Proceed February 25, 2013

OUS Contract Form B-1 (5/08)



Bids will be opened and publicly read aloud on February 19, 2013 at 3:00 PM local time, at Portland State
University, Facilities and Property Management Office, 617 SW Montgomery, Room 202, Portland OR
97201 by the OUS representative or designee.

PSU reserves the right to accept or reject any or all Bids received in response to the ITB, to request either
wholly or in part new Bids, or to negotiate with any Bidder considered qualified in any manner deemed to be
in the best interest of PSU.

RESPONSE DATE

To be considered for selection, Bids must arrive at PSU’s Facilities and Property Management office by 3:00
PM local time, February 19, 2013. Faxed and/or e-mailed bids will not be accepted. Applicants who mail
packages should allow ample delivery time to ensure timely arrival. The address of the Facilities and
Property Management Office is:

FOR DELIVERY:

Contracts Staff

PSU Facilities and Property Management
617 SW Montgomery, Room 202
Portland OR 97201

FOR MAIL: (Not Recommended)

PSU Facilities and Property Management
PO Box 751

Mail Stop FAP

Portland OR 97207-0751

EQUAL EMPLOYMENT COMPLIANCE REQUIREMENT; SEXUAL HARASSMENT

By submitting a Bid, the Bidder certifies conformance to the applicable federal, state and local laws, acts,
executive orders, statutes, administrative rules, regulations, ordinance and related court rulings concerning
Affirmative Action toward Equal Employment Opportunities. All information and reports required by the
Federal or Oregon State or local Governments, having responsibility for the enforcement of the foregoing,
shall be supplied to PSU upon request for purposes of investigation to ascertain compliance with the
foregoing.

PSU is committed to increasing opportunities for Emerging Small Businesses and Minority and Women
Owned Businesses, and PSU strongly encourages its contractors to use these businesses in providing services
and materials for PSU contracts and projects.

Pursuant to OAR 580-061-0030, by submitting a proposal, the bidder certifies that the bidder has not
discriminated against Minority, Women or Emerging Small Business Enterprises in obtaining any required
subcontracts.

Pursuant to OAR-061-0040, bidders are hereby notified that the OSBHE has adopted policies applicable to
consultants and contractors that prohibit sexual harassment and that bidder and their employees are required
to adhere to PSU’s policy prohibiting sexual harassment in their interactions with members of PSU’s
community.
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PROTESTS

1. Solicitation Protests:

Prospective Bidders may submit questions, requests for clarification or change or protests of particular
solicitation provisions and specifications and conditions (including comments on any specifications that a
firm believes limits competition) in writing to PSU Contracts Staff via email fapcontracts@pdx.edu by
delivery or mail to 617 SW Montgomery, Portland OR 97201. These must be received no later than 5:00 PM
local time on February 12, 2013. Such requests for clarification or change or protests must include the
reasons for the request or protest and any proposed changes to the solicitation provisions and specifications
and conditions.

Questions and requests for clarification or change that are timely received will be answered via addenda.
Protests will be answered directly with the protesting bidder. Any changes arising from questions, requests
for clarification or change or protests will be made only via addenda to the ITB. Responses from PSU not
contained in an official addendum to the solicitation will not be binding on PSU. Bidders are encouraged to
check on the status of all addenda prior to submission of their proposals.

2. Selection Protest:

Any Bidder who responds to this solicitation and claims to have been adversely affected or aggrieved by the
selection of competing Bidders shall have three calendar days after notification of selection to submit a
written protest to:

PSU Contracting and Procurement
Attn: Cate Antisdel

617 SW Montgomery, Room 202
Portland OR 97201

Phone: (503) 725-3738

Fax: (503) 725-4329

The written protest must be received by 5:00 PM local time February 22, 2013 or within the identified three
day period following the Notice of Intent to Award. Protests will be answered directly to the protesting
Bidder. Selection protests must comply with and will be addressed pursuant to OAR 580-061-0145.

ADDENDA

Although PSU encourages an open bid process, prospective bidders need to be aware that the solicitation will
be modified only by documents issued as addenda by PSU. No other direction or comments received by
bidders, written or oral, will serve to change the solicitation document.

All bidders must comply with requirements of the prevailing wage law in ORS 279C.800 through ORS
279C.870, effective January 1, 2013. Such requirements can be found at the BOLI website:
www.oregon.gov/boli. All bidders must be registered with the Construction Contractor’s Board at the time
of bid submission. No bid will be considered unless fully completed in the manner provided in the
“Instructions to Bidders” upon the Bid Form provided and accompanied by Bid Security.

OREGON STATE BOARD OF HIGHER EDUCATION, ACTING BY AND THROUGH
PORTLAND STATE UNIVERSITY
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INSTRUCTIONS TO BIDDERS

Oregon Administrative Rules Chapter 580, Divisions 61
and 63 govern this OUS procurement process.

Avrticle 1. Scope of Work

The work contemplated under this contract with the
Oregon State Board of Higher Education, hereinafter
referred to as the Owner, includes all labor, materials,
transportation, equipment and services necessary for, and
reasonably incidental to, the completion of all construction
work in connection with the project described in the
Project Manual which includes, but is not necessarily
limited to, the Advertisement for Bids, Instructions to
Bidders, Supplemental Instructions to Bidders, Bid Form,
Bid Bond, Public Improvement Agreement Form,
Performance Bond, Payment Bond, OUS General
Conditions, Supplemental General Conditions, Plans and
Specifications.

Article 2. Examination of Site and Conditions

Before making a bid, the bidder shall examine the site of
the work and ascertain all the physical conditions in
relation thereto. The bidder shall also make a careful
examination of the Project Manual including the plans,
specifications, and other contract documents, and shall be
fully informed as to the quality and quantity of materials
and the sources of supply of the materials. Failure to take
these precautions will not release the successful bidder
from entering into the contract nor excuse the bidder from
performing the work in strict accordance with the terms of
the contract.

The Owner will not be responsible for any loss or for any
unanticipated costs which may be suffered by the
successful bidder as a result of such bidder's failure to be
fully informed in advance with regard to all conditions
pertaining to the work and the character of the work
required. No statement made by an officer, agent, or
employee of the Owner in relation to the physical
conditions pertaining to the site of the work will be binding
on the Owner, unless covered by the Project Manual or an
Addendum.

Article 3. Interpretation of Project Manual and

Approval of Materials Equal to Those
Provided in the Specifications
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If any bidder contemplating submitting a bid for the
proposed contract is in doubt as to the true meaning of any
part of the plans, specifications or forms of contract
documents, or detects discrepancies or omissions, such
bidder may submit to the Architect (read "Engineer"
throughout as appropriate) a written request for an
interpretation thereof at least 10 calendar days prior to the
date set for the bid closing.

When a prospective bidder seeks approval of a particular
manufacturer's material, process or item of equal value,
utility or merit other than that designated by the Architect
in the Project Manual, the bidder may submit to the
Architect a written request for approval of such substitute
at least 10 calendar days prior to the date set for the bid
closing. The prospective bidder submitting the request will
be responsible for its prompt delivery.

Requests of approval for a substitution from that specified
shall be accompanied by samples, records of performance,
certified copies of tests by impartial and recognized
laboratories, and such other information as the Architect
may request.

To establish a basis of quality, certain processes, types of
machinery and equipment or kinds of materials may be
specified in the Project Manual either by description of
process or by designating a manufacturer by name and
referring to a brand or product designation or by specifying
a kind of material. Whenever a process is designated or a
manufacturer's name, brand or item designation is given, or
whenever a process or material covered by patent is
designated or described, it shall be understood that the
words "or approved equal™ follow such name, designation
or description, whether in fact they do so or not.

Any interpretation of the Project Manual or approval of
manufacturer's material will be made only by an
Addendum duly issued. A copy of each Addendum will be
mailed or delivered to each bidder receiving a Project
Manual and becomes a part thereof. The Owner will not
be responsible for any other explanation or interpretation
of the Project Manual nor for any other approval of a
particular manufacturer's process or item.

When the Architect approves a substitution by Addendum,
it is with the understanding that the Contractor guarantees
the substituted article or material to be equal or better than
the one specified.



Article 4. Security to Be Furnished by Each Bidder

Each bid must be accompanied by either 1) a cashier's
check or a certified check drawn on a bank authorized to
do business in the State of Oregon, or 2) a bid bond
described hereinafter, executed in favor of the State of
Oregon and the Oregon State Board of Higher Education,
for an amount equal to 10 percent of the total amount bid
as a guarantee that if awarded the contract the bidder will
execute the contract and give a performance bond and
payment bond as required. The successful bidder's check
or bid bond will be retained until the bidder has entered
into a satisfactory contract and furnished a 100 percent
performance bond and 100 percent payment bond. The
Owner reserves the right to hold the bid security as
described in Article 10 hereof. Should the successful
bidder fail to execute and deliver the contract as provided
for in Article 12, including a satisfactory performance bond
and payment bond within 20 calendar days after the bid has
been accepted by the Owner, then the contract award made
to such bidder may be considered canceled and the bid
security may be forfeited as liquidated damages at the
option of the Owner. The date of the acceptance of the bid
and the award of the contract as contemplated by the
Project Manual shall mean the date of acceptance specified
in the Notice of Award.

Article 5. Execution of Bid Bond

Should the bidder elect to utilize a bid bond as described in
Acrticle 4 in order to satisfy the bid security requirements,
such form must be completed in the following manner:

A. Bid bonds must be executed on Oregon University
System forms, which will be provided to all
prospective bidders by the Owner.

B. The bid bond shall be executed on behalf of a bonding
company licensed to do business in the State of
Oregon.

C. Inthe case of a sole individual, the bond need only be
executed as principal by the sole individual. In the
case of a partnership, the bond must be executed by at
least one of the partners. In the case of a corporation,
the bond must be executed by stating the official name
of the corporation under which is placed the signature
of an officer authorized to sign on behalf of the
corporation followed by such person's official
capacity, such as president, etc. This signature shall be
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attested by the secretary or assistant secretary of the
corporation. The corporation seal should then be
affixed to the bond.

D. The name of the surety must be stated in the execution
over the signature of its duly authorized attorney-in-
fact and accompanied by the seal of the surety
corporation.

Article 6. Execution of the Bid Form

Each bid shall be made in accordance with the sample Bid
Form accompanying these instructions; the appropriate
signatures for a sole individual, partnership, corporation or
limited liability corporation shall be added as noted in
Acrticle 5C above; numbers pertaining to base bids shall be
stated both in writing and in figures; the bidder's address
shall be typed or printed.

The Bid Form relates to bids on a specific Project Manual.
Only the amounts and information asked for on the Bid
Form furnished will be considered as the bid. Each bidder
shall bid upon the work exactly as specified and provided
in the Bid Form. The bidder shall include in the bid a sum
to cover the cost of all items contemplated by the Contract.
The bidder shall bid upon all alternates that may be
indicated on the Bid Form. When bidding on an alternate
for which there is no charge, the bidder shall write the
words "No Charge" in the space provided on the Bid Form.
If one or more alternates is shown on the Bid Form, the
bidder shall indicate whether each is "add" or "deduct."

The Bid Form included in the Project Manual is a sample.
One additional copy of the Bid Form may be furnished
with the Project Manual. One additional copy of the Bid
Bond form may also be provided with the Project Manual.
Only one copy needs to be submitted with the bid.

Article 7. Prohibition of Alterations to Bid

Bids which are incomplete, or contain ambiguities or
conditions not provided for in the Bid Form, may be
rejected.

Article 8. Submission of Bid

Each bid shall be sealed in an envelope, properly addressed
to the appropriate project Owner within the Oregon
University System, showing on the outside of the envelope
the name of the bidder and the name of the project. Bids



will be received at the time and place stated in the
Advertisement for Bids.

Article 9. Bid Closing and Opening of Bids

All bids must be received by the Owner at the place and
time set for the bid closing. Any bids received after the
scheduled closing time for receipt of bids will be rejected
and returned to the bidder unopened.

To allow sufficient time for bidders to comply with any
permitted Affirmative Action requirements of the Oregon
State Board of Higher Education, when specified for that
purpose the bid opening shall be 24 hours after the time
of bid closing.

At the time of opening and reading of bids, each bid
received will be publicly opened and read aloud,
irrespective of any irregularities or informalities in such
bids.

Article 10. Acceptance or Rejection of Bids by Owner

Unless all bids are rejected, the Owner will award a
contract based on the lowest responsive bid from a
responsible bidder. If that bidder does not execute the
contract, it will be awarded to the next lowest responsible
bidder or bidders in succession.

The Owner reserves the right to reject all bids and to waive
minor informalities. The procedures for contract awards
shall be in compliance with the provisions of Oregon
Administrative Rules adopted by the Owner.

The Owner reserves the right to hold the bid and bid
security of the three lowest bidders for a period of 30
calendar days from and after the time of bid opening
pending award of the contract. Following award of the
contract the bid security of the three lowest bidders may be
held 20 calendar days pending execution of the contract.
All other bids will be rejected and bid security will be
returned.

In determining the lowest bidder, the Owner reserves the
right to take into consideration any or all authorized base
bids as well as alternates or combinations indicated in the
Bid Form.

If such bid has not been accepted within 30 calendar days
after the opening of the bids, each of the three lowest
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bidders may withdraw the bid submitted and request the
return of the bid security.

Article 11. Withdrawal of Bid

At any time prior to the time and place set for the bid
closing, a bidder may withdraw the bid. This will not
preclude the submission of another bid by such bidder
prior to the time set for the bid closing.

After the time set for the bid closing, no bidder will be
permitted to withdraw its bid within the time frames
specified in Article 10 for award and execution, except as
provided for in that Article.

Avrticle 12. Execution of Contract, Agreement,
Performance Bond and Payment Bond

The Owner will provide the successful bidder with contract
forms within 10 calendar days after the award of the
Contact. The bidder is required to execute the contract
forms as provided, including a performance bond and a
payment bond from a surety company licensed to do surety
business in the State of Oregon, within 20 calendar days
after the award of the contract. The contract forms shall be
delivered to the Owner in the number called for and to the
location as noted in the Notice of Award.

Avrticle 13. Recyclable Products
Contractors will use recyclable products to the maximum

extent economically feasible in the performance of the
Contract.



OREGON UNIVERSITY SYSTEM
STANDARD PUBLIC IMPROVEMENT CONTRACT

BID BOND

We, , as “Principal,”
(Name of Principal)

and ,an Corporation,
(Name of Surety)

authorized to transact Surety business in Oregon, as “Surety,” hereby jointly and severally bind ourselves, our
respective heirs, executors, administrators, successors and assigns to pay unto the State of Oregon and the Oregon
State Board of Higher Education (“Obligee”) the sum of ($ )

dollars.

WHEREAS, the condition of the obligation of this bond is that Principal has submitted its proposal or bid to an
agency of the Obligee in response to Obligee’s procurement document ( ) for the project
identified as:

which proposal or bid is
made a part of this bond by reference, and Principal is required to furnish bid security in an amount equal to ten
(10%) percent of the total amount of the bid pursuant to the procurement document.

NOW, THEREFORE, if the proposal or bid submitted by Principal is accepted, and if a contract pursuant to the
proposal or bid is awarded to Principal, and if Principal enters into and executes such contract within the time
specified in the Instructions to Bidders and executes and delivers to Obligee its good and sufficient Performance
Bond and Payment Bond required by Obligee within the time fixed by Obligee, then this obligation shall be void;
otherwise, it shall remain in full force and effect.

IN WITNESS WHEREOF, we have caused this instrument to be executed and sealed by our duly authorized legal

representatives this day of , 20
PRINCIPAL:
SURETY:
By BY ATTORNEY-IN-FACT:
Signature
Official Capacity Name
Attest:
Corporation Secretary Signature
Address
City State Zip
Phone Fax
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OREGON UNIVERSITY SYSTEM
STANDARD PUBLIC IMPROVEMENT CONTRACT
BID FORM

OUS CAMPUS:Portland State University

PROJECT: UCB 4th Floor HVAC Remodel

BID CLOSING: February 19, 2013, 3:00 PM local time
BID OPENING: February 19, 2013, 3:00 PM local time

FROM:
Name of Contractor

TO:  Oregon State Board of Higher Education
(campus or office name and address)

1 The Undersigned (check one of the following and insert information requested):

a. An individual doing business under an assumed name registered under the laws of

the State of L or

b. A partnership registered under the laws of the State of

Lor

c. A corporation organized under the laws of the State of

d. A limited liability corporation organized under the laws
of the State of ;

, or

hereby proposes to furnish all material and labor and perform all work hereinafter indicated for the
above project in strict accordance with the Contract Documents for the Basic Bid as follows:

Dollars ($

and the Undersigned agrees to be bound by the following documents:

* Advertisement for Bids » Instructions to Bidders
* Supplemental Instructions to Bidders < Bid Bond
* Public Improvement Agreement Form ¢ Performance Bond and Payment Bond

» OUS General Conditions * Supplemental General Conditions
* Prevailing Wage Rates * Payroll and Certified Statement Form
* Plans and Specifications * Drawings and Details

* ADDENDA numbered through , inclusive (fill in blanks)
2. RESERVED

3. RESERVED
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4. The substantial completion date shall be April 30, 2013. The final completion date shall be May
31, 2013.

5. Accompanying herewith is Bid Security which is equal to ten (10) percent of the total amount of the
Basic Bid.
6. The Undersigned agrees, if awarded the Contract, to execute and deliver to the Oregon State Board

of Higher Education, within twenty (20) calendar days after receiving the Contract forms, an Agreement
Form, and a satisfactory Performance Bond and Payment Bond each in an amount equal to one hundred
(100) percent of the Contract sum, using forms provided by the Owner. The surety requested to issue the
Performance Bond and Payment Bond will be:

(name of surety company - not insurance agency)

The Undersigned hereby authorizes said surety company to disclose any information to the Owner
concerning the Undersigned's ability to supply a Performance Bond and Payment Bond each in the amount
of the Contract.

7. The Undersigned further agrees that the Bid Security accompanying the Bid is left in escrow with
the Board; that the amount thereof is the measure of liquidated damages which the Owner will sustain by the
failure of the Undersigned to execute and deliver the above-named Agreement Form, Performance Bond
and Payment Bond, and that if the Undersigned defaults in either executing the Agreement Form or
providing the Performance Bond and Payment Bond within twenty (20) calendar days after receiving the
Contract forms, then the Bid Security may become the property of the Owner at the Owner's option; but if
the Bid is not accepted within thirty (30) calendar days of the time set for the opening of the Bids, or if the
Undersigned executes and timely delivers said Agreement Form, Performance Bond and Payment Bond, the
Bid Security shall be returned.

8. The Undersigned certifies that: (1) This Bid has been arrived at independently and is being
submitted without collusion with and without any agreement, understanding, or planned common course
of action with any other vendor of materials, supplies, equipment or services described in the invitation to
bid designed to limit independent bidding or competition; and (2) The contents of the Bid have not been
communicated by the Undersigned or its employees or agents to any person not an employee or agent of
the Undersigned or its surety on any Bond furnished with the Bid and will not be communicated to such
person prior to the official opening of the Bid.

9. The undersigned HAS, HAS NOT (circle applicable status) paid unemployment or income taxes in
Oregon within the past 12 months and HAS, HAS NOT (circle applicable status) a business address in
Oregon.

10. The Undersigned agrees, if awarded a contract, to comply with the provisions of ORS 279C.800
through 279C.870 pertaining to the payment of the prevailing rates of wage.

11. Contractor's CCB registration number is . As a condition to
submitting a bid, a Contractor must be registered with the Oregon Construction Contractors Board in
accordance with ORS 701.035 to 701.055, and disclose the registration number. Failure to register and
disclose the number will make the bid unresponsive and it will be rejected, unless contrary to federal law.

12. The successful Bidder hereby certifies that all subcontractors who will perform construction work
as described in ORS 701.005(2) were registered with the Construction Contractors Board in accordance
with ORS 701.035 to 701.055 at the time the subcontractor(s) made a bid to work under the contract.

13. The successful Bidder hereby certifies that, in compliance with the Worker's Compensation Law of
the State of Oregon, its Worker's Compensation Insurance provider is ,
Policy No. , and that Contractor shall submit Certificates of Insurance as required.
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14, Contractor’s Project Manager for this project is:
Office Phone: Cell Phone:

15. The Undersigned certifies that it has not discriminated against minority, women, or emerging small
businesses in obtaining any subcontracts for this project.

By signature below, Contractor agrees to be bound by this Bid.

NAME OF FIRM

ADDRESS

FEDERAL TAX ID

TELEPHONE NO
FAX NO
SIGNATURE 1)
Sole Individual
or 2)
Partner
or 3)

Authorized Officer of Corporation
(SEAL)

Attested: Secretary of Corporation

Payment information will be reported to the IRS under the name and taxpayer ID # provided above.
Information not matching IRS records could subject Contractor to 31 percent backup withholding.

* * k x % END OF BID * k% k * %
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OREGON UNIVERSITY SYSTEM
PUBLIC IMPROVEMENT AGREEMENT

FAPO

This Agreement for the UCB 4th Floor HYAC Remodel (the “Contract”), made by and between the
Oregon State Board of Higher Education, acting by and through Portland State University (the
“Owner”), and (the “Contractor™) (collectively the “Parties”), shall become
effective on the date this Contract has been signed by all the Parties and all required State of Oregon
governmental approvals have been obtained, whichever is later (the “Effective Date™).

WITNESSETH:
1. Contract Price, Contract Documents and Work

Contractor agrees to provide to Owner on a timely basis, the located at
, Portland, Oregon as more specifically set out in the Scope of Work attached
hereto as “Exhibit A” and incorporated into this Contract (the “Scope of Work™). The intent is that
Contractor will furnish all materials, services, supervision, labor, supplies, tools, equipment and other
“things” required to complete all activities necessary for a completed Project, consistent with all local,
municipal and applicable Codes, according to the terms and conditions of this Contract and the OUS
General Conditions.

The Owner will pay Contractor compensation for all Work in accordance with the requirements of the
July 1, 2012 OUS General Conditions, attached hereto as “Attachment A” and made a part hereof, on a
lump sum, not-to-exceed amount of Dollars ($ ). The invoice shall describe
all work performed with particularity, by whom it was performed, and shall itemize and explain all
expenses. The invoice shall, at minimum, be broken down by cost per building.

The maximum compensation for the Contractor’s performance of the Work under this Contract is
DOLLARS ($ ), including Reimbursable Expenses (the
“Contract Value”). If this Contract is amended to include additional Work, the total maximum
compensation must not exceed the greater of $1,000,000 or the maximum allowable under OAR 580-063-
0030.

The Contractor, in consideration of the Contract Value to be paid to the Contractor by Owner in the
manner and at the time hereinafter provided, and subject to the terms and conditions provided for in the
Instructions to Bidders and other Contract Documents (as defined in the OUS General Conditions
referenced within the Instructions to Bidders), all of which are incorporated herein by reference, hereby
agrees to perform all Work described and reasonably inferred from the Contract Documents. The Contract
Value is the amount contemplated by the Base Bid adjusted for Alternates [Identify accepted
Alternates], as indicated in the accepted Bid. Also, the following documents are incorporated by reference
in this Contract and made a part hereof if checked for inclusion [X]:

[X] Invitation to Bid [X] Instruction to Bidders

[X] Bid Bond [x] Performance Bond and Payment Bond
[X] OUS General Conditions [X] Supplemental General Conditions

[X] Prevailing Wage Rates [x] Payroll and Certified Statement Form
[X] Plans and Specifications [x] Drawings and Details

[x] Division 1 Specifications [X] Addenda numbered 1-XX
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2. Representatives.
X Not Applicable

Contractor has named (Insert Name) its' Authorized Representative to act on its behalf. Owner
designates, or shall designate, its Authorized Representative as indicted below (check one):

[ 1 Unless otherwise specified in the Contract Documents, the Owner designates (Insert Name) as its
Authorized Representative in the administration of this Contract. The above-named individual shall be
the initial point of contact for matters related to Contract performance, payment, authorization, and to
carry out the responsibilities of the Owner.

[ ] Name of Owner’s Authorized Representative shall be submitted by Owner in a separate writing.
3. Key Persons.
X Not Applicable

The Contractor’s personnel identified below shall be considered Key Persons and shall not be replaced
during the project without the written permission of Owner, which shall not be unreasonably withheld. If
the Contractor intends to substitute personnel, a request must be given to Owner at least 30 days prior to
the intended time of substitution. When replacements have been approved by Owner, the Contractor shall
provide a transition period of at least 10 working days during which the original and replacement
personnel shall be working on the project concurrently. Once a replacement for any of these staff
members is authorized, further replacement shall not occur without the written permission of Owner. The
Contractor’s project staff shall consist of the following personnel:

Project Executive: shall be the Contractor’s project executive, and will
provide oversight and guidance throughout the project term.

Project Manager: shall be the Contractor’s project manager and will
participate in all meetings throughout the project term.

Job Superintendent: shall be the Contractor’s on-site job
superintendent throughout the project term.

Project Engineer: shall be the Contractor’s project engineer,
providing assistance to the project manager, and subcontractor and supplier coordination
throughout the project term.

4. Contract Dates.
The Contractor will commence work on the Effective Date (as defined above).

SUBSTANTIAL COMPLETION DATE: April 30, 2013
FINAL COMPLETION DATE: May 31, 2013

5. Liquidated Damages.

X Not Applicable
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6. Tax Compliance.

By signature on this Contract, the undersigned hereby certifies under penalty of perjury that the
undersigned is authorized to act on behalf of Contractor and that Contractor is, to the best of the
undersigned’s knowledge, not in violation of any Oregon Tax Laws. For purposes of this certification,
"Oregon tax laws" means a state tax imposed by ORS 320.005 to 320.150 and 403.200 to 403.250, ORS
Chapters 118, 314, 316, 317, 318, 321 and 323; the elderly rental assistance program under ORS 310.630
to 310.706; and local taxes administered by the Oregon Department of Revenue under ORS 305.620.

7. BOLI.

[] Prevailing Wage Rates requirements do not apply to this Project because the maximum compensation
for all Owner-contracted Work does not exceed $50,000.

[X] Prevailing Wage Rates requirements apply to this Project because the maximum compensation for all
Owner-contracted Work is more than $50,000. Contractor and all subcontractors shall comply with the
provisions of ORS 279C.800 through 279C.870, relative to Prevailing Wage Rates and the required
public works bond, as outlined in Sections C.1, C.2 and G.2.3 of the OUS General Conditions. The
Bureau of Labor and Industries (BOLI) wage rates and requirements set forth in the following BOLI
booklet (and any listed amendments to that booklet), which are incorporated herein by reference, apply to
the Work authorized under this Contract:

PREVAILING WAGE RATES for Public Works Contracts in Oregon, January 1, 2013, which can be
downloaded at the following web address:

[http://iwww.boli.state.or.us/BOLI/WHD/PWR/pwr_book.shtml]

The Work will take place in Multnomah County, Oregon.

8. Integration.

The Contract Documents constitute the entire agreement between the Parties. There are no other
understandings, agreements or representations, oral or written, not specified herein regarding this
Contract. Contractor, by the signature below of its authorized representative, hereby acknowledges that it

has read this Contract, understands it, and agrees to be bound by its terms and conditions.

In witness whereof, the Oregon State Board of Higher Education, acting by and through Portland State
University executes this Contract and the Contractor does execute the same as of the Effective Date.

CONTRACTOR DATA:
CONTRACTOR NAME:

ADDRESS:

Telephone Number:
Facsimile Number:

CONTRACTOR FEDERAL ID:

CONTRACTOR CCB #:
EXPIRATION DATE:
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[Payment information will be reported to the IRS under the name and taxpayer 1D # provided above.
Information must be provided prior to contract approval. Information not matching IRS records could
subject Contractor to thirty-one (31%) percent backup withholding.]

CONTRACTOR SIGNATURE

By:

(Signature) (Date)

By:

(Printed or Typed)

Title:

STATE OF OREGON acting by and through the
OREGON STATE BOARD OF HIGHER EDUCATION
on behalf of Portland State University

By:

Catherine Antisdel (Date)
Construction Contracts Supervisor
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OREGON UNIVERSITY SYSTEM
SUPPLEMENTAL GENERAL CONDITIONS
To The
GENERAL CONDITIONS
FOR PUBLIC IMPROVEMENT CONTRACT

Project Name: UCB 4th Floor HVAC Remodel
The following modify the Oregon University System “General Conditions for Public
Improvement Contracts”, July 1, 2012, (OUS General Conditions) for this Contract.
Where a portion of the OUS General Conditions is modified by these Supplemental General
Conditions, the unaltered portions shall remain in effect.

Section B.4 is revised to read:

“Contractor shall obtain and pay for all necessary permits and licenses, except for those
specifically excluded in the Supplemental General Conditions, for the construction of the Work,
for temporary obstructions, enclosures, opening of streets for pipes, walls, utilities, environmental
Work, etc., as required for the project. Owner shall obtain and pay for the general building
permit. Contractor shall be responsible for all violations of the law, in connection with the
construction or caused by obstructing streets, sidewalks or otherwise. Contractor shall give all
requisite notices to public authorities. The Contractor shall pay all royalties and license fees. The
Contractor shall defend all suits or claims for infringement of any patent or other proprietary
rights and save harmless and blameless from loss, on account thereof, the State of Oregon, and its
departments, divisions, members and employees.
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OREGON UNIVERSITY SYSTEM

GENERAL CONDITIONS
FOR PUBLIC IMPROVEMENT CONTRACTS

July 1, 2012

INSTRUCTIONS: The attached Oregon University System General Conditions for Public Improvement Contracts ("OUS Public
Improvement General Conditions™) apply to all designated public improvement contracts. Changes to the OUS Public Improvement General
Conditions (including any additions, deletions or substitutions) should only be made by attaching Public Improvement Supplemental General
Conditions. The text of these OUS Public Improvement General Conditions should not otherwise be altered.
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OREGON UNIVERSITY SYSTEM
GENERAL CONDITIONS FOR PUBLIC IMPROVEMENT CONTRACTS
(““OUS Public Improvement General Conditions™)

SECTION A

GENERAL PROVISIONS

A.1 DEFINITION OF TERMS

In the Contract Documents the following terms shall be as
defined below:

APPLICABLE LAWS, means federal, state and local laws, codes,
rules, regulations and ordinances applicable to the Work and to the
Contract.

ARCHITECT/ENGINEER, means the Person appointed by the
Owner to make drawings and specifications and, to provide contract
administration of the Work contemplated by the Contract to the extent
provided herein or by supplemental instruction of Owner (under which
Owner may delegate responsibilities to the Architect/Engineer), in
accordance with ORS Chapter 671 (Architects) or ORS Chapter 672
(Engineers) and administrative rules adopted thereunder.

BID, means an offer binding on the Bidder and submitted in response
to an Instructions to Bidders or a proposal in connection with a Request
for Proposals.

BIDDER, means an Entity that submits a Bid in response to
Instructions to Bidders or a proposer in connection with a Request for
Proposals.

CHANGE ORDER, means a written order which, when fully executed
by the Parties to this Contract, constitutes a change to the Contract
Documents. Change Orders shall be issued in accordance with the
changes provisions in Section D and, if applicable, establish a Contract
Price or Contract Time adjustment. A Change Order shall not be
effective until executed as a Change Order.

CLAIM, means a demand by Contractor pursuant to Section D.3 for
review of the denial of Contractor’s initial request for an adjustment of
Contract terms, payment of money, extension of Contract Time or other
relief, submitted in accordance with the requirements and within the
time limits established for review of Claims in these OUS Public
Improvement General Conditions.

CONSTRUCTION CHANGE DIRECTIVE, means a written order
by the Owner to the Contractor requiring a change in the Work within
the general scope of the Contract Documents, issued under the changes
provisions of Section D.

CONTRACT, means the written agreement between the Owner and
the Contractor comprised of the Contract Documents which describe
the Work to be done and the obligations between the parties.

CONTRACT DOCUMENTS, means the Solicitation Document and
addenda thereto, Instructions to Bidders, Supplemental Instructions to
Bidders, the OUS Public Improvement Contract, OUS Public
Improvement General Conditions, Public Improvement Supplemental
General Conditions, if any, the accepted Bid, Plans, Specifications,
Change Orders, and Construction Change Directives.

CONTRACT PERIOD, as set forth in the Contract Documents,
means the total period of time beginning with the full execution of this
Contract and, if applicable, the issuance of a Notice to Proceed and
concluding upon Final Completion.

CONTRACT PRICE, means the total of the awarded Bid amount, as
increased or decreased by the price of approved alternates, as indicated
in the Contract Documents.

CONTRACT TIME, means any incremental period of time allowed
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under the Contract to complete any portion of the Work as reflected in
the project schedule.

CONTRACTOR, means the Person awarded the Contract for the
Work contemplated.

DAYS, are calendar days, including weekdays, weekends and holidays,
unless otherwise specified.

DIRECT COSTS, means, unless otherwise provided in the Contract
Documents, the cost of materials, including sales tax, cost of delivery;
cost of labor, including social security, Medicare and unemployment
insurance, and fringe benefits required by agreement or custom;
worker's compensation insurance; project specific insurance (including,
without limitation, Builder’s Risk Insurance and Builder’s Risk
Installation Floater); bond premiums, rental cost of equipment, and
machinery required for execution of the Work; Owner’s costs to correct
defective Work; and the additional costs of field personnel directly
attributable to the Work.

FINAL COMPLETION, means the final completion of all
requirements under the Contract, including Contract Closeout as
described in Section K but excluding Warranty Work as described

in Section 1.2, and the final payment and release of all retainage, if any,
released.

FORCE MAJEURE, means an act, event or occurrence caused by
fire, riot, war, acts of God, nature, sovereign, or public enemy, strikes,
freight embargoes or any other act, event or occurrence that is beyond
the control of the party to this Contract who is asserting Force Majeure.

MWESB REPORT, means an accurate report by the Contractor to the
Owner identifying all Minority, Women and Emerging Small Business
(MWESB) enterprises, as those terms are defined in ORS 200.005,
receiving contracts throughout the course of the Work. An initial
MWESB report is required (see Section E.2.9) and MWESB Reports
are required annually (see Section E.2.9) and as a condition of final
payment (see Section K.1). The initial report shall be in the form
required by OUS and as posted from time to time on the OUS website
and shall include the total number of contracts and subcontracts
awarded to MWESB enterprises and the dollar value of their respective
contracts and subcontracts. The annual reports shall include the total
number of contracts and subcontracts awarded to MWESB enterprises,
the dollar value of each, and the expenditure toward each contract and
subcontract during the previous twelve (12) months. The final report
shall include the total number of contracts and subcontracts awarded to
MWESB enterprises and the dollar value of their respective contracts
and subcontracts including all Change Orders incorporated during the
course of the project. The reports shall only include enterprises
certified with the State of Oregon as MWESB enterprises and shall
include individual identification of each enterprise as a Minority
business enterprise, a Women business enterprise, and/or an Emerging
Small Business Enterprise, as applicable.

NOTICE TO PROCEED, means the official written notice from the
Owner stating that the Contractor is to proceed with the Work defined
in the Contract Documents. Notwithstanding the Notice to Proceed,
Contractor shall not be authorized to proceed with the Work until all
initial Contract requirements, including the Contract, performance bond
and payment bond, and certificates of insurance, have been fully
executed and submitted to Owner in a suitable form.

OVERHEAD, means those items which may be included in the
Contractor's markup (general and administrative expense and profit)
and that shall not be charged as Direct Cost of the Work,



including without limitation such Overhead expenses as wages or
salary of personnel above the level of foreman (i.e., superintendents
and project managers), expenses of Contractor's offices and supplies at
the job site (e.g. job trailer) and at Contractor’s principal place of
business and including expenses of personnel staffing the job site office
and Contractor’s principal place of business, and Commercial General
Liability Insurance and Automobile Liability Insurance.

OWNER, means the State of Oregon acting by and through the Oregon
State Board of Higher Education, in its own right or on behalf of one of
its institutions as identified in the Solicitation Document, also known as
the Oregon University System (OUS). Owner may elect, by written
notice to Contractor, to delegate certain duties to more than one party,
including without limitation, to an Architect/Engineer. However,
nothing in these OUS Public Improvement General Conditions is
intended to abrogate the separate design professional responsibilities of
Architects under ORS Chapter 671 or of Engineers under ORS Chapter
672.

PERSON, means a natural person or entity doing business as a sole
proprietorship, a partnership, a joint venture, a corporation, a limited
liability company or partnership, or any other entity possessing the
legal capacity to contract.

PLANS, means the drawings which show the location, type,
dimensions, and details of the Work to be done under the Contract.

PUNCH LIST, means the list of Work yet to be completed or
deficiencies which need to be corrected in order to achieve Final
Completion of the Contract.

RECORD DOCUMENT, means the as-built Plans, Specifications,
testing and inspection records, product data, samples, manufacturer and
distributor/supplier warranties evidencing transfer of ownership to
Owner, operational and maintenance manuals, shop drawings,
Construction Change Directives, MWESB Reports, correspondence,
certificate(s) of occupancy, and other documents listed in Subsection
B.9.1 of these OUS Public Improvement General Conditions, recording
all Services performed.

SOLICITATION DOCUMENT, means Instructions to Bidders or
Bidders or a Request for Proposal or a Request for Quotes.

SPECIFICATION, means any description of the physical or
functional characteristics of the Work, or of the nature of a supply,
service or construction item. Specifications may include a description
of any requirement for inspecting, testing or preparing a supply, service
or construction item for delivery and the quantities or qualities of
materials to be furnished under the Contract. Specifications generally
will state the results or products to be obtained and may, on occasion,
describe the method and manner of doing the Work to be performed.
Specifications may be incorporated by reference and/or may be
attached to the Contract.

SUBCONTRACTOR, means a Person having a direct contract with
the Contractor, or another Subcontractor, to perform one or more items
of the Work.

SUBSTANTIAL COMPLETION, means the date when the Owner
accepts in writing the construction, alteration or repair of the
improvement to real property constituting the Work or any designated
portion thereof as having reached that state of completion when it may
be used or occupied for its intended purpose. Substantial Completion
of facilities with operating systems occurs only after thirty (30)
continuous Days of successful, trouble-free operation of the operating
systems as provided in Section K.4.2.

SUBSTITUTIONS, means items that in function, performance,
reliability, quality, and general configuration are the same or better than
the product(s) specified. Approval of any substitute item shall be
solely determined by the Owner. The decision of the Owner is final.
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PUBLIC IMPROVEMENT SUPPLEMENTAL GENERAL
CONDITIONS, means those conditions that remove from, add to, or
modify these OUS Public Improvement General Conditions. Public
Improvement Supplemental General Conditions may be included in the
Solicitation Document or may be a separate attachment to the Contract.

WORK, means the furnishing of all materials, equipment, labor,
transportation, services and incidentals necessary to successfully
complete any individual item or the entire Contract and the carrying out
of duties and obligations imposed by the Contract Documents.

A.2 SCOPE OF WORK

The Work contemplated under this Contract includes all labor,
materials, transportation, equipment and services for, and incidental to,
the completion of all construction work in connection with the project
described in the Contract Documents. The Contractor shall perform all
Work necessary so that the project can be legally occupied and fully
used for the intended use as set forth in the Contract Documents.

A3 INTERPRETATION OF CONTRACT DOCUMENTS

A.3.1 Unless otherwise specifically defined in the Contract
Documents, words which have well-known technical meanings
or construction industry meanings are used in the Contract
Documents in accordance with such recognized meanings.
Contract Documents are intended to be complementary.
Whatever is called for in one, is interpreted to be called for in
all. However, in the event of conflicts or discrepancies among
the Contract Documents, interpretations will be based on the
following descending order of precedence:

(a) Contract Change Orders and Construction Change
Directives, with those of later date having precedence over
those of an earlier date;

(b) The Public Improvement Supplemental General Conditions;

(c) The OUS Public Improvement Contract;

(d) The OUS Public Improvement General Conditions;

(e) Division One (General Requirements) of the Specifications;

() Detailed Schedules of finishes, equipment and other items
included in the Specifications;

(9) Plans and Specifications (other than Division One and the
Detailed Schedules to the Specifications);

(h) Large-scale drawings on Plans;
(i) Small-scale drawings on Plans;

(j) Dimension numbers written on Plans which shall prevail and
take precedence over dimensions scaled from Plans;

(k) The Solicitation Document, and any addenda thereto;
(I) The accepted Bid.

A.3.2 In the case of an inconsistency between Plans and Specifications
or within either document not clarified by addendum, the better
quality or greater quantity of Work shall be provided in
accordance with the Owner's interpretation in writing.

A.3.3 If the Contractor finds discrepancies in, or omissions from the
Contract Documents, or if the Contractor is in doubt as to their
meaning, the Contractor shall at once notify the Owner. Matters
concerning and interpretation of requirements of the Contract
Documents will be decided by the Owner, who may delegate
that duty in some instances to the Architect/Engineer.
Responses to Contractor's requests for interpretation of Contract



Documents will be made in writing by Owner (or the
Architect/Engineer) within any time limits agreed upon or
otherwise with reasonable promptness. Interpretations and
decisions of the Owner (or Architect/Engineer) will be
consistent with the intent of and reasonably inferable from the
Contract Documents. Contractor shall not proceed without
direction in writing from the Owner (or Architect/Engineer).

A.3.4 References to standard specifications, manuals, codes of any
technical society, organization or association, to the laws or
regulations of any governmental authority, whether such
reference be specific or by implication, shall mean the latest
standard specification, manual, code, laws or regulations in
effect in the jurisdiction where the project is occurring on the
first published date of the Solicitation Document, except as may
be otherwise specifically stated.

A4 EXAMINATION OF PLANS, SPECIFICATIONS,
AND SITE

A.4.1 Itisunderstood that the Contractor, before submitting a Bid, has
made a careful examination of the Contract Documents; has
become fully informed as to the quality and quantity of materials
and the character of the Work required; and has made a careful
examination of the location and conditions of the Work and the
sources of supply for materials. The Owner will in no case be
responsible for any loss or for any unanticipated costs that may
be suffered by the Contractor as a result of the Contractor's
failure to acquire full information in advance in regard to all
conditions pertaining to the Work. No oral agreement or
conversation with any officer, agent, or personnel of the Owner,
or with the Architect/Engineer either before or after the
execution of this Contract, shall affect or modify any of the
terms or obligations herein contained.

A.4.2 Should the Plans or Specifications fail to particularly describe
the materials, kind of goods, or details of construction of any
aspect of the Work, Contractor shall have the duty to make
inquiry of the Owner and Architect/Engineer as to what is
required prior to performance of the Work. Absent
Specifications to the contrary, the materials or processes that
would normally be used to produce first quality finished Work
shall be considered a part of the Contract requirements.

A.4.3 Any design errors or omissions noted by the Contractor shall be
reported promptly to the Owner, including without limitation,
any nonconformity with Applicable Laws.

A.4.4 If the Contractor believes that adjustments to cost or Contract
Time is involved because of clarifications or instructions issued
by the Owner (or Architect/Engineer) in response to the
Contractor’s notices or requests for information, the Contractor
must submit a written request to the Owner, setting forth the
nature and specific extent of the request, including all time and
cost impacts against the Contract as soon as possible, but no
later than thirty (30) Days after receipt by Contractor of the
clarifications or instructions issued. If the Owner denies
Contractor’s request for additional compensation, additional
Contract Time, or other relief that Contractor believes results
from the clarifications or instructions, the Contractor may
proceed to file a Claim under Section D.3, Claims Review
Process. If the Contractor fails to perform the obligations of
Sections A.4.1 to A.4.3, the Contractor shall pay such costs and
damages to the Owner as would have been avoided if the
Contractor had performed such obligations.

A.5 INDEPENDENT CONTRACTOR STATUS

The service or services to be performed under this Contract are
those of an independent contractor as defined in ORS 670.600.
Contractor represents and warrants that it is not an officer, employee or
agent of the Owner as those terms are used in ORS 30.265.
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A.6 RETIREMENT SYSTEM STATUS AND TAXES

Contractor represents and warrants that it is not a contributing
member of the Public Employees’ Retirement System and will be
responsible for any federal or state taxes applicable to payment
received under this Contract. Contractor will not be eligible for any
benefits from these Contract payments of federal Social Security,
employment insurance, workers' compensation or the Public
Employees' Retirement System, except as a self-employed individual.
Unless the Contractor is subject to backup withholding, Owner will not
withhold from such payments any amount(s) to cover Contractor’s
federal or state tax obligations.

A7 GOVERNMENT EMPLOYMENT STATUS

A.7.1 If this payment is to be charged against federal funds, Contractor
represents and warrants that it is not currently employed by the
Federal Government. This does not preclude the Contractor
from holding another contract with the Federal Government.

A.7.2 Contractor represents and warrants that Contractor is not an
employee of the State of Oregon for purposes of performing
Work under this Contract.

SECTIONB
ADMINISTRATION OF THE CONTRACT

B.1 OWNER’S ADMINISTRATION OF THE CONTRACT

B.1.1 The Owner shall administer the Contract as described in the
Contract Documents (1) during construction (2) until final
payment is due and (3) during the one-year period for correction
of Work. The Owner will act as provided in the Contract
Documents, unless modified in writing in accordance with other
provisions of the Contract. In performing these tasks, the Owner
may rely on the Architect/Engineer or other consultants to
perform some or all of these tasks.

B.1.2 The Owner will visit the site at intervals appropriate to the stage
of the Contractor’s operations (1) to become generally familiar
with and to keep the Owner informed about the progress and
quality of the portion of the Work completed, (2) to endeavor to
guard the Owner against defects and deficiencies in the Work,
and (3) to determine in general if Work is being performed in a
manner indicating that the Work, when fully completed, will be
in accordance with the Contract Documents. The Owner will
not make exhaustive or continuous on-site inspections to check
the quality or quantity of the Work. The Owner will neither
have control over or charge of, nor be responsible for the
construction means, methods, techniques, sequences or
procedures, or for the safety precautions and programs in
connection with the Work.

B.1.3 Except as otherwise provided in the Contract Documents or
when direct communications have been specifically authorized,
the Owner and Contractor shall communicate with each other
about matters arising out of or relating to the Contract.
Communications by and with the Architect/Engineer’s
consultants shall be through the Architect/Engineer.
Communications by and with Subcontractors and material
suppliers shall be through the Contractor. Communications by
and with separate contractors shall be through the Owner.

B.1.4 Based upon the Architect/Engineer’s evaluations of the
Contractor’s Application for Payment, or unless otherwise
stipulated by the Owner, the Architect/Engineer will review and
certify the amounts due the Contractor and will issue Certificates
for Payment in such amounts.

B.2 CONTRACTOR'S MEANS AND METHODS;
MITIGATION OF IMPACTS




B.2.1 The Contractor shall supervise and direct the Work, using the
Contractor’s best skill and attention. The Contractor shall be
solely responsible for and have control over construction means,
methods, techniques, sequences and procedures and for
coordinating all portions of the Work under the Contract, unless
the Contract Documents give other specific instructions
concerning these matters. If the Contract Documents give
specific instructions concerning construction means, methods,
techniques, sequences or procedures, the Contractor shall
evaluate the jobsite safety thereof and, except as stated below,
shall be fully and solely responsible for the jobsite safety of such
means, methods, techniques, sequences or procedures.

B.2.2 The Contractor is responsible to protect and maintain the Work
during the course of construction and to mitigate any adverse
impacts to the project, including those caused by authorized
changes, which may affect cost, schedule, or quality.

B.2.3 The Contractor is responsible for the actions of all its personnel,
laborers, suppliers, and Subcontractors on the project. The
Contractor shall enforce strict discipline and good order among
Contractor’s employees and other persons carrying out the
Work. The Contractor shall not permit employment of persons
who are unfit or unskilled for the tasks assigned to them.

B.3 MATERIALS AND WORKMANSHIP

B.3.1 The intent of the Contract Documents is to provide for the
construction and completion in every detail of the Work
described. All Work shall be performed in a professional
manner and unless the means or methods of performing a task
are specified elsewhere in the Contract Documents, Contractor
shall employ methods that are generally accepted and used by
the industry, in accordance with industry standards.

B.3.2 The Contractor is responsible to perform the Work as required
by the Contract Documents. Defective Work shall be corrected
at the Contractor's expense.

B.3.3 Work done and materials furnished shall be subject to inspection
and/or observation and testing by the Owner to determine if they
conform to the Contract Documents. Inspection of the Work by
the Owner does not relieve the Contractor of responsibility for
the Work in accordance with the Contract Documents.

B.3.4 Contractor shall furnish adequate facilities, as required, for the
Owner to have safe access to the Work including without
limitation walkways, railings, ladders, tunnels, and platforms.
Producers, suppliers, and fabricators shall also provide proper
facilities and access to their facilities.

B.3.5 The Contractor shall furnish Samples of materials for testing by
the Owner and include the cost of the Samples in the Contract
Price.

B.4 PERMITS

Except to the extent otherwise directed by Owner, Contractor
shall obtain and pay for all necessary permits, licenses and fees, except
for those specifically excluded in the Public Improvement
Supplemental General Conditions, for the construction of the Work, for
temporary obstructions, enclosures, opening of streets for pipes, walls,
utilities, environmental Work, etc., as required for the project.
Contractor shall be responsible for all violations of the law, in
connection with the construction or caused by obstructing streets,
sidewalks or otherwise. Contractor shall give all requisite notices to
public authorities.

B.5 COMPLIANCE WITH GOVERNMENT
REGULATIONS

B.5.1 Contractor shall comply with Applicable Laws pertaining to the
Work and the Contract. Failure to comply with such
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requirements shall constitute a breach of Contract and shall be
grounds for Contract termination. Without limiting the
generality of the foregoing, Contractor expressly agrees to
comply with the following, as applicable:

(i) Title VI and VII of Civil Rights Act of 1964, as amended; (ii)
Section 503 and 504 of the Rehabilitation Act of 1973, as
amended; (iii) the Health Insurance Portability and
Accountability Act of 1996; (iv) the Americans with Disabilities
Act of 1990, as amended; (v) ORS Chapter 659A; as amended;
(vi) all regulations and administrative rules established pursuant
to the foregoing laws; and (vii) all other applicable requirements
of federal and state civil rights and rehabilitation statutes, rules
and regulations.

B.5.2 Contractor shall comply with all applicable requirements of
federal and state civil rights and rehabilitation statutes, rules and
regulations, and

(a) Contractor shall not discriminate against Disadvantaged,
Minority, Women or Emerging Small Business enterprises,
as those terms are defined in ORS 200.005, or a business
enterprise that is owned or controlled by or that employs a
disabled veteran, as that term is defined in ORS 408.225,
in the awarding of subcontracts.

(b) Contractor shall maintain, in current and valid form, all
licenses and certificates required by Applicable Laws or
this Contract when performing the Work.

B.5.3 Unless contrary to federal law, Contractor shall certify that it
shall not accept a bid from Subcontractors to perform Work as
described in ORS 701.005 under this Contract unless such
Subcontractors are registered with the Construction Contractors
Board in accordance with ORS 701.035 to 701.055 at the time
they submit their bids to the Contractor.

B.5.4 Unless contrary to federal law, Contractor shall certify that each
landscape contractor, as defined in ORS 671.520(2), performing
Work under this Contract holds a valid landscape contractor's
license issued pursuant to ORS 671.560.

B.5.5 The following notice is applicable to Contractors who perform
excavation Work. “ATTENTION: Oregon law requires you to
follow rules adopted by the Oregon Utility Notification Center.
Those rules are set forth in OAR 952-001-0010 through OAR
952-001-0090. You may obtain copies of the rules by calling
the center at (503)232-1987.”

B.5.6 Failure to comply with any or all of the requirements of B.5.1
through B.5.5 shall be a breach of Contract and constitute
grounds for Contract termination. Damages or costs resulting
from such noncompliance shall be the responsibility of
Contractor.

B.6 SUPERINTENDENCE

Contractor shall keep on the site, during the progress of the
Work, a competent superintendent and any necessary assistants who
shall be satisfactory to the Owner and who shall represent the
Contractor on the site. Directions given to the superintendent by the
Owner shall be confirmed in writing to the Contractor.

B.7 INSPECTION
B.7.1 Owner shall have access to the Work at all times.

B.7.2 Inspection of the Work will be made by the Owner at its
discretion. The Owner will have authority to reject Work that
does not conform to the Contract Documents. Any Work found
to be not in conformance with the Contract Documents, in the
discretion of the Owner, shall be removed and replaced at the
Contractor's expense.



B.7.3 Contractor shall make or obtain at the appropriate time all tests,
inspections and approvals of portions of the Work required by
the Contract Documents or by Applicable Laws or orders of
public authorities having jurisdiction. Unless otherwise
provided, the Contractor shall make arrangements for such tests,
inspections and approvals with an independent testing laboratory
or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections and
approvals. Tests or inspections conducted pursuant to the
Contract Documents shall be made promptly to avoid
unreasonable delay in the Work. The Contractor shall give the
Owner timely notice of when and where tests and inspections are
to be made so that the Owner may be present for such
procedures. Required certificates of testing, inspection or
approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly
delivered to the Owner.

B.7.4 As required by the Contract Documents, Work done or material
used without required inspection or testing and/or without
providing timely notice to the Owner may be ordered removed
at the Contractor's expense.

B.7.5 If directed to do so any time before the Work is accepted, the
Contractor shall uncover portions of the completed Work for
inspection. After inspection, the Contractor shall restore such
portions of Work to the standard required by the Contract. If the
Work uncovered is unacceptable or was done without required
testing or inspection or sufficient notice to the Owner, the
uncovering and restoration shall be done at the Contractor's
expense. If the Work uncovered is acceptable and was done
with sufficient notice to the Owner, the uncovering and
restoration will be paid for pursuant to an Change Orders.

B.7.6 If any testing or inspection reveals failure of the portions of the
Work to comply with requirements established by the Contract
Documents, all costs made necessary by such failure, including
those of repeated procedures and compensation for the Owner’s
and Architect/Engineer’s services and expenses, shall be at the
Contractor’s expense.

B.7.7 When the United States government participates in the cost of
the Work, or the Owner has an agreement with other public or
private organizations, or if any portion of the Work is being
performed for a third party or in close proximity to third party
facilities, representatives of these organizations shall have the
right to inspect the Work affecting their interests or property.
Their right to inspect shall not make them a party to the Contract
and shall not interfere with the rights of the parties of the
Contract. Instructions or orders of such parties shall be
transmitted to the Contractor, through the Owner.

B.8 SEVERABILITY

If any provision of this Contract is declared by a court to be
illegal or in conflict with any law, the validity of the remaining terms
and provisions shall not be affected and the rights and obligations of
the parties shall be construed and enforced as if the Contract did not
contain the particular provision held to be invalid.

B.9 ACCESS TO RECORDS

B.9.1 Contractor shall keep, at all times on the Work site, one record
copy of the complete Contract Documents, including the Plans,
Specifications, Construction Change Directives and addenda, in
good order and marked currently to record field changes and
selections made during construction, and one record copy of
Shop Drawings, Product Data, Samples and similar submittals,
and shall at all times give the Owner access thereto.

B.9.2 Contractor shall retain and the Owner and its duly authorized
representatives shall have access, for a period not less than ten
(10) years, to all Record Documents, financial and accounting
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records, and other books, documents, papers and records of
Contractor which are pertinent to the Contract, including records
pertaining to Overhead and indirect costs, for the purpose of
making audit, examination, excerpts and transcripts. If for any
reason, any part of the Work or this Contract shall be subject to
litigation, Contractor shall retain all such records until all
litigation is resolved and Contractor shall continue to provide
Owner and/or its agents with full access to such records until
such time as all litigation is complete and all periods for appeal
have expired and full and final satisfaction of any judgment,
order or decree is recorded and Owner receives a record copy of
documentation from Contractor.

B.10 WAIVER

Failure of the Owner to enforce any provision of this Contract
shall not constitute a waiver or relinquishment by the Owner of the
right to such performance in the future nor of the right to enforce any
other provision of this Contract.

B.11 SUBCONTRACTS AND ASSIGNMENT

B.11.1 Contractor shall require each Subcontractor, to the extent of the
Work to be performed by the Subcontractor, to be bound by the
terms and conditions of these OUS Public Improvement
General Conditions, and to assume toward the Contractor all of
the obligations and responsibilities which the Contractor
assumes toward the Owner thereunder, unless (1) the same are
clearly inapplicable to the subcontract at issue because of legal
requirements or industry practices, or (2) specific exceptions
are requested by Contractor and approved in writing by Owner.
Where appropriate, Contractor shall require each Subcontractor
to enter into similar agreements with sub-subcontractors at any
level.

B.11.2 At Owner’s request, Contractor shall submit to Owner prior to
their execution either Contractor’s form of subcontract, or the
subcontract to be executed with any particular Subcontractor.
If Owner disapproves such form, Contractor shall not execute
the form until the matters disapproved are resolved to Owner’s
satisfaction. Owner’s review, comment upon or approval of
any such form shall not relieve Contractor of its obligations
under this Agreement or be deemed a waiver of such
obligations of Contractor.

B.11.3 Contractor shall not assign, sell, or transfer its rights, or
delegate its responsibilities under this Contract, in whole or in
part, without the prior written approval of the Owner. No such
written approval shall relieve Contractor of any obligations of
this Contract, and any transferee shall be
considered the agent of the Contractor and bound to perform in
accordance with the Contract Documents. Contractor shall
remain liable as between the original parties to the Contract as
if no assignment had occurred.

B.12 SUCCESSORS IN INTEREST

The provisions of this Contract shall be binding upon
and shall accrue to the benefit of the parties to the Contract and their
respective permitted successors and assigns.

B.13 OWNER'S RIGHT TO DO WORK

Owner reserves the right to perform other or additional work at
or near the project site with other forces than those of the Contractor. If
such work takes place within or next to the project site, Contractor shall
coordinate work with the other contractors or forces, cooperate with all
other contractors or forces, carry out the Work in a way that will
minimize interference and delay for all forces involved, place and
dispose of materials being used so as not to interfere with the
operations of another, and join the Work with the work of the others in
an acceptable manner and perform it in proper sequence to that of the
others. The Owner will resolve any disagreements that may arise



between or among Contractor and the other contractors over the
method or order of doing all work (including the Work). In case of
unavoidable interference, the Owner will establish work priority
(including the Work) which generally will be in the sequence that the
contracts were awarded.

B.14 OTHER CONTRACTS

In all cases and at any time, the Owner has the right to execute
other contracts related to or unrelated to the Work of this Contract. The
Contractor of this Contract shall fully cooperate with any and all other
contractors without additional cost to the Owner in the manner
described in section B.13.

B.15 GOVERNING LAW

This Contract shall be governed by and construed in accordance
with the laws of the State of Oregon without regard to principles of
conflict of laws.

B.16 LITIGATION

Any Claim between Owner and Contractor that arises from or
relates to this Contract and that is not resolved through the Claims
Review Process in Section D.3 shall be brought and conducted solely
and exclusively within the Circuit Court of Marion County for the State
of Oregon, unless stated otherwise in the Contract Documents,
provided, however, if a Claim must be brought in a federal forum, then
it shall be brought and conducted solely and exclusively within the
United States District Court for the District of Oregon. In no event
shall this section be construed as a waiver by the State of Oregon of
any form of defense or immunity, whether sovereign immunity,
governmental immunity, immunity based on the Eleventh Amendment
to the Constitution of the United States or otherwise, from any claim or
from the jurisdiction of any court. CONTRACTOR, BY EXECUTION
OF THIS CONTRACT, HEREBY CONSENTS TO THE IN
PERSONAM JURISDICTION OF THE COURTS REFERENCED IN
THIS SECTION B.16.

B.17 ALLOWANCES

B.17.1 The Contractor shall include in the Contract Price all
allowances stated in the Contract Documents. Items covered
by allowances shall be supplied for such amounts and by such
persons or entities as the Owner may direct.

B.17.2 Unless otherwise provided in the Contract Documents:

(a) when finally reconciled, allowances shall cover the cost to
the Contractor of materials and equipment delivered at the
site and all required taxes, less applicable trade discounts;

(b) Contractor’s costs for unloading and handling at the site,
labor, installation costs, Overhead, profit and other
expenses contemplated for stated allowance amounts shall
be included in the Contract Price but not in the allowances;

(c) whenever costs are more than or less than
allowances, the Contract Price shall be adjusted
accordingly by Change Order. The amount of the Change
Order shall reflect (i) the difference between actual costs
and the allowances under Section B.17.2(a) and (2)
changes in Contractor’s costs under Section B.17.2(b).

(d) Unless Owner requests otherwise, Contractor shall provide
to Owner a proposed fixed price for any allowance work
prior to its performance.

B.18 SUBMITTALS, SHOP DRAWINGS, PRODUCT
DATA AND SAMPLES

B.18.1 The Contractor shall prepare and keep current, for the
Architect’s/Engineer’s approval (or for the approval of Owner
if approval authority has not been delegated to the
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Architect/Engineer), a schedule and list of submittals which is
coordinated with the Contractor's construction schedule and
allows the Architect/Engineer reasonable time to review
submittals. Owner reserves the right to finally approve the
schedule and list of submittals. Submittals include, without
limitation, Shop Drawings, Product Data, and Samples which
are described below:

(a) Shop Drawings are drawings, diagrams, schedules and
other data specially prepared for the Work by the
Contractor or a Subcontractor (including any sub-
subcontractor), manufacturer, supplier or distributor to
illustrate some portion of the Work.

(b) Product Data are illustrations, standard schedules,
performance charts, instructions, brochures, diagrams and
other information furnished by the Contractor to illustrate
materials or equipment for some portion of the Work.

(c) Samples are physical examples which illustrate materials,
equipment or workmanship and establish standards by
which the Work will be judged.

B.18.2 Shop Drawings, Product Data, Samples and similar submittals
are not Contract Documents. The purpose of their submittal is
to demonstrate for those portions of the Work for which
submittals are required by the Contract Documents the way by
which the Contractor proposes to conform to the information
given and the design concept expressed in the Contract
Documents. Review of submittals by the Architect/Engineer is
not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and
quantities, or for substantiating instructions for installation or
performance of equipment or systems, or for approval of safety
precautions or, unless otherwise specifically stated by the
Architect/Engineer, of any construction means, methods,
techniques, sequences or procedures, all of which remain the
responsibility of the Contractor as required by the Contract
Documents. The Architect/Engineer’s review of the
Contractor’s submittals shall not relieve the Contractor of its
obligations under the Contract Documents. The
Architect/Engineer’s approval of a specific item shall not
indicate approval of an assembly of which the item is a
component. Informational submittals upon which the
Architect/Engineer is not expected to take responsive action
may be so identified in the Contract Documents. Submittals
which are not required by the Contract Documents may be
returned by the Architect/Engineer without action.

B.18.3 The Contractor shall review for compliance with the Contract
Documents, approve and submit to the Architect/Engineer Shop
Drawings, Product Data, Samples and similar submittals
required by the Contract Documents with reasonable
promptness and in such sequence as to cause no delay in the
Work or in the activities of the Owner or of separate
contractors. Submittals which are not marked as reviewed for
compliance with the Contract Documents and approved by the
Contractor may be returned by the Architect/Engineer without
action.

B.18.4 By approving and submitting Shop Drawings, Product Data,
Samples and similar submittals, the Contractor represents that
the Contractor has determined and verified materials, field
measurements and field construction criteria related thereto, or
will do so, and has checked and coordinated the information
contained within such submittals with the requirements of the
Work and of the Contract Documents.

B.18.5 The Contractor shall perform no portion of the Work for which
the Contract Documents require submittal and review of Shop
Drawings, Product Data, Samples or similar submittals until the
respective submittal has been approved by the
Avrchitect/Engineer.



B.18.6 The Work shall be in accordance with approved submittals
except that the Contractor shall not be relieved of responsibility
for deviations from requirements of the Contract Documents by
the Architect/Engineer’s review or approval of Shop Drawings,
Product Data, Samples or similar submittals unless the
Contractor has specifically informed the Architect/Engineer in
writing of such deviation at the time of submittal and (i) the
Architect/Engineer has given written approval to the specific
deviation as a minor change in the Work, or (ii) a Change Order
or Construction Change Directive has been executed by Owner
authorizing the deviation. The Contractor shall not be relieved
of responsibility for errors or omissions in Shop Drawings,
Product Data, Samples or similar submittals by the
Architect/Engineer’s review or approval thereof.

B.18.7 In the event that Owner elects not to have the obligations and
duties described under this Section B.18 performed by the
Architect/Engineer, or in the event no Architect/Engineer is
employed by Owner on the project, all obligations and duties
assigned to the Architect/Engineer hereunder shall be
performed by the Owner.

B.19 SUBSTITUTIONS

The Contractor may make Substitutions only with the consent
of the Owner, after evaluation by the Owner and only in accordance
with a Change Order or Construction Change Directive. Substitutions
shall be subject to the requirements of the Bid documents. By making
requests for Substitutions, the Contractor: represents that the
Contractor has personally investigated the proposed substitute product;
represents that the Contractor will provide the same warranty for the
Substitution that the Contractor would for the product originally
specified unless approved otherwise; certifies that the cost data
presented is complete and includes all related costs under this Contract
including redesign costs, and waives all claims for additional costs
related to the Substitution which subsequently become apparent; and
will coordinate the installation of the accepted Substitution, making
such changes as may be required for the Work to be completed in all
respects.

B.20 USE OF PLANS AND SPECIFICATIONS

Plans, Specifications and related Contract Documents furnished
to Contractor by Owner or Owner’s Architect/Engineer shall be used
solely for the performance of the Work under this Contract. Contractor
and its Subcontractors and suppliers are authorized to use and
reproduce applicable portions of such documents appropriate to the
execution of the Work, but shall not claim any ownership or other
interest in them beyond the scope of this Contract, and no such interest
shall attach. Unless otherwise indicated, all common law, statutory and
other reserved rights, in addition to copyrights, are retained by Owner.

B.21 FUNDS AVAILABLE AND AUTHORIZED

Owner reasonably believes at the time of entering into this
Contract that sufficient funds are available and authorized for
expenditure to finance the cost of this Contract within the Owner's
appropriation or limitation. Contractor understands and agrees that, to
the extent that sufficient funds are not available and authorized for
expenditure to finance the cost of this Contract, Owner’s payment of

amounts under this Contract attributable to Services performed after the

last day of the current biennium is contingent on Owner receiving from
the Oregon Legislative Assembly appropriations, limitations or other
expenditure authority sufficient to allow Owner, in the exercise of its
reasonable administrative discretion, to continue to make payments
under this Contract.

B.22 NO THIRD PARTY BENEFICIARIES

Owner and Contractor are the only parties to this Contract and
are the only parties entitled to enforce its terms. Nothing in this
Contract gives, is intended to give, or shall be construed to give or
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provide any benefit or right, whether directly, indirectly, or otherwise,
to third persons unless such third persons are individually identified by
name herein and expressly described as intended beneficiaries of the
terms of this Contract.

SECTIONC
WAGES AND LABOR

C.1 MINIMUM WAGE RATES ON PUBL IC WORKS

Contractor shall comply fully with the provisions of ORS
279C.800 through 279C.870. Documents establishing those
conditions, as determined by the Commissioner of the Bureau of Labor
and Industries (BOLI), are included as attachments to or are
incorporated by reference in the Contract Documents. Pursuant to ORS
279C.830(1)(d), Contractor shall pay workers at not less than the
specified minimum hourly rate of wage, and shall include that
requirement in all subcontracts. If the Work is subject to both the state
prevailing wage rate law and the federal Davis-Bacon Act, Contractor
shall pay the higher of the applicable state or federal prevailing rate of
wage. Contractor shall provide written notice to all workers of the
number of hours per day and days per week such workers may be
required to work.

C.2 PAYROLL CERTIFICATION AND FEE
REQUIREMENTS

C.2.1 In accordance with ORS 279C.845, the Contractor and every
Subcontractor shall submit written certified statements to the
Owner, on the form prescribed by the Commissioner of the
Bureau of Labor and Industries, certifying the hourly rate of
wage paid each worker which the Contractor or the
Subcontractor has employed on the project and further certifying
that no worker employed on the project has been paid less than
the prevailing rate of wage or less than the minimum hourly rate
of wage specified in the Contract, which certificate and
statement shall be verified by the oath of the Contractor or the
Subcontractor that the Contractor or Subcontractor has read the
certified statement, that the Contractor or Subcontractor knows
the contents of the certified statement, and, that to the
Contractor’s or Subcontractor's best knowledge and belief, the
certified statement is true. The certified statements shall set out
accurately and completely the payroll records for the prior week,
including the name and address of each worker, the worker's
correct classification, rate of pay, daily and weekly number of
hours worked, deductions made, and actual wages paid.
Certified statements for each week during which the Contractor
or Subcontractor has employed a worker on the project shall be
submitted once a month, by the fifth business day of the
following month. The Contractor and Subcontractors shall
preserve the certified statements for a period of ten (10) years
from the date of completion of the Contract.

C.2.2  Pursuant to ORS 279C.845(7),the Owner shall retain 25
percent of any amount earned by the Contractor on this public
works project until the Contractor has filed the certified
statements required by section C.2.1. The Owner shall pay to
the Contractor the amount retained under this subsection
within 14 days after the Contractor files the required certified
statements, regardless of whether a Subcontractor has failed to
file certified statements.

C.2.3  Pursuant to ORS 279C.845(8), the Contractor shall retain 25
percent of any amount earned by a first-tier Subcontractor on
this public works project until the first-tier Subcontractor has
filed with the Owner the certified statements required by C.2.1.
Before paying any amount retained under this subsection, the
Contractor shall verify that the first-tier Subcontractor has filed
the certified statement. Within 14 days after the first-tier
Subcontractor files the required certified statement the



Contractor shall pay the first-tier Subcontractor any amount
retained under this subsection.

C.24 In accordance with statutory requirements and administrative

rules promulgated by the Commissioner of the Bureau of Labor
and Industries, the fee required by ORS 279C.825(1) will be
paid by Owner to the Commissioner.

C.3 PROMPT PAYMENT AND CONTRACT
CONDITIONS

C.3.1 As acondition to Owner's performance hereunder, the
Contractor shall:

C.3.1.1 Make payment promptly, as due, to all persons supplying to
Contractor labor or materials for the prosecution of the Work
provided for in this Contract.

C.3.1.2 Pay all contributions or amounts due the State Industrial
Accident Fund from such Contractor or Subcontractor incurred
in the performance of the Contract.

C.3.1.3 Not permit any lien or claim to be filed or prosecuted against
the Owner on account of any labor or material furnished.
Contractor will not assign any claims that Contractor has
against Owner, or assign any sums due by Owner, to
Subcontractors, suppliers, or manufacturers, and will not make
any agreement or act in any way to give Subcontractors a claim
or standing to make a claim against the Owner.

C.3.1.4 Pay to the Department of Revenue all sums withheld from
employees pursuant to ORS 316.167.

C.3.2 As a condition to Owner’s performance hereunder, if Contractor
fails, neglects or refuses to make prompt payment of any claim
for labor or services furnished to the Contractor of a
Subcontractor by any person in connection with the project as
such claim becomes due, the proper officer(s) representing the
Owner may pay the claim and charge the amount of the payment
against funds due or to become due Contractor under this
Contract. Payment of claims in this manner shall not relieve the
Contractor or the Contractor’s surety from obligation with
respect to any unpaid claims.

C.3.3 Contractor shall include in each subcontract for property or
services entered into by the Contractor and a first-tier
subcontractor, including a material supplier, for the purpose of
performing a construction contract, a payment clause that
obligates the Contractor to pay the first-tier Subcontractor for
satisfactory performance under its subcontract within ten (10)
Days out of such amounts as are paid to the Contractor by the
public contracting agency under such contract.

C.3.4 All employers, including Contractor, that employ subject
workers who work under this contract in the State of Oregon
shall comply with ORS 656.017 and provide the required
Workers’ Compensation coverage, unless such employers are
exempt under ORS 656.126. Contractor shall ensure that each
of its Subcontractors complies with these requirements.

C.4 PAYMENT FOR MEDICAL CARE

As a condition to Owner's performance hereunder, Contractor
shall promptly, as due, make payment to any person, partnership,
association or corporation furnishing medical, surgical, and hospital
care or other needed care and attention, incident to sickness or injury,
to the employees of such Contractor, all sums of which the Contractor
agrees to pay for such services and all moneys and sums which the
Contractor has collected or deducted from the wages of personnel
pursuant to any law, contract or agreement for the purpose of providing
or paying for such services.
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C.5 HOURS OF LABOR

As a condition to Owner's performance hereunder, no person
shall be employed to perform Work under this Contract for more than
ten (10) hours in any one day or forty (40) hours in any one week,
except in cases of necessity, emergency or where public policy
absolutely requires it. In such instances, Contractor shall pay the
employee at least time and a half pay:

(a) For all overtime in excess of eight (8) hours a day or forty
(40) hours in any one week when the work week is five
consecutive Days, Monday through Friday; or

(b) For all overtime in excess of ten (10) hours a day or forty
(40) hours in any one week when the work week is four
consecutive Days, Monday through Friday; and

(c) For all Work performed on Saturday and on any legal
holiday specified in ORS 279C.540.

This section C.5 will not apply to Contractor's Work under this
Contract to the extent Contractor is currently a party to a collective
bargaining agreement with any labor organization.

This Section C.5 shall not excuse Contractor from completion
of the Work within the time required under this Contract.

SECTIOND
CHANGES IN THE WORK

D.1 CHANGES IN WORK

D.1.1 The terms of this Contract shall not be waived, altered, modified,
supplemented or amended in any manner whatsoever, without
prior written agreement and then only after any necessary
approvals have been obtained. A Change Order is required,
which shall not be effective until its execution by the parties to
this Contract and all approvals required by public contracting
laws have been obtained.

D.1.2 Itis mutually agreed that changes in Plans, quantities, or details
of construction are inherent in the nature of construction and
may be necessary or desirable during the course of construction.
Within the general scope of this Contract, the Owner may at any
time, without notice to the sureties and without impairing the
Contract, require changes consistent with this Section D.1. All
changes to the Work shall be documented and Change Orders
shall be executed under the conditions of the Contract
Documents. Such changes may include, but are not limited to:

(a) Madification of specifications and design.

(b) Increases or decreases in quantities.

(c) Increases or decreases to the amount of Work.
(d) Addition or elimination of any Work item.

(e) Change in the duration of the project.

(f) Acceleration or delay in performance of Work.
(9) Deductive changes.

Deductive changes are those that reduce the scope of the Work,
and shall be made by mutual agreement whenever feasible. In
cases of suspension or partial termination under Section J,
Owner reserves the right to unilaterally impose a deductive
change and to self perform such Work, for which the provisions
of B.13 (Owner’s Right to Do Work) shall then apply.
Adjustments in compensation shall be made under the provisions
of D.1.3, in which costs for deductive changes shall be based
upon a Direct Costs adjustment together with the related
percentage markup specified for profit, Overhead and other
indirect costs, unless otherwise agreed to by Owner.

D.1.3 The Owner and Contractor agree that adjustments to or deletions
from the Work shall be administered and compensated according
to the following:



D.1.4
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(a) Unit pricing may be utilized at the Owner’s option when
unit prices or solicitation alternates were provided that
established the cost for adjustments to Work, and a binding
obligation exists under the Contract on the parties covering
the terms and conditions of the adjustment to Work.

(b) If the Owner elects not to utilize unit pricing, or in the
event that unit pricing is not available or appropriate, fixed
pricing may be used for adjustments to or deletions from
the Work. In fixed pricing the basis of payments or total
price shall be agreed upon in writing between the parties to
the Contract, and shall be established before the Work is
done whenever feasible. Notwithstanding the foregoing,
the mark-ups set forth in D.1.3(c) shall be utilized in
establishing fixed pricing, and such mark-ups shall not be
exceeded. Cost and price data relating to adjustments to or
deletions from the Work shall be supplied by Contractor to
Owner upon request, but Owner shall be under no
obligation to make such requests.

(c) In the event that unit pricing and fixed pricing are not
utilized, then adjustments to or deletions from the Work
shall be performed on a cost reimbursement basis for
Direct Costs. Such Work shall be compensated on the
basis of the actual, reasonable and allowable cost of labor,
equipment, and material furnished on the Work performed.
In addition, the following markups shall be added to the
Contractor's or Subcontractor's Direct Costs as full
compensation for profit, Overhead and other indirect costs
for Work directly performed with the Contractor’s or
Subcontractor’s own forces:

On Labor........cccoveeeee. 15%
On Equipment.............. 10%
On Materials................. 10%

(d)  When adjustments to or deletions from the Work under
D.1.3(c) are invoiced by an authorized Subcontractor at
any level, each ascending tier Subcontractor or
Contractor will be allowed a supplemental mark-up on
each piece of subcontract Work covered by a an Change
Order as follows:

$0.00 - $5,000.00 10%, and then
Over $5,000.00 5%

Payments made to the Contractor shall be complete
compensation for Overhead, profit, and all costs that were
incurred by the Contractor or by other forces furnished by the
Contractor, including Subcontractors, for adjustments to or
deletions from the Work pursuant to a Change Order. Owner
may establish a maximum cost for additional Work under this
Section D.1.3, which shall not be exceeded for reimbursement
without additional written authorization from Owner in the form
of a Change Order. Contractor shall not be required to complete
such additional Work without additional authorization.

Any necessary adjustment of Contract Time that may be
required as a result of adjustments to or deletions from the Work
must be agreed upon by the parties before the start of the revised
Work unless Owner authorizes Contractor to start the revised
Work before agreement on Contract Time adjustment.
Contractor shall submit any request for additional compensation
(and additional Contract Time if Contractor was authorized to
start Work before an adjustment of Contract Time was
approved) as soon as possible but no later than thirty (30) Days
after receipt of Owner’s request for additional Work . If
Contractor’s request for additional compensation or adjustment
of Contract Time is not made within the thirty (30) Day time
limit, Contractor’s requests pertaining to that additional Work
shall be barred. The thirty (30) Day time limit for making
requests shall not be extended for any reason, including without
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D.15

D.1.6

D.1.7

limitation Contractor’s claimed inability to determine the
amount of additional compensation or adjustment of Contract
Time, unless an extension is granted in writing by Owner. If the
Owner denies Contractor’s request for additional compensation
or adjustment of Contract Time, Contractor may proceed to file a
Claim under Section D.3, Claims Review Process. No other
reimbursement, compensation, or payment will be made, except
as provided in Section D.1.5 for impact claims.

If any adjustment to Work under Section D.1.3 causes an
increase or decrease in the Contractor's cost of, or the Contract
Time required for the performance of any other part of the Work
under this Contract, Contractor shall submit a written request to
the Owner, setting forth the nature and specific extent of the
request, including all time and cost impacts against the Contract
as soon as possible, but no later than thirty (30) Days after
receipt of Owner’s request for adjustments to or deletions from
the Work by Contractor.

The thirty (30) Day time limit applies to claims of
Subcontractors, suppliers, or manufacturers who may be
affected by Owner’s request for adjustments to or deletions from
the Work and who request additional compensation or an
extension of Contract Time to perform; Contractor has
responsibility for contacting its Subcontractors, suppliers, or
manufacturers within the thirty (30) Day time limit, and
including their requests with Contractor’s requests. If the
request involves Work to be completed by Subcontractors, or
materials to be furnished by suppliers or manufacturers, such
requests shall be submitted to the Contractor in writing with full
analysis and justification for the adjustments to compensation
and Contract Time requested. The Contractor shall analyze and
evaluate the merits of the requests submitted by Subcontractors,
suppliers, and manufacturers to Contractor prior to including
those requests and Contractor’s analysis and evaluation of those
requests with Contractor’s requests for adjustments to
compensation or Contract Time that Contractor submits to the
Owner. Failure of Subcontractors, suppliers, manufacturers or
others to submit their requests to Contractor for inclusion with
Contractor’s requests submitted to Owner within the time period
and by the means described in this section shall constitute a
waiver of these Subcontractor claims. The Owner will not
consider direct requests or claims from Subcontractors,
suppliers, manufacturers or others not a party to this Contract.
The consideration of such requests and claims under this section
does not give any Person, not a party to the Contract the right to
bring a claim against Owner, whether in this claims process, in
litigation, or in any dispute resolution process.

If the Owner denies the Contractor’s request for adjustment to
compensation or Contract Time, the Contractor may proceed to
file a Claim under Section D.3, Claims Review Process.

No request or Claim by the Contractor for additional costs or an
adjustment of Contract Time shall be allowed if made after
receipt of final payment application under this Contract. Final
payment application must be made by Contractor within the
time required under Section E.6.4.

It is understood that changes in the Work are inherent in
construction of this type. The number of changes, the scope of
those changes, and the effect they have on the progress of the
original Work cannot be defined at this time. The Contractor is
notified that numerous changes may be required and that there
will be no compensation made, unless and only to the extent
otherwise provided in the Contract Documents, to the Contractor
directly related to the number of changes. Each change will be
evaluated for extension of Contract Time and increase or
decrease in compensation based on its own merit.

D.2 DELAYS
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D.2.1 Delays in construction include “Avoidable Delays”, which are

defined in Section D.2.1.1, and “Unavoidable Delays”, which
are defined in Section D.2.1.2. The effect of Avoidable Delays
is described in Section D.2.2 and the effect of Unavoidable
Delays is described in Section D.2.3.

D.2.1.1 Avoidable Delays include any delays other than Unavoidable

Delays, and include delays that otherwise would be considered
Unavoidable Delays but that:

(a) Could have been avoided by the exercise of care, prudence,
foresight, and diligence on the part of the Contractor or its
Subcontractors.

(b) Affect only a portion of the Work and do not necessarily
prevent or delay the prosecution of neither other parts of
the Work nor the completion of the whole Work within the
Contract Time.

(c) Do not impact activities on the accepted critical path
schedule.

(d) Are associated with the reasonable interference of other
contractors employed by the Owner that do not necessarily
prevent the completion of the whole Work within the
Contract Time.

D.2.1.2 Unavoidable Delays include delays other than Avoidable

Delays that are:
(a) To the extent caused by any actions of the Owner, or any
other employee or agent of the Owner, or by separate
contractor employed by the Owner.

(b

~

To the extent caused by any site conditions which differ
materially from what was represented in the Contract
Documents or from conditions that would normally be
expected to exist and be inherent to the construction
activities defined in the Contract Documents. The
Contractor shall notify the Owner immediately of differing
site conditions before the area has been disturbed. The
Owner will investigate the area and make a determination
as to whether or not the conditions differ materially from
either the conditions stated in the Contract Documents or
those which could reasonably be expected in execution of
this particular Contract. If Contractor and the Owner agree
that a differing site condition exists, any adjustment to
compensation or Contract Time will be determined based
on the process set forth in Section D.1.5 for adjustments to
or deletions from Work. If the Owner disagrees that a
differing site condition exists and denies Contractor’s
request for additional compensation or Contract Time,
Contractor may proceed to file a Claim under Section D.3,
Claims Review Process.

(c) To the extent caused by Force Majeure acts, events or
occurrences that could not have been avoided by the
exercise of care, prudence, foresight, and diligence on the
part of the Contractor or its Subcontractors.

(d) To the extent caused by adverse weather conditions. Any
adverse weather conditions must be substantiated by
documentary evidence that weather conditions were
abnormal for the specific time period claimed, could not
have been anticipated by the Contractor, and adversely
impacted the project in a manner that could not be avoided
by rescheduling the Work or by implementing measures to
protect against the weather so that the Work could proceed.
A rain, windstorm, high water, or other natural
phenomenon for the specific locality of the Work, which
might reasonably have been anticipated from the previous
10-year historical records of the general locality of the
Work, shall not be construed as abnormal. The parties
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agree that rainfall greater than the following levels cannot
be reasonably anticipated:

(i) Daily rainfall equal to, or greater than, 0.50 inch
during a month when the monthly rainfall
exceeds the normal monthly average by twenty-
five percent (25 %) or more.

(ii) daily rainfall equal to, or greater than, 0.75 inch
at any time.

The Office of the Environmental Data Service of the National
Oceanic and Atmospheric Administration of the U.S.
Department of Commerce nearest the project site shall be
considered the official agency of record for weather information.

Contractor shall not be entitled to additional compensation or
additional Contract Time for Avoidable Delays.

In the event of Unavoidable Delays, based on principles of
equitable adjustment, Contractor may be entitled to the
following:

(a) Contractor may be entitled to additional compensation or
additional Contract Time, or both, for Unavoidable Delays
described in Section D.2.1.2 (a) and (b).

(b) Contractor may be entitled to additional Contract Time for
Unavoidable Delays described in Section D.2.1.2(c) and

).

In the event of any requests for additional compensation or
additional Contract Time, or both, as applicable, arising under
this Section D.2.3 for Unavoidable Delays, other than requests
for additional compensation or additional Contract Time for
differing site conditions for which a review process is
established under Section D.2.1.2 (b), Contractor shall submit a
written notification of the delay to the Owner within two (2)
Days of the occurrence of the cause of the delay. This written
notification shall state the cause of the potential delay, the
project components impacted by the delay, and the anticipated
additional Contract Time extension or the additional
compensation, or both, as applicable, resulting from the delay.
Within seven (7) Days after the cause of the delay has been
mitigated, or in no case more than thirty (30) Days after the
initial written notification, the Contractor shall submit to the
Owner, a complete and detailed request for additional
compensation or additional Contract Time, or both, as
applicable, resulting from the delay. If the Owner denies
Contractor’s request for additional compensation or adjustment
of Contract Time, the Contractor may proceed to file a Claim
under Section D.3, Claims Review Process.

If Contractor does not timely submit the notices required under
this Section D.2, then unless otherwise prohibited by law,
Contractor’s Claim shall be barred.

D.3 CLAIMS REVIEW PROCESS

D.3.1 All Contractor Claims shall be referred to the Owner for review.

Contractor’s Claims, including Claims for adjustments to
compensation or Contract Time, shall be submitted in writing by
Contractor to the Owner within five (5) Days after a denial of
Contractor’s initial request for an adjustment of Contract terms,
payment of money, extension of Contract Time or other relief,
provided that such initial request has been submitted in
accordance with the requirements and within the time limits
established in these OUS Public Improvement General
Conditions. Within thirty (30) Days after the initial Claim,
Contractor shall submit to the Owner a complete and detailed
description of the Claim (the “Detailed Notice”) that includes all
information required by Section D.3.2. Unless the Claim is



D.3.2

D.33

D.34

made in accordance with these time requirements, it shall be
waived by Contractor.

The Detailed Notice of the Claim shall be submitted in writing
by Contractor and shall include a detailed, factual statement of
the basis of the Claim, pertinent dates, Contract provisions
which support or allow the Claim, reference to or copies of any
documents which support the Claim, the dollar value of the
Claim, and the Contract Time adjustment requested for the
Claim. If the Claim involves Work to be completed by
Subcontractors, the Contractor will analyze and evaluate the
merits of the Subcontractor claim prior to forwarding it and that
analysis and evaluation to the Owner. The Owner will not
consider direct claims from Subcontractors, suppliers,
manufacturers, or others not a party to this Contract. Contractor
agrees that it will make no agreement, covenant, or assignment,
nor will it commit any other act that will permit or assist any
Subcontractor, supplier, manufacturer, or other to directly or
indirectly make a claim against Owner.

The Owner will review all Claims and take one or more of the
following preliminary actions within ten (10) Days of receipt of
the Detailed Notice of a Claim: (1) request additional supporting
information from the Contractor; (2) inform the Contractor and
Owner in writing of the time required for adequate review and
response; (3) reject the Claim in whole or in part and identify the
reasons for rejection; (4) based on principles of equitable
adjustment, recommend approval of all or part of the Claim; or
(5) propose an alternate resolution.

The Owner’s decision shall be final and binding on the
Contractor unless appealed by written notice to the Owner
within fifteen (15) Days of receipt of the decision. The

D.3.7

select the permanent mediator. Each party shall pay its own
costs for the time and effort involved in mediation. The cost of
the mediator shall be split equally between the two parties. Both
parties agree to exercise their best effort in good faith to resolve
all disputes in mediation. Participation in mediation is a
mandatory requirement of both the Owner and the Contractor.
The schedule, time and place for mediation will be mutually
acceptable, or, failing mutual agreement, shall be as established
by the mediator. The parties agree to comply with Owner's
administrative rules governing the confidentiality of mediation,
if any, and shall execute all necessary documents to give effect
to such confidentiality rules. In any event, the parties shall not
subpoena the mediator or otherwise require the mediator to
produce records, notes or work product, or to testify in any
future proceedings as to information disclosed or representations
made in the course of mediation, except to the extent disclosure
is required by law.

Unless otherwise directed by Owner, Contractor shall proceed
with the Work while any Claim, or mediation or litigation
arising from a Claim, is pending. Regardless of the review
period or the final decision of the Owner, the Contractor shall
continue to diligently pursue the Work as identified in the
Contract Documents. In no case is the Contractor justified or
allowed to cease or Delay Work, in whole or in part, without a
written stop work order from the Owner.

SECTIONE
PAYMENTS

E.1 SCHEDULE OF VALUES

The Contractor shall submit, at least ten (10) Days prior to

Contractor must present written documentation supporting the
Claim within fifteen (15) Days of the notice of appeal. After
receiving the appeal documentation, the Owner shall review the
materials and render a decision within thirty (30) Days after
receiving the appeal documents.

submission of its first application for progress payment, a schedule of
values ("Schedule of Values") for the contracted Work. This schedule
shall provide a breakdown of values for the contracted Work and will
be the basis for progress payments. The breakdown shall demonstrate
reasonable, identifiable, and measurable components of the Work.
Unless objected to by the Owner, this schedule shall be used as the
basis for reviewing Contractor's applications for payment. If objected
to by Owner, Contractor shall revise the schedule of values and

D.3.5 The decision of the Owner shall be final and binding unless the
Contractor delivers to the Owner its request for mediation,

D.3.6
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which shall be a non-binding process, within fifteen (15) Days
of the date of the Owner's decision. The mediation process will
be considered to have commenced as of the date the Contractor
delivers the request. Both parties acknowledge and agree that
participation in mediation is a prerequisite to commencement of
litigation of any disputes relating to the Contract. Both parties
further agree to exercise their best efforts in good faith to
resolve all disputes within sixty (60) Days of the
commencement of the mediation through the mediation process
set forth herein.

In the event that a lawsuit must be filed within this sixty (60)
Day period in order to preserve a cause of action, the parties
agree that, notwithstanding the filing, they shall proceed
diligently with the mediation to its conclusion prior to actively
prosecuting the lawsuit, and shall seek from the Court in which
the lawsuit is pending such stays or extensions, including the
filing of an answer, as may be necessary to facilitate the
mediation process. Further, in the event settlements are reached
on any issues through mediation, the plaintiff shall promptly
cause to be entered by the Court a stipulated general judgment
of dismissal with prejudice, or other appropriate order limiting
the s cope of litigation as provided in the settlement.

Should the parties arrive at an impasse regarding any Claims or
disputed Claims, it is agreed that the parties shall participate in
mediation as specified in Section D.3.5. The mediation process
will be considered to have been commenced as of the date one
party delivers to the other its request in writing to mediate. The
mediator shall be an individual mutually acceptable to both
parties, but in the absence of agreement each party shall select a
temporary mediator and the temporary mediators shall jointly
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resubmit the same for approval of Owner.

E.2 APPLICATIONS FOR PAYMENT

E21

Owner shall make progress payments on the Contract monthly as
Work progresses, in accordance with the requirements of this
Section E.2. Applications for payment shall be based upon
estimates of Work completed and the Schedule of Values. Asa
condition precedent to Owner’s obligation to pay, all
applications for payment shall be approved by the Owner. A
progress payment shall not be considered acceptance or approval
of any Work or waiver of any defects therein. Owner shall pay
to Contractor interest for overdue invoices at the rate of two-
thirds of one percent per month on the progress payment, not
including retainage, due the Contractor. Overdue invoices will
be those that have not been paid within forty five (45) days from
the latest of:

(a) The date of the receipt of the accurate invoice;

(b) The date Owner receives the correct application for
payment if no invoice is received;

(c) The date all goods and services have been received; or

(d) The date a Claim is made certain by agreement of the
parties or by operation of law.

Notwithstanding the foregoing, in instances when an application
for payment is filled out incorrectly, or when there is any defect
or impropriety in any submitted application or when there is a
good faith dispute, Owner shall so notify the Contractor within



fifteen (15) Days stating the reason or reasons the application for
payment is defective or improper or the reasons for the dispute.
A defective or improper application for payment, if corrected by
the Contractor within seven (7) Days of being notified by the
Owner, shall not cause a payment to be made later than specified
in this section unless interest is also paid. Payment of interest
will be postponed when payment on the principal is delayed
because of disagreement between the Owner and the Contractor.

Owner reserves the right, instead of requiring the Contractor to
correct or resubmit a defective or improper application for
payment, to reject the defective or improper portion of the
application for payment and pay the remainder of the application
for such amounts which are correct and proper.

Owner, upon written notice to the Contractor, may elect to make
payments to the Contractor only by means of Electronic Funds
Transfers (EFT) through Automated Clearing House (ACH)
payments. If Owner makes this election, the Contractor shall
arrange for receipt of the EFT/ACH payments.

E.2.2 Contractor shall submit to the Owner an application for each

payment and, if required, receipts or other vouchers showing
payments for materials and labor including payments to
Subcontractors. Contractor shall include in its application for
payment a schedule of the percentages of the various parts of the
Work completed, based on the Schedule of Values which shall
aggregate to the payment application total, and shall include, on
the face of each copy thereof, a certificate in substantially the
following form:

"I, the undersigned, hereby certify that the above bill
is true and correct, and the payment therefore, has not
been received.

Signed:
Dated: ”

E.2.3 Generally, applications for payment will be accepted only for

materials that have been installed. Under special conditions,
applications for payment for stored materials will be accepted at
Owner's sole discretion. Such a payment, if made, will be
subject to the following conditions:

(a) The request for stored material shall be submitted at least
thirty (30) Days in advance of the application for payment on
which it appears. Applications for payment shall be entertained
for major equipment, components or expenditures only.

(b) The Contractor shall submit applications for payment
showing the quantity and cost of the material stored.

(c) The material shall be stored in a bonded warehouse and
Owner shall be granted the right to access the material for the
purpose of removal or inspection at any time during the Contract
Period.

(d) The Contractor shall name the Owner as co-insured on the
insurance policy covering the full value of the property while in
the care and custody of the Contractor until it is installed. A
certificate noting this coverage shall be issued to the Owner.

(e) Payments shall be made for materials and equipment only.
The submitted amount in the application for payment shall be
reduced by the cost of transportation from the storage site to the
project site and for the cost of an inspector to verify delivery and
condition of the goods at the storage site. The cost of storage
and inspection shall be borne solely by the Contractor.

(f) Within sixty (60) Days of the application for payment, the
Contractor shall submit evidence of payment covering the
material and/or equipment stored and of payment for the storage
site.
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(g) Payment for stored materials and/or equipment shall in no
way indicate acceptance of the materials and/or equipment or
waive any rights under this Contract for the rejection of the
Work or materials and/or equipment not in conformance with the
Contract Documents.

(h) All required documentation shall be submitted with the
respective application for payment.

E.2.4 The Owner reserves the right to withhold all or part of a

payment, or may nullify in whole or part any payment
previously made, to such extent as may be necessary in the
Owner’s opinion to protect the Owner from loss because of:

(a) Work that is defective and not remedied, or that has been
demonstrated or identified as failing to conform with
Applicable Laws or the Contract Documents,

(b) third party claims filed or evidence reasonably indicating
that such claims will likely be filed unless security
acceptable to the Owner is provided by the Contractor;

(c) failure of the Contractor to make payments properly to
Subcontractors or for labor, materials or equipment (in
which case Owner may issue checks made payable jointly
to Contractor and such unpaid Persons under this
provision, or directly to Subcontractors and suppliers at
any level under Section C.3.2.1);

(d) reasonable evidence that the Work cannot be completed for
the unpaid balance of the Contract Price;

(e) damage to the Work, Owner or another contractor;

(f) reasonable evidence that the Work will not be completed
within the Contract Time required by the Contract, and that
the unpaid balance would not be adequate to cover actual
or liquidated damages for the anticipated delay;

(g) failure to carry out the Work in accordance with the
Contract Documents; or

(h) assessment of liquidated damages, when withholding is
made for offset purposes.

E.2.5 Subject to the provisions of the Contract Documents, the amount

of each progress payment shall be computed as follows:

(a) Take that portion of the Contract Price properly allocable to
completed Work as determined by multiplying the
percentage completion of each portion of the Work by the
share of the total Contract Price allocated to that portion of
the Work in the Schedule of Values, less retainage as
provided in Section E.5. Pending final determination of
cost to the Owner of changes in the Work, no amounts for
changes in the Work can be included in applications for
payment until the Contract Price has been adjusted by a
Change Order;

(b) Add that portion of the Contract Price properly allocable to
materials and equipment delivered and suitably stored at
the site for subsequent incorporation in the completed
construction (or, if approved in advance by the Owner
pursuant to Section E.2.3, suitably stored off the site at a
location agreed upon in writing), less retainage as provided
in Section E.5;

(c) Subtract the aggregate of previous payments made by the
Owner; and

(d) Subtract any amounts for which the Owner has withheld or
nullified payment as provided in the Contract Documents.



E.2.6 Contractor’s applications for payment shall not include requests
for payment for portions of the Work for which the Contractor
does not intend to pay to a Subcontractor or material supplier.

E.2.7 The Contractor warrants to Owner that title to all Work covered
by an application for payment will pass to the Owner no later
than the time of payment. The Contractor further warrants that
upon submittal of an application for payment all Work for which
payments are received from the Owner shall be free and clear of
liens, claims, security interests or encumbrances in favor of the
Contractor, Subcontractors, material suppliers, or other persons
or entities making a claim by reason of having provided
financing, labor, materials and equipment relating to the Work.

E.2.8 If Contractor disputes any determination by Owner with regard
to any application for payment, Contractor nevertheless shall
continue to expeditiously perform the Work. No payment made
hereunder shall be or be construed to be final acceptance or
approval of that portion of the Work to which such partial
payment relates or shall relieve Contractor of any of its
obligations hereunder.

E.2.9 Contractor shall submit its initial MWESB Report within ten
(10) Days of Contractor’s execution of the Contract.. Contractor
shall submit annual MWESB Reports on June 30 of each year
the Contract is active. Contracts - first executed by Contractor
within ninety (90) Days before June 30 of the year of execution
by Contractor may at the discretion of Owner be exempt from
submitting the annual MWESB Report otherwise due on that
June 30. The final MWESB Report shall be filed with the
application for final payment. Timely receipt of MWESB
Reports by Owner shall be a condition precedent to Owner’s
obligation to pay any progress payments or final payment
otherwise due.

E.3 PAYROLL CERTIFICATION REQUIREMENT

Owner’s receipt of payroll certification pursuant to Section C.2
of this Contract shall be a condition precedent to Owner’s obligation to
pay any progress payments or final payment otherwise due.

E.4 DUAL PAYMENT SOURCES

Contractor shall not be compensated for Work performed under
this Contract from any state agency other than the agency that is a party
to this Contract.

E.5 RETAINAGE

E.5.1 Retainage shall be withheld and released in accordance with the
requirements set forth in OAR 580-063-0045.

E.5.1.1 Owner may reserve as retainage from any progress payment an
amount not to exceed five percent of the payment. As Work
progresses, Owner may reduce the amount of retainage on or
may eliminate retainage on any remaining monthly Contract
payments after 50 percent of the Work under the Contract is
completed if, in the Owner's discretion, such Work is
progressing satisfactorily. Elimination or reduction of
retainage shall be allowed only upon written application by the
Contractor, which application shall include written approval of
Contractor's surety; except that when the Work is 97-1/2
percent completed the Owner may, at its discretion and
without application by the Contractor, reduce the retained
amount to 100 percent of the value of the Work remaining to
be done. Upon receipt of written application by the
Contractor, Owner shall respond in writing within a reasonable
time.

E.5.1.2 Contractor may request in writing:
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(a) to be paid amounts which would otherwise have been
retained from progress payments where Contractor has
deposited acceptable bonds and securities of equal value
with Owner or in a custodial account or other mutually-
agreed account satisfactory to Owner, with an approved
bank or trust company to be held in lieu of the cash
retainage for the benefit of Owner;

(b) for construction projects over $1,000,000, that retainage be
deposited in an interest bearing account, established
through the State Treasurer for state agencies, in a bank,
savings bank, trust company or savings association for the
benefit of Owner, with earnings from such account
accruing to the Contractor; or

(c) that the Owner allow Contractor to deposit a surety bond
for the benefit of Owner, in a form acceptable to Owner, in
lieu of all or a portion of funds retained, or to be retained.
Such bond and any proceeds therefrom shall be made
subject to all claims in the manner and priority as set forth
for retainage.

When the Owner has accepted the Contractor's election of option
(a) or (b), Owner may recover from Contractor any additional
costs incurred through such election by reducing Contractor's
final payment. Where the Owner has agreed to Contractor's
request for option (c), Contractor shall accept like bonds from
Subcontractors and suppliers on the project from which
Contractor has required retainages.

E. 5.1.3 The retainage held by Owner shall be included in and paid to

the Contractor as part of the final payment of the Contract Price.
The Owner shall pay to Contractor interest at the rate of two-
thirds of one percent per month on the final payment due
Contractor, interest to commence forty five (45) Days after the
date which Owner receives Contractor’s final approved
application for payment and Work under the Contract has been
completed and accepted and to run until the date when final
payment is tendered to Contractor. The Contractor shall notify
Owner in writing when the Contractor considers the Work
complete and deliver to Owner its final application for payment
and Owner shall, within thirty (30) Days after receiving the
written notice and the application for payment, either accept the
Work or notify the Contractor of Work yet to be performed on
the Contract. If Owner does not within the time allowed notify
the Contractor of Work yet to be performed to fulfill contractual
obligations, the interest provided by this subsection shall
commence to run forty five (45) Days after the end of the 30-
Day period.

E.5.1.4 Owner will reduce the amount of the retainage if the

Contractor notifies the Owner that the Contractor has deposited
in an escrow account with a bank or trust company, in a manner
authorized by the Owner, bonds and securities of equal value of
a kind approved by the Owner and such bonds and securities
have in fact been deposited in accordance with Applicable Laws.

E.5.1.5 Contractor agrees that if Contractor elects to reserve a

retainage from any progress payment due to any Subcontractor
or supplier, such retainage shall not exceed five percent of the
payment, and such retainage withheld from Subcontractors and
suppliers shall be subject to the same terms and conditions stated
in Subsection E.5 as apply to Owner’s retainage from any
progress payment due to Contractor.

E.6 EINAL PAYMENT

E.6.1 Upon completion of all the Work under this Contract, the

Contractor shall notify the Owner, in writing, that Contractor has
completed Contractor’s obligations under the Contract and shall
prepare its application requesting final payment. Upon receipt



of such notice and application for payment, the Owner will
inspect the Work, and, if acceptable, submit to Contractor a
recommendation as to acceptance of the completed Work and
the final estimate of the amount due the Contractor. If the Work
is not acceptable, Owner will notify Contractor within fifteen
(15) Days of Contractor’s request for final payment. Upon
approval of this final application for payment by the Owner and
compliance by the Contractor with provisions in Section K, and
Contractor’s satisfaction of other provisions of the Contract
Documents as may be applicable, the Owner shall pay to the
Contractor all monies due under the provisions of these Contract
Documents.

E.6.2 Neither final payment nor any remaining retained percentage
shall become due until the Contractor submits to the Owner (1) a
certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in
effect and will not be canceled or allowed to expire until at least
thirty (30) Days' prior written notice has been given to the
Owner, (2) a written statement that the Contractor knows of no
substantial reason that the insurance will not be renewable to
cover the period required by the Contract Documents, (3)
consent of surety, if any, to final payment and (4), if required by
the Owner, other data establishing payment or satisfaction of
obligations, such as receipts, releases and waivers of liens,
claims, security interests or encumbrances arising out of the
Contract, to the extent and in such form as may be designated by
the Owner. If a Subcontractor refuses to furnish a release or
waiver required by the Owner, the Contractor may furnish a
bond satisfactory to the Owner to indemnify the Owner against
such lien. If such lien remains unsatisfied after payments are
made, the Contractor shall refund to the Owner all money that
the Owner may be compelled to pay in discharging such lien,
including all costs and reasonable attorneys' fees.

E.6.3 Acceptance of final payment by the Contractor, a Subcontractor
or material supplier shall constitute a waiver of claims by that
payee except those previously made in writing and identified by
that payee as unsettled at the time of final application for
payment.

E.6.4 Contractor agrees to submit its final payment application within
ninety (90) Days after Substantial Completion, unless written
extension is granted by Owner. Contractor shall not delay final
payment application for any reason, including without limitation
nonpayment of Subcontractors, suppliers, manufacturers or
others not a party to this Contract, or lack of resolution of a
dispute with Owner or any other person of matters arising out of
or relating to the Contract. If Contractor fails to submit its final
payment application within ninety (90) Days after Substantial
Completion, and Contractor has not obtained written extension
by Owner, all requests or Claims for additional costs or an
extension of Contract Time shall be waived.

SECTION F
JOB SITE CONDITIONS

F.1 USE OF PREMISES

Contractor shall confine equipment, storage of materials and
operation of Work to the limits indicated by Contract Documents,
Applicable Laws, permits or directions of the Owner. Contractor shall
follow the Owner's instructions regarding use of premises, if any.

F.2 PROTECTION OF WORKERS, PROPERTY AND THE
PUBLIC

F.2.1 Contractor shall maintain continuous and adequate protection of
all of the Work from damage and shall protect the Owner,
workers and property from injury or loss arising in connection
with this Contract. Contractor shall remedy acceptably to the
Owner any damage, injury, or loss, except such as may be
directly due to errors in the Contract Documents or caused by
authorized representatives or personnel of the Owner.
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Contractor shall adequately protect adjacent property as
provided by law and the Contract Documents.

F.2.2 Contractor shall take all necessary precautions for the safety of
all personnel on the job site or otherwise engaged in the
undertaking of the Work and shall comply with the Contract
Documents, best practices and all applicable provisions of
federal, state and municipal safety laws and building and fire
codes to prevent accidents or injury to persons on, about or
adjacent to the premises where the Work is being performed.
Contractor shall erect and properly maintain at all times, as
required by the conditions and progress of the Work, all
necessary safeguards for protection of workers and the public
against any hazards created by construction. Contractor shall
designate a responsible employee or associate on the Work site,
whose duty shall be the prevention of accidents. The name and
position of the person designated shall be reported to the Owner.
The Owner has no responsibility for Work site safety. Work site
safety shall be the responsibility of the Contractor.

F.2.3 Contractor shall not enter upon private property without first
obtaining permission from the property owner or its duly
authorized representative. Contractor shall be responsible for
the preservation of all public and private property along and
adjacent to the Work contemplated under the Contract and shall
use every precaution necessary to prevent damage thereto. In
the event the Contractor damages any property, the Contractor
shall at once notify the property owner and make, or arrange to
make, full restitution. Contractor shall, immediately and in
writing, report to the Owner, all pertinent facts relating to such
property damage and the ultimate disposition of the claim for
damage.

F.2.4 Contractor shall be responsible for protection of adjacent work
areas including impacts brought about by activities, equipment,
labor, utilities, vehicles and materials on the site.

F.2.5 Contractor shall at all times direct its activities in such a manner
as to minimize adverse effects on the environment. Handling of
all materials shall be conducted so no release will occur that may
pollute or become hazardous.

F.2.6 In an emergency affecting the safety of life or limb or of the
Work or of adjoining property, the Contractor, without special
instruction or authorization from the Owner, shall act reasonably
to prevent threatened loss or injury, and shall so act, without
appeal, if instructed by the Owner. Any compensation claimed
by the Contractor on account of emergency work shall be
determined in accordance with section D.

F.3 CUTTING AND PATCHING

F.3.1 Contractor shall be responsible for coordinating all cutting,
fitting, or patching of the Work to make its several parts come
together properly and fit to receive or be received by work of
other contractors or Subcontractors shown upon, or reasonably
implied by, the Contract Documents.

F.3.2 Contractor shall be responsible for restoring all cut, fitted, or
patched surfaces to an original condition; provided, however,
that if a different condition is specified in the Contract
Documents, then Contractor shall be responsible for restoring
such surfaces to the condition specified in the Contract
Documents.

F.4 CLEANING UP

From time to time as may be prudent or ordered by the Owner
and, in any event, immediately after completion of the Work, the
Contractor shall, at its own expense, clean up and remove all refuse and
unused materials of any kind resulting from the Work. If Contractor
fails to do so within twenty-four hours after notification by the Owner



the work may be done by others and the cost charged to the Contractor
and deducted from payment due the Contractor.

F.5 ENVIRONMENTAL CONTAMINATION

F.5.1. Contractor shall be held responsible for and shall indemnify,
defend (with counsel of Owner’s choice),and hold harmless
Owner from and against any costs, expenses, damages, claims,
and causes of action, (including attorney fees), or any of them,
resulting from all spills, releases, discharges, leaks and disposal
of environmental pollution, including storage, transportation,
and handling during the performance of the Work or
Contractor’s obligations under the Contract which occur as a
result of, or are contributed by, the negligence or actions of
Contractor or its personnel, agents, or Subcontractors or any
failure to perform in accordance with the Contract Documents
(except to the extent otherwise void under ORS 30.140).
Nothing in this section F.5.1 shall limit Contractor's
responsibility for obtaining insurance coverages required under
Section G.3 of this Contract, and Contractor shall take no action
that would void or impair such coverages.

F.5.1.1 Contractor agrees to promptly dispose of such spills, releases,
discharge or leaks to the satisfaction of Owner and regulatory
agencies having jurisdiction in a manner that complies with
Applicable Laws. Cleanup shall be at no cost to the Owner
and shall be performed by properly qualified and, if
applicable, licensed personnel.

F.5.1.2 Contractor shall obtain the Owner's written consent prior to
bringing onto the Work site any (i) environmental pollutants or
(ii) hazardous substances or materials, as the same or
reasonably similar terms are used in any Applicable Laws.
Notwithstanding such written consent from the Owner, the
Contractor, at all times, shall:

(a) properly handle, use and dispose of all environmental
pollutants and hazardous substances or materials brought
onto the Work site, in accordance with all Applicable
Laws;

(b) be responsible for any and all spills, releases, discharges, or
leaks of (or from) environmental pollutants or hazardous
substances or materials which Contractor has brought onto
the Work site; and

(c) promptly clean up and remediate, without cost to the
Owner, such spills, releases, discharges, or leaks to the
Owner's satisfaction and in compliance with all Applicable
Laws.

F.5.2 Contractor shall report all reportable quantity releases, as such
releases are defined in Applicable Laws, including but not
limited to 40 CFR Part 302, Table 302.4 and in OAR 340-142-
0050, to applicable federal, state, and local regulatory and
emergency response agencies. Upon discovery, regardless of
quantity, Contractor must telephonically report all releases to the
Owner. A written follow-up report shall be submitted to Owner
within 48 hours of the telephonic report. Such written report
shall contain, as a minimum:

(a) Description of items released (identity, quantity, manifest
numbers, and any and all other documentation required by
law.)

(b) Whether amount of items released is EPA/DEQ reportable,
and, if so, when reported.

(c) Exact time and location of release, including a description
of the area involved.

(d) Containment procedures initiated.
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(e) Summary of communications about the release between
Contractor and members of the press or State , local or
federal officials other than Owner.

(f) Description of cleanup procedures employed or to be
employed at the site, including disposal location of spill
residue.

(9) Personal injuries, if any, resulting from, or aggravated by,
the release.

F.6 ENVIRONMENTAL CLEAN-UP

F.6.1 Unless disposition of environmental pollution is specifically a
part of this Contract, or was caused by the Contractor (reference
F.5 Environmental Contamination), Contractor shall
immediately notify Owner of any hazardous substance(s) which
Contractor discovers or encounters during performance of the
Work required by this Contract. “"Hazardous substance(s)"
means any hazardous, toxic and radioactive materials and those
substances defined as “hazardous substances,” “hazardous
materials,” “hazardous wastes,” “toxic substances,” or other
similar designations in any federal, state, or local law,
regulation, or ordinance, including without limitation ashestos,
polychlorinated biphenyl (PCB), or petroleum, and any
substances, materials or wastes regulated by 40 CFR, Part 261
and defined as hazardous in 40 CFR S 261.3. In addition to
notifying Owner of any hazardous substance(s) discovered or
encountered, Contractor shall immediately cease working in any
particular area of the project where a hazardous substance(s) has
been discovered or encountered if continued work in such area
would present a risk or danger to the health or well being of
Contractor's or any Subcontractor's work force, property or the
environment.

” .

F.6.2 Upon being notified by Contractor of the presence of hazardous
substance(s) on the project site, Owner shall arrange for the
proper disposition of such hazardous substance(s).

F.7 EORCE MAJEURE

A party to this Contract shall not be held responsible for delay
or default due to Force Majeure acts, events or occurrences unless they
could have been avoided by the exercise of reasonable care, prudence,
foresight, and diligence by that party. The Owner may terminate this
Contract upon written notice after determining that delay or default
caused by Force Majeure acts, events or occurrences will reasonably
prevent successful performance of the Contract.

SECTION G
INDEMNITY, BONDING, AND INSURANCE

G.1 RESPONSIBILITY FOR DAMAGES / INDEMNITY

G.1.1 Contractor shall be responsible for all damage to property, injury
to persons, and loss, expense, inconvenience, and delay that may
be caused by, or result from, the carrying out of the Work to be
done under this Contract, or from any act, omission or neglect of
the Contractor, its Subcontractors, employees, guests, visitors,
invitees and agents.

G.1.2 To the fullest extent permitted by law, Contractor shall
indemnify, defend (with counsel approved by Owner) and hold
harmless the Owner, Architect/Engineer, Architect/Engineer’s
consultants, and their respective officers, directors, agents,
employees, partners, members, stockholders and affiliated
companies (collectively "Indemnitees”) from and against all
liabilities, damages, losses, claims, expenses (including
reasonable attorney fees), demands and actions of any nature
whatsoever which arise out of, result from or are related to, (a)
any damage, injury, loss, expense, inconvenience or delay
described in this Section G.1., (b) any accident or occurrence
which happens or is alleged to have happened in or about the



G.13

project site or any place where the Work is being performed, or
in the vicinity of either, at any time prior to the time the Work is
fully completed in all respects, (c) any failure of the Contractor
to observe or perform any duty or obligation under the Contract
Documents which is to be observed or performed by the
Contractor, or any breach of any agreement, representation or
warranty of the Contractor contained in the Contract Documents
or in any subcontract, (d) the negligent acts or omissions of the
Contractor, a Subcontractor or anyone directly or indirectly
employed by them or any one of them or anyone for whose acts
they may be liable, regardless of whether or not such claim,
damage, loss or expense is caused in part by a party indemnified
hereunder (except to the extent otherwise void under ORS
30.140), and (e) any lien filed upon the project or bond claim in
connection with the Work. Such obligation shall not be
construed to negate, abridge, or reduce other rights or
obligations of indemnity which would otherwise exist as to a
party or person described in this Section G.1.2.

In claims against any person or entity indemnified under

Section G.1.2 by an employee of the Contractor, a
Subcontractor, anyone directly or indirectly employed by them
or anyone for whose acts they may be liable, the indemnification
obligation under Section G.1.2 shall not be limited by a
limitation on amount or type of damages, compensation or
benefits payable by or for the Contractor or a Subcontractor
under workers' compensation acts, disability benefit acts or other
employee benefit acts.

G.2 PERFORMANCE AND PAYMENT SECURITY; PUBLIC

G.z21

G.23

WORKS BOND

When the Contract Price is $100,000 or more (or $50,000 or
more in the case of Contracts for highways, bridges and other
transportation projects), the Contractor shall furnish and
maintain in effect at all times during the Contract Period a
performance bond in a sum equal to the Contract Price and a
separate payment bond also in a sum equal to the Contract Price.
Contractor shall furnish such bonds even if the Contract Price is
less than the above thresholds if otherwise required by the
Contract Documents.

Bond forms furnished by the Owner and notarized by awarded
Contractor's surety company authorized to do business in
Oregon are the only acceptable forms of performance and
payment security, unless otherwise specified in the Contract
Documents.

Before execution of the Contract the Contractor shall file with the
Construction Contractors Board, and maintain in full force and
effect, the separate public works bond required by Oregon Laws
2005, Chapter 360, and OAR 839-025-0015, unless otherwise
exempt under those provisions. The Contractor shall also
include in every subcontract a provision requiring the
Subcontractor to have a public works bond filed with the
Construction Contractors Board before starting Work, unless
otherwise exempt, and shall verify that the Subcontractor has
filed a public works bond before permitting any Subcontractor to
start Work.

G.3 INSURANCE

Ga3l

Primary Coverage: Insurance carried by Contractor under this
Contract shall be the primary coverage. The coverages indicated
are minimums unless otherwise specified in the Contract
Documents.

G.3.2 Workers' Compensation: All employers, including Contractor,

ous

that employ subject workers who work under this Contract in the
State of Oregon shall comply with ORS 656.017 and provide the
required Workers’ Compensation coverage, unless such
employers are exempt under ORS 656.126. This shall include

Public Improvement General Conditions (7/1/2012) Page 18

Employer’s Liability Insurance with coverage limits of not less
than the minimum amount required by statute for each accident.
Contractors who perform the Work without the assistance or
labor of any employee need not obtain such coverage if the
Contractor certifies so in writing. Contractor shall ensure that
each of its Subcontractors complies with these requirements.
The Contractor shall require proof of such Workers’
Compensation coverage by receiving and keeping on file a
certificate of insurance from each Subcontractor or anyone else
directly employed by either the Contractor or its Subcontractors.

G.3.3 Builder's Risk Insurance:

G.3.3.1 Builder's Risk: During the term of this Contract, for new
construction the Contractor shall obtain and keep in effect
Builder's Risk insurance on an all risk forms, including
earthquake and flood, for an amount equal to the full amount
of the Contract, plus any changes in values due to
modifications, Change Orders and loss of materials added.
Such Builder's Risk shall include, in addition to earthquake
and flood, theft, vandalism, mischief, collapse, transit, debris
removal, and architect's fees ("soft costs") associated with
delay of project due to insured peril. Any deductible shall not
exceed $50,000 for each loss, except the earthquake and flood
deductible which shall not exceed 2 percent of each loss or
$50,000, whichever is greater. The deductible shall be paid by
Contractor if Contractor is negligent. The policy will include
as loss payees Owner, the Contractor and its Subcontractors as
their interests may appear.

G.3.3.2 Builder's Risk Installation Floater: For Work other than new
construction, Contractor shall obtain and keep in effect during
the term of this Contract, a Builder's Risk Installation Floater
for coverage of the Contractor's labor, materials and equipment
to be used for completion of the Work performed under this
Contract. The minimum amount of coverage to be carried
shall be equal to the full amount of the Contract. The policy
will include as loss payees Owner, the Contractor and its
Subcontractors as their interests may appear. Owner may
waive this requirement at its sole and absolute discretion.

G.3.3.3 Such insurance shall be maintained until Owner has occupied
the facility.

G.3.3.4 Aloss insured under the Builder’s Risk insurance shall be
adjusted by the Owner and made payable to the Owner as loss
payee. The Contractor shall pay Subcontractors their just
shares of insurance proceeds received by the Contractor, and
by appropriate agreements, written where legally required for
validity, shall require Subcontractors to make payments to
their Sub-subcontractors in similar manner. The Owner shall
have power to adjust and settle a loss with insurers.

G.3.4 General Liability Insurance:

G.3.4.1 Commercial General Liability: Upon execution of this
Contract, Contractor shall obtain, and keep in effect at
Contractor's expense for the term of this Contract, Commercial
General Liability Insurance covering bodily injury and
property damage in the amount of $1,000,000 per claim and
$2,000,000 per occurrence in a form satisfactory to Owner.
This insurance shall include personal injury liability, products
and completed operations, and contractual liability coverage
for the indemnities provided under this Contract (to the extent
contractual liability coverage for the indemnity is available in
the marketplace), and shall be issued on an occurrence basis.

G.3.4.2 Automobile Liability: Contractor shall obtain, at Contractor's
expense, and keep in effect during the term of this Contract,
Automobile Liability Insurance covering owned, and/or hired
vehicles, as applicable. The coverage may be written in
combination with the Commercial General Liability Insurance.
Contractor shall provide proof of insurance of not less than



$1,000,000 per claim and $2,000,000 per occurrence. Contractor
and its Subcontractors shall be responsible for ensuring that all
non-owned vehicles maintain adequate Automobile Liability
insurance while on site.

G.3.4.3 Owner may adjust the insurance amounts required in Section
G.3.4.1 and G.3.4.2 based upon institution specific risk
assessments through the issuance of Supplemental General
Conditions to this Contract.

G.3.4.4 "Tail" Coverage: If any of the required liability insurance is
arranged on a "claims made" basis, "tail" coverage will be
required at the completion of this Contract for a duration of 36
months or the maximum time period available in the
marketplace if less than 36 months. Contractor shall furnish
certification of "tail" coverage as described or continuous
"claims made" liability coverage for 36 months following
Final Completion. Continuous "claims made" coverage will
be acceptable in lieu of "tail" coverage, provided its
retroactive date is on or before the effective date of this
Contract. Owner’s receipt of the policy endorsement
evidencing such coverage shall be a condition precedent to
Owner’s obligation to make final payment and to Owner’s
final acceptance of Work or services and related warranty (if

any).

G.3.4.5: Umbrella Liability (if required by Owner through issuance of
Supplemental General Conditions): Contractor shall obtain, at
Contractor’s expense, and keep in effect during the term of this
Contract, Umbrella liability Insurance over and above the general
liability, automobile liability and workers’ compensation coverage
if required by Owner in specified limits at time of requirement.

G.3.4.6 Pollution Liability (if required by Owner through issuance of
Supplemental General Conditions): Contractor shall obtain, at
Contractor’s expense, and keep in effect during the term of this
Contract, Pollution liability Insurance in minimum amounts of
$1,000,000, or other amount as indicated in the Supplemental
General Conditions, naming Owner as “additional insured,” as
noted in the “additional insured section below.

G.3.5 Additional Insured: The general liability insurance coverage,
professional liability, umbrella, and pollution liability if
required, shall include the Owner as additional insureds but
only with respect to the Contractor's activities to be performed
under this Contract.

If Contractor cannot obtain an insurer to name the Owner as
additional insureds, Contractor shall obtain at Contractor's
expense, and keep in effect during the term of this Contract,
Owners and Contractors Protective Liability Insurance, naming
the Owner as additional insureds with not less than a
$2,000,000 limit per occurrence. This policy must be kept in
effect for 36 months following Final Completion. As evidence
of coverage, Contractor shall furnish the actual policy to
Owner prior to execution of the Contract.

G.3.6  Notice of Cancellation or Change: If the Contractor receives a
non-renewal or cancellation notice from an insurance carrier
affording coverage required herein, or receives notice that
coverage no longer complies with the insurance requirements
herein, Contractor agrees to notify Owner by fax within five
(5) business days with a copy of the non-renewal or
cancellation notice, or written specifics as to which coverage is
no longer in compliance. When notified by Owner, the
Contractor agrees to stop Work pursuant to this Contract,
unless all required insurance remains in effect. Any failure to
comply with the reporting provisions of this insurance, except
for the potential exhaustion of aggregate limits, shall not affect
the coverages provided to the Owner and its institutions,
divisions, officers, and employees.
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Owner shall have the right, but not the obligation, of
prohibiting Contractor from entering the Work site until a new
certificate(s) of insurance is provided to Owner evidencing the
replacement coverage. The Contractor acknowledges and
agrees that Owner reserves the right to withhold payment to
Contractor until evidence of reinstated or replacement
coverage is provided to Owner.

G.3.7 Certificate(s) of Insurance: As evidence of the insurance
coverage required by this Contract, the Contractor shall furnish
certificate(s) of insurance to the Owner prior to execution of
the Contract. The certificate(s) will specify all of the parties
who are additional insureds or loss payees for this contract.
Insurance coverage required under this Contract shall be
obtained from insurance companies or entities acceptable to
the Owner and that are eligible to provide such insurance under
Oregon law. Eligible insurers include admitted insurers that
have been issued a certificate of authority from the Oregon
Department of Consumer and Business Services authorizing
them to conduct an insurance business and issue policies of
insurance in the state of Oregon, and certain non-admitted
surplus lines insurers that satisfy the requirements of
applicable Oregon law and which are subject to approval by
the Owner. The Contractor shall be financially responsible for
all deductibles, self-insured retentions and/or self-insurance
included hereunder. Any deductible, self-insured retention
and/or self-insurance in excess of $50,000 shall be subject to
approval by the Owner in writing and shall be a condition
precedent to the effectiveness of this Contract.

SECTIONH
SCHEDULE OF WORK

H.1 CONTRACT PERIOD

H.1.1 Time is of the essence. The Contractor shall at all times carry on
the Work diligently, without delay and punctually fulfill all
requirements herein. If required by the Contract Documents,
Contractor shall commence Work on the site within fifteen (15)
Days of Notice to Proceed, unless directed otherwise.

H.1.2 Unless specifically extended by Change Order , all Work shall
be complete by the date contained in the Contract Documents.
The Owner shall have the right to accelerate the completion date
of the Work, which may require the use of overtime. Such
accelerated Work schedule shall be an acceleration in
performance of Work under Section D.1.2 (f) and shall be
subject to the provisions of Section D.1.

H.1.3 The Owner shall not waive any rights under the Contract by
permitting the Contractor to continue or complete in whole or in
part the Work after the date described in Section H.1.2 above.

H.2 SCHEDULE

H.2.1 Contractor shall provide, by or before the pre-construction
conference, the initial as-planned schedule for review and acceptance
by the Owner. The submitted schedule must illustrate Work by project
components, with labor trades, and long lead items broken down by
building and/or floor where applicable. If Owner shall so elect,
Contractor shall provide the schedule in CPM format showing the
graphical network of planned activities, including i) a reasonably
detailed list of all activities required to complete the Work; ii) the time
and duration that each activity will take to completion; and iii) the
dependencies between the activities. Schedules lacking adequate detail,
or unreasonably detailed, will be rejected. The schedule shall include
the following: Notice to Proceed or the date the Work commences, if
no Notice to Proceed is issued by Owner, Substantial Completion, and
Final Completion. Schedules shall be updated monthly, unless
otherwise required by the Contract Documents, and submitted with the
monthly application for payment. Acceptance of the Schedule by the



Owner does not constitute agreement by the Owner as to the
Contractor's sequencing, means, methods, or durations. Any positive
difference between the Contractor's scheduled completion and the
Contract completion date is float owned by the Owner. Owner reserves
the right to negotiate the float if it is deemed to be in Owner’s best
interest to do so. In no case shall the Contractor make a claim for
delays if the Work is completed within the Contract Time but after
Contractor's scheduled completion. H.3 PARTIAL OCCUPANCY
OR USE

H.3.1 The Owner may occupy or use any completed or partially
completed portion of the Work at any stage, provided such
occupancy or use is consented to by public authorities having
jurisdiction over the Work. Such partial occupancy or use may
commence whether or not the portion is substantially complete,
provided the Owner and Contractor have reasonably accepted in
writing the responsibilities assigned to each of them for
payments, retainage, if any, security, insurance or self-insurance,
maintenance, heat, utilities, and damage to the Work, and have
agreed in writing concerning the period for correction of the
Work and commencement of warranties required by the Contract
Documents with respect to such portion of the Work. Approval
by the Contractor to partial occupancy or use shall not be
unreasonably withheld. Immediately prior to such partial
occupancy or use, the Owner and Contractor shall jointly inspect
the area to be occupied or portion of the Work to be used in
order to determine and record the condition of the Work. Partial
occupancy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the
requirements of the Contract Documents.

SECTION I
CORRECTION OF WORK

1.1 CORRECTION OF WORK BEFORE FINAL PAYMENT

The Contractor warrants to the Owner that materials and
equipment furnished under the Contract will be of good quality and
new unless otherwise required or permitted by the Contract Documents,
that the Work will be free from defects, and that the Work will conform
to the requirements of the Contract Documents. Work failing to
conform to these requirements shall be deemed defective. Contractor
shall promptly remove from the premises and replace all defective
materials and equipment as determined by the Owner, whether
incorporated in the Work or not. Removal and replacement shall be
without loss or expense to the Owner, and Contractor shall bear the cost
of repairing all Work destroyed or damaged by such removal or
replacement. Contractor shall be allowed a period of no longer than
thirty (30) Days after Substantial Completion for completion of
defective (Punch List) work. At the end of the thirty-day period, or
earlier if requested by the Contractor, Owner shall arrange for
inspection of the Work by the Architect/Engineer. Should the work not
be complete, and all corrections made, the costs for all subsequent
reinspections shall be borne by the Contractor. If Contractor fails to
complete the Punch List work within the thirty (30) Day period, Owner
may perform such work and Contractor shall reimburse Owner all costs
of the same within ten (10) Days after demand without affecting
Contractor’s obligations.

1.2 WARRANTY WORK

1.2.1 Neither the final certificate of payment nor any provision of the
Contract Documents shall relieve the Contractor from
responsibility for defective Work and, unless a longer period is
specified, Contractor shall correct all defects that appear in the
Work within a period of one year from the date of issuance of
the written notice of Substantial Completion by the Owner
except for latent defects which will be remedied by the
Contractor at any time they become apparent. The Owner shall
give Contractor notice of defects with reasonable promptness.
Contractor shall perform such warranty work within a
reasonable time after Owner’s demand. If Contractor fails to
complete the warranty work within such period as Owner
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determines reasonable, or at any time in the event of warranty
work consisting of emergency repairs, Owner may perform such
work and Contractor shall reimburse Owner all costs of the same
within ten (10) Days after demand, without affecting
Contractor’s obligations. The Contractor shall perform the
warranty Work by correcting defects within twenty-four (24)
hours of notification by Owner, unless otherwise specified in the
Contract Documents. Should the Contractor fail to respond
within the specified response time, the Owner may, at its option,
complete the necessary repairs using another contractor or its
own forces. If Owner completes the repairs using Owner’s own
forces, Contractor shall pay Owner at the rate of one and one-
half (1%2) times the standard hourly rate of Owner's forces, plus
related overhead and any direct non-salary costs. If Owner
completes the repairs using another contractor, Contractor shall
pay Owner the amount of Owner’s direct costs billed by the
other contractor for the work, plus the direct salary costs and
related overhead and direct non-salary expenses of Owner’s
forces who are required to monitor that contractor’s work. Work
performed by Owner using Owner’s own forces or those of
another contractor shall not affect the Contractor's contractual
duties under these provisions, including warranty provisions.

1.2.2 Nothing in this Section 1.2 shall negate guarantees or warranties
for periods longer than one year including, without limitation,
such guarantees or warranties required by other sections of the
Contract Documents for specific installations, materials,
processes, equipment or fixtures.

1.2.3 In addition to Contractor's warranty, manufacturer's warranties
shall pass to the Owner and shall not take effect until such
portion of the Work covered by the applicable warranty has been
accepted in writing by the Owner.

1.2.4 The one-year period for correction of Work shall be extended
with respect to portions of Work performed after Substantial
Completion by the period of time between Substantial
Completion and the actual performance of the Work, and shall
be extended by corrective Work performed by the Contractor
pursuant to this Section, as to the Work corrected. The
Contractor shall remove from the site portions of the Work
which are not in accordance with the requirements of the
Contract Documents and are neither corrected by the Contractor
nor accepted by the Owner.

1.2.5 Nothing contained in this Section 1.2 shall be construed to
establish a period of limitation with respect to other obligations
which the Contractor might have under the Contract Documents.
Establishment of the period for correction of Work as described
in this Section 1.2 relates only to the specific obligation of the
Contractor to correct the Work, and has no relationship to the
time within which the obligation to comply with the Contract
Documents may be sought to be enforced, nor to the time within
which proceedings may be commenced to establish the
Contractor’s liability with respect to the Contractor’s obligations
other than specifically to correct the Work.

1.2.6 If the Owner prefers to accept Work which is not in accordance
with the requirements of the Contract Documents, the Owner
may do so instead of requiring its removal and correction, in
which case the Contract Price will be reduced as appropriate and
equitable. Such adjustment shall be effected whether or not final
payment has been made.

SECTIONJ
SUSPENSION AND/OR TERMINATION OF THE WORK

J.1 OWNER'S RIGHT TO SUSPEND THE WORK

J.1.1 The Owner has the authority to suspend portions or all of the
Work due to the following causes:



(a) Failure of the Contractor to correct unsafe conditions;

(b) Failure of the Contractor to carry out any provision of the
Contract;

(c) Failure of the Contractor to carry out orders;

(d) Conditions, in the opinion of the Owner, which are
unsuitable for performing the Work;

(e) Time required to investigate differing site conditions;
(f) Any reason considered to be in the public interest.

J.1.2 The Owner shall notify Contractor and the Contractor's Surety in
writing of the effective date and time of the suspension, and
Owner shall notify Contractor and Contractor’s surety in writing
to resume Work.

J.2 CONTRACTOR'S RESPONSIBILITIES

J.2.1 During the period of the suspension, Contractor is responsible to
continue maintenance at the project just as if the Work were in
progress. This includes, but is not limited to, protection of
completed Work, maintenance of access, protection of stored
materials, temporary facilities, and clean-up.

J.2.2 When the Work is recommenced after the suspension, the
Contractor shall replace or renew any Work damaged during the
suspension, remove any materials or facilities used as part of
temporary maintenance, and complete the Work in every respect
as though its prosecution had been continuous and without
suspension.

J.3 COMPENSATION FOR SUSPENSION

J.3.1 Depending on the reason for suspension of the Work, the
Contractor or the Owner may be due compensation by the other
party. If the suspension was required due to acts or omissions of
Contractor, the Owner may assess the Contractor actual costs of
the suspension in terms of administration, remedial work by the
Owner's forces or another contractor to correct the problem
associated with the suspension, rent of temporary facilities, and
other actual costs related to the suspension. If the suspension
was caused by acts or omissions of the Owner, the Contractor
may be due compensation which shall be defined using Section
D, Changes in Work. If the suspension was required through no
fault of the Contractor or the Owner, neither party shall owe the
other for the impact.

J.4 OWNER'S RIGHT TO TERMINATE CONTRACT

J.4.1 The Owner may, without prejudice to any other right or remedy,
and after giving Contractor seven (7) Days’ written notice and
an opportunity to cure, terminate the Contract in whole or in part
under the following conditions:

(a) If Contractor should, voluntarily or involuntarily, seek
protection under the United States Bankruptcy Code and
Contractor as debtor-in-possession or the Trustee for the
estate fails to assume the Contract within a reasonable
time;

(b) If Contractor should make a general assignment for the
benefit of Contractor's creditors;

(c) If areceiver should be appointed on account of Contractor's
insolvency;

(d) If Contractor should repeatedly refuse or fail to supply an
adequate number of skilled workers or proper materials to
carry on the Work as required by the Contract Documents,
or otherwise fail to perform the Work in a timely manner;
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(e) If Contractor should repeatedly fail to make prompt
payment to Subcontractors or for material or labor, or
should disregard laws, ordinances or the instructions of the
Owner; or

(f) If Contractor is otherwise in breach of any part of the
Contract.

(9) If Contractor is in violation of Applicable Laws, either in
the conduct of its business or in its performance of the
Work.

J.4.2 At any time that any of the above occurs, Owner may exercise all

rights and remedies available to Owner at law or in equity, and,
in addition, Owner may take possession of the premises and of
all materials and appliances and finish the Work by whatever
method it may deem expedient. In such case, the Contractor
shall not be entitled to receive further payment until the Work is
completed. If the Owner's cost of finishing the Work exceeds
the unpaid balance of the Contract Price, Contractor shall pay
the difference to the Owner.

J.5 TERMINATION FOR CONVENIENCE

J.5.1 Owner may terminate the Contract in whole or in part whenever

Owner determines that termination of the Contract is in the best
interest of Owner or the public.

J.5.2 The Owner shall provide the Contractor with seven (7) Days

prior written notice of a termination for Owner’s or for public
convenience. After such notice, the Contractor shall provide the
Owner with immediate and peaceful possession of the premises
and materials located on and off the premises for which the
Contractor received progress payment under Section E.
Compensation for Work terminated by the Owner under this
provision will be according to Section E. In no circumstance
shall Contractor be entitled to lost profits for Work not
performed due to termination.

J.6 ACTION UPON TERMINATION

J.6.1 Upon receiving a notice of termination, and except as directed

otherwise by the Owner, Contractor shall immediately cease
placing further subcontracts or orders for materials, services, or
facilities. In addition, Contractor shall terminate all subcontracts
or orders to the extent they relate to the Work terminated and,
with the prior written approval of the Owner, settle all
outstanding liabilities and termination settlement proposals
arising from the termination of subcontracts and orders.

J.6.2 As directed by the Owner, Contractor shall, upon termination,

1.6.3

transfer title and deliver to the Owner all Record Documents,
information, and other property that, if the Contract had been
completed, would have been required to be furnished to the
Owner.

Upon Owner’s notice of termination pursuant to either Section
J.4 or J.5, if Owner shall so elect, Contractor shall assign to the
Owner such subcontracts and orders as Owner shall specify. In
the event Owner elects to take assignment of any such
subcontract or order, Contractor shall take such action and shall
execute such documents as Owner shall reasonably require for
the effectiveness of such assignment and Contractor shall ensure
that no contractual arrangement between it and its subcontractors
or suppliers of any tier or sub-tier shall prevent such assignment.

SECTION K
CONTRACT CLOSE OUT

K.1 _RECORD DOCUMENTS




As a condition of final payment (and subject to the provisions
of section E.6), Contractor shall comply with the following: Contractor
shall provide Record Documents for the entire project to Owner.
Record Documents shall depict the project as constructed and shall
reflect each and every change, modification, and deletion made during
the construction. Record Documents are part of the Work and shall be
provided prior to the Owner's issuance of final payment. Record
Documents include all modifications to the Contract Documents, unless
otherwise directed, and accurate MWESB Reports.

K.2 OPERATION AND MAINTENANCE MANUALS

As part of the Work, Contractor shall submit two completed
operation and maintenance manuals ("O & M Manuals™) for review by
the Owner prior to submission of any pay request for more than 75% of
the Work. Owner’s receipt of the O & M Manuals shall be a condition
precedent to any payment thereafter due. The O & M Manuals shall
contain a complete set of all submittals, all product data as required by
the specifications, training information, telephone list and contact
information for all consultants, manufacturers, installer and suppliers,
manufacturer's printed data, record and shop drawings, schematic
diagrams of systems, appropriate equipment indices, warranties and
bonds. The Owner shall review and return one O & M Manual for any
modifications or adjustments required. Prior to submission of its final
pay request, Contractor shall deliver three complete and approved sets
of O & M Manuals in paper form and one complete and approved set in
electronic form to the Owner and Owner’s receipt of the O & M
Manuals shall be a condition precedent to Owner’s obligation to make
final payment.

K.3 COMPLETION NOTICES

K.3.1 Contractor shall provide Owner written notice of both
Substantial and Final Completion. The certificate of Substantial
Completion shall state the date of Substantial Completion, the
responsibilities of the Owner and Contractor for security,
maintenance, heat, utilities, damage to the Work and insurance,
and the time within which the Contractor shall finish all items on
the Punch List accompanying the Certificate. Both completion
notices must be signed by the Contractor and the Owner to be
valid. The Owner shall provide the final signature on the
approved notices. The notices shall take effect on the date they
are signed by the Owner.

K.3.2 Substantial Completion of a facility with operating systems (e.g.,
mechanical, electrical, HVAC) shall be that degree of
completion that has provided a minimum of thirty (30)
continuous Days of successful, trouble-free operation, which
period shall begin after all performance and acceptance testing
has been successfully demonstrated to the Owner. All
equipment contained in the Work, plus all other components
necessary to enable the Owner to operate the facility in the
manner that was intended, shall be complete on the Substantial
Completion date. The Contractor may request that a Punch List
be prepared by the Owner with submission of the request for the
Substantial Completion notice.

K.4 TRAINING

As part of the Work, and prior to submission of the final
application for payment, the Contractor shall schedule with the Owner
training sessions for all equipment and systems as required by the
Contract Documents. Contractor shall schedule training sessions at
least two weeks in advance of the date of training to allow Owner to
provide its personnel with adequate notice. The O & M Manual shall
be used as a basis for training. Training shall be a formal session
conducted at the Work site, or as required by the Contract Documents,
after the equipment and/or system is completely installed and
operational in its normal operating environment.

K.5 EXTRA MATERIALS
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As part of the Work, Contractor shall provide spare parts, extra
maintenance materials, and other materials or products in the quantities
specified in the Contract Documents prior to final payment. Delivery
point for extra materials shall be designated by the Owner.

K.6 ENVIRONMENTAL CLEAN-UP

As part of the Final Completion notice, or as a separate written
notice submitted with or before the notice of Final Completion, the
Contractor shall notify the Owner that all environmental and pollution
clean-up, remediation and closure have been completed in accordance
with all Applicable Laws and pursuant to the authority of all agencies
having jurisdiction, and Contractor shall provide Owner with any and
all documentation related to the same, including but not limited to
directives, orders, letters, certificates and permits related to or arising
from such environmental pollution. The notice shall reaffirm the
indemnification given under Section F.5.1 above. Contractor’s
completion of its obligations under this Section K.6 and Owner’s
receipt of documents evidencing such completion shall be a condition
precedent to Owner’s obligation to make final payment.

K.7 CERTIFICATE OF OCCUPANCY

Owner’s receipt of an unconditioned certificate of occupancy
from the appropriate state and/or local building officials shall be a
condition precedent to Owner’s obligation to make final payment,
except to the extent failure to obtain an unconditional certificate of
occupancy is due to the fault or neglect of Owner.

K.8 OTHER CONTRACTOR RESPONSIBILITIES

The Contractor shall be responsible for returning to the Owner
all property of Owner issued to Contractor during construction such as
keys, security passes, site admittance badges, and all other pertinent
items. Upon notice from Owner, Contractor shall be responsible for
notifying the appropriate utility companies to transfer utility charges
from the Contractor to the Owner. The utility transfer date shall not be
before Substantial Completion and may not be until Final Completion,
if the Owner does not take beneficial use of the facility and the
Contractor's forces continue with the Work.

K.9 SURVIVAL

All warranty and indemnification provisions of this Contract,
and all of Contractor’s other obligations under this Contract that are not
fully performed by the time of Final Completion or termination, shall
survive Final Completion or any termination of the Contract.



OREGON UNIVERSITY SYSTEM

STANDARD PUBLIC IMPROVEMENT CONTRACT
PERFORMANCE BOND

Bond No.
Solicitation
Project Name: UCB 4th Floor HVYAC Remodel

(Surety #1) Bond Amount No. 1: $

(Surety #2)* Bond Amount No. 2:* $

* If using multiple sureties Total Penal Sum of Bond: $
We, as Principal, and the above identified

Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly and severally bind
ourselves, our respective heirs, executors, administrators, successors and assigns firmly by these presents
to pay unto the State of Oregon, Oregon State Board of Higher Education (OSBHE), the sum of (Total
Penal Sum of Bond)
(Provided, that we the Sureties bind ourselves in such sum “jointly and severally” as well as “severally”
only for the purpose of allowing a joint action or actions against any or all of us, and for all other
purposes each Surety binds itself, jointly and severally with the Principal, for the payment of such sum
only as is set forth opposite the name of such Surety), and

WHEREAS, the Principal has entered into a contract with the State of Oregon, the plans, specifications,
terms and conditions of which are contained in the above-referenced Solicitation;

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard
specifications, special provisions, schedule of performance, and schedule of contract prices, are made a
part of this Performance Bond by reference, whether or not attached to the contract (all hereafter called
“Contract”); and

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, conditions,
requirements, plans and specifications, and all authorized modifications of the Contract which increase
the amount of the work, the amount of the Contract, or constitute an authorized extension of the time for
performance, notice of any such modifications hereby being waived by the Surety:

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal herein shall
faithfully and truly observe and comply with the terms, conditions and provisions of the Contract, in all
respects, and shall well and truly and fully do and perform all matters and things undertaken by
Contractor to be performed under the Contract, upon the terms set forth therein, and within the time
prescribed therein, or as extended as provided in the Contract, with or without notice to the Sureties, and
shall ~ indemnify and save  harmless the  State of Oregon, OSBHE, and
(name of institution and any other Owner
agency), and members thereof, its officers, employees and agents, against any direct or indirect damages
or claim of every kind and description that shall be suffered or claimed to be suffered in connection with
or arising out of the performance of the Contract by the Principal or its subcontractors, and shall in all
respects perform said contract according to law, then this obligation is to be void; otherwise, it shall
remain in full force and effect.
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Nonpayment of the bond premium will not invalidate this bond nor shall the State of Oregon, or the
above-referenced agency(ies), be obligated for the payment of any premiums.

This bond is given and received under authority of ORS Chapters 279C and 351, the provisions of which
hereby are incorporated into this bond and made a part hereof.

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND
SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES.

Dated this day of , 20
PRINCIPAL:
By
Signature
Official Capacity
Attest:
Corporation Secretary
SURETY:

[Add signatures for each surety if using multiple bonds]

BY ATTORNEY-IN-FACT:
[Power-of-Attorney must accompany each surety bond]

Name

Signature

Address
City State Zip
Phone Fax

OUS Contract Form B-9 Performance Bond (05/08) 2



OREGON UNIVERSITY SYSTEM
STANDARD PUBLIC IMPROVEMENT CONTRACT
PAYMENT BOND
Bond No.

Solicitation
Project Name: UCB 4th Floor HVAC Remodel

(Surety #1) Bond Amount No. 1: $

(Surety #2)* Bond Amount No. 2:* $

* If using multiple sureties Total Penal Sum of Bond: $
We, , as Principal, and the above identified

Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly and severally bind
ourselves, our respective heirs, executors, administrators, successors and assigns firmly by these presents
to pay unto the State of Oregon, Oregon State Board of Higher Education (OSBHE), the sum of (Total
Penal Sum of Bond)
(Provided, that we the Sureties bind ourselves in such sum “jointly and severally” as well as “severally”
only for the purpose of allowing a joint action or actions against any or all of us, and for all other
purposes each Surety binds itself, jointly and severally with the Principal, for the payment of such sum
only as is set forth opposite the name of such Surety), and

WHEREAS, the Principal has entered into a contract with the State of Oregon, the plans, specifications,
terms and conditions of which are contained in above-referenced Solicitation;

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard
specifications, special provisions, schedule of performance, and schedule of contract prices, are made a
part of this Payment Bond by reference, whether or not attached to the contract (all hereafter called
“Contract”); and

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, conditions,
requirements, plans and specifications, and schedule of contract prices which are set forth in the Contract
and any attachments, and all authorized modifications of the Contract which increase the amount of the
work, or the cost of the Contract, or constitute authorized extensions of time for performance of the
Contract, notice of any such modifications hereby being waived by the Surety:

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal shall faithfully
and truly observe and comply with the terms, conditions and provisions of the Contract, in all respects,
and shall well and truly and fully do and perform all matters and things by it undertaken to be performed
under said Contract and any duly authorized modifications that are made, upon the terms set forth therein,
and within the time prescribed therein, or as extended therein as provided in the Contract, with or without
notice to the Sureties, and shall indemnify and save harmless the State of Oregon, OSBHE and
(name of institution and any other Owner agency), and
members thereof, its officers, employees and agents, against any claim for direct or indirect damages of
every kind and description that shall be suffered or claimed to be suffered in connection with or arising
out of the performance of the Contract by the Contractor or its subcontractors, and shall promptly pay all
persons supplying labor, materials or both to the Principal or its subcontractors for prosecution of the
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work provided in the Contract; and shall promptly pay all contributions due the State Industrial Accident
Fund and the State Unemployment Compensation Fund from the Principal or its subcontractors in
connection with the performance of the Contract; and shall pay over to the Oregon Department of
Revenue all sums required to be deducted and retained from the wages of employees of the Principal and
its subcontractors pursuant to ORS 316.167, and shall permit no lien nor claim to be filed or prosecuted
against the State on account of any labor or materials furnished; and shall do all things required of the
Principal by the laws of this State, then this obligation shall be void; otherwise, it shall remain in full
force and effect.

Nonpayment of the bond premium will not invalidate this bond nor shall the State of Oregon, or the
above-referenced agency(ies), be obligated for the payment of any premiums.

This bond is given and received under authority of ORS Chapters 279C and 351, the provisions of which
hereby are incorporated into this bond and made a part hereof.

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND
SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES:

Dated this day of , 20
PRINCIPAL:
By
Signature
Official Capacity
Attest:
Corporation Secretary
SURETY:

[Add signatures for each if using multiple bonds]

BY ATTORNEY-IN-FACT:
[Power-of-Attorney must accompany each bond]

Name
Signature
Address
City State Zip
Phone Fax
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UCB 4th Floor HVAC Remodel February 2013

PART 1 -

SECTION 01010
SUMMARY OF WORK

GENERAL

1.01 WORK COVERED BY THE PROJECT MANUAL AND DRAWINGS

A

Work covered by the Project Manual and Drawings consists of: University Center
Building 4™ Floor HVAC Remodel

This project includes the demolition of a roof top HVAC unit, AC-5. The roof top duct
work that previously was fed off of AC-5 will tie into AC-32 on the roof. AC-32 will
now serve the spaces which were previously served by AC-5. Additional duct work
demolition and new duct work will be required on the 4th floor of UCB.

The work associated with the 4th floor will need to be done on off hours. These spaces
will need to be fully operational between 8:00 AM — 5:00 PM, Monday - Friday. No
tenants will be relocated during the construction period. During construction the
contractor will need to protect all office furniture, computers, supplies, etc.

Contractor will be responsible for the removal and re-installation of the ceiling grid along
with the replacement of any damaged ceiling tiles. Contractor will be responsible for the
patching and painting of any sheet rock ceilings as required.

Asbestos is present on the 4™ floor structutral beams. Portland State University will
contract directly with an abatement contractor to remediate these areas. A report will be
provided prior to the start of work.

Portland State University will provide all required DDC controls, contractor to provide
all power wiring

The Contractor shall supply all labor, transportation, apparatus, scaffolding, tools and
other items necessary for the completion of the work in conformance with OUS General
Conditions for Public Improvements Contracts, Section A.2.

The Work shall be started within ten (10) calendar days following approval of the
Contractor’s Certificate of Insurance and the Execution of Contract by PSU Facilities,
attention (fapcontracts@pdx.edu). All work shall be final completed within the time
frames established in the Public Improvement Agreement Form (OUS Contract Form B-
7, ltem 4).

1.02 CONTRACTOR’S USE OF PREMISES

A

Contractor shall limit use of the Premises for Work and storage to allow for:

Owner and tenant occupancy of adjacent spaces, day and night
Public use, day and night

Security

Safe entry and exit for vehicles and pedestrians

Eall A
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1.03

1.04

B.

Access through the interior of the building will be coordinated with the Owner’s
Authorized Representative.

PROTECTIONS

A.

Protect sidewalks, asphalt paving, concrete, trees, shrubs, and lawn areas at all times from
spillage of materials used in carrying out the Work. Prevent materials from clogging
sinks, catch basins and yard drains; maintain drains clean and in proper working
conditions. Dumping of plaster, solvents, or other injurious materials in PSU plumbing
systems is not permitted. Costs of cleaning or repair will be withheld from Contractor as
required.

Clean, repair, resurface, or restore existing surfaces to their original, or better, condition,
or completely replace such surfaces to match existing, where damaged by construction
operations.

The Contractor shall be responsible for any and all damages as specified in OUS General
Conditions for Public Improvement Contracts Section G.1.1.

The Owner will not be responsible for protection of materials or equipment from
vandalism or theft. Security is the responsibility of the Contractor. See Section 01500
Temporary Facilities.

The Contactor will verify that all drains in the construction area are in working order and
notify the Owner’s Representative, in writing, of any drains that are plugged, prior to the
Start of Work. Start of Work will be considered as acknowledgement that all drains are
clear and in good working order.

Debris shall not be allowed to remain around the buildings during performance of Work,
and shall be disposed of daily and/or as directed by Owner’s Authorized Representative.

The Contractor shall manage a safe job environment for both the safety of all people
around the Premises as well as the safety of the Owner’s and general public’s property.

Do not store materials where they will interfere with operations of Owner. Storage areas
must be approved by the Owner’s Authorized Representative prior to start of the Work.

OWNER OCCUPANCY

A

The Owner and building tenants will occupy the Premises during the entire period of
construction for the conduct of normal operations. Cooperate and coordinate with
Owner’s Authorized Representative in construction operations to minimize conflict and
to facilitate the Owner’s usage, especially in the following areas:

Restricted access and parking

Use of elevators and stairs

Temporary storage space availability

Provide a written schedule of Work specifying where and when Work will be
accomplished

o
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5. Notify Owner’s Authorized Representative a minimum of 72 hours prior to
performing any work that will release strong odors or fumes, causes noise, or
requires windows to be closed during hot weather. See Section 01734 for
additional Indoor Air Quality requirement, which includes coordination of noise
abatement.

B. Conduct operations in such a way to ensure the least inconvenience to University staff,
students and the general public.

C. To maintain continual operations by the Owner and building tenants, evening and/or
weekend work by the Contractor will be required for short durations at various stages of
the Project. Coordinate with the Owner’s Authorized Representative at least seventy-two
(72) hours in advance to performing evening or weekend work.

1.05 SALVAGE

A. All material indicated to be removed shall become the property of the Contractor except
those items noted on the drawings and in the specifications as being retained by the
Owner.

B. All locksets, cylinders and strikes removed shall be returned to Owner. Coordinate with

Owners Authorized Representative.

C. The City of Portland has mandated the recycling of demolition materials. See Section
01732 of these Specifications for Waste Management requirements, which includes
recycling documentation to be provided to the Architect and Owner by the Contractor.

PART 2 -PRODUCTS

201 REUSE OF EXISTING MATERIAL

A Except as specifically indicated or specified, materials and equipment removed from
existing construction shall not be used in the completed Work.

B. For material and equipment specifically indicated or specified to be reused in the Work or
salvaged to Owner:

1. Use special care in removal, handling, storage, and reinstallation to assure proper
function in the completed Work.

2. Arrange for transportation, storage, and handling of products that require off-site
storage, restoration or renovation. Pay all costs for such Work.

3. Contractor shall be responsible for removing and reinstalling mechanical units,

vents, guys, antennae, and electrical and grounding wires or conduits.

PART 3 -EXECUTION
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3.01 PREPARATION

A.

Inspect existing conditions, Work requirements, and the Contract Documents. Verify that
materials and equipment being furnished meet requirements specified. Report any
discrepancies to the Owner’s Authorized Representative prior to proceeding with work.

3.02 MATERIAL HANDLING

A.

B.

If, in the opinion of the Contractor, cranes, hoists, towers, or other lifting devices are
necessary for the proper and efficient movement of materials, comply with these
requirements:

1. Use only experienced personnel

2. Remove equipment as soon as possible after task is ended

3. Coordinate the placement of such equipment with the Owner’s Authorized
Representative to ensure that utility tunnels, utilities, and surfaces are not
damaged.

4, Obtain required permits and meet the requirements of governing authorities
regarding street and sidewalk closures, safety, noise, and other applicable
regulations.

5. Provide barricades and warning ribbons to close off areas temporarily for loading

and unloading, to insure public safety.

Contractor shall not allow any materials or debris to free-fall from the building.

3.03 WORKMANSHIP

A

Unless otherwise specified, perform the Work using workers skilled in the particular type
of Work involved.

Should the Owner or the Architect, in writing, deem anyone on the Work incompetent or
unfit for the assigned duties, dismiss the worker immediately or reassign that worker to a
different task requiring a lesser degree of competence.

Workmanship shall be first class in every respect as determined by the Owner’s
Authorized Representative and Architect, and all Work performed shall be performed in
accordance with standard industry practice.

The Contractor shall maintain effective supervision on the project at all times Work is
being performed. The Superintendent shall be the same person throughout the course of
the Work, and shall attend the pre-construction conference.

3.04 TESTING

A

The Owner reserves the right to perform any testing as may be required to determine
compliance with the Project Manual and Drawings. Costs for such testing will be the
Owner’s responsibility unless testing indicates noncompliance. Costs for testing which
indicates noncompliance shall be borne by the Contractor. Non-complying Work shall be
corrected and testing will be repeated until the Work complies with the Project Manual
and Drawings. Contractor will pay costs for retesting non-complying Work.
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B. The Contractor shall cooperate in every respect with the activities of the testing agency.

END OF SECTION

Summary of Work Section 01010



UCB 4th Floor HVAC Remodel February 2013

SECTION 01040
PROJECT COORDINATION

PART 1- GENERAL

1.01 DESCRIPTION:

A. This Section includes administrative and supervisory requirements necessary for
coordinating contract documentation, communications and construction operations. The
requirements of this Section relate to all work by the Contractor and Sub-contractors
performing work under these Contract documents including, but not limited to, the
following:

Pre-construction Coordination

Identification of Owner’s Authorized Representatives
Identification of Architect

Listing of Sub-contractors

Contractor Emergency Contact Information

Safety & Emergency Procedures

Unforeseen Hazardous Materials

Permits and Fees

© 0o N o gk~ wDdh PR

Key Requests

-
©

Progress Meetings

|
=

Requests for Clarifications & Information

|
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Construction Directives

-
w

Construction Change Orders

1.02 RELATED WORK IN OTHER SECTIONS:

A. Additional requirements related to Project Coordination may be found in the following:
1. Instructions to Bidders
2. OUS General Conditions
3. Other Sections of these specifications.

PART 2 - PRODUCTS
NOT USED
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PART 1- EXECUTION
PRE-CONSTRUCTION CONFERENCE

1.01

A

A pre-construction conference shall predate the Work and shall include but not be limited
to the following agenda:

Contract management and communication requirements
Emergency phone numbers

Record maintenance requirements

Work schedule

Schedule of values

Submittal schedule

Early purchase, long lead items and owner procurements
Multiple contract coordination

Maintenance of access and use of the premises

Traffic control, parking and contractor’s use of the job site
10. Hazardous materials

11. Job site safety

12. Job site inspection & observation requirements

CoNookrwdNOE

13. Review of contract documents
14, Progress meetings
15. other subjects of interest desired by the Contractor, Architect, Owner’s

Authorized Representative(s), Manufacturer’s Representatives, and other
participants.

Refer to Division 1, Section 01300 for submittals required prior to the pre-construction
conference.

Coordinate all operations with the Owner’s Authorized Representative during the
construction period.

Submit to the Owner’s Authorized Representative for approval, a schedule of Values for
the Work to be performed; schedule of values shall include project and building name,
when the Work is to begin, and estimated duration of the Work. The Schedule of Values
is to be provided to the Owner’s Authorized Representative in accordance with OUS
Supplemental General Condition SG-3.

Submit to the Owner’s Authorized Representative for approval, a schedule for the Work
to be performed; schedule shall include project and building name, when the Work is to
begin, and estimated duration of the Work. The Schedule is to be provided to the
Owner’s Authorized Representative in accordance with OUS Supplemental General
Condition SG-5. The schedule shall be specific as to which portion of the Work is taking
place on a particular day.

Prior to start of any work, Contractor shall provide at the pre-construction meeting an
emergency responsible person/contact list on a 24-hour, 7 day a week” basis for any
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1.02

1.03

1.04

1.05

1.06

emergency issue that may arise in connection with this project. Contractor must reissue
the list any time the responsible person(s) changes. Issue to Owner’s Authorized
Representative. See Project Information Sheet provided herein.

G. Parking will not be provided on the premises. See Section 01500 Temporary Facilities.

H. Schedule elevator usage with the Owner’s Representative a minimum of 72 hours in
advance so as not to inconvenience the public.

IDENTIFICATION OF OWNER’S AUTHORIZED REPRESENTATIVE

A. The Owner’s Project Manager and the Owner’s Field Construction Manager (Jointly the
Owner’s Authorized Representative or his designee) will be appointed by the Owner and
identified at the Pre-construction meeting. The Owner’s Authorized Representative in
conjunction with the Architect will provide coordination during construction and on-site
observation. See Project Information Sheet provided herein.

IDENTIFICATION OF ARCHITECT

A. The Owner has contracted with (Architect) to prepare construction documents and assist
in Owner’s Authorized Representative in the coordination of the construction project.
See Project Information Sheet provided herein.

LISTING OF SUB-CONTRACTORS

A Provide to the Owner’s Authorized Representative at the pre-construction conference
three (3) copies of list of sub-contractors anticipated to perform work on the project.
Provide on the list of sub-contractor’s: subcontractor’s name, contact person, mailing
address and telephone number. Substitution shall be permitted only with the approval of
the Owner’s Authorized Representative.

CONTRACTOR EMERGENCY CONTACT INFORMATION

A. Provide to the Owner’s Authorized Representative at the pre-construction conference
Contractor Emergency Contact telephone numbers. See Project Information Sheet
provided herein.

SAFETY AND EMERGENCY PROCEDURES

A The Contractor shall be responsible for maintaining a safe job site at all time, until the
Owner takes possession. The Contractor shall comply with all safety regulations, and for
enforcing compliance with all safety regulations and procedures by all workers, sub-
contractors and visitors on the site.

B. Refer to Division 1, Section 01500 for minimal temporary facilities required for job site
safety. The Contractor shall provide procedures and additional temporary facilities as
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required.

C. The Contractor shall maintain indoor air quality and noise control standards specified in
Division 1, Section 01734.

D. The Contractor shall complete and submit the Owner’s Authorized Representative, at the
pre-construction conference the “Construction Project Safety Form” provided herein.

1.07 UNFORESEEN HAZARDOUS MATERIAL

A. Asbestos: The Owner has exercised due diligence in the identification and removal of
asbestos containing materials from the work area. Prior to each phase of construction the
Contractor shall confirm the non-existence of asbestos containing materials in the work
area prior to proceeding. If the Contractor identifies materials suspected of containing
asbestos, he shall immediately stop work in that area of the job site and proceed in
accordance with Division 1, Section 01732, Item 3.01(F).

B. Lead Paint: The Owner has exercised due diligence in the identification and removal of
lead paint from the work area. Prior to each phase of construction the Contractor shall
confirm the non-existence of materials coated with lead based paint in the work area prior
to proceeding, as required in accordance with OSHA Directive CPL 2-2.58. If lead based
paint materials are suspected, the contractor shall immediately notify the Owner’s
Authorized Representative and proceed in accordance with OSHA Standards and
Directives. If required an adjustment in the Contract Sum and Contract Time will be
made through Execution of a Contract Change Order in Accordance with OUS General
Conditions for Public Improvement Contracts Section D.1.3(c).

1.08 PERMITS & FEES

A. Portland State University is enrolled in the city of Portland’s Facilities Permit
Program. See OUS Standard General Conditions and Supplementary General
Conditions.

B. The Owner shall provide Building, Electrical, Mechanical and Plumbing permits for

buildings in accordance with OUS Supplemental Condition SG-2. If the Contractor
needs to block a portion of the right-of-way, the Contractor must secure the proper
permits from the City of Portland and shall give all requisite notices to public authorities.
The Contractor shall be responsible for all violations of the law for any cause in
connection with the Work or caused by obstructing streets or sidewalks.

C. The Contractor shall provide proper notice to all governing jurisdictions including but not
limited to the Oregon Department of Environmental Quality prior to beginning work.

D. Contractor shall pay for and document Oregon Bureau of Labor and Industries fees as
required by Bureau of Labor & Industry.

Project Coordination Section 01040



UCB 4th Floor HVAC Remodel February 2013

1.09 KEY REQUESTS

A Keys will be provided to the Contractor as required for access to buildings and work
areas. There is a deposit of $100.00 required for each key given to the Contractor.
Contractor shall fill out Contractor’s key request form and deliver for approval to Project
Manager a minimum of 48 hours in advance. This deposit will be refunded upon return
of the key(s.) Keys will not be provided to sub-contractors, nor will Facilities open
locked doors for Contractor’s employees or sub-contractors. Contractor shall provide and
coordinate all such requirements.

1.10 PROGRESS MEETINGS

A. The contractor shall schedule for the contractor’s Project Manager and Field
Superintendent to attend weekly Progress Meetings with the Architect and the Owner’s
Authorized Representative. The contractor shall coordinate and assure the attendance of
sub-contractors as required by the agenda and the Owner’s Authorized Representative.

B. Weekly Progress Meetings shall be held on days and times to be determined, following
the pre-construction conference and continuing through substantial completion and until
final completion. The Owner’s Authorized Representative may require additional on-site
“tail-gate’ meetings as necessary to resolve construction related issues and facilitate
continued progress.

C. Progress meetings shall be held at:
PSU, Office of Facilities
202 University Services Building
617 SW Montgomery

D. The progress meeting minutes serve as the official communication between all parties
involved in the Project. The Contractor shall:

1. Prepare agendas.

2. Record minutes and include decisions.

3. Record attendance

4, Distribute minutes to attendees within three (3) calendar days after meetings.
E. Minimum agenda shall include:

1. Review and approve minutes of previous meetings.

2. Review work progress and work schedule since previous meeting.

3. Discuss field observations, problems, clarifications and information required.

4. Review delivery schedules, identify problems that could impede planned

progress.
5. Review proposed changes in construction or procedures.
6. Delivery and discussion of submittals.
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7. Submittal of progress payment requests for review.
8. Other items as may be required.

1.11 REQUESTS FOR CLARIFICATIONS AND INFORMATION

A.

Throughout the course of work, the Contractor may require clarifications or additional
information from the Architect or Owner’s Authorized Representative. This information
may include but not be limited to the following:

1. Clarifications whether specific work is within the scope of an item of work and
no Contract adjustment is anticipated.

2. Clarifications or interpretations of information or directions provided in the
Contact Documents, for which no Contract adjustment is anticipated.

3. Clarifications or directions as a result of unforeseen conditions, which may or
may not result in adjustments to the Contact Sum or days allowed for contact
completion.

4, Additional details or information needed for construction, which were not

originally included in the contract documents, which may or may not result in
adjustments to the Contact Sum or days allowed for contact completion.

The contractor’s field superintendent shall be the principle generator of requests for
clarification and information (RFI’s) as a result of field operations and conditions.

Three copies of requests for clarifications and information (RFI) shall be typed and
submitted in accordance with the communication process described in Section 01300.

All RFT’s shall be sequentially numbered and include the following information:

Project item information as specified in Section 01300, Item 1.05.
Reason for request, and clarification and information requested.
Work impacted by request for clarification or information.
Drawings or sketches as necessary.

Contractors recommendations as appropriate.

Signature and date by contractor’s authorized representative.

I N

If the contractor anticipates that a change in the scope of work may be necessary in
conjunction with a request for clarification or information, he may submit with the
request a proposal to perform additional work as a Contract Change Order as specified
herein. No changes in work shall commence without an approved RFI response,
Construction Directive or Executed Contract Change Order.

All RFI Responses will be by the Architect through and with the approval of the Owner’s
Authorized Representative.

Response time to process RFI’s shall be seven (7) calendar days from the date received
by the Architect, to allow reasonable time for researching the question and preparing a
response. If, due to unavoidable circumstances, information is needed immediately,

coordinate with the Owner’s Authorized Representative who will attempt to expedite a
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response by FAX or e-mail. When responses are expedited, an RFI must still be
submitted as a confirmation of the communication prior to submitting for progress
payment for the related work.

A log and copies of all RFI’s shall be maintained in the jobsite office, for review or
reference by the Contractor, Architect and Owner’s Authorized Representative.

1.12 CONSTRUCTION DIRECTIVES

A.

B.

1.13

A

Construction Directives may be initiated by the Owner’s Authorized Representative, or
the Architect on approval of the Owner’s Authorized representative, and provides
interpretations of the contract documents or orders minor changes in the work, which
may require changes in the Contract Sum or Contract Time, which would be
subsequently executed through a Construction Change Order. Interpretation of the
Contract documents shall be in accordance with OUS General conditions for Public
Improvement Contracts Section A.3, and as amended by the OUS Supplemental General
Conditions. Construction Directives are not Construction Change Orders. If the
Contractor believes the work described in a Construction Directive requires a change in
Contract Sum or Contract Time, he shall submit a proposal to perform additional work as
a Construction Change Order as specified herein. Do not proceed with Construction
Order work until a proposal for Change Order work has been submitted and directed to
proceed by the Owner’s Authorized Representative. Proceeding without authorization
waives the Contractor’s claim for additional Contract Sum or Contract Time.

Construction Directives shall be executed using the attached Construction Directive form.

CONSTRUCTION CHANGE ORDERS

Contract Bid award is based on the Base Bid. Additional work may be authorized by
amending the Contract based upon Unit Prices provided in the Bid Form, the Contractor’s
Schedule of Values, or other Contractor Proposals approved by the Owner’s Authorized
Representative, and in accordance with Section D of the OUS General Conditions for
Public Improvement Contracts.

A Construction Change Order is a written order issued after the execution of a contract,
which authorizes and directs a change in scope of work and an adjustment in the Contract
Sum, Contract Time or both.

A Contract Change Order request can be initiated by the Owner’s Authorized
Representative through a proposal request to the Contractor, or by the Contractor through
submittal of a proposal request in conjunction with a RFI response or Construction
Directive.

The Contractor’s proposal for Contract Change Order Work shall include the following:

1. Project item information as specified in Section 01305, Item 1.05.
2. Reason for request
3. Itemized statement of required materials and equipment, including adjustments to
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adjacent and dependent work.
4. Itemized statement of required labor, including adjustments to adjacent and
dependent work.

5. Total Contract Sum adjustment required for the Change in Work.
6. Total Contract Time adjustment required for the Change in Work.
7. Additional Documentation as required to support the request.
8. Signature and date by contractor’s authorized representative.
E. Construction Change Order work shall be reviewed by the Architect and the Owner’s

Authorized Representative and executed in accordance with OUS General Conditions for
Public Improvement Contracts Section D, and as amended herein.

F. If a fair and reasonable Contract Change Order adjustment cannot be agreed upon, the
Owner’s Authorized Representative may in writing direct the Contractor to proceed with

the Change in Work on a "Time and Materials’ basis in accordance with OUS
General Conditions for Public Improvement Contracts.

END OF SECTION
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PORTLAND STATE UNIVERSITY

OFFICE OF FACILITIES

PROJECT INFORMATION

Project Name: Project No:

Project Description:

Project Address: Work Start Date:

Project Manager: Phone: Fax:
Project Site Construction Manager: Phone:

Design Consultant: Phone:_

Address:

E-Mail: FAX:

Bid Opening Date:

Contract Execution Date:

Contract Bid Price:

Pre-Const. Meeting:

Notice to Proceed Date:

Contract Calendar Days:

Final Contract Completion Date:

Liquidated Damages: NA

Contractor Name:

Project Manager:

Contractor Office Address:

Office Phone:

E-Mail:

On Site Construction Office Address:

Site E-Mail:

Site Superintendent:

Contractor’s Emergency & Weekend Phone:

1. 2.

Project Information

Cell: Pager:
Office FAX:
___Site Phone:
Site FAX:
Cell: Pager:
3.
Section 01040
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PORTLAND STATE UNIVERSITY
OFFICE OF FACILITIES

CONSTRUCTION PROJECT SAFETY FORM INSTRUCTIONS

The purpose of the Construction Project Safety Form is to allow contractors to plan the construction or
remodeling project in such a way as to prevent injuries and protect the environment. This form will need
to be filled out by the Contractor and provided to the Owner’s Authorized Representative at the
preconstruction conference.

The information provided on the form will be reviewed at the preconstruction conference.

All projects must be planned with safety consideration for people who will be in contact with the area; in
particular, sight, hearing, or mobility impaired people who are not covered under OSHA regulations but
are covered under general liability issues.

PSU requires that all contractors and subcontractors come to the job trained in all Occupational Safety
and Health ACT (OSHA) Standards applicable to their work process. This information is outlined in the
OR-OSHA document “Occupational Hazards Common to Construction & Remodeling Activities.” This
document can be obtained free of charge by contacting the OR-OSHA Resource Center at 1-800-922-
2689 or on-line at www.OROSHA.org.

All construction and remodeling activities regardless of size and/or scope must be fenced, barricaded, or
otherwise protected (isolated) to restrict entrance and to ensure the safety of those in the general area. All
building materials and equipment need to be placed within the isolation enclosure. Any open
trenches outside the isolated space will need to be fenced or covered with approved cover (contact the
Owner’s Authorized Representative for specifics).

REQUIRED PROJECT ISOLATION AND BARRICADING OPEN TRENCHES FOR OUTSIDE
CONSTRUCTION SITES

Construction projects that involve building a facility, any exterior remodel, any excavation, or demolition,
at a minimum, will install the following perimeter isolation:

A six foot chain-link fence, with controlled access points, extending in all directions around the
excavation or building site such that no area of the construction is accessible to pedestrians or
unauthorized personnel or vehicles. Note: At the University’s option, other barricading plans
may be accepted. These may apply to projects such as road resurfacing, parking lot striping,
exterior building water proofing, etc. Typical temporary construction fencing shall be covered
with opaque material to prevent seeing inside the fencing. Construction fencing shall be
placed on the interior side of the opaque material.

Also see Section 01600 (Contractor Staging)

Indoor projects which will create dust (cutting sheetrock, sanding, sawing etc.) are subject to the

following:
1. Areas where existing doors can provide isolation will be labeled “Construction Area Authorized

Safety Section 01040
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Personnel Only.”
2. All other areas will be isolated by a solid barrier. The minimum barrier allowed is 4 mil poly
sheeting.

Any excavation across or adjacent to sidewalks or pathways which must be left open overnight, must be
identified with working, blinking, construction lights in addition to being covered.

The contractor will provide all trench covering and fencing material, PSU will not provide any
materials.

Safety Section 01040
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PORTLAND STATE UNIVERSITY
OFFICE OF FACILITIES
CONSTRUCTION PROJECT SAFETY FORM

Complete and deliver with the Project Information sheet to the Owner’s Authorized Representative at the
Pre-Construction Conference.

Meeting Date: Time: Location:
Project: Job #:
Contractor: Start: Completion:

Contractor Foreman:

PSU Project Mgr:

Emergency Fire/Medical.Security #: 911 Non-Emergency Campus Safety (503) 725-4407

Confined Space to be accessed? Y or N Location:
If yes, review confined space program with PSU Project Manager

Welding or hot work to be done? Y or N If yes, describe extinguisher, and fire watch, plan:

MSDS copies to be on the job site and copies available to PSU Project Manager.
Lead paint involved? Y or N Contact PSU Health and Safety Supervisor (503) 725-8458

Describe hazard mitigation plan:

Asbestos involved? Y or N If yes, Contact PSU Health and Safety Supervisor (503) 725-8458

Hazard Waste Plan developed? Y or N Containers:

Storage Loc:

In the event of suspected hazardous materials or spill contact PSU Health and Safety Supervisor (503)
725-8458 or Cell # (503) 888-0189.

Describe hazmat spill plan:
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Will there be any open trenches or holes? Y or N Describe plan to barricade:

Internal combustion engines? Y or N If yes, is CO monitoring required? Y N

Other air contaminates? Y or N If yes, describe:

Building air intake & return air locations:

(No chemical compounds to be used near functioning intake or return air locations.)

Material deliver or parking creating hazard? Y or N If yes, describe minimization plan:

No vehicle is allowed to park on sidewalk entrances/exits to steam tunnel (metal hatch cover).

Dust created? Y or N If yes, describe control plan:

Noise sources? List:

Describe noise control methods:

Cranetobeused? Y or N If yes, describe plan:

(Loads will not be moved over or suspended above pedestrian occupied areas)

Exterior chute to be used? Y or N If yes describe plan:

Construction area to be fenced? Y or N Type & location:

Fence to be locked? Y or N Job Traileronsite? Y or N Tobelocked? Y or N All
contractor lock keys to Security Services dispatch and PSU Project Manager

Building exitways to be blocked or restricted at any time? Y or N If yes, describe ADA alternate
routes and overall egress plan:

Will project create interior hazards to building occupants? Y or N If yes, describe hazards and
minimization plan:

Safety Section 01040
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Lock changes planned? Y or N

If yes, describe location and responsible party:

February 2013

Safety

Section 01040
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PORTLAND STATE UNIVERSITY
OFFICE OF FACILITIES
REQUEST FOR INFORMATION

Project: RFI No.:
Contractor: Date submitted:
Subcontractor: Date info req’d:
Supplier:

Provide all information required by Specification Division | Section 01040. Attach additional sheets as
required.

Request:

Contractor Date
Response:

Architect Date
Acknowledgement by Owner’s Rep. Date

15
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PORTLAND STATE UNIVERSITY
OFFICE OF FACILITIES
CONSTRUCTION DIRECTIVE

Project: Directive No.:
Contractor: Date submitted:
Subcontractor: Date info req’d:
Supplier:

You are hereby directed to execute promptly this Directive which interprets the Contract Documents or
orders minor changes in the work. If you consider that a change in Contract Sum or Contract Time is
required, submit an itemized change order proposal as required by Specification Division | Section 01040.
If your proposal is in order, this Directive will be superseded by a Change Order.

Description:
Architect: Date:
Owner’s Authorized Rep: Date:
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SECTION 01045
CUTTING AND PATCHING

PART 1 - GENERAL

1.01 DESCRIPTION

A Work of this Section includes administrative and procedural requirements for cutting and
patching.

1.02 RELATED WORK IN OTHER SECTIONS

A. Additional information regarding cutting and patching requirements may be found in the
follows:

1. OUS General Conditions

2. Other Sections of these specifications.

3. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division | Specification Sections, apply to this
Section.

1.03 QUALITY ASSURANCE:

A. The Contractor shall perform all cutting and patching in conformance with OUS General
Conditions for Public Improvements Section F.3 and as specified herein.

B. Requirements for Structural Work: Do not cut and patch structural elements in a manner that
would change their load-carrying capacity or load-deflection ratio. The Owner’s Authorized
Representative shall pre-approve all field modifications.

C. Operational Limitations: Do not cut and patch operating elements or related components in a
manner that would result in reducing their capacity to perform as intended. Do not cut and
patch operating elements or related components in a manner that would result in increased
maintenance or decreased operation life or safety.

D. Visual Requirements: Do not cut and patch construction exposed on the exterior or in
occupied spaces in a manner that would, in the Architect’s opinion, reduce the building’s
aesthetic qualities. Do not cut and patch construction in a manner that would result in visual
evidence of cutting and patching. The contractor shall remove and replace construction cut
and patched in a visually unsatisfactory manner at no expense to the owner.
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PART 2- PRODUCTS
2.1 GENERAL REQUIREMENTS:

A Use materials identical to existing materials. For exposed surfaces, use materials that
visually match existing adjacent surfaces to the fullest extent possible if identical materials
are unavailable or cannot be used. Use materials whose installed performance will equal or
surpass that of existing materials.

PART 3- EXECUTION
3.1 INSPECTION:

A. Examine surfaces to be cut and patched and conditions under which cutting and patching is
to be performed before cutting. If unsafe or unsatisfactory conditions are encountered, take
corrective action before proceeding.

3.2 PREPARATION:

A. Temporary Support: Provide temporary support of work to be cut.

B. Protection: Protect existing construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of the Project that might be
exposed during cutting and patching operations.

C. Avoid interference with use of adjoining areas or interruption of free passage to adjoining
areas.

D. Avoid cutting existing pipe, conduit, or ductwork serving the building but scheduled to be
removed or relocated until provisions have been made to bypass them.

3.3 PERFORMANCE:

A. General: Employ skilled workmen to perform cutting and patching. Proceed with cutting
and patching at the earliest feasible time and complete without delay.

B. Cutting:

1. Cut existing construction to provide for installation of other components or

performance of other construction activities and the subsequent fitting and patching
required to restore surfaces to their original condition.

2. Cut existing construction using methods least likely to damage elements retained or
adjoining construction.
3. In general, where cutting, use hand or small power tools designed for sawing or

grinding, not hammering and chopping. Cut holes and slots as small as possible,
neatly to size required, and with minimum disturbance of adjacent surfaces.
Temporarily cover openings when not in use.
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4. To avoid marring existing finished surfaces, cut or drill from the exposed or finished
side into concealed surfaces.

5. Cut through concrete and masonry using a cutting machine, such as a Carborundum
saw or a diamond-core drill.

6. Comply with requirements of applicable Division 2 Sections where cutting and
patching requires excavating and backfilling.

7. Where services are required to be removed, relocated, or abandoned, by-pass utility
services, such as pipe or conduit, before cutting. Cut-off pipe or conduit in walls or
partitions to be removed. Cap, valve, or plug and seal the remaining portion of pipe
or conduit to prevent entrance of moisture or other foreign matter.

C. Patching:

1. Patch with durable seams that are as invisible as possible. Comply with specified
tolerances.

2. Where feasible, inspect and test patched areas to demonstrate integrity of the
installation.

3. Restore exposed finishes of patched areas and extend finish restoration into retained
adjoining construction in a manner that will eliminate evidence of patching and
refinishing.

4. Where removing walls or partitions extends one finished area into another, patch
and repair floor and wall surfaces in the new space. Provide an even surface of
uniform color and appearance.

5. Where patching occurs in a smooth painted surface, extend final paint coat over
entire unbroken surface containing the patch after the area has received primer and
second coat.

6. Patch, repair, or rehang existing ceilings as necessary to provide an even-plane
surface of uniform appearance.

D. Cleaning:
1. Clean areas and spaces where cutting and patching are performed. Completely

Cutting and Patching

remove paint, mortar, oils, putty, and similar items. Thoroughly clean piping,
conduit, and similar features before applying paint or other finishing materials.
Restore damaged pipe covering to its original condition.

END OF SECTION
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SECTION 01300

SUBMITTALS
PART 1 - GENERAL
1.01 DESCRIPTION:
A The requirements specified in this Section relate to Submittal materials, Requests for

1.02

1.03

1.04

1.05

1.06

Information and Requests for Clarification by all Contractors, Sub-contractors and
Suppliers performing Work under these Contract Documents and includes:

Submittal Procedures

Submittals Schedule

Proposed Products List

Shop Drawings

Product Data

Samples

Manufacturer’s Instructions

Manufacturer’s Operations & Maintenance Manuals
Manufacturer’s Certificates

©WoNo~wWNE

RELATED WORK IN OTHER SECTIONS:
A. Additional submittal requirements may be provided as follows:

1. Instructions to Bidders

2. OUS General Conditions

3. Supplemental General Conditions

4. Other Sections of these specifications.

All Submittals, Shop Drawings, Product Data and Samples shall be in accordance with OUS
General Conditions for Public Improvement Contracts Section B.18 as amended by the
Supplemental General Conditions and as specified herein.

Transmit six (6) copies of each submittal with sequentially numbered forms. Provide two (2)
additional copies when submittal involves mechanical or electrical review. Re-submittals shall
have original number and alphabetic prefix.

Identify Project, Contractor, Subcontractor and supplier; pertinent drawing sheet and detail
number(s), and specification numbers, as appropriate.

Review of the submittals by the Architect and Owner’s Authorized Representative shall not
relieve the Contractor of it’s obligations as specified in OUS General Conditions for Public
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Improvement Contracts Section B.18.

1.07  The General Contractor shall sign certifying that review, verification of products
required, field dimensions, adjacent construction work and coordination of information, is in
accordance with the work of the Contract Documents.

1.08  Provide space for review approval by Architect and the Owner’s Authorized
Representative, as specified herein.

1.09  Schedule submittals to expedite Project; deliver to Architect and Owner’s Authorized
Representative as directed herein and coordinate submission of related items.

PART 2 - SUBSEQUENT TO THE AWARD OF THE CONTRACT

2.01  Seventy-two (72) hours prior to the pre-construction conference and in all cases prior to the
commencement of work, the Contractor shall submit the following to the Owner’s Authorized
Representative:

Certificate of Insurance as required.

Signed Public Improvement Agreement.

Five (5) original copies of Performance & Payment Bonds.

Schedule of Values.

Project Construction Schedule.

Submittal List and Schedule of Submittals, identifying long lead items.
Contractor Emergency Contact Information.

@MmMoOOm>

2.02  Prepare Schedule of Submittals in chronological order by date of required submittal approval.
Indicate the following:

Category of submittal.

Name of sub-contractor or supplier.

Generic Description of Work covered.

Related Specification Section Number.

Activity or event number on the project construction schedule.

Proposed submittal date for first submittal.

Date material required for installation.

Re-submittal dates and final release or approval by Architect and Owner’s Authorized
Representative.

IeMMUOw»
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PART 3 -

DURING CONSTRUCTION

3.01  The general Submittal Review Procedure is illustrated in the following diagram.

A.

Sub-contractor and/or
Supplier submits to
General Contractor
for review/ approval

If approved, General
Contractor submits to
Architect for review/
approval.

Architect submits to
Design Team
Consultants for review/
approval.

If approved, Architect
Submits to PSU Project
Manager for review/
approval.

If approved, PSU
Project Manager submits

Sub &/or Supplier

A 4

General Contractor

A 4

February 2013

Architect

A 4

Consultants

A 4

PSU Proj. Manager

A 4

PSU Field Rep.

A 4

General Contractor

A 4

Sub &/or Supplier

To PSU Field Representative

for approval and delivery to
General Contractor’s Project

Representative.

A

3.02  Allow fourteen (14) calendar days for submittal review by Architect and Owner’s Authorized
Representative. Allow (3) additional calendar days for mechanical and electrical reviews. The
General Contractor shall be responsible for timely the submittal of materials approvals in order to
satisfy required delivery dates and maintain the construction schedule.

3.03 ACTION BY ARCHITECT AND OWNER’S REPRESENTATIVE

A.

Submittals

Except for submittals for the record or information, where action and return is required,
the Architect will review each submittal, mark to indicate action taken, and return
promptly through and with approval of the Owner’s Authorized Representative. All
unacceptable or rejected submittals shall be immediately corrected and resubmitted for

review.

1. Compliance with specified characteristics is the Contractor's responsibility.

Action Stamp: The Architect will stamp each submittal with a uniform action stamp.
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The Architect will mark the stamp appropriately to indicate the action taken, as follows:

1. Final Unrestricted Release: When the Architect marks a submittal "No
Exceptions Taken," the Work covered by the submittal may proceed provided it
complies with requirements of the Contract Documents.

2. Final-But-Restricted Release: When the Architect marks a submittal “"Make
Corrections Noted," the Work covered by the submittal may proceed provided it
complies with notations or corrections on the submittal and requirements of the
Contract Documents.

3. Returned for Resubmittal: When the Architect marks a submittal "Revise and
Resubmit," do not proceed with Work covered by the submittal, including
purchasing, fabrication, delivery, or other activity. Revise or prepare a new
submittal according to the notations; resubmit without delay. Repeat if necessary
to obtain different action mark.

4. Unsolicited Submittals: The Architect will return unsolicited submittals to the
sender without action.

3.04  The Owner’s Representative may request additional information during the course of the project to
monitor material and equipment deliveries as well as coordinate work and materials by others. The
General Contractor may be required to submit and periodically update a Material Delivery Summary
indicating material order dates, purchase order numbers, expected delivery dates and actual delivery
dates.

3.05 SHOP DRAWINGS

A Submit newly prepared information drawn accurately to scale. Highlight, encircle, or
otherwise indicate deviations from the Contract Documents. Do not reproduce Contract
Documents as the basis of Shop Drawings.

B. Shop Drawings include fabrication and installation Drawings, setting diagrams,
schedules, patterns, templates and similar Drawings. Include the following information:

1. Dimensions.

2. Identification of products and materials included by sheet and detail number.

3. Compliance with specified standards.

4. Notation of coordination requirements.

5. Notation of dimensions established by field measurement.

6. Sheet Size: Except for templates, patterns and similar full-size Drawings, submit
Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 42
inches.

7. Do not use Shop Drawings without an appropriate final stamp indicating action
taken.

C. Subsequent to Substantial Completion and prior to Final Pay Request, Submit five (5)

copies of As Built documentation of all shop drawings to the Architect for inclusion in
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Project Record Documents. See OUS General Conditions for Public Improvement
Contracts Section K and Division 1 Section 01780 for Project Closeout requirements.

3.06 PRODUCT DATA

A. Collect Product Data into a single submittal for each element of construction or system.
Product Data includes printed information, such as manufacturer's installation
instructions, catalog cuts, standard color charts, roughing-in diagrams and templates,
standard wiring diagrams, and performance curves.

1. Mark each copy to show applicable choices and options. Where printed Product
Data includes information on several products that are not required, mark copies
to indicate the applicable information. Include the following information:

a. Manufacturer's printed recommendations.
b. Compliance with trade association standards.
C. Compliance with recognized testing agency standards.
d. Notation of dimensions verified by field measurement.
e. Notation of coordination requirements.
2. Do not submit Product Data until compliance with requirements of the Contract
Documents has been confirmed.
3. Submittals: Submit 6 copies of each required submittal; submit 2 additional

copies where review is required by Architect’s consultants. Up to four copies
will be retained by Architect and Owner, plus copies by Architect’s consultant,
the remaining copies will returned marked with action taken and corrections or
modifications required.

4, Distribution: Furnish copies of final submittal to installers, subcontractors,
suppliers, manufacturers, fabricators, and others required for performance of
construction activities.

a. Do not proceed with installation until a copy of Product Data is in the
Installer's possession.
b. Do not permit use of unmarked copies of Product Data in connection

with construction.
3.07 SAMPLES
A. Submit full-size, fully fabricated Samples cured and finished as specified and physically
identical with the material or product proposed. Samples include partial sections of

manufactured or fabricated components, cuts or containers of materials, color range sets,
and swatches showing color, texture, and pattern.

1. Mount or display Samples in the manner to facilitate review of qualities
indicated. Prepare Samples to match the Architect's sample. Include the
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following:

a. Specification Section number and reference.
b. Product name or name of the manufacturer.
C. Compliance with recognized standards.

Submit Samples for review of size, kind, color, pattern, and texture. Submit
Samples for a final check of these characteristics with other elements and a
comparison of these characteristics between the final submittal and the actual
component as delivered and installed.

a. Where variation in color, pattern, texture, or other characteristic is
inherent in the material or product represented, submit at least 3 multiple
units that show approximate limits of the variations.

b. Samples not incorporated into the Work, or otherwise designated as the
Owner's property, are the property of the Contractor and shall be
removed from the site prior to Substantial Completion.

Submittals: Except for Samples illustrating assembly details, workmanship,
fabrication techniques, connections, operation, and similar characteristics, submit
three sets. The Architect will return two sets marked with the action taken.
Maintain sets of Samples, as returned, at the Project Site, for quality comparisons
throughout the course of construction.

a. Unless noncompliance with Contract Document provisions is observed,
the submittal may serve as the final submittal.

b. Sample sets may be used to obtain final acceptance of the construction
associated with each set.

C. Distribution of Samples: Prepare and distribute additional sets to

subcontractors, manufacturers, fabricators, suppliers, installers, and
others as required for performance of the Work.

3.08 QUALITY ASSURANCE SUBMITTALS

A

Submittals

Submit quality-control submittals, including design data, certifications, manufacturer's
instructions, manufacturer's field reports, and other quality-control submittals as required
under other Sections of the Specifications.

Certifications: Where other Sections of the Specifications require certification that a
product, material, or installation complies with specified requirements, submit a notarized
certification from the manufacturer certifying compliance with specified requirements.

Signature: Certification shall be signed by an officer of the manufacturer or other
individual authorized to sign documents on behalf of the company.
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C. Inspection and Test Reports: Requirements for submittal of inspection and test reports
from independent testing agencies are specified in Division 1 Section "Quality Control."

3.09 MANUFACTURER’S INSTRUCTIONS

A. When specified in individual Specification Sections, submit manufacturer’s printed
instructions for delivery, storage, assembly, start-up, testing, adjusting and finishing.

B. Submit any conflicts between the manufacturer’s instructions and the Contract
Documents for clarification by the Architect and Owner’s Authorized Representative.

3.10 MANUFACTURER’S CERTIFICATE

A. When specified in individual Specification Sections, submit manufacturer’s certificate for
review, in quantities specified.

B. Indicate material or product conforms to or exceeds specific requirements. Submit
supporting reference date, affidavits, and certificates as appropriate.

C. Certificates may be recent or previous test results on materials or products, but must be

acceptable to the Architect and the Owner’s Authorized Representative.

- PRODUCTS (Not Applicable)

- EXECUTION (Not Applicable)

END OF SECTION
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PART 1 -

SECTION 01400
QUALITY REQUIREMENTS

GENERAL

1.01 DESCRIPTION

A.

The requirements specified in this Section relate to general quality control of the Project
and supplement the quality control requirements specified in the OUS General
Conditions for Public Improvement Contracts and other Sections of these Specifications.
The requirements of this Section relate to all work performed by all Contractors and Sub-
contractors performing work under these Contract Documents and include:

References and standards.
Quality assurance submittals.
Mock-ups.

Control of installation.
Tolerances.

Testing and inspection services.
Manufacturers' field services.

NoookrwdE

1.02 RELATED SECTIONS

A.

Additional requirements related to Quality Requirements may be provided as follows:

1. OUS General Conditions
2. Other Sections of the specifications.

1.03 REFERENCES

A.

ASTM C 1021 -Standard Practice for Laboratories Engaged in Testing of Building
Sealants; 1997.

ASTM C 1077 -Standard Practice for Laboratories Testing Concrete and Concrete
Aggregates for Use in Construction and Criteria for Laboratory Evaluation; 2000.

ASTM C 1093 -Standard Practice for Accreditation of Testing Agencies for Unit
Masonry; 1995.

ASTM D 3740 -Standard Practice for Minimum Requirements for Agencies Engaged in
the Testing and/or Inspection of Soil and Rock as Used in Engineering Design and
Construction; 1999c.
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E.

ASTM E 329 -Standard Specification for Agencies Engaged in the Testing and/or
Inspection of Materials Used in Construction; 2000b.

ASTM E 543 — Standard Practice for Agencies Performing Nondestructive Testing; 1999.

ASTM E 548 — Standard Guide for General Criteria used for Evaluating Laboratory
Competence; 1994.

1.04 SUBMITTALS

A.

Testing Agency Qualifications:

1. Prior to start of Work, submit agency name, address, and telephone number, and
names of full time registered Engineer and responsible officer.
2. Submit copy of report of laboratory facilities inspection made by Materials

Reference Laboratory of National Bureau of Standards during most recent
inspection, with memorandum of remedies of any deficiencies reported by the
inspection.

Design Data: Submit for Architect's knowledge as contract administrator or for the
Owner, for information for the limited purpose of assessing conformance with
information given and the design concept expressed in the contract documents.

Test Reports: After each test/inspection, promptly submit two copies of the report to the
Contractor and additional copies to the Architect and Owner’s Authorized Representative
for processing through the procedure specified in Section 01305. All test reports shall
include the following information:

Date issued.

Project title and number.

Name of inspector.

Date and time of sampling or inspection.
Identification of product and specifications section.
Location In the Project.

Type of test/inspection.

Date of test/inspection.

: Results of test/inspection.

0. Conformance with Contract Documents.

1. When requested by Architect, provide interpretation of results.

RBooo~Nook~whE

Certificates: When specified in individual specification sections, submit certification by
the manufacturer and Contractor or installation/application subcontractor to Architect and
Owner’s Authorized Representative, in accordance with the procedure specified in
Section 01305. All certificates shall include the following information:

1. Indicate material or product conforms to or exceeds specified requirements.
Submit supporting reference data, affidavits, and certifications as appropriate.
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2. Certificates may be recent or previous test results on material or product, but
must be acceptable to the Architect and Owner.

E. Manufacturer's Instructions: When specified in individual specification sections, submit
printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and
finishing, for the Owner's information. Indicate special procedures, perimeter conditions
requiring special attention, and special environmental criteria required for application or
installation.

F. Manufacturer's Field Reports: Submit reports for review by Architect and Owner’s
Authorized Representative.

1. Submit report in duplicate within 30 days of observation to Architect for
information.
2. Submit for information for the limited purpose of assessing conformance with

information given and the design concept expressed in the contract documents.

G. Erection Drawings: Submit drawings for review and approval by Architect and Owner’s
Authorized Representative, in accordance with the procedure specified in Section 01305.

1. Submit information for the limited purpose of assessing quality control, and
conformance with the design concept and contract documents.

1.05 REFERENCES AND STANDARDS
A. For products and workmanship specified by reference to a document or documents not
included in the Project Manual, also referred to as reference standards, comply with
requirements of the standard, except when more rigid requirements are specified or are
required by applicable codes.

B. Conform to reference standard of date of issue current on date of Contract Documents,
except where a specific date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.

D. Maintain copy at project site during submittals, planning, and progress of the specific
work, until Substantial Completion.

E. Should specified reference standards conflict with Contract Documents, request
clarification from Architect before proceeding.

1.06 TESTING AND INSPECTION AGENCIES
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A Unless otherwise directed in writing by the Owner’s Authorized Representative, the
Contractor shall make arrangements for all required testing and inspections in accordance
with OUS General Conditions for Public Improvement Contracts Section B.7.

B. Employment of agency in no way relieves Contractor of obligation to perform Work in
accordance with requirements of Contract Documents.

C. Employed Agency shall comply with the following criteria:
1. Testing agency: Comply with requirements of ASTM E 329, ASTM E 548,
ASTM E 543, ASTM C 1021, ASTM C 1077, and ASTM C 1093.
2. Inspection agency: Comply with requirements of ASTM 03740, ASTM E329,

and ASTM E548.

3. Laboratory: Authorized to operate in State in which Project is located.

4. Laboratory Staff: Maintain a full time registered Engineer on staff to review
Services.

5. Testing Equipment: Calibrated at reasonable intervals with devices of an

accuracy traceable to either National Bureau of Standards or accepted values of
natural physical constants.

PART 2- PRODUCTS
NOT USED
PART 3- EXECUTION

3.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions,
and workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.

C. Should manufacturers' instructions conflict with Contract Documents, request
clarification from Architect before proceeding.

D. Comply with specified standards as minimum quality for the Work except where more

stringent tolerances, codes, or specified requirements indicate higher standards or more
precise workmanship.
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3.02

3.03

3.04

E. Have Work performed by persons qualified to produce required and specified quality.

F. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

G. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, and disfigurement.

MOCK-UPS

A. When required by other Sections of these specifications or the Architect provide mock-
ups for review of conformance with quality, performance and design intent.

B. Review of mock-ups will be performed under provisions identified in this section and
identified in the respective product specification sections.

C. Assemble and erect specified items with specified attachment and anchorage devices,
flashings, seals, and finishes.

D. Accepted mock-ups shall be a comparison standard for the remaining Work.

E. Where mock-up has been accepted by Architect and is specified in product specification
sections to be removed, remove mock-up and clear area when directed to do so.

TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable
Work. Do not permit tolerances to accumulate.

B. Comply with manufacturers' tolerances. Should manufacturers' tolerances conflict with
Contract Documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.

TESTING AND INSPECTION

A

B.

See individual specification sections for testing required.

Testing Agency Duties:

1. Test samples of mixes submitted by Contractor.

2. Provide qualified personnel at site. Cooperate with Architect and Contractor in
performance of services.

3. Perform specified sampling and testing of products in accordance with specified
standards.

4. Ascertain compliance of materials and mixes with requirements of Contract
Documents.
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5. Promptly notify Architect and Contractor of observed irregularities or non-
conformance of Work or products.

6. Perform additional tests and inspections required by Architect or Owner’s
Authorized Representative.

7. Submit reports of all tests/inspections specified.

C. Limits on Testing/Inspection Agency Authority:

1. Agency may not release, revoke, alter, or enlarge on requirements of the Contract
Documents.

2. Agency may not approve or accept any portion of the Work.

3. Agency may not assume any duties of Contractor.

4, Agency has no authority to stop the Work.

D. Contractor Responsibilities:

1. Deliver to agency at designated location, adequate samples of materials proposed
to be used which require testing, along with proposed mix designs.

2. Cooperate with laboratory personnel, and provide access to the Work and to
manufacturers' facilities.

3. Provide incidental labor and facilities:

4. To provide access to Work to be tested/inspected.

5. To obtain and handle samples at the site or at source of Products to be
tested/inspected.

6. To facilitate tests/inspections.

7. To provide storage and curing of test samples.

8. Notify Architect and laboratory 24 hours prior to expected time for operations
requiring testing/inspection services.

9. Employ services of an independent qualified testing laboratory and pay for
additional samples, tests, and inspections required by Contractor beyond
specified requirements.

10. Arrange with Owner's agency and pay for additional samples, tests, and
inspections required by Contractor beyond specified requirements.

E. Re-testing required because of non-conformance to specified requirements shall be

performed by the same agency on instructions by Architect. Payment for re-testing will
be charged to the Contractor by deducting testing charges from the Contract Price.

3.05 MANUFACTURERS' FIELD SERVICES

A. When specified in individual specification sections, require material or product suppliers
or manufacturers to provide qualified staff personnel to observe site conditions,
conditions of surfaces and installation, quality of workmanship, as applicable, and to
initiate instructions when necessary.

B. Submit qualifications of observer to Architect and Owner’s Authorized Representative 30
days in advance of required observations.

Quality Requirements
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1. Observer subject to approval of Architect.
2. Observer subject to approval of Owner.
C. Report observations and site decisions or instructions given to applicators or installers

that are supplemental or contrary to manufacturers' written instructions.
3.06 DEFECT ASSESSMENT

A. Immediately replace Work or portions of the Work not conforming to the Contract
Documents at no additional cost to the Owner.

END OF SECTION
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SECTION 01500
TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.02 DESCRIPTION:

A. The requirements specified in this Section relate to Temporary Facilities, Controls,
Utilities and procedures required by all Sub-contractors through the General Contractor
performing work under these Contract Documents and includes:

General Requirements for Temporary Facilities and Controls.
Temporary Utilities.

Temporary Electricity.

Temporary Lighting.

Temporary Heat.

Temporary Ventilation.

Temporary Telephone and Fax.

Temporary Water Service.

Temporary Sanitary Facilities.

10. Temporary Fire Protection and Detection.
11. Temporary Construction.

12. Temporary Controls.

13. Tree and Plant Protection.

14. Security.

15. Traffic Regulation and Parking.

16. Project Identification.

17. Field Office.

18. Progress Cleaning

19. Removal of Utilities, Facilities and Controls

©WoNo~wWNE

1.02 RELATED WORK IN OTHER SECTIONS:

A Additional requirements related Temporary Facilities and Controls may be provided as
follows:

1. OUS General Conditions

2. Supplemental General Conditions
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3. Other Sections of these specifications.

1.03 GENERAL TEMPORARY FACILITIES AND CONTROL REQUIREMENTS

A.

This section specifies requirements for temporary services and facilities, including such
items as temporary utility services, temporary construction and support facilities,
temporary controls, traffic regulations, project security and protection.

Cost or usage charges for temporary services or facilities are NOT chargeable to Owner,
and will NOT be considered as basis for claim for change orders.

Temporary utility services required for use at the Project Site include but are not limited
to the following:

1. Water service and distribution.
2. Temporary electric power and lighting.
3. Telephone, Fax and e-mail service.

Temporary construction and support facilities required for Project include but are not
limited to the following:

Temporary heat.

Temporary ventilation.

Sanitary facilities.

Waste disposal service.

Construction aids and miscellaneous general services and facilities.
Temporary enclosures.

Project identification, bulletin boards and signs.

Field office.

Parking

©CoOoNOk~wWNE

Security and protection facilities and services required for Project include but are not
limited to the following:

1. Temporary fire protection.
2. Barricades, warning signs and lights.
3. Environmental protection.

Comply with requirements of local laws and regulations as well as Owner's requirements
governing construction, and local industry standards, in installation and maintenance of
temporary services and facilities, including but not limited to the following:

1. Building codes, including local requirements for permits, testing and inspection.
2. Health and safety regulations.
3. Utility company regulations and recommendations for temporary services.
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4. Police and Fire Department rules and recommendations.
5. Environmental Protection Agency regulations ad requirements.
6. Hazardous Materials Safety Regulations.

G. Comply with requirements of NFPA Code 241, "Standards for Safeguarding Building
Construction and Demolition Operations™ and ANSI -A 10 Series standards for "safety
Requirements for Construction and Demolition™ and AGC/ASA/ASC Joint Guideline #5,
"Temporary Job Utility and Services". Refer to "Guidelines for Bid Conditions for
Temporary Job Utilities and Services" as prepared jointly by AGC and ASC for industry
recommendations

H. Inspect and test each service before placing temporary utilities in use. Arrange for
required inspections and tests by governing authorities, and obtain required certifications
and permits for use.

I During progress of Work, submit copies of reports and permits required by governing
authorities, or necessary for installation and efficient operation of temporary services and
facilities.

J. Provide each temporary service and facility ready for use at each location when service or
facility is first needed to avoid delay in performance of Work. Maintain or expand as
required and modify temporary services and facilities as needed throughout progress of
Work. Do not remove until services or facilities are no longer needed, or are replaced by
authorized use of completed permanent facilities.

K. Operate temporary services and facilities in safe and efficient manner. Do not overload
temporary services or facilities, and do not permit them to interfere with progress of
Work. Should services of independent engineer be required to survey existing or
temporary utilities, it shall be at no cost to Owner. Do not allow unsanitary conditions,
public nuisances or hazardous conditions to develop or persist at the Site.

L. Do not permit disruption of existing services, freezing of pipes, flooding or
contamination of water sources.

M. Maintain temporary facilities in such manner as to prevent discomfort to users. Take
necessary fire protection measures. Maintain temporary support facilities in sanitary
manner so as to avoid health problems and other deleterious effects.

N. Maintain Site security and protection measures in safe, lawful and publicly acceptable
manner. Take necessary measures to prevent site erosion, as applicable. At not time is
Site to be without protective fence enclosure(s), as required to protect general public.
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1.04

1.05

1.06

TEMPORARY UTILITIES

A

Coordinate with the Owner’s Authorized Representative and make connections to
existing services to provide temporary services to the Project. Connections to the service
shall be the responsibility of the Contractor.

Coordinate with the Owner’s Authorized Representative for acceptable time for service
interruptions, where necessary to make connections for temporary services.

Do not interrupt any utility service. Seventy-two (72) hours prior request and approval
from the Owner’s Authorized Representative is required to enable the Owner to shut
down any utility required for the work. Contractor’s employees shall not shut down
utilities.

TEMPORARY WATER SERVICE

A

Provide temporary water service and distribution piping of sizes and pressures adequate
for construction purposes throughout the construction period and until permanent service
is in use, including but not limited to following uses:

1. Construction processes.

2. Fire protection, as appropriate.
3. Drinking water.

4. Cleaning.

Where water use is authorized by Owner’s Authorized Representative, connect to
Owner's metered source, usage will be paid by Owner. Contractor shall exercise water
conservation measures, provide hoses with threaded connection and provide temporary
pipe insulation to prevent freezing. Owner’s Authorized Representative reserves the right
to require the Contract to furnish and install a temporary flow meter during construction
and pay for water use, if contractor does not exercise satisfactory water conservation
measures.

TEMPORARY ELECTRICITY

A.

C.

Provide weather proof, grounded temporary electric power service and distribution
system of sufficient size, capacity and power characteristics to accommodate
performance of Work during construction period.

Install service and grounding in compliance with National Electric Code (NFPA 70).
Include necessary meters, transformers, overload protected disconnect and main
distribution switch gear.

Provide metal conduit, tubing or armored cable for protection of temporary power wiring
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where exposed to possible damage during construction operations.

Temporary service electrical wiring will be limited to 110-120 volt, 20-amp rating, and
wiring of lighting circuits may be non-metallic sheathed cable in areas where located
overhead and exposed for surveillance, where permitted by code. Do not wire temporary
lighting with plain, exposed (insulated) electrical conductors. Provide metal enclosures or
boxes for wiring devices.

For power hand tools and task lighting, provide temporary 4-gang outlets at each floor
level, spaced so that 100-foot extension cord can reach each area of Work. Provide
separate 110 120 volt, 20 amp circuit for each 4-gang outlet (4 outlets per circuit).

1.07 TEMPORARY LIGHTING

A

F.

Wherever overhead floor or roof deck has been completed, install temporary lighting
adequate to provide sufficient illumination for safe Work and traffic conditions in every
area of Work. Take precautions to limit glare or direct illumination into areas occupied
after dark.

Provide and maintain lighting for construction operations to achieve minimum lighting
level of 2 watt/sq. ft.

Provide and maintain 1 watt/sq. ft. lighting to staging and storage areas during periods of
non-construction after dark for security purposes.

Provide and maintain 0.25 watt/sq. ft. lighting to interior work areas during periods of
non-construction after dark for security purposes.

Provide branch wiring from power source to distribution boxes with lighting conductors,
pigtails, and lamps as required.

Maintain lighting and provide routine repairs.

1.08 TEMPORARY TELEPHONE, FAX AND E-MAIL

A.

The Owner will provide connection line(s) for temporary telephone, facsimile (FAX)
machine and electronic mail service to the job site field office location. Telephone
service will be local access limited. Coordinate location and setup with the Owner’s
Authorized Representative.

The Contractor shall provide temporary on site telephone equipment, facsimile (Fax)
machine and electronic mail access system on dedicated lines at field office. See Section
01300, Project Administration for off site emergency contact requirements.
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1.09

1.10

111

1.12

1.13

C. Maintain temporary telephone, facsimile and e-mail service from start of Work through
Final Completion.

TEMPORARY HEAT

A Provide and pay for heat devices as required to maintain specified conditions for
construction operations.

TEMPORARY VENTILATION

A. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent
accumulation of dust, fumes, vapors, or gases. See Section 01734, Indoor Air Quality for
addition temporary ventilation requirements.

TEMPORARY SANITARY FACILITIES

A. The Contractor and subcontractors may use Owner designated restroom facilities located
on the premises. The Contractor shall be responsible for maintaining the designated
restroom facilities in a clean and sanitary condition or the privilege may be revoked.
Coordinate restroom use with the Owner’s Authorized Representative.

B. Do not discharge liquid wastes into sewers or drainage facilities, containing excessive
amounts of soil, construction debris, chemicals, oils and similar contaminants that might
clog sewers or pollute waterways. The contractor shall bear the cost of any damages to
the sewer system, caused directly or indirectly by his crews or subcontractors.

WASTE DISPOSAL SERVICE

A. If existing sewers or drainage facilities cannot be lawfully used for discharge of liquid
waste, provide containers to remove and dispose of waste off Site in a lawful manner.
See Section 01732, Waste Management

B. Provide solid waste disposal and recycling facilities for the removal of construction
related materials, trash and debris, in accordance with Section 01732. No on-site area is
available for a “roll-off” dumpster location. Coordinate with the City of Portland and the
Owner’s Authorized Representative the "hooding’ of parking meters and the use of public
right-of-way for rubbish disposal as required.

C. Do not dispose of hazardous materials in a manner that could allow the materials to enter
landfills, waterways or other unapproved facilities. The Contractor shall comply with the
hazardous material provisions of OUS General Conditions for Public Improvements
Section F, and Division 1 Section 1732.

CONSTRUCTION AIDS & GENERAL SERVICE FACILITIES
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A

Construction Aids:

1.

Design, construct and maintain construction aids and miscellaneous general
services facilities as needed to accommodate performance of Work. Construction
aids and miscellaneous general services and facilities include, but are not limited
to the following:

1) Temporary stairs and ladders.
2) Guardrails and barriers.
3) Walkways.

Provide temporary stairs where ladders are not adequate for proper, safe or
efficient performance of Work.

Install and maintain temporary walkways around work and to field offices, toilets
and other similar areas. Construct walkways of gravel or duckboard units.
Provide lifting devices necessary for the proper and efficient movement of
materials; provide operating personnel for equipment as required. Provide for
use of all hoisting equipment on the project during “off hours” as required to
prevent impeding the project schedule.

Pollution Control:

Provide general protection facilities, operate temporary facilities, conduct
construction activities, and enforce strict discipline for personnel on Site by
methods which comply with environmental regulations, and that minimize
possibility that air, water and subsoil may be contaminated or polluted, or that
other undesirable effects may occur from performance of Work.

Noise Control:

Contractor shall provide and maintain adequate and effective mufflers, sound
barriers and controls for all construction equipment so that noise from this
equipment can be controlled to satisfaction of Owner. Coordinate with Owner’s
Authorized Representative when construction work requires use of air hammers
or other objectionable noisy equipment. Comply with all laws and regulations
applicable the noise pollution abatement and workplace noise. See Section
01734.

Rotohammering, grinding, drilling or other excessively noisy operations shall be
coordinated with Owner's Authorized Representative and scheduled to avoid
impacting building occupants. Jack hammering shall not be allowed at existing
building interiors.

Dust Control:
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1. All streets, roads or detours used for hauling materials shall be oil dust treated as
required to prevent dust, or continually watered to prevent dust. Dust prevention
measures, both indoors and outdoors shall be continuous until Final Acceptance
by Owner.

2. Provide interior dust control measures, such as temporary partitions, taping of air
spaces at doors, maintenance of filters and protection of ducts, etc., as required to
control dust. Coordinate to prevent accidental activation of particulate-sensing
fire detection system as described under requirements for Hot Work Permit.

A. Erosion and Sediment Control:
1. Follow city approved master erosion control plan, when applicable. Maintain
copy on site.

1.14 TEMPORARY ENCLOSURES

A. Security:

1. The Contractor shall be responsible for any and all protections required during
performance of the work, and shall be responsible for any and all damages as
specified in OUS General Conditions for Public Improvement Contracts Section
G1.1. 2.The Owner will not be responsible for protection of materials or
equipment from vandalism or theft. Security is the responsibility of the
Contractor.

B. Provide security and facilities to protect Work, existing facilities, and Owner's operations
from unauthorized entry, vandalism or theft.

C. Maintain a security program continuously throughout Project, until Owner occupancy or
Owner acceptance precludes, need for security program.

D. Barriers:

1. Comply with recognized standards and code requirements for erection of
substantially adequate barriers where needed to prevent accidents and losses.
Paint with appropriate colors, graphics and warning signs to inform construction
personnel and public of hazard of concern. Provide lighting and flashing signals
as required.

2. Provide barriers to prevent unauthorized entry to construction areas to allow for
Owner's use of site, and to protect existing facilities and adjacent properties from
damage from construction operations and demolition.

3. Provide barricades and covered walkways required by governing authorities for
public rights-of-way and for public access to existing building.

4, Protect non-owned vehicular traffic, stored materials, site and structures from
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damage.

E. Fencing:

Where fencing is required, install general enclosure fence with suitable lock for
gates. Locate where indicated on Drawings or as required to substantially
complete enclosure around Site or staging/construction operations. Install in a
manner that will prevent unauthorized persons from easily entering Site. Except
when otherwise directed, provide open-mesh, chain-link fencing with posts
substantially set in ground, or in moveable concrete blocks.

Within five days of Commencement of Work, Contractor shall provide fencing
plan for approval by Owner. Plan shall indicate existing fencing to remain, new
fencing required and type, location and sequencing of temporary barriers or
fencing required for fencing outside primary Site.

F. Protection of Installed Work:

Protect installed Work and provide special protection where specified in
individual j Specification Sections.

Provide temporary and removable protection for installed Products. Control
activity in immediate work area to minimize damage.

Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage,
or movement of heavy objects, by protecting with durable sheet materials.
Prohibit traffic or storage upon waterproofed or roofed surfaces. If traffic or
activity is necessary, obtain recommendations for protection from waterproofing
or roofing material manufacturer.

1.15 PROJECT IDENTIFICATION

A. Project Identification Signage:

1.

Project Identification Signage will be furnished by Owner and installed by
Contractor. Coordinate signage placement with the Owner’s Authorized
Representative.

Project Identification Signage shall be installed by the Contractor within five (5)
days of delivery by the Owner and shall be removed by the Contractor following
notice of Substantial Completion and prior to Final Completion. Upon removal
Project Identification Signage shall become the property of the contractor.
Project Identification Sign will consist of two signs, 4'x8' =32 sq ft area, 3/4"
marine plywood mounted. Contractor to provide 4”’x4” post or other materials
and means to mount sign with bottom of sign 4 feet above ground.

B. Project Informational Signs:

1.

Contractor shall provide temporary directional signs to direct traffic into and
within site. Relocate as Work progress requires.
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1.16  FIELD OFFICE

A Provide field office area, and storage and staging locations within the defined scope of
work area and in a location approved by the Owner’s Authorized Representative. Provide
temporary lighting, heated and ventilation as specified herein.

B. Provide plan table, notice boards and other furnishings as require for Contractor’s daily
operations and as required by the Owner’s Authorized Representative.

C. Provide on-site office equipment as specified herein.

D. Relocate field office area, and storage and staging location as required to not impede
work. At completion of Work, remove buildings, utility service and debris. Restore area
to prior condition.

1.17 TRAFFIC REGULATION AND PARKING
A. Traffic Control:

1. Comply with all rules and regulations of Owner, City, State and county
authorities regarding closing of public streets to use by public traffic, including
pedestrians. No road shall be closed to public except by expressed by permission
by Owner and City. Control obstructions and hazards with approved signs,
barricades and lights where necessary to protect safety of public. Convenience of
general public adjacent to Project, protection of persons and property, and access
of emergency vehicles are of prime importance and shall be provided for in
satisfactory manner.

B. Flagging Services:

1. Contractor shall provide trained flaggers and barricade hazardous operations
during construction activities requiring the use of street areas, as directed by the
Owner’s Authorized representative. Equip flaggers and guards on duty with
approved red work apparel and stop/slow paddle kept clean and in good
condition.

2. Utilize traffic control cones, drums, flares and lights which are approved by the
city of Portland Bureau of Transportation. Use flares and lights during hours of
low visibility to delineate traffic lanes and guide traffic.

C. Temporary Use of Roads:

1. Provide detours necessary for unimpeded traffic flow.
2. Provide and maintain unobstructed access to fire hydrants.
3. Maintain emergency vehicle top access to the premises.
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D.

Construction Related Parking Control:

Contractor, sub-contractor and employee parking will not be provided on the
premises. The purchase of hoods for parking meters from the city of Portland is
suggested.

Coordinate all construction deliveries with the Owner’s Authorized
Representative. Purchase and obtain a temporary parking permit from the
Portland State University office of Transportation and Parking twenty-four (24)
hours prior to anticipated delivery parking need. Temporary construction related
parking shall be limited to an assigned staging area as approved in writing by the
Owner’s Authorized Representative. designated for Contractor's use.

The Contractor shall be responsible for all contractor and sub-contractor parking
citations by the City of Portland and the Portland State University office of
Transportation and Parking. All citations must be paid prior to submission of
Notice of Final Completion and Request for Final Payment.

1.18 TEMPORARY FIRE PROTECTION

A

Until fire protection needs may be fulfilled by permanent facilities, install and maintain
temporary fire protection facilities of types needed to adequately protect against
reasonably predictable and controllable fire losses.

1.

2.

5.

Provide equipment of adequate capacity to extinguish minor fires in combustible
material on the Premises during the construction period.

Comply with applicable recommendations of NFPA Standard 10 "Standard for
Portable Fire Extinguishers".

Maintain equipment in working condition with current inspection certificate
attached to each.

Locate fire extinguishers where they are most convenient, visible and effective
for their intended purpose, but provide no less than one extinguisher on each
floor or in each general Work area, at or near each usable stairwell.

Store combustible materials in containers in recognized fire-safe areas.

Develop and supervise overall fire prevention and first-aid fire protection program for
personnel at Project Site.

1.

2.

Review needs with local fire department officials and establish procedures to be
followed.

Smoking is prohibited on the premises. Contractor’s personnel are to abide by all
rules and regulations regarding smoking and all other fire prevention regulations
in force where the Work is to be performed. Smoking is not permitted in
structures on the PSU campus.

Post warning and information and enforce strict discipline.

Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire
protection facilities, stairways and other access routes for fighting fires.

Temp Facilities and Controls Section 01500
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5. Provide supervision of welding operations, combustion type temporary heating
units, and similar sources of Ignition for fire.
6. Contractor shall ensure that contractor's employees are familiar with Owner's fire

procedures and location of fire hydrants and extinguishers in adjacent parts of
building adjacent to the construction area.

1.19 PROGRESS CLEANING

A

F.

Dirt and debris of all nature caused by execution of Work shall be removed from the Site
at end of each work day. Contractor shall be responsible for disposal of all scraps and
materials that are relative to this Project.

Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other
closed or remote spaces, prior to enclosing space.

Hose all paved areas staged with construction material and generally prepare area of
Work for occupancy with no further clean-up required by Owner.

Clean all spilled dirt, gravel or other foreign material caused by construction operations
from all streets and roads at conclusion of each day's operations. Cleaning of large areas
shall be by grader and front-end loader supplemented by washing with water power
brushing and hand labor.

Broom and vacuum clean interior areas prior to start of surface finishing, and continue
cleaning to eliminate dust.

Remove waste materials, debris, and rubbish from Site daily and dispose off-site.

1.20 REMOVAL OF UTILITIES, FACILITIES AND CONTROLS

A

Remove temporary above grade of buried utilities, equipment, facilities, materials, prior
to Substantial Completion inspection.

Remove underground installations to a minimum depth of two (2) feet. Grade site as
indicated. C. Clean and repair damage caused by installation or use of temporary work.

Restore existing facilities used during construction to original condition. Restore
permanent facilities used during construction to specified condition.

END OF SECTION
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PART I -

1.01

1.02

SECTION 01550
CONTRACTOR PARKING

GENERAL

DESCRIPTION

A

All parking costs and expenses incurred by any contractor in the course of doing business
on Owner’s property are the sole responsibility of such contractor. There is no free
parking on the Owner’s property. Parking rates for the City of Portland are posted at the
parking entrances or on parking meters. VVehicles without permits may be towed away at
the expense of the vehicle’s owner. Parking is not allowed on any Owner’s roadway
unless so indicated. The Contractor’s authorized representative can obtain parking
permits for its employees from the Portland State University Transportation & Parking
Services Office, Academic & Student Recreation Center, 1812 SW 6" Avenue
(503.725.6245) at prevailing rates. All costs for parking permits, parking in University
parking lots and ramps, and any fines incurred by any contractor shall be the
responsibility of the contractor.

Contractor shall not park in any area not designated for vehicle parking. It will be the
responsibility of such contractor to repair and/or reimburse Owner for any damage to
Owner’s property caused by contractor’s vehicle.

Vehicles to be parked on the Owner’s property shall be governed by Owner’s
Transportation & Parking Services Office.

RELATED SECTIONS

A.

Additional requirements related to Quality Requirements may be provided as follows:

1. OUS General Conditions
3. Other Sections of the specifications.

END OF SECTION
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PART 1 -

1.01

1.02

1.03

SECTION 01600
CONTRACTOR STAGING

GENERAL

BUILDING ENTRY/ROUTES

A

Contractor shall schedule all necessary material stocking, demolition and trash removal
through building corridors and elevators during non-peak hours or as approved by the
PSU (or “Owner”) Project Manager. All materials will be brought into the building
through the loading dock or approved entry and transported using the Owner’s assigned
elevator.

The loading dock or entry is only to be used for loading and unloading. The loading dock
or entry will not be used for parking. Vehicles left unattended will be towed at the
expense of the Contractor.

PARKING

A

Unless stated in a Contract, all parking will be at the expense of the Contractor. All
vehicles parked on Owner’s property must have a parking permit. The Contractor must
arrange and secure for all temporary parking permits. Due to limited space, only work
vehicles will be allowed at the worksite, and these may enclosed within the Contractor’s
assigned fenced work area. Contractor shall make every effort to carpool to the worksite
when possible. It is the Contractor’s responsibility to secure all parking permits or pay
the appropriate meter.

STAGING/LAY DOWN AREA

A

During each phase of Construction, areas required for staging must be submitted to the
Owner at least three (3) weeks in advance of the requirement. The date when the
area will be reusable by Owner must be included.

During construction, the Contractor shall provide all security for its materials, offices,
staging and construction parking areas, etc. Owner shall have no responsibility for any of
these items. Contractor shall also be responsible for maintaining a safe construction area
on Owner’s property and offsite as well, including, without limitation, keeping all public
and private roadways and parking areas clean, safe and functioning. The Contractor shall
only be obligated clean up of those portions of public or private roadways and parking
which have been affected by Contractor's activities.

1. Use of lay down area is for the staging and storing of construction related

equipment or material for Contractor construction activities only as related to
PSU projects.

2. Contractor is responsible for making sure the lay down area complies with all
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10.

11.

Contractor Staging

local building and fire codes and regulations and all Owner’s safety codes and
requirements.

Contractor is responsible for keeping the grounds surrounding the lay down area
safe and clean of construction materials, litter, trash, and scrap materials.
Continuous housekeeping is required including daily removal of combustible
waste and storage of combustible waste in approved metal containers and trash
bins with metal lids. Outdoor tool and equipment power cords shall be removed
nightly. Clean-up and sweeping to be done on a daily basis at the completion of a
work shift.

Contractor is responsible for their own trash management, including removal of
trash from campus. Contractor shall comply with recycling guidelines specified
in the Contract Documents.

Work & safety rules specified in the Contract Documents apply to lay down
areas. Construction Personal Protective Equipment is required in the lay down
area.

Owner will not be held liable for any loss or damage to any contractor structures
or equipment in the lay down area.

There is NO SMOKING in the lay down area or inside structures or shipping
containers in the lay down area. No smoking signs shall be posted at these
locations.

Contractor is responsible for keeping all fire and emergency access lanes

surrounding the lay down area open at all times. Fire lane parking is subject to
immediate tow at Contractor’s expense. Fire hydrants must be accessible at all
times.

Contractor’s portable toilets must be located inside the designated lay down area
and maintained to PSU’s satisfaction at all times.

Contractors will not be permitted to store any type of construction material on
top of their shipping containers or structures for safety reasons. No combustible
materials will be permitted to be stored under a storage trailer.

Contractor shall return the lay down area in the same or better condition than

Section 01600



UCB 4th Floor HVAC Remodel February 2013

when initially used. Payment and/or fees may be withheld until repairs by the
Contractor have been completed to PSU’s satisfaction.

12. If outside staging of material is required in unpaved areas, Owner is not

responsible for mud, dirt, snow, rain, ice and/or rust on materials.

13. Materials stored in staging area(s) must be protected from the elements and from
damage or degradation as required in contract documents.

14. Typical temporary construction fencing shall be covered with opaque material to
prevent seeing inside the fencing. Construction fencing shall be placed on the
interior side of the opaque material.

15. The lay down area shall be made as small as possible and configured to minimize
impact to the daily operations of the campus. Contractor to use lay down area for
minimal amount of material inventory as required to provide an efficient construction
process.

END OF SECTION
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PART 1-

SECTION 01630
PRODUCT REQUIREMENTS AND SUBSTITUTIONS

GENERAL

1.01 DESCRIPTION

A

The requirements specified in this section relate to general product requirements
substitutions by the Contractor, Sub-contractors and Suppliers performing Work under
these Contract Documents and includes:

Contractor’s Responsibilities

Product Options

Substitution Requests during the Bidding Process
Substitution Requests after the Award of Contract
Substitutions not permitted

Product Delivery, Storage & Handling

Product Installation

NogakrwdE

1.02 RELATED WORK IN OTHER SECTIONS

A

Additional Product Option and Substitution Request Information may be provided as
follows:

1. OUS General Conditions
2. Other Sections of these specifications.

1.03 DEFINITIONS

A

“Products” are materials, machinery, components, equipment, fixtures and other systems
incorporated into the Project, regardless of whether they were purchased for the Project
or taken from the Contractor’s previously purchased inventory. It does not include
machinery and equipment used in preparation, fabrication, conveying and erection of the
Work.

“Materials” are products that must be substantially cut, shaped, worked, mixed, finished,
refined or otherwise fabricated, processed or installed to form units of Work.

“Substitutions” includes proposed changes in products, materials, equipment, and
methods of construction required by the Contract Documents.

1.04 REQUESTS FOR SUBSTITUTIONS

A.

Requests for substitution of products in place of those specified shall be in accordance

Requirements and Substitutions Section 01630



UCB 4th Floor HVAC Remodel February 2013

with the Public Improvement Agreement, OUS General Conditions, with Supplemental
Conditions, and as specified herein. The Contractor assumes responsibility for the
requirements as set forth herein. Any cost or time impact shall be at the Contractors
expense.

1.05 CONTRACTOR’S RESPONSIBILITIES

A.

PART 2 -

In requesting substitution, the Contractor shall comply with OUS General Conditions for
Public Improvement Contracts, This includes but is not limited to the following:

1. Investigate proposed products and determine that they are equal or superior in all
respects to products specified.

2. Provide same guarantee for accepted substitutions as for products specified.

3. Coordinate installation of accepted substitutions into the Work, making such

changes as may be required for the Work to be complete in all respects and
within original time constraints.

4, Waive all claims for additional costs related to substitutions, which consequently
become apparent.

PRODUCTS

2.01 PRODUCT OPTIONS

A

PART 3 -

Contractor’s Options in selecting products is limited by the requirements of the Contract
Documents and governing regulations. They are not controlled by industry traditions or
procedures experienced by the Contractor on previous construction projects. Where
products or manufactures are specified by name or manufacturer, they shall be assumed
accompanied by the term, “or approved equal”. Comply with the Contract Document
requirements for Substitutions and submittals to obtain review from Architect and
Owner’s Authorized Representative for use of substitute products.

EXECUTION

3.01 SUBSTITUTION REQUESTS DURING THE BIDDING PROCESS

A.

Substitution requests shall meet the following criteria for review by the Architect and
Owner’s Authorized Representative:

1. Submit five (5) copies of each request for substitution using the submittal process
specified in Division 1, Section 01300, Item 3.01.

2. Substitutions shall be requested using the Substitution Request Form provided
herein.

3. Itemized comparison of proposed substitution with product or method specified.

4. Complete data on each material and system for this project only, substantiating
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B.

compliance of proposed substitution with the Contract Documents.

Complete evidence including test numbers and supporting reports indicating
compliance with referenced standards.

A statement from the Manufacturer(s) of the proposed substitution materials
stating that any and all warranties required by the contract documents for the
originally specified materials can and will be provided for the substitution
materials, and that required warranties shall be issued upon successful
completion of the Work.

Substitutions shall be requested prior to the Deadline for Request for Change and
Protests, and accepted by Addendum prior to the date and time bid materials are due at
the PSU Office of Facilities.

3.02 SUBSTITUTION REQUESTS AFTER AWARD OF CONTRACT

A

Substitutions will normally not be considered after date of Contract, except when
required due to unforeseen circumstances. Within a period of thirty (30) days after date
of Contract, the Owner may, at its option, consider formal written requests for
substitution of products in place of those specified, when submitted in accordance with
the requirements stipulated herein. Substitution requests shall meet the following criteria
for review by the Architect and Owner’s Authorized Representative:

Submit five (5) copies of each request for substitution using the submittal process
specified in Division 1, Section 01305, Item 3.01.

Substitutions shall be requested using the Substitution Request Form provided
herein.

To receive consideration, one or more of the following conditions must be documented in
any such request:

The substitution is required for compliance with final interpretation of code
requirements or insurance regulations.

The substitution is required due to unavailability of a specified product, through
no fault of the Contractor.

The substitution is required because subsequent information disclosed the
inability of the specified product to perform properly or to fit in the designated
space.

The substitution is required because it has become clearly evident, in the
judgment of the Owner, that a substitute would be substantially in the best
interest of the Owner in terms of cost, time, or other considerations.

For products specified only by referenced standards, provide products by any
Manufacturer meeting standards specified.
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C. For products specified by naming one or more products, provide any product named. If
certain conditional requirements are stipulated, each product must comply with these
requirements. Requests for approval of substitutions are subject to meeting requirements
stipulated above.

D. For products specified by naming a product to match existing products or systems,
provide product of the same name. There is no option and no substitution is allowed.

E. For each substitution that is accepted, the Contractor shall coordinate the work of all
other trades and modify surrounding conditions as required to complete the work to the
satisfaction of the Owners Authorized Representative at no additional cost to the Owner.

3.03 SUBSTITUTIONS NOT PERMITTED

A. Submitted without first requesting approval thereof in accordance with requirements of
this Section.
B. Acceptance will require substantial revision of the Contract Documents, except as

allowed by Paragraph 3.02 above.

3.04 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Deliver, store, and handle products according to the manufacturer's recommendations,
using means and methods that will prevent damage, deterioration, and loss, including
theft.

1. Schedule delivery to minimize long-term storage at the site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to assure minimum holding time for
items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and- other losses.

3. Deliver, handle and store products in accordance with the manufacturer’s
recommendations, using means and methods that will prevent damage,
deterioration and loss. Control delivery schedules to ensure timely delivery for
incorporation into the Work, while minimizing long-term storage at the site and
preventing overcrowding of the construction area.

4. Deliver products to the site in an undamaged condition in the manufacturer's
original sealed container or other packaging system, complete with labels and
instructions for handling, storing, unpacking, protecting, and installing.

5. Promptly inspect shipments to assure that products comply with requirements,
guantities are correct and products are undamaged.
6. Store products subject to damage by the elements above ground, under cover in a

weather tight enclosure, with ventilation adequate to prevent condensation.
Maintain temperature and humidity within range required by manufacturer's
instructions.
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3.05 PRODUCT INSTALLATION

A Comply with manufacturer's instructions and recommendations for installation of
products in the applications indicated. Anchor each product securely in place, accurately
located and aligned with other Work.

B. Clean exposed surfaces and protect as necessary to ensure freedom from damage and
deterioration at time of Substantial Completion.

END OF SECTION
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SECTION 01732
WASTE MANAGEMENT

PART 1- GENERAL

1.01 PROJECT GOALS

A The Owner requires that this project generate the least amount of waste and trash
possible.

B. This project has been designed to comply with SEED (State Energy Efficient Design)
criteria. The Contractor, sub-contractors and suppliers shall work with the design team
and Owner’s Authorized Representative to achieve as sustainable of a project as possible
from initial control of the site through final completion.

1.02 RELATED WORK IN OTHER SECTIONS

A Additional waste management requirements may be found in the following:
1. OUS General Conditions
2. Other Sections of these specifications.

1.03 DEFINITIONS

A. Clean: Untreated and unpainted; not contaminated with oils, solvents, caulk, or
the like.
B. Construction and Demolition Waste: Solid wastes typically including building materials,

packaging, trash, debris, and rubble resulting from construction, remodeling, repair and
demolition operations.

C. Hazardous: Exhibiting the characteristics of hazardous substances, i.e., ignitibility,
corrosivity, toxicity or reactivity.

D. Non-hazardous: Exhibiting none of the characteristics of hazardous substances, i.e.,
ignitiblity, corrosivity, toxicity, or reactivity.

E. Nontoxic: Neither immediately poisonous to humans nor poisonous after a long period of
exposure.
F. Recyclable: The ability of a product or material to be recovered at the end of its life cycle

and remanufactured into a new product for reuse by others.

G. Recycle: To remove a waste material from the project site to another site for
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remanufacture into a new product for reuse by others.

H. Recycling: The process of sorting, cleansing, treating and reconstituting solid wasted and
other discarded materials for the purpose of using the altered form. Recycling does not
include burning, incinerating, or thermally destroying waste.

I Return: To give back reusable items or unused products to vendors for credit.
J. Reuse: To reuse a construction waste material in some manner on the project site.

K. Salvage: To remove a waste material from the project site to another site for resale or
reuse by others.

L. Sediment: Soil and other debris that has been eroded and transported by storm or well
production run-off water.

M. Source Separation: The act of keeping different types of waste materials separate
beginning from the first time they become waste.

N. Toxic: Poisonous to humans either immediately or after a long period of exposure.
0. Trash: Any product or material unable to be reused, returned, recycled, or salvaged.
P. Waste: Extra material or material that has reached the end of its useful life in its intended

use. Waste includes salvageable, returnable, recyclable, and reusable material.

14 WASTE MANAGEMENT REQUIREMENTS

A. The contractor shall familiarize himself with the relevant requirements, provide the
necessary documentation and instruct all sub-contractors and suppliers
regarding energy efficiency, air quality, demolition, recycling, waste management and
final cleaning.

B. Employ processes that ensure the generation of as little waste as possible due to error,
poor planning, breakage, mishandling, contamination, or other factors.

C. Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste as
economically feasible.

D. Methods of trash/waste disposal that are not acceptable are:
1. Burning on the project site.
2. Burying on the project site.
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3. Dumping or burying on other property, public or private.
4. Other illegal dumping or burying.
E. Regulatory Requirements: Contractor is responsible for knowing and complying with

regulatory requirements, including but not limited to Federal, Sate and local
requirements, pertaining to legal disposal of all construction and demolition waste
materials.

The city of Portland requires all building projects with a permit value of $50,000
or more to separate and recycle certain materials from the job site. The
contractor shall be responsible for assuring recycling at the job site and for
completing the pre-construction recycling plan form.

PART 2- PRODUCTS

2.01  Contractor shall submit periodic Waste Disposal Reports; all landfill disposal, incineration,
recycling, salvage, and reuse must be reported regardless of to whom the cost or savings accrues.
See Division 1 Section 01305 for submittal procedures.

2.02  Submit Waste Disposal Reports with each application for progress payment, with details of
guantities of trash and waste, means of disposal or reuse, and costs; show both totals to date and
since last report. Failure to submit Report will delay payment. Prepare Waste Disposal Reports

as follows:
A. Submit Report on a form acceptable to Owner.
B. Landfill Disposal: Include the following information:
1. Identification of material.
2. Amount, in tons or cubic yards, or trash/waste material from the project disposed
of in landfills.
3. State the identity of landfills, total amount of tipping fees paid to landfill, and
total disposal cost.
4, Include manifests, weight tickets, receipts, and invoices as evidence of quantity
and cost.
C. Incinerator Disposal: Include the following information:
1. Identification of material.
2. Amount, in tons or cubic yards, of trash/waste material from the project delivered
to incinerators.
3. State the identity of incinerators, total amount of fees paid to incinerator, and
total disposal cost.
4. Included manifest, weight tickets, receipts, and invoices as evidence of quantity

Waste Management

and cost.
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D.

PART 3-

3.01

Recycled and Salvaged Materials: Include the following information for each:

1. Identification of material, including those retrieved by installer for use on other
projects.

2. Amount, in tons or cubic yards, date removed from the project site, and receiving
party.

3. Transportation cost, amount paid or received for the material, and the net total
cost or savings of salvage or recycling each material.

4. Include manifests, weight tickets, receipts, and invoices as evidence of quantity
and cost.

5. Certification by receiving party that materials will not be disposed of in landfills

or by incineration.

Material Reused on Project: Include the following information for each:

1. Identification of material and how it was used in the project.
2. Amount, in tons or cubic yards.
3. Include weight tickets as evidence of quantity.

Other Disposal Methods: Include information similar to that described above, as
appropriate to disposal method.

EXECUTION

WASTE MANAGEMENT PLAN IMPLEMENTATION

A

Designate an on-site person or persons responsible for instructing workers and overseeing
documenting results of the Waste Management Plan.

Communication: Distribute copies of the Waste Management Plan to job site foreman,
each subcontractor, Architect, and Owner’s Authorized Representative.

Instruction: Provide on-site instruction of appropriate separation, handling, and recycling,
salvage, reuse, and return methods to be used by all parties at the appropriate stages of
the project.

Meetings: Discuss trash/waste management goals and issues at project meetings.

1. Pre-bid meeting
2. Pre-construction meeting
3. Regular job-site meetings.

Facilities: Provide specific facilities for separation and storage of materials for recycling,
salvage, reuse, return, and trash disposal, for use by all contractors and installers.
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1. Provide containers as required.
2. Provide adequate space for pick-up and delivery and convenience to contractors.
3. Keep recycling and trash/waste bin areas neat and clean and clearly marked in
order to avoid contamination of materials.
F. Hazardous Materials: If, during the course of the Work, the Contractor observes or

suspects the existence of Hazardous Materials in the structure or components
within the defined scope of work area, the Contractor shall immediately stop Work
in the immediate area and notify the Owner’s Authorized Representative, who will,
under

separate contract, facilitate the remove of the hazardous material. The Contractor
will be required to schedule ten (10) days of slack or "down" time for the removal
of potential unforeseen materials. Any delay caused by asbestos abatement that
lasts less than ten (10) days shall not constitute a delay as defined in Section D.2 of
the OUS General Conditions for Public Improvement Contracts and shall not result
in any additional compensation to the contractor. If removal of the material takes
more than ten (10) days, the Contractor shall be entitled to an extension of the
completion date for the Work equal to the number of days required for removal,
plus reimbursement for Contractor's cost of the Work for only those days in excess
of ten (10).

1. Hazardous Material abatement in the defined scope of work area shall be performed.
A copy of the Asbestos Abatement Inspection Report shall be provided to the
contractor prior to beginning work and shall be maintained on the job site throughout
the course of work.

G. Recycling: Separate, store, protect, and handle at the site identified recyclable waste
products in order to prevent contamination of materials and to maximize recyclability of
identified materials. Arrange for timely pickups from the site or deliveries to recycling
facility in order to prevent contamination of recyclable materials.

H. Reuse of Materials On-Site: Set aside, sort, and protect separated products in preparation
for reuse.

I Salvage: Set aside, sort, and protect products to be salvaged for reuse off-site.

Waste Management

END OF SECTION
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PART 1-

1.01

1.02

1.03

Indoor Air Quality

SECTION 01734
INDOOR AIR QUALITY

GENERAL

PROJECT GOALS

A.

The owner and building tenants will occupy adjacent areas of the premises during the
entire period of construction. The Contractor shall maintain indoor air quality of
occupied spaces throughout the construction period to permit normal operations and upon
substantial completion provide premises and building systems that meet minimal indoor
air quality standards as described herein.

Dust and Airborne Particulates: Prevent dust and other particulates from entering HYAC
ducts and equipment, and from migrating into occupied spaces.

1.

2.

Cleaning of existing ductwork to remain is not contemplated under this contract.
Verify the condition of existing ducts and equipment prior to starting work.

The Contractor shall bear the cost of duct and equipment cleaning required due to
failure to protect ducts and equipment from construction dust.

The Contractor shall coordinate with the Owner’s Authorized Representative and
provide adequate barriers, taping, ventilation and filters to prevent dust, fumes,
odors, vapors or other agents from impacting normal operations in adjacent
occupied spaces. Failure to do so may result in suspension of Work at the
Contractors expense.

Procedures and products have been specified to minimize indoor air pollutants:

A) Furnish Products meeting or exceeding the specifications.
B) Avoid construction practices that could result in contamination of
installed products leading to indoor air pollution.

RELATED WORK IN OTHER SECTIONS

A. Additional information related to Indoor Air Quality management requirements,
temporary facilities required and Owner’s remedies for non-compliance may be found in
the following:

1. OUS General Conditions
2. Other Sections of these specifications.

REFERENCES

A ASHRE 62 — Ventilation For Acceptable Indoor Air Quality; 1999 and Addenda.

B. ASHRAE Std. 129 — Measuring Air-Change Effectiveness; 1997.
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C. Oregon Administrative Rules Sections; 437-002—0081, 437-002-0107,
437-002-0382.

D. Oregon Administrative Rules Section 437-003-0027.

1.04 DEFINITIONS

A. Absorptive Materials: Gypsum board, acoustical ceiling tile and panels, carpet and carpet
tile, fabrics, fibrous insulation, and other similar products.

B. Contaminates: Gases, vapors, smoke, airborne mold and mildew, and other regulated

pollutants including but not limited to construction related noise.
C. Particulates: Dust, dirt and other airborne solid matter.

D. Wet Work: Concrete, plaster, coatings, adhesives and other products that emit water
vapor or volatile organic compounds during the installation, drying, or curing processes.

PART 2- PRODUCTS
NOT USED
PART 3- EXECUTION

3.1 CONSTRUCTION PROCEDURES

A. Prevent the absorption of moisture and humidity by absorptive materials by:
1. Sequencing the delivery of such materials so that they are not present in the
building until wet work is completed and dry.
2. Delivering and storing such materials in fully sealed moisture-impermeable
packaging.
3. Provide sufficient ventilation for drying of wet work without impacting delivery
schedules.
B. Begin temporary construction heating and ventilation as soon as the work limits are

substantially enclosed.

C. If extremely dusty or dirty work must be performed, coordinate the temporary shut down
of HVAC systems with the Owner’s Authorized Representative. The Owner’s
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Authorized Representative may require work by the Contractor outside of normal
business hours (8:00 AM through 5:00 PM) if HVAC systems serving occupied areas are
required to be shut down for extended periods.

D. When working in a portion of an occupied building, provide barriers necessary to prevent
movement of air from the construction area to occupied areas.

E. HVAC equipment and ductwork SHALL NOT be used for ventilation during
construction:

1. Provide minimum temporary ventilation equivalent to 1.5 air changes per hour.
Increase as required for wet work.

2. Exhaust directly to outside. The Owner’s Authorized Representative shall
approve the Contractors exhaust venting plan including; equipment, routing and
outlet prior to installation.

3. Seal HVAC air inlets and outlets immediately after duct installations.

F. Do not store construction materials or waste in mechanical rooms, electrical rooms or exit
ways. Coordinate all materials storage with the Owner’s Authorized Representative.

G. Prior to use of return air ductworks without intake filters, remove dust and debris
generated by construction activities.

1. Inspect duct intakes, return air grills, and terminal units for dust.

2. Clean plenum spaces, including top sides of lay-in ceilings, outsides of
ducts, tops of pipes and conduits.

3. Clean tops of doors and frames.

4, Clean mechanical and electrical rooms where work is performed,
including the tops of pipes, ducts, conduits, equipment and supports.

5. Clean return plenums of air handling units.

6. Remove intake filters last, after all cleaning operations are complete.

H. Do not perform dusty or dirty work after starting use of return air ducts without intake
filters.

I Use other relevant recommendations of SMACNA IAQ Guidelines for Occupied
Buildings Under Construction to avoid unnecessary contaminants due to the construction
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J.

process.

Perform Air Contaminant Testing as specified herein.

3.02 AIR CONTAMINANT TESTING:

A.

Perform air contaminate testing before starting construction, as a baseline for evaluating
post-occupancy test results, as specified herein.

Perform air contaminate testing prior to submitting for substantial completion.

Do not start air contaminant testing until:

1. All other construction operations are substantially complete.
2. HVAC systems have been tested adjusted, and balanced for proper operation.
3. New HVAC unit air filters have been installed.

Collect the following indoor air samples from representative spaces of the work areas:

1. Collect samples while windows and exterior doors are closed, HVAC system is
in normal operation and the building premises are unoccupied.

2. Collect samples in each space served by the new air handling system.

3. Collect air samples between a height of 48 inches and 72 inches above finished
floor.

4, Collect samples from same locations on three separate days and average the

results of the three samples.

Submit a report analyze the air samples and compare them against the pre-construction
baseline (See Section 01305 for submittal procedure).

Air Contamination Concentrations and Limits shall be as set forth in the Oregon
Administrative Rules and as follows (the most restrictive shall apply):

1. Carbon Monoxide: Measure in ppm, in relation to outside air, at air
intake; not more then outside air.

2. Airborne Mold and Mildew: Measure in relation to outside air, at air intake, but
in no case less then 48 inches above finish grade; not more then outside air.

3. Formaldehyde: Measure in micrograms per cubic meter in relation to outside air,
at air intake; Not more then 20 micrograms per cubic meter higher then outside
air.

4. Total Volatile Organic Compounds (TVOC): Measure in micrograms per cubic

meter, in relation to outside air, at air intake; Not more than 200 micrograms per
cubic meter higher than outside air.
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5. Total Particulate Matter: Measure in micrograms per cubic meter, in relation to
air, at air intake, not more than 20 micrograms per cubic meter higher then
outside air.

3.03 VENTILATION EFFECTIVENESS TESTING:

A Perform ventilation effectiveness testing prior to substantial completion.

B. Do not begin ventilation effectiveness testing until:
1. HVAC systems have been tested adjusted, and balanced for proper operation.
2. Air contamination testing has been completed satisfactorily.
3. New HVAC unit air filter have been installed.

C. Test each air handler zone in accordance with ASHRAE 129.

D. If calculated air change effectiveness for a particular zone is less than 0.9 due to
inadequate balancing of the system, adjust and retest at no additional cost to the Owner.

END OF SECTION
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PART 1

SECTION 01780
CONTRACT CLOSEOUT

- GENERAL

1.01 DESCRIPTION:

A.

The requirements specified in this Section relate to all Contractors individually
performing Work under these Contract Documents and include:

Final Cleaning

System Start-up, Testing & Adjusting
Operations & Maintenance Manuals
Warranties & Bonds

Training

Spare Parts & Extra Quantities
Project Record Documents

Final Review and Payment

N~ E

B. Project closeout is a term used to describe certain collective project requirements,
indicating Work under this Contract that is fulfilled near the end of the Contract time in
preparation for Final Completion, as well as Final Payment to the Contractor.

C. Special requirements for individual units of work may be included in appropriate
Specification Sections of this Project Manual.

1.02 RELATED WORK IN OTHER SECTIONS

A.

Additional Contract closeout requirements may be provided as follows:

1. OUS General Conditions
2. Supplementary General Conditions
3. Section 01305, Submittals
4, Other Sections of these Specifications
PART 2 - PREREQUISITES TO SUBSTANTIAL COMPLETION

201 GENERAL DESCRIPTION:

A

Substantial Completion shall be defined per OUS General Conditions for Public
Improvement Contracts Section A.1, and Notification of Substantial Completion by the
Contractor to the Owner shall be through the Architect as specified in Section K.4 of the
same and as supplemented by OUS Supplemental General Condition SG-6. See Division
1, Section 01300 for general Submittal Review Procedure.

Submit Certificate of Substantial Completion with accompanying ‘punchlist’ and date for
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punchlist completion to the Architect once the Contract Documents have been reviewed,
Work has been inspected and all prerequisites to substantial competition have been
addressed.

Prior to signing the Certificate of Substantial Completion, the Architect will perform one
Substantial Completion review of the Work. The Contractor shall pay the cost of
additional Substantial Completion reviews of the Work.

2.02 FINAL CLEANING

A.

Perform final cleaning of all items of Work prior to Substantial Completion review of the
Work. Employ professional cleaners for final cleaning. Clean each surface or unit of
work to condition expected from normal commercial building cleaning and maintenance
program. Comply with all manufacturer’s recommendations. Complete the following
prior to requesting Architect’s review of the Work for Substantial Completion
certification:

1. Clean interior and exterior glass and surfaces exposed to view; remove temporary

labels, stains and foreign substances, polish transparent and glossy surfaces.

Vacuum all carpeted, fabric and other soft surfaces.

Clean all Contractor and Owner provided equipment and fixtures.

Clean or replace all filters of operating equipment.

Clean debris from roofs, gutters, downspouts and drainage systems impacted by

the Work.

Clean the Project Site and adjacent areas impacted by the Work, including

landscaped and parking areas, or rubbish, litter and other foreign substances.

Sweep paved areas to broom clean condition. Remove stains, spills and other

foreign deposits. Rake grounds that are neither paved nor planted to smooth,

even-textured surface.

7. Re-clean areas and equipment prior to inspection for Final Completion, if dirtied
in completion of punchlist work.

akrwmn

o

Unless otherwise directed by the Architect or Owner’s Authorized Representative,
remove temporary protective devices and facilities, which were installed during the
course of the Work to protect previously completed work from the remainder of the
construction to be completed, or to protect the public.

Comply with all safety standards and governing regulations for cleaning and dispose of
waste materials in accordance with Division 1, Section 01732 and the OUS General
Conditions for Public Improvement Contracts.

2.03 SYSTEM START-UP, TESTING & ADJUSTING

A

B.

The project has been designed to comply with SEED (State Energy Efficient Design)
criteria. Coordinate with the Owner’s Authorized Representative the system start-up,
testing, adjusting and balancing to comply with the Owner’s Commissioning
requirements.

The Contractor shall coordinate the scheduling for the start-up and testing of various

Contract Closeout Section 01780



UCB 4th Floor HVAC Remodel February 2013

equipment and systems provided by the Contractor and Owner with the Owner’s
authorized representative.

C. Notify the Owner’s Authorized Representative and the Architect a minimum of fourteen
(14) calendar days prior to the start-up or testing of each item.

D. The Contractor shall submit to the Owner’s Authorized Representative for review and
approval, a minimum of fourteen (14) calendar days prior to the start-up or testing, five
(5) copies of the following:

1. A paragraph-by-paragraph program of the Contractor’s proposed testing
procedure, developed to demonstrate compliance with the contract documents.

2. Check off sheets for the review of each item of equipment and system.

3. Each program and check off sheet shall provide the following information:

1) Project information required by Division 1, Section 01300, Item 1.05.

2) Product information required by Division 1, Section 01300, Item 3.06.

3) Other information as required the fully describe the item.

4) Provide spaces for testing “Review” sign off by Owner’s Authorized
Representatives and the Architect’s Authorized Representative

E. Verify that each piece of equipment or system has been checked for proper connection of
services, lubrication, drive rotation, belt tension, control sequencing or other conditions
that could cause damage.

F. Verify that tests, meter readings and specified electrical characteristics agree with those
required by equipment or system manufacturers.

G. Verify that wiring, piping and support components for equipment are complete and
tested.
H. Execute start-up under the supervision of the Owner’s Authorized Representative(s), the

responsible manufacturer’s representative, Contractor’s personnel in accordance with the
manufacture’s recommendations.

I Submit five (5) copies of all Installation, Adjustment and Balancing and Testing Reports
for each piece of equipment and system in accordance with the Submittal Review
Procedures, specified in Division 1, Section 01300, Item 3.01.

J. Operating equipment and systems shall be tested in the presence of the Owner’s
Authorized Representatives and the Architect’s Authorized Representative to
demonstrate compliance with the Contract Documents and the manufacturer’s
recommendations:

1. Testing shall be conducted under operating conditions as specified by the
Owner’s Authorized Representatives and the Architect’s Authorized
Representative.

2. Copies of all test reports shall be included in the Project Record Documents.
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K. All elements of systems shall be tested to demonstrate that total systems satisfy all
requirements of the Contract Documents. Test each piece of equipment for proper
operation, followed by each subsystem, followed by entire system, followed by interfaces
with other major systems.

L. The Contractor shall provide all materials and equipment required for equipment and
system testing.

M. The Contractor shall perform the following minimal tests and additional tests as required
by the Owner’s Authorized Representative:

1. System shall be checked for proper installation, and shall be adjusted and
calibrated to verify that it is ready to function as specified.

2. All system elements shall be checked to verify that they have been properly
installed and that all connections have been made correctly.

3. All discrete elements and sub-systems shall be adjusted and balanced and shall be

checked for proper operation.
2.04 OPERATIONS & MAINTENANCE MANUALS

A. The Contractor shall Operations and Maintenance Manuals for review and project record
documentation in accordance with OUS General Conditions for public Improvement
Contract Section K.2, in accordance with the Submittal Review Procedures, specified in
Division 1, Section 01300, Item 3.01.

B. Include Operation and Maintenance instructions complete with technical information,
required warranties & bonds and name, address and phone number of the Contractor(s)
and Manufacturer(s) of each material and product. Bind in separate three-ring binders.
Label similar to Project Documents binder with dividers by Specification section and
supplier.

2.05 WARRANTIES & BONDS
A. Provide all warranties and bonds specified in other Sections of this project manual.

B. Include all required warranties and bonds in the Operations and Maintenance Manuals in
accordance with Item 2.04 herein.

C. List Subcontractor, supplier and manufacturer, with address and telephone number of
responsible principles.

D. Verify that documents are in proper form, contain all information, and are notarized as
applicable.
E. Co-execute documents as required.

2.06 TRAINING
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A

The Contractor shall coordinate with the Owner’s Authorized Representative training
sessions for all equipment and systems in accordance with OUS General Conditions for
public Improvement Contract Section K.5.

2.07 SPARE PARTS & EXTRA QUANTITIES

A.

The Contractor shall provide spare parts and extra quantities in accordance with OUS
General Conditions for public Improvement Contract Section K.6.

The Contractor shall submit in accordance with Division 1 Section 01300 Item 3.01, five
(5) copies of the following:

1. Check off sheets for the review of each item of material or product for which
extra quantities are required.
2. Each check off sheet shall provide the following information:

1) Project information required by Division 1, Section 01300, Item 1.05.

2) Product information required by Division 1, Section 01300, Item 3.06.

3) Amount of extra parts or quantity required.

4) Provide spaces for testing “Review” sign off by Owner’s Authorized
Representatives and the Architect’s Authorized Representative.

Coordinate delivery to the Owner with the Owner’s Authorized Representative and
submit receipts of delivery corresponding to spare parts and extra quantities check off
sheet.

2.08 PROJECT RECORD DOCUMENTS

A.

C.

Submit three (3) copies of the Project Record Documents for review in accordance with
Division 1 Section 01300 Item 3.01. The Project Record Documents shall be organized
to include the following information:

Title and date of Project, Owner's Project Number

Table of Contents

Specifications

As-Built Drawings (blueprints or photocopies)

Inspection Reports, as applicable

Warranty(ies), as applicable

Operations and Maintenance Instructions

Approved and stamped Shop Drawings, Product Data and Samples (Provide 1 set
of reproducible copies for Owner's file, in Microsoft Word or AutoCAD 2000
electronic formats, or on 3 MIL thick double sided and toothed Mylar.)

NG~ LNE

Bind each copy of the Project Record Documents in a black, hard cover, three-ring binder
with each Section clearly indexed with tabbed divider pages.

The project team list shall include the address and phone number of the Owner, Architect,
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1.03

1.04

3.01.

3.02

3.02.

3.03.

3.04.

3.05.

Contractor, inspectors, subcontractors, and the materials manufacturers.

D. Legibly mark each Specification Section to indicate actual as-built conditions. The as-
built Specifications shall clearly indicate changes in the Work made by Addendum(a)
and/or Change Order(s), actual materials used, and actual Manufacturer(s) used.

E. Legibly mark the drawings to indicate actual "as-built conditions." The drawings shall
clearly indicate changes in the Work made by Addendum(a) and/or Change Order(s).
The Owner shall employ the Architect to modify CAD documents into a "recorded as-
built" base for Owner's usage, based on information provided by Contractor.

F. Include inspection reports and Architect's field reports, if applicable.

G. Include a copy of required Warranty(ies) clearly marked to identify the Owner's
responsibilities under the terms of the Warranty(ies).

Make corrections to all Project Record Documents and resubmit as part of Final Completion
Review.

RECORD DOCUMENTS

A. Contact the Owner’s Authorized Representative for a sample of acceptable Record
Documents if needed.

PART 3 - PREREQUISITES TO FINAL COMPLETION AND PAYMENT

The Contractor shall comply with all terms of OUS General Conditions for Public Improvement
Contract Sections E.6 and 1.1, unless otherwise amended herein, prior to filing Notice of Final
Completion or requesting Final Payment.

The Contractor shall return all keys requested for access to buildings and work areas and obtain a
deposit refund, as specified in Division 1, Section 01040, Item 1.09.

The Contractor shall notify all Subcontractors in writing of incomplete and/or incorrect items and
the anticipated filing of Final Completion. Notify far enough in advance of the completion date
that the Work can be completed on schedule. Said Work shall be immediately corrected.

Submit to the Owner’s Authorized Representative Lien Releases in accordance with OUS
General Conditions for Public Improvement Contract Section K.8.

The Contractor shall provide the Owner with an unconditional Certificate of Occupancy from the
local building officials, in accordance with OUS General Conditions for Public Improvement
Contract Section K.8.

Notify the Architect in writing that all items are complete and ready for Final Completion review
and that the Work product is fully usable.
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3.06.

3.07.

3.08.

3.09.

3.10.

3.11

3.12.

Submit three (3) copies of all record documents for Final Completion review at this time.

The Architect will review all documents. The Architect will review all Work that has been
certified as complete to the best knowledge of the Contractor. The Architect will also list all
remaining incomplete punchlist Work and assign a probable value and time to complete such
uncompleted Work.

The Architect will review the Work for conformance. Time is of an essence on this project. If
the Work is found to be in nonconformance, the Architect will notify the Owner of the
nonconforming items and probable value and time for completion. Nonconforming items will
require retainage of monies to ensure that the Contractor will complete all Work within the time
established by the Public Improvement Agreement and as amended by executed Change Orders.

The Contractor shall make the required corrections to the Work expeditiously. Sufficient
retainage monies will be held to pay for uncompleted Work, should the Contractor fail to
perform. A letter will be addressed to the Contractor noting the project status and the monies
available for a partial-final payment upon receipt of billing.

When Contract closeout procedures are completed and all Punchlist deficiencies have been
corrected, final acceptance by the Owner will be documented. The Contractor will receive
written notice of acceptance of the Work and notification that final payment may be billed and
released. Note that final wage rate submittal and documentation of all BOLI fees are required
prior to final payment.

The Contractor shall be responsible for all parking citations received in relation with the project
from the City of Portland and the Portland State University office of Transportation and Parking.
All citations must be paid prior to submission of notice of Final Completion and Request for final
Payment.

All warranties shall commence and become effective in accordance with Section I of the OUS
General Conditions for Public Improvement Contracts and as modified by OUS Supplemental
General Condition SG-6.

PART 4 - PRODUCTS

NOT USED

PART 5 - EXECUTION

NOT USED

END OF SECTION
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