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OREGON UNIVERSITY SYSTEM
STANDARD PUBLIC IMPROVEMENT CONTRACT

ADVERTISEMENT FOR BIDS

Sealed bids will be received by the Southern Oregon University (SOU) Facilities Management &
Planning Department, 351 Walker Avenue, Ashland, Oregon until 4:00 PM local time April 3, 2013 for
the Taylor Hall Window Replacement and Facade Improvement project located on the Southern
Oregon University (SOU) campus in Ashland, Oregon.

This project includes all labor, equipment and materials necessary to remove and replace all the windows in
Taylor Hall - a 45,000 square foot, three story concrete structure. The project includes selective demolition,
concrete patching, new aluminum storefront, new operable windows, cement plaster, metal flashings,
sealants, interior gypsum board repairs, exterior painting, electrical and miscellaneous related work. The
project includes three additive alternates.

A mandatory pre-bid conference will be held on Tuesday March 19, 2013, 1:30 PM at the jobsite (460
University Way, Ashland, OR). All prospective bidders are required to attend. Prospective bidders will meet
with the Architect and the Owner's Representative at Taylor Hall Room 25.

Bids will be received on a lump sum basis. The project includes (3) bid alternates. Bids must be submitted
on the enclosed bid form and will be opened and publicly read aloud on April 3, 2013 at 4:00 PM, local
time, at the Southern Oregon University Facilities Management & Planning Department, 351 Walker
Avenue, Ashland, Oregon by the undersigned or a designated representative.

The prime bidder and all subcontractors must be currently licensed to practice in each of their respective
areas of expertise by the State of Oregon Construction Contractor's Board. Bid security, performance
and payment bonds are required for this project. Oregon Bureau of Labor and Industries (BOLI) wage rates
(ORS 279C.800 through ORS 279C.870) apply to this project. All bidders must be registered with the
Construction Contractor's Board at the time of bid submission.

SOU will secure and pay for all permits required for this project.
Bids will be received on a lump-sum basis and must be submitted on the bid form provided. Contract

documents may be obtained from the OUS website http://www.ous.edu/about/bid or by contacting Jim
McNamara at the SOU Facilities Office. Phone: 541-552-6888. Email: mailto:mcnamaraj@sou.edu.

OREGON STATE BOARD OF HIGHER EDUCATION
By: Drew Gilliland
Director, SOU Facilities Management and Planning

OUS Contract Form B-1 (3/05) GEN L8155
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OREGON UNIVERSITY SYSTEM

STANDARD PUBLIC IMPROVEMENT CONTRACT
INSTRUCTIONS TO BIDDERS

Table of Contents

Article Title
1. Scope of Work
2. Examination of Site and Conditions
3. Interpretation of Project Manual and Approval of Materials

Equal to Those Provided in the Specifications

4. Security to Be Furnished by Each Bidder

5. Execution of Bid Bond

6. Execution of the Bid Form

7. Prohibition of Alterations to Bid

8. Submission of Bid

9. Bid Closing and Opening of Bids

10. Acceptance or Rejection of Bids by Owner

11. Withdrawal of Bid

12. Execution of Contract, Agreement, Performance Bond and

Payment Bond

INSTRUCTIONS TO BIDDERS Oregon State Board of Higher Education, hereinafter
referred to as the Owner, includes all labor, materials,
Oregon Administrative Rules Chapter 580, Divisions 61 transportation, equipment and services necessary for, and
and 63 govern this OUS procurement process. reasonably incidental to, the completion of all construction
work in connection with the project described in the
Article 1. Scope of Work Project Manual which includes, but is not necessarily
The work contemplated under this contract with the limited to, the Advertisement for Bids, Instructions to

OUS Contract Form B-2 (05/08)



Bidders, Supplemental Instructions to Bidders, Bid Form,
Bid Bond, Public Improvement Agreement Form,
Performance Bond, Payment Bond, OUS General
Conditions, Supplemental General Conditions, Plans and
Specifications.

Article 2. Examination of Site and Conditions

Before making a bid, the bidder shall examine the site of
the work and ascertain all the physical conditions in
relation thereto. The bidder shall also make a careful
examination of the Project Manual including the plans,
specifications, and other contract documents, and shall be
fully informed as to the quality and quantity of materials
and the sources of supply of the materials. Failure to take
these precautions will not release the successful bidder
from entering into the contract nor excuse the bidder from
performing the work in strict accordance with the terms of
the contract.

The Owner will not be responsible for any loss or for any
unanticipated costs which may be suffered by the
successful bidder as a result of such bidder's failure to be
fully informed in advance with regard to all conditions
pertaining to the work and the character of the work
required. No statement made by an officer, agent, or
employee of the Owner in relation to the physical
conditions pertaining to the site of the work will be binding
on the Owner, unless covered by the Project Manual or an
Addendum.

Article 3. Interpretation of Project Manual and
Approval of Materials Equal to Those
Provided in the Specifications

If any bidder contemplating submitting a bid for the
proposed contract is in doubt as to the true meaning of any
part of the plans, specifications or forms of contract
documents, or detects discrepancies or omissions, such
bidder may submit to the Architect (read "Engineer"
throughout as appropriate) a written request for an
interpretation thereof at least 10 calendar days prior to the
date set for the bid closing.

When a prospective bidder seeks approval of a particular
manufacturer's material, process or item of equal value,
utility or merit other than that designated by the Architect
in the Project Manual, the bidder may submit to the
Architect a written request for approval of such substitute

OUS Contract Form B-2 (05/08)

at least 10 calendar days prior to the date set for the bid
closing. The prospective bidder submitting the request will
be responsible for its prompt delivery.

Requests of approval for a substitution from that specified
shall be accompanied by samples, records of performance,
certified copies of tests by impartial and recognized
laboratories, and such other information as the Architect
may request.

To establish a basis of quality, certain processes, types of
machinery and equipment or kinds of materials may be
specified in the Project Manual either by description of
process or by designating a manufacturer by name and
referring to a brand or product designation or by specifying
a kind of material. Whenever a process is designated or a
manufacturer's name, brand or item designation is given, or
whenever a process or material covered by patent is
designated or described, it shall be understood that the
words "or approved equal™ follow such name, designation
or description, whether in fact they do so or not.

Any interpretation of the Project Manual or approval of
manufacturer's material will be made only by an
Addendum duly issued. A copy of each Addendum will be
mailed or delivered to each bidder receiving a Project
Manual and becomes a part thereof. The Owner will not
be responsible for any other explanation or interpretation
of the Project Manual nor for any other approval of a
particular manufacturer's process or item.

When the Architect approves a substitution by Addendum,
it is with the understanding that the Contractor guarantees
the substituted article or material to be equal or better than
the one specified.

Article 4.  Security to Be Furnished by Each Bidder

Each bid must be accompanied by either 1) a cashier's
check or a certified check drawn on a bank authorized to
do business in the State of Oregon, or 2) a bid bond
described hereinafter, executed in favor of the State of
Oregon and the Oregon State Board of Higher Education,
for an amount equal to 10 percent of the total amount bid
as a guarantee that if awarded the contract the bidder will
execute the contract and give a performance bond and
payment bond as required. The successful bidder's check
or bid bond will be retained until the bidder has entered
into a satisfactory contract and furnished a 100 percent



performance bond and 100 percent payment bond. The
Owner reserves the right to hold the bid security as
described in Article 10 hereof. Should the successful
bidder fail to execute and deliver the contract as provided
for in Article 12, including a satisfactory performance
bond and payment bond within 10 calendar days after the
bid has been accepted by the Owner, then the contract
award made to such bidder may be considered canceled
and the bid security may be forfeited as liquidated damages
at the option of the Owner. The date of the acceptance of
the bid and the award of the contract as contemplated by
the Project Manual shall mean the date of acceptance
specified in the Notice of Award.

Article 5. Execution of Bid Bond

Should the bidder elect to utilize a bid bond as described in
Axrticle 4 in order to satisfy the bid security requirements,
such form must be completed in the following manner:

A. Bid bonds must be executed on Oregon University
System forms, which will be provided to all
prospective bidders by the Owner.

B. The bid bond shall be executed on behalf of a bonding
company licensed to do business in the State of
Oregon.

C. Inthe case of a sole individual, the bond need only be
executed as principal by the sole individual. In the
case of a partnership, the bond must be executed by at
least one of the partners. In the case of a corporation,
the bond must be executed by stating the official name
of the corporation under which is placed the signature
of an officer authorized to sign on behalf of the
corporation followed by such person's official
capacity, such as president, etc. This signature shall be
attested by the secretary or assistant secretary of the
corporation. The corporation seal should then be
affixed to the bond.

D. The name of the surety must be stated in the execution
over the signature of its duly authorized attorney-in-
fact and accompanied by the seal of the surety
corporation.

Avrticle 6. Execution of the Bid Form

Each bid shall be made in accordance with the sample Bid
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Form accompanying these instructions; the appropriate
signatures for a sole individual, partnership, corporation or
limited liability corporation shall be added as noted in
Acrticle 5C above; numbers pertaining to base bids shall be
stated both in writing and in figures; the bidder's address
shall be typed or printed.

The Bid Form relates to bids on a specific Project Manual.
Only the amounts and information asked for on the Bid
Form furnished will be considered as the bid. Each bidder
shall bid upon the work exactly as specified and provided
in the Bid Form. The bidder shall include in the bid a sum
to cover the cost of all items contemplated by the Contract.
The bidder shall bid upon all alternates that may be
indicated on the Bid Form. When bidding on an alternate
for which there is no charge, the bidder shall write the
words "No Charge" in the space provided on the Bid Form.
If one or more alternates is shown on the Bid Form, the
bidder shall indicate whether each is "add" or "deduct.”

The Bid Form included in the Project Manual is a sample.
One additional copy of the Bid Form may be furnished
with the Project Manual. One additional copy of the Bid
Bond form may also be provided with the Project Manual.
Only one copy needs to be submitted with the bid.

Article 7. Prohibition of Alterations to Bid

Bids which are incomplete, or contain ambiguities or
conditions not provided for in the Bid Form, may be
rejected.

Article 8. Submission of Bid

Each bid shall be sealed in an envelope, properly addressed
to the appropriate project Owner within the Oregon
University System, showing on the outside of the envelope
the name of the bidder and the name of the project. Bids
will be received at the time and place stated in the
Advertisement for Bids.

Article 9. Bid Closing and Opening of Bids

All bids must be received by the Owner at the place and
time set for the bid closing. Any bids received after the
scheduled closing time for receipt of bids will be rejected
and returned to the bidder unopened.



To allow sufficient time for bidders to comply with any
permitted Affirmative Action requirements of the Oregon
State Board of Higher Education, when specified for that
purpose the bid opening shall be 24 hours after the time of
bid closing.

At the time of opening and reading of bids, each bid
received will be publicly opened and read aloud,
irrespective of any irregularities or informalities in such
bids.

Avrticle 10. Acceptance or Rejection of Bids by Owner

Unless all bids are rejected, the Owner will award a
contract based on the lowest responsive bid from a
responsible bidder. If that bidder does not execute the
contract, it will be awarded to the next lowest responsible
bidder or bidders in succession.

The Owner reserves the right to reject all bids and to waive
minor informalities. The procedures for contract awards
shall be in compliance with the provisions of Oregon
Administrative Rules adopted by the Owner.

The Owner reserves the right to hold the bid and bid
security of the three lowest bidders for a period of 30
calendar days from and after the time of bid opening
pending award of the contract. Following award of the
contract the bid security of the three lowest bidders may be
held 20 calendar days pending execution of the contract.
All other bids will be rejected and bid security will be
returned.

In determining the lowest bidder, the Owner reserves the
right to take into consideration any or all authorized base
bids as well as alternates or combinations indicated in the
Bid Form.

If such bid has not been accepted within 30 calendar days
after the opening of the bids, each of the three lowest
bidders may withdraw the bid submitted and request the
return of the bid security.

Article 11. Withdrawal of Bid

At any time prior to the time and place set for the bid

closing, a bidder may withdraw the bid. This will not
preclude the submission of another bid by such bidder
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prior to the time set for the bid closing.

After the time set for the bid closing, no bidder will be
permitted to withdraw its bid within the time frames
specified in Article 10 for award and execution, except as
provided for in that Article.

Avrticle 12. Execution of Contract, Agreement,
Performance Bond and Payment Bond

The Owner will provide the successful bidder with contract
forms within 10 calendar days after the award of the
Contact. The bidder is required to execute the contract
forms as provided, including a performance bond and a
payment bond from a surety company licensed to do surety
business in the State of Oregon, within 10 calendar days
after the award of the contract. The contract forms shall be
delivered to the Owner in the number called for and to the
location as noted in the Notice of Award.

Avrticle 13. Recyclable Products
Contractors will use recyclable products to the maximum

extent economically feasible in the performance of the
Contract.



OREGON UNIVERSITY SYSTEM

STANDARD PUBLIC IMPROVEMENT CONTRACT

SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

Project Name: Taylor Hall Window Replacement and Fagade Improvement

Project Schedule:
Advertisement for Bids
Mandatory Pre-bid Conference

Deadline for Written Submittal of
Questions/Requests for Clarifications

SOU to Issue Written Addendum in
Response to Questions

Bid Deadline

Anticipated Notice of Award
Finalize Contract
Construction Schedule:

Submittals, Field Measurements,
Order Materials

Start On-Site Work

Substantial Completion

QUS Contract For B-3 (9/02)

March 7, 2013

March 19, 2012, 1:30 p.m.

March 25, 2013, 4:00 p.m.

March 26, 2013, 4:00 p.m.
April 3, 2013, 4:00 p.m.
April 4, 2013

April 11, 2013

April 15, 2013
June 17, 2013

August 9, 2013

GEN D3476



OREGON UNIVERSITY SYSTEM

STANDARD PUBLIC IMPROVEMENT CONTRACT

BID BOND

We, , as “Principal,”
(Name of Principal)

and ,an Corporation,
(Name of Surety)

authorized to transact Surety business in Oregon, as “Surety,” hereby jointly and severally bind ourselves, our respective
heirs, executors, administrators, successors and assigns to pay unto the State of Oregon and the Oregon State Board of
Higher Education (“Obligee”) the sum of ($ )

dollars.

WHEREAS, the condition of the obligation of this bond is that Principal has submitted its proposal or bid to an agency of
the Obligee in response to Obligee’s procurement document (No. ) for the project identified as:

which proposal or bid is made a
part of this bond by reference, and Principal is required to furnish bid security in an amount equal to ten (10%) percent of
the total amount of the bid pursuant to the procurement document.

NOW, THEREFORE, if the proposal or bid submitted by Principal is accepted, and if a contract pursuant to the proposal
or bid is awarded to Principal, and if Principal enters into and executes such contract within the time specified in the
Instructions to Bidders and executes and delivers to Obligee its good and sufficient Performance Bond and Payment Bond
required by Obligee within the time fixed by Obligee, then this obligation shall be void; otherwise, it shall remain in full
force and effect.

IN WITNESS WHEREOF, we have caused this instrument to be executed and sealed by our duly authorized legal

representatives this day of , 20
PRINCIPAL: SURETY:
By BY ATTORNEY-IN-FACT:
Signature
Official Capacity Name
Attest:
Corporation Secretary Signature
Address
City State Zip
Phone Fax
OUS Contract Form B-4 (05/08) GEN D2657

BEU GEN Y2871



OREGON UNIVERSITY SYSTEM
STANDARD PUBLIC IMPROVEMENT CONTRACT

BID FORM

OUS CAMPUS: Southern Oregon University

PROJECT: Taylor Hall Window Replacement and Fagade Improvement

BID CLOSING: April 3,2013, 4:00 PM Local Time

BID OPENING: April 3, 2013, 4:00 PM Local Time

FROM:

TO:

Name of Contractor

Oregon State Board of Higher Education
Southern Oregon University

Facilities Management and Planning
351 Walker Avenue

Ashland, Oregon 97520

The Undersigned (check one of the following and insert information requested):

a. An individual doing business under an assumed name registered under the laws of

the State of ; or
b. A partnership registered under the laws of the State of ; or
c. A corporation organized under the laws of the State of ; or

d. Alimited liability corporation organized under the laws
of the State of ;

hereby proposes to furnish all material and labor and perform all work hereinafter indicated
for the above project in strict accordance with the Contract Documents for the as follows:

Bid for all work as described in the plans and specifications:

TOTAL BASE BID: Dollars ($

OUS Contract Form B-5 (05/08)



ALTERNATES: (as described in Section 01230 of the Project Manual)

Alternate #01 (ADDITIVE) Furnish and install acrylic textured finish over existing
walls not included in the Base Bid work.

LUMP SUM: Dollars ($

Alternate #02 (ADDITIVE) Furnish and install manual horizontal louver blinds.

LUMP SUM: Dollars ($

Alternate #03 (ADDITIVE) Furnish and install acrylic textured finish at existing west
and south entry canopies.

LUMP SUM: Dollars ($

and the Undersigned agrees to be bound by the following documents:

* Advertisement for Bids * Instructions to Bidders

* Supplemental Instructions to Bidders * Bid Bond

* Payroll and Certified Statement Form * Performance and Payment Bond
* Public Improvement Agreement Form * Plans and Specifications

» OUS General Conditions * Drawings and Details

* Oregon Prevailing Wage Rates
* ADDENDA numbered through , inclusive (fill in blanks)

3. The work shall be completed within the time stipulated and specified in the Supplemental
Instructions to Bidders.

4. Accompanying herewith is Bid Security which is equal to ten (10) percent of the total
amount of the Basic Bid.

5. The Undersigned agrees, if awarded the Contract, to execute and deliver to the Oregon State
Board of Higher Education, within three (3) calendar days after receiving the Contract forms, an
Agreement Form, and a satisfactory Performance Bond and Payment Bond each in an amount equal
to one hundred (100) percent of the Contract sum, using forms provided by the Owner. The surety
requested to issue the Performance Bond and Payment Bond will be:

(name of surety company - not insurance agency)
The Undersigned hereby authorizes said surety company to disclose any information to the Owner
concerning the Undersigned's ability to supply a Performance Bond and Payment Bond each in the

OUS Contract Form B-5 (05/08)



amount of the Contract.

6. The Undersigned further agrees that the Bid Security accompanying the Bid is left in escrow
with the Board; that the amount thereof is the measure of liquidated damages which the Owner will
sustain by the failure of the Undersigned to execute and deliver the above-named Agreement Form,
Performance Bond and Payment Bond, and that if the Undersigned defaults in either executing the
Agreement Form or providing the Performance Bond and Payment Bond within ten (10) calendar
days after receiving the Contract forms, then the Bid Security may become the property of the
Owner at the Owner's option; but if the Bid is not accepted within twenty (20) calendar days of the
time set for the opening of the Bids, or if the Undersigned executes and timely delivers said
Agreement Form, Performance Bond and Payment Bond, the Bid Security shall be returned.

7. The Undersigned certifies that: (1) This Bid has been arrived at independently and is being
submitted without collusion with and without any agreement, understanding, or planned common
course of action with any other vendor of materials, supplies, equipment or services described in the
invitation to bid designed to limit independent bidding or competition; and (2) The contents of the
Bid have not been communicated by the Undersigned or its employees or agents to any person not
an employee or agent or its surety on any bond furnished with this bid and will not be
communicated to such person prior to the official opening of the Bid.

8. The undersigned HAS, HAS NOT (circle applicable status) paid unemployment or income
taxes in Oregon within the past 12 months and HAS, HAS NOT (circle applicable status) a
business address in Oregon.

9. The Undersigned agrees, if awarded a contract, to comply with the provisions of ORS
279C.800 through 279C.870 pertaining to the payment of the prevailing rates of wage.

10. Contractor's CCB registration number is . As a
condition to submitting a bid, a Contractor must be registered with the Oregon Construction
Contractors Board in accordance with ORS 701.035 to 701.055, and disclose the registration
number. Failure to register and disclose the number will make the bid unresponsive and it will be
rejected, unless contrary to federal law.

11.  The successful Bidder hereby certifies that all subcontractors who will perform construction
work as described in ORS 701.005(2) were registered with the Construction Contractors Board in
accordance with ORS 701.035 to 701.055 at the time the subcontractor(s) made a bid to work under
the contract.

12. The successful Bidder hereby certifies that, in compliance with the Worker's Compensation
Law of the State of Oregon, its Worker's Compensation Insurance provider is
, Policy No. , and that Contractor shall
submit Certificates of Insurance as required.

13. Contractor’s Project Manager for this project is: :
Office Phone: Cell Phone:

14, The Undersigned certifies that it has not discriminated against minority, women, or
emerging small businesses in obtaining any subcontracts for this project.

OUS Contract Form B-5 (05/08)



By signature below, Contractor agrees to be bound by this Bid.

NAME OF FIRM

ADDRESS

FEDERAL TAXID

TELEPHONE NO

FAX NO
SIGNATURE 1)
Sole Individual
or 2)
Partner
or 3)

Authorized Officer of Corporation
(SEAL)

Attested: Secretary of Corporation

Payment information will be reported to the IRS under the name and taxpayer ID # provided
above. Information not matching IRS records could subject Contractor to 31 percent backup
withholding.

* Kk kK k END OF BID * Kk Kk Kk *

OUS Contract Form B-5 (05/08)



STATE OF OREGON
FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM

This form must be submitted at the location specified in the Invitation to Bid within two (2) working
hours after the date and time of the deadline when the bids are due.

List below the name of each subcontractor that will be furnishing labor or labor and materials and
that is required to be disclosed by ORS 279C.370, the dollar value of the subcontract and the
category of work that the subcontractor will be performing.

Enter “NONE?” if there are no subcontractors that need to be disclosed.
(ATTACH ADDITIONAL SHEETS IF NEEDED)

Project Name: Taylor Hall Window Replacement and Facade Improvement

Bid Closing - Date: April 3, 2013 Time:_4:00 PM

SUBCONTRACTOR NAME DOLLAR VALUE CATEGORY/DIVISION OF WORK
(Please Print) (Painting, electrical, landscaping, etc.)
Name $
Name $
Name $
Name $
Name $
Name $
Name $
Name $
Name $
Name $
Name $

Failure to submit this form by 6:00 p.m. on the day of the bid opening will result in a non-
responsive bid.
A non-responsive bid will not be considered for award.

Form submitted by (Bidders Name):

Contact Name: Phone No.:

Revised 031506jst




OREGON UNIVERSITY SYSTEM
PUBLIC IMPROVEMENT AGREEMENT FORM

This Agreement for the (Insert Project Name) (the "Contract™), made by and between the State of
Oregon, acting by and through the Oregon State Board of Higher Education on behalf of (Insert
Institution), hereinafter called OWNER, and (Insert Contractor’s Name) hereinafter called the
CONTRACTOR (collectively the *“Parties”), shall become effective on (Insert contract award
date), or the date this Contract has been signed by all the Parties and all required State of Oregon
governmental approvals have been obtained, whichever is later.

WITNESSETH:
1. Contract Price, Contract Documents and Work.

The CONTRACTOR, in consideration of the sum of (the
"Contract Price"), to be paid to the CONTRACTOR by OWNER in the manner and at the time
hereinafter provided, and subject to the terms and conditions provided for in the Instructions to
Bidders and other Contract Documents (as defined in the OUS General Conditions referenced
within the Instructions to Bidders), all of which are incorporated herein by reference, hereby agrees
to perform all Work described and reasonably inferred from the Contract Documents. The Contract
Price is the amount contemplated by the Base Bid adjusted for Alternates [Identify accepted
Alternates], as indicated in the accepted Bid.

Also, the following documents are incorporated by reference in this Contract and made a part
hereof if checked for inclusion [X]:

[ ] (RESERVED)
2. Representatives.
CONTRACTOR has named (Insert Name) its' Authorized Representative to act on its behalf.

OWNER designates, or shall designate, its Authorized Representative as indicted below (check
one):

[ T Unless otherwise specified in the Contract Documents, the OWNER designates (Insert Name)
as its Authorized Representative in the administration of this Contract. The above-named
individual shall be the initial point of contact for matters related to Contract performance, payment,
authorization, and to carry out the responsibilities of the OWNER.

[ T Name of OWNER’S Authorized Representative shall be submitted by OWNER in a separate

writing.

3. Key Persons.

OUS Contract Form B-6 (05/08)



The CONTRACTOR'’S personnel identified below shall be considered Key Persons and shall not
be replaced during the project without the written permission of Owner, which shall not be
unreasonably withheld. If the CONTRACTOR intends to substitute personnel, a request must be
given to Owner at least 30 days prior to the intended time of substitution. When replacements have
been approved by Owner, the CONTRACTOR shall provide a transition period of at least 10
working days during which the original and replacement personnel shall be working on the project
concurrently. Once a replacement for any of these staff members is authorized, further replacement
shall not occur without the written permission of Owner. The CONTRACTOR’S project staff shall
consist of the following personnel:

Project Manager: shall be the CONTRACTOR’S project manager
and will participate in all meetings throughout the project term.

Job Superintendent: shall be the CONTRACTOR’S on-site job
superintendent throughout the project term.

4. Contract Dates.

COMMENCEMENT DATE: Within (Insert # of Days) Days of the Notice to Proceed.
SUBSTANTIAL COMPLETION DATE: (Insert # of Days) from “Notice to Proceed” (or a date

certain).
FINAL COMPLETION DATE: (Insert# of Days) from “Notice to Proceed” (or a date certain).

5. Tax Compliance.

The individual signing on behalf of CONTRACTOR hereby certifies and swears under penalty of
perjury that s/he is authorized to act on behalf of CONTRACTOR s/he has authority and
knowledge regarding CONTRACTOR’S payment of taxes, and to the best of her/his knowledge,
CONTRACTOR is not in violation of any Oregon tax laws. For purposes of this certification, "tax"
means those programs listed in ORS 305.380(4). For purposes of this certification, “tax laws”
means a state tax imposed by ORS 401.792 to 401.816 and ORS chapters 118, 314, 316, 317, 318,
320, 321 and 323; the elderly rental assistance program under ORS 310.630 to 310.706; and local
taxes administered by the Department of Revenue under ORS 305.620.

6. Integration

The Contract documents constitute the entire agreement between the parties. There are no other
understandings, agreements or representations, oral or written, not specified herein regarding this
Contract. CONTRACTOR, by the signature below of its authorized representative, hereby
acknowledges that it has read this Contract, understands it, and agrees to be bound by its terms and
conditions.

In witness whereof, the STATE OF OREGON, acting by and through the Oregon State Board of
Higher Education on behalf of Southern Oregon University executes this Contract and the
CONTRACTOR does execute the same as of the day and year first above written.
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CONTRACTOR DATA:
(Insert Contractor Name & Address)

CONTRACTOR NAME
CONTRACTOR FEDERAL TAX ID #
CONTRACTOR CCB # Expiration Date:

[Payment information will be reported to the IRS under the name and taxpayer ID # provided
above. Information must be provided prior to contract approval. Information not matching IRS
records could subject Contractor to 31 percent backup withholding.]

CONTRACTOR SIGNATURE

By

Signature Date

Print Name Title

STATE OF OREGON acting by and through the
OREGON STATE BOARD OF HIGHER EDUCATION
on behalf of Southern Oregon University

By

Name/Title Date

By

Name/Title Date
DEPARTMENT OF JUSTICE
Approved for legal sufficiency

Exempt, pursuant to the 10-31-03 exemption letter from Don Arnold, Chief Counsel, General
Counsel Division, DOJ, as amended.
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INSTRUCTIONS: The attached Oregon University System General Conditions for Public Improvement Contracts (" OUS Public
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Conditions (including any additions, deletions or substitutions) should only be made by attaching Public Improvement Supplemental General
Conditions. The text of these OUS Public Improvement General Conditions should not otherwise be altered.

TABLE OF SECTIONS

SECTIONA

GENERAL PROVISIONS

Al DEFINITION OF TERMS

A2 SCOPE OF WORK

A3 INTERPRETATION OF CONTRACT DOCUMENTS
A4 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE
A5 INDEPENDENT CONTRACTOR STATUS

A6 RETIREMENT SYSTEM STATUS AND TAXES

AT GOVERNMENT EMPLOYMENT STATUS
SECTIONB

ADMINISTRATION OF THE CONTRACT

B.1 OWNER’S ADMINISTRATION OF THE CONTRACT
B.2 CONTRACTOR'S MEANS AND METHODS

B.3 MATERIALS AND WORKMANSHIP

B.4 PERMITS

B.5 COMPLIANCE WITH GOVERNMENT REGULATIONS
B.6 SUPERINTENDENCE

B.7 INSPECTION

B.8 SEVERABILITY

B.9 ACCESS TO RECORDS

B.10 WAIVER

B.11 SUBCONTRACTS AND ASSIGNMENT
B.12 SUCCESSORS IN INTEREST

B.13 OWNER'S RIGHT TO DO WORK

B.14 OTHER CONTRACTS

B.15 GOVERNING LAW

B.16 LITIGATION

B.17 ALLOWANCES

B.18 SUBMITTALS, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES
B.19 SUBSTITUTIONS

B.20 USE OF PLANS AND SPECIFICATIONS
B.21 FUNDS AVAILABLE AND AUTHORIZED
B.22 NO THIRD PARTY BENEFICIARIES

SECTIONC

WAGESAND LABOR

C1 MINIMUM WAGES RATES ON PUBLIC WORKS

C2 PAYROLL CERTIFICATION AND FEE REQUIREMENTS, ADDITIONAL RETAINAGE
C3 PROMPT PAYMENT AND CONTRACT CONDITIONS
Ca PAYMENT FOR MEDICAL CARE

C5 HOURS OF LABOR

SECTIOND

CHANGESIN THE WORK

D.1 CHANGES IN THE WORK

D.2 DELAYS

D.3 CLAIMS REVIEW PROCESS

OUS Public Improvement General Conditions (7/1/2012)



SECTION E

PAYMENTS

E.l SCHEDULE OF VALUES

E.2 APPLICATIONS FOR PAYMENT

E.3 PAYROLL CERTIFICATION REQUIREMENT
E.4 DUAL PAYMENT SOURCES

E.5 RETAINAGE

E.6 FINAL PAYMENT

SECTIONF

JOB SITE CONDITIONS

F.1 USE OF PREMISES

F.2 PROTECTION OF WORKERS, PROPERTY, AND THE PUBLIC
F.3 CUTTING AND PATCHING

F.4 CLEANING UP

F.5 ENVIRONMENTAL CONTAMINATION

F.6 ENVIRONMENTAL CLEAN-UP

F.7 FORCE MAJEURE

SECTIONG

INDEMNITY, BONDING AND INSURANCE

G.1 RESPONSIBILITY FOR DAMAGES/INDEMNITY
G.2 PERFORMANCE AND PAYMENT SECURITY, PUBLIC WORKS BOND
G.3 INSURANCE

SECTIONH

SCHEDULE OF WORK

H.1 CONTRACT PERIOD

H.2 SCHEDULE

H.3 PARTIAL OCCUPANCY OR USE

SECTION |

CORRECTION OF WORK

1.1 CORRECTIONS OF WORK BEFORE FINAL PAYMENT
1.2 WARRANTY WORK

SECTIONJ

SUSPENSION AND/OR TERMINATION OF THE WORK
J1 OWNER'S RIGHT TO SUSPEND THE WORK

J.2 CONTRACTOR'S RESPONSIBILITIES

J.3 COMPENSATION FOR SUSPENSION

J.4 OWNER'S RIGHT TO TERMINATE CONTRACT
J.5 TERMINATION FOR CONVENIENCE

J.6 ACTION UPON TERMINATION

SECTIONK

CONTRACT CLOSE-OUT

K.1 RECORD DOCUMENTS

K.2 OPERATION AND MAINTENANCE MANUALS
K.3 COMPLETION NOTICES

K.4 TRAINING

K.5 EXTRA MATERIALS

K.6 ENVIRONMENTAL CLEAN-UP

K.7 CERTIFICATE OF OCCUPANCY

K.8 OTHER CONTRACTOR RESPONSIBILITIES
K.9 SURVIVAL

OUS Public Improvement General Conditions (7/1/2012) Page 2



OREGON UNIVERSITY SYSTEM
GENERAL CONDITIONSFOR PUBLIC IMPROVEMENT CONTRACTS
(“OUS Public Improvement General Conditions’)

SECTION A

GENERAL PROVISIONS

A.1 DEFINITION OF TERMS

In the Contract Documents the following terms shall be as
defined below:

APPL ICABLE L AWS, means federal, state and local laws, codes,
rules, regulations and ordinances applicable to the Work and to the
Contract.

ARCHITECT/ENGINEER, means the Person appointed by the
Owner to make drawings and specifications and, to provide contract
administration of the Work contemplated by the Contract to the extent
provided herein or by supplemental instruction of Owner (under which
Owner may delegate responsibilities to the Architect/Engineer), in
accordance with ORS Chapter 671 (Architects) or ORS Chapter 672
(Engineers) and administrative rules adopted thereunder.

BID, means an offer binding on the Bidder and submitted in response
to an Instructions to Bidders or a proposal in connection with a Request
for Proposals.

BIDDER, means an Entity that submits a Bid in response to
Instructions to Bidders or a proposer in connection with a Request for
Proposals.

CHANGE ORDER, means a written order which, when fully executed
by the Parties to this Contract, constitutes a change to the Contract
Documents. Change Orders shall be issued in accordance with the
changes provisions in Section D and, if applicable, establish a Contract
Price or Contract Time adjustment. A Change Order shall not be
effective until executed as a Change Order.

CLAIM, means a demand by Contractor pursuant to Section D.3 for
review of the denial of Contractor’s initial request for an adjustment of
Contract terms, payment of money, extension of Contract Time or other
relief, submitted in accordance with the requirements and within the
time limits established for review of Claims in these OUS Public
Improvement General Conditions.

CONSTRUCTION CHANGE DIRECTIVE, means a written order
by the Owner to the Contractor requiring a change in the Work within
the general scope of the Contract Documents, issued under the changes
provisions of Section D.

CONTRACT, means the written agreement between the Owner and
the Contractor comprised of the Contract Documents which describe
the Work to be done and the obligations between the parties.

CONTRACT DOCUMENTS, means the Solicitation Document and
addenda thereto, Instructions to Bidders, Supplemental Instructions to
Bidders, the OUS Public Improvement Contract, OUS Public
Improvement General Conditions, Public Improvement Supplemental
General Conditions, if any, the accepted Bid, Plans, Specifications,
Change Orders, and Construction Change Directives.

CONTRACT PERIOD, as set forth in the Contract Documents,
means the total period of time beginning with the full execution of this
Contract and, if applicable, the issuance of a Notice to Proceed and
concluding upon Final Completion.

CONTRACT PRICE, means the total of the awarded Bid amount, as
increased or decreased by the price of approved alternates, as indicated
in the Contract Documents.

CONTRACT TIME, means any incremental period of time allowed
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under the Contract to complete any portion of the Work as reflected in
the project schedule.

CONTRACTOR, means the Person awarded the Contract for the
Work contemplated.

DAYS, are calendar days, including weekdays, weekends and holidays,
unless otherwise specified.

DIRECT COSTS, means, unless otherwise provided in the Contract
Documents, the cost of materials, including sales tax, cost of delivery;
cost of labor, including social security, Medicare and unemployment
insurance, and fringe benefits required by agreement or custom;
worker's compensation insurance; project specific insurance (including,
without limitation, Builder’s Risk Insurance and Builder’s Risk
Installation Floater); bond premiums, rental cost of equipment, and
machinery required for execution of the Work; Owner’s costs to correct
defective Work; and the additional costs of field personnel directly
attributable to the Work.

FINAL COMPLETION, means the final completion of all
requirements under the Contract, including Contract Closeout as
described in Section K but excluding Warranty Work as described

in Section 1.2, and the final payment and release of all retainage, if any,
released.

FORCE MAJEURE, means an act, event or occurrence caused by
fire, riot, war, acts of God, nature, sovereign, or public enemy, strikes,
freight embargoes or any other act, event or occurrence that is beyond
the control of the party to this Contract who is asserting Force Majeure.

MWESB REPORT, means an accurate report by the Contractor to the
Owner identifying all Minority, Women and Emerging Small Business
(MWESB) enterprises, as those terms are defined in ORS 200.005,
receiving contracts throughout the course of the Work. An initial
MWESB report is required (see Section E.2.9) and MWESB Reports
are required annually (see Section E.2.9) and as a condition of final
payment (see Section K.1). The initial report shall be in the form
required by OUS and as posted from time to time on the OUS website
and shall include the total number of contracts and subcontracts
awarded to MWESB enterprises and the dollar value of their respective
contracts and subcontracts. The annual reports shall include the total
number of contracts and subcontracts awarded to MWESB enterprises,
the dollar value of each, and the expenditure toward each contract and
subcontract during the previous twelve (12) months. The final report
shall include the total number of contracts and subcontracts awarded to
MWESB enterprises and the dollar value of their respective contracts
and subcontracts including all Change Orders incorporated during the
course of the project. The reports shall only include enterprises
certified with the State of Oregon as MWESB enterprises and shall
include individual identification of each enterprise as a Minority
business enterprise, a Women business enterprise, and/or an Emerging
Small Business Enterprise, as applicable.

NOTICE TO PROCEED, means the official written notice from the
Owner stating that the Contractor is to proceed with the Work defined
in the Contract Documents. Notwithstanding the Notice to Proceed,
Contractor shall not be authorized to proceed with the Work until all
initial Contract requirements, including the Contract, performance bond
and payment bond, and certificates of insurance, have been fully
executed and submitted to Owner in a suitable form.

OVERHEAD, means those items which may be included in the
Contractor's markup (general and administrative expense and profit)
and that shall not be charged as Direct Cost of the Work,



including without limitation such Overhead expenses as wages or
salary of personnel above the level of foreman (i.e., superintendents
and project managers), expenses of Contractor's offices and supplies at
the job site (e.g. job trailer) and at Contractor’s principal place of
business and including expenses of personnel staffing the job site office
and Contractor’s principal place of business, and Commercial General
Liability Insurance and Automobile Liability Insurance.

OWNER, means the State of Oregon acting by and through the Oregon
State Board of Higher Education, in its own right or on behalf of one of
its institutions as identified in the Solicitation Document, also known as
the Oregon University System (OUS). Owner may elect, by written
notice to Contractor, to delegate certain duties to more than one party,
including without limitation, to an Architect/Engineer. However,
nothing in these OUS Public Improvement General Conditions is
intended to abrogate the separate design professional responsibilities of
Architects under ORS Chapter 671 or of Engineers under ORS Chapter
672.

PERSON, means a natural person or entity doing business as a sole
proprietorship, a partnership, a joint venture, a corporation, a limited
liability company or partnership, or any other entity possessing the
legal capacity to contract.

PL ANS, means the drawings which show the location, type,
dimensions, and details of the Work to be done under the Contract.

PUNCH LIST, means the list of Work yet to be completed or
deficiencies which need to be corrected in order to achieve Final
Completion of the Contract.

RECORD DOCUMENT, means the as-built Plans, Specifications,
testing and inspection records, product data, samples, manufacturer and
distributor/supplier warranties evidencing transfer of ownership to
Owner, operational and maintenance manuals, shop drawings,
Construction Change Directives, MWESB Reports, correspondence,
certificate(s) of occupancy, and other documents listed in Subsection
B.9.1 of these OUS Public Improvement General Conditions, recording
all Services performed.

SOLICITATION DOCUMENT, means Instructions to Bidders or
Bidders or a Request for Proposal or a Request for Quotes.

SPECIFICATION, means any description of the physical or
functional characteristics of the Work, or of the nature of a supply,
service or construction item. Specifications may include a description
of any requirement for inspecting, testing or preparing a supply, service
or construction item for delivery and the quantities or qualities of
materials to be furnished under the Contract. Specifications generally
will state the results or products to be obtained and may, on occasion,
describe the method and manner of doing the Work to be performed.
Specifications may be incorporated by reference and/or may be
attached to the Contract.

SUBCONTRACTOR, means a Person having a direct contract with
the Contractor, or another Subcontractor, to perform one or more items
of the Work.

SUBSTANTIAL COMPLETION, means the date when the Owner
accepts in writing the construction, alteration or repair of the
improvement to real property constituting the Work or any designated
portion thereof as having reached that state of completion when it may
be used or occupied for its intended purpose. Substantial Completion
of facilities with operating systems occurs only after thirty (30)
continuous Days of successful, trouble-free operation of the operating
systems as provided in Section K.4.2.

SUBSTITUTIONS, means items that in function, performance,
reliability, quality, and general configuration are the same or better than
the product(s) specified. Approval of any substitute item shall be
solely determined by the Owner. The decision of the Owner is final.
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PUBLIC IMPROVEMENT SUPPLEMENTAL GENERAL
CONDITIONS, means those conditions that remove from, add to, or
modify these OUS Public Improvement General Conditions. Public
Improvement Supplemental General Conditions may be included in the
Solicitation Document or may be a separate attachment to the Contract.

WORK, means the furnishing of all materials, equipment, labor,
transportation, services and incidentals necessary to successfully
complete any individual item or the entire Contract and the carrying out
of duties and obligations imposed by the Contract Documents.

A.2 SCOPE OF WORK

The Work contemplated under this Contract includes all labor,
materials, transportation, equipment and services for, and incidental to,
the completion of all construction work in connection with the project
described in the Contract Documents. The Contractor shall perform all
Work necessary so that the project can be legally occupied and fully
used for the intended use as set forth in the Contract Documents.

A.3 INTERPRETATION OF CONTRACT DOCUMENTS

A.3.1 Unless otherwise specifically defined in the Contract
Documents, words which have well-known technical meanings
or construction industry meanings are used in the Contract
Documents in accordance with such recognized meanings.
Contract Documents are intended to be complementary.
Whatever is called for in one, is interpreted to be called for in
all. However, in the event of conflicts or discrepancies among
the Contract Documents, interpretations will be based on the
following descending order of precedence:

(a) Contract Change Orders and Construction Change
Directives, with those of later date having precedence over
those of an earlier date;

(b) The Public Improvement Supplemental General Conditions;

(c) The OUS Public Improvement Contract;

(d) The OUS Public Improvement General Conditions;

(e) Division One (General Requirements) of the Specifications;

() Detailed Schedules of finishes, equipment and other items
included in the Specifications;

(9) Plans and Specifications (other than Division One and the
Detailed Schedules to the Specifications);

(h) Large-scale drawings on Plans;
(i) Small-scale drawings on Plans;

(j) Dimension numbers written on Plans which shall prevail and
take precedence over dimensions scaled from Plans;

(k) The Solicitation Document, and any addenda thereto;
(I) The accepted Bid.

A.3.2 In the case of an inconsistency between Plans and Specifications
or within either document not clarified by addendum, the better
quality or greater quantity of Work shall be provided in
accordance with the Owner's interpretation in writing.

A.3.3 If the Contractor finds discrepancies in, or omissions from the
Contract Documents, or if the Contractor is in doubt as to their
meaning, the Contractor shall at once notify the Owner. Matters
concerning and interpretation of requirements of the Contract
Documents will be decided by the Owner, who may delegate
that duty in some instances to the Architect/Engineer.
Responses to Contractor's requests for interpretation of Contract



Documents will be made in writing by Owner (or the
Architect/Engineer) within any time limits agreed upon or
otherwise with reasonable promptness. Interpretations and
decisions of the Owner (or Architect/Engineer) will be
consistent with the intent of and reasonably inferable from the
Contract Documents. Contractor shall not proceed without
direction in writing from the Owner (or Architect/Engineer).

A.3.4 References to standard specifications, manuals, codes of any
technical society, organization or association, to the laws or
regulations of any governmental authority, whether such
reference be specific or by implication, shall mean the latest
standard specification, manual, code, laws or regulations in
effect in the jurisdiction where the project is occurring on the
first published date of the Solicitation Document, except as may
be otherwise specifically stated.

A.4 EXAMINATION OF PLANS, SPECIFICATIONS,
AND SITE

A.4.1 Itisunderstood that the Contractor, before submitting a Bid, has
made a careful examination of the Contract Documents; has
become fully informed as to the quality and quantity of materials
and the character of the Work required; and has made a careful
examination of the location and conditions of the Work and the
sources of supply for materials. The Owner will in no case be
responsible for any loss or for any unanticipated costs that may
be suffered by the Contractor as a result of the Contractor's
failure to acquire full information in advance in regard to all
conditions pertaining to the Work. No oral agreement or
conversation with any officer, agent, or personnel of the Owner,
or with the Architect/Engineer either before or after the
execution of this Contract, shall affect or modify any of the
terms or obligations herein contained.

A.4.2 Should the Plans or Specifications fail to particularly describe
the materials, kind of goods, or details of construction of any
aspect of the Work, Contractor shall have the duty to make
inquiry of the Owner and Architect/Engineer as to what is
required prior to performance of the Work. Absent
Specifications to the contrary, the materials or processes that
would normally be used to produce first quality finished Work
shall be considered a part of the Contract requirements.

A.4.3 Any design errors or omissions noted by the Contractor shall be
reported promptly to the Owner, including without limitation,
any nonconformity with Applicable Laws.

A.4.4 If the Contractor believes that adjustments to cost or Contract
Time is involved because of clarifications or instructions issued
by the Owner (or Architect/Engineer) in response to the
Contractor’s notices or requests for information, the Contractor
must submit a written request to the Owner, setting forth the
nature and specific extent of the request, including all time and
cost impacts against the Contract as soon as possible, but no
later than thirty (30) Days after receipt by Contractor of the
clarifications or instructions issued. If the Owner denies
Contractor’s request for additional compensation, additional
Contract Time, or other relief that Contractor believes results
from the clarifications or instructions, the Contractor may
proceed to file a Claim under Section D.3, Claims Review
Process. If the Contractor fails to perform the obligations of
Sections A.4.1 to A.4.3, the Contractor shall pay such costs and
damages to the Owner as would have been avoided if the
Contractor had performed such obligations.

A.5 INDEPENDENT CONTRACTOR STATUS

The service or services to be performed under this Contract are
those of an independent contractor as defined in ORS 670.600.
Contractor represents and warrants that it is not an officer, employee or
agent of the Owner as those terms are used in ORS 30.265.
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A.6 RETIREMENT SYSTEM STATUSAND TAXES

Contractor represents and warrants that it is not a contributing
member of the Public Employees’ Retirement System and will be
responsible for any federal or state taxes applicable to payment
received under this Contract. Contractor will not be eligible for any
benefits from these Contract payments of federal Social Security,
employment insurance, workers' compensation or the Public
Employees' Retirement System, except as a self-employed individual.
Unless the Contractor is subject to backup withholding, Owner will not
withhold from such payments any amount(s) to cover Contractor’s
federal or state tax obligations.

A.7 GOVERNMENT EMPLOYMENT STATUS

A.7.1 If this payment is to be charged against federal funds, Contractor
represents and warrants that it is not currently employed by the
Federal Government. This does not preclude the Contractor
from holding another contract with the Federal Government.

A.7.2 Contractor represents and warrants that Contractor is not an
employee of the State of Oregon for purposes of performing
Work under this Contract.

SECTIONB
ADMINISTRATION OF THE CONTRACT

B.1 OWNER'SADMINISTRATION OF THE CONTRACT

B.1.1 The Owner shall administer the Contract as described in the
Contract Documents (1) during construction (2) until final
payment is due and (3) during the one-year period for correction
of Work. The Owner will act as provided in the Contract
Documents, unless modified in writing in accordance with other
provisions of the Contract. In performing these tasks, the Owner
may rely on the Architect/Engineer or other consultants to
perform some or all of these tasks.

B.1.2 The Owner will visit the site at intervals appropriate to the stage
of the Contractor’s operations (1) to become generally familiar
with and to keep the Owner informed about the progress and
quality of the portion of the Work completed, (2) to endeavor to
guard the Owner against defects and deficiencies in the Work,
and (3) to determine in general if Work is being performed in a
manner indicating that the Work, when fully completed, will be
in accordance with the Contract Documents. The Owner will
not make exhaustive or continuous on-site inspections to check
the quality or quantity of the Work. The Owner will neither
have control over or charge of, nor be responsible for the
construction means, methods, techniques, sequences or
procedures, or for the safety precautions and programs in
connection with the Work.

B.1.3 Except as otherwise provided in the Contract Documents or
when direct communications have been specifically authorized,
the Owner and Contractor shall communicate with each other
about matters arising out of or relating to the Contract.
Communications by and with the Architect/Engineer’s
consultants shall be through the Architect/Engineer.
Communications by and with Subcontractors and material
suppliers shall be through the Contractor. Communications by
and with separate contractors shall be through the Owner.

B.1.4 Based upon the Architect/Engineer’s evaluations of the
Contractor’s Application for Payment, or unless otherwise
stipulated by the Owner, the Architect/Engineer will review and
certify the amounts due the Contractor and will issue Certificates
for Payment in such amounts.

B.2 CONTRACTOR'SMEANS AND METHODS,
MITIGATION OF IMPACTS




B.2.1 The Contractor shall supervise and direct the Work, using the
Contractor’s best skill and attention. The Contractor shall be
solely responsible for and have control over construction means,
methods, techniques, sequences and procedures and for
coordinating all portions of the Work under the Contract, unless
the Contract Documents give other specific instructions
concerning these matters. If the Contract Documents give
specific instructions concerning construction means, methods,
techniques, sequences or procedures, the Contractor shall
evaluate the jobsite safety thereof and, except as stated below,
shall be fully and solely responsible for the jobsite safety of such
means, methods, techniques, sequences or procedures.

B.2.2 The Contractor is responsible to protect and maintain the Work
during the course of construction and to mitigate any adverse
impacts to the project, including those caused by authorized
changes, which may affect cost, schedule, or quality.

B.2.3 The Contractor is responsible for the actions of all its personnel,
laborers, suppliers, and Subcontractors on the project. The
Contractor shall enforce strict discipline and good order among
Contractor’s employees and other persons carrying out the
Work. The Contractor shall not permit employment of persons
who are unfit or unskilled for the tasks assigned to them.

B.3 MATERIALSAND WORKMANSHIP

B.3.1 The intent of the Contract Documents is to provide for the
construction and completion in every detail of the Work
described. All Work shall be performed in a professional
manner and unless the means or methods of performing a task
are specified elsewhere in the Contract Documents, Contractor
shall employ methods that are generally accepted and used by
the industry, in accordance with industry standards.

B.3.2 The Contractor is responsible to perform the Work as required
by the Contract Documents. Defective Work shall be corrected
at the Contractor's expense.

B.3.3 Work done and materials furnished shall be subject to inspection
and/or observation and testing by the Owner to determine if they
conform to the Contract Documents. Inspection of the Work by
the Owner does not relieve the Contractor of responsibility for
the Work in accordance with the Contract Documents.

B.3.4 Contractor shall furnish adequate facilities, as required, for the
Owner to have safe access to the Work including without
limitation walkways, railings, ladders, tunnels, and platforms.
Producers, suppliers, and fabricators shall also provide proper
facilities and access to their facilities.

B.3.5 The Contractor shall furnish Samples of materials for testing by
the Owner and include the cost of the Samples in the Contract
Price.

B.4 PERMITS

Except to the extent otherwise directed by Owner, Contractor
shall obtain and pay for all necessary permits, licenses and fees, except
for those specifically excluded in the Public Improvement
Supplemental General Conditions, for the construction of the Work, for
temporary obstructions, enclosures, opening of streets for pipes, walls,
utilities, environmental Work, etc., as required for the project.
Contractor shall be responsible for all violations of the law, in
connection with the construction or caused by obstructing streets,
sidewalks or otherwise. Contractor shall give all requisite notices to
public authorities.

B.5 COMPLIANCE WITH GOVERNMENT
REGULATIONS

B.5.1 Contractor shall comply with Applicable Laws pertaining to the
Work and the Contract. Failure to comply with such
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requirements shall constitute a breach of Contract and shall be
grounds for Contract termination. Without limiting the
generality of the foregoing, Contractor expressly agrees to
comply with the following, as applicable:

(i) Title VI and VII of Civil Rights Act of 1964, as amended; (ii)
Section 503 and 504 of the Rehabilitation Act of 1973, as
amended; (iii) the Health Insurance Portability and
Accountability Act of 1996; (iv) the Americans with Disabilities
Act of 1990, as amended; (v) ORS Chapter 659A; as amended;
(vi) all regulations and administrative rules established pursuant
to the foregoing laws; and (vii) all other applicable requirements
of federal and state civil rights and rehabilitation statutes, rules
and regulations.

B.5.2 Contractor shall comply with all applicable requirements of
federal and state civil rights and rehabilitation statutes, rules and
regulations, and

(a) Contractor shall not discriminate against Disadvantaged,
Minority, Women or Emerging Small Business enterprises,
as those terms are defined in ORS 200.005, or a business
enterprise that is owned or controlled by or that employs a
disabled veteran, as that term is defined in ORS 408.225,
in the awarding of subcontracts.

(b) Contractor shall maintain, in current and valid form, all
licenses and certificates required by Applicable Laws or
this Contract when performing the Work.

B.5.3 Unless contrary to federal law, Contractor shall certify that it
shall not accept a bid from Subcontractors to perform Work as
described in ORS 701.005 under this Contract unless such
Subcontractors are registered with the Construction Contractors
Board in accordance with ORS 701.035 to 701.055 at the time
they submit their bids to the Contractor.

B.5.4 Unless contrary to federal law, Contractor shall certify that each
landscape contractor, as defined in ORS 671.520(2), performing
Work under this Contract holds a valid landscape contractor's
license issued pursuant to ORS 671.560.

B.5.5 The following notice is applicable to Contractors who perform
excavation Work. “ATTENTION: Oregon law requires you to
follow rules adopted by the Oregon Utility Notification Center.
Those rules are set forth in OAR 952-001-0010 through OAR
952-001-0090. You may obtain copies of the rules by calling
the center at (503)232-1987.”

B.5.6 Failure to comply with any or all of the requirements of B.5.1
through B.5.5 shall be a breach of Contract and constitute
grounds for Contract termination. Damages or costs resulting
from such noncompliance shall be the responsibility of
Contractor.

B.6 SUPERINTENDENCE

Contractor shall keep on the site, during the progress of the
Work, a competent superintendent and any necessary assistants who
shall be satisfactory to the Owner and who shall represent the
Contractor on the site. Directions given to the superintendent by the
Owner shall be confirmed in writing to the Contractor.

B.7 INSPECTION
B.7.1 Owner shall have access to the Work at all times.

B.7.2 Inspection of the Work will be made by the Owner at its
discretion. The Owner will have authority to reject Work that
does not conform to the Contract Documents. Any Work found
to be not in conformance with the Contract Documents, in the
discretion of the Owner, shall be removed and replaced at the
Contractor's expense.



B.7.3 Contractor shall make or obtain at the appropriate time all tests,
inspections and approvals of portions of the Work required by
the Contract Documents or by Applicable Laws or orders of
public authorities having jurisdiction. Unless otherwise
provided, the Contractor shall make arrangements for such tests,
inspections and approvals with an independent testing laboratory
or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections and
approvals. Tests or inspections conducted pursuant to the
Contract Documents shall be made promptly to avoid
unreasonable delay in the Work. The Contractor shall give the
Owner timely notice of when and where tests and inspections are
to be made so that the Owner may be present for such
procedures. Required certificates of testing, inspection or
approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly
delivered to the Owner.

B.7.4 As required by the Contract Documents, Work done or material
used without required inspection or testing and/or without
providing timely notice to the Owner may be ordered removed
at the Contractor's expense.

B.7.5 If directed to do so any time before the Work is accepted, the
Contractor shall uncover portions of the completed Work for
inspection. After inspection, the Contractor shall restore such
portions of Work to the standard required by the Contract. If the
Work uncovered is unacceptable or was done without required
testing or inspection or sufficient notice to the Owner, the
uncovering and restoration shall be done at the Contractor's
expense. If the Work uncovered is acceptable and was done
with sufficient notice to the Owner, the uncovering and
restoration will be paid for pursuant to an Change Orders.

B.7.6 If any testing or inspection reveals failure of the portions of the
Work to comply with requirements established by the Contract
Documents, all costs made necessary by such failure, including
those of repeated procedures and compensation for the Owner’s
and Architect/Engineer’s services and expenses, shall be at the
Contractor’s expense.

B.7.7 When the United States government participates in the cost of
the Work, or the Owner has an agreement with other public or
private organizations, or if any portion of the Work is being
performed for a third party or in close proximity to third party
facilities, representatives of these organizations shall have the
right to inspect the Work affecting their interests or property.
Their right to inspect shall not make them a party to the Contract
and shall not interfere with the rights of the parties of the
Contract. Instructions or orders of such parties shall be
transmitted to the Contractor, through the Owner.

B.8 SEVERABILITY

If any provision of this Contract is declared by a court to be
illegal or in conflict with any law, the validity of the remaining terms
and provisions shall not be affected and the rights and obligations of
the parties shall be construed and enforced as if the Contract did not
contain the particular provision held to be invalid.

B.9 ACCESSTO RECORDS

B.9.1 Contractor shall keep, at all times on the Work site, one record
copy of the complete Contract Documents, including the Plans,
Specifications, Construction Change Directives and addenda, in
good order and marked currently to record field changes and
selections made during construction, and one record copy of
Shop Drawings, Product Data, Samples and similar submittals,
and shall at all times give the Owner access thereto.

B.9.2 Contractor shall retain and the Owner and its duly authorized
representatives shall have access, for a period not less than ten
(10) years, to all Record Documents, financial and accounting
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records, and other books, documents, papers and records of
Contractor which are pertinent to the Contract, including records
pertaining to Overhead and indirect costs, for the purpose of
making audit, examination, excerpts and transcripts. If for any
reason, any part of the Work or this Contract shall be subject to
litigation, Contractor shall retain all such records until all
litigation is resolved and Contractor shall continue to provide
Owner and/or its agents with full access to such records until
such time as all litigation is complete and all periods for appeal
have expired and full and final satisfaction of any judgment,
order or decree is recorded and Owner receives a record copy of
documentation from Contractor.

B.10 WAIVER

Failure of the Owner to enforce any provision of this Contract
shall not constitute a waiver or relinquishment by the Owner of the
right to such performance in the future nor of the right to enforce any
other provision of this Contract.

B.11 SUBCONTRACTSAND ASSIGNMENT

B.11.1 Contractor shall require each Subcontractor, to the extent of the
Work to be performed by the Subcontractor, to be bound by the
terms and conditions of these OUS Public Improvement
General Conditions, and to assume toward the Contractor all of
the obligations and responsibilities which the Contractor
assumes toward the Owner thereunder, unless (1) the same are
clearly inapplicable to the subcontract at issue because of legal
requirements or industry practices, or (2) specific exceptions
are requested by Contractor and approved in writing by Owner.
Where appropriate, Contractor shall require each Subcontractor
to enter into similar agreements with sub-subcontractors at any
level.

B.11.2 At Owner’s request, Contractor shall submit to Owner prior to
their execution either Contractor’s form of subcontract, or the
subcontract to be executed with any particular Subcontractor.
If Owner disapproves such form, Contractor shall not execute
the form until the matters disapproved are resolved to Owner’s
satisfaction. Owner’s review, comment upon or approval of
any such form shall not relieve Contractor of its obligations
under this Agreement or be deemed a waiver of such
obligations of Contractor.

B.11.3 Contractor shall not assign, sell, or transfer its rights, or
delegate its responsibilities under this Contract, in whole or in
part, without the prior written approval of the Owner. No such
written approval shall relieve Contractor of any obligations of
this Contract, and any transferee shall be
considered the agent of the Contractor and bound to perform in
accordance with the Contract Documents. Contractor shall
remain liable as between the original parties to the Contract as
if no assignment had occurred.

B.12 SUCCESSORSIN INTEREST

The provisions of this Contract shall be binding upon
and shall accrue to the benefit of the parties to the Contract and their
respective permitted successors and assigns.

B.13 OWNER'SRIGHT TO DO WORK

Owner reserves the right to perform other or additional work at
or near the project site with other forces than those of the Contractor. If
such work takes place within or next to the project site, Contractor shall
coordinate work with the other contractors or forces, cooperate with all
other contractors or forces, carry out the Work in a way that will
minimize interference and delay for all forces involved, place and
dispose of materials being used so as not to interfere with the
operations of another, and join the Work with the work of the others in
an acceptable manner and perform it in proper sequence to that of the
others. The Owner will resolve any disagreements that may arise



between or among Contractor and the other contractors over the
method or order of doing all work (including the Work). In case of
unavoidable interference, the Owner will establish work priority
(including the Work) which generally will be in the sequence that the
contracts were awarded.

B.14 OTHER CONTRACTS

In all cases and at any time, the Owner has the right to execute
other contracts related to or unrelated to the Work of this Contract. The
Contractor of this Contract shall fully cooperate with any and all other
contractors without additional cost to the Owner in the manner
described in section B.13.

B.15 GOVERNING LAW

This Contract shall be governed by and construed in accordance
with the laws of the State of Oregon without regard to principles of
conflict of laws.

B.16 LITIGATION

Any Claim between Owner and Contractor that arises from or
relates to this Contract and that is not resolved through the Claims
Review Process in Section D.3 shall be brought and conducted solely
and exclusively within the Circuit Court of Marion County for the State
of Oregon, unless stated otherwise in the Contract Documents,
provided, however, if a Claim must be brought in a federal forum, then
it shall be brought and conducted solely and exclusively within the
United States District Court for the District of Oregon. In no event
shall this section be construed as a waiver by the State of Oregon of
any form of defense or immunity, whether sovereign immunity,
governmental immunity, immunity based on the Eleventh Amendment
to the Constitution of the United States or otherwise, from any claim or
from the jurisdiction of any court. CONTRACTOR, BY EXECUTION
OF THIS CONTRACT, HEREBY CONSENTS TO THE IN
PERSONAM JURISDICTION OF THE COURTS REFERENCED IN
THIS SECTION B.16.

B.17 ALLOWANCES

B.17.1 The Contractor shall include in the Contract Price all
allowances stated in the Contract Documents. Items covered
by allowances shall be supplied for such amounts and by such
persons or entities as the Owner may direct.

B.17.2 Unless otherwise provided in the Contract Documents:

(a) when finally reconciled, allowances shall cover the cost to
the Contractor of materials and equipment delivered at the
site and all required taxes, less applicable trade discounts;

(b) Contractor’s costs for unloading and handling at the site,
labor, installation costs, Overhead, profit and other
expenses contemplated for stated allowance amounts shall
be included in the Contract Price but not in the allowances;

(c) whenever costs are more than or less than
allowances, the Contract Price shall be adjusted
accordingly by Change Order. The amount of the Change
Order shall reflect (i) the difference between actual costs
and the allowances under Section B.17.2(a) and (2)
changes in Contractor’s costs under Section B.17.2(b).

(d) Unless Owner requests otherwise, Contractor shall provide
to Owner a proposed fixed price for any allowance work
prior to its performance.

B.18 SUBMITTALS, SHOP DRAWINGS, PRODUCT
DATA AND SAMPLES

B.18.1 The Contractor shall prepare and keep current, for the
Architect’s/Engineer’s approval (or for the approval of Owner
if approval authority has not been delegated to the

OUS Public Improvement General Conditions (7/1/2012) Page 8

Architect/Engineer), a schedule and list of submittals which is
coordinated with the Contractor's construction schedule and
allows the Architect/Engineer reasonable time to review
submittals. Owner reserves the right to finally approve the
schedule and list of submittals. Submittals include, without
limitation, Shop Drawings, Product Data, and Samples which
are described below:

(a) Shop Drawings are drawings, diagrams, schedules and
other data specially prepared for the Work by the
Contractor or a Subcontractor (including any sub-
subcontractor), manufacturer, supplier or distributor to
illustrate some portion of the Work.

(b) Product Data are illustrations, standard schedules,
performance charts, instructions, brochures, diagrams and
other information furnished by the Contractor to illustrate
materials or equipment for some portion of the Work.

(c) Samples are physical examples which illustrate materials,
equipment or workmanship and establish standards by
which the Work will be judged.

B.18.2 Shop Drawings, Product Data, Samples and similar submittals
are not Contract Documents. The purpose of their submittal is
to demonstrate for those portions of the Work for which
submittals are required by the Contract Documents the way by
which the Contractor proposes to conform to the information
given and the design concept expressed in the Contract
Documents. Review of submittals by the Architect/Engineer is
not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and
quantities, or for substantiating instructions for installation or
performance of equipment or systems, or for approval of safety
precautions or, unless otherwise specifically stated by the
Architect/Engineer, of any construction means, methods,
techniques, sequences or procedures, all of which remain the
responsibility of the Contractor as required by the Contract
Documents. The Architect/Engineer’s review of the
Contractor’s submittals shall not relieve the Contractor of its
obligations under the Contract Documents. The
Architect/Engineer’s approval of a specific item shall not
indicate approval of an assembly of which the item is a
component. Informational submittals upon which the
Architect/Engineer is not expected to take responsive action
may be so identified in the Contract Documents. Submittals
which are not required by the Contract Documents may be
returned by the Architect/Engineer without action.

B.18.3 The Contractor shall review for compliance with the Contract
Documents, approve and submit to the Architect/Engineer Shop
Drawings, Product Data, Samples and similar submittals
required by the Contract Documents with reasonable
promptness and in such sequence as to cause no delay in the
Work or in the activities of the Owner or of separate
contractors. Submittals which are not marked as reviewed for
compliance with the Contract Documents and approved by the
Contractor may be returned by the Architect/Engineer without
action.

B.18.4 By approving and submitting Shop Drawings, Product Data,
Samples and similar submittals, the Contractor represents that
the Contractor has determined and verified materials, field
measurements and field construction criteria related thereto, or
will do so, and has checked and coordinated the information
contained within such submittals with the requirements of the
Work and of the Contract Documents.

B.18.5 The Contractor shall perform no portion of the Work for which
the Contract Documents require submittal and review of Shop
Drawings, Product Data, Samples or similar submittals until the
respective submittal has been approved by the
Avrchitect/Engineer.



B.18.6 The Work shall be in accordance with approved submittals
except that the Contractor shall not be relieved of responsibility
for deviations from requirements of the Contract Documents by
the Architect/Engineer’s review or approval of Shop Drawings,
Product Data, Samples or similar submittals unless the
Contractor has specifically informed the Architect/Engineer in
writing of such deviation at the time of submittal and (i) the
Architect/Engineer has given written approval to the specific
deviation as a minor change in the Work, or (ii) a Change Order
or Construction Change Directive has been executed by Owner
authorizing the deviation. The Contractor shall not be relieved
of responsibility for errors or omissions in Shop Drawings,
Product Data, Samples or similar submittals by the
Architect/Engineer’s review or approval thereof.

B.18.7 In the event that Owner elects not to have the obligations and
duties described under this Section B.18 performed by the
Architect/Engineer, or in the event no Architect/Engineer is
employed by Owner on the project, all obligations and duties
assigned to the Architect/Engineer hereunder shall be
performed by the Owner.

B.19 SUBSTITUTIONS

The Contractor may make Substitutions only with the consent
of the Owner, after evaluation by the Owner and only in accordance
with a Change Order or Construction Change Directive. Substitutions
shall be subject to the requirements of the Bid documents. By making
requests for Substitutions, the Contractor: represents that the
Contractor has personally investigated the proposed substitute product;
represents that the Contractor will provide the same warranty for the
Substitution that the Contractor would for the product originally
specified unless approved otherwise; certifies that the cost data
presented is complete and includes all related costs under this Contract
including redesign costs, and waives all claims for additional costs
related to the Substitution which subsequently become apparent; and
will coordinate the installation of the accepted Substitution, making
such changes as may be required for the Work to be completed in all
respects.

B.20 USE OF PLANS AND SPECIFICATIONS

Plans, Specifications and related Contract Documents furnished
to Contractor by Owner or Owner’s Architect/Engineer shall be used
solely for the performance of the Work under this Contract. Contractor
and its Subcontractors and suppliers are authorized to use and
reproduce applicable portions of such documents appropriate to the
execution of the Work, but shall not claim any ownership or other
interest in them beyond the scope of this Contract, and no such interest
shall attach. Unless otherwise indicated, all common law, statutory and
other reserved rights, in addition to copyrights, are retained by Owner.

B.21 FUNDSAVAILABLE AND AUTHORIZED

Owner reasonably believes at the time of entering into this
Contract that sufficient funds are available and authorized for
expenditure to finance the cost of this Contract within the Owner's
appropriation or limitation. Contractor understands and agrees that, to
the extent that sufficient funds are not available and authorized for
expenditure to finance the cost of this Contract, Owner’s payment of

amounts under this Contract attributable to Services performed after the

last day of the current biennium is contingent on Owner receiving from
the Oregon Legislative Assembly appropriations, limitations or other
expenditure authority sufficient to allow Owner, in the exercise of its
reasonable administrative discretion, to continue to make payments
under this Contract.

B.22 NO THIRD PARTY BENEFICIARIES

Owner and Contractor are the only parties to this Contract and
are the only parties entitled to enforce its terms. Nothing in this
Contract gives, is intended to give, or shall be construed to give or
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provide any benefit or right, whether directly, indirectly, or otherwise,
to third persons unless such third persons are individually identified by
name herein and expressly described as intended beneficiaries of the
terms of this Contract.

SECTIONC
WAGES AND LABOR

C.1 MINIMUM WAGE RATESON PUBL IC WORKS

Contractor shall comply fully with the provisions of ORS
279C.800 through 279C.870. Documents establishing those
conditions, as determined by the Commissioner of the Bureau of Labor
and Industries (BOLI), are included as attachments to or are
incorporated by reference in the Contract Documents. Pursuant to ORS
279C.830(1)(d), Contractor shall pay workers at not less than the
specified minimum hourly rate of wage, and shall include that
requirement in all subcontracts. If the Work is subject to both the state
prevailing wage rate law and the federal Davis-Bacon Act, Contractor
shall pay the higher of the applicable state or federal prevailing rate of
wage. Contractor shall provide written notice to all workers of the
number of hours per day and days per week such workers may be
required to work.

C.2 PAYROLL CERTIFICATION AND FEE
REQUIREMENTS

C.2.1 In accordance with ORS 279C.845, the Contractor and every
Subcontractor shall submit written certified statements to the
Owner, on the form prescribed by the Commissioner of the
Bureau of Labor and Industries, certifying the hourly rate of
wage paid each worker which the Contractor or the
Subcontractor has employed on the project and further certifying
that no worker employed on the project has been paid less than
the prevailing rate of wage or less than the minimum hourly rate
of wage specified in the Contract, which certificate and
statement shall be verified by the oath of the Contractor or the
Subcontractor that the Contractor or Subcontractor has read the
certified statement, that the Contractor or Subcontractor knows
the contents of the certified statement, and, that to the
Contractor’s or Subcontractor's best knowledge and belief, the
certified statement is true. The certified statements shall set out
accurately and completely the payroll records for the prior week,
including the name and address of each worker, the worker's
correct classification, rate of pay, daily and weekly number of
hours worked, deductions made, and actual wages paid.
Certified statements for each week during which the Contractor
or Subcontractor has employed a worker on the project shall be
submitted once a month, by the fifth business day of the
following month. The Contractor and Subcontractors shall
preserve the certified statements for a period of ten (10) years
from the date of completion of the Contract.

C.2.2  Pursuant to ORS 279C.845(7),the Owner shall retain 25
percent of any amount earned by the Contractor on this public
works project until the Contractor has filed the certified
statements required by section C.2.1. The Owner shall pay to
the Contractor the amount retained under this subsection
within 14 days after the Contractor files the required certified
statements, regardless of whether a Subcontractor has failed to
file certified statements.

C.2.3  Pursuant to ORS 279C.845(8), the Contractor shall retain 25
percent of any amount earned by a first-tier Subcontractor on
this public works project until the first-tier Subcontractor has
filed with the Owner the certified statements required by C.2.1.
Before paying any amount retained under this subsection, the
Contractor shall verify that the first-tier Subcontractor has filed
the certified statement. Within 14 days after the first-tier
Subcontractor files the required certified statement the



Contractor shall pay the first-tier Subcontractor any amount
retained under this subsection.

C.24 In accordance with statutory requirements and administrative

rules promulgated by the Commissioner of the Bureau of Labor
and Industries, the fee required by ORS 279C.825(1) will be
paid by Owner to the Commissioner.

C.3 PROMPT PAYMENT AND CONTRACT
CONDITIONS

C.3.1 As acondition to Owner's performance hereunder, the
Contractor shall:

C.3.1.1 Make payment promptly, as due, to all persons supplying to
Contractor labor or materials for the prosecution of the Work
provided for in this Contract.

C.3.1.2 Pay all contributions or amounts due the State Industrial
Accident Fund from such Contractor or Subcontractor incurred
in the performance of the Contract.

C.3.1.3 Not permit any lien or claim to be filed or prosecuted against
the Owner on account of any labor or material furnished.
Contractor will not assign any claims that Contractor has
against Owner, or assign any sums due by Owner, to
Subcontractors, suppliers, or manufacturers, and will not make
any agreement or act in any way to give Subcontractors a claim
or standing to make a claim against the Owner.

C.3.1.4 Pay to the Department of Revenue all sums withheld from
employees pursuant to ORS 316.167.

C.3.2 As a condition to Owner’s performance hereunder, if Contractor
fails, neglects or refuses to make prompt payment of any claim
for labor or services furnished to the Contractor of a
Subcontractor by any person in connection with the project as
such claim becomes due, the proper officer(s) representing the
Owner may pay the claim and charge the amount of the payment
against funds due or to become due Contractor under this
Contract. Payment of claims in this manner shall not relieve the
Contractor or the Contractor’s surety from obligation with
respect to any unpaid claims.

C.3.3 Contractor shall include in each subcontract for property or
services entered into by the Contractor and a first-tier
subcontractor, including a material supplier, for the purpose of
performing a construction contract, a payment clause that
obligates the Contractor to pay the first-tier Subcontractor for
satisfactory performance under its subcontract within ten (10)
Days out of such amounts as are paid to the Contractor by the
public contracting agency under such contract.

C.3.4 All employers, including Contractor, that employ subject
workers who work under this contract in the State of Oregon
shall comply with ORS 656.017 and provide the required
Workers’ Compensation coverage, unless such employers are
exempt under ORS 656.126. Contractor shall ensure that each
of its Subcontractors complies with these requirements.

C.4 PAYMENT FOR MEDICAL CARE

As a condition to Owner's performance hereunder, Contractor
shall promptly, as due, make payment to any person, partnership,
association or corporation furnishing medical, surgical, and hospital
care or other needed care and attention, incident to sickness or injury,
to the employees of such Contractor, all sums of which the Contractor
agrees to pay for such services and all moneys and sums which the
Contractor has collected or deducted from the wages of personnel
pursuant to any law, contract or agreement for the purpose of providing
or paying for such services.
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C.5 HOURSOF LABOR

As a condition to Owner's performance hereunder, no person
shall be employed to perform Work under this Contract for more than
ten (10) hours in any one day or forty (40) hours in any one week,
except in cases of necessity, emergency or where public policy
absolutely requires it. In such instances, Contractor shall pay the
employee at least time and a half pay:

(a) For all overtime in excess of eight (8) hours a day or forty
(40) hours in any one week when the work week is five
consecutive Days, Monday through Friday; or

(b) For all overtime in excess of ten (10) hours a day or forty
(40) hours in any one week when the work week is four
consecutive Days, Monday through Friday; and

(c) For all Work performed on Saturday and on any legal
holiday specified in ORS 279C.540.

This section C.5 will not apply to Contractor's Work under this
Contract to the extent Contractor is currently a party to a collective
bargaining agreement with any labor organization.

This Section C.5 shall not excuse Contractor from completion
of the Work within the time required under this Contract.

SECTIOND
CHANGES IN THE WORK

D.1 CHANGESIN WORK

D.1.1 The terms of this Contract shall not be waived, altered, modified,
supplemented or amended in any manner whatsoever, without
prior written agreement and then only after any necessary
approvals have been obtained. A Change Order is required,
which shall not be effective until its execution by the parties to
this Contract and all approvals required by public contracting
laws have been obtained.

D.1.2 Itis mutually agreed that changes in Plans, quantities, or details
of construction are inherent in the nature of construction and
may be necessary or desirable during the course of construction.
Within the general scope of this Contract, the Owner may at any
time, without notice to the sureties and without impairing the
Contract, require changes consistent with this Section D.1. All
changes to the Work shall be documented and Change Orders
shall be executed under the conditions of the Contract
Documents. Such changes may include, but are not limited to:

(a) Madification of specifications and design.

(b) Increases or decreases in quantities.

(c) Increases or decreases to the amount of Work.
(d) Addition or elimination of any Work item.

(e) Change in the duration of the project.

(f) Acceleration or delay in performance of Work.
(9) Deductive changes.

Deductive changes are those that reduce the scope of the Work,
and shall be made by mutual agreement whenever feasible. In
cases of suspension or partial termination under Section J,
Owner reserves the right to unilaterally impose a deductive
change and to self perform such Work, for which the provisions
of B.13 (Owner’s Right to Do Work) shall then apply.
Adjustments in compensation shall be made under the provisions
of D.1.3, in which costs for deductive changes shall be based
upon a Direct Costs adjustment together with the related
percentage markup specified for profit, Overhead and other
indirect costs, unless otherwise agreed to by Owner.

D.1.3 The Owner and Contractor agree that adjustments to or deletions
from the Work shall be administered and compensated according
to the following:



D.1.4
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(a) Unit pricing may be utilized at the Owner’s option when
unit prices or solicitation alternates were provided that
established the cost for adjustments to Work, and a binding
obligation exists under the Contract on the parties covering
the terms and conditions of the adjustment to Work.

(b) If the Owner elects not to utilize unit pricing, or in the
event that unit pricing is not available or appropriate, fixed
pricing may be used for adjustments to or deletions from
the Work. In fixed pricing the basis of payments or total
price shall be agreed upon in writing between the parties to
the Contract, and shall be established before the Work is
done whenever feasible. Notwithstanding the foregoing,
the mark-ups set forth in D.1.3(c) shall be utilized in
establishing fixed pricing, and such mark-ups shall not be
exceeded. Cost and price data relating to adjustments to or
deletions from the Work shall be supplied by Contractor to
Owner upon request, but Owner shall be under no
obligation to make such requests.

(c) In the event that unit pricing and fixed pricing are not
utilized, then adjustments to or deletions from the Work
shall be performed on a cost reimbursement basis for
Direct Costs. Such Work shall be compensated on the
basis of the actual, reasonable and allowable cost of labor,
equipment, and material furnished on the Work performed.
In addition, the following markups shall be added to the
Contractor's or Subcontractor's Direct Costs as full
compensation for profit, Overhead and other indirect costs
for Work directly performed with the Contractor’s or
Subcontractor’s own forces:

On Labor........cccoveeeee. 15%
On Equipment.............. 10%
On Materials................. 10%

(d)  When adjustments to or deletions from the Work under
D.1.3(c) are invoiced by an authorized Subcontractor at
any level, each ascending tier Subcontractor or
Contractor will be allowed a supplemental mark-up on
each piece of subcontract Work covered by a an Change
Order as follows:

$0.00 - $5,000.00 10%, and then
Over $5,000.00 5%

Payments made to the Contractor shall be complete
compensation for Overhead, profit, and all costs that were
incurred by the Contractor or by other forces furnished by the
Contractor, including Subcontractors, for adjustments to or
deletions from the Work pursuant to a Change Order. Owner
may establish a maximum cost for additional Work under this
Section D.1.3, which shall not be exceeded for reimbursement
without additional written authorization from Owner in the form
of a Change Order. Contractor shall not be required to complete
such additional Work without additional authorization.

Any necessary adjustment of Contract Time that may be
required as a result of adjustments to or deletions from the Work
must be agreed upon by the parties before the start of the revised
Work unless Owner authorizes Contractor to start the revised
Work before agreement on Contract Time adjustment.
Contractor shall submit any request for additional compensation
(and additional Contract Time if Contractor was authorized to
start Work before an adjustment of Contract Time was
approved) as soon as possible but no later than thirty (30) Days
after receipt of Owner’s request for additional Work . If
Contractor’s request for additional compensation or adjustment
of Contract Time is not made within the thirty (30) Day time
limit, Contractor’s requests pertaining to that additional Work
shall be barred. The thirty (30) Day time limit for making
requests shall not be extended for any reason, including without
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D.15

D.1.6

D.1.7

limitation Contractor’s claimed inability to determine the
amount of additional compensation or adjustment of Contract
Time, unless an extension is granted in writing by Owner. If the
Owner denies Contractor’s request for additional compensation
or adjustment of Contract Time, Contractor may proceed to file a
Claim under Section D.3, Claims Review Process. No other
reimbursement, compensation, or payment will be made, except
as provided in Section D.1.5 for impact claims.

If any adjustment to Work under Section D.1.3 causes an
increase or decrease in the Contractor's cost of, or the Contract
Time required for the performance of any other part of the Work
under this Contract, Contractor shall submit a written request to
the Owner, setting forth the nature and specific extent of the
request, including all time and cost impacts against the Contract
as soon as possible, but no later than thirty (30) Days after
receipt of Owner’s request for adjustments to or deletions from
the Work by Contractor.

The thirty (30) Day time limit applies to claims of
Subcontractors, suppliers, or manufacturers who may be
affected by Owner’s request for adjustments to or deletions from
the Work and who request additional compensation or an
extension of Contract Time to perform; Contractor has
responsibility for contacting its Subcontractors, suppliers, or
manufacturers within the thirty (30) Day time limit, and
including their requests with Contractor’s requests. If the
request involves Work to be completed by Subcontractors, or
materials to be furnished by suppliers or manufacturers, such
requests shall be submitted to the Contractor in writing with full
analysis and justification for the adjustments to compensation
and Contract Time requested. The Contractor shall analyze and
evaluate the merits of the requests submitted by Subcontractors,
suppliers, and manufacturers to Contractor prior to including
those requests and Contractor’s analysis and evaluation of those
requests with Contractor’s requests for adjustments to
compensation or Contract Time that Contractor submits to the
Owner. Failure of Subcontractors, suppliers, manufacturers or
others to submit their requests to Contractor for inclusion with
Contractor’s requests submitted to Owner within the time period
and by the means described in this section shall constitute a
waiver of these Subcontractor claims. The Owner will not
consider direct requests or claims from Subcontractors,
suppliers, manufacturers or others not a party to this Contract.
The consideration of such requests and claims under this section
does not give any Person, not a party to the Contract the right to
bring a claim against Owner, whether in this claims process, in
litigation, or in any dispute resolution process.

If the Owner denies the Contractor’s request for adjustment to
compensation or Contract Time, the Contractor may proceed to
file a Claim under Section D.3, Claims Review Process.

No request or Claim by the Contractor for additional costs or an
adjustment of Contract Time shall be allowed if made after
receipt of final payment application under this Contract. Final
payment application must be made by Contractor within the
time required under Section E.6.4.

It is understood that changes in the Work are inherent in
construction of this type. The number of changes, the scope of
those changes, and the effect they have on the progress of the
original Work cannot be defined at this time. The Contractor is
notified that numerous changes may be required and that there
will be no compensation made, unless and only to the extent
otherwise provided in the Contract Documents, to the Contractor
directly related to the number of changes. Each change will be
evaluated for extension of Contract Time and increase or
decrease in compensation based on its own merit.

D.2 DELAYS
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D.2.1 Delays in construction include “Avoidable Delays”, which are

defined in Section D.2.1.1, and “Unavoidable Delays”, which
are defined in Section D.2.1.2. The effect of Avoidable Delays
is described in Section D.2.2 and the effect of Unavoidable
Delays is described in Section D.2.3.

D.2.1.1 Avoidable Delays include any delays other than Unavoidable

Delays, and include delays that otherwise would be considered
Unavoidable Delays but that:

(a) Could have been avoided by the exercise of care, prudence,
foresight, and diligence on the part of the Contractor or its
Subcontractors.

(b) Affect only a portion of the Work and do not necessarily
prevent or delay the prosecution of neither other parts of
the Work nor the completion of the whole Work within the
Contract Time.

(c) Do not impact activities on the accepted critical path
schedule.

(d) Are associated with the reasonable interference of other
contractors employed by the Owner that do not necessarily
prevent the completion of the whole Work within the
Contract Time.

D.2.1.2 Unavoidable Delays include delays other than Avoidable

Delays that are:
(a) To the extent caused by any actions of the Owner, or any
other employee or agent of the Owner, or by separate
contractor employed by the Owner.

(b

~

To the extent caused by any site conditions which differ
materially from what was represented in the Contract
Documents or from conditions that would normally be
expected to exist and be inherent to the construction
activities defined in the Contract Documents. The
Contractor shall notify the Owner immediately of differing
site conditions before the area has been disturbed. The
Owner will investigate the area and make a determination
as to whether or not the conditions differ materially from
either the conditions stated in the Contract Documents or
those which could reasonably be expected in execution of
this particular Contract. If Contractor and the Owner agree
that a differing site condition exists, any adjustment to
compensation or Contract Time will be determined based
on the process set forth in Section D.1.5 for adjustments to
or deletions from Work. If the Owner disagrees that a
differing site condition exists and denies Contractor’s
request for additional compensation or Contract Time,
Contractor may proceed to file a Claim under Section D.3,
Claims Review Process.

(c) To the extent caused by Force Majeure acts, events or
occurrences that could not have been avoided by the
exercise of care, prudence, foresight, and diligence on the
part of the Contractor or its Subcontractors.

(d) To the extent caused by adverse weather conditions. Any
adverse weather conditions must be substantiated by
documentary evidence that weather conditions were
abnormal for the specific time period claimed, could not
have been anticipated by the Contractor, and adversely
impacted the project in a manner that could not be avoided
by rescheduling the Work or by implementing measures to
protect against the weather so that the Work could proceed.
A rain, windstorm, high water, or other natural
phenomenon for the specific locality of the Work, which
might reasonably have been anticipated from the previous
10-year historical records of the general locality of the
Work, shall not be construed as abnormal. The parties
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D.2.2

D.2.3

agree that rainfall greater than the following levels cannot
be reasonably anticipated:

(i) Daily rainfall equal to, or greater than, 0.50 inch
during a month when the monthly rainfall
exceeds the normal monthly average by twenty-
five percent (25 %) or more.

(ii) daily rainfall equal to, or greater than, 0.75 inch
at any time.

The Office of the Environmental Data Service of the National
Oceanic and Atmospheric Administration of the U.S.
Department of Commerce nearest the project site shall be
considered the official agency of record for weather information.

Contractor shall not be entitled to additional compensation or
additional Contract Time for Avoidable Delays.

In the event of Unavoidable Delays, based on principles of
equitable adjustment, Contractor may be entitled to the
following:

(a) Contractor may be entitled to additional compensation or
additional Contract Time, or both, for Unavoidable Delays
described in Section D.2.1.2 (a) and (b).

(b) Contractor may be entitled to additional Contract Time for
Unavoidable Delays described in Section D.2.1.2(c) and

).

In the event of any requests for additional compensation or
additional Contract Time, or both, as applicable, arising under
this Section D.2.3 for Unavoidable Delays, other than requests
for additional compensation or additional Contract Time for
differing site conditions for which a review process is
established under Section D.2.1.2 (b), Contractor shall submit a
written notification of the delay to the Owner within two (2)
Days of the occurrence of the cause of the delay. This written
notification shall state the cause of the potential delay, the
project components impacted by the delay, and the anticipated
additional Contract Time extension or the additional
compensation, or both, as applicable, resulting from the delay.
Within seven (7) Days after the cause of the delay has been
mitigated, or in no case more than thirty (30) Days after the
initial written notification, the Contractor shall submit to the
Owner, a complete and detailed request for additional
compensation or additional Contract Time, or both, as
applicable, resulting from the delay. If the Owner denies
Contractor’s request for additional compensation or adjustment
of Contract Time, the Contractor may proceed to file a Claim
under Section D.3, Claims Review Process.

If Contractor does not timely submit the notices required under
this Section D.2, then unless otherwise prohibited by law,
Contractor’s Claim shall be barred.

D.3 CLAIMSREVIEW PROCESS

D.3.1 All Contractor Claims shall be referred to the Owner for review.

Contractor’s Claims, including Claims for adjustments to
compensation or Contract Time, shall be submitted in writing by
Contractor to the Owner within five (5) Days after a denial of
Contractor’s initial request for an adjustment of Contract terms,
payment of money, extension of Contract Time or other relief,
provided that such initial request has been submitted in
accordance with the requirements and within the time limits
established in these OUS Public Improvement General
Conditions. Within thirty (30) Days after the initial Claim,
Contractor shall submit to the Owner a complete and detailed
description of the Claim (the “Detailed Notice”) that includes all
information required by Section D.3.2. Unless the Claim is



D.3.2

D.33

D.34

made in accordance with these time requirements, it shall be
waived by Contractor.

The Detailed Notice of the Claim shall be submitted in writing
by Contractor and shall include a detailed, factual statement of
the basis of the Claim, pertinent dates, Contract provisions
which support or allow the Claim, reference to or copies of any
documents which support the Claim, the dollar value of the
Claim, and the Contract Time adjustment requested for the
Claim. If the Claim involves Work to be completed by
Subcontractors, the Contractor will analyze and evaluate the
merits of the Subcontractor claim prior to forwarding it and that
analysis and evaluation to the Owner. The Owner will not
consider direct claims from Subcontractors, suppliers,
manufacturers, or others not a party to this Contract. Contractor
agrees that it will make no agreement, covenant, or assignment,
nor will it commit any other act that will permit or assist any
Subcontractor, supplier, manufacturer, or other to directly or
indirectly make a claim against Owner.

The Owner will review all Claims and take one or more of the
following preliminary actions within ten (10) Days of receipt of
the Detailed Notice of a Claim: (1) request additional supporting
information from the Contractor; (2) inform the Contractor and
Owner in writing of the time required for adequate review and
response; (3) reject the Claim in whole or in part and identify the
reasons for rejection; (4) based on principles of equitable
adjustment, recommend approval of all or part of the Claim; or
(5) propose an alternate resolution.

The Owner’s decision shall be final and binding on the
Contractor unless appealed by written notice to the Owner
within fifteen (15) Days of receipt of the decision. The

D.3.7

select the permanent mediator. Each party shall pay its own
costs for the time and effort involved in mediation. The cost of
the mediator shall be split equally between the two parties. Both
parties agree to exercise their best effort in good faith to resolve
all disputes in mediation. Participation in mediation is a
mandatory requirement of both the Owner and the Contractor.
The schedule, time and place for mediation will be mutually
acceptable, or, failing mutual agreement, shall be as established
by the mediator. The parties agree to comply with Owner's
administrative rules governing the confidentiality of mediation,
if any, and shall execute all necessary documents to give effect
to such confidentiality rules. In any event, the parties shall not
subpoena the mediator or otherwise require the mediator to
produce records, notes or work product, or to testify in any
future proceedings as to information disclosed or representations
made in the course of mediation, except to the extent disclosure
is required by law.

Unless otherwise directed by Owner, Contractor shall proceed
with the Work while any Claim, or mediation or litigation
arising from a Claim, is pending. Regardless of the review
period or the final decision of the Owner, the Contractor shall
continue to diligently pursue the Work as identified in the
Contract Documents. In no case is the Contractor justified or
allowed to cease or Delay Work, in whole or in part, without a
written stop work order from the Owner.

SECTIONE
PAYMENTS

E.1 SCHEDULE OF VALUES

The Contractor shall submit, at least ten (10) Days prior to

Contractor must present written documentation supporting the
Claim within fifteen (15) Days of the notice of appeal. After
receiving the appeal documentation, the Owner shall review the
materials and render a decision within thirty (30) Days after
receiving the appeal documents.

submission of its first application for progress payment, a schedule of
values ("Schedule of Values") for the contracted Work. This schedule
shall provide a breakdown of values for the contracted Work and will
be the basis for progress payments. The breakdown shall demonstrate
reasonable, identifiable, and measurable components of the Work.
Unless objected to by the Owner, this schedule shall be used as the
basis for reviewing Contractor's applications for payment. If objected
to by Owner, Contractor shall revise the schedule of values and

D.3.5 The decision of the Owner shall be final and binding unless the
Contractor delivers to the Owner its request for mediation,

D.3.6
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which shall be a non-binding process, within fifteen (15) Days
of the date of the Owner's decision. The mediation process will
be considered to have commenced as of the date the Contractor
delivers the request. Both parties acknowledge and agree that
participation in mediation is a prerequisite to commencement of
litigation of any disputes relating to the Contract. Both parties
further agree to exercise their best efforts in good faith to
resolve all disputes within sixty (60) Days of the
commencement of the mediation through the mediation process
set forth herein.

In the event that a lawsuit must be filed within this sixty (60)
Day period in order to preserve a cause of action, the parties
agree that, notwithstanding the filing, they shall proceed
diligently with the mediation to its conclusion prior to actively
prosecuting the lawsuit, and shall seek from the Court in which
the lawsuit is pending such stays or extensions, including the
filing of an answer, as may be necessary to facilitate the
mediation process. Further, in the event settlements are reached
on any issues through mediation, the plaintiff shall promptly
cause to be entered by the Court a stipulated general judgment
of dismissal with prejudice, or other appropriate order limiting
the s cope of litigation as provided in the settlement.

Should the parties arrive at an impasse regarding any Claims or
disputed Claims, it is agreed that the parties shall participate in
mediation as specified in Section D.3.5. The mediation process
will be considered to have been commenced as of the date one
party delivers to the other its request in writing to mediate. The
mediator shall be an individual mutually acceptable to both
parties, but in the absence of agreement each party shall select a
temporary mediator and the temporary mediators shall jointly
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resubmit the same for approval of Owner.

E.2 APPLICATIONSFOR PAYMENT

E21

Owner shall make progress payments on the Contract monthly as
Work progresses, in accordance with the requirements of this
Section E.2. Applications for payment shall be based upon
estimates of Work completed and the Schedule of Values. Asa
condition precedent to Owner’s obligation to pay, all
applications for payment shall be approved by the Owner. A
progress payment shall not be considered acceptance or approval
of any Work or waiver of any defects therein. Owner shall pay
to Contractor interest for overdue invoices at the rate of two-
thirds of one percent per month on the progress payment, not
including retainage, due the Contractor. Overdue invoices will
be those that have not been paid within forty five (45) days from
the latest of:

(a) The date of the receipt of the accurate invoice;

(b) The date Owner receives the correct application for
payment if no invoice is received;

(c) The date all goods and services have been received; or

(d) The date a Claim is made certain by agreement of the
parties or by operation of law.

Notwithstanding the foregoing, in instances when an application
for payment is filled out incorrectly, or when there is any defect
or impropriety in any submitted application or when there is a
good faith dispute, Owner shall so notify the Contractor within



fifteen (15) Days stating the reason or reasons the application for
payment is defective or improper or the reasons for the dispute.
A defective or improper application for payment, if corrected by
the Contractor within seven (7) Days of being notified by the
Owner, shall not cause a payment to be made later than specified
in this section unless interest is also paid. Payment of interest
will be postponed when payment on the principal is delayed
because of disagreement between the Owner and the Contractor.

Owner reserves the right, instead of requiring the Contractor to
correct or resubmit a defective or improper application for
payment, to reject the defective or improper portion of the
application for payment and pay the remainder of the application
for such amounts which are correct and proper.

Owner, upon written notice to the Contractor, may elect to make
payments to the Contractor only by means of Electronic Funds
Transfers (EFT) through Automated Clearing House (ACH)
payments. If Owner makes this election, the Contractor shall
arrange for receipt of the EFT/ACH payments.

E.2.2 Contractor shall submit to the Owner an application for each

payment and, if required, receipts or other vouchers showing
payments for materials and labor including payments to
Subcontractors. Contractor shall include in its application for
payment a schedule of the percentages of the various parts of the
Work completed, based on the Schedule of Values which shall
aggregate to the payment application total, and shall include, on
the face of each copy thereof, a certificate in substantially the
following form:

"I, the undersigned, hereby certify that the above bill
is true and correct, and the payment therefore, has not
been received.

Signed:
Dated: ”

E.2.3 Generally, applications for payment will be accepted only for

materials that have been installed. Under special conditions,
applications for payment for stored materials will be accepted at
Owner's sole discretion. Such a payment, if made, will be
subject to the following conditions:

(a) The request for stored material shall be submitted at least
thirty (30) Days in advance of the application for payment on
which it appears. Applications for payment shall be entertained
for major equipment, components or expenditures only.

(b) The Contractor shall submit applications for payment
showing the quantity and cost of the material stored.

(c) The material shall be stored in a bonded warehouse and
Owner shall be granted the right to access the material for the
purpose of removal or inspection at any time during the Contract
Period.

(d) The Contractor shall name the Owner as co-insured on the
insurance policy covering the full value of the property while in
the care and custody of the Contractor until it is installed. A
certificate noting this coverage shall be issued to the Owner.

(e) Payments shall be made for materials and equipment only.
The submitted amount in the application for payment shall be
reduced by the cost of transportation from the storage site to the
project site and for the cost of an inspector to verify delivery and
condition of the goods at the storage site. The cost of storage
and inspection shall be borne solely by the Contractor.

(f) Within sixty (60) Days of the application for payment, the
Contractor shall submit evidence of payment covering the
material and/or equipment stored and of payment for the storage
site.
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(g) Payment for stored materials and/or equipment shall in no
way indicate acceptance of the materials and/or equipment or
waive any rights under this Contract for the rejection of the
Work or materials and/or equipment not in conformance with the
Contract Documents.

(h) All required documentation shall be submitted with the
respective application for payment.

E.2.4 The Owner reserves the right to withhold all or part of a

payment, or may nullify in whole or part any payment
previously made, to such extent as may be necessary in the
Owner’s opinion to protect the Owner from loss because of:

(a) Work that is defective and not remedied, or that has been
demonstrated or identified as failing to conform with
Applicable Laws or the Contract Documents,

(b) third party claims filed or evidence reasonably indicating
that such claims will likely be filed unless security
acceptable to the Owner is provided by the Contractor;

(c) failure of the Contractor to make payments properly to
Subcontractors or for labor, materials or equipment (in
which case Owner may issue checks made payable jointly
to Contractor and such unpaid Persons under this
provision, or directly to Subcontractors and suppliers at
any level under Section C.3.2.1);

(d) reasonable evidence that the Work cannot be completed for
the unpaid balance of the Contract Price;

(e) damage to the Work, Owner or another contractor;

(f) reasonable evidence that the Work will not be completed
within the Contract Time required by the Contract, and that
the unpaid balance would not be adequate to cover actual
or liquidated damages for the anticipated delay;

(g) failure to carry out the Work in accordance with the
Contract Documents; or

(h) assessment of liquidated damages, when withholding is
made for offset purposes.

E.2.5 Subject to the provisions of the Contract Documents, the amount

of each progress payment shall be computed as follows:

(a) Take that portion of the Contract Price properly allocable to
completed Work as determined by multiplying the
percentage completion of each portion of the Work by the
share of the total Contract Price allocated to that portion of
the Work in the Schedule of Values, less retainage as
provided in Section E.5. Pending final determination of
cost to the Owner of changes in the Work, no amounts for
changes in the Work can be included in applications for
payment until the Contract Price has been adjusted by a
Change Order;

(b) Add that portion of the Contract Price properly allocable to
materials and equipment delivered and suitably stored at
the site for subsequent incorporation in the completed
construction (or, if approved in advance by the Owner
pursuant to Section E.2.3, suitably stored off the site at a
location agreed upon in writing), less retainage as provided
in Section E.5;

(c) Subtract the aggregate of previous payments made by the
Owner; and

(d) Subtract any amounts for which the Owner has withheld or
nullified payment as provided in the Contract Documents.



E.2.6 Contractor’s applications for payment shall not include requests
for payment for portions of the Work for which the Contractor
does not intend to pay to a Subcontractor or material supplier.

E.2.7 The Contractor warrants to Owner that title to all Work covered
by an application for payment will pass to the Owner no later
than the time of payment. The Contractor further warrants that
upon submittal of an application for payment all Work for which
payments are received from the Owner shall be free and clear of
liens, claims, security interests or encumbrances in favor of the
Contractor, Subcontractors, material suppliers, or other persons
or entities making a claim by reason of having provided
financing, labor, materials and equipment relating to the Work.

E.2.8 If Contractor disputes any determination by Owner with regard
to any application for payment, Contractor nevertheless shall
continue to expeditiously perform the Work. No payment made
hereunder shall be or be construed to be final acceptance or
approval of that portion of the Work to which such partial
payment relates or shall relieve Contractor of any of its
obligations hereunder.

E.2.9 Contractor shall submit its initial MWESB Report within ten
(10) Days of Contractor’s execution of the Contract.. Contractor
shall submit annual MWESB Reports on June 30 of each year
the Contract is active. Contracts - first executed by Contractor
within ninety (90) Days before June 30 of the year of execution
by Contractor may at the discretion of Owner be exempt from
submitting the annual MWESB Report otherwise due on that
June 30. The final MWESB Report shall be filed with the
application for final payment. Timely receipt of MWESB
Reports by Owner shall be a condition precedent to Owner’s
obligation to pay any progress payments or final payment
otherwise due.

E.3 PAYROLL CERTIFICATION REQUIREMENT

Owner’s receipt of payroll certification pursuant to Section C.2
of this Contract shall be a condition precedent to Owner’s obligation to
pay any progress payments or final payment otherwise due.

E.4 DUAL PAYMENT SOURCES

Contractor shall not be compensated for Work performed under
this Contract from any state agency other than the agency that is a party
to this Contract.

E.5 RETAINAGE

E.5.1 Retainage shall be withheld and released in accordance with the
requirements set forth in OAR 580-063-0045.

E.5.1.1 Owner may reserve as retainage from any progress payment an
amount not to exceed five percent of the payment. As Work
progresses, Owner may reduce the amount of retainage on or
may eliminate retainage on any remaining monthly Contract
payments after 50 percent of the Work under the Contract is
completed if, in the Owner's discretion, such Work is
progressing satisfactorily. Elimination or reduction of
retainage shall be allowed only upon written application by the
Contractor, which application shall include written approval of
Contractor's surety; except that when the Work is 97-1/2
percent completed the Owner may, at its discretion and
without application by the Contractor, reduce the retained
amount to 100 percent of the value of the Work remaining to
be done. Upon receipt of written application by the
Contractor, Owner shall respond in writing within a reasonable
time.

E.5.1.2 Contractor may request in writing:
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(a) to be paid amounts which would otherwise have been
retained from progress payments where Contractor has
deposited acceptable bonds and securities of equal value
with Owner or in a custodial account or other mutually-
agreed account satisfactory to Owner, with an approved
bank or trust company to be held in lieu of the cash
retainage for the benefit of Owner;

(b) for construction projects over $1,000,000, that retainage be
deposited in an interest bearing account, established
through the State Treasurer for state agencies, in a bank,
savings bank, trust company or savings association for the
benefit of Owner, with earnings from such account
accruing to the Contractor; or

(c) that the Owner allow Contractor to deposit a surety bond
for the benefit of Owner, in a form acceptable to Owner, in
lieu of all or a portion of funds retained, or to be retained.
Such bond and any proceeds therefrom shall be made
subject to all claims in the manner and priority as set forth
for retainage.

When the Owner has accepted the Contractor's election of option
(a) or (b), Owner may recover from Contractor any additional
costs incurred through such election by reducing Contractor's
final payment. Where the Owner has agreed to Contractor's
request for option (c), Contractor shall accept like bonds from
Subcontractors and suppliers on the project from which
Contractor has required retainages.

E. 5.1.3 The retainage held by Owner shall be included in and paid to

the Contractor as part of the final payment of the Contract Price.
The Owner shall pay to Contractor interest at the rate of two-
thirds of one percent per month on the final payment due
Contractor, interest to commence forty five (45) Days after the
date which Owner receives Contractor’s final approved
application for payment and Work under the Contract has been
completed and accepted and to run until the date when final
payment is tendered to Contractor. The Contractor shall notify
Owner in writing when the Contractor considers the Work
complete and deliver to Owner its final application for payment
and Owner shall, within thirty (30) Days after receiving the
written notice and the application for payment, either accept the
Work or notify the Contractor of Work yet to be performed on
the Contract. If Owner does not within the time allowed notify
the Contractor of Work yet to be performed to fulfill contractual
obligations, the interest provided by this subsection shall
commence to run forty five (45) Days after the end of the 30-
Day period.

E.5.1.4 Owner will reduce the amount of the retainage if the

Contractor notifies the Owner that the Contractor has deposited
in an escrow account with a bank or trust company, in a manner
authorized by the Owner, bonds and securities of equal value of
a kind approved by the Owner and such bonds and securities
have in fact been deposited in accordance with Applicable Laws.

E.5.1.5 Contractor agrees that if Contractor elects to reserve a

retainage from any progress payment due to any Subcontractor
or supplier, such retainage shall not exceed five percent of the
payment, and such retainage withheld from Subcontractors and
suppliers shall be subject to the same terms and conditions stated
in Subsection E.5 as apply to Owner’s retainage from any
progress payment due to Contractor.

E.6 EINAL PAYMENT

E.6.1 Upon completion of all the Work under this Contract, the

Contractor shall notify the Owner, in writing, that Contractor has
completed Contractor’s obligations under the Contract and shall
prepare its application requesting final payment. Upon receipt



of such notice and application for payment, the Owner will
inspect the Work, and, if acceptable, submit to Contractor a
recommendation as to acceptance of the completed Work and
the final estimate of the amount due the Contractor. If the Work
is not acceptable, Owner will notify Contractor within fifteen
(15) Days of Contractor’s request for final payment. Upon
approval of this final application for payment by the Owner and
compliance by the Contractor with provisions in Section K, and
Contractor’s satisfaction of other provisions of the Contract
Documents as may be applicable, the Owner shall pay to the
Contractor all monies due under the provisions of these Contract
Documents.

E.6.2 Neither final payment nor any remaining retained percentage
shall become due until the Contractor submits to the Owner (1) a
certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in
effect and will not be canceled or allowed to expire until at least
thirty (30) Days' prior written notice has been given to the
Owner, (2) a written statement that the Contractor knows of no
substantial reason that the insurance will not be renewable to
cover the period required by the Contract Documents, (3)
consent of surety, if any, to final payment and (4), if required by
the Owner, other data establishing payment or satisfaction of
obligations, such as receipts, releases and waivers of liens,
claims, security interests or encumbrances arising out of the
Contract, to the extent and in such form as may be designated by
the Owner. If a Subcontractor refuses to furnish a release or
waiver required by the Owner, the Contractor may furnish a
bond satisfactory to the Owner to indemnify the Owner against
such lien. If such lien remains unsatisfied after payments are
made, the Contractor shall refund to the Owner all money that
the Owner may be compelled to pay in discharging such lien,
including all costs and reasonable attorneys' fees.

E.6.3 Acceptance of final payment by the Contractor, a Subcontractor
or material supplier shall constitute a waiver of claims by that
payee except those previously made in writing and identified by
that payee as unsettled at the time of final application for
payment.

E.6.4 Contractor agrees to submit its final payment application within
ninety (90) Days after Substantial Completion, unless written
extension is granted by Owner. Contractor shall not delay final
payment application for any reason, including without limitation
nonpayment of Subcontractors, suppliers, manufacturers or
others not a party to this Contract, or lack of resolution of a
dispute with Owner or any other person of matters arising out of
or relating to the Contract. If Contractor fails to submit its final
payment application within ninety (90) Days after Substantial
Completion, and Contractor has not obtained written extension
by Owner, all requests or Claims for additional costs or an
extension of Contract Time shall be waived.

SECTIONF
JOB SITE CONDITIONS

F.1 USE OF PREMISES

Contractor shall confine equipment, storage of materials and
operation of Work to the limits indicated by Contract Documents,
Applicable Laws, permits or directions of the Owner. Contractor shall
follow the Owner's instructions regarding use of premises, if any.

F.2 PROTECTION OF WORKERS, PROPERTY AND THE
PUBLIC

F.2.1 Contractor shall maintain continuous and adequate protection of
all of the Work from damage and shall protect the Owner,
workers and property from injury or loss arising in connection
with this Contract. Contractor shall remedy acceptably to the
Owner any damage, injury, or loss, except such as may be
directly due to errors in the Contract Documents or caused by
authorized representatives or personnel of the Owner.
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Contractor shall adequately protect adjacent property as
provided by law and the Contract Documents.

F.2.2 Contractor shall take all necessary precautions for the safety of
all personnel on the job site or otherwise engaged in the
undertaking of the Work and shall comply with the Contract
Documents, best practices and all applicable provisions of
federal, state and municipal safety laws and building and fire
codes to prevent accidents or injury to persons on, about or
adjacent to the premises where the Work is being performed.
Contractor shall erect and properly maintain at all times, as
required by the conditions and progress of the Work, all
necessary safeguards for protection of workers and the public
against any hazards created by construction. Contractor shall
designate a responsible employee or associate on the Work site,
whose duty shall be the prevention of accidents. The name and
position of the person designated shall be reported to the Owner.
The Owner has no responsibility for Work site safety. Work site
safety shall be the responsibility of the Contractor.

F.2.3 Contractor shall not enter upon private property without first
obtaining permission from the property owner or its duly
authorized representative. Contractor shall be responsible for
the preservation of all public and private property along and
adjacent to the Work contemplated under the Contract and shall
use every precaution necessary to prevent damage thereto. In
the event the Contractor damages any property, the Contractor
shall at once notify the property owner and make, or arrange to
make, full restitution. Contractor shall, immediately and in
writing, report to the Owner, all pertinent facts relating to such
property damage and the ultimate disposition of the claim for
damage.

F.2.4 Contractor shall be responsible for protection of adjacent work
areas including impacts brought about by activities, equipment,
labor, utilities, vehicles and materials on the site.

F.2.5 Contractor shall at all times direct its activities in such a manner
as to minimize adverse effects on the environment. Handling of
all materials shall be conducted so no release will occur that may
pollute or become hazardous.

F.2.6 In an emergency affecting the safety of life or limb or of the
Work or of adjoining property, the Contractor, without special
instruction or authorization from the Owner, shall act reasonably
to prevent threatened loss or injury, and shall so act, without
appeal, if instructed by the Owner. Any compensation claimed
by the Contractor on account of emergency work shall be
determined in accordance with section D.

F.3 CUTTING AND PATCHING

F.3.1 Contractor shall be responsible for coordinating all cutting,
fitting, or patching of the Work to make its several parts come
together properly and fit to receive or be received by work of
other contractors or Subcontractors shown upon, or reasonably
implied by, the Contract Documents.

F.3.2 Contractor shall be responsible for restoring all cut, fitted, or
patched surfaces to an original condition; provided, however,
that if a different condition is specified in the Contract
Documents, then Contractor shall be responsible for restoring
such surfaces to the condition specified in the Contract
Documents.

F.4 CLEANING UP

From time to time as may be prudent or ordered by the Owner
and, in any event, immediately after completion of the Work, the
Contractor shall, at its own expense, clean up and remove all refuse and
unused materials of any kind resulting from the Work. If Contractor
fails to do so within twenty-four hours after notification by the Owner



the work may be done by others and the cost charged to the Contractor
and deducted from payment due the Contractor.

F.5 ENVIRONMENTAL CONTAMINATION

F.5.1. Contractor shall be held responsible for and shall indemnify,
defend (with counsel of Owner’s choice),and hold harmless
Owner from and against any costs, expenses, damages, claims,
and causes of action, (including attorney fees), or any of them,
resulting from all spills, releases, discharges, leaks and disposal
of environmental pollution, including storage, transportation,
and handling during the performance of the Work or
Contractor’s obligations under the Contract which occur as a
result of, or are contributed by, the negligence or actions of
Contractor or its personnel, agents, or Subcontractors or any
failure to perform in accordance with the Contract Documents
(except to the extent otherwise void under ORS 30.140).
Nothing in this section F.5.1 shall limit Contractor's
responsibility for obtaining insurance coverages required under
Section G.3 of this Contract, and Contractor shall take no action
that would void or impair such coverages.

F.5.1.1 Contractor agrees to promptly dispose of such spills, releases,
discharge or leaks to the satisfaction of Owner and regulatory
agencies having jurisdiction in a manner that complies with
Applicable Laws. Cleanup shall be at no cost to the Owner
and shall be performed by properly qualified and, if
applicable, licensed personnel.

F.5.1.2 Contractor shall obtain the Owner's written consent prior to
bringing onto the Work site any (i) environmental pollutants or
(ii) hazardous substances or materials, as the same or
reasonably similar terms are used in any Applicable Laws.
Notwithstanding such written consent from the Owner, the
Contractor, at all times, shall:

(a) properly handle, use and dispose of all environmental
pollutants and hazardous substances or materials brought
onto the Work site, in accordance with all Applicable
Laws;

(b) be responsible for any and all spills, releases, discharges, or
leaks of (or from) environmental pollutants or hazardous
substances or materials which Contractor has brought onto
the Work site; and

(c) promptly clean up and remediate, without cost to the
Owner, such spills, releases, discharges, or leaks to the
Owner's satisfaction and in compliance with all Applicable
Laws.

F.5.2 Contractor shall report all reportable quantity releases, as such
releases are defined in Applicable Laws, including but not
limited to 40 CFR Part 302, Table 302.4 and in OAR 340-142-
0050, to applicable federal, state, and local regulatory and
emergency response agencies. Upon discovery, regardless of
quantity, Contractor must telephonically report all releases to the
Owner. A written follow-up report shall be submitted to Owner
within 48 hours of the telephonic report. Such written report
shall contain, as a minimum:

(a) Description of items released (identity, quantity, manifest
numbers, and any and all other documentation required by
law.)

(b) Whether amount of items released is EPA/DEQ reportable,
and, if so, when reported.

(c) Exact time and location of release, including a description
of the area involved.

(d) Containment procedures initiated.
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(e) Summary of communications about the release between
Contractor and members of the press or State , local or
federal officials other than Owner.

(f) Description of cleanup procedures employed or to be
employed at the site, including disposal location of spill
residue.

(9) Personal injuries, if any, resulting from, or aggravated by,
the release.

F.6 ENVIRONMENTAL CLEAN-UP

F.6.1 Unless disposition of environmental pollution is specifically a
part of this Contract, or was caused by the Contractor (reference
F.5 Environmental Contamination), Contractor shall
immediately notify Owner of any hazardous substance(s) which
Contractor discovers or encounters during performance of the
Work required by this Contract. “"Hazardous substance(s)"
means any hazardous, toxic and radioactive materials and those
substances defined as “hazardous substances,” “hazardous
materials,” “hazardous wastes,” “toxic substances,” or other
similar designations in any federal, state, or local law,
regulation, or ordinance, including without limitation ashestos,
polychlorinated biphenyl (PCB), or petroleum, and any
substances, materials or wastes regulated by 40 CFR, Part 261
and defined as hazardous in 40 CFR S 261.3. In addition to
notifying Owner of any hazardous substance(s) discovered or
encountered, Contractor shall immediately cease working in any
particular area of the project where a hazardous substance(s) has
been discovered or encountered if continued work in such area
would present a risk or danger to the health or well being of
Contractor's or any Subcontractor's work force, property or the
environment.

” .

F.6.2 Upon being notified by Contractor of the presence of hazardous
substance(s) on the project site, Owner shall arrange for the
proper disposition of such hazardous substance(s).

F.7 EORCE MAJEURE

A party to this Contract shall not be held responsible for delay
or default due to Force Majeure acts, events or occurrences unless they
could have been avoided by the exercise of reasonable care, prudence,
foresight, and diligence by that party. The Owner may terminate this
Contract upon written notice after determining that delay or default
caused by Force Majeure acts, events or occurrences will reasonably
prevent successful performance of the Contract.

SECTION G
INDEMNITY, BONDING, AND INSURANCE

G.1 RESPONSIBILITY FOR DAMAGES/INDEMNITY

G.1.1 Contractor shall be responsible for all damage to property, injury
to persons, and loss, expense, inconvenience, and delay that may
be caused by, or result from, the carrying out of the Work to be
done under this Contract, or from any act, omission or neglect of
the Contractor, its Subcontractors, employees, guests, visitors,
invitees and agents.

G.1.2 To the fullest extent permitted by law, Contractor shall
indemnify, defend (with counsel approved by Owner) and hold
harmless the Owner, Architect/Engineer, Architect/Engineer’s
consultants, and their respective officers, directors, agents,
employees, partners, members, stockholders and affiliated
companies (collectively "Indemnitees”) from and against all
liabilities, damages, losses, claims, expenses (including
reasonable attorney fees), demands and actions of any nature
whatsoever which arise out of, result from or are related to, (a)
any damage, injury, loss, expense, inconvenience or delay
described in this Section G.1., (b) any accident or occurrence
which happens or is alleged to have happened in or about the



G.13

project site or any place where the Work is being performed, or
in the vicinity of either, at any time prior to the time the Work is
fully completed in all respects, (c) any failure of the Contractor
to observe or perform any duty or obligation under the Contract
Documents which is to be observed or performed by the
Contractor, or any breach of any agreement, representation or
warranty of the Contractor contained in the Contract Documents
or in any subcontract, (d) the negligent acts or omissions of the
Contractor, a Subcontractor or anyone directly or indirectly
employed by them or any one of them or anyone for whose acts
they may be liable, regardless of whether or not such claim,
damage, loss or expense is caused in part by a party indemnified
hereunder (except to the extent otherwise void under ORS
30.140), and (e) any lien filed upon the project or bond claim in
connection with the Work. Such obligation shall not be
construed to negate, abridge, or reduce other rights or
obligations of indemnity which would otherwise exist as to a
party or person described in this Section G.1.2.

In claims against any person or entity indemnified under

Section G.1.2 by an employee of the Contractor, a
Subcontractor, anyone directly or indirectly employed by them
or anyone for whose acts they may be liable, the indemnification
obligation under Section G.1.2 shall not be limited by a
limitation on amount or type of damages, compensation or
benefits payable by or for the Contractor or a Subcontractor
under workers' compensation acts, disability benefit acts or other
employee benefit acts.

G.2 PERFORMANCE AND PAYMENT SECURITY; PUBLIC

G.z21

G.23

WORKS BOND

When the Contract Price is $100,000 or more (or $50,000 or
more in the case of Contracts for highways, bridges and other
transportation projects), the Contractor shall furnish and
maintain in effect at all times during the Contract Period a
performance bond in a sum equal to the Contract Price and a
separate payment bond also in a sum equal to the Contract Price.
Contractor shall furnish such bonds even if the Contract Price is
less than the above thresholds if otherwise required by the
Contract Documents.

Bond forms furnished by the Owner and notarized by awarded
Contractor's surety company authorized to do business in
Oregon are the only acceptable forms of performance and
payment security, unless otherwise specified in the Contract
Documents.

Before execution of the Contract the Contractor shall file with the
Construction Contractors Board, and maintain in full force and
effect, the separate public works bond required by Oregon Laws
2005, Chapter 360, and OAR 839-025-0015, unless otherwise
exempt under those provisions. The Contractor shall also
include in every subcontract a provision requiring the
Subcontractor to have a public works bond filed with the
Construction Contractors Board before starting Work, unless
otherwise exempt, and shall verify that the Subcontractor has
filed a public works bond before permitting any Subcontractor to
start Work.

G.3 INSURANCE

Ga3l

ous

Primary Coverage: Insurance carried by Contractor under this
Contract shall be the primary coverage. The coverages indicated
are minimums unless otherwise specified in the Contract
Documents.

Workers' Compensation: All employers, including Contractor,
that employ subject workers who work under this Contract in the
State of Oregon shall comply with ORS 656.017 and provide the
required Workers’ Compensation coverage, unless such
employers are exempt under ORS 656.126. This shall include
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Employer’s Liability Insurance with coverage limits of not less
than the minimum amount required by statute for each accident.
Contractors who perform the Work without the assistance or
labor of any employee need not obtain such coverage if the
Contractor certifies so in writing. Contractor shall ensure that
each of its Subcontractors complies with these requirements.
The Contractor shall require proof of such Workers’
Compensation coverage by receiving and keeping on file a
certificate of insurance from each Subcontractor or anyone else
directly employed by either the Contractor or its Subcontractors.

G.3.3 Builder's Risk Insurance:

G.3.3.1 Builder's Risk: During the term of this Contract, for new
construction the Contractor shall obtain and keep in effect
Builder's Risk insurance on an all risk forms, including
earthquake and flood, for an amount equal to the full amount
of the Contract, plus any changes in values due to
modifications, Change Orders and loss of materials added.
Such Builder's Risk shall include, in addition to earthquake
and flood, theft, vandalism, mischief, collapse, transit, debris
removal, and architect's fees ("soft costs") associated with
delay of project due to insured peril. Any deductible shall not
exceed $50,000 for each loss, except the earthquake and flood
deductible which shall not exceed 2 percent of each loss or
$50,000, whichever is greater. The deductible shall be paid by
Contractor if Contractor is negligent. The policy will include
as loss payees Owner, the Contractor and its Subcontractors as
their interests may appear.

G.3.3.2 Builder's Risk Installation Floater: For Work other than new
construction, Contractor shall obtain and keep in effect during
the term of this Contract, a Builder's Risk Installation Floater
for coverage of the Contractor's labor, materials and equipment
to be used for completion of the Work performed under this
Contract. The minimum amount of coverage to be carried
shall be equal to the full amount of the Contract. The policy
will include as loss payees Owner, the Contractor and its
Subcontractors as their interests may appear. Owner may
waive this requirement at its sole and absolute discretion.

G.3.3.3 Such insurance shall be maintained until Owner has occupied
the facility.

G.3.3.4 Aloss insured under the Builder’s Risk insurance shall be
adjusted by the Owner and made payable to the Owner as loss
payee. The Contractor shall pay Subcontractors their just
shares of insurance proceeds received by the Contractor, and
by appropriate agreements, written where legally required for
validity, shall require Subcontractors to make payments to
their Sub-subcontractors in similar manner. The Owner shall
have power to adjust and settle a loss with insurers.

G.3.4 General Liability Insurance:

G.3.4.1 Commercial General Liability: Upon execution of this
Contract, Contractor shall obtain, and keep in effect at
Contractor's expense for the term of this Contract, Commercial
General Liability Insurance covering bodily injury and
property damage in the amount of $1,000,000 per claim and
$2,000,000 per occurrence in a form satisfactory to Owner.
This insurance shall include personal injury liability, products
and completed operations, and contractual liability coverage
for the indemnities provided under this Contract (to the extent
contractual liability coverage for the indemnity is available in
the marketplace), and shall be issued on an occurrence basis.

G.3.4.2 Automobile Liability: Contractor shall obtain, at Contractor's
expense, and keep in effect during the term of this Contract,
Automobile Liability Insurance covering owned, and/or hired
vehicles, as applicable. The coverage may be written in
combination with the Commercial General Liability Insurance.
Contractor shall provide proof of insurance of not less than



$1,000,000 per claim and $2,000,000 per occurrence. Contractor
and its Subcontractors shall be responsible for ensuring that all
non-owned vehicles maintain adequate Automobile Liability
insurance while on site.

G.3.4.3 Owner may adjust the insurance amounts required in Section
G.3.4.1 and G.3.4.2 based upon institution specific risk
assessments through the issuance of Supplemental General
Conditions to this Contract.

G.3.4.4 "Tail" Coverage: If any of the required liability insurance is
arranged on a "claims made" basis, "tail" coverage will be
required at the completion of this Contract for a duration of 36
months or the maximum time period available in the
marketplace if less than 36 months. Contractor shall furnish
certification of "tail" coverage as described or continuous
"claims made" liability coverage for 36 months following
Final Completion. Continuous "claims made" coverage will
be acceptable in lieu of "tail" coverage, provided its
retroactive date is on or before the effective date of this
Contract. Owner’s receipt of the policy endorsement
evidencing such coverage shall be a condition precedent to
Owner’s obligation to make final payment and to Owner’s
final acceptance of Work or services and related warranty (if

any).

G.3.4.5: Umbrella Liability (if required by Owner through issuance of
Supplemental General Conditions): Contractor shall obtain, at
Contractor’s expense, and keep in effect during the term of this
Contract, Umbrella liability Insurance over and above the general
liability, automobile liability and workers’ compensation coverage
if required by Owner in specified limits at time of requirement.

G.3.4.6 Pollution Liability (if required by Owner through issuance of
Supplemental General Conditions): Contractor shall obtain, at
Contractor’s expense, and keep in effect during the term of this
Contract, Pollution liability Insurance in minimum amounts of
$1,000,000, or other amount as indicated in the Supplemental
General Conditions, naming Owner as “additional insured,” as
noted in the “additional insured section below.

G.3.5 Additional Insured: The general liability insurance coverage,
professional liability, umbrella, and pollution liability if
required, shall include the Owner as additional insureds but
only with respect to the Contractor's activities to be performed
under this Contract.

If Contractor cannot obtain an insurer to name the Owner as
additional insureds, Contractor shall obtain at Contractor's
expense, and keep in effect during the term of this Contract,
Owners and Contractors Protective Liability Insurance, naming
the Owner as additional insureds with not less than a
$2,000,000 limit per occurrence. This policy must be kept in
effect for 36 months following Final Completion. As evidence
of coverage, Contractor shall furnish the actual policy to
Owner prior to execution of the Contract.

G.3.6  Notice of Cancellation or Change: If the Contractor receives a
non-renewal or cancellation notice from an insurance carrier
affording coverage required herein, or receives notice that
coverage no longer complies with the insurance requirements
herein, Contractor agrees to notify Owner by fax within five
(5) business days with a copy of the non-renewal or
cancellation notice, or written specifics as to which coverage is
no longer in compliance. When notified by Owner, the
Contractor agrees to stop Work pursuant to this Contract,
unless all required insurance remains in effect. Any failure to
comply with the reporting provisions of this insurance, except
for the potential exhaustion of aggregate limits, shall not affect
the coverages provided to the Owner and its institutions,
divisions, officers, and employees.
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Owner shall have the right, but not the obligation, of
prohibiting Contractor from entering the Work site until a new
certificate(s) of insurance is provided to Owner evidencing the
replacement coverage. The Contractor acknowledges and
agrees that Owner reserves the right to withhold payment to
Contractor until evidence of reinstated or replacement
coverage is provided to Owner.

G.3.7 Certificate(s) of Insurance: As evidence of the insurance
coverage required by this Contract, the Contractor shall furnish
certificate(s) of insurance to the Owner prior to execution of
the Contract. The certificate(s) will specify all of the parties
who are additional insureds or loss payees for this contract.
Insurance coverage required under this Contract shall be
obtained from insurance companies or entities acceptable to
the Owner and that are eligible to provide such insurance under
Oregon law. Eligible insurers include admitted insurers that
have been issued a certificate of authority from the Oregon
Department of Consumer and Business Services authorizing
them to conduct an insurance business and issue policies of
insurance in the state of Oregon, and certain non-admitted
surplus lines insurers that satisfy the requirements of
applicable Oregon law and which are subject to approval by
the Owner. The Contractor shall be financially responsible for
all deductibles, self-insured retentions and/or self-insurance
included hereunder. Any deductible, self-insured retention
and/or self-insurance in excess of $50,000 shall be subject to
approval by the Owner in writing and shall be a condition
precedent to the effectiveness of this Contract.

SECTIONH
SCHEDULE OF WORK

H.1 CONTRACT PERIOD

H.1.1 Time is of the essence. The Contractor shall at all times carry on
the Work diligently, without delay and punctually fulfill all
requirements herein. If required by the Contract Documents,
Contractor shall commence Work on the site within fifteen (15)
Days of Notice to Proceed, unless directed otherwise.

H.1.2 Unless specifically extended by Change Order , all Work shall
be complete by the date contained in the Contract Documents.
The Owner shall have the right to accelerate the completion date
of the Work, which may require the use of overtime. Such
accelerated Work schedule shall be an acceleration in
performance of Work under Section D.1.2 (f) and shall be
subject to the provisions of Section D.1.

H.1.3 The Owner shall not waive any rights under the Contract by
permitting the Contractor to continue or complete in whole or in
part the Work after the date described in Section H.1.2 above.

H.2 SCHEDULE

H.2.1 Contractor shall provide, by or before the pre-construction
conference, the initial as-planned schedule for review and acceptance
by the Owner. The submitted schedule must illustrate Work by project
components, with labor trades, and long lead items broken down by
building and/or floor where applicable. If Owner shall so elect,
Contractor shall provide the schedule in CPM format showing the
graphical network of planned activities, including i) a reasonably
detailed list of all activities required to complete the Work; ii) the time
and duration that each activity will take to completion; and iii) the
dependencies between the activities. Schedules lacking adequate detail,
or unreasonably detailed, will be rejected. The schedule shall include
the following: Notice to Proceed or the date the Work commences, if
no Notice to Proceed is issued by Owner, Substantial Completion, and
Final Completion. Schedules shall be updated monthly, unless
otherwise required by the Contract Documents, and submitted with the
monthly application for payment. Acceptance of the Schedule by the



Owner does not constitute agreement by the Owner as to the
Contractor's sequencing, means, methods, or durations. Any positive
difference between the Contractor's scheduled completion and the
Contract completion date is float owned by the Owner. Owner reserves
the right to negotiate the float if it is deemed to be in Owner’s best
interest to do so. In no case shall the Contractor make a claim for
delays if the Work is completed within the Contract Time but after
Contractor's scheduled completion. H.3 PARTIAL OCCUPANCY
OR USE

H.3.1 The Owner may occupy or use any completed or partially
completed portion of the Work at any stage, provided such
occupancy or use is consented to by public authorities having
jurisdiction over the Work. Such partial occupancy or use may
commence whether or not the portion is substantially complete,
provided the Owner and Contractor have reasonably accepted in
writing the responsibilities assigned to each of them for
payments, retainage, if any, security, insurance or self-insurance,
maintenance, heat, utilities, and damage to the Work, and have
agreed in writing concerning the period for correction of the
Work and commencement of warranties required by the Contract
Documents with respect to such portion of the Work. Approval
by the Contractor to partial occupancy or use shall not be
unreasonably withheld. Immediately prior to such partial
occupancy or use, the Owner and Contractor shall jointly inspect
the area to be occupied or portion of the Work to be used in
order to determine and record the condition of the Work. Partial
occupancy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the
requirements of the Contract Documents.

SECTION |
CORRECTION OF WORK

1.1 CORRECTION OF WORK BEFORE FINAL PAYMENT

The Contractor warrants to the Owner that materials and
equipment furnished under the Contract will be of good quality and
new unless otherwise required or permitted by the Contract Documents,
that the Work will be free from defects, and that the Work will conform
to the requirements of the Contract Documents. Work failing to
conform to these requirements shall be deemed defective. Contractor
shall promptly remove from the premises and replace all defective
materials and equipment as determined by the Owner, whether
incorporated in the Work or not. Removal and replacement shall be
without loss or expense to the Owner, and Contractor shall bear the cost
of repairing all Work destroyed or damaged by such removal or
replacement. Contractor shall be allowed a period of no longer than
thirty (30) Days after Substantial Completion for completion of
defective (Punch List) work. At the end of the thirty-day period, or
earlier if requested by the Contractor, Owner shall arrange for
inspection of the Work by the Architect/Engineer. Should the work not
be complete, and all corrections made, the costs for all subsequent
reinspections shall be borne by the Contractor. If Contractor fails to
complete the Punch List work within the thirty (30) Day period, Owner
may perform such work and Contractor shall reimburse Owner all costs
of the same within ten (10) Days after demand without affecting
Contractor’s obligations.

1.2 WARRANTY WORK

1.2.1 Neither the final certificate of payment nor any provision of the
Contract Documents shall relieve the Contractor from
responsibility for defective Work and, unless a longer period is
specified, Contractor shall correct all defects that appear in the
Work within a period of one year from the date of issuance of
the written notice of Substantial Completion by the Owner
except for latent defects which will be remedied by the
Contractor at any time they become apparent. The Owner shall
give Contractor notice of defects with reasonable promptness.
Contractor shall perform such warranty work within a
reasonable time after Owner’s demand. If Contractor fails to
complete the warranty work within such period as Owner
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determines reasonable, or at any time in the event of warranty
work consisting of emergency repairs, Owner may perform such
work and Contractor shall reimburse Owner all costs of the same
within ten (10) Days after demand, without affecting
Contractor’s obligations. The Contractor shall perform the
warranty Work by correcting defects within twenty-four (24)
hours of notification by Owner, unless otherwise specified in the
Contract Documents. Should the Contractor fail to respond
within the specified response time, the Owner may, at its option,
complete the necessary repairs using another contractor or its
own forces. If Owner completes the repairs using Owner’s own
forces, Contractor shall pay Owner at the rate of one and one-
half (1%2) times the standard hourly rate of Owner's forces, plus
related overhead and any direct non-salary costs. If Owner
completes the repairs using another contractor, Contractor shall
pay Owner the amount of Owner’s direct costs billed by the
other contractor for the work, plus the direct salary costs and
related overhead and direct non-salary expenses of Owner’s
forces who are required to monitor that contractor’s work. Work
performed by Owner using Owner’s own forces or those of
another contractor shall not affect the Contractor's contractual
duties under these provisions, including warranty provisions.

1.2.2 Nothing in this Section 1.2 shall negate guarantees or warranties
for periods longer than one year including, without limitation,
such guarantees or warranties required by other sections of the
Contract Documents for specific installations, materials,
processes, equipment or fixtures.

1.2.3 In addition to Contractor's warranty, manufacturer's warranties
shall pass to the Owner and shall not take effect until such
portion of the Work covered by the applicable warranty has been
accepted in writing by the Owner.

1.2.4 The one-year period for correction of Work shall be extended
with respect to portions of Work performed after Substantial
Completion by the period of time between Substantial
Completion and the actual performance of the Work, and shall
be extended by corrective Work performed by the Contractor
pursuant to this Section, as to the Work corrected. The
Contractor shall remove from the site portions of the Work
which are not in accordance with the requirements of the
Contract Documents and are neither corrected by the Contractor
nor accepted by the Owner.

1.2.5 Nothing contained in this Section 1.2 shall be construed to
establish a period of limitation with respect to other obligations
which the Contractor might have under the Contract Documents.
Establishment of the period for correction of Work as described
in this Section 1.2 relates only to the specific obligation of the
Contractor to correct the Work, and has no relationship to the
time within which the obligation to comply with the Contract
Documents may be sought to be enforced, nor to the time within
which proceedings may be commenced to establish the
Contractor’s liability with respect to the Contractor’s obligations
other than specifically to correct the Work.

1.2.6 If the Owner prefers to accept Work which is not in accordance
with the requirements of the Contract Documents, the Owner
may do so instead of requiring its removal and correction, in
which case the Contract Price will be reduced as appropriate and
equitable. Such adjustment shall be effected whether or not final
payment has been made.

SECTIONJ
SUSPENSION AND/OR TERMINATION OF THE WORK

J.1 OWNER'SRIGHT TO SUSPEND THE WORK

J.1.1 The Owner has the authority to suspend portions or all of the
Work due to the following causes:



(a) Failure of the Contractor to correct unsafe conditions;

(b) Failure of the Contractor to carry out any provision of the
Contract;

(c) Failure of the Contractor to carry out orders;

(d) Conditions, in the opinion of the Owner, which are
unsuitable for performing the Work;

(e) Time required to investigate differing site conditions;
(f) Any reason considered to be in the public interest.

J.1.2 The Owner shall notify Contractor and the Contractor's Surety in
writing of the effective date and time of the suspension, and
Owner shall notify Contractor and Contractor’s surety in writing
to resume Work.

J.2 CONTRACTOR'SRESPONSIBILITIES

J.2.1 During the period of the suspension, Contractor is responsible to
continue maintenance at the project just as if the Work were in
progress. This includes, but is not limited to, protection of
completed Work, maintenance of access, protection of stored
materials, temporary facilities, and clean-up.

J.2.2 When the Work is recommenced after the suspension, the
Contractor shall replace or renew any Work damaged during the
suspension, remove any materials or facilities used as part of
temporary maintenance, and complete the Work in every respect
as though its prosecution had been continuous and without
suspension.

J.3 COMPENSATION FOR SUSPENSION

J.3.1 Depending on the reason for suspension of the Work, the
Contractor or the Owner may be due compensation by the other
party. If the suspension was required due to acts or omissions of
Contractor, the Owner may assess the Contractor actual costs of
the suspension in terms of administration, remedial work by the
Owner's forces or another contractor to correct the problem
associated with the suspension, rent of temporary facilities, and
other actual costs related to the suspension. If the suspension
was caused by acts or omissions of the Owner, the Contractor
may be due compensation which shall be defined using Section
D, Changes in Work. If the suspension was required through no
fault of the Contractor or the Owner, neither party shall owe the
other for the impact.

J.4 OWNER'SRIGHT TO TERMINATE CONTRACT

J.4.1 The Owner may, without prejudice to any other right or remedy,
and after giving Contractor seven (7) Days’ written notice and
an opportunity to cure, terminate the Contract in whole or in part
under the following conditions:

(a) If Contractor should, voluntarily or involuntarily, seek
protection under the United States Bankruptcy Code and
Contractor as debtor-in-possession or the Trustee for the
estate fails to assume the Contract within a reasonable
time;

(b) If Contractor should make a general assignment for the
benefit of Contractor's creditors;

(c) If areceiver should be appointed on account of Contractor's
insolvency;

(d) If Contractor should repeatedly refuse or fail to supply an
adequate number of skilled workers or proper materials to
carry on the Work as required by the Contract Documents,
or otherwise fail to perform the Work in a timely manner;
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(e) If Contractor should repeatedly fail to make prompt
payment to Subcontractors or for material or labor, or
should disregard laws, ordinances or the instructions of the
Owner; or

(f) If Contractor is otherwise in breach of any part of the
Contract.

(9) If Contractor is in violation of Applicable Laws, either in
the conduct of its business or in its performance of the
Work.

J.4.2 At any time that any of the above occurs, Owner may exercise all

rights and remedies available to Owner at law or in equity, and,
in addition, Owner may take possession of the premises and of
all materials and appliances and finish the Work by whatever
method it may deem expedient. In such case, the Contractor
shall not be entitled to receive further payment until the Work is
completed. If the Owner's cost of finishing the Work exceeds
the unpaid balance of the Contract Price, Contractor shall pay
the difference to the Owner.

J.5 TERMINATION FOR CONVENIENCE

J.5.1 Owner may terminate the Contract in whole or in part whenever

Owner determines that termination of the Contract is in the best
interest of Owner or the public.

J.5.2 The Owner shall provide the Contractor with seven (7) Days

prior written notice of a termination for Owner’s or for public
convenience. After such notice, the Contractor shall provide the
Owner with immediate and peaceful possession of the premises
and materials located on and off the premises for which the
Contractor received progress payment under Section E.
Compensation for Work terminated by the Owner under this
provision will be according to Section E. In no circumstance
shall Contractor be entitled to lost profits for Work not
performed due to termination.

J.6 ACTION UPON TERMINATION

J.6.1 Upon receiving a notice of termination, and except as directed

otherwise by the Owner, Contractor shall immediately cease
placing further subcontracts or orders for materials, services, or
facilities. In addition, Contractor shall terminate all subcontracts
or orders to the extent they relate to the Work terminated and,
with the prior written approval of the Owner, settle all
outstanding liabilities and termination settlement proposals
arising from the termination of subcontracts and orders.

J.6.2 As directed by the Owner, Contractor shall, upon termination,

1.6.3

transfer title and deliver to the Owner all Record Documents,
information, and other property that, if the Contract had been
completed, would have been required to be furnished to the
Owner.

Upon Owner’s notice of termination pursuant to either Section
J.4 or J.5, if Owner shall so elect, Contractor shall assign to the
Owner such subcontracts and orders as Owner shall specify. In
the event Owner elects to take assignment of any such
subcontract or order, Contractor shall take such action and shall
execute such documents as Owner shall reasonably require for
the effectiveness of such assignment and Contractor shall ensure
that no contractual arrangement between it and its subcontractors
or suppliers of any tier or sub-tier shall prevent such assignment.

SECTION K
CONTRACT CLOSE OUT

K.1_ RECORD DOCUMENTS




As a condition of final payment (and subject to the provisions
of section E.6), Contractor shall comply with the following: Contractor
shall provide Record Documents for the entire project to Owner.
Record Documents shall depict the project as constructed and shall
reflect each and every change, modification, and deletion made during
the construction. Record Documents are part of the Work and shall be
provided prior to the Owner's issuance of final payment. Record
Documents include all modifications to the Contract Documents, unless
otherwise directed, and accurate MWESB Reports.

K.2 OPERATION AND MAINTENANCE MANUALS

As part of the Work, Contractor shall submit two completed
operation and maintenance manuals ("O & M Manuals™) for review by
the Owner prior to submission of any pay request for more than 75% of
the Work. Owner’s receipt of the O & M Manuals shall be a condition
precedent to any payment thereafter due. The O & M Manuals shall
contain a complete set of all submittals, all product data as required by
the specifications, training information, telephone list and contact
information for all consultants, manufacturers, installer and suppliers,
manufacturer's printed data, record and shop drawings, schematic
diagrams of systems, appropriate equipment indices, warranties and
bonds. The Owner shall review and return one O & M Manual for any
modifications or adjustments required. Prior to submission of its final
pay request, Contractor shall deliver three complete and approved sets
of O & M Manuals in paper form and one complete and approved set in
electronic form to the Owner and Owner’s receipt of the O & M
Manuals shall be a condition precedent to Owner’s obligation to make
final payment.

K.3 COMPLETION NOTICES

K.3.1 Contractor shall provide Owner written notice of both
Substantial and Final Completion. The certificate of Substantial
Completion shall state the date of Substantial Completion, the
responsibilities of the Owner and Contractor for security,
maintenance, heat, utilities, damage to the Work and insurance,
and the time within which the Contractor shall finish all items on
the Punch List accompanying the Certificate. Both completion
notices must be signed by the Contractor and the Owner to be
valid. The Owner shall provide the final signature on the
approved notices. The notices shall take effect on the date they
are signed by the Owner.

K.3.2 Substantial Completion of a facility with operating systems (e.g.,
mechanical, electrical, HVAC) shall be that degree of
completion that has provided a minimum of thirty (30)
continuous Days of successful, trouble-free operation, which
period shall begin after all performance and acceptance testing
has been successfully demonstrated to the Owner. All
equipment contained in the Work, plus all other components
necessary to enable the Owner to operate the facility in the
manner that was intended, shall be complete on the Substantial
Completion date. The Contractor may request that a Punch List
be prepared by the Owner with submission of the request for the
Substantial Completion notice.

K.4 TRAINING

As part of the Work, and prior to submission of the final
application for payment, the Contractor shall schedule with the Owner
training sessions for all equipment and systems as required by the
Contract Documents. Contractor shall schedule training sessions at
least two weeks in advance of the date of training to allow Owner to
provide its personnel with adequate notice. The O & M Manual shall
be used as a basis for training. Training shall be a formal session
conducted at the Work site, or as required by the Contract Documents,
after the equipment and/or system is completely installed and
operational in its normal operating environment.

K.5 EXTRA MATERIALS
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As part of the Work, Contractor shall provide spare parts, extra
maintenance materials, and other materials or products in the quantities
specified in the Contract Documents prior to final payment. Delivery
point for extra materials shall be designated by the Owner.

K.6 ENVIRONMENTAL CLEAN-UP

As part of the Final Completion notice, or as a separate written
notice submitted with or before the notice of Final Completion, the
Contractor shall notify the Owner that all environmental and pollution
clean-up, remediation and closure have been completed in accordance
with all Applicable Laws and pursuant to the authority of all agencies
having jurisdiction, and Contractor shall provide Owner with any and
all documentation related to the same, including but not limited to
directives, orders, letters, certificates and permits related to or arising
from such environmental pollution. The notice shall reaffirm the
indemnification given under Section F.5.1 above. Contractor’s
completion of its obligations under this Section K.6 and Owner’s
receipt of documents evidencing such completion shall be a condition
precedent to Owner’s obligation to make final payment.

K.7 CERTIFICATE OF OCCUPANCY

Owner’s receipt of an unconditioned certificate of occupancy
from the appropriate state and/or local building officials shall be a
condition precedent to Owner’s obligation to make final payment,
except to the extent failure to obtain an unconditional certificate of
occupancy is due to the fault or neglect of Owner.

K.8 OTHER CONTRACTOR RESPONSIBILITIES

The Contractor shall be responsible for returning to the Owner
all property of Owner issued to Contractor during construction such as
keys, security passes, site admittance badges, and all other pertinent
items. Upon notice from Owner, Contractor shall be responsible for
notifying the appropriate utility companies to transfer utility charges
from the Contractor to the Owner. The utility transfer date shall not be
before Substantial Completion and may not be until Final Completion,
if the Owner does not take beneficial use of the facility and the
Contractor's forces continue with the Work.

K.9 SURVIVAL

All warranty and indemnification provisions of this Contract,
and all of Contractor’s other obligations under this Contract that are not
fully performed by the time of Final Completion or termination, shall
survive Final Completion or any termination of the Contract.



OREGON UNIVERSITY SYSTEM

STANDARD PUBLIC IMPROVEMENT CONTRACT
PERFORMANCE BOND
Bond No.

Solicitation
Project Name

(Surety #1) Bond Amount No. 1: $

(Surety #2)* Bond Amount No. 2:* $

* |f using multiple sureties Total Penal SumofBond:  $
We, as Principal, and the above

identified Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly
and severally bind ourselves, our respective heirs, executors, administrators, successors and
assigns firmly by these presents to pay unto the State of Oregon, Oregon State Board of Higher
Education (OSBHE), the sum of (Total Penal Sum of Bond)
(Provided, that we the Sureties bind ourselves in such sum “jointly and severally” as well as
“severally” only for the purpose of allowing a joint action or actions against any or all of us, and
for all other purposes each Surety binds itself, jointly and severally with the Principal, for the
payment of such sum only as is set forth opposite the name of such Surety), and

WHEREAS, the Principal has entered into a contract with the State of Oregon, the plans,
specifications, terms and conditions of which are contained in the above-referenced Solicitation;

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard
specifications, special provisions, schedule of performance, and schedule of contract prices, are
made a part of this Performance Bond by reference, whether or not attached to the contract (all
hereafter called “Contract™); and

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms,
conditions, requirements, plans and specifications, and all authorized modifications of the
Contract which increase the amount of the work, the amount of the Contract, or constitute an
authorized extension of the time for performance, notice of any such modifications hereby being
waived by the Surety:

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal herein
shall faithfully and truly observe and comply with the terms, conditions and provisions of the
Contract, in all respects, and shall well and truly and fully do and perform all matters and things
undertaken by Contractor to be performed under the Contract, upon the terms set forth therein,
and within the time prescribed therein, or as extended as provided in the Contract, with or

OUS Contract Form B-9 (05/08)



without notice to the Sureties, and shall indemnify and save harmless the State of Oregon,
OSBHE, and (name of institution
and any other Owner agency), and members thereof, its officers, employees and agents, against
any direct or indirect damages or claim of every kind and description that shall be suffered or
claimed to be suffered in connection with or arising out of the performance of the Contract by
the Principal or its subcontractors, and shall in all respects perform said contract according to
law, then this obligation is to be void; otherwise, it shall remain in full force and effect.

Nonpayment of the bond premium will not invalidate this bond nor shall the State of Oregon, or
the above-referenced agency(ies), be obligated for the payment of any premiums.

This bond is given and received under authority of ORS Chapters 279C and 351, the provisions
of which hereby are incorporated into this bond and made a part hereof.

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED
AND SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES.

Dated this day of , 20

PRINCIPAL:

By

Signature

Official Capacity
Attest:

Corporation Secretary

SURETY:
[Add signatures for each surety if using multiple bonds]

BY ATTORNEY-IN-FACT:
[Power-of-Attorney must accompany each surety bond]

Name
Signature
Address
City State Zip
Phone Fax

OUS Contract Form B-9 (05/08)



OREGON UNIVERSITY SYSTEM

STANDARD PUBLIC IMPROVEMENT CONTRACT

PAYMENT BOND

Bond No.
Solicitation
Project Name

(Surety #1) Bond Amount No. 1: $

(Surety #2)* Bond Amount No. 2:* $

* If using multiple sureties Total Penal Sum of Bond: $
We, , as Principal, and the above

identified Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly
and severally bind ourselves, our respective heirs, executors, administrators, successors and
assigns firmly by these presents to pay unto the State of Oregon, Oregon State Board of Higher
Education (OSBHE), the sum of (Total Penal Sum of Bond)
(Provided, that we the Sureties bind ourselves in such sum
“jointly and severally” as well as “severally” only for the purpose of allowing a joint action or
actions against any or all of us, and for all other purposes each Surety binds itself, jointly and
severally with the Principal, for the payment of such sum only as is set forth opposite the name of
such Surety), and

WHEREAS, the Principal has entered into a contract with the State of Oregon, the plans,
specifications, terms and conditions of which are contained in above-referenced Solicitation;

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard
specifications, special provisions, schedule of performance, and schedule of contract prices, are
made a part of this Payment Bond by reference, whether or not attached to the contract (all
hereafter called “Contract”); and

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms,
conditions, requirements, plans and specifications, and schedule of contract prices which are set
forth in the Contract and any attachments, and all authorized modifications of the Contract which
increase the amount of the work, or the cost of the Contract, or constitute authorized extensions of
time for performance of the Contract, notice of any such modifications hereby being waived by
the Surety:

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal shall
faithfully and truly observe and comply with the terms, conditions and provisions of the Contract,
in all respects, and shall well and truly and fully do and perform all matters and things by it
undertaken to be performed under said Contract and any duly authorized modifications that are
made, upon the terms set forth therein, and within the time prescribed therein, or as extended
therein as provided in the Contract, with or without notice to the Sureties, and shall indemnify
and save harmless the State of Oregon, OSBHE and
(name of institution and any other Owner agency), and members thereof, its officers, employees
and agents, against any claim for direct or indirect damages of every kind and description that

OUS Contract Form B-10 (5/08)



shall be suffered or claimed to be suffered in connection with or arising out of the performance of
the Contract by the Contractor or its subcontractors, and shall promptly pay all persons supplying
labor, materials or both to the Principal or its subcontractors for prosecution of the work provided
in the Contract; and shall promptly pay all contributions due the State Industrial Accident Fund
and the State Unemployment Compensation Fund from the Principal or its subcontractors in
connection with the performance of the Contract; and shall pay over to the Oregon Department
of Revenue all sums required to be deducted and retained from the wages of employees of the
Principal and its subcontractors pursuant to ORS 316.167, and shall permit no lien nor claim to be
filed or prosecuted against the State on account of any labor or materials furnished; and shall do
all things required of the Principal by the laws of this State, then this obligation shall be void,;
otherwise, it shall remain in full force and effect.

Nonpayment of the bond premium will not invalidate this bond nor shall the State of Oregon, or
the above-referenced agency(ies), be obligated for the payment of any premiums.

This bond is given and received under authority of ORS Chapters 279C and 351, the provisions
of which hereby are incorporated into this bond and made a part hereof.

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED
AND SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES:

Dated this day of , 20
PRINCIPAL:
By
Signature
Official Capacity
Attest:
Corporation Secretary
SURETY:

[Add signatures for each if using multiple bonds]

BY ATTORNEY-IN-FACT:
[Power-of-Attorney must accompany each bond]

Name
Signature
Address
City State Zip
Phone Fax

OUS Contract Form B-10 (5/08)



SOUTHERN OREGON UNIVERSITY SUMMARY OF WORK
TAYLOR HALL EXTERTIOR

RENOVATION 0111¢ ~ 1
MARCH 2013

PART

1

SECTION 01110
SUMMARY OF WORK
GENERAL
SECTION INCLUDES

Work covered by Contract Documents.
Work by Owner.

Owner furnished products,
Contractor use of site.

WORK COVERED BY CONTRACT DOCUMENTS

The Work consists of replacing the existing windows with
new aluminum storefront windows, new exterior plaster
{Stucco), interior improvements, etc. per the Contract
Documenbs .

The Work under the Contract shall include all Work
indicated or specified within the Contract limit lines
unless the Work is specifically indicated as "Not In
Contract (N.IT.C.}".

QUALITY ASSURANCE

Manufacturer's Directions: Follow all current printed or
oral instructions and diagrams of the manufacturer of
products or egquipment for application, installation of
equipment. Specifications in conflict with manufacturer’'s
instructions shall be called to the attention of the
Architect for final decigion.

Coordination: Drawings showing location of eguipment,
piping, electrical conduit and boxes, ete., are
diagrammatic and job conditions may produce conflicts.
Contractor and subcontractors shall coordinate work to
minimize conflicts. Advise Architect of conflicts beforsg
proceeding with any related work so that corrections can be
made in joint conference.
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SOUTHERN OREGON UNIVERSITY SUMMARY OF WORK
TAYIL.OR HALL EXTERIOR

RENOVATION 1110 - 2
MARCH 2013

C.

1.04

Approved Applicators: Where specific instructions in these
specifications require that a particular product and/or
material (s) be installed and/or applied by an
installer/applicator approved by the manufacturer, it shall
be the Contractor's responsibility to ensure that any
subcontractors used for such Work be approved applicators.

WORK BY OWNER

Owner will trim the existing landscaping prior to the
start of the construction.

CONTRACTOR USE OF SITE

Limit use of site [and premises] to allow:
l. Work by Separate Contractors and Work by Owner.

Time Restrictions for Performing Work: In accordance with
schedule included in the Agreement.

Utility Outages and Shutdown:

1. Observe rules and regulations governing the respective
utilities in executing all Work.

2. Adequately protect active utilities from damage, and
remove or relocate only as indicated or specified.

3. Notify Owner minimum 48 hours in advance for any
utility shut downs.

SAFETY PRECAUTTIONS AND PROGRAMS

1. The Contractor shall be responsible for initiating,
maintaining and supervising all safety precautions and
programs in connection with the Work.

2. The Contractor shall give all notices and comply with
all applicable laws, ordinances, rules, regulations and
lawful orders of any public authority bearing on the
safety of persons or property or their from damage,
injury or loss.

3. The Contractor shall be solely and completely
responsible for the conditions of the -job site,
including safety of all persons and property during
performance of the work. This requirement will apply
continuously and not be limited to normal working hours
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The required and/or implied duty of the
Architect/Engineer to conduct construction review of
the Contractor's performance does not, and is not
intended to, include review of the adequacy of the
Contractor's safety measures, in, on, or near the
construction site.

4. Utilities:

Contractor shall exercise extreme caution on this
project to avoid intercepting or interrupting function
of existing utilities. The Architect is not
responsible for the location of utilities whether or
not shown or detailed and installed by any other
contracts. The Contractor shall immediately notify the
Owner should such unidentified conditions conflict with
work of this contract. The drawings and specifications
do not include necessary components for construction
safety.
E. Protect the existing landscaping and irrigation system from
damage due to this construction.
F. General Contracteor will coordinate with SOU Project Manager
for the location of the product/material storage, staging,
and parking. See Section 01500 for staging and for parking
requirements.

PART 2 PRODUCTS

Not used

PART 3 EXECUTION

Not Used

END OF SECTION



SOUTHERN OREGON UNIVERSITY ALTERNATES
TAYLOR HALL EXTERIOR RENOVATION 01230
MARCH 2013

5
£

SECTION 01230
ALTERNATES
PART 1 GENERAL

1.01 SECTICN INCLUDES
A. Submission procedures.
B Documentation of changes to Contract Sum and Contract Time.

1.62 RELATED SECTIONS

Agreement - OUS Standard Public Improvement Agreement Form
Bid Form: Requirements for Alternates.

Section 01250 - Contract Modification Procedures

Section 0128¢ -~ Payment procedures

Section 01600 & 01630 -~ Product Reguirements and Product
Substitutions,.

HUQWwp

1.03 REQUIREMENTS

A. Submit Alternates with full description of the proposed
Alternate and the affect on adjacent or related components.

B. Alternates quoted on Bid Forms will be reviewed and
accepted or rejected at Owner's option. Accepted
Alternates will be identified in the Owner-Contractor
Agreement - QUS Standard Public Improvement Agreement.

C. Coordinate related work and modify surrounding work to
integrate the Work of each Alternate.

D. If the referenced specifications sections are cited in this
Section, they contain the pertinent reguirements for
materials and methods to achieve the work described herein.

1.04 SELECTION AND AWARD OF ALTERNATES

A. These Alternates are Additive. List the additive price for
each Alternate on the BID Form.

B. Bid will be evaluated on the Base Bid price. After
determination of the lowest bidder is finalized, then
consideration will be given to the Alternates on an
individual basis.



SOUTHERN OREGON UNIVERSITY ALTERNATES
TAYLOR HALL EXTERIOR RENOVATION 01230
MARCH 2013

1.05 SCHEDULE OF ALTERNATES

A ALTERNATE NO. 1 - ADDITIVE: Provide and install an acrylic -
based textured finish coat over bonding agent on the existing
exterior walls not included in the BRase Bid work. Sege Drawing
Sheets A101, A102 and A201 for locations, See Section 08200
for wall preparation, product information, etc. Match existing
wall texture. Color to be selected by Owner.

B. ALTERNATE NO, 2 - ADDITIVE: New manually operated horizontal
1 inch louver slats with corrosion-resistant finish. Slats not
less than 0.006 inch thick and of sufficient strength to
prevent sag or bow in the finished blind. Provide a sufficient
amount of slats to assure proper control, uniform spacing, and
adequate overlap. The blinds will be surface mounted on the
interior wall. Provide each blind, including hardware,
accessory items, mounting brackets and fastenings, as a
complete unit produced by one manufacturer. All parts shall be
one cclor, unless noted otherwise, to match the color of the
blind louver slat. All steel components to have a corrosion-
resistant finish. Hunter Douglas ‘Decor’ aluminum blinds or
approved equal. Color/finish to be “ Porcelain Pearl”.

C. ALTERNATE NO. 3 -~ ADDITIVE: New acrylic-based textured
finish coat over bonding agent on the existing west and south
entry canopies. See drawing sheets 2101, Al02 and A201. See
Section 09200 for wall preparation, product information, etc.

END OF SECTIONW



SOUTHERN OREGON UNIVERSITY CHANGE MODIFICATION PROCEDURES
TAYLOR HALL EXTERIOR

RENCVATION 01250 - 1
MARCH 2013

SECTION 01250

CHANGE MODIFICATION PROCEDURES

PART 1 -~ GENERAL

1.01

AL

HEUOW Y

SECTION INCLUDES
Change Procedures
RELATED SECTIONS

Section 01110 Summary of Work
Section 01230 Alternates

Section 01290 Payment Procedures
Section 01320 Construction Schedule
Section 01630 Product Substitutions
Section 01770 Closeout Procedures

DEFINITIONS

Proposal Request:

1. Means request from Architect to Contractor for
changes to Contract Sum and/or Contract Time for
proposed changes to the Work.

Change Order:

1. See the OUS Standard Public Improvement Agreement for

definition and any requirements

Architect's Supplementary Instructions:

1. Means written order, instruction, or interpretation
to Contractor, which authorizes minor changes in work
not altering Contract Sum and/or Contract Time.

OWNER OR ARCHITECT INITIATED CHANGES

Proposed reguests will include:

1. Detailed description of change, including change
location and products.

2. Supplementary or revised Drawings and Specifications.

3. When appropriate, projected time span for msaking
change, and specific statement as to whether or not
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overtime work is authorized.
4. When appropriate, specific time period during which
requested price will be considered valid.

B. Such request is for information only, and is not an
instruction or authorization to execute the change or an

order to stop work in progress.

1.05 CONTRACTOR INITIATED CHANGES

A. Proposed requests shall include:
1. Description of proposed change.
2. Statement cof reason for making change.
3. Statement of effect upon Contract Sum and Contract
Time.
4, Documentation supporting any change to Contract Sum
and/or Contract Time.
B. Use an approved Proposal Form
C. The Architect and/or the SOU Project Manager will advise
the Contractor about minor changes in the Work not
involving an adjustment to the Contract Sum or Time.

1.06 DOCUMENTATION OF PROPOSALS AND CLATMS

A. Support quotation for each unit price proposal, which
has not been previously established, and each lump sum
proposal with sufficient substantiating data to allow
Architect to evaluate guotation.

B. When requested by Architect, submit the following cost
and time data:
1. ZILabor required.
2. Edquipment required,.
3. Products required.
a. Quantity required.
b. Purchase source.
e¢. Unit cost.

4. Taxes, Insurance, and bonds.

5. Credit for deleted work, similarly documented.
6. Overhead and profit.

7. Justification for any change in Contract Time.



SOUTHERN OREGON UNIVERSITY CHANGE MODIFICATION PROCEDURES
TAYLOR HALIL EXTERIOR

RENOVATION ¢1250 - 3
MARCH 2013
D. Support each claim for additional cosgt, and for work done

QWP

on time-and-material/force account basis with

documentation as required for lump-sum proposal, plus the

following information.

1. Name of Owner's authorized agent who ordered work,
and date of order.

2. Dates and times of work performed, and by whom.

3 Time records, including summary of hours worked, and
hourly rates paid.

4. Receipts and invoices for the following:
a. Equipment used, including dates and time of use.
b. Products used, including quantities.
c. Subcontracts.

Document requests for products substitutions as specified
in Section 01630.

PREPARATION OF CHANGE ORDERS

Architect will prepare each Change Order.

Change Order Form: AIA Change Order Form.

Change Order will describe work changes with attachments
of any revised Contract Documents, which define Change
details.

Change Order will adjust Contract Sum and/or Contract
Time.

1.08 LUMP-SUM/FIXED PRICE CHANGE ORDERS

A.

Change Order contents will be based on, either:

1. Architect's Proposal Request and Contractor's
responsive Proposal as mutually agreed between Owner
and Contractor.

2. Countractor's Change Proposal as recomuended by
Architect, and as mutually agreed between Owner and
Contractor.

Owner and Architect will sign and date Change Order as

authorization for Contractor to proceed with Changes.

Contractor shall sign and date Change Order to indicate
agreement with specified terms.
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1.09 TIME AND MATERIAL AND FORCE ACCOUNT CHANGE ORDERS

A,

Architect and Owner will issue Construction Change
Authorization directing Contractor to proceed with
changes.

At Change completion, Contractor shall submit itemized
accounting of change with supporting data as specified
above in "Documentation of Proposals and Claims".

Architect will determine allowable cost of such work, as
provided in Contract Conditions.

Architect will sign and date change Order to establish
change in Contract Sum and/or Contract Time.

Owner and Contractor will sign and date Change Order to
indicate their agreement with specified terms.

1.10 CORRELATION OF CHANGE ORDERS WITH THE CONTRACTORS OTHER
SUBMYTTAYS

A.

Revise Schedule of Values and subsequent Request for
Payment Forms to record each Change as separate item of
work, and to record adiusted Contract Sum.

Revise Construction Schedule to reflect each change in
Contract Time.

Revise Subschedules to show changes for other items of
work affected by Changes.

Upon completion of Change Order Work, record pertinent
changes in Record Documents, Section 01780.

Contractor to maintain Schedule of Change Orders. See
Section 01290, Payment Procedures.

END OF SECTION



SOUTHERN OREGON UNIVERSITY PAYMENT PROCEDURES
TAYLOR HALL EXTERIOR 01290
RENOVATION

MARCH 2013

SECTION 01290
PAYMENT PROCEDURES

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Procedures for preparation and submittal of Applications
for Payment.
B. Defect assessment and non-payment for rejected work.
1.02 RELATED SECTIONS
0OUS Standard Public Improvement Agreement
Form B-8 OUS General Conditions

A

B

C. Section 01110 - Summary of Work
D. Section 01230 - Alternates
B
F
e

f

Section 01250 Contract Modification Procedures
Section 01330 Submittal Procedures
Section 01770 Closeout Procedures

1.03 FORMAT

A. AIA G702 -~ Application and Certificate for Payment
including continuation sheets when regquired.

1.04 PREPARATION OF APPLICATIONS

A. Present required information in typewritten form.

B. Execute certification by signature of authorized officer.

C. Use data from approved Schedule of Values. Provide dollar
value in each column for each line item for portion of work
performad.

D. List each authorized Change Order as an extension on
continuation sheet, listing Change Order number and dollar

amount as for an original item of Work.

B. Prepare Application for Final Payment as specified in
Section 01700.
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1.05 SUBMITTAL PROCEDURES
A. Submit one signed original Application for Payment
B. Submit an updated Construction Schedule with each
Application for Payment.
C. Payment Period: Submit at interxrvals stipulated in the
Agreement.
1.06 SUBSTANTIATING DATA
A. When Architect/Engineer requires substantiating
information, submit data justifyving dollar amounts in
question.
B. Provide one copy of data with cover letter for each copy of

submittal. Show Application number and date, and line item
by number and description.

1.07 DEFECT ASSESSMENT

1.

A.

B.

08

Replace the Work, or portions of the Work, not conforming
to the requirements in the Contract Documents.

The authority of the Architect and/or the SOU Project

Manager to assess the defect and identify the payment

adjustment is final.

SCHEDULE OF VALUES

Submit typed schedule of values on AIR form G703
Continuation Sheet. Provide with Prevailing Wage
Attachment. Submit within 15 days aftexr execution of the
Owner/Contractor Agreement.

Revise the schedule of values to indicate any Change
Orders with each Application For Payment,

END OF SECTION



SQUTHERN OREGON UNIVERSITY PROJECT MANAGEMENT

TAYLOR HALL EXTERIOR AND CCORDINATION
RENQVATION
MARCH 2013 01310

PART 1

SECTION 01310
PROJECT MANAGEMENT AND COORDINATION

GENERAL

SECTION INCILUDES
Coordination.
Preconstruction conference.
Progress meetings.

COORDINATION

Coordinate scheduling, submittals, and Work of the wvarious

Sections of specifications to assure efficient and oxderly

segquence of installation of interdependent construction

elements.

l. Provide complete Project Manuals to the following
trades/subcontractors:

a. GLAZER/ WINDOW INSTALLER
b. PLASTERER
c. PAINTING
d. ELECTRICAL
. ARCHITECTURAIL SHEET METAT
Examination of Surfaces: - Applicable to all Sections:

1. Verify that field conditions are acceptable and are
ready to receive work.

2. Verify items provided by other Sections of work are
properly sized and located.

3. Beginning of installation means installer accepts
existing conditions.

Coordinate space requirements and installation of
mechanical and electrical work which are indicated
diagrammatically on Drawings. Follow routing shown for
pipes, ducts, and condnit, as cleosely as practicable; place
runs parallel with line of building. Utilize spaces
efficiently to maximize accessibility for other
installations, for maintenance, and for repairs.

1
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D. Coordinate completion and clean up of Work of separate

Sections in preparation for Substantial Completion and for
rortions of Work designated for Quner's partial occupancy.

E. After Owner occupancy of premises, coordinate access to
site for correction of defective Work and Work not in
accordance with Contract Documents, to minimize disruption
of Quner's activities.

.03 PRECONSTRUCTICN CONFERENCE

A. Architect/Engineer will schedule a conference at Project
site after Signing of Agreement.

B. Attendance Reguired: 50U Project Manager,
Architect/Engineer, Contractor, Contractor’s
superintendent, electrical subcontractors and other maijer
subcontractoers,

C. Agenda:

1. Distribution of Contract Documents, Drawings and
Specifications.

2. Submission of list of products, schedule of submittals,
Schedule of Values, Schedule, and Contractor's
submittal review stamp.

3. Designation of personnel representing the parties in
Contract, and the Architect/Engineer.

4. Procedures and processing of field decisions,

subnmittal (s), substitutions, applications for payments,

proposal request, Change Orders and Contract closeout

procedures,

Scheduling activities of separate contractors.

Use of premises by Owner and Contractor.

Owner's requirements and possible partial occupancy.

Construction facilities and controls provided by Owner.

Security and housekeeping procedures.

0. Procedures for maintaining record documents.

O -1y
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04

PROGRESS MEETINGS

Administer meetings throughont progress of the Work at
maximum weekly intervals. Progress meeting schedule to be
determined at the Pre-Construction Meeting.

Meetings will be held in one of Taylor Hall classrooms.
Prepare preliminary agenda - submit to Architect and SOU
Project Manager three (3) days prior to meeting.

Attendance Required: Job superintendent, major
Subcontractors and suppliers, Owner, Architect/Engineer, as
appropriate to agenda topics for each meeting.

Agenda:

Review minutes of previocus meetings.

Review of Work progress.

Field observations, problems, and decisions.

Identification of problems which impede planned

progress.

Review of submittals schedule and status of submittals.

Review of off-site fabrication and delivery schedules.

Maintenance of progress schedule.

Corrective measures to regain projected schedules.

Planned progress during succeeding work period.

Coordination of projected progress.

11. Maintenance of quality and work standards.

12. Effect of proposed changes on progress schedule and
coordination.

13. Other business relating to Work.

e W N
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Contractor will prepare minutes within two days and
distribute copies to meeting participants.

END OF SECTION
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SECTION 01320
CONSTRUCTION SCHEDULE

PART 1 GENERAL

1.01 SECTION INCLUDES

A, Format
RB. Content
C. Submittal

1.02 RELATED SECTIONS
A. Section 01110 Summary of Work
B. Section 01250 Contract Modification Procedures
C
D

Section 01310 Project Management and Coordination
Section 01330 Submittal Procedures

1.03 FORMAT

A. The Contractor will use Microsoft Project or approved equal
for the Schedule.

1.04 CONTENT
A. Show complete sequence of construction activity, with
dates for commencing and completing of each element of
Construction

B. Identify each item by Specification Section Number

1.05 SUBMITTAL
A. At Pre-construction conference, submit proposed schedule
defining planned operations.
B. Submit updated schedules with each Application for Payment.
1.06 REVIEW AND EVALUATION

A. Participate in joint review and evaluation of schedule and
analysis with Architect/Engineer at each submittal.

1
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Evaluate project status to determine work behind schedule
and work ahead of schedule.

After review, revise as necessary ags result of review, and
resubmit within 10 days.

UPDATING SCHEDULES

Maintain schedules to record actual start and finish dates
of completed activities.

Indicate progress of each activity to date of revision,
with projected completion date of each activity. Update
diagrams to graphically depict current status of Work.

Identify activities modified since previous submittal,
major changes in Work, and other identifiable changes.

Indicate changes reguired to maintain Date of Substantial
Completion.

Submit sorts required to support recommended changes.

Provide narrative report to define problem areas,
anticipated delays, and impact on Schedule. Report
corrective action taken, or proposed, and its effect
including the effect of changes on schedules of separate
contractors.

DISTRIBUTION

Following joint review, distribute copies of updated
schedules to Contractor's project site file, to
Subcontractors, suppliers, Architect/Engineer, SOU Project
Manager and other concerned parties.

END OF SECTION
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SECTION 01330
SUBMITTALS

PART 1 GENERAL

1.01 SECTION INCLUDES

A. Submittal procedures.
B. Proposed products list.
C. Shop drawings.
D. Product data.
E. Samples.
F. Manufacturers' instructions.
. Manufacturers' certificates.
H. Schedule of Submittals.
1.02 RELATED SECTIONS
A. Section 01290 - Payment Procedures
B. Secticen 01320 - Construction Schedule
C. Section (01450 - Quality Control:
D. Section 01770 - Closeout Procedures
E. BSection 01780 - Closeout Submittals

1.63 SUBMITTAL PRCCEDURES

A. BAll submittals shall be elctronically submitted in PDF
format. If review by project consulting engineer or owner
igz required, Architect will distribute submittals.

B. Sequentially number the transmittal forms. Resubmittals to
have original number with an alphabetic suffix.

C. Identify Project (include SOU’'s Project number),
Contractor, Subcontractor, supplier, manufacturer or
separate detailer; pertinent Drawing sheet and detail
number (s) , and specification Section number, as
appropriate. Also include identification of product or
material, relation to adjacent structure or materials, and
field dimensions,; clearly identified as such.
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D. BApply Contractor's stamp, signed or initialled certifying
that review, verification of Products required, including
catalog numbers and similar data, field dimensions,
adjacent construction Work, and coordination of
information, is in accordance with the requirements of the
Work and Contract Documents.

1. Obtain approvals from required agencies if applicable
prior to submittal to Architect.

2. Bound sets of brochures, catalog sheets, specifications
and materials lists shall include an index sheet
completely identifying the entire contents of the
subnittal in sequential order. The Contractor may
identify, stamp and sign only this index sheet at his
option.

3. In lieu of signing each brochure or specification
sheet, the Contractor may indicate on the lettexr of
transmittal that he has reviewed and approved all the
material included. This does not eliminate the
requirement for identification stamp information.

4, Labeling of Samples: ITdentify each sample with at
least a 3 inch x 4 inch label with the following
information:

a. Complete identification stamp information in
accordance with submittal procedure.

., NWame, finish and composition of the material.
c. Location or intended use on the project.
d. Pertinent specification section.

. Schedule submittals to expedite the Project, and e-mail to
Architect/ Engineer. Coordinate submission of related
items.

¥, Grouping of Submiittals: Unless otherwise specificaily
permitted by the Architect, make all submittals in groups
containing all associated items; the Architect may reject
partial submittals as not complying with the provisions of
the Contract Documents.
2
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G. Identify variations from Contract Documents and Product or
system limitations which may be detrimental to successful
performance of the completed Work.

H. Provide 6 inch x 6 inch space for the Contractor Stamp

I. Revige and resubmit submittals as required, identify all
changes made since previous submittal; include revision
dates.

J. Distribute copies of reviewed submittals to concerned
parties. Instruct parties to promptly repoxrt any inability
to comply with provisions.

K. Begin no work which reguires submittals antil return of
submittals with Architect's stamp and initials or signature
indicating review.

L. Timing of Submittals:

1. In scheduling, allow at least ten full working days for
the Architect/Engineer's review following his receipt of
the submittal.

2. Make all submittals far enough in advance of scheduled
dates of installation to provide all required time for
reviews, for securing necessary approvals, for possible
revision and resubmitital, and for placing orders and
securing delivery.

3. Delays: Cost of delays occasioned by tardiness of
submittals may be backcharged to Contractor as
necessary and shall not be boryne by the Ownex.
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1.04 PROPOSED PRODUCTS LIST

A. Within 15 days of the Contract submit complete list of
major products proposed for use, with name of
manufacturer, trade nawe, and model number of each
product.

B. For products specified only by reference standards, give
manufacturer, trade name, model or catalog designation, and
reference standards.

1.05 SHOP DRAWINGS
A. Submit electronically in PDF Format,
B. MAfter review, distribute in accordance with Article on
Proceduraes above and for Record Documents desaribed in

Sections 01770 and 01780.

1.06 PRODUCT DATA

A. Submit electronically in PDF Format.
B. Show dimensions and clearances regquired
c. After review, distribute in accordance with Article on

Procedures above and provide copies for Record Documents
described in Section 01780.

1.07 SAMPLES

A. Submit samples of sufficient size and quantity to
illustrate functional and aesthetic characteristics of the
Product, and to establish standard by which completed Work
is judged, with integral parts and attachment devices.
Coordinate sample submittals for intexfacing woxk.

B. Submit samples of finishes in custom colors selected,
textures, and patterns for Architect/Engineer's selection.
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1.08

1.09

1. For substituted products, submit samples of finishes
from the full range of manufacturers' standard colors.

2. General: Unless the precise color and pattern are
specifically described in the Contract Documents,
whenever a choice of color or pattern is available in a
specified product, submit accurate color charts and
pattern charts to the Architect for his review and
selection.

3. Comparative Analvses: Unless all available colors and
patterns have identical costs and identical wearing
capabilities, and are identically suited for the
installation, completely describe the relative costs
and capabilities of each.

Include identification on each sample, with full Project
information.

Submit the number or samples specified in individual
specification Sections; one of which will be retained by
Architect/Engineer.

Reviewed samples which may be used in the Work are
indicated in individual specification Sections.

MANUFACTURER'S INSTRUCTIONS

When specified in individual specification Sections, submit
manufacturers' printed instructions for delivery, storage,
assembly, imnstallation, start-up, adjusting, and finishing,
in guantities specified for Product Data.

Identify confliects between manufacturers' instructions and
Contract Documents.

MANUFACTURER'S CERTIFICATES
When specified in individual specification Sections, submit

manufacturers' certificate to Architect/Engineer for
review, in quantities specified for Product Data.
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B. Indicate material or product conforms to or exceeds
specified requirements. Submit supporting reference data,
affidavits, and certifications as appropriate.

C. Certificates may be recent or previous test results on
material or Product, but must be acceptable to
Architect/Engineer.

1.10 THWARRANTIES

A. When specified in individual specifications Sections,
submit one (1) original warranty in each O & M Manual.

1.11 Schedoale of Submittals

A. Submit schedule of submittals for review within 15days

after the Contract.

B. Format: Utilize Table of Contents of this Project Manual.
Include columns for submission and re-submission dates, and
applicable subcontractor and supplier, space for remarks,
and dates submittals will be required from
Architect/Engineer. Indicate decision data for selection

of finishes.

END OF SECTION
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SECTION 01420
REFERENCES

ART 1 GENERAL
1.01 SECTION INCLUDES

A. Quality assurance.
B Schedule of references.

1.02 QUALITY ASSURANCE

A. For products or workmanship specified by association,
trade, or Federal Standards, comply with reguirements of
the standard, except when more rigid requirements are
specified or are required by applicable codes.

B, Conform to reference standard by date of issue current on
date of Contract Documents.

C. Should specified reference standards conflict with Contract
Documents, request clarification from Architect/Engineer
before proceeding.

D. The contractual relationship of the parties to the Contract
shall not be altered from the Contract Documents by mention
or inference otherwise in any reference document.

1.03 SCHEDULE OF REFERENCES

AR Aluminum Association
B18 Connecticut Avenus, N.W.
Washington, DC 20006

AARBC Associated Air Balance Council
1000 Vermont Avenue, N.W.
Washingteon, DC 20005

ABMA Architectural Aluminum Manufacturers
Association
35 BEast Wacker Dr., Rm 3200
Chicago, IL. 60601
AASHTO American Association of State Highway
and Transportation Offigials
444 North Capitol Street, N.W.
Washington, DC 20001
1
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ACI American Concrete Institute
Box 19150

Reford Station
Detroit, MI 48219

ADC Air Diffusion Council
230 North Michigan Avenue
Chicago, I, 60601

AGC Associated General Contractors of America
1857 B Street, N.W.
Washington, DC 20006

AT Asphalt Institute
Asphalt Institute Building
College Park, MD 20740

ATA American Institute of Architects
1735 New York Avenue, N.W.
Washington, DC 20006

ALER American Institute of Electrical and
Electronics Engineers

AISC American Institute of Steel Construction
400 North Michigan Avenue
Bighth Floox
Chicago, IL 60611

ATST American Iron and Steel Institute
1000 16th Street, N.W.
Washington, DC 20036

AITC American Institute of Timber Construction
333 W. Hampden Avenue
Engleweod, CO 80110

AMCH Air Movement and Control Asscociation
30 West University Drive
Arlington Heights, IL 60004

ANST American National Standards Institute
1430 Broadway
New York, WY 10018
2
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APA

ARY

ASHRAFR

ASME

ASTM

AWIL

AWPA

AWS

AWWA

BIA

CDA

Anerican Plywood Association
Box 11700
Tacoma, WA 98411

Air-Conditioning and Refrigeraticn Institute
1501 Wilson Boulevard
Arlington, VA 22209

American Socisety of Heating, Refrigerating and
Aty Conditioning Engineers

1791 Tullie Circle, N.E.

Atlanta, GA 30329

American Society of Mechanical Engineers
345 East 47th Street
New York, NY 10017

American Society for Testing and Materials
19216 Race Street
Philadelphia, PA 193103

Architectural Woodwork Institute
2310 South Walter Reed Drive
Arlington, VA 22206

American Wood-Preservers' Association
1735 0ld Georgetown Road
Bethesda, MD 20014

American Welding Society
550 LedJeune Road, N.W.
Miami, FL 33135

American Water Works Association
6666 West Quincy Avenue
Denver, CO 80235

Brick Institute of America
11490 Commerce Park Drive
Reston, VA 22091

Copper Development Association
57th Fioor, Chrysler Building
405 Lexington Avenue
New Yoxrk, NY 10174
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Chain Link Fence Manufacturers Institute
1101 Connecticut Avenue, N.W.
Washington, DC 20038

Concrete Reinforcing Steel Institute
933 Plum Grove Road
Schaumburg, IL 60195

Door and Hardware Institute
7711 O0ld Springhouse Road
McLean, VA& 22102

Engineers' Joint Contract Documents
Committee

American Consulting Engineers Council
1015 15th Street, N.W.

Washington, DC 20005

Expansion Joint Manufacturers Association
25 North Broadway
Tarrytown, NY 10591

Exterior Insulation Manufacturers Association
2759 State Road 580, Suite 112
Clearwater, FL 34621

Flat Glass Marketing Association
3210 Harrison

White Lakes Professional Building
Topeka, KS 66611

Factory Mutwal System

1151 Boston-Providence 'Turnpike
P.0O. Box 688

Norwood, MA 02062

Federal Specification

General Services Administration
Specifications and Consumer Information
Distribution Section (WFSIS)

Washington Navy Yard, Bldg. 197

Washington, DC 20407

Gypsum Association

1603 Orrington Avenue

Evanston, IL 60201
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ICBO

IEEER

IMIAC

MEMA

MIZL

MIL./SFA

NAAMM

NCMA

NEBB

International Conference of
Building Officials

5360 8. Workman Mill Road

Whittier, CA 920601

Institute of Electrical and Electronics
Engineers

345 Fast 47th Street

New York, WY 10017

International Masonry Industry All-Weather
Council

International Masonry Institute

815 15th Street, N.W.

Washington, DC 20005

Metal Building Manufacturer's Association
1230 Keith Building
Cleveland, OH 44115

Maple ¥Flooring Manufacturers Association
60 Rivere Drive
Northbrook, IL 60062

Military Specification

Naval Publications and Forms Center
5801 Tabor Avenue

Philadelphia, PA 19120

Metal Lath/Steel Framing Asscciation
221 North LaSalle Street
Chicago, IL 60601

Wational Association of Architectural Metal
Manufacturers

221 North LaSalle Street

Chicago, IL 60601

National Concrete Masonry Association
P.O0. Box 781
Herndon, VA 22070

National Environmental Balancing Bureau
8224 0ld Courthouse Road
Vienna, VA 22180
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NEMA National Elecitrical Manufacturers' Association

NEPA

NFPA

NSWMA

NTMA

rca

BPCI

s

RIS

RCSHSH

2101 'L' Street, N.W.
Washington, DC 20037

National Fire Protaction
Association

Battery March Park
Quincy, MA 02269

National Forest Products Association
1619 Massachusetts Avenue, N.W.
Washington, DC 20036

Hational Solid Wastes Management
Association

1730 Rhode Island Ave., N.W.

Washington, DC 20036

Naticonal Terrazzo and Mosaic Association
3166 Des Plaines Avenue
Des Plaines, IL 60018

National Woodwork Manufacturers Association
205 W. Touhy Avenue
Park Ridge, IL 6&0068

Portiand Cement Association
5420 0Old Orchard Road
Skokie, IL. 60077

Prastressed Concrete Institute
201 North Wells Street
Chicago, IL 60606

Product Standard
U. 5. Department of Commerce
Washington, DC 20203

Redwood Inspection Service
One Lombard Street
San Francisco, CA 94111

Red Cedar Shingle and Bandsplit Shake Bureau
515 11i6th Avenue
Bellevue, WA 98004
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SDI Steel Deck Institute

P.O. Box 9506
Canton, OH 44711

RACERIRA R

sSDY Stecl Door Institute
712 Lakewood Center Horth
14600 Detroit Avenue
Cleveland, OH 44107

SIcMA Sealed Insulating Glass Manufacturers
Association
111 East Wacker Drive
Chicago, IL 60601

SJI Steel Joist Institute
1205 48th Avenue North
Suite A
Myrtle Beach, 8C 29577

SMACNA Sheet Metal and Air Conditioning Contractors'
National Association
8224 0l1d Court House Road
Vienna, VA 22180

TCA Tile Council of Mmerica, Inc.
Box 326
Princeton, NJ 08540

UL Underwriters' Laboratories, Inc.
333 Piingston Road
Northbrook, IL 60062

WCLIB West Coast Lumber Inspection Bureau
6980 S.W. Varns Road
Box 23145
Poxrtland, CR 97223

WWPA Western Wood Products Association

1500 Yeon Building
Peortland, OR 87204

END OF SECTION
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SECTION 01421
DEFINITIONS

PART 1 - GENERAL
1.01 Definitions

A. The following definiticens apply to both Drawings and the

Specification:
1. "Products" includes materials, systems and equipment.
2. "Provide" means to furnish, fabricate, deliver,

install and erect, and connect, including all labor,
materials, equipment, apparatus, appurtenances and
expenses necessary to complete in-place, ready for
operation and use, under the terms of the
Specifications.

a. The terms "Provide", "Furnish", and "Install"
are used interchangeably in the Specifications
and on the Drawings.

3. "As shown", Yas detailed”, "as indicated", or words
of similar import mean as indicated on the Drawings.

4. "As selected" or words of similar import mean as
selected by, or as accepted by Architect.

5. T"Approved" means reviewed by Architect.
6. "For approval" means for Architect's review.
7. "Or equal” means as reviewed and accepted by

Architect.

Acceptance of each "equal" product is at the sole
discretion of Owner and Architect, and is subject to
the following qualifications:

a. Egual in quality of material, in structural
assembly and in details of construction.
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b. Equal in performance, mechanically and
technically.
. BEgual in finish, or in characteristicos

permitting specified finish application.

d. Equal in plan arrangement: If substitutions
require rearrangement of partitions, openings
for pipe work or ducts, intakes, exhausts and
other items, then such arrangements shall, in
the opinion of the Architect, be equal in
convenience and compatible to the original
arrangement. If such rearrangement is by the
Architect and involves additional cost, such
additional cost including the time of the
Architect shall be borne by the Contractor.

e. Equal in price: Materials and equipment which
are competitive products, and are approximately
equal in price cn the open market, will be
considered egual in price.

£. Repair and maintenance: An important condition
in determining equality of substitute materials
and equipment is the availability of replacement
parts and of maintenance service. An inequality
in this respect between proposed substitutions
and specified products may be a determining
factor in denying approval.

€. "Shall" is mandatory.
9. "As required" means as required by the Contract
Documents.
10. "As necessary” means essential to the completion of
the Work.
11. "As directed" means as directed by the Architect.
12, "Concealed" means embedded in concrete or other

construction, installed within furred spaced, within
double partitions or above suspended ceilings, in
trenches, in crawl spaces, or in enclosures.
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13. 'M"Exposed" means not installed underground or
"concealed" as defined above.

l4. '"Work" comprises the completed construction required
by the Contract Documents and includes all labor
necessary to produce such construction, and all
materials and equipment incorporated or to be
incorporated in such construction.

15. The Article "Section Includes" in these
Specifications means work included but not
necessarily limited to the items listed shall be
provided.

16. The term "N.I.C." means the items referred to are not
included in the Contract in any manner except that
the Contractor shall verify the dimensions of any
such item(s) to ensure that his installed work will
not prevent the installation of item wmarked "W.I.C."
in the space provided therefor.

PART 2 PRODUCTS

Not used

PART 3 EXECUTION

Not used

END OF SECTION
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The following list interprets most abbreviations used on

If an abbreviation is not included in this

EDGE BAND

ELECTRIC

ELEVATION

ENCLOSURE

EQUAL

EXISTING

EXPANSION

EXTERIOR

FIBERGLASS

FINISH

FINISHED FLOOR

FLOOR

FLUORESCENT

FOOT

FREE OF HEARY

GALVANIZED

GAUGE

GLASS

GLUE~LAMINATED

GYPSUM WALL BOARD

HARDWARE

HEADER

HEATING, VENTILATING,
AIR CONDITIONING

HEIGHT

HOLLOW CORE

HOLLOW METAL

HORIZONTAL

HOSE BIBH

INSULATION

CENTER

MARCH 2013
SECTION 01422
ABBREVIATIONS
PART 1 GENERAL
1.01 SECTIONS
A. Schedule of Abbreviations.
1.02 ABBREVIATIONS
A.

the drawings.

listing, an interpretation will be made by the

Architect/BEngineer upon notification.
ACOUST. ACOUSTICAL E.B.
ADJ. ADJUSTABLE ELECT.
A/C ATR CONDITIONING ELEV .,
A.H. ATR HANDLER ENCL.
ALUM. ALUMINUM EQ.
APPROX. APPROXIMATE EXIST.
A.C. ASPHATLTIC CONCRETE EXP.
BM BEAM BXT.
BLDG. BUILDING .G
B.U. BUILTY-UP FIN.
CAB. CABINET F.F.
CLG. CEILING FLR.
CTR. CENTER FLUCR
C.L. CENTERLINE FT.
COLe. COLUMN FOHC
CONC. CONCRETE GALV
CONT. CONTINUOUS GA.
CT CONTROL JOINT GIL.
CSK. COUNTERSINK G.L
D.L, DEADLOAD GYP.BD.
DIAM. DIAMETER HDW.
DIM DIMENSTON HDR.
DBIL DOUBLE HVAC
D.S. DOWNSPOUT
DWG. DRAWING HGT.
D.F DRINKING FOUNTAIN HC
B EAST H.M.
BA. EACH HORIZ.
B.S. EACH SIDE H.B,
E.W. HEACH WAY INSUL.
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ID INTERIOR DIMENSION
K.D. KILN DRIED

LaM, LAMINATE

LAV. LAVATORY

LT. LIGHT

LIN. LINEAR

L.L. LIVE LOAD

MEFR MANUFACTURER
M.O MASONRY OPENING
MATL. MATERIAL

MAX. MAXTMUM

MECH MECHANICAL

MED MEDTIUM

MTT, METAL

MIN MINIMUOM

M.C. MOISTURE CONTENT
NOM. NOMINATL

N NORTH

w.1.C NOT IN CONTRACT
N.T.S5 NOT TO SCALE
OBS. OBSCURE

0.C. ON CENTER

OPNG . OPENING

oD QUTSIDE DIAZMETER
QA OVERALL

O.H. OVERHEAD

PR. PAIR

PLAS. PLASTIC

PLYWD. PLYWOOD

P.T. PRESSURE, TREATED
P.L. FROPERTY LINE

R RADIUS

REFR. REFRIGERATOR
REG. REGISTER

REINF REINFORCING
REQD. REQUIRED

R.H. RIGHT HAND

RE. ROOE

g w o
e

STD.
STL.
STOR.
ST,
STRUCT.
SUSP.
THRIL.,
TELCO
TEMP .
T&G
T
TYP.
VERT.
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PART 1

1.

01

HoOOww

.03

SECTION 01450
QUALITY CONTROL
GENERAL
SECTION INCLUDES

Quality assurance and control of installation.
References.

Field samples.

Mock~ups .

Manufacturers' field services and reports.

RELATED SECTIONS
Section 01420 - References

Section 01330 - Submittals procedures: Submission of
Manufacturers' Instructions and Certificates

Section 01600 - Product Requirements: Requirements for
material and product quaiity.

QUALITY ASSURANCE/CONTROL OF INSTALLATION

Monitor quality control over suppliers, manufacturers,
Products, services, site conditions, and workmanship, to
produce Work of specified quality.

Comply fully with manufacturers' instructions, including
each step in sequence.

Should manufacturers' instructions conflict with Contract
Documents, request clarification from Architect/Engineer
before proceeding.

Comply with specified standards as a minimum guality for

the Work except when more stringent tolerances, codes, or
specified requirements indicate higher standards or more

precise workwmanship.
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.

Perform work by persons gualified to produce workmanship of
specified quality.

Secure Products in place with positive anchorage devices
designed and sized to withstand stresses, vibration,
physical distortion or disfigurement.

REFERENCES

Conform to reference standard by date of issue current on
date of Conbtract Documents.

Should specified reference standards conflict with Contract
Documents, request clarification from Architect/Engineer
before proceeding.

The contractual relationship of the parties to the Contract
shall not be altered from the Contract Documents by mention
or inference otherwise in any reference document.

FIELD SAMPLES

Install field samples at the site as required by individual
specifications Sections for review,

Acceptable samples represent a quality level for the Work.

Where field sample is specified in individual Sections to
be removed, clear area after field sample has been accepted
by Architect/Engineer.

MANUFACTURERS' FIELD SERVICES AND REPORTS

Submit cualifications of observer to Architect/Engineer 30
days in advance of required observations. Observer subject
to approval of Avchitect/Engineer.

When specified in individual specification Sections,
require material or Product suppliers or manufacturers to
provide gqualified staff personnel to observe site
conditions, conditions of surfaces and installation,
quality of workmanship, start-up of equipment, test,
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adijust, and balance of equipment as applicable, and to
initiate instructions when necessary.

C. Individuals to report observations and site decisionsz or
instructions given to applicatorsz or installers that are
supplemental or contrary to manufacturers' written
instructions.

D. Submit report in duplicate within 30 days of observation to
Architect/Engineer for review.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used.

END OF SECTION
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SECTICN 01500
TEMPORARY FACILITIES AND CONTROLS
PART 1 GENERAL
1.01 SECTION INCLUDES
A Temporary Utilities: Electricity, lighting, ventilation,

telephone service, email, water, and sanitary facilities, and
removal of any temporary ntilities.

B. Temporary Controls: Barriers, security, noise control,and no
smoking

C. Construction Facilities: vehicular access, parking, progress
cleaning,

1.02 RELATED SECTIONS
A. Section 01770 - Closeout Procedures: Final cleaning.

1.03 TEMPORARY ELECTRICITY
A. The Contractor will be permitted to use the existing
electrical outlets at the building. The Contractor shall
take all reasonable measures to conserve electricity

1.04 TEMPORARY LIGHTING
A. HNot reguired.

1.05 TEMPORARY VENTILATION
A. Ventilate enclosed areas to assist cure of materials, to
dissipate humidity, and to prevent accumulation of dust, fumes,
vapors, or gases, and te prevent excess thermal movement of the
building.

1.06 9TELEPHONE SERVICE
A, Provide a mobile ( cell) telephone number for the
Field Supervisor assigned to this Project.

1.07 EMAIL

A. Provide email address for the Contractor’s Project
Manager

1.08 WATER SERVICE
A. The Contractor will be permitted to use the water outlets at
existing building. The Contractor shall take all reasonable
measures to conserve water.
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1.09

01500

TEMPORARY SANITARY FACILITIES

Provide at the time of mobilization and maintain portable
sanitary facilities until the date of Substantial Completion.
Provide facilities approved for use at the construction site
by OHSA and the Jackson County Health Department. Owner’s
restroom facilities are not available for the Contractor’s and
for their force's use.

VEHICULAR ACCESS

Site access by construction and delivery vehicles is on
existing roadbeds.

Provide and maintain access to fire hydrants. Provide
unimpeded accaess for emergency vehicles.

Clean daily paved surfaces of Public Right-of-Ways soiled
by operations of the Work.

PARKING AND STAGING

S0U will designate a staging area on University Way immediately
west of Taylor Hall for contractor use. Contractor shall have
sole responsibility for the security of the staging area.

80U parking regulation will be enforced except at the
designated contractor staging area. Contractor may purchase
vendor parking permits from the SOU Parking Office to park in
any SOU parking lot.

Parking on City streets is available on a first come, first
served basis.

Repair areas used for construction operations to
pre~construction conditions.

BARRIERS

Provide barriers to prevenf entry and injury tc persons not
associated with the work of this contract. Maintain barriers
during all non-working periods. Provide safety lighting where
necessary to alert persons to the existence of such barriers.
Orange plastic safety fencing is approved for use on this
Project.

Provide barriers to prevent unauthorized entry to construction
areas. Provide barriers to protect from damage construction,
materials, and adjacent properties.

PROVIDE PROTECTION FOR EXISTING LANDSCAPING. SEE DRAWING SHEET
GOOo1.

Protect non-owned vehicular traffic, stored materials, site and
structures from damage.

1.13 PROGRESS CLEANING AND WASTE REMOVAL

A,

Maintain construction areas free of waste materials, debris,
and rubbish. Maintain work areas in a clean and orderly
condition.

Clean site & construction area daily of debris from

thisz congtruction.
2



SOQUTHERN OREGON UNIVERSITY TEMPORARY FACILITIES &
TAYLOR HALL EXTERIOR RENOVATION CONTROLS
MARCH 2013

1.14
A.

1.15

n.

01500

SECURITY

Security Program: Protect Work and Owner’s operations from
theft, vandalism, and unauthorized entry. Maintain program
throughout construction period until Owner occupancy.
Contractor shall secure the building at the end of every work
day.

PROTECTION OF INSTALLED WORK

Protect installed Work and provide specizl protection where
specified in individual specification Sections.

Provide temporary and removable protection for installed
Products. Contreol activity in immediate work area to minimize
damage .

Provide protective coverings at walls, projections, -jambs,
sills, and soffits of openings.

Protect finished floors, stairs, and other surfaces from
traffic, dirt, wear, damage, or movement of heavy objects, by
protecting with durable sheet materials.

NOISE CONTROL
Provide methods, means, and facilities to minimize noise
produced by construction operations.

NO SMOKING
Smoking is PROHIBITED ON THE ENTIRE S0OU CAMPUS.

REMOVAT, OF UTILITIES, FACILITIES AND CONTROLS

Remove temporary utilities, equipment, facilities and materials
prior to Substantial Completion inspection.

Clean and repair damage to the building caused by the Work.
Restore existing and permanent facilities used during
construction to original condition.

END OF SECTION
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SECTION 01600
PRODUCT REQUIREMENTS

GENERAL
SECTION INCLUDES

Products.

Transportation and handling.
Storage and protection.
Product options.

RELATED SECTIONS
Section 01450 - Quality Control
PRODUCTS

Products: Means new material, machinery, components,
equipment, fixtures, and systems Fforming the Work. Does
not include machinery and equipment used for preparation,
fabrication, conveying and erection of the Work.

Products may also include existing materials oxr
components required for reuse.

Frovide interchangeable components of the same
manufacturer, for similar components.

TRANSPORTATION AND HANDLING

Transport and handle products in accordance with
manufacturer's instructions.

Promptly inspect shipments to assure that products comply
with requirements, guantities are correct, and products
are undamaged.

Provide equipment and personnel to handle products by
methods to prevent soiling, disfigurement, or damage.
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1.05 STORAGE AND PROTECTION

A. Store and protect products in accordance with
manufacturer's instructions, with seals and labels intact
and legible. Store sensitive products in weather-tight,
climate controlled enclosures.

B. For exterior storage of fabricated products, place on
sloped supports, above ground.

C. Cover products subject to deterioration with impervious
sheet covering. Provide ventilation to avoid
condensation.

D. Store loose granular materials on solid fiat surfaces in
a well-drained area. Prevent mixing with foreign matter.

E. Provide equipment and personnel to store products by
methods to prevent soiling, disfigurement, or damage.

E. Arrange storage of products to permit access for
inspection. Periodically inspect to assure products are
undamaged and are maintained under specified conditions.

1.086 FRODUCT OPTIONS

A. Products Specified by References or by Description Only:
Any product meeting those standards or description.

B. Products Specified by Naming One or More Manufacturers
with a Provision for Substitutions: Submit a regquest for

substitution for any manufacturer not named.

1.07 SUBSTYITUTIONS : See Section 01630 Product Substitutions

s
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SOUTHERN OREGON UNIVERSITY

PRODUCT SUNSTITUTIONS

TAYLOR HALL EXTERIOR FACADE 01630
IMPROVEMENT PROJECT

SECTION 01630
PRODUCT SUBSTITUTIONS

PART 1 — GENERAL

1.01

1.02

1.03

GENERAL INFORMATION - SUBSTITUTIONS

A,

Whenever a material, article, and/or piece of equipment is identified in the
Confract Documents by reference to a manufacturer’s or vendor’s name, trade
name, catalog number, or the like, it is so identified for the purpose of
establishing a standard, and any material, article, and/or piece of equipment of
other manufacturers or vendors which will perform as an equal for the duties
unposed by the design (Work) will be considered equally acceptable provided
the material, article, and/or piece of equipment that is proposed is in the
evaluation by the Architect and by the SOU Project Manager of equal
substance, appearance, and function. The proposed material, article, and/or
piece of equipment shall not be purchased or installed by the Contractor
without the Architect’s written approval.

The Architect and the SOU Project Manager will be the only judges of
acceptability of any proposed substitution.

SUBSTITUTIONS DURING BID PERIOD

A.

No request for substitution approval will be considered unless the proposal is a
written request per subsection 1.04 SUBSTITUTION REQUEST FORMAT.
The request must be received by the Architect at least (5) five business days
prior to the bid opening.

Submit substitution request on Form B-5A provided in Bid Documents

The Architect will issue addenda prior to Bid Opening, within the period
allowing addenda, listing all approved substitutions.

SUBSTITUTIONS AFTER CONTRACT AWARD

A,

Approval will be granted only when:

1. Specified Product can not be delivered without a project delay, or

2. Specified Product has been discontinued, or

3. Specified Product or products has been replaced with a superior product,or
4. Specified Product will not perform properly, or

5. Specified Product will not fit within a designated space, or

6. Specified product does not comply with governing codes.

B. The Architect will issuc a Change Order authorizing an approved substitution

and revising the Contract Sum and/or Time wheic appropriate.
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1.04  SUBSTITUTION REQUEST FORMAT

A. Each Request for Substitution submitted for approval shall include:

1.

2.

R

Identify the Product for which substitution is requested; include
speciflication section and page number.

Identity of substitution — include complete product description, drawings,
photographs, performance and test data, and any other information
necessary for evaluation.

Quality comparison of proposed substitution with the specified product.
Changes in other work required due to the substitution

Impact on the construction schedule

Cost of the proposed substitution compared with the specified product
Any required license fees or royaltics

Availability of maintenance service

Source of replacement materials

105 SEE SECTION 01330 - SUBMITTAL REQUIREMENTS
1.06  CONTRACT COMPLIANCE
A. The Substitution approval does not relieve the Contractor from responsibility for
the proper execution of the Work and for compliance with the Contract
requirements.

END OF SECTION
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PART 1

SECTION 01770
CLOSEQUT PROCEDURES

GENERAL
SECTION INCLUDES

Closeout procedures for Substantial Completion and Final
Inspection.

Final cleaning.

Adiusting.

RELATED SECTIONS

Section 01500 - YTemporary Facilities and Controls:
Progress cleaning.
Section 01780 - Closeout Submittals

CLOSEQUT PROCEDURES -~ SUBRSTANTIAL COMPLETION
Contractor:

1. Submit written declaration to the Architect and the
SOU Project Manager that the Contract Documents have
been reviewed, Work has been inspected, and that
project, or designated portion thereof, is
substantially complete in accordance with Contract
Documents at total project completion.

2. Submit list of major items to be completed or
corrected.

3. Prior to preliminary substantial completion
inspection, submit:

a. Operation and maintenance data: To requirements
of each Section of these Specifications.
. Guarantees, warranties, and bonds,

Architect will make preliminary inspection within five
days after receipt of Contrvactor's declarvation.
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C. Should the Architect evaluate that the Work is
substantially complete:

1. The Contractor will prepare a COMPREHENSIVE PUNCH
LIST OF ITHEMS to be completed or coxrrected, as
determined by the inspection. The Architect will
review this list and add or subtract items.

Z. Architect will prepare and process a Certificate of
Substantial Completion, containing:

Date of Substantial Completion.
Punch list of items to be completed or corrected.
¢. The time within which Contractor shall complete
or correct work of listed items.
d. Date and time Owner will assume possession of
Work or designated portion thereof.
2. Responsibilities of Owner and Contractor for:
(1) Insurance.
{2}y Utilities.
{3} Operation of electrical items
{(4) Maintenance and cleaning.
{5) Security.
£. Owner will occupy project, under provisions
stated in Certificate of Substantial Completion.

o m

3. Contractor shall: Complete work listed for
completion or correction, within designated time.

B. At time of inspection, should substantial completion not
be certified, complete the work and resubmit declaration
in accordance with 1.03A.

1.04 CLOSEQUT PROCEDURES

A. Contractor shall submit written declaration to the
Architect and the S0OU Project Manager that:
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1.05

1.06

1. All aspects of Contract Documents have been complied
with.

2. All items on substantial completion punch list have
been completed.

3. All tools, construction equipment, and surplus
materials have been removed from site.

Contractor with the Architect and the S0OU Project Manager
will make the final inspection to ensure completion of
all contract requirements.

CLOSEQUT SUBMITTATLS
Project Record Documents: Comply with Section 01780.

Deliver evidence of compliance with requirements of
governing authorities if applicable.

PINAL CLEANING

Execute final cleaning after interior plaster has been
conmpleted and prior to final inspection.

With exceptions specified, use materials and methods for
cleaning and polishing as recommended by the appropriate
manufacturers. Soaps and cleaners shall be of types not
injurious to the surfaces on which they are used. Use of
acids is prohibited except as specified.

Clean interior and exterior glass and surfaces exposed to
view; remove temporary labels, grease, dust, dirt,
fingerprints, stains and foreign substances, polish
transparent and glossy surfaces, vacuum carpeted and soft
surfaces. Clean light fixture lensss inside and ocut.

Hand dust and clean shelving, cabinets, and interior
surfaces.

Repair, patch, and touch-up marred interioxr and exterior
surfaces to match adjacent finishes.
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F. Clean equipment and fixtures to a sanitary condition.

G. Clean site; sweep paved areas, rake clean landscaped
surfaces.

H. Remove waste and surplus materials, rubbish, and
construction facilities from the site.

1.07 ADJIUSTING

A. Adjust operating Products and equipment to ensure smooth
and unhindered operation.

PART 2 PRODUCTS
Not used

PART 3 EXECUTION
Not used

END OF SECTION
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SECTICN 01780
CLOSEQOUT SUBMITTALS
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Project record documents.
B. Operation and maintenance data.
C. Warranties.
D. Spare parts and maintenance materials.
1.02 RELATED SECTIONS
A. Section 01500 -~ Temporary Facilities and Controls:
Progress cleaning.
B. Section 01770 - Closeout Procedures
1.03 CLOSEQUT PROCEDURES - SUMBITTALS FOR FINAL
APPLICATION FOR PAYMENYT
A. Final application for payment in accordance with Contract
Documents.
B. Contractor's Affidavit of Payment of Debts and Claims.
€. Duly execute all submittals before delivery to Architect.
D. Submit final accounting statement to Architect. Reflect

all adjustments.

Original Contract Sum.

Additions and deductions resulting from:
a. All change orders.

b. Deductions for uncorrected work.
Total Contract Sum, as adjusted.
Previous payments.

Sum remaining due.

N

i

#1]
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1.04

PROJECT RECORD DOCUMENTS

Maintain on site, one set of the following record
documents; record actual revisions to the Work:
Contract Drawings.

Project Manual/Specifications.

Addenda.

Change Orders and other Modifications to the
Contract.

Reviewed shop drawings, product data, and samples.
Field testing records.

Survey Drawings.

Correspondence file.

All schedules.

B W N e

w30 W

Store Record Documents separate from documents used for
construction. File documents in accord with CSI Master-
format; maintain documents in clean, dry, legible
condition. Do not use for construction purposes.

Record information concurrent with construction progress.
Do not permanently conceal work until required
information has been recorded.

Specifications: Legibly mark and record at each Product
section description of actual Products installed,
including the following:

1. Manufacturer's name and product model and number and

supplier.
2. Product substitutions or alternates utilized.
3. Changes made by Addenda and Modifications.

Record Documents and Shop Drawings: Legibly mark each
item to record actual construction including:

1. Field changes of dimension and detail.
2. Details not on original Contract Drawings.

Delete Bruce H Abeloe, Architect, from title block and
seal from all documents used as record drawings.
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1.05

Submit record documents to Architect/Engineer every month
for review. Scan record drawing to DVD. Two DVDs will be
deliversd to ths Owner.

Submit documents to Architect/Engineer with claim for
final Application for Payment.

CPERATION AND MAINTENANCE DATA

Submit two sets prior to final inspection, bound in 8-1/2
x 11 inch text pages, three D side ring binders with
durable plastic covers.

Prepare binder covers with printed title "OPERATION AND
MAINTENANCE INSTRUCTIONS", title of project, and subject
matter of binder when multiple binders are required.

Internally subdivide the binder contents with permanent
page dividers, logically organized as described below;
with tab titling clearly printed under reinforced
laminated plastic tabs.

Contents: Prepare a Table of Contents for each volume,
with each Product or system description identified, type
on 24 pound white paper.

Part 1: Directory, listing names, addresses, and
telephone numbers of Architect/fingineer, Contractor,
Subcontractors, and major equipment suppliers.

Part 2: Operation and maintenance instructions, arranged
by system and subdivided by specification section., For
each category, identify names, addresses, and telephone
numbers of Subcontractors and suppliers. Identify the
fellowing:

1 Significant design criteria.

2 List of eguipment.

3. Parts list for each component.

4 Operating instructions.

5. Maintenance instructions for equipment and systems.
6.Maintenance instructions for special finishes,
including recommended cleaning methods and materials and
special precautions identifying detrimental agents.
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G. Part 3: Project documents and certificates, including the

following:
1. Shop drawings and product data.
2. Certificates.

3. Photocopies of warranties and bonds.

Part 4: Warranties, including the following:

1. One (1) original warranty per product/system in each
¢ & M Manual.

2. EBExecute and assemble documents from Subcontractors,
suppliers, and manufacturers.

Submit one copy of completed volumes in final form

15 days prior to final inspection. This copy will be
returned after final inspection, with Architect/Engineer
comments. Revise content of documenis as required prior
to final submittal.

Submit final volumes revised, within ten days after final
inspection.

Baplanation of Suvbmittals: Coordinate a meeting of major
subcontractors and suppliers with Owner's representative
at final completion to present, review, and explain
operating instructions to Owner's maintenance
representative.

For items of Work delayed beyond date of Substantial
Completion, provide updated submittal within ten days
after acceptance, listing date of acceptance as start
of warranty period.

1.06 SPARE PARTS AND MAINTENANCE MATERIALS

A,

Provide products, spare parts, maintenance and extra
materials in quantities specified in individual
specification Sections.

Deliver to Project site and place in location as
directed; obtain receipt prior to final payment.
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PART 2 PRODUCTS
Not used

PART 3 EXECUTION

Not used

END OF SECTION
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o P

SECTION 07600
FLASHING AND SHEET METAL

1 GENERAL

SECTION INCLUDES

Window head, sill flashing and brake metal at ends of
interior partitions

RELATED SECTIONS

Section 07900 -~ Joint Sealers.
Section 08410 - Aluminum Storefront Windows: aluminuvm sill
flashing.

REFERENCES

AIST (American Iron and Steel Institute) - Stainless Steel
- Uses in Architecture.

ASTM Al67 - Stainless and Heat-Resisting Chromium-Nickel
Steel Plate.

ASTM AB25 - Steel Sheet, Zinc Coated, (Galvanized) by the
Hot-Dip Process.

ASTM B32 - Scldexr Metal.

SMACNA - Architectural Sheet Metal Manual.

1.04 QUALITY ASSURANCE

A.

1.05

A,

Perform work in accordance with SMACNA for standard details
and requirements.

DELIVERY, STORAGE AND HANDLING

Deliver, store, protect and handle products to site under
provisions of Section 01600.

Prevent contact with materials which may cause
digcloration or staining.
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PART 2 PRODUCTS
2.01 SHEET MATERIALS
A. Aluminum for sill and head flashings~ see Section 08500
2.02 FABRICATION
A. Form sections true to shape, accurate in size, square, and
Ifree from distortion or defects. Comply with SMACNA.
B. Form pieces in longest possible lengths.
C. Hem exposed edges on underside s inch.
PART 3 EXECUTION
3.01 INSTALLATION
A. Conform to drawing details included in the SMACNA Manual.
B. Secure flashings in place using concealed fasteners.
C. Fit flashings tight in place. Make corners square, surfaces
true and straight in planes, and lines accurate to profiles.
D. Seal metal joints watertight
E. Completed work shall be watertight, free of dents,

scratches, and other damages, with joints and corner
accurately machined, filed and fitted, and rigidly
framed together and connected.

END OF SECTION
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SECTION 07900
JOINT SEALERS
PART 1 GENERAT
1.01 SECTION INCLUDES
A. Preparing substrate surfaces.
B. S8Sealant and joint backing.
1.02 RELATED SECTIONS
A. Section 08800 - Glazing: Sealants required in conjunction

with glazing methods.

B. Section 08500 - Aluminum storefront windows

1.03
A.
B

REFERENCES

ASTM C920 -~ Elastomeric Joint Sealants.

SWRI (Sealant, Waterproofing and Restoration Institute) -
Sealant and Caulking Guide Specification.

SUBMITTALS

Submit under provisions of Section 01330.

Product Data: Provide data indicating sealant chemical
characteristics, performance criteria, substrate

preparation, limitations, and color availability.

Samples: Submit two cured sets of samples, 1/4 x 4 inch
in size illustrating sealant colors for selection.

Manufacturer's Installation Instructions: Indicate special
procedures, surface preparation, and perimeter conditions
requiring special attention.

QUALTTY ASSURANCE
Perform work in accordance with SWRI requirements and

sealant manufacturer's requirements for preparation of
surfaces and material installation ingtructions.
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ENVIRONMENTAL REQUIREMENTS

Maintain temperature and humidity recommended by the
seailant manufacturer during and after installation.

COORDINATION
Coordinate work under provisions of Section 01310.

Coordinate the work with all sections referencing this
section.

WARRANTY

Provide one year warranty under provisions of SectionS
01770 AND 01780,

Warranty: Include coverage for installed sealants and

accessories which fail to achieve water tight seal, and,

exhibit loss of adhesion or cohesion, or do not cure.
PRODUCTS

SEALANTS

Colors: Colors selected by the Architect,.

Compatibility: Provide materials carefully selected for

compatibility with each other and with substrates in each

joint system; confirm with sealant manufacturer. Verify

that selected sealers will not cause staining, degradation

and premature aging of the adjacent surfaces and the

sealant itself when in contact with these surfaces.

Bulk sealants:

1. For all interior applications:

General Electric Corp.: Gesil or Silpruf.

Dow Corning Corp.: 790 or 795,

Bostick Construction Products Div.: Chem-Chalk 100
3 2000.

Tremco Corp.: Spectrem 1 or 2.

Rhone-Poulenc: Rhodorsil 5C.
Or approved egual.
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2. For interior locations, other than floors, such as
ceramic wall tile, plumbing fixtures and others where a
mildew-resistant sealant is required:

General Electric Corp.: Sanitary 1700.
Down Corning Corp.: 786.
Rhone~Poulenc: Rhodorsil 6B.
Or approved equal.
3. Exterior wall locations: Dow Corning, Rhodosil,
Spectrum, or approved egual - non-acid, one part
sealant. Color to match new acrylic based finish coat

4. DBack-up rods - closed cell, as recommended by Sealant
manufacturer.

2,02 ACCESSORIES

A. Primer: Non-staining type, recommended by sealant
manufacturer to suit application.

B. Joint Cleaner: Non-corrosive and non-staining type,
recommended by sealant manufacturer; compatible with joint
forming materials.

C. Joint Backing:

a. Compressible rod stock formed of closed-cell
polyethylene foam, polyethylene jacketed polyurethane
foam, butyl rubber foam, neoprene foam or other
flexible, permanent, durable non-absorptive material
recommended by the sealant manufacturer.

b. Provide size and shape of rod which will control the
joint depth for sealant placement, break bond of
sealant at bottom of joint, form optimum shape of
sealant bead on back, and provide a highly compressible
backer to minimize the possibility of sealant extrusion
when joint is compressed.

D. Bond Breaker: Pressure sensitive tape recommended by
sealant manufacturer to suit application.
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PART 3 EXECUTION
3.01 EXAMINATION
A. Verify that substrate surfaces and joint openings are ready
to receive work.
B. Verify that Jjoint backing and release tapes are compatible
with sealant.
3.02 PREPARATION
2. Remove loose materials and foreign matter which might
impair adhesion of sealant.
B. Clean and prime joints in accordance with manufacturer's
instructions.
C. Perform preparation in accordance with manufacturer's
instructions.
D. Protect elements surrounding the work of this section from
damage or disfiguration.
3.03 INSTALLATION
A. Install sealant in accordance with manufacturer's
instructions.
B. Measure joint dimensions and size materials to achieve 2:1
width/depth ratios.
C. 1Install joint backing to achieve a neck dimension no
greater than 1/3 of the joint width.
D. 1Install bond breaker where joint backing is not used.
E. Install sealant free of air pockets, foreign embedded
matter, ridges, and sags.
F. Apply sealant within recommended application temperature

ranges. Consult manufacturer when sealant cannot be
applied within these temperature ranges.
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G. Tool joints: Comply with tooling techniques/methods
specified by sealant manufacturer. Provide manufacturer's
list of approved tooling methods to Architect prioxr to
sealant instailation.

3.04 CLEANING
A. Clean work under provisicns of 01700.
B. C(Clean adjacent soiled surfaces.

3.05 PROTECTION OF FINISHED WORK

A. Protect finished installation under provisions of Section
01500.

B. Protect sealants until cured.

3.06 SCHEDULE

Location Colox
A. Window perimeter, Match adjacent plaster finish coat
B. Ceramic Tile To match the existing grout color
C. Sheet Metal To match color of sheet metal

END OF SECTION
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SECTION 08500
ALUMINUM STOREFRONT WINDOWS
PART 1 GENERAL
1.01  SUMMARY
A. Section Includes:

1. All work under this section is subject to the Contract Documents and the
coniractor shall be responsible for and governed by all requirements there
under.

2. Provide all labor, material, and equipment necessary to manufacture and
install aluminum windows.

3. Work includes caulking at junction of this work with adjacent building
materials,

1.02  REFERENCES
A. Standards

i Comply with provisions of following applicable Standards and
Specifications, except as otherwise shown or specified.

2. NAAMM, ANSI/AAMA and AA Standards for Curtain Wall
Construction.

3. Product symbol designation of 101.85 ANSI/AAMA Voluntary
Specifications for Aluminum Windows and Sliding Glass Doors.

1.03  DESTGN REQUIREMENTS
A. Structural Loading

Framing members to meet requirements listed in the current edition of the

Aluminuim Association’s (AA) “Specifications for Aluminum Structures”.

Pressures and loads used for design shall satisfy governing building codes.

Where permitted by code, load combinations may be multiplied by a

reduction factor. An allowable stress increase of 1/3, or any other value,

shall not be used in conjunction with a reduced load

Deflection limits:

a. Members supporting glass or metal panels: 1/175 times the
distance between supports but not greater than 0.75 inch; 2/175 for
cantilever length or 0.375 inch maximum.

b. Members at sealant joints: Meet the above limits or one half the
nominal sealant joint width, whichever is less.
C. In the plane of the wall, deflection of framing members shall not

exceed 0.125 inch. This includes vertical mullions af corners.
Restrict deflection further if required for assembly and it of
components,
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B.

Air Infiltration

1. Fixed windows: When tested in accordance with ASTM E 283, air
infiltration shall not exceed 0.06 cfm per sq. ft. of fixed window area for
an inward test pressure of 6.24 1bsq. fi.

C. Water Infiltration: No water shall pass interior frame of system when tested in
accordance with ASTM E 331 at test pressure of 8.0 PSF.

D. Condensation Requirements: Provide condensation resistance factor (CRF) of at
least 54 when tested in accordance with AAMA 1502.7 for 0° F outside and 25
percent relative humidity inside.

L. Thermal Transmittance: Provide window units that have thermo-break frames

1.04 SUBMITTALS

A, Shop Drawings:

1. Prepare shop drawings of each sash unit showing plan layout, dimensions,
sizes; thickness, reinforcing, hardware and finishes.

2. Provide full size details of head, jamb, sill and mullions, indicating all
subframes, trim, pan sill, blocking, anchorage, sealant, and weep hole
sizes and locations.

3. Provide joinery details and types of anchorage, including sizes, location,
and fastener type size and spacing.

4, Glass types and thicknesses; glazing materials.

B. Product Data:

I Manufacturer’s specifications and instaliation instructions including
hardware cuts.

1.05  QUALITY ASSURANCE

A. Qualifications
1. Aluminum windows shall be installed by manufacturer or authorized

representative.

2. Aluminum window manufacturer shall be member of AAMA certification

program for independent third party certification of performance.
Nonmembers of AAMA shall also be acceptable provided substantial and
adequate quality control testing is documented prior to award of contract,

3. Products shall bear AAMA Certification program label. Products not
bearing the AAMA Certification program label shall also be acceptable
provided substantial and adequate quality control testing is documented
prior to award of contract.
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1060 DELIVERY, STORAGE AND HANDLING

Deliver windows in ample time to not delay job progress.

Protect factory finishes during shipment and installation.

Protect items in storage from damage using adequate protective covering. Prevent
cement, plaster and other materials from getting on and damaging finish.

SI=ES

1.07 PROJECT CONDITIONS

Al Do no glazing when temperature is too cold for gasket material to be installed
without damage.

1.08 WARRANTY

A. Warranty aluminum windows for period of five years against failure of structural
integrity, thermai barrier system, air and water leakage, and failure of glazing
material.

PART 2 PRODUCTS

2.01  MANUTFACTURERS

A. Subject to compliance with requirements, manufacturers offering products which
may be incorporated in work included, but are not necessarily limited to,
following:

1. Fixed Windows: Basis of design: Kawneer Company, Norcross, GA
Other manufacturers’ products acceptable if in compliance with contract
a. EFCO Windows
b. US Aluminum
c. Oldcastle
d. Tubelite, Inc.

B. Kawneer TRIFARB 451UT, mill finish, 2” x 4 1/2” with center plane glazing.

C. Kawneer Glassvent frame at projecting out units with aluminum insect screen with

standard wicket., handle: standard cam lock, and 10” hinge.

D. Accessories: aluminum sill flashing, manufacturers shim units.

2.03  FABRICATION

A. Construction:
1. Mortise and tenon corners, mechanically joined.
2. All joints milled to a hairline and made watertight.
3. Interior glazed with snap-in glazing beads.
B. Sub-frames: Provide sub-head, sub-sills and sub-jambs as detailed.
L. Provide panning at sub-heads, sub-sills and sub-jambs where indicated on
Drawings.
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C. Weepholes: Provide [ully baffled means to conduct infilirating water to exterior.

D. Water Shed Members: Provide above side hinged ventilators and similar lines of
natural water penetration.

E. Mullions: Provide mullions and cover plates as shown, matching window units,

complete with anchors for support to structure and installation of window units.
Allow for erection tolerances and provide for movement of window units due to
thermal expansion and building deflections, in manner indicated.

PART 3 EXECUTION

3.01  EXAMINATION

Al Prior to instailation of window units, examine openings to which work will be
attached.

B. Po not install window units until all openings are rigid, plumb, square and true to
linc,

3.02  INSTALLATION

A. Install all work in accordance with manufacturer’s written instructions and
approved shop drawings.

B. Anchor mullions and frames so that work will not be distorted nor fasteners
overstressed from expansion and contraction of metal.

I. All anchoring devices used in the erection of windows shall be of
aluminum, non-magnetic stainless steel or other non-corrosive materials
compatible with aluminum.

2. Steel anchors may be used provided that they are properly insulated from
the aluminum.

3. Apply a coat of bituminous paint to aluminum in contact with steel,
masonry, or concrete to prevent galvanic action.

C. Sealant application:

1. Clean joints between aluminum framing and other maierials, install back-
up materials, prime joint surfaces, and apply scalant as recommended by
manufacturer. Apply to both sides of aluminum framing,

2. Tool caulked surfaces to slightly concave depression.

3. Apply sealant under sills and around window frames at juncture with
masonry and other materials, as specified in Section 7.2.

4. Seal all anchorage, applying sealant to screw holes in sill before installing
SCrews.

5. Seal corners and jamb 1o silf connections,
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6. Do not seal weeps.

3.03  ADJUSTING

A. All damaged metal work shall be repaired or replaced as directed before final
approval of the Architect,

3.04 CLEANING

A. All aluminum shall be thoroughly cleaned with plain water or a petroleum product
as recommended by the manafacturer.
1. No abrasive agents shall be used.
2. This contractor shall be held responsible for damage resulting from his use

of other cleaning materials.

B. Remove protective coatings after all construction is completed and leave all work
clean.

3.05  PROTECTION

A, Provide all wood or corrugated paper protective coverings required for protection

of the work.

END OF SECTION
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SECTION 08800

GLAZING
PART 1 GENERAL
1.01 DESCRIPTION
A All work under this section is subject to the Contract Documents and the

contractor shall be responsible for and governed by all requirements thereunder.

B. FFurnish all {abor, material, tools and equipment necessary for the glass and
glazing work indicated.

C. Quality assurance:
1. Glazing shall comply with all requirements of Federal Standard 16
CFR1201, “Safety Standards for Architectural Glazing Materials™.
2. Labels: Insulating glass shall have factory labels indicating type and
quality.
3. Iiach type of glass shall be obtained from a single source.

1.02  SUBMITTALS

A. Shop Drawings:

i. Glass types and thickness; glazing materials.
2. Submit manufacturer’s specifications and installation instruction
B. Warranty: Insulating glass units,

1.03  WARRANTY

A. Insulating glass to be warranted by manufacturer for a period of 10 years against
failure of seal, materials and workmanship.

PART 2 PRODUCTS

201 MATERIALS

A The basis of the design is PPG glazing. Acceptable manufacturers, or approved e
cqual:
1. AFG Industries, Inc.
2. Cardinal 1.G.
3. Ford Glass
4. Guardian Industries
5. HGP Industries
0. Libbey Owens-Ford
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7. Spectrum

g, ‘Tempglas

9, Viracon, Inc.
B. Insulating glass:

1. 17 thick, 2 lights of 1/4” glass with 1/2” air space.

2. Clear exterior light, clear interior.

3. Edges sealed and bonded as required by manufacturer.

4. Warranted for 10 years against defects and seal failure.

5. For properties of individual glass pancs making up units, refer to product

requirements specified elsewhere in this section applicable to types,
classes, kinds and conditions of glass products indicated.
SEE DRAWINGS FOR GLAZING TYPES AND LOCATIONS

C. Glazing compound

1. Llastic glazing compound for wood or metal setting as required.
2. Acceptable manufacturers’ products, or approved equal:
a. Iremco Proglaze and 440 tape,

b. GE Silglaze
c. Pecora M242

PART 3 EXECUTION

3.01  PREPARATION

A. Before stasting any work, carefully examine windows and frames to be glazed.
B. Indicated glass sizes are approximate. Determine actual sizes of glass by
measuring the frames to receive glass, making proper allowances for expansion

and contraction, and to provide for required bedding.

C. If a condition exists which will affect the satisfactory installation of the work or
endanger its permanency, immediately notify General Contractor in writing.

D. Commencement of work constitutes acceptance of the windows and frames, and
of responsibility to rectify any unsatisfactory glazing condition that result.

3.02  GLAZING

A. Al glazing, including setting blocks, spacers and edge blocking, shall be in
accordance with the procedures recommended in the “Glazing Manual of the Flat
Glass Marketing Association”, with special attention to the following:

1. Before glazing, check openings to see if they are square, plumb and true to
plane.
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2. Glazing beads or stops shall be carefully removed and reset as required.
1o not mar, deface or damage any part of sash frame, door or trim.
3. Set units of glass in each series of windows with uniformity of pattern,

draw, bow, and similar characteristics.

3.03  CLEANING

A. Remove excess glazing materials from glass and metal surfaces.
B. Usc only manufacturer’s recommended cleaners and solvents.
C. Follow glass manufacturer’s instructions for cleaning and removal of labels as

required to Jeave glass in clean and satisfactory condition.

ENID OF SECTION
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SECTION 09200
PLASTER

PART I~ GENERAL
1.01 SECTION INCLUDES:

A. Acrylic-based textured finish coat aver existing exterior wall plaster
surfaces.

B. 3 coat system over existing concrete fin columns

C. Leveling coat plus acrylic-based finish coat over existing exterior painted
CMU and painted concrete wall surfaces

. Bonding agent used af the different instaliations

1.02 RELATED SECTIONS

A. Section #1330 — Submittal Requirements
B. Section 01600 — Product requirements

1.03 REFERENCES

A. Northwest Walls and Ceilings Bureau — Portland Cement Plaster C Guide —
ELatest edition.

1.04 QUALITY ASSURANCE

A. Contracior shall provide trained personnel qualified to install bonding
agent, plaster and acrylic-based finishes per the scope of work described in
this specification,

1.05 DELIVERY, STORAGE AND HANDLING

A. Deliver, store, handle and protect products for use on the project.

B. Deliver product to job site without exposure to weather or other sources of
moisture and deliver in manufacturer’s unopened containers, packages, or
bundies; clearly identified.

C. Store in dry, ventilated space off the ground

D. Protect materials from soiling, rusting, and damage

106 SITE CONDITIONS

A. Contractor shall have reasonable and safe access to the jobsite for delivery,
staging, storing, mixing, and application of materials required for the
described scope of work.
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187 ENVIRONMENTAL CONDITIONS

A. Cold weather requirements: not applicable since work will be completed
during the summer,

B. Warm weather requirements: Protect plaster against uneven and excessive
evaporation and from strong flows of dry zir, both natural and artificial,
Apply moist cure to plaster to prevent dry out during the first 48 hours or
longer as required by climatic conditions. Provide suitable coverings, moist
curing, barriers to deflect sunlight and wind, or combination of these as
required.

C. Application requirements: for each Product specified follow the
Manufacturer’s requirements and instructions,

D. Protectien: protect finished surface installed, When application of cement
plaster is to interior spaces, sereen openings with plastic film when building
is subject to hot, dry winds, or when temperature differentials between
interior and exterior spaces of more then 20 degrees F are present.

108 SUBMITTALS
A. Provide color samples to Owner.

PART 2 -PRODUCTS

2.01 ACRYLIC-BASED TEXTURED FINISH COAT OVER EXISTING
EXTERIOR WALL PLASTER SURFACES

A. Bonding agent: Larsen Products Corporation Weld-Crete Bonding Agent
or approved equal

B. Finish coat: Parex 534 Sand Fine or Parex 535 Sand Course 100% acrylic-
based polymer. Match the existing building exterior plaster texture. Color
t¢ be selected by Owner.

2,02 3 COAT SYSTEM OVER EXISTING CONCRETE FIN COLUMNS

A. Bonding agent: See Subsection 2.01 A,

B. Scratch and brown coats: two coats Western 1- KOTE manufactured by
Sacramento Stucco or approved equal.

€. Finishk coat: See Subsection 2.01 B

2.03 LEVELING COAT PLUS FINISH COAT ON EXISTING EXTERIOR
PAINTED CMU AND PAINTED CONCRETE WALL SURFACES

A. Bonding agent: See subsection 2.61 A

B. Leveling coat: Parex 121 Base Coat + Adhesive or approved equal. Apply
1/8 inch thick

C. Finish coat: See Subsection 2.01B
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284 WATER —clean, fresh, potable and free of mineral or organic matter, which
can effect plaster,

2.05 TRIM

A. Casing bead: galvanized roll-formed sheet metal minimum 26 gauge, depth
governed by plaster thickness. Maximum lengths.

B. Corner bead: galvanized roll-formed sheet metal, minimun 26 gauge,
maximum fengths; 2 5/8 inch expanded metal flanges ( 3 V4 inch reinforeced
flanges)

C. Channel screed: galvanized roli-formed sheet metal, minimum 26 gauge.
Depth governed by plaster thickness. Maximum lengths.

PART 3 - EXECUTION
3.01 EXAMINATION

A. Verify that surfaces and site conditions are ready to receive work.
3.02 PATCHING AND POINTING

A. Cut out, clean out and patch loose, damaged concrete . For minor defects
up to 1 inch depth use Thorite or approved equal. For repairs at wall
openings/penctrations with a maximum 4 inch diameter and greater than 1
inch depih use Thoroseal or approved equal. For repairs at wail
openings/penetrations that are greater than 2 inch depth and greater than 4
inch diameter use a non-shrink grout such as Quickete FastSet Non-Shrink
Grout or approved egual. Install non-shrink grouf mixed as dry as
practicable and ram solid. See Patching and Infill Note at Sheet G001.
Patches must finish flush with the existing exterior wall surface.

Cut out and patch loose, cracked, damaged or defective existing exterior
plaster. Patch must match existing plaster texture and finish flush with the
existing exterior wall surface. Remove droppings or spatierings from
surfaces. Leave clean and in a proper condition fo receive the bonding
agent.

3.03 SURKFACE PREFARATION - BONBING AGENT

A. Plaster Contractor to carefully power wash the existing wall surfaces to
receive the bonding agent. Surfaces to be free from loose material, dirt, oil,
grease, wax, loose paint, mildew, rust, laitance or efflorescence. Do not
apply where hiydrostatic pressure is present in the substrate. Surface
should be inspected prior to application of the bonding agent.
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3.04 BONDING AGENT INSTALLATION

A. Apply agent using brush, roller or sprayer to form a continuous blue film
over the entire surface to receive plaster. Allow at least one hour to dry.
Prior to placement of the scratch, leveling or finish coat inspect bonding
agent application for continuity of the blue film over the entive surface.
Reapply agent over areas not satisfactorily covered. Protect applied blue
film from dirt and debris while drying.

305 ACRYLEIC - BASED FINISH COAT OVER BONDBING AGENT

A. Mix with elean equipment. Stir to obtain a homogeneous consistency using
a heavy duty %2 inch drill with a rust free paddle at 400 — 500 rpm. Avoid
air entrainment. Add amount of water needed to achieve finish texture, To
avoid color variations, add the same amount of water to each pail of finish
as up to 16 oz.

B. Application: always maintain a wet edge and work to corners or joints.
For best color consistency use finish with same batch number within a wall
section. Kor more information, see technical Bulletin “ Boxing Acrylic
Finishes”. Use a clean plastic float or stainless steel trowel. Aplastic float
will roll the large aggregates more than an stainless steel trowel and may
cause swirling. Continuously dry and clean the plastic float or steel trowel
while texturing.

C. Limitation: Application in direct sunlight in hot weather may adversely
affect aesthetics.

3.6 3 COAT SYSTEM OVER BONDING AGENT

A. Scratch and brown coats: mix and apply Western 1-KOTE in accordance
with ICC Report # 1607 instructions. Apply scratch coat then apply the
brown coat a minimum 24 hours later. Brown coat shall be hard floated to
promote densification.

B. Curing: Western 1-KOTE must be hydrated for the first 48 hours after
application to insure proper curing, Environmental conditions will
determine the schedule and volume of hydration. Hot, dry windy conditions
may dictate curing for an extended period. Follow instructions of finish
coat manufacturer for proper application over Western 1-KOTE.

C. Finish coat: See Subsection 3.05

3.07 BONDING AGENT, LEVELING COAT AND FINISH COAT
A. Bonding agent : See Subsections 3.03 and 3.04
B. Leveling coat: mix and apply per Parex instructions

C. Finish coat: See Subsection 3.05

END OF SECTION

4.
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SECTION 09900
PAINTING AND COATINGS

NOTE: ALL INTERIOR PAINTING IS N.L.C. ALL INTERIOR PAINTING
PERFORMED BY THE OWNER,

PART 1 GENERAL

14 RELATEDR BOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specifications, apply to this Section.

1.2 SUMMARY

A. This Section inchudes surface preparation and the application of paint systems on
the following exterior substrates:

1. Lxisting painted downspouts with the plaster recess at downspouts, new
conduit at South Wall conerete fin column, and North wall existing CMU
screen ( See Drawing Sheets A101 and Sheets A201).

2. Alternate No. 1 — painting existing condensate pipes at the north wing.

1.3 SUBMITTALS

A. Product Data: For each type of product indicated.

B. Samples for Initial Selection: For cach type of topcoat product indicated.
C. Product List: For each product indicated, include the following:
1. Cross-reference to paint system and locations of application areas. Use
same designations indicated on Drawings and in schedules.
2. Printout of current “MPI Approved Products List” for each product

category specified in Part 2, with the proposed product highlighted.

1.4 QUALITY ASSURANCE

A MPI Standards:

1. Products: Complying with MPI standards indicated and listed in “MPI
Approved Products List.”
2. Preparation and Workmanship: Comply with requirements in “MP1

Architectural Painting Specification Manual” for products and paint
systems indicated.
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DULIVERY, STORAGH, AND HANDLING

1.6

Store materials not in use in tightly covered containers in well-ventilated areas

with ambient temperatures continuously maintained at not less than 45 deg F (7

deg C).

1. Maintain containers in clean condition, free of foreign materials and
reside.

2. Remove rags and waste {rom storage areas daily.

PROJECT CONDITIONS

B.

1.7

Apply paints only when temperature of surfaces to be painted and ambient air
temperatures are between 50 and 95 deg F (10 and 35 deg C).

Do not apply paints in snow, rain, fog, or mist; when refative humidity exceeds 85
percent; at temperatures less than 5 deg F (3 deg C) above the dew point; or to

damp or wet surfaces.

EXTRA MATHRIALS

PART

2.1

Furnish extra materials described below that are from same production run (batch
mix) as materials applied and that are packaged for storage and identified with
ianels describing contents.

1. Quantity: Furnish an additional 5 percent, but not less than 1 gal. (3.8L)
of each material and color applied.

2 PRODUCTS

MANUFACTURERS

Manufacturers: Subject to compliance with requirements, provide products by
one of the following:

Benjamin Moore & Co.

IC1 Paints.

PPG Architectural Iinishes, Inc.

Sherwin-Williams Company (The),

Rodda

Miller

A ol e

Products for each general purpose shall be from single manufacturer. Do not
Use products by different manufacturers over one ancther, except for shop prime
coats if applicable.
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2.2 __ PAINT, GENERAL
A. Material Compatibility:

1. Provide materials for use within each paint system that are compatible
with one another and substrates indicated, under conditions of service and
application as demonstrated by manufacturer, based on testing and field

Colors: As selected by Architect from manufacturer’s full range or as shown on

Quick-Drying Enamel (Semi-gloss): MPI #81 (Gloss Level 5).

Examine substrates and conditions, with Applicator present, for compliance with
requirements for maximum moisture content and other conditions affecting

Verify suitability of substrates, including surface conditions and compatibility

Begin coating application only after unsatisfactory conditions have been correeted

I. Beginning coating application constitutes Contractor’s acceptance of

experience.
B.
the Finish Schedule.
2.3 METAL PRIMERS
A. Quick-Drying Alkyd Metal Primer: MP1 #76.
2.4  QUICK-DRYING ENAMELS
A.
PART 3 EXECUTION
3.1 EXAMINATION
A,
performance of work,
B.
with existing finishes and primers.
C.
and surfaces are dry.
substrates and conditions.
3.2  PREPARATION
A.

Comply with manufacturer’s written instructions and recommendations in “MPI
Architectural Painting Specification Manual” applicable to substrates and paint
systems indicated.
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B.

Remove plates, machined surfaces, and similar items already in place that are not
10 be painted. If removal is impractical or impossible because of size or weight of
item, provide surface-applied protection before surface preparation and painting.

I After completing painting operations, use workers skitled in the trades
involved to reinstall items that were removed. Remove surface-applied
protection if any.

2. Do not paint over labels of independent testing agencies or equipment
name, identification, performance rating, or nomenclature plates.

Clean substrates of substances that could impair bond of paints, including dirt, oil,
grease, and incompatible paints and encapsulants.

i Remove incompatible primers and reprime substrate with compatible
primers as required to produce paint systems indicated.

Steel Substrates: Remove rust and loose mill scale. Clean using methods
recomimended in writing by paint manufacturer,

Concrete Masonry Units: remove dirt, loose mortar, scale, salt or alkali powders
and other foreign matter. Remove oil and grease with solution of tri-sodium
phosphate; rinse well and allow to dry.

APPLICATION

34

Apply paints according to manufacturer’s written instructions.

I. Usc applicators and techniques suifed for paint and substrate indicated.

2. Paint surfaces behind movable items same as similar exposed surfaces.
Before final installation, paint surfaces behind permanently fixed items
with prime coat only.

If undercoats or other conditions show through topcoat, apply additional coats
until cured film has a uniform paint finish, color, and appearance.

Apply paints to produce surface films without cloudiness, spotting, holidays, laps,
brush marks, roller tracking, runs, sags, ropiness, or other surface imperfections.

Cut in sharp lines and color breaks.

CLEANING AND PROTECTION

At end of each workday, remove rubbish, empty cans, rags, and other discarded
materials from Project site.
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3.5

After completing paint application, clean spattered surfaces. Remove spatiered
paints by washing, scraping, or other mcthods, 1o not scratch or damage adjacent

finished surfaces.

Protect work of other trades against damage [rom paint application. Correct
damage 1o work of other trades by cleaning, repairing, replacing, arwd refinishing,
as approved by Architect, and leave in an undamaged condition.

At completion of construction activities of other trades, touch up and restore
damaged or defaced painted suriaces.

EXTERIOR PAINTING SCHEDULE

SW = Sherwin-Williams paint. SW is the basis for the schedule but approved equals from
the manufacturer list in this speeification are avceptable.

A,

C.

EXISTING PAINTED METAL DOWNSPOUTS:

1. Primer- one coat SW Exterior oil Based Y24W8980

2 Two Coats SW A-100 Exterior Flat Latex. Color to match new acrylic based
plaster finish coat color,

NORTH WALL EXISTING CMU SCREEN:
1. Filler- one coat SW PrepRite Block Filler
2. Primer- one coat SW Loxon Primer
3. Two coals SW A-100. Color w be selected by Owier.

NEW METAL CONDUIT AT SOUTH WALIL
1. Primer — one coat SW All Surface Exterior Latex A41 Series
2. Two coats SW A-100. Color to match new acrylic based plaster {inish coat
color.

Alternate No. 1 — Existing steel condensate pipes at north wing
1. remove rust from pipes

2. See 3.5 A shove

END OF SECTION
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