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OREGON UNIVERSITY SYSTEM 
 

NOTICE OF RETAINER CONTRACT OPPORTUNITY 
 
THIS OPPORTUNITY IS ONLY AVAILABLE TO CONTRACTORS WITH A 
CURRENT OREGON UNIVERSITY SYSTEM (OUS) RETAINER CONTRACT FOR 
CONSTRUCTION RELATED SERVICES. 
 
 
The State of Oregon, acting by and through the State Board of Higher Education on behalf of the 
University of Oregon  (“Owner”) is accepting sealed bids for a public improvement project at 
Facilities Services  until 2:00 PM, Pacific Time, Thursday June 27th , 2013 (“Closing Date and 
Time”) for the Knight Library Digital Scholarship Center project located on the campus of the 
University of Oregon, in Eugene, Oregon (“Project”).  The Project includes demolition of 
interior walls and carpeting, new interior walls, doors and frames, new carpet and paint.  
Alternates are included for new lighting and cleaning of terminal units in mechanical system. 
 
A mandatory pre-bid conference will be conducted at 11:00 am, Tuesday, June 18th , 2013.  
Bidders shall meet with Owner’s Representative at the project site for that purpose.  Attendance 
will be documented through a sign-in sheet prepared by the Owner’s Representative.  Prime 
bidders who arrive more than 5 minutes after start of time of the meeting (as stated in the 
solicitation and by the Owner’s Representative’s watch) or after the discussion portion of the 
meeting (whichever comes first) shall not be permitted to sign in and will not be permitted to 
submit a bid on the Project.  
 
Bids will be received on a lump-sum basis for all of the work.  Bid packets may be obtained on 
the OUS Bid and Business Opportunities website (http://secure.ous.edu/bid/).  
 
All bidders must comply with requirements of the prevailing wage law in ORS 279C.800 
through ORS 279C.870.  All bidders must be registered with the Construction Contractor’s 
Board at the time of bid submission.  No bid will be considered unless fully completed in the 
manner provided in the “Instructions to Bidders” upon the Bid Form provided and accompanied 
by Bid Security. OUS encourages bids from Minority, Women, and Emerging Small Businesses.  
 

OREGON STATE BOARD OF HIGHER EDUCATION 
 

By: Jamie Moffitt, Vice President for Finance and Administration 
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INSTRUCTIONS TO BIDDERS 

 

Oregon Administrative Rules (“OAR”) Chapter 580, Divisions 61 and 63 govern this OUS procurement process. 

 

Article 1.  Definitions 

 

1.1. Capitalized words used herein but not defined shall have the meaning set forth in the OUS Retainer General 

Conditions and OAR 580-061-0010.  The following terms used herein shall have the meaning set forth below:

 

  “Bid Form”- refers to OUS Contract Form B-5 provided by Owner to be completed by Bidder.   

 

“Project Manual”- The Project Manual includes, but is not necessarily limited to the following: the 

Advertisement for Bids or Notice of Contracting Opportunity, these Instructions to Bidders, Supplemental 

Instructions to Bidders, Bid Form, OUS Retainer Contract General Conditions, Supplemental General 

Conditions (if any), Sample Retainer Contract Supplement, Performance Bond, Payment Bond, and the Plans 

and Specifications.   

 

Article 2.  Scope of Work 

 

2.1 The Work contemplated  in this document shall be for the Owner in connection with the Project described in the 

Project Manual.   

 

Article 3.  Examination of Site and Conditions 

 

3.1 Before making a Bid, the Bidder shall examine the Work site to ascertain its physical condition.  The Bidder 

shall be responsible for being fully informed as to the quality, quantity and sources of supply of the materials listed 

on the Project Manual.  Failure to comply with this Section will not release Contractor from entering into the 

Contract nor excuse Contractor from performing the Work in strict accordance with the terms of the Contract 

Documents. 

 

3.2 The Owner will not be responsible for any loss or unanticipated costs which may arise as a result of Contractor's 

failure to be fully informed in advance with regard to all conditions pertaining to the Work and the character of the 

Work required.   

 

3.3. No statement made by any officer, agent, or employee of the Owner in relation to the physical conditions 

pertaining to the Work site or quality, quantity, and supply of materials will be binding on the Owner, unless 

included in writing in the Project Manual or an Addendum. 

 

Article 4.  Substitute Materials Approval Process 

 

4.1 Prior to submitting a Bid including a Substitution, the Bidder must first seek approval of the Substitution from 

the Architect (or Engineer, as appropriate hereafter) by submitting a written request for approval at least three 

calendar days prior to the Closing Date and Time. The Bidder submitting the request shall be responsible for its 

timely delivery.  

 

4.2 Substitution approval requests shall be accompanied by samples, records of performance, certified copies of tests 

by impartial and recognized laboratories, and such other information as the Architect may request.   

 

4.3 Within a reasonable time after receiving such a request the Owner (or Architect if so designated) will consider 
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whether the Substitution sought by Bidder is of equal value, utility, as the designated product in the Project Manual. 

 If the requested Substitution is approved an Addendum to the Project Manual shall be issued. A copy of each 

Addendum will be posted on the OUS Bid and Business Opportunities website (http://secure.ous.edu/bid) and shall 

become a part of the Project Manual.   

 

4.4 When the Architect approves a Substitution by Addendum, it is with the understanding that the Contractor 

guarantees the substituted article or material to be equal or better than the one specified. 

 

Article 5.  Interpretation of Project Manual  

 

5.1 A Bidder in doubt as to the meaning of any part of the Project Manual may submit a written request for an 

interpretation to the Architect at any time prior to three calendar days prior to the Closing Date and Time.   

 

5.2 Any interpretation of the Project Manual will be made only by a duly issued Addendum.  The Owner will not be 

responsible for any other explanation or interpretation of the Project Manual nor for any other approval of a 

particular manufacturer's process or item. 

 

5.3 To establish a basis of quality, certain processes, types of machinery and equipment or kinds of materials may be 

specified in the Project Manual either by description of process or by designating a manufacturer by name and 

referring to a brand or product designation or by specifying a kind of material.  Whenever a process is designated or 

a manufacturer named, brand or item designation given, or whenever a process or material covered by patent is 

designated or described, it shall be understood that the words "or approved equal" follow such name, designation or 

description, whether they do so or not. 

 

Article 6.  Execution of the Bid Form 

 

6.1 The Bid Form relates to Bids on a specific Project Manual.  Only the amounts and information asked for on the 

Bid Form furnished by the Owner will be considered as the Bid.  Each Bidder shall Bid upon the Work exactly as set 

forth in the Bid Form.  The Bidder shall include in the Bid a sum to cover the cost of all items contemplated by the 

Project Manual.  Bids that fail to address alternates set forth on the Bid Form may be considered non-responsive. 

 

6.2 Each Bid Form must: 1) Be completed in accordance with these instructions; 2) Include the appropriate 

signatures as noted on the Bid Form; 3) Include numbers pertaining to base Bids stated both in writing and in figures; 

and 4) Include the Bidder's typed or clearly printed address. 

 

6.3  When Bidding on an alternate for which there is no charge, the Bidder shall write the words "No Charge" in the 

space provided on the Bid Form.  If one or more alternates is shown on the Bid Form, the Bidder shall indicate 

whether each is "add" or "deduct." 

 

Article 7.  Prohibition of Alterations to Bid 

 

7.1 Bids which are incomplete, or contain ambiguities or conditions not provided for in the Bid Form, may be 

rejected. 

 

Article 8.  Submission of Bid 

 

8.1 Each Bid shall be sealed in an envelope, properly addressed to the appropriate project representative of the 

Owner, showing on the outside of the envelope the name of the Bidder and the name of the project.  Bids will be 

received at the time and place stated in the Advertisement for Bids. 

http://secure.ous.edu/bid
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Article 9.  Bid Closing and Opening of Bids 

 

9.1 All Bids must be received by the Owner before the Closing Date and Time.  Any Bids received after the Closing 

Date and Time will be rejected and returned to the Bidder unopened. 

 

Article 10.  Acceptance or Rejection of Bids by Owner 

 

10.1 Unless all Bids are rejected, the Owner will award the Contract based on the lowest responsive Bid from a 

responsible Bidder.  If that Bidder does not execute the Contract, the Contract will be awarded to the next lowest 

responsible Bidder or Bidders in succession. 

 

  10.2 The procedures for Contract awards shall be in compliance with the provisions of OARs adopted by the Owner. 

 

 10.3 The Owner reserves the right to reject all Bids and to waive minor informalities.   

 

10.4 In determining the lowest Bidder, the Owner reserves the right to take into consideration any or all authorized 

base Bids as well as alternates or combinations indicated in the Bid Form. 

 

10.5 If Owner has not accepted a Bid within 30 calendar days after the opening of the Bids, each of the three lowest 

Bidders may withdraw the Bid submitted.  

 

Article 11. Withdrawal of Bid 

 

11.1 At any time prior to the Closing Date and Time a Bidder may withdraw its Bid.  This will not preclude the 

submission of another Bid by such Bidder prior to the Closing Date and Time. 

 

11.2 After the Closing Date and Time, no Bidder will be permitted to withdraw its Bid within the time period 

specified in Article 10 for award and execution, except as provided for in that Article. 

 

Article 12.  Execution of Contract, Agreement, Performance Bond and Payment Bond 

 

12.1 The Owner will provide the successful Bidder with Contract Documents within 10 calendar days after the 

award of the Contract.  The Bidder shall be required to execute the Contract as provided, including a Performance 

Bond and a Payment Bond from a surety company licensed to do surety business in the State of Oregon, within 20 

calendar days after the award of the Contract.  The Contract Documents shall be delivered to the Owner in the 

manner stated in the Notice of Award. 

 

Article 13.  Recyclable Products 

 

13.1 Contractors must use recyclable products to the maximum extent economically feasible in the performance of 

the Contract.   
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OREGON UNIVERSITY SYSTEM 
 

STANDARD RETAINER CONTRACT 
 

BID FORM 
 

 
OUS CAMPUS: UNIVERSITY OF OREGON  
 
PROJECT:  Knight Library Digital Scholarship Renovation 
 
BID CLOSING DATE: 2:00 PM Pacific Time, Thursday, June 27th, 2013 
 
   
 
FROM:  __________________________________________________________________ 
  Name of Contractor 
 
TO: The State of Oregon, acting by and through the Oregon State Board of Higher Education, 

on behalf of the University of Oregon (“Owner”) 
 (campus or office name and address) 
 
 Capital Construction 
 1295 Franklin Boulevard 
 1276 University of Oregon 
 Eugene, OR 97403-1276  
 
1. The Undersigned (check one of the following and insert information as requested): 
 
 ____a. An individual doing business under an assumed name registered under the laws of  
  the State of _____________________________; or 
 
 ____b. A partnership registered under the laws of the State of _____________________; or 
 
 ____c. A corporation organized under the laws of the State of  ____________________; or 
 
 ____d.  A limited liability corporation/company organized under the laws 
  of the State of _____________________________;  
 

hereby proposes to furnish all material and labor and perform all Work hereinafter indicated 
for the above project in strict accordance with the Contract Documents for the Basic Bid as 
follows: 

 
 ____________________________________________ Dollars ($__________________) 
 
 and the Undersigned agrees to be bound by each of the following documents: 
 

• Notice of Retainer Contract Opportunity    
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• Instructions to Bidders 
• Supplemental Instructions to Bidders, if any  

 • OUS Retainer Contract General Conditions  
 • UO Supplemental Retainer Contract General Conditions 
 • Sample Retainer Contract Supplement  
 • Performance Bond and Payment Bond 
 • Plans and Specifications    
 • Prevailing Wage Rates    
 • Payroll and Certified Statement Form  
 (found at http://egov.oregon.gov/BOLI/WHD/PWR/W_PWR_Forms.shtml) 
 
 • Any ADDENDA numbered ____ through____, inclusive  (fill in blanks).  
 
2.  The Undersigned proposes to add to or deduct from the Base Bid indicated above the items 
of work relating to the following Alternate(s) as designated in the Specifications: 
 
 ALTERNATE #1:   Remove existing lighting as noted on Sheet E003, Supply and install 
new lighting as noted on Sheet E103 
       ADD or DEDUCT:   $_______________ 
 
 ALTERNATE #2:   Modification and cleaning of ductwork as noted on M101  
 
       ADD or DEDUCT:   $_______________ 
 
3. The work shall be completed within the time stipulated and specified in Division 1, Section 
01 10 00, of the Specifications. 
 
4. The Undersigned certifies that: (1) This Bid has been arrived at independently and is being 
submitted without collusion with and without any agreement, understanding, or planned common 
course of action with any other vendor of materials, supplies, equipment or services described in 
the invitation to bid designed to limit independent bidding or competition; and (2) The contents of 
the Bid have not been communicated by the Undersigned or its employees or agents to any person 
not an employee or agent of the Undersigned and will not be communicated to such person prior to 
the official opening of the Bid. 
 
5. The undersigned HAS, HAS NOT (circle applicable status) paid unemployment or income 
taxes in Oregon within the past 12 months and HAS, HAS NOT (circle applicable status) a 
business address in Oregon. 
 
6. The Undersigned agrees, if awarded a contract, to comply with the provisions of ORS 
279C.800 through 279C.870 pertaining to the payment of the prevailing rates of wage. 
 
7. Contractor's CCB registration number is ____________________________.  As a 
condition to submitting a bid, a Contractor must be registered with the Oregon Construction 
Contractors Board in accordance with ORS 701.035 to 701.055, and disclose the registration 
number.  Failure to register and disclose the number will render the bid unresponsive and it will be 
rejected, unless contrary to federal law. 
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8. The successful Bidder hereby certifies that all subcontractors who will perform construction 
work as described in ORS 701.005(2) were registered with the Construction Contractors Board in 
accordance with ORS 701.035 to 701.055 at the time the subcontractor(s) made a bid to work 
under the Contract. 
 
9. The successful Bidder hereby certifies that, in compliance with the Worker's Compensation 
Law of the State of Oregon, its Worker's Compensation Insurance provider is 
______________________________, Policy No.                                  , and that Contractor shall 
submit Certificates of Insurance as required. 
 
10.  Contractor’s Project Manager for this project is: ______________________________,  
Office Phone: _________________________  Cell Phone: ______________________________. 
 
11. The Undersigned certifies that it has not discriminated against minority, women, or 
emerging small businesses in obtaining any subcontracts for this project. 
 
12. The Undersigned agrees, if awarded the Contract, to execute and deliver to Owner, within 
twenty (20) calendar days after receiving the Contract Documents, an Agreement Form and a 
satisfactory Performance Bond and Payment Bond, each in an amount equal to one hundred (100) 
percent of the Contract sum, using forms provided by the Owner.  The surety requested to issue the 
Performance Bond and Payment Bond will be:  
____________________________________________. 
(name of surety company - not insurance agency) 
The Undersigned hereby authorizes said surety company to disclose any information to the Owner 
concerning the Undersigned's ability to supply a Performance Bond and Payment Bond each in the 
amount of the Contract. 
 
13. In determining the lowest Bidder, the Owner reserves the right to take into consideration 
any or all authorized base Bids as well as alternates or combinations indicated in the Bid Form. 
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By signature below, Contractor agrees to be bound by this Bid. 
 
  NAME OF FIRM  _______________________________________ 
 
  ADDRESS   _______________________________________ 
 
     _______________________________________ 
 
  FEDERAL TAX ID _______________________________________ 
 
  TELEPHONE NO _______________________________________ 
 
  FAX NO  _______________________________________ 
 
  SIGNATURE 1) _______________________________________ 
     Sole Individual 
 
   or 2) _______________________________________ 
     Partner 
 
   or 3) _______________________________________ 
     Authorized Officer of Corporation 
(SEAL) 
     _______________________________________ 
     Attested:  Secretary of Corporation 
 
 
 
 
Payment information will be reported to the IRS under the name and taxpayer ID # provided 
above.  Information not matching IRS records could subject Contractor to 31 percent backup 
withholding. 
 
 

* * * * *     E N D    O F    B I D     * * * * * 
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OREGON UNIVERSITY SYSTEM 

 

RETAINER SUPPLEMENTAL GENERAL CONDITIONS 
 

To The 

 

 GENERAL CONDITIONS 

FOR RETAINER CONTRACTS 

 

 
Supplement No. ______________ 

Project Name _______________________________ 

 

 

The following modify the July 1, 2012 Oregon University System “General 

Conditions for Retainer Contracts ("OUS Retainer General Conditions”) for the 

above referenced Retainer Contract Supplement.  Where a portion of the OUS 

Retainer General Conditions is modified by these Supplemental General 

Conditions, the unaltered portions shall remain in effect. 

 

Section B.4  is hereby deleted and replaced with the following: 

 

Contractor shall obtain and pay for all necessary permits, licenses and fees, except for 

those specifically excluded in the Retainer Supplemental General Conditions, for the 

construction of the Work, for temporary obstructions, enclosures, opening of streets for 

pipes, walls, utilities, environmental Work, etc., as required for the project.  Contractor 

shall be responsible for all violations of the law, in connection with the construction or 

caused by obstructing streets, sidewalks or otherwise.  Contractor shall give all requisite 

notices to public authorities.  Notwithstanding the first sentence of this paragraph, Owner 

shall pay for the following: Plan check fees and permit fees required for the general 

building permit, systems development charges, and building department inspection fees. 

Notwithstanding the foregoing, however, Contractor shall obtain all permits, licenses and 

fees required for the construction of the Work. 

 

Section K.2 is hereby deleted and replaced with the following: 

 

As part of the Work, Contractor shall submit two completed operation and maintenance 

manuals ("O & M Manuals") for review by the Owner prior to submission of any pay 

request for more than 75% of the Work.  Owner’s receipt of the O & M Manuals shall be 

a condition precedent to any payment thereafter due.  The O & M Manuals shall contain a 

complete set of all submittals, all product data as required by the specifications, training 

information, telephone list and contact information for all consultants, manufacturers, 

installer and suppliers, manufacturer's printed data, record and shop drawings, schematic 

diagrams of systems, appropriate equipment indices, warranties and bonds.  The Owner 

shall review and return one O & M Manual for any modifications or adjustments 
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required.  Prior to submission of its final pay request, Contractor shall deliver two 

complete and approved sets of O & M Manuals in paper form and one complete and 

approved set in electronic form to the Owner and Owner’s receipt of the O & M Manuals 

shall be a condition precedent to Owner’s obligation to make final payment. 

 

Section K.4 is hereby deleted and replaced with the following: 

 

As part of the Work, and prior to submission of the final application for payment, the 

Contractor shall schedule with the Owner and provide training sessions for all equipment 

and systems as required by the Contract Documents.   Contractor shall schedule training 

sessions at least two weeks in advance of the date of training to allow Owner to provide 

its personnel with adequate notice.  The O & M Manual shall be used as a basis for 

training.  In addition to any off-site training required by the Contract Documents, training 

shall include a formal session conducted at the Work site after the equipment and/or 

system is completely installed and operational in its normal operating environment. 
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OREGON UNIVERSITY SYSTEM 

 

GENERAL CONDITIONS 

FOR RETAINER CONTRACTS 
 

July 1, 2012   
  
INSTRUCTIONS:  The attached Oregon University System General Conditions for Retainer Contracts ("OUS Retainer General Conditions”) 
apply to all designated retainer contracts.  Changes to the OUS Retainer General Conditions (including any additions, deletions or substitutions) 
should only be made by attaching Retainer Supplemental General Conditions.  The text of these OUS Retainer General Conditions should not 
otherwise be altered.   

 

TABLE OF SECTIONS 
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SECTION C 
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OREGON UNIVERSITY SYSTEM 

GENERAL CONDITIONS FOR RETAINER CONTRACTS 

(“OUS Retainer General Conditions”) 

 
SECTION A 

GENERAL PROVISIONS 

 
A.1  DEFINITION OF TERMS 

 

 In the Contract Documents the following terms shall be as 
defined below: 
 
AMENDMENT, means a writing which, when fully executed by the 
Parties to this Contract, constitutes a change to a Contract Document.  
Amendments to Supplements (hereinafter a “Supplement 
Amendment”)  shall be  issued in accordance with the changes 
provisions of Section D and, if applicable, establish a Contract Price or 
Contract Time adjustment.   
 
APPLICABLE LAWS, means federal, state and local laws, codes, 
rules, regulations and ordinances applicable to the Work and to the 
Contract. 
 
ARCHITECT/ENGINEER, means the Person appointed by the 
Owner to make drawings and specifications and, to provide contract 
administration of the Work contemplated by the Contract to the extent 
provided herein or by supplemental instruction of Owner (under which 
Owner may delegate responsibilities to the Architect/Engineer), in 
accordance with ORS Chapter 671 (Architects) or ORS Chapter 672 
(Engineers) and administrative rules adopted thereunder. 
 
CHANGE ORDER, means a written order issued by the Owner to be 
later included as an Amendment.  A Change Order shall not be 
effective until codified as an Amendment.   
 
CLAIM, means a demand by Contractor pursuant to Section D.3 for 
review of the denial of Contractor’s initial request for an adjustment of 
Contract terms, payment of money, extension of Contract Time or other 
relief, submitted in accordance with the requirements and within the 
time limits established for review of Claims in these OUS Retainer 
General Conditions. 
 
CONSTRUCTION CHANGE DIRECTIVE, means a written order 
by the Owner to the Contractor requiring a change in the Work within 
the general scope of the Contract Documents, issued under the changes 
provisions of Section D.  
 

CONTRACT, means the written agreement between the Owner and 
the Contractor comprised of the Contract Documents which describe 
the Work to be done and the obligations between the parties. 
 
CONTRACT DOCUMENTS, means the Solicitation Document and 
addenda thereto, Instructions to Offerors, Supplemental Instructions to 
Offerors, the OUS Retainer Contract, OUS Retainer General 
Conditions, Retainer Supplemental General Conditions,  
if any, the accepted Offer, Plans, Specifications, Supplements, 
Amendments,  and Construction Change Directives . 
 
CONTRACT PERIOD, as set forth in the Contract Documents, 
means the total period of time beginning with the full execution of a 
Supplement  and, if applicable, the issuance of a Notice to Proceed and 
concluding upon Final Completion. 
 
CONTRACT PRICE, means the total of the awarded Offer amount, 
as increased or decreased by the price of approved alternates, as 
indicated in the Contract Documents. 
 
CONTRACT TIME, means any incremental period of time allowed 
under the Contract to complete any portion of the Work as reflected in 
the project schedule. 
 

CONTRACTOR, means the Person awarded the Contract for the 
Work contemplated. 
 
DAYS, are calendar days, including weekdays, weekends and holidays, 
unless otherwise specified. 
 

DIRECT COSTS, means, unless otherwise provided in the Contract 
Documents, the cost of materials, including sales tax, cost of delivery; 
cost of labor, including social security, Medicare and unemployment 
insurance, and fringe benefits required by agreement or custom; 
worker's compensation insurance; project specific insurance (including, 
without limitation, Builder’s Risk Insurance and Builder’s Risk 
Installation Floater); bond premiums, rental cost of equipment, and 
machinery required for execution of the Work; and the additional costs 
of field personnel directly attributable to the Work. 
 
FINAL COMPLETION, means the final completion of all 
requirements under the Contract, including Contract Closeout as 
described in Section K but excluding Warranty Work as described 
in Section I.2, and the final payment and release of all retainage, if any, 
released. 
 

FORCE MAJEURE, means an act, event or occurrence caused by 
fire, riot, war, acts of God, nature, sovereign, or public enemy, strikes, 
freight embargoes or any other act, event or occurrence that is beyond 
the control of the party to this Contract who is asserting Force Majeure. 
 
MWESB REPORT, means an accurate report by the Contractor to the 
Owner identifying all Minority, Women and Emerging Small Business 
(MWESB) enterprises, as those terms are defined in ORS 200.005, 
receiving contracts throughout the course of the Work.  An initial 
MWESB report is required (see Section E.2.9) and MWESB Reports 
are required annually (see Section E.2.9) and as a condition of final 
payment (see Section K.1).  The initial report shall include the total 
number of contracts and subcontracts awarded to MWESB enterprises 
and the dollar value of their respective contracts and subcontracts.  The 
annual reports shall include the total number of contracts and 
subcontracts awarded to MWESB enterprises, the dollar value of each, 
and the expenditure toward each contract and subcontract during the 
previous twelve (12) months.  The final report shall include the total 
number of contracts and subcontracts awarded to MWESB enterprises 
and the dollar value of their respective contracts and subcontracts 
including all Supplements and Amendments incorporated during the 
course of the project.  The reports shall only include enterprises 
certified with the State of Oregon as MWESB enterprises and shall 
include individual identification of each enterprise as a Minority 
business enterprise, a Women business enterprise, and/or an Emerging 
Small Business Enterprise, as applicable.   
 
NOTICE TO PROCEED, means the official written notice from the 
Owner stating that the Contractor is to proceed with the Work defined 
in the Contract Documents.  Notwithstanding the Notice to Proceed, 
Contractor shall not be authorized to proceed with the Work until all 
initial Contract requirements, including the Contract, performance bond 
and payment bond, and certificates of insurance, have been fully 
executed and submitted to Owner in a suitable form. 
 
OFFER, means a bid in connection with Instructions to Bidders or a 
proposal in connection with a Request for Proposals. 
 
OFFEROR, means a bidder in connection with Instructions to Bidders 
or a proposer in connection with a Request for Proposals. 
 
OVERHEAD, means those items which may be included in the 
Contractor's markup (general and administrative expense and profit) 
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and that shall not be charged as Direct Cost of the Work, 
including without limitation such Overhead expenses as wages or 
salary of personnel above the level of foreman (i.e., superintendents 
and project managers), expenses of Contractor's offices and supplies at 
the job site (e.g. job trailer) and at Contractor’s principal place of 
business and including expenses of personnel staffing the job site office 
and Contractor’s principal place of business, and Commercial General 
Liability Insurance and Automobile Liability Insurance. 
 
OWNER, means the State of Oregon acting by and through the Oregon 
State Board of Higher Education, in its own right or on behalf of one of 
its institutions as identified in the Solicitation Document, also known as 
the Oregon University System (OUS). Owner may elect, by written 
notice to Contractor, to delegate certain duties to more than one party, 
including without limitation, to an Architect/Engineer.  However, 
nothing in these OUS Retainer General Conditions is intended to 
abrogate the separate design professional responsibilities of Architects 
under ORS Chapter 671 or of Engineers under ORS Chapter 672. 
 
PERSON, means a natural person or entity doing business as a sole 
proprietorship, a partnership, a joint venture, a corporation, a limited 
liability company or partnership, or any other entity possessing the 
legal capacity to contract. 
 
PLANS, means the drawings which show the location, type, 
dimensions, and details of the Work to be done under the Contract. 
 
PUNCH LIST, means the list of Work yet to be completed or 
deficiencies which need to be corrected in order to achieve Final 
Completion of the Contract. 
 
RECORD DOCUMENT, means the as-built Plans, Specifications, 
testing and inspection records, product data, samples, manufacturer and 
distributor/supplier warranties evidencing transfer of ownership to 
Owner, operational and maintenance manuals, shop drawings, 
Construction Change Directives, MWESB Reports, correspondence, 
certificate(s) of occupancy, and other documents listed in Subsection 
B.9.1 of these OUS Retainer General Conditions, recording all Services 
performed. 
 
SOLICITATION DOCUMENT, means Instructions to Bidders or 
Offerors or a Request for Proposal or a Request for Quotes. 
 

SPECIFICATION, means any description of the physical or 
functional characteristics of the Work, or of the nature of a supply, 
service or construction item.  Specifications may include a description 
of any requirement for inspecting, testing or preparing a supply, service 
or construction item for delivery and the quantities or qualities of 
materials to be furnished under the Contract.  Specifications generally 
will state the results or products to be obtained and may, on occasion, 
describe the method and manner of doing the Work to be performed.  
Specifications may be incorporated by reference and/or may be 
attached to the Contract. 
 
SUBCONTRACTOR, means a Person having a direct contract with 
the Contractor, or another Subcontractor, to perform one or more items 
of the Work. 
 
SUBSTANTIAL COMPLETION, means the date when the Owner 
accepts in writing the construction, alteration or repair of the 
improvement to real property constituting the Work or any designated 
portion thereof as having reached that state of completion when it may 
be used or occupied for its intended purpose.  Substantial Completion 
of facilities with operating systems occurs only after thirty (30) 
continuous Days of successful, trouble-free operation of the operating 
systems as provided in Section K.4.2. 
 
SUBSTITUTIONS, means items that in function, performance, 
reliability, quality, and general configuration are the same or better than 
the product(s) specified.  Approval of any substitute item shall be 
solely determined by the Owner.  The decision of the Owner is final. 
 

SUPPLEMENT, means a writing which, when fully executed by the 
Parties thereto, constitutes written agreement between the Owner and 
the Contractor comprised of the Contract Documents which describe 
the Work to be done and the obligations between the parties.  
 
RETAINER SUPPLEMENTAL GENERAL CONDITIONS, means 
those conditions that remove from, add to, or modify these OUS 
Retainer General Conditions.  Retainer Supplemental General 
Conditions may be included in the Solicitation Document or may be a 
separate attachment to the Contract. 
 
WORK, means the furnishing of all materials, equipment, labor, 
transportation, services and incidentals necessary to successfully 
complete any individual item or the entire Contract and the carrying out 
of duties and obligations imposed by the Contract Documents. 
 
A.2  SCOPE OF WORK 

 
 The Work contemplated under this Contract includes all labor, 
materials, transportation, equipment and services for, and incidental to, 
the completion of all construction work in connection with the project 
described in the Contract Documents.  The Contractor shall perform all 
Work necessary so that the project can be legally occupied and fully 
used for the intended use as set forth in the Contract Documents. 
 
A.3  INTERPRETATION OF CONTRACT DOCUMENTS 

 
A.3.1  Unless otherwise specifically defined in the Contract 

Documents, words which have well-known technical meanings 
or construction industry meanings are used in the Contract 
Documents in accordance with such recognized meanings.  
Contract Documents are intended to be complementary.  
Whatever is called for in one, is interpreted to be called for in 
all.  However, in the event of conflicts or discrepancies among 
the Contract Documents, interpretations will be based on the 
following descending order of precedence: 

 
 (a) Contract Supplements, Amendments and Construction 

Change Directives, with those of later date having 
precedence over those of an earlier date; 

 
 (b) The Retainer Supplemental General Conditions; 
 
 (c) The OUS Retainer Contract; 
 
 (d) The OUS Retainer General Conditions; 
 
 (e) Division One (General Requirements) of the Specifications;  
 
 (f) Detailed Schedules of finishes, equipment and other items 

included in the Specifications; 
 
 (g) Plans and Specifications (other than Division One and the 

Detailed Schedules to the Specifications); 
 
 (h) Large-scale drawings on Plans; 
 
 (i) Small-scale drawings on Plans; 
 
 (j) Dimension numbers written on Plans which shall prevail and 

take precedence over dimensions scaled from Plans; 
 
 (k) The Solicitation Document, and any addenda thereto; 
 
 (l) The accepted Offer. 
 
A.3.2  In the case of an inconsistency between Plans and Specifications 

or within either document not clarified by addendum, the better 
quality or greater quantity of Work shall be provided in 
accordance with the Owner's interpretation in  writing. 

 
A.3.3  If the Contractor finds discrepancies in, or omissions from the 

Contract Documents, or if the Contractor is in doubt as to their 
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meaning, the Contractor shall at once notify the Owner.  Matters 
concerning  and interpretation of requirements of the Contract 
Documents will be decided by the Owner, who may delegate 
that duty in some instances to the Architect/Engineer.  
Responses to Contractor's requests for interpretation of Contract 
Documents will be made in writing by Owner (or the 
Architect/Engineer) within any time limits agreed upon or 
otherwise with reasonable promptness.  Interpretations and 
decisions of the Owner (or Architect/Engineer) will be 
consistent with the intent of and reasonably inferable from the 
Contract Documents.  Contractor shall not proceed without 
direction in writing from the Owner (or Architect/Engineer). 

 
A.3.4  References to standard specifications, manuals, codes of any 

technical society, organization or association, to the laws or 
regulations of any governmental authority, whether such 
reference be specific or by implication, shall mean the latest 
standard specification, manual, code, laws or regulations in 
effect in the jurisdiction where the project is occurring on the 
first published date of the Solicitation Document, except as may 
be otherwise specifically stated. 

 
A.4  EXAMINATION OF PLANS, SPECIFICATIONS,  

 AND SITE 

 
A.4.1  It is understood that the Contractor, before submitting an Offer, 

has made a careful examination of the Contract Documents; has 
become fully informed as to the quality and quantity of materials 
and the character of the Work required; and has made a careful 
examination of the location and conditions of the Work and the 
sources of supply for materials.  The Owner will in no case be 
responsible for any loss or for any unanticipated costs that may 
be suffered by the Contractor as a result of the Contractor's 
failure to acquire full information in advance in regard to all 
conditions pertaining to the Work.  No oral agreement or 
conversation with any officer, agent, or personnel of the Owner, 
or with the Architect/Engineer either before or after the 
execution of this Contract, shall affect or modify any of the 
terms or obligations herein contained. 

 
A.4.2  Should the Plans or Specifications fail to particularly describe 

the materials, kind of goods, or details of construction of any 
aspect of the Work, Contractor shall have the duty to make 
inquiry of the Owner and Architect/Engineer as to what is 
required prior to performance of the Work.  Absent 
Specifications to the contrary, the materials or processes that 
would normally be used to produce first quality finished Work 
shall be considered a part of the Contract requirements. 

 
A.4.3  Any design errors or omissions noted by the Contractor shall be 

reported promptly to the Owner, including without limitation, 
any nonconformity with Applicable Laws. 

 
A.4.4  If the Contractor believes that adjustments to cost or Contract 

Time is involved because of clarifications or instructions issued 
by the Owner (or Architect/Engineer) in response to the 
Contractor’s notices or requests for information, the Contractor 
must submit a written request to the Owner, setting forth the 
nature and specific extent of the request, including all time and 
cost impacts against the Contract as soon as possible, but no 
later than thirty (30) Days after receipt by Contractor of the 
clarifications or instructions issued.  If the Owner denies 
Contractor’s request for additional compensation, additional 
Contract Time, or other relief that Contractor believes results 
from the clarifications or instructions, the Contractor may 
proceed to file a Claim under Section D.3, Claims Review 
Process. If the Contractor fails to perform the obligations of 
Sections A.4.1 to A.4.3, the Contractor shall pay such costs and 
damages to the Owner as would have been avoided if the 
Contractor had performed such obligations. 

 
A.5  INDEPENDENT CONTRACTOR STATUS 

 

 The service or services to be performed under this Contract are 
those of an independent contractor as defined in ORS 670.600.  
Contractor represents and warrants that it is not an officer, employee or 
agent of the Owner as those terms are used in ORS 30.265. 
 
A.6  RETIREMENT SYSTEM STATUS AND TAXES 

 

 Contractor represents and warrants that it is not a contributing 
member of the Public Employees' Retirement System and will be 
responsible for any federal or state taxes applicable to payment 
received under this Contract.  Contractor will not be eligible for any 
benefits from these Contract payments of federal Social Security, 
employment insurance, workers' compensation or the Public 
Employees' Retirement System, except as a self-employed individual.  
Unless the Contractor is subject to backup withholding, Owner will not 
withhold from such payments any amount(s) to cover Contractor’s 
federal or state tax obligations. 
 
A.7  GOVERNMENT EMPLOYMENT STATUS 

 
A.7.1  If this payment is to be charged against federal funds, Contractor 

represents and warrants that it is not currently employed by the 
Federal Government.  This does not preclude the Contractor 
from holding another contract with the Federal Government. 

 
A.7.2  Contractor represents and warrants that Contractor is not an 

employee of the State of Oregon for purposes of performing 
Work under this Contract 

 
SECTION B 

ADMINISTRATION OF THE CONTRACT 

 
B.1  OWNER’S ADMINISTRATION OF THE CONTRACT 

 
B.1.1  The Owner shall administer the Contract as described in the 

Contract Documents (1) during construction (2) until final 
payment is due and (3) during the one-year period for correction 
of Work.  The Owner will act as provided in the Contract 
Documents, unless modified in writing in accordance with other 
provisions of the Contract.  In performing these tasks, the Owner 
may rely on the Architect/Engineer or other consultants to 
perform some or all of these tasks. 

 
B.1.2  The Owner will visit the site at intervals appropriate to the stage 

of the Contractor’s operations (1) to become generally familiar 
with and to keep the Owner informed about the progress and 
quality of the portion of the Work completed, (2) to endeavor to 
guard the Owner against defects and deficiencies in the Work, 
and (3) to determine in general if Work is being performed in a 
manner indicating that the Work, when fully completed, will be 
in accordance with the Contract Documents.  The Owner will 
not make exhaustive or continuous on-site inspections to check 
the quality or quantity of the Work.  The Owner will neither 
have control over or charge of, nor be responsible for the 
construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in 
connection with the Work. 

 
B.1.3  Except as otherwise provided in the Contract Documents or 

when direct communications have been specifically authorized, 
the Owner and Contractor shall communicate with each other 
about matters arising out of or relating to the Contract.  
Communications by and with the Architect/Engineer’s 
consultants shall be through the Architect/Engineer.  
Communications by and with Subcontractors and material 
suppliers shall be through the Contractor.  Communications by 
and with separate contractors shall be through the Owner. 

 
B.1.4  Based upon the Architect/Engineer’s evaluations of the 

Contractor’s Application for Payment, or unless otherwise 
stipulated by the Owner, the Architect/Engineer will review and 
certify the amounts due the Contractor and will issue Certificates 
for Payment in such amounts. 
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B.2  CONTRACTOR'S MEANS AND METHODS;  

 MITIGATION OF IMPACTS 

 
B.2.1  The Contractor shall supervise and direct the Work, using the 

Contractor’s best skill and attention.  The Contractor shall be 
solely responsible for and have control over construction means, 
methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract, unless 
the Contract Documents give other specific instructions 
concerning these matters.  If the Contract Documents give 
specific instructions concerning construction means, methods, 
techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, 
shall be fully and solely responsible for the jobsite safety of such 
means, methods, techniques, sequences or procedures. 

 
B.2.2  The Contractor is responsible to protect and maintain the Work 

during the course of construction and to mitigate any adverse 
impacts to the project, including those caused by authorized 
changes, which may affect cost, schedule, or quality. 

 
B.2.3  The Contractor is responsible for the actions of all its personnel, 

laborers, suppliers, and Subcontractors on the project.  The 
Contractor shall enforce strict discipline and good order among 
Contractor’s employees and other persons carrying out the 
Work.  The Contractor shall not permit employment of persons 
who are unfit or unskilled for the tasks assigned to them. 

 
B.3  MATERIALS AND WORKMANSHIP 

 
B.3.1  The intent of the Contract Documents is to provide for the 

construction and completion in every detail of the Work 
described.  All Work shall be performed in a professional 
manner and unless the means or methods of performing a task 
are specified elsewhere in the Contract Documents, Contractor 
shall employ methods that are generally accepted and used by 
the industry, in accordance with industry standards. 

 
B.3.2  The Contractor is responsible to perform the Work as required 

by the Contract Documents.  Defective Work shall be corrected 
at the Contractor's expense. 

 
B.3.3  Work done and materials furnished shall be subject to inspection 

and/or observation and testing by the Owner to determine if they 
conform to the Contract Documents.  Inspection of the Work by 
the Owner does not relieve the Contractor of responsibility for 
the Work in accordance with the Contract Documents. 

 
B.3.4  Contractor shall furnish adequate facilities, as required, for the 

Owner to have safe access to the Work including without 
limitation walkways, railings, ladders, tunnels, and platforms.  
Producers, suppliers, and fabricators shall also provide proper 
facilities and access to their facilities. 

 
B.3.5  The Contractor shall furnish Samples of materials for testing by 

the Owner and include the cost of the Samples in the Contract 
Price. 

 

B.4  PERMITS 

 
 Contractor shall obtain and pay for all necessary permits, 
licenses and fees, except for those specifically excluded in the Retainer 
Supplemental General Conditions, for the construction of the Work, for 
temporary obstructions, enclosures, opening of streets for pipes, walls, 
utilities, environmental Work, etc., as required for the project.  
Contractor shall be responsible for all violations of the law, in 
connection with the construction or caused by obstructing streets, 
sidewalks or otherwise.  Contractor shall give all requisite notices to 
public authorities.   
 

B.5  COMPLIANCE WITH GOVERNMENT 

 REGULATIONS 

 
B.5.1  Contractor shall comply with Applicable Laws pertaining to the 

Work and the Contract.  Failure to comply with such 
requirements shall constitute a breach of Contract and shall be 
grounds for Contract termination.  Without limiting the 
generality of the foregoing, Contractor expressly agrees to 
comply with the following, as applicable:  

 (i) Title VI and VII of Civil Rights Act of 1964, as amended; (ii) 
Section 503 and 504 of the Rehabilitation Act of 1973, as 
amended; (iii) the Health Insurance Portability and 
Accountability Act of 1996; (iv) the Americans with Disabilities 
Act of 1990, as amended; (v) ORS Chapter 659A; as amended; 
(vi) all regulations and administrative rules established pursuant 
to the foregoing laws; and (vii) all other applicable requirements 
of federal and state civil rights and rehabilitation statutes, rules 
and regulations. 

 
B.5.2  Contractor shall comply with all applicable requirements of 

federal and state civil rights and rehabilitation statutes, rules and 
regulations, and 

 
 (a)  Contractor shall not discriminate against Disadvantaged, 

Minority, Women or Emerging Small Business enterprises, 
as those terms are defined in ORS 200.005, or a business 
enterprise that is owned or controlled by or that employs a 
disabled veteran, as that term s defined in ORS 408.225, in 
the awarding of subcontracts. 

 
 (b)  Contractor shall maintain, in current and valid form, all 

licenses and certificates required by Applicable Laws or 
this Contract when performing the Work. 

 
B.5.3  Unless contrary to federal law, Contractor shall certify that it 

shall not accept a bid from Subcontractors to perform Work as 
described in ORS 701.005 under this Contract unless such 
Subcontractors are registered with the Construction Contractors 
Board in accordance with ORS 701.035 to 701.055 at the time 
they submit their bids to the Contractor. 

 
B.5.4  Unless contrary to federal law, Contractor shall certify that each 

landscape contractor, as defined in ORS 671.520(2), performing 
Work under this Contract holds a valid landscape contractor's 
license issued pursuant to ORS 671.560. 

 
B.5.5  The following notice is applicable to Contractors who perform 

excavation Work.  ATTENTION: Oregon law requires you to 
follow rules adopted by the Oregon Utility Notification Center.  
Those rules are set forth in OAR 952-001-0010 through OAR 
952-001-0090.  You may obtain copies of the rules by calling 
the center at (503)232-1987. 

 
B.5.6  Failure to comply with any or all of the requirements of B.5.1 

through B.5.5 shall be a breach of Contract and constitute 
grounds for Contract termination.  Damages or costs resulting 
from such noncompliance shall be the responsibility of 
Contractor. 

 
B.6  SUPERINTENDENCE 

 
 Contractor shall keep on the site, during the progress of the 
Work, a competent superintendent and any necessary assistants who 
shall be satisfactory to the Owner and who shall represent the 
Contractor on the site.  Directions given to the superintendent by the 
Owner shall be confirmed in writing to the Contractor. 
 

B.7  INSPECTION 

 
B.7.1  Owner shall have access to the Work at all times. 
 
B.7.2  Inspection of the Work will be made by the Owner at its 

discretion.  The Owner will have authority to reject Work that 
does not conform to the Contract Documents.  Any Work found 
to be not in conformance with the Contract Documents, in the 
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discretion of the Owner, shall be removed and replaced at the 
Contractor's expense. 

 
B.7.3  Contractor shall make or obtain at the appropriate time all tests, 

inspections and approvals of portions of the Work required by 
the Contract Documents or by Applicable Laws or orders of 
public authorities having jurisdiction.  Unless otherwise 
provided, the Contractor shall make arrangements for such tests, 
inspections and approvals with an independent testing laboratory 
or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and 
approvals.  Tests or inspections conducted pursuant to the 
Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.  The Contractor shall give the 
Owner timely notice of when and where tests and inspections are 
to be made so that the Owner may be present for such 
procedures.  Required certificates of testing, inspection or 
approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly 
delivered to the Owner. 

 
B.7.4  As required by the Contract Documents, Work done or material 

used without required inspection or testing and/or without 
providing timely notice to  the Owner may be ordered removed 
at the Contractor's expense. 

 
B.7.5  If directed to do so any time before the Work is accepted, the 

Contractor shall uncover portions of the completed Work for 
inspection.  After inspection, the Contractor shall restore such 
portions of Work to the standard required by the Contract.  If the 
Work uncovered is unacceptable or was done without required 
testing or inspection or sufficient notice to the Owner, the 
uncovering and restoration shall be done at the Contractor's 
expense.  If the Work uncovered is acceptable and was done 
with sufficient notice to the Owner, the uncovering and 
restoration will be paid for pursuant to a Supplement 
Amendment. 

 
B.7.6  If any testing or inspection reveals failure of the portions of the 

Work to comply with requirements established by the Contract 
Documents, all costs made necessary by such failure, including 
those of repeated procedures and compensation for the Owner’s 
and Architect/Engineer’s services and expenses, shall be at the 
Contractor’s expense. 

 
B.7.7  When the United States government participates in the cost of 

the Work, or the Owner has an agreement with other public or 
private organizations, or if any portion of the Work is being 
performed for a third party or in close proximity to third party 
facilities, representatives of these organizations shall have the 
right to inspect the Work affecting their interests or property.  
Their right to inspect shall not make them a party to the Contract 
and shall not interfere with the rights of the parties of the 
Contract.  Instructions or orders of such parties shall be 
transmitted to the Contractor, through the Owner. 

 
B.8  SEVERABILITY 

 

 If any provision of this Contract is declared by a court to be 
illegal or in conflict with any law, the validity of the remaining terms 
and provisions shall not be affected and the rights and obligations of 
the parties shall be construed and enforced as if the Contract did not 
contain the particular provision held to be invalid. 
 
B.9  ACCESS TO RECORDS 

 
B.9.1  Contractor shall keep, at all times on the Work site, one record 

copy of the complete Contract Documents, including the Plans, 
Specifications, Construction Change Directives and addenda, in 
good order and marked currently to record field changes and 
selections made during construction, and one record copy of 
Shop Drawings, Product Data, Samples and similar submittals, 
and shall at all times give the Owner access thereto. 

 
B.9.2  Contractor shall retain and the Owner and its duly authorized 

representatives shall have access, for a period not less than ten 
(10) years, to all Record Documents, financial and accounting 
records, and other books, documents, papers and records of 
Contractor which are pertinent to the Contract, including records 
pertaining to Overhead and indirect costs, for the purpose of 
making audit, examination, excerpts and transcripts.  If for any 
reason, any part of the Work or this Contract shall be subject to 
litigation, Contractor shall retain all such records until all 
litigation is resolved and Contractor shall continue to provide 
Owner and/or its agents with full access to such records until 
such time as all litigation is complete and all periods for appeal 
have expired and full and final satisfaction of any judgment, 
order or decree is recorded and Owner receives a record copy of 
documentation from Contractor. 

 
B.10  WAIVER 

 
 Failure of the Owner to enforce any provision of this Contract 
shall not constitute a waiver or relinquishment by the Owner of the 
right to such performance in the future nor of the right to enforce any 
other provision of this Contract. 
 
B.11  SUBCONTRACTS AND ASSIGNMENT 

 
B.11.1  Contractor shall require each Subcontractor, to the extent of the 

Work to be performed by the Subcontractor, to be bound by the 
terms and conditions of these OUS Retainer General 
Conditions, and to assume toward the Contractor all of the 
obligations and responsibilities which the Contractor assumes 
toward the Owner thereunder, unless (1) the same are clearly 
inapplicable to the subcontract at issue because of legal 
requirements or industry practices, or (2) specific exceptions 
are requested by Contractor and approved in writing by Owner.  
Where appropriate, Contractor shall require each Subcontractor 
to enter into similar agreements with sub-subcontractors at any 
level. 

 
B.11.2  At Owner’s request, Contractor shall submit to Owner prior to 

their execution either Contractor’s form of subcontract, or the 
subcontract to be executed with any particular Subcontractor.  
If Owner disapproves such form, Contractor shall not execute 
the form until the matters disapproved are resolved to Owner’s 
satisfaction.  Owner’s review, comment upon or approval of 
any such form shall not relieve Contractor of its obligations 
under this Agreement or be deemed a waiver of such 
obligations of Contractor. 

 
B.11.3  Contractor shall not assign, sell, or transfer its rights, or 

delegate its responsibilities under this Contract, in whole or in 
part, without the prior written approval of the Owner.  No such 
written approval shall relieve Contractor of any obligations of 
this Contract, and any transferee shall be  

 considered the agent of the Contractor and bound to perform in 
accordance with the Contract Documents. Contractor shall 
remain liable as between the original parties to the Contract as 
if no assignment had occurred. 

 
B.12  SUCCESSORS IN INTEREST 

 
 The provisions of this Contract shall be binding upon 
and shall accrue to the benefit of the parties to the Contract and their 
respective permitted successors and assigns. 
 
B.13  OWNER'S RIGHT TO DO WORK 

 
 Owner reserves the right to perform other or additional work at 
or near the project site with other forces than those of the Contractor.  If 
such work takes place within or next to the project site, Contractor shall 
coordinate work with the other contractors or forces, cooperate with all 
other contractors or forces, carry out the Work in a way that will 
minimize interference and delay for all forces involved, place and 
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dispose of materials being used so as not to interfere with the 
operations of another, and join the Work with the work of the others in 
an acceptable manner and perform it in proper sequence to that of the 
others.  The Owner will resolve any disagreements that may arise 
between or among Contractor and the other contractors over the 
method or order of doing all work (including the Work).  In case of 
unavoidable interference, the Owner will establish work priority 
(including the Work) which generally will be in the sequence that the 
contracts were awarded. 
 

B.14  OTHER CONTRACTS 

 
 In all cases and at any time, the Owner has the right to execute 
other contracts related to or unrelated to the Work of this Contract.  The 
Contractor of this Contract shall fully cooperate with any and all other 
contractors without additional cost to the Owner in the manner 
described in section B.13. 
 
B.15  GOVERNING LAW  

 
 This Contract shall be governed by and construed in accordance 
with the laws of the State of Oregon without regard to principles of 
conflict of laws. 
 
B.16  LITIGATION 

 
 Any Claim between Owner and Contractor that arises from or 
relates to this Contract and that is not resolved through the Claims 
Review Process in Section D.3 shall be brought and conducted solely 
and exclusively within the Circuit Court of Marion County for the State 
of Oregon; provided, however, if a Claim must be brought in a federal 
forum, then it shall be brought and conducted solely and exclusively 
within the United States District Court for the District of Oregon.  In no 
event shall this section be construed as a waiver by the State of Oregon 
on any form of defense or immunity, whether sovereign immunity, 
governmental immunity, immunity based on the Eleventh Amendment 
to the Constitution of the United States or otherwise, from any claim or 
from the jurisdiction of any court.  CONTRACTOR, BY EXECUTION 
OF THIS CONTRACT, HEREBY CONSENTS TO THE IN 
PERSONAM JURISDICTION OF THE COURTS REFERENCED IN 
THIS SECTION B.16. 
 
B.17  ALLOWANCES 

 
B.17.1  The Contractor shall include in the Contract Price all 

allowances stated in the Contract Documents.  Items covered 
by allowances shall be supplied for such amounts and by such 
persons or entities as the Owner may direct. 

 
B.17.2  Unless otherwise provided in the Contract Documents: 
 
 (a)  when finally reconciled, allowances shall cover the cost to 

the Contractor of materials and equipment delivered at the 
site and all required taxes, less applicable trade discounts; 

 
 (b)  Contractor’s costs for unloading and handling at the site, 

labor, installation costs, Overhead, profit and other 
expenses contemplated for stated allowance amounts shall 
be included in the Contract Price but not in the allowances; 

 
 
 (c)  whenever costs are more than or less than allowances, the 

Contract Price shall be adjusted accordingly by  
Amendment.  The amount of the Amendment shall reflect 
(i) the difference between actual costs and the allowances 
under Section B.17.2(a) and (2) changes in Contractor’s 
costs under Section B.17.2(b). 

 
 (d)  Unless Owner requests otherwise, Contractor shall provide 

to Owner a proposed fixed price for any allowance work 
prior to its performance. 

 

B.18  SUBMITTALS, SHOP DRAWINGS, PRODUCT  

  DATA AND SAMPLES 

 
B.18.1  The Contractor shall prepare and keep current, for  the 

Architect’s/Engineer’s approval (or for the approval of Owner 
if approval authority has not been delegated to the 
Architect/Engineer), a schedule and list of submittals which is 
coordinated with the Contractor's construction schedule and 
allows the Architect/Engineer reasonable time to review 
submittals.  Owner reserves the right to finally approve the 
schedule and list of submittals.  Submittals include, without 
limitation, Shop Drawings, Product Data, and Samples which 
are described below: 

 
 (a)  Shop Drawings are drawings, diagrams, schedules and 

other data specially prepared for the Work by the 
Contractor or a Subcontractor (including any sub-
subcontractor), manufacturer, supplier or distributor to 
illustrate some portion of the Work. 

 
 (b)  Product Data are illustrations, standard schedules, 

performance charts, instructions, brochures, diagrams and 
other information furnished by the Contractor to illustrate 
materials or equipment for some portion of the Work. 

 
 (c)  Samples are physical examples which illustrate materials, 

equipment or workmanship and establish standards by 
which the Work will be judged. 

 
B.18.2  Shop Drawings, Product Data, Samples and similar submittals 

are not Contract Documents.  The purpose of their submittal is 
to demonstrate for those portions of the Work for which 
submittals are required by the Contract Documents the way by 
which the Contractor proposes to conform to the information 
given and the design concept expressed in the Contract 
Documents.  Review of submittals by the Architect/Engineer is 
not conducted for the purpose of determining the accuracy and 
completeness of other details such as dimensions and 
quantities, or for substantiating instructions for installation or 
performance of equipment or systems, or for approval of safety 
precautions or, unless otherwise specifically stated by the 
Architect/Engineer, of any construction means, methods, 
techniques, sequences or procedures, all of which remain the 
responsibility of the Contractor as required by the Contract 
Documents.  The Architect/Engineer’s review of the 
Contractor’s submittals shall not relieve the Contractor of its 
obligations under the Contract Documents.  The 
Architect/Engineer’s approval of a specific item shall not 
indicate approval of an assembly of which the item is a 
component.  Informational submittals upon which the 
Architect/Engineer is not expected to take responsive action 
may be so identified in the Contract Documents.  Submittals 
which are not required by the Contract Documents may be 
returned by the Architect/Engineer without action. 

 
B.18.3  The Contractor shall review for compliance with the Contract 

Documents, approve and submit to the Architect/Engineer Shop 
Drawings, Product Data, Samples and similar submittals 
required by the Contract Documents with reasonable 
promptness and in such sequence as to cause no delay in the 
Work or in the activities of the Owner or of separate 
contractors.  Submittals which are not marked as reviewed for 
compliance with the Contract Documents and approved by the 
Contractor may be returned by the Architect/Engineer without 
action. 

 
B.18.4  By approving and submitting Shop Drawings, Product Data, 

Samples and similar submittals, the Contractor represents that 
the Contractor has determined and verified materials, field 
measurements and field construction criteria related thereto, or 
will do so, and has checked and coordinated the information 
contained within such submittals with the requirements of the 
Work and of the Contract Documents. 
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B.18.5  The Contractor shall perform no portion of the Work for which 

the Contract Documents require submittal and review of Shop 
Drawings, Product Data, Samples or similar submittals until the 
respective submittal has been approved by the 
Architect/Engineer. 

 
B.18.6  The Work shall be in accordance with approved submittals 

except that the Contractor shall not be relieved of responsibility 
for deviations from requirements of the Contract Documents by 
the Architect/Engineer’s review or approval of Shop Drawings, 
Product Data, Samples or similar submittals unless the 
Contractor has specifically informed the Architect/Engineer in 
writing of such deviation at the time of submittal and (i) the 
Architect/Engineer has given written approval to the specific 
deviation as a minor change in the Work, or (ii) a Supplement 
Amendment or Construction Change Directive has been 
executed by Owner authorizing the deviation.  The Contractor 
shall not be relieved of responsibility for errors or omissions in 
Shop Drawings, Product Data, Samples or similar submittals by 
the Architect/Engineer’s review or approval thereof. 

 
B.18.7  In the event that Owner elects not to have the obligations and 

duties described under this Section B.18 performed by the 
Architect/Engineer, or in the event no Architect/Engineer is 
employed by Owner on the project, all obligations and duties 
assigned to the Architect/Engineer hereunder shall be 
performed by the Owner. 

 
B.19  SUBSTITUTIONS 

 
 The Contractor may make Substitutions only with the consent 
of the Owner, after evaluation by the Owner and only in accordance 
with a Supplement Amendment or Construction Change Directive.  
Substitutions shall be subject to the requirements of the bid documents.  
By making requests for Substitutions, the Contractor:  represents that 
the Contractor has personally investigated the proposed substitute 
product; represents that the Contractor will provide the same warranty 
for the Substitution that the Contractor would for the product originally 
specified unless approved otherwise; certifies that the cost data 
presented is complete and includes all related costs under this Contract 
including redesign costs, and waives all claims for additional costs 
related to the Substitution which subsequently become apparent; and 
will coordinate the installation of the accepted Substitution, making 
such changes as may be required for the Work to be completed in all 
respects. 
 
B.20  USE OF PLANS AND SPECIFICATIONS 

 

 Plans, Specifications and related Contract Documents furnished 
to Contractor by Owner or Owner’s Architect/Engineer shall be used 
solely for the performance of the Work under this Contract.  Contractor 
and its Subcontractors and suppliers are authorized to use and 
reproduce applicable portions of such documents appropriate to the 
execution of the Work, but shall not claim any ownership or other 
interest in them beyond the scope of this Contract, and no such interest 
shall attach.  Unless otherwise indicated, all common law, statutory and 
other reserved rights, in addition to copyrights, are retained by Owner. 
 
B.21  FUNDS AVAILABLE AND AUTHORIZED 

 
 Owner reasonably believes at the time of entering into this 
Contract that sufficient funds are available and authorized for 
expenditure to finance the cost of this Contract within the Owner's 
appropriation or limitation.  Contractor understands and agrees that, to 
the extent that sufficient funds are not available and authorized for 
expenditure to finance the cost of this Contract, Owner’s payment of 
amounts under this Contract attributable to Services performed after the 
last day of the current biennium is contingent on Owner receiving from 
the Oregon Legislative Assembly appropriations, limitations or other 
expenditure authority sufficient to allow Owner, in the exercise of its 
reasonable administrative discretion, to continue to make payments 
under this Contract. 

 
B.22   NO THIRD PARTY BENEFICIARIES 

 

Owner and Contractor are the only parties to this Contract and 
are the only parties entitled to enforce its terms.  Nothing in this 
Contract gives, is intended to give, or shall be construed to give or 
provide any benefit or right, whether directly, indirectly, or otherwise, 
to third persons unless such third persons are individually identified by 
name herein and expressly described as intended beneficiaries of the 
terms of this Contract. 
 

 

SECTION C 

WAGES AND LABOR 

 

C.1  MINIMUM WAGE RATES ON PUBLIC WORKS 

 

 Contractor shall comply fully with the provisions of ORS 
279C.800 through 279C.870.  Documents establishing those 
conditions, as determined by the Commissioner of the Bureau of Labor 
and Industries (BOLI), are included as attachments to or are 
incorporated by reference in the Contract Documents.  Pursuant to ORS 
279C.830(1)(d), Contractor shall pay workers at not less than the 
specified minimum hourly rate of wage, and shall include that 
requirement in all subcontracts.  If the Work is subject to both the state 
prevailing wage rate law and the federal Davis-Bacon Act, Contractor 
shall pay the higher of the applicable state or federal prevailing rate of 
wage.  Contractor shall provide written notice to all workers of the 
number of hours per day and days per week such workers may be 
required to work.   
 
 
C.2  PAYROLL CERTIFICATION AND FEE 

 REQUIREMENTS 

 
C.2.1  In accordance with ORS 279C.845, the Contractor and every 

Subcontractor shall submit written certified statements to the 
Owner, on the form prescribed by the Commissioner of the 
Bureau of Labor and Industries, certifying the hourly rate of 
wage paid each worker which the Contractor or the 
Subcontractor has employed on the project and further certifying 
that no worker employed on the project has been paid less than 
the prevailing rate of wage or less than the minimum hourly rate 
of wage specified in the Contract, which certificate and 
statement shall be verified by the oath of the Contractor or the 
Subcontractor that the Contractor or Subcontractor has read the 
certified statement, that the Contractor or Subcontractor knows 
the contents of the certified statement, and, that to the 
Contractor’s or Subcontractor's best knowledge and belief, the 
certified statement is true.  The certified statements shall set out 
accurately and completely the payroll records for the prior week, 
including the name and address of each worker, the worker's 
correct classification, rate of pay, daily and weekly number of 
hours worked, deductions made, and actual wages paid.  
Certified statements for each week during which the Contractor 
or Subcontractor has employed a worker on the project shall be 
submitted once a month, by the fifth business day of the 
following month.  The Contractor and Subcontractors shall 
preserve the certified statements for a period of ten (10) years 
from the date of completion of the Contract. 

 
C.2.2 Pursuant to ORS 279C.845(7),the Owner shall retain 25 

percent of any amount earned by the Contractor on this public 
works project until the Contractor has filed the certified 
statements required by section C.2.1. The Owner shall pay to 
the Contractor the amount retained under this subsection 
within 14 days after the Contractor files the required certified 
statements, regardless of whether a Subcontractor has failed to 
file certified statements.  

 
C.2.3 Pursuant to ORS 279C.845(8), the Contractor shall retain 25 

percent of any amount earned by a first-tier Subcontractor on 
this public works project until the first-tier Subcontractor has 
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filed with the Owner the certified statements required by C.2.1. 
Before paying any amount retained under this subsection, the 
Contractor shall verify that the first-tier Subcontractor has filed 
the certified statement. Within 14 days after the first-tier 
Subcontractor files the required certified statement the 
Contractor shall pay the first-tier Subcontractor any amount 
retained under this subsection.           

 
C.2.4  In accordance with statutory requirements and administrative 

rules promulgated by the Commissioner of the Bureau of Labor 
and Industries, the fee required by ORS 279C.825(1) will be 
paid by Owner to the Commissioner.   

 
 

C.3  PROMPT PAYMENT AND CONTRACT 

 CONDITIONS 

 
C.3.1  As a condition to Owner's performance hereunder, the 

Contractor shall: 
 
C.3.1.1 Make payment promptly, as due, to all persons  supplying to 

Contractor labor or materials for the prosecution of the Work 
provided for in this Contract. 

 
C.3.1.2 Pay all contributions or amounts due the State Industrial 

Accident Fund from such Contractor or Subcontractor incurred 
in the performance of the Contract. 

 
C.3.1.3 Not permit any lien or claim to be filed or prosecuted against 

the Owner on account of any labor or material furnished.  
Contractor will not assign any claims that Contractor has 
against Owner, or assign any sums due by Owner, to 
Subcontractors, suppliers, or manufacturers, and will not make 
any agreement or act in any way to give Subcontractors a claim 
or standing to make a claim against the Owner. 

 
C.3.1.4  Pay to the Department of Revenue all sums withheld from 

employees pursuant to ORS 316.167. 
 
C.3.2  As a condition to Owner’s performance hereunder, if Contractor 

fails, neglects or refuses to make prompt payment of any claim 
for labor or services furnished to the Contractor of a 
Subcontractor by any person in connection with the project as 
such claim becomes due, the proper officer(s) representing the 
Owner may pay the claim and charge the amount of the payment 
against funds due or to become due Contractor under this 
Contract.  Payment of claims in this manner shall not relieve the 
Contractor or the Contractor’s surety from obligation with 
respect to any unpaid claims. 

 
C.3.3  Contractor shall include in each subcontract for property or 

services entered into by the Contractor and a first-tier 
subcontractor, including a material supplier, for the purpose of 
performing a construction contract, a payment clause that 
obligates the Contractor to pay the first-tier Subcontractor for 
satisfactory performance under its subcontract within ten (10) 
Days out of such amounts as are paid to the Contractor by the 
public contracting agency under such contract. 

 
C.3.4  All employers, including Contractor, that employ subject 

workers who work under this contract in the State of Oregon 
shall comply with ORS 656.017 and provide the required 
Workers’ Compensation coverage, unless such employers are 
exempt under ORS 656.126.  Contractor shall ensure that each 
of its Subcontractors complies with these requirements. 

 
C.4  PAYMENT FOR MEDICAL CARE 

 

 As a condition to Owner's performance hereunder, Contractor 
shall promptly, as due, make payment to any person, partnership, 
association or corporation furnishing medical, surgical, and hospital 
care or other needed care and attention, incident to sickness or injury, 
to the employees of such Contractor, all sums of which the Contractor 

agrees to pay for such services and all moneys and sums which the 
Contractor has collected or deducted from the wages of personnel 
pursuant to any law, contract or agreement for the purpose of providing 
or paying for such services. 
 
C.5  HOURS OF LABOR 

 
 As a condition to Owner's performance hereunder, no person 
shall be employed to perform Work under this Contract for more than 
ten (10) hours in any one day or forty (40) hours in any one week, 
except in cases of necessity, emergency or where public policy 
absolutely requires it.  In such instances, Contractor shall pay the 
employee at least time and a half pay: 
 
 (a)  For all overtime in excess of eight (8) hours a day or forty 

(40) hours in any one week when the work week is five 
consecutive Days, Monday through Friday; or 

 
 (b) For all overtime in excess of ten (10) hours a day or forty 

(40) hours in any one week when the work week is four 
consecutive Days, Monday through Friday; and 

 
 (c) For all Work performed on Saturday and on any legal 

holiday specified in ORS 279C.540.  
 
 This section C.5 will not apply to Contractor's Work under this 
Contract to the extent Contractor is currently a party to a collective 
bargaining agreement with any labor organization. 
 
 This Section C.5 shall not excuse Contractor from completion 
of the Work within the time required under this Contract. 
 

SECTION D 

CHANGES IN THE WORK 

 

D.1  CHANGES IN WORK 

 
D.1.1  The terms of this Contract shall not be waived, altered, modified, 

supplemented or amended in any manner whatsoever, without 
prior written agreement and then only after any necessary 
approvals have been obtained.   A Supplement or Amendment is 
required, which shall not be effective until its execution by the 
parties to this Contract and all approvals required by public 
contracting laws have been obtained. 

 
D.1.2  It is mutually agreed that changes in Plans, quantities, or details 

of construction are inherent in the nature of construction and 
may be necessary or desirable during the course of construction.  
Within the general scope of this Contract, the Owner may at any 
time, without notice to the sureties and without impairing the 
Contract, require changes consistent with this Section D.1.  All 
changes to the Work shall be documented and Amendments 
shall be executed under the conditions of the Contract 
Documents.  Such changes may include, but are not limited to: 

 
(a)  Modification of specifications and design. 
(b)  Increases or decreases in quantities. 
(c)  Increases or decreases to the amount of Work. 
(d)  Addition or elimination of any Work item. 
(e)  Change in the duration of the project. 
(f)  Acceleration or delay in performance of Work. 
(g)  Deductive changes. 

 
 Deductive changes are those that reduce the scope of the Work, 

and shall be made by mutual agreement whenever feasible.  In 
cases of suspension or partial termination under Section J, 
Owner reserves the right to unilaterally impose a deductive 
change and to self perform such Work, for which the provisions 
of B.13 (Owner’s Right to Do Work) shall then apply.  
Adjustments in compensation shall be made under the provisions 
of D.1.3, in which costs for deductive changes shall be based 
upon a Direct Costs adjustment together with the related 
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percentage markup specified for profit, Overhead and other 
indirect costs, unless otherwise agreed to by Owner. 

 
D.1.3  The Owner and Contractor agree that adjustments to or deletions 

from the Work shall be administered and compensated according 
to the following: 

 
 (a)  Unit pricing may be utilized at the Owner’s option when 

unit prices or solicitation alternates were provided that 
established the cost for adjustments to Work, and a binding 
obligation exists under the Contract on the parties covering 
the terms and conditions of the adjustment to Work. 

 
 (b)  If the Owner elects not to utilize unit pricing, or in the 

event that unit pricing is not available or appropriate, fixed 
pricing may be used for adjustments to or deletions from 
the Work.  In fixed pricing the basis of payments or total 
price shall be agreed upon in writing between the parties to 
the Contract, and shall be established before the Work is 
done whenever feasible.  Notwithstanding the foregoing, 
the mark-ups set forth in D.1.3(c) shall be utilized in 
establishing fixed pricing, and such mark-ups shall not be 
exceeded. Cost and price data relating to adjustments to or 
deletions from the Work shall be supplied by Contractor to 
Owner upon request, but Owner shall be under no 
obligation to make such requests. 

 
 (c)  In the event that unit pricing and fixed pricing are not 

utilized, then adjustments to or deletions from the  Work 
shall be performed on a cost reimbursement basis for 
Direct Costs.  Such Work shall be compensated on the 
basis of the actual, reasonable and allowable cost of labor, 
equipment, and material furnished on the Work performed.  
In addition, the following markups shall be added to the 
Contractor's or Subcontractor's Direct Costs as full 
compensation for profit, Overhead and other indirect costs 
for Work directly performed with the Contractor’s or 
Subcontractor’s own forces: 

 
  On Labor..................... 15% 
  On Equipment.............. 10% 
  On Materials................. 10% 
 

(d) When adjustments to or deletions from the Work under 
D.1.3(c) are invoiced by an authorized Subcontractor at 
any level, each ascending tier Subcontractor or 
Contractor will be allowed a supplemental mark-up on 
each piece of subcontract Work covered by a an 
Amendment as follows: 

 
  $0.00 - $5,000.00 10%, and then  
  Over $5,000.00   5% 
  
 Payments made to the Contractor shall be complete 

compensation for Overhead, profit, and all costs that were 
incurred by the Contractor or by other forces furnished by the 
Contractor, including Subcontractors, for adjustments to or 
deletions from the Work pursuant to a Supplement Amendment.  
Owner may establish a maximum cost for additional Work under 
this Section D.1.3, which shall not be exceeded for 
reimbursement without additional written authorization from 
Owner in the form of a Supplement Amendment.  Contractor 
shall not be required to complete such additional Work without 
additional authorization. 

 
D.1.4  Any necessary adjustment of Contract Time that may be 

required as a result of adjustments to or deletions from the Work 
must be agreed upon by the parties before the start of the revised 
Work unless Owner authorizes Contractor to start the revised 
Work before agreement on Contract Time adjustment.  
Contractor shall submit any request for additional compensation 
(and additional Contract Time if Contractor was authorized to 
start Work before an adjustment of Contract Time was 

approved) as soon as possible but no later than thirty (30) Days 
after receipt of Owner’s request for additional Work .  If 
Contractor’s request for additional compensation or adjustment 
of Contract Time is not made within the thirty (30) Day time 
limit, Contractor’s requests pertaining to that additional Work 
shall be barred.  The thirty (30) Day time limit for making 
requests shall not be extended for any reason, including without 
limitation Contractor’s claimed inability to determine the 
amount of additional compensation or adjustment of Contract 
Time, unless an extension is granted in writing by Owner. If the 
Owner denies Contractor’s request for additional compensation 
or adjustment of Contract Time, Contractor may proceed to file a 
Claim under Section D.3, Claims Review Process.  No other 
reimbursement, compensation, or payment will be made, except 
as provided in Section D.1.5 for impact claims. 

 
D.1.5  If any adjustment to Work under Section D.1.3 causes an 

increase or decrease in the Contractor's cost of, or the Contract 
Time required for the performance of any other part of the Work 
under this Contract,  Contractor shall submit a written request to 
the Owner, setting forth the nature and specific extent of the 
request, including all time and cost impacts against the Contract 
as soon as possible, but no later than thirty (30) Days after 
receipt of Owner’s request for adjustments to or deletions from 
the Work by Contractor.  

 
The thirty (30) Day time limit applies to claims of 
Subcontractors, suppliers, or manufacturers who may be 
affected by Owner’s request for adjustments to or deletions from 
the Work and who request additional compensation or an 
extension of Contract Time to perform; Contractor has 
responsibility for contacting its Subcontractors, suppliers, or 
manufacturers within the thirty (30) Day time limit, and 
including their requests with Contractor’s requests.  If the 
request involves Work to be completed by Subcontractors, or 
materials to be furnished by suppliers or manufacturers, such 
requests shall be submitted to the Contractor in writing with full 
analysis and justification for the adjustments to compensation 
and  Contract Time requested.  The Contractor shall analyze and 
evaluate the merits of the requests submitted by Subcontractors, 
suppliers, and manufacturers to Contractor prior to including 
those requests and Contractor’s analysis and evaluation of those 
requests with Contractor’s requests for adjustments to 
compensation or Contract Time that Contractor submits to the 
Owner.  Failure of Subcontractors, suppliers, manufacturers or 
others to submit their requests to Contractor for inclusion with 
Contractor’s requests submitted to Owner within the time period 
and by the means described in this section shall constitute a 
waiver of these Subcontractor claims.  The Owner will not 
consider direct requests or claims from Subcontractors, 
suppliers, manufacturers or others not a party to this Contract.  
The consideration of such requests and claims under this section 
does not give any Person, not a party to the Contract the right to 
bring a claim against Owner, whether in this claims process, in 
litigation, or in any dispute resolution process. 

 
 If the Owner denies the Contractor’s request for adjustment to 

compensation or  Contract Time, the Contractor may proceed to 
file a Claim under Section D.3, Claims Review Process. 

 
D.1.6  No request or Claim by the Contractor for additional costs  or an 

adjustment of Contract Time shall be allowed if made after 
receipt of final payment application under this Contract.  Final 
payment application must be made by Contractor within the 
time required under Section E.6.4. 

 
D.1.7  It is understood that changes in the Work are inherent in 

construction of this type.  The number of changes, the scope of 
those changes, and the effect they have on the progress of the 
original Work cannot be defined at this time.  The Contractor is 
notified that numerous changes may be required and that there 
will be no compensation made, unless and only to the extent 
otherwise provided in the Contract Documents, to the Contractor 
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directly related to the number of changes.  Each change will be 
evaluated for extension of Contract Time and increase or 
decrease in compensation based on its own merit. 

 
D.2  DELAYS 

 

D.2.1  Delays in construction include “Avoidable Delays”, which are 
defined in Section D.2.1.1, and “Unavoidable Delays”, which 
are defined in Section D.2.1.2.  The effect of Avoidable Delays 
is described in Section D.2.2 and the effect of Unavoidable 
Delays is described in Section D.2.3. 

 
D.2.1.1  Avoidable Delays include any delays other than Unavoidable 

Delays, and include delays that otherwise would be considered 
Unavoidable Delays but that: 

 
 (a)  Could have been avoided by the exercise of care, prudence, 

foresight, and diligence on the part of the Contractor or its 
Subcontractors. 

 
 (b)  Affect only a portion of the Work and do not necessarily 

prevent or delay the prosecution of neither other parts of 
the Work nor the completion of the whole Work within the 
Contract Time. 

  
 (c)  Do not impact activities on the accepted critical path 

schedule. 
 
 (d)  Are associated with the reasonable interference of other 

contractors employed by the Owner that do not necessarily 
prevent the completion of the whole Work within the 
Contract Time. 

 
D.2.1.2  Unavoidable Delays include delays other than Avoidable 

Delays that are: 
 
 (a)  To the extent caused by any actions of the Owner, or any 

other employee or agent of the Owner, or by separate 
contractor employed by the Owner. 

 
(b)  To the extent caused by any site conditions which differ 

materially from what was represented in the Contract 
Documents or from conditions that would normally be 
expected to exist and be inherent to the construction 
activities defined in the Contract Documents.  The 
Contractor shall notify the Owner immediately of differing 
site conditions before the area has been disturbed.  The 
Owner will investigate the area and make a determination 
as to whether or not the conditions differ materially from 
either the conditions stated in the Contract Documents or 
those which could reasonably be expected in execution of 
this particular Contract.  If Contractor and the agrees that a 
differing site condition exists, any adjustment to  
compensation or Contract Time will be determined based 
on the process set forth in Section D.1.5 for adjustments to 
or deletions from Work. If the Owner disagrees that a 
differing site condition exists and denies Contractor’s 
request for additional compensation or Contract Time, 
Contractor may proceed to file a Claim under Section D.3, 
Claims Review Process. 

 
 (c)  To the extent caused by Force Majeure acts, events or 

occurrences that could not have been avoided by the 
exercise of care, prudence, foresight, and diligence on the 
part of the Contractor or its Subcontractors. 

 
 (d) To the extent caused by adverse weather conditions.  Any 

adverse weather conditions must be substantiated by 
documentary evidence that weather conditions were 
abnormal for the specific time period claimed, could not 
have been anticipated by the Contractor, and adversely 
impacted the project in a manner that could not be avoided 
by rescheduling the Work or by implementing measures to 

protect against the weather so that the Work could proceed.  
A rain, windstorm, high water, or other natural 
phenomenon for the specific locality of the Work, which 
might reasonably have been anticipated from the previous 
10-year historical records of the general locality of the 
Work, shall not be construed as abnormal.  The parties 
agree that rainfall greater than the following levels cannot 
be reasonably anticipated: 

 
(i)  Daily rainfall equal to, or greater than, 0.50 inch 

during a month when the monthly rainfall 
exceeds the normal monthly average by twenty-
five percent (25 %) or more.  

 
(ii)  daily rainfall equal to, or greater than, 0.75 inch 

at any time. 
 
 The Office of the Environmental Data Service of the National 

Oceanic and Atmospheric Administration of the U.S. 
Department of Commerce nearest the project site shall be 
considered the official agency of record for weather information. 

 
D.2.2  Contractor shall not be entitled to additional compensation or 

additional Contract Time for Avoidable Delays. 
 
D.2.3  In the event of Unavoidable Delays, based on principles of 

equitable adjustment, Contractor may be entitled  to the 
following: 

 
 (a)  Contractor may be entitled to additional compensation or 

additional Contract Time, or both, for Unavoidable Delays 
described in Section D.2.1.2 (a) and (b). 

 
 (b)  Contractor may be entitled to additional Contract Time for 

Unavoidable Delays described in Section D.2.1.2(c) and 
(d). 

 
 In the event of any requests for additional compensation or 

additional Contract Time, or both, as applicable, arising under 
this Section D.2.3 for Unavoidable Delays, other than requests 
for additional compensation or additional Contract Time for 
differing site conditions for which a review process is 
established under Section D.2.1.2 (b), Contractor shall submit a 
written notification of the delay to the Owner within two (2) 
Days of the occurrence of the cause of the delay.  This written 
notification shall state the cause of the potential delay, the 
project components impacted by the delay, and the anticipated 
additional Contract Time extension or the additional 
compensation, or both, as applicable, resulting from the delay.  
Within seven (7) Days after the cause of the delay has been 
mitigated, or in no case more than thirty (30) Days after the 
initial written notification, the Contractor shall submit to the 
Owner, a complete and detailed request for additional 
compensation or additional Contract Time, or both, as 
applicable, resulting from the delay. If the Owner denies 
Contractor’s request for additional compensation or adjustment 
of Contract Time, the Contractor may proceed to file a Claim 
under Section D.3, Claims Review Process.  

  
 If Contractor does not timely submit the notices required under 

this Section D.2, then unless otherwise prohibited by law, 
Contractor’s Claim shall be barred. 

 
D.3  CLAIMS REVIEW PROCESS 

 

D.3.1  All Contractor Claims shall be referred to the Owner for review.  
Contractor’s Claims, including Claims for adjustments to 
compensation or Contract Time, shall be submitted in writing by 
Contractor to the Owner within five (5) Days after a denial of 
Contractor’s initial request for an adjustment of Contract terms, 
payment of money, extension of Contract Time or other relief, 
provided that such initial request has been submitted in 
accordance with the requirements and within the time limits 
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established in these OUS Retainer General Conditions.  Within 
thirty (30) Days after the initial Claim, Contractor shall submit 
to the Owner a complete and detailed description of the Claim 
(the “Detailed Notice”) that includes all information required by 
Section D.3.2.  Unless the Claim is made in accordance with 
these time requirements, it shall be waived by Contractor. 

 
D.3.2  The Detailed Notice of the Claim shall be submitted in writing 

by Contractor and shall include a detailed, factual statement of 
the basis of the Claim, pertinent dates, Contract provisions 
which support or allow the Claim, reference to or copies of any 
documents which support the Claim, the dollar value of the 
Claim, and the Contract Time adjustment requested for the 
Claim.  If the Claim involves Work to be completed by 
Subcontractors, the Contractor will analyze and evaluate the 
merits of the Subcontractor claim prior to forwarding it and that 
analysis and evaluation to the Owner.  The Owner will not 
consider direct claims from Subcontractors, suppliers, 
manufacturers, or others not a party to this Contract.  Contractor 
agrees that it will make no agreement, covenant, or assignment, 
nor will it commit any other act that will permit or assist any 
Subcontractor, supplier, manufacturer, or other to directly or 
indirectly make a claim against Owner. 

 
D.3.3  The Owner will review all Claims and take one or more of the 

following preliminary actions within ten (10) Days of receipt of 
the Detailed Notice of a Claim: (1) request additional supporting 
information from the Contractor; (2) inform the Contractor and 
Owner in writing of the time required for adequate review and 
response; (3) reject the Claim in whole or in part and identify the 
reasons for rejection; (4) based on principles of equitable 
adjustment, recommend approval of all or part of the Claim; or 
(5) propose an alternate resolution. 

 
D.3.4  The Owner’s decision shall be final and binding on the 

Contractor unless appealed by written notice to the Owner 
within fifteen (15) Days of receipt of the decision.  The 
Contractor must present written documentation supporting the 
Claim within fifteen (15) Days of the notice of appeal.  After 
receiving the appeal documentation, the Owner shall review the 
materials and render a decision within thirty (30) Days after 
receiving the appeal documents. 

 
D.3.5  The decision of the Owner shall be final and binding unless the 

Contractor delivers to the Owner its request for mediation, 
which shall be a non-binding process, within fifteen (15) Days 
of the date of the Owner's decision.  The mediation process will 
be considered to have commenced as of the date the Contractor 
delivers the request.  Both parties acknowledge and agree that 
participation in mediation is a prerequisite to commencement of 
litigation of any disputes relating to the Contract.  Both parties 
further agree to exercise their best efforts in good faith to 
resolve all disputes within sixty (60) Days of the 
commencement of the mediation through the mediation process 
set forth herein. 

 

In the event that a lawsuit must be filed within this sixty (60) 
Day period in order to preserve a cause of action, the parties 
agree that, notwithstanding the filing, they shall proceed 
diligently with the mediation to its conclusion prior to actively 
prosecuting the lawsuit, and shall seek from the Court in which 
the lawsuit is pending such stays or extensions, including the 
filing of an answer, as may be necessary to facilitate the 
mediation process.  Further, in the event settlements are reached 
on any issues through mediation, the plaintiff shall promptly 
cause to be entered by the Court a stipulated general judgment 
of dismissal with prejudice, or other appropriate order limiting 
the cope of litigation as provided in the settlement.  

 
D.3.6  Should the parties arrive at an impasse regarding any Claims or 

disputed Claims, it is agreed that the parties shall participate in 
mediation as specified in Section D.3.5.  The mediation process 
will be considered to have been commenced as of the date one 

party delivers to the other its request in writing to mediate.   The 
mediator shall be an individual mutually acceptable to both 
parties, but in the absence of agreement each party shall select a 
temporary mediator and the temporary mediators shall jointly 
select the permanent mediator.  Each party shall pay its own 
costs for the time and effort involved in mediation.  The cost of 
the mediator shall be split equally between the two parties.  Both 
parties agree to exercise their best effort in good faith to resolve 
all disputes in mediation.  Participation in mediation is a 
mandatory requirement of both the Owner and the Contractor.  
The schedule, time and place for mediation will be mutually 
acceptable, or, failing mutual agreement, shall be as established 
by the mediator.  The parties agree to comply with Owner's 
administrative rules governing the confidentiality of mediation, 
if any, and shall execute all necessary documents to give effect 
to such confidentiality rules.  In any event, the parties shall not 
subpoena the mediator or otherwise require the mediator to 
produce records, notes or work product, or to testify in any 
future proceedings as to information disclosed or representations 
made in the course of mediation, except to the extent disclosure 
is required by law. 

 
D.3.7  Unless otherwise directed by Owner, Contractor shall proceed 

with the Work while any Claim, or mediation or litigation 
arising from a Claim, is pending.  Regardless of the review 
period or the final decision of the Owner, the Contractor shall 
continue to diligently pursue the Work as identified in the 
Contract Documents.  In no case is the Contractor justified or 
allowed to cease or Delay Work, in whole or in part, without a 
written stop work order from the Owner. 

 
SECTION E 

PAYMENTS 

 
E.1  SCHEDULE OF VALUES 

 
 The Contractor shall submit, at least ten (10) Days prior to 
submission of its first application for progress payment, a schedule of 
values ("Schedule of Values") for the contracted Work.  This schedule 
shall provide a breakdown of values for the contracted Work and will 
be the basis for progress payments.  The breakdown shall demonstrate 
reasonable, identifiable, and measurable components of the Work.  
Unless objected to by the Owner, this schedule shall be used as the 
basis for reviewing Contractor's applications for payment.  If objected 
to by Owner, Contractor shall revise the schedule of values and 
resubmit the same for approval of Owner. 
 
E.2  APPLICATIONS FOR PAYMENT 

 
E.2.1  Owner shall make progress payments on the Contract monthly as 

Work progresses, in accordance with the requirements of this 
Section E.2.  Applications for payment shall be based upon 
estimates of Work completed and the  Schedule of Values.  As a 
condition precedent to Owner’s obligation to pay, all 
applications for payment shall be approved by the Owner.  A 
progress payment shall not be considered acceptance or approval 
of any Work or waiver of any defects therein.  Owner shall pay 
to Contractor interest for overdue invoices at the rate of two-
thirds of one percent per month on the progress payment, not 
including retainage, due the Contractor.  Overdue invoices will 
be those that have not been paid within forty five (45) days from 
the latest of: 

 
 (a)  The date of the receipt of the accurate invoice;  
 

(b)  The date Owner receives the correct application for 
payment if no invoice is received; 

 
 (c)  The date all goods and services have been received; or 
 

 (d)  The date a Claim is made certain by agreement of the 
parties or by operation of law. 
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Notwithstanding the foregoing, in instances when an application 
for payment is filled out incorrectly, or when there is any defect 
or impropriety in any submitted application or when there is a 
good faith dispute, Owner shall so notify the Contractor within 
fifteen (15) Days stating the reason or reasons the application for 
payment is defective or improper or the reasons for the dispute.  
A defective or improper application for payment, if corrected by 
the Contractor within seven (7) Days of being notified by the 
Owner, shall not cause a payment to be made later than specified 
in this section unless interest is also paid.  Payment of interest 
will be postponed when payment on the principal is delayed 
because of disagreement between the Owner and the Contractor. 
 
Owner reserves the right, instead of requiring the Contractor to 
correct or resubmit a defective or improper application for 
payment, to reject the defective or improper portion of the 
application for payment and pay the remainder of the application 
for such amounts which are correct and proper. 
 
Owner, upon written notice to the Contractor, may elect to make 
payments to the Contractor only by means of Electronic Funds 
Transfers (EFT) through Automated Clearing House (ACH) 
payments.  If Owner makes this election, the Contractor shall 
arrange for receipt of the EFT/ACH payments.   

 
E.2.2  Contractor shall submit to the Owner an application for each 

payment and, if required, receipts or other vouchers showing 
payments for materials and labor including payments to 
Subcontractors.  Contractor shall include in its application for 
payment a schedule of the percentages of the various parts of the 
Work completed, based on the Schedule of Values which shall 
aggregate to the payment application total, and shall include, on 
the face of each copy thereof, a certificate in substantially the 
following form: 

 
 "I, the undersigned, hereby certify that the above bill 

is true and correct, and the payment therefore, has not 
been received. 

 
 Signed:  _________________________ 
 Dated:  __________________________” 
 
E.2.3  Generally, applications for payment will be accepted only for 

materials that have been installed.  Under special conditions, 
applications for payment for stored materials will be accepted at 
Owner's sole discretion.  Such a payment, if made, will be 
subject to the following conditions: 

 
 (a)  The request for stored material shall be submitted at least 

thirty (30) Days in advance of the application for payment on 
which it appears.  Applications for payment shall be entertained 
for major equipment, components or expenditures only. 

 
 (b)  The Contractor shall submit applications for payment 

showing the quantity and cost of the material stored. 
 
 (c)  The material shall be stored in a bonded warehouse and 

Owner shall be granted the right to access the material for the 
purpose of removal or inspection at any time during the Contract 
Period. 

 
 (d)  The Contractor shall name the Owner as co-insured on the 

insurance policy covering the full value of the property while in 
the care and custody of the Contractor until it is installed.  A 
certificate noting this coverage shall be issued to the Owner. 

 
 (e)  Payments shall be made for materials and equipment only.  

The submitted amount in the application for payment shall be 
reduced by the cost of transportation from the storage site to the 
project site and for the cost of an inspector to verify delivery and 
condition of the goods at the storage site.  The cost of storage 
and inspection shall be borne solely by the Contractor. 

 

 (f)  Within sixty (60) Days of the application for payment, the 
Contractor shall submit evidence of payment covering the 
material and/or equipment stored and of payment for the storage 
site. 

 
 (g)  Payment for stored materials and/or equipment shall in no 

way indicate acceptance of the materials and/or equipment or 
waive any rights under this Contract for the rejection of the 
Work or materials and/or equipment not in conformance with the 
Contract Documents. 

 
 (h)  All required documentation shall be submitted with the 

respective application for payment. 
 
E.2.4  The Owner reserves the right to withhold all or part of a 

payment, or may nullify in whole or part any payment 
previously made, to such extent as may be necessary in the 
Owner’s opinion to protect the Owner from loss because of: 

 
 (a)  Work that is defective and not remedied, or that has been 

demonstrated or identified as failing to conform with 
Applicable Laws or the Contract Documents, 

 
 (b)  third party claims filed or evidence reasonably indicating 

that such claims will likely be filed unless security 
acceptable to the Owner is provided by the Contractor; 

 
 (c)  failure of the Contractor to make payments properly to 

Subcontractors or for labor, materials or equipment (in 
which case Owner may issue checks made payable jointly 
to Contractor and such unpaid persons under this 
provision, or directly to Subcontractors and suppliers at 
any level under Section C.3.2.1); 

 
 (d)  reasonable evidence that the Work cannot be completed for 

the unpaid balance of the Contract Price; 
 
 (e)  damage to the Work,  Owner or another contractor; 
 
 (f)  reasonable evidence that the Work will not be completed 

within the Contract Time required by the Contract, and that 
the unpaid balance would not be adequate to cover actual 
or liquidated damages for the anticipated delay; 

 
 (g)  failure to carry out the Work in accordance with  the 

Contract Documents; or 
 
 (h)  assessment of liquidated damages, when withholding is 

made for offset purposes. 
 
E.2.5  Subject to the provisions of the Contract Documents, the amount 

of each progress payment shall be computed as follows: 
 
 (a)  Take that portion of the Contract Price properly allocable to 

completed Work as determined by multiplying the 
percentage completion of each portion of the Work by the 
share of the total Contract Price allocated to that portion of 
the Work in the Schedule of Values, less retainage as 
provided in Section E.5.  Pending final determination of 
cost to the Owner of changes in the Work, no amounts for 
changes in the Work can be included in applications for 
payment until the Contract Price has been adjusted by a 
Supplement Amendment; 

 
 (b)  Add that portion of the Contract Price properly allocable to 

materials and equipment delivered and suitably stored at 
the site for subsequent incorporation in the completed 
construction (or, if approved in advance by the Owner 
pursuant to Section E.2.3, suitably stored off the site at a 
location agreed upon in writing), less retainage as provided 
in Section E.5; 
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 (c)  Subtract the aggregate of previous payments made by the 
Owner; and 

 
 (d)  Subtract any amounts for which the Owner has withheld or 

nullified payment as provided in the Contract Documents. 
 
E.2.6  Contractor’s applications for payment shall not include requests 

for payment for portions of the Work for which the Contractor 
does not intend to pay to a Subcontractor or material supplier. 

 
E.2.7  The Contractor warrants to Owner that title to all  Work covered 

by an application for payment will pass to the Owner no later 
than the time of payment.  The Contractor further warrants that 
upon submittal of an application for payment all Work for which 
payments are received from the Owner shall be free and clear of 
liens, claims, security interests or encumbrances in favor of the 
Contractor, Subcontractors, material suppliers, or other persons 
or entities making a claim by reason of having provided 
financing, labor, materials and equipment relating to the Work. 

 
E.2.8  If Contractor disputes any determination by Owner with regard 

to any application for payment, Contractor nevertheless shall 
continue to expeditiously perform the Work.  No payment made 
hereunder shall be or be construed to be final acceptance or 
approval of that portion of the Work to which such partial 
payment relates or shall relieve Contractor of any of its 
obligations hereunder. 

 
E.2.9  Contractor shall submit its initial MWESB Report within ten 

(10) Days of Contractor’s execution of the Contract, or if there 
will be a Guaranteed Maximum Price (GMP) Amendment, then 
within ten (10) Days of Contractor’s execution of the GMP 
Amendment.  Contractor shall submit annual MWESB Reports 
on June 30 of each year the Contract is active.  Contracts (or 
GMP Amendments) first executed by Contractor within ninety 
(90) Days before June 30 of the year of execution by Contractor 
may at the discretion of Owner be exempt from submitting the 
annual MWESB Report otherwise due on that June 30.  The 
final MWESB Report shall be filed with the application for final 
payment.  Timely receipt of MWESB Reports by Owner shall be 
a condition precedent to Owner’s obligation to pay any progress 
payments or final payment otherwise due.    

 
E.3  PAYROLL CERTIFICATION REQUIREMENT 

 
 Owner’s receipt of payroll certification pursuant to Section C.2 
of this Contract shall be a condition precedent to Owner’s obligation to 
pay any progress payments or final payment otherwise due. 
 

E.4  DUAL PAYMENT SOURCES 

 

 Contractor shall not be compensated for Work performed under 
this Contract from any state agency other than the agency that is a party 
to this Contract. 
 
E.5  RETAINAGE 

 
E.5.1  Retainage shall be withheld and released in accordance with the 

requirements set forth  in OAR 580-063-0045. 
 
E.5.1.1  Owner may reserve as retainage from any progress payment an 

amount not to exceed five percent of the payment.  As Work 
progresses, Owner may reduce the amount of retainage on or 
may eliminate retainage on any remaining monthly Contract 
payments after 50 percent of the Work under the Contract is 
completed if, in the Owner's discretion, such Work is 
progressing satisfactorily.  Elimination or reduction of 
retainage shall be allowed only upon written application by the 
Contractor, which application shall include written approval of 
Contractor's surety; except that when the Work is 97-1/2 
percent completed the Owner may, at its discretion and 
without application by the Contractor, reduce the retained 
amount to 100 percent of the value of the Work remaining to 

be done.  Upon receipt of written application by the 
Contractor, Owner shall respond in writing within a reasonable 
time. 

 
E.5.1.2  Contractor  may request in writing: 
 
 (a)  to be paid amounts which would otherwise have been 

retained from progress payments where Contractor has 
deposited acceptable bonds and securities of equal value 
with Owner or in a custodial account or other mutually-
agreed account satisfactory to Owner, with an approved 
bank or trust company to be held in lieu of the cash 
retainage for the benefit of Owner; 

 
 (b)  for construction projects over $1,000,000, that retainage be 

deposited in an interest bearing account, established 
through the State Treasurer for state agencies, in a bank, 
savings bank, trust company or savings association for the 
benefit of Owner, with earnings from such account 
accruing to the Contractor; or 

 
 (c) that the Owner allow Contractor to deposit a surety bond 

for the benefit of Owner, in a form acceptable to Owner, in 
lieu of all or a portion of funds retained, or to be retained.  
Such bond and any proceeds therefrom shall be made 
subject to all claims in the manner and priority as set forth 
for retainage. 

 
 When the Owner has accepted the Contractor's election of option 

(a) or (b), Owner may recover from Contractor any additional 
costs incurred through such election by reducing Contractor's 
final payment.  Where the Owner has agreed to Contractor's 
request for option (c), Contractor shall accept like bonds from 
Subcontractors and suppliers on the project from which 
Contractor has required retainages. 

 
E. 5.1.3  The retainage held by Owner shall be included in and paid to 

the Contractor as part of the final payment of the Contract Price.  
The Owner shall pay to Contractor interest at the rate of two-
thirds of one percent per month on the final payment due 
Contractor, interest to commence forty five (45) Days after the 
date which Owner receives Contractor’s final approved 
application for payment and Work under the Contract has been 
completed and accepted and to run until the date when final 
payment is tendered to Contractor.  The Contractor shall notify 
Owner in writing when the Contractor considers the Work 
complete and deliver to Owner its final application for payment 
and Owner shall, within fifteen (15) Days after receiving the 
written notice and the application for payment, either accept the 
Work or notify the Contractor of Work yet to be performed on 
the Contract.  If Owner does not within the time allowed notify 
the Contractor of Work yet to be performed to fulfill contractual 
obligations, the interest provided by this subsection shall 
commence to run forty five (45) Days after the end of the 15-
Day period. 

 
E.5.1.4  Owner will reduce the amount of the retainage if the 

Contractor notifies the controller of the Owner that the 
Contractor has deposited in an escrow account with a bank or 
trust company, in a manner authorized by the Owner, bonds and 
securities of equal value of a kind approved by the Owner and 
such bonds and securities have in fact been deposited. 

 
E.5.1.5  Contractor agrees that if Contractor elects to reserve a 

retainage from any progress payment due to any Subcontractor 
or supplier, such retainage shall not exceed five percent of the 
payment, and such retainage withheld from Subcontractors and 
suppliers shall be subject to the same terms and conditions stated 
in Subsection E.5 as apply to Owner’s retainage from any 
progress payment due to Contractor. 
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E.6  FINAL PAYMENT 

 
E.6.1  Upon completion of all the Work under this Contract, the 

Contractor shall notify the Owner, in writing, that Contractor has 
completed Contractor’s obligations under the Contract and shall 
prepare its application requesting final payment.  Upon receipt 
of such notice and application for payment, the Owner will 
inspect the Work, and, if acceptable, submit to the Owner a 
recommendation as to acceptance of the completed Work and 
the final estimate of the amount due the Contractor.  If the Work 
is not acceptable, Owner will notify Contractor within fifteen 
(15) Days of Contractor’s request for final payment.  Upon 
approval of this final application for payment by the Owner and 
compliance by the Contractor with provisions in Section K, and 
Contractor’s satisfaction of other provisions of the Contract 
Documents as may be applicable, the Owner shall pay to the 
Contractor all monies due under the provisions of these Contract 
Documents. 

 
E.6.2  Neither final payment nor any remaining retained percentage 

shall become due until the Contractor  submits to the Owner (1) a 
certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in 
effect and will not be canceled or allowed to expire until at least 
thirty (30) Days' prior written notice has been given to the 
Owner, (2) a written statement that the Contractor knows of no 
substantial reason that the insurance will not be renewable to 
cover the period required by the Contract Documents, (3) 
consent of surety, if any, to final payment and (4), if required by 
the Owner, other data establishing payment or satisfaction of  
obligations, such as receipts, releases and waivers of liens, 
claims, security interests or encumbrances arising out of the 
Contract, to the extent and in such form as may be designated by 
the Owner.  If a Subcontractor refuses to furnish a release or 
waiver required by the Owner, the Contractor may furnish a 
bond satisfactory to the Owner to indemnify the Owner against 
such lien.  If such lien remains unsatisfied after payments are 
made, the Contractor shall refund to the Owner all money that 
the Owner may be compelled to pay in discharging such lien, 
including all costs and reasonable attorneys' fees. 

 
E.6.3  Acceptance of final payment by the Contractor, a Subcontractor 

or material supplier shall constitute a waiver of claims by that 
payee except those previously made in writing and identified by 
that payee as unsettled at the time of final application for 
payment. 

 
E.6.4 Contractor agrees to submit its final payment application within 

ninety (90) Days after Substantial Completion, unless written 
extension is granted by Owner.  Contractor shall not delay final 
payment application for any reason, including without limitation 
nonpayment of Subcontractors, suppliers, manufacturers or 
others not a party to this Contract, or lack of resolution of a 
dispute with Owner or any other person of matters arising out of 
or relating to the Contract.  If Contractor fails to submit its final 
payment application within ninety (90) Days after Substantial 
Completion, and Contractor has not obtained written extension 
by Owner, all requests or Claims for additional costs or an 
extension of Contract Time shall be waived. 

 
SECTION F 

JOB SITE CONDITIONS 

 
F.1  USE OF PREMISES 

 Contractor shall confine equipment, storage of materials and 
operation of Work to the limits indicated by Contract Documents, 
Applicable Laws, permits or directions of the Owner.  Contractor shall 
follow the Owner's instructions regarding use of premises, if any. 
 

F.2  PROTECTION OF WORKERS, PROPERTY AND THE 

PUBLIC 

 

F.2.1  Contractor shall maintain continuous and adequate protection of 
all of the Work from damage and shall protect the Owner, 
workers and property from injury or loss arising in connection 
with this Contract.  Contractor shall remedy acceptably to the 
Owner any damage, injury, or loss, except such as may be 
directly due to errors in the Contract Documents or caused by 
authorized representatives or personnel of the Owner.  
Contractor shall adequately protect adjacent property as 
provided by law and the Contract Documents. 

 
F.2.2  Contractor shall take all necessary precautions for the safety of 

all personnel on the job site or otherwise engaged in the 
undertaking of the Work and shall comply with the Contract 
Documents, best practices  and all applicable provisions of 
federal, state and municipal safety laws and building codes to 
prevent accidents or injury to persons on, about or adjacent to 
the premises where the Work is being performed.  Contractor 
shall erect and properly maintain at all times, as required by the 
conditions and progress of the Work, all necessary safeguards 
for protection of workers and the public against any hazards 
created by construction.  Contractor shall designate a responsible 
employee or associate on the Work site, whose duty shall be the 
prevention of accidents.  The name and position of the person 
designated shall be reported to the Owner.  The Owner has no 
responsibility for Work site safety.  Work site safety shall be the 
responsibility of the Contractor. 

 
F.2.3  Contractor shall not enter upon private property without first 

obtaining permission from the property owner or its duly 
authorized representative.  Contractor shall be responsible for 
the preservation of all public and private property along and 
adjacent to the Work contemplated under the Contract and shall 
use every precaution necessary to prevent damage thereto.  In 
the event the Contractor damages any property, the Contractor 
shall at once notify the property owner and make, or arrange to 
make, full restitution.  Contractor shall, immediately and in 
writing, report to the Owner, all pertinent facts relating to such 
property damage and the ultimate disposition of the claim for 
damage.  

 
F.2.4  Contractor shall be responsible for protection of adjacent work 

areas including impacts brought about by activities, equipment, 
labor, utilities, vehicles and materials on the site. 

 
F.2.5  Contractor shall at all times direct its activities in  such a manner 

as to minimize adverse effects on the environment.  Handling of 
all materials shall be conducted so no release will occur that may 
pollute or become hazardous. 

 
F.2.6  In an emergency affecting the safety of life or limb or of the 

Work or of adjoining property, the Contractor, without special 
instruction or authorization from the Owner, shall act reasonably 
to prevent threatened loss or injury, and shall so act, without 
appeal, if instructed by the Owner.  Any compensation claimed 
by the Contractor on account of emergency work shall be 
determined in accordance with section D. 

 
F.3  CUTTING AND PATCHING 

 
F.3.1  Contractor shall be responsible for coordinating all cutting, 

fitting, or patching of the Work to make its several parts come 
together properly and fit to receive or be received by work of 
other contractors or Subcontractors shown upon, or reasonably 
implied by, the Contract Documents. 

 
F.3.2  Contractor shall be responsible for restoring all cut, fitted, or 

patched surfaces to an original condition; provided, however, 
that if a different condition is specified in the Contract 
Documents, then Contractor shall be responsible for restoring 
such surfaces to the condition specified in the Contract 
Documents. 
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F.4  CLEANING UP 

 
 From time to time as may be prudent or ordered by the Owner 
and, in any event, immediately after completion of the Work, the 
Contractor shall, at its own expense, clean up and remove all refuse and 
unused materials of any kind resulting from the Work.  If Contractor 
fails to do so within twenty-four hours after notification by the Owner 
the work may be done by others and the cost charged to the Contractor 
and deducted from payment due the Contractor. 
 

F.5  ENVIRONMENTAL CONTAMINATION 

 

F.5.1. Contractor shall be held responsible for and shall indemnify, 
defend (with counsel of Owner’s choice),and hold harmless 
Owner from and against any costs, expenses, damages, claims, 
and causes of action, (including attorney fees), or any of them, 
resulting from all spills, releases, discharges, leaks and disposal 
of environmental pollution, including storage, transportation, 
and handling during the performance of the Work or 
Contractor’s obligations under the Contract which occur as a 
result of, or are contributed by, the negligence or actions of 
Contractor or its personnel, agents, or Subcontractors or any 
failure to perform in accordance with the Contract Documents 
(except to the extent otherwise void under ORS 30.140).  
Nothing in this section F.5.1 shall limit Contractor's 
responsibility for obtaining insurance coverages required under 
Section G.3 of this Contract, and Contractor shall take no action 
that would void or impair such coverages.  

 
F.5.1.1  Contractor agrees to promptly dispose of such spills, releases, 

discharge or leaks to the satisfaction of Owner and  regulatory 
agencies having jurisdiction in a manner that complies with 
Applicable Laws.  Cleanup shall be at no cost to the Owner 
and shall be performed by properly qualified and, if 
applicable, licensed personnel. 

 
F.5.1.2  Contractor shall obtain the Owner's written consent prior to 

bringing onto the Work site any (i) environmental pollutants or 
(ii) hazardous substances or materials, as the same or 
reasonably similar terms are used in any Applicable Laws.  
Notwithstanding such written consent from the Owner, the 
Contractor, at all times, shall: 

 
 (a)  properly handle, use and dispose of all environmental 

pollutants and hazardous substances or materials brought 
onto the Work site, in accordance with all Applicable 
Laws; 

 
 (b)  be responsible for any and all spills, releases, discharges, or 

leaks of (or from) environmental pollutants or hazardous 
substances or materials which Contractor has brought onto 
the Work site; and 

 
 (c)  promptly clean up and remediate, without cost to the 

Owner, such spills, releases, discharges, or leaks to the 
Owner's satisfaction and in compliance with all Applicable 
Laws. 

 
F.5.2  Contractor shall report all reportable quantity releases, as such 

releases are defined in Applicable Laws, including but not 
limited to 40 CFR Part 302, Table 302.4 and in OAR 340-142-
0050 ,  to applicable federal, state, and local regulatory and 
emergency response agencies.  Upon discovery, regardless of 
quantity, Contractor must telephonically report all releases to the 
Owner.  A written follow-up report shall be submitted to Owner 
within 48 hours of the telephonic report.  Such written report 
shall contain, as a minimum: 

 
 (a)  Description of items released (identity, quantity, manifest 

numbers, and any and all other documentation required by 
law.) 

 
 (b)  Whether amount of items released is EPA/DEQ reportable, 

and, if so, when reported. 
 
 (c)  Exact time and location of release, including a description 

of the area involved. 
 
 (d)  Containment procedures initiated. 
 
 (e)  Summary of communications about the release between 

Contractor and members of the press or Stat, local or 
federal officials other than Owner. 

 
 (f)  Description of cleanup procedures employed or to be 

employed at the site, including disposal location of spill 
residue. 

 
 (g)  Personal injuries, if any, resulting from, or aggravated by, 

the release. 
 
F.6  ENVIRONMENTAL CLEAN-UP 

 
F.6.1  Unless disposition of environmental pollution is specifically a 

part of this Contract, or was caused by the Contractor (reference 
F.5 Environmental Contamination), Contractor shall 
immediately notify Owner of any hazardous substance(s) which 
Contractor discovers or encounters during performance of the 
Work required by this Contract.  "Hazardous substance(s)" 
means any hazardous, toxic and radioactive materials and those 
substances defined as “hazardous substances,” “hazardous 
materials,” “hazardous wastes,” “toxic substances,” or other 
similar designations in any federal, state, or local law, 
regulation, or ordinance, including without limitation asbestos, 
polychlorinated biphenyl (PCB), or petroleum, and any 
substances, materials or wastes regulated by 40 CFR, Part 261 
and defined as hazardous in 40 CFR S 261.3.  In addition to 
notifying Owner of any hazardous substance(s)  discovered or 
encountered, Contractor shall immediately cease working in any 
particular area of the project where a hazardous substance(s) has 
been discovered or encountered if continued work in such area 
would present a risk or danger to the health or well being of 
Contractor's or any Subcontractor's work force, property or the 
environment. 

 
F.6.2  Upon being notified by Contractor of the presence of hazardous 

substance(s) on the project site, Owner shall arrange for the 
proper disposition of such hazardous substance(s). 

 
F.7  FORCE MAJEURE 

 
 A party to this Contract shall not be held responsible for delay 
or default due to Force Majeure acts, events or occurrences unless they 
could have been avoided by the exercise of reasonable care, prudence, 
foresight, and diligence by that party.  The Owner may terminate this 
Contract upon written notice after determining that delay or default 
caused by Force Majeure acts, events or occurrences will reasonably 
prevent successful performance of the Contract. 
 

SECTION G 

INDEMNITY, BONDING, AND INSURANCE 

 
G.1  RESPONSIBILITY FOR DAMAGES / INDEMNITY   

 
G.1.1  Contractor shall be responsible for all damage to property, injury 

to persons, and loss, expense, inconvenience, and delay that may 
be caused by, or result from, the carrying out of the Work to be 
done under this Contract, or from any act, omission or neglect of 
the Contractor, its Subcontractors, employees, guests, visitors, 
invitees and agents. 

 
G.1.2  To the fullest extent permitted by law, Contractor shall 

indemnify, defend (with counsel approved by Owner) and hold 
harmless the Owner, Architect/Engineer, Architect/Engineer’s 
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consultants, and their respective officers, directors, agents, 
employees, partners, members, stockholders and affiliated 
companies (collectively "Indemnitees") from and against all 
liabilities, damages, losses, claims, expenses (including 
reasonable attorney fees), demands and actions of any nature 
whatsoever which arise out of, result from or are related to, (a) 
any damage, injury, loss, expense, inconvenience or delay 
described in this Section G.1., (b) any accident or occurrence 
which happens or is alleged to have happened in or about the 
project site or any place where the Work is being performed, or 
in the vicinity of either, at any time prior to the time the Work is 
fully completed in all respects, (c) any failure of the Contractor 
to observe or perform any duty or obligation under the Contract 
Documents which is to be observed or performed by the 
Contractor, or any breach of any agreement, representation or 
warranty of the Contractor contained in the Contract Documents 
or in any subcontract, (d) the negligent acts or omissions of the 
Contractor, a Subcontractor or anyone directly or indirectly 
employed by them or any one of them or anyone for whose acts 
they may be liable, regardless of whether or not such claim, 
damage, loss or expense is caused in part by a party indemnified 
hereunder (except to the extent otherwise void under ORS 
30.140), and (e) any lien filed upon the project or bond claim in 
connection with the Work.  Such obligation shall not be 
construed to negate, abridge, or reduce other rights or 
obligations of indemnity which would otherwise exist as to a 
party or person described in this Section G.1.2.   

 
G.1.3  In claims against any person or entity indemnified under  

Section G.1.2 by an employee of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them 
or anyone for whose acts they may be liable, the indemnification 
obligation under Section G.1.2 shall not be limited by a 
limitation on amount or type of damages, compensation or 
benefits payable by or for the Contractor or a Subcontractor 
under workers' compensation acts, disability benefit acts or other 
employee benefit acts.  

 
 
G.2  PERFORMANCE AND PAYMENT SECURITY; PUBLIC 

WORKS BOND 

 
G.2.1  When the Contract Price is $100,000 or more (or $50,000 or 

more in the case of Contracts for highways, bridges and other 
transportation projects), the Contractor shall furnish and 
maintain in effect at all times during the Contract Period a 
performance bond in a sum equal to the Contract Price and a 
separate payment bond also in a sum equal to the Contract Price.  
Contractor shall furnish such bonds even if the Contract Price is 
less than the above thresholds if otherwise required by the 
Contract Documents. 

 
G.2.2  Bond forms furnished by the Owner and notarized by awarded 

Contractor's surety company authorized to do business in 
Oregon are the only acceptable forms of performance and 
payment security, unless otherwise specified in the Contract 
Documents. 

 
G.2.3 Before execution of the Contract the Contractor shall file with the 

Construction Contractors Board, and maintain in full force and 
effect, the separate public works bond required by Oregon Laws 
2005, Chapter 360, and OAR 839-025-0015, unless otherwise 
exempt under those provisions.  The Contractor shall also 
include in every subcontract a provision requiring the 
Subcontractor to have a public works bond filed with the 
Construction Contractors Board before starting Work, unless 
otherwise exempt, and shall verify that the Subcontractor has 
filed a public works bond before permitting any Subcontractor to 
start Work. 

 

G.3  INSURANCE 
 

G.3.1  Primary Coverage:  Insurance carried by Contractor under this 
Contract shall be the primary coverage. The coverages indicated 
are minimums unless otherwise specified in the Contract 
Documents. 

 
G.3.2  Workers' Compensation:  All employers, including Contractor, 

that employ subject workers who work under this Contract in the 
State of Oregon shall comply with ORS 656.017 and provide the 
required Workers’ Compensation coverage, unless such 
employers are exempt under ORS 656.126.  This shall include 
Employer’s Liability Insurance with coverage limits of not less 
than the minimum amount required by statute for each accident.  
Contractors who perform the Work without the assistance or 
labor of any employee need not obtain such coverage if the 
Contractor certifies so in writing.  Contractor shall ensure that 
each of its Subcontractors complies with these requirements.  
The Contractor shall require proof of such Workers’ 
Compensation coverage by receiving and keeping on file a 
certificate of insurance from each Subcontractor or anyone else 
directly employed by either the Contractor or its Subcontractors. 

 
G.3.3  Builder's Risk Insurance: 
 
G.3.3.1  Builder's Risk:  During the term of this Contract, for new 

construction the Contractor shall obtain and keep in effect 
Builder's Risk insurance on an all risk forms, including 
earthquake and flood, for an amount equal to the full amount 
of the Contract, plus any changes in values due to 
modifications, Change Orders and loss of materials added.  
Such Builder's Risk shall include, in addition to earthquake 
and flood, theft, vandalism, mischief, collapse, transit, debris 
removal, and architect's fees "soft costs" associated with delay 
of project due to insured peril.  Any deductible shall not 
exceed $50,000 for each loss, except the earthquake and flood 
deductible which shall not exceed 2 percent of each loss or 
$50,000, whichever is greater.  The deductible shall be paid by 
Contractor if Contractor is negligent. The policy will include 
as loss payees Owner, the Contractor and its Subcontractors as 
their interests may appear.   

 
G.3.3.2  Builder's Risk Installation Floater:  For Work other than new 

construction, Contractor shall obtain and keep in effect during 
the term of this Contract, a Builder's Risk Installation Floater 
for coverage of the Contractor's labor, materials and equipment 
to be used for completion of the Work performed under this 
Contract.  The minimum amount of coverage to be carried 
shall be equal to the full amount of the Contract.  The policy 
will include as loss payees Owner, the Contractor and its 
Subcontractors as their interests may appear.  Owner may 
waive this requirement at their sole and absolute discretion.   

 
G.3.3.3  Such insurance shall be maintained until Owner has occupied 

the facility.  
 
G.3.3.4  A loss insured under the Builder’s Risk insurance shall be 

adjusted by the Owner and made payable to the Owner  as loss 
payee.  The Contractor shall pay Subcontractors their just 
shares of insurance proceeds received by the Contractor, and 
by appropriate agreements, written where legally required for 
validity, shall require Subcontractors to make payments to 
their Sub-subcontractors in similar manner.  The Owner shall 
have power to adjust and settle a loss with insurers. 

 
G.3.4  General Liability Insurance:   
 

 G.3.4.1 Commercial General Liability: Upon issuance of a Supplement, 
Contractor shall obtain, and keep in effect at Contractor's 
expense for the term of the Supplement, Commercial General 
Liability Insurance covering bodily injury and property 
damage in the amount of $1,000,000 per claim and $2,000,000 
per occurrence in a form satisfactory to Owner.  This insurance 
shall include personal injury liability, products and completed 
operations, and contractual liability coverage for the 
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indemnities provided under this Contract (to the extent 
contractual liability coverage for the indemnity is available in 
the marketplace), and shall be issued on an occurrence basis.   

 
G.3.4.2  Automobile Liability:  Contractor shall obtain, at Contractor's 

expense, and keep in effect during the term of this Contract, 
Automobile Liability Insurance covering owned, and/or hired 
vehicles, as applicable.  The coverage may be written in 
combination with the Commercial General Liability Insurance.  
Contractor shall provide proof of insurance of not less than 
$1,000,000 per claim and $2,000,000 per occurrence. Contractor 
and its Subcontractors shall be responsible for ensuring that all 
non-owned vehicles maintain adequate Automobile Liability 
insurance while on site. 

 
G.3.4.3 Owner may adjust the insurance amounts required in Section 

G.3.4.1 and G.3.4.2 based upon institution specific risk 
assessments through the issuance of Supplemental General 
Conditions and a Supplement.   

 
G.3.4.4  "Tail" Coverage:  If any of the required liability insurance is 

arranged on a "claims made" basis, "tail" coverage will be 
required at the completion of this Contract for a duration of 36 
months or the maximum time period available in the 
marketplace if less than 36 months.  Contractor shall furnish 
certification of "tail" coverage as described or continuous 
"claims made" liability coverage for 36 months following 
Final Completion.  Continuous "claims made" coverage will 
be acceptable in lieu of "tail" coverage, provided its 
retroactive date is on or before the effective date of this 
Contract.  Owner’s receipt of the policy endorsement 
evidencing such coverage shall be a condition precedent to 
Owner’s obligation to make final payment and to Owner’s 
final acceptance of Work or services and related warranty (if 
any). 

 
G.3.4.5: Umbrella Liability (if required by Owner through issuance of 

Supplemental General Conditions): Contractor shall obtain, at 
Contractor’s expense, and keep in effect during the term of this 
Contract, Umbrella liability Insurance over and above the general 
liability, automobile liability and workers’ compensation coverage 
if required by Owner in specified limits at time of requirement.  

 
G.3.4.6  Pollution Liability (if required by Owner through issuance of 

Supplemental General Conditions): Contractor shall obtain, at 
Contractor’s expense, and keep in effect during the term of this 
Contract, Pollution liability Insurance in minimum amounts of 
$3,000,000 naming Owner as “additional insured,” as noted in the 
“additional insured section below. 

 
G.3.5 Additional Insured:  The general liability insurance coverage, 

professional liability, umbrella, and pollution liability if 
required, shall include the Owner as additional insureds but 
only with respect to the Contractor's activities to be performed 
under this Contract. 

 
 If Contractor cannot obtain an insurer to name the Owner as 

additional insureds, Contractor shall obtain at Contractor's 
expense, and keep in effect during the term of this Contract, 
Owners and Contractors Protective Liability Insurance, naming 
the Owner as additional insureds with not less than a 
$2,000,000 limit per occurrence.  This policy must be kept in 
effect for 36 months following Final Completion.  As evidence 
of coverage, Contractor shall furnish the actual policy to 
Owner prior to execution of the Contract. 

 
G.3.6 Notice of Cancellation or Change:  If the Contractor receives a 

non-renewal or cancellation notice from an insurance carrier 
affording coverage required herein, or receives notice that 
coverage no longer complies with the insurance requirements 
herein, Contractor agrees to notify Owner by fax within five 
(5) business days with a copy of the non-renewal or 
cancellation notice, or written specifics as to which coverage is 

no longer in compliance.  When notified by Owner, the 
Contractor agrees to stop Work pursuant to this Contract, 
unless all required insurance remain in effect. Any failure to 
comply with the reporting provisions of this insurance, except 
for the potential exhaustion of aggregate limits, shall not affect 
the coverages provided to the Owner and its institutions, 
divisions, officers, and employees. 

 
 Owner shall have the right, but not the obligation, of 

prohibiting Contractor from entering the Work site until a new 
certificate(s) of insurance is provided to Owner evidencing the 
replacement coverage.  The Contractor agrees Owner reserves 
the right to withhold payment to Contract until evidence of 
reinstated or replacement coverage is provided to Owner.   

 
G.3.7 Certificate(s) of Insurance:  As evidence of the insurance 

coverage required by this Contract, the Contractor shall furnish 
certificate(s) of insurance to the Owner prior to execution of 
the Contract.  The certificate(s) will specify all of the parties 
who are additional insureds or loss payees for this contract.  
Insurance coverage required under this Contract shall be 
obtained from insurance companies or entities acceptable to 
the Owner and that are eligible to provide such insurance under 
Oregon law.  Eligible insurers include admitted insurers that 
have been issued a certificate of authority from the Oregon 
Department of Consumer and Business Services authorizing 
them to conduct an insurance business and issue policies of 
insurance in the state of Oregon, and certain non-admitted 
surplus lines insurers that satisfy the requirements of 
applicable Oregon law and which are subject to approval by 
the Owner.  The Contractor shall be financially responsible for 
all deductibles, self-insured retentions and/or self-insurance 
included hereunder.  Any deductible, self-insured retention 
and/or self-insurance in excess of $50,000 shall be subject to 
approval by the Owner in writing and shall be a condition 
precedent to the effectiveness of any Supplement. 

 
G.3.8    Retainer Contract Program:  For the OUS Retainer Contract 

Program the term “Contract” as used in this Section G in the 
phrases “keep in effect during the term of this Contract” and 
“prior to execution of the Contract” shall mean each Retainer 
Contract Supplement issued under the Retainer Contract.    

 
  

SECTION H 

SCHEDULE OF WORK 

 

H.1  CONTRACT PERIOD 

 
H.1.1  Time is of the essence.  The Contractor shall at all times carry on 

the Work diligently, without delay and punctually fulfill all 
requirements herein. If required by the Contract Documents, 
Contractor shall commence Work on the site within fifteen (15) 
Days of Notice to Proceed, unless directed otherwise. 

 
H.1.2  Unless specifically extended by Supplement Amendment , all 

Work shall be complete by the date contained in the Contract 
Documents.  The Owner shall have the right to accelerate the 
completion date of the Work, which may require the use of 
overtime.  Such accelerated Work schedule shall be an 
acceleration in performance of Work under Section D.1.2 (f) and 
shall be subject to the provisions of Section D.1. 

 
H.1.3  The Owner shall not waive any rights under the Contract by 

permitting the Contractor to continue or complete in whole or in 
part the Work after the date described in Section H.1.2 above. 

 
H.2  SCHEDULE 

H.2.1  Contractor shall provide, by or before the pre-construction 
conference, the initial as-planned schedule for review and 
acceptance by the Owner.  The submitted schedule must 
illustrate Work by project components, t labor trades, and long 
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lead items broken down by building and/or floor where 
applicable.  If Owner shall so elect, Contractor shall provide the  
schedule in CPM format showing the graphical network of 
planned activities, including i) a reasonably detailed list of all 
activities required to complete the Work; ii) the time and 
duration that each activity will take to completion; and iii) the 
dependencies between the activities. Schedules lacking adequate 
detail, or unreasonably detailed, will be rejected.  The schedule 
shall include the following: Notice to Proceed or the date the 
Work commences, if no Notice to Proceed is issued by Owner, 
Substantial Completion, and Final Completion.  Schedules shall  
be updated monthly, unless otherwise required by the Contract 
Documents, and submitted with the monthly application for 
payment.  Acceptance of the Schedule by the Owner does not 
constitute agreement by the Owner as to the Contractor's 
sequencing, means, methods, or durations.  Any positive 
difference between the Contractor's scheduled completion and 
the Contract completion date is float owned by the Owner.  
Owner reserves the right to negotiate the float if it is deemed to 
be in Owner’s best interest to do so.  In no case shall the 
Contractor make a claim for delays if the Work is completed 
within the Contract Time but after Contractor's scheduled 
completion.  

H.3  PARTIAL OCCUPANCY OR USE 

 
H.3.1  The Owner may occupy or use any completed or  partially 

completed portion of the Work at any stage, provided such 
occupancy or use is consented to by public authorities having 
jurisdiction over the Work.  Such partial occupancy or use may 
commence whether or not the portion is substantially complete, 
provided the Owner and Contractor have reasonably accepted in 
writing the responsibilities assigned to each of them for 
payments, retainage, if any, security, insurance or self-insurance, 
maintenance, heat, utilities, and damage to the Work, and have 
agreed in writing concerning the period for correction of the 
Work and commencement of warranties required by the Contract 
Documents with respect to such portion of the Work.  Approval 
by the Contractor to partial occupancy or use shall not be 
unreasonably withheld.  Immediately prior to such partial 
occupancy or use, the Owner and Contractor shall jointly inspect 
the area to be occupied or portion of the Work to be used in 
order to determine and record the condition of the Work.  Partial 
occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the 
requirements of the Contract Documents. 

 
SECTION I 

CORRECTION OF WORK 

 
I.1  CORRECTION OF WORK BEFORE FINAL PAYMENT 

 
 The Contractor warrants to the Owner that materials and 
equipment furnished under the Contract will be of good quality and 
new unless otherwise required or permitted by the Contract Documents, 
that the Work will be free from defects, and that the Work will conform 
to the requirements of the Contract Documents.  Work failing to 
conform to these requirements shall be deemed defective.  Contractor 
shall promptly remove from the premises and replace all defective 
materials and equipment as determined by the Owner, whether 
incorporated in the Work or not.  Removal and replacement shall be 
without loss or expense to the Owner, and Contractor shall bear the cost 
of repairing all Work destroyed or damaged by such removal or 
replacement.  Contractor shall be allowed a period of no longer than 
thirty (30) Days after Substantial Completion for completion of 
defective (Punch List) work.  At the end of the thirty-day period, or 
earlier if requested by the Contractor, Owner shall arrange for 
inspection of the Work by the Architect/Engineer.  Should the work not 
be complete, and all corrections made, the costs for all subsequent 
reinspections shall be borne by the Contractor.  If Contractor fails to 
complete the Punch List work within the thirty (30) Day period, Owner 
may perform such work and Contractor shall reimburse Owner all costs 

of the same within ten (10) Days after demand without affecting 
Contractor’s obligations. 
 
I.2  WARRANTY WORK 

 
I.2.1  Neither the final certificate of payment nor any provision of the 

Contract Documents shall relieve the Contractor from 
responsibility for defective Work and, unless a longer period is 
specified, Contractor shall correct all defects that appear in the 
Work within a period of one year from the date of issuance of 
the written notice of Substantial Completion by the Owner 
except for latent defects which will be remedied by the 
Contractor at any time they become apparent.  The Owner shall 
give Contractor notice of defects with reasonable promptness.  
Contractor shall perform such warranty work within a 
reasonable time after Owner’s demand.  If Contractor fails to 
complete the warranty work within such period as Owner 
determines reasonable, or at any time in the event of warranty 
work consisting of emergency repairs, Owner may perform such 
work and Contractor shall reimburse Owner all costs of the same 
within ten (10) Days after demand, without affecting 
Contractor’s obligations.  The Contractor shall perform the 
warranty Work by correcting defects  within twenty-four (24) 
hours of notification by Owner, unless otherwise specified in the 
Contract Documents.  Should the Contractor fail to respond 
within the specified response time, the Owner may, at its option, 
complete the necessary repairs using another contractor or its 
own forces.  If Owner completes the repairs using Owner’s own 
forces, Contractor shall pay Owner at the rate of one and one-
half (1½) times the standard hourly rate of Owner's forces, plus 
related overhead and any direct non-salary costs.  If Owner 
completes the repairs using another contractor, Contractor shall 
pay Owner the amount of Owner’s direct costs billed by the 
other contractor for the work, plus the direct salary costs and 
related overhead and direct non-salary expenses of Owner’s 
forces who are required to monitor that contractor’s work.  Work 
performed by Owner using Owner’s own forces or those of 
another contractor shall not affect the Contractor's contractual 
duties under these provisions, including warranty provisions. 

 
I.2.2  Nothing in this Section I.2 provision shall negate guarantees or 

warranties for periods longer than one year including without 
limitation such guarantees or warranties required by other 
sections of the Contract Documents for specific installations, 
materials, processes, equipment or fixtures. 

 
I.2.3  In addition to Contractor's warranty, manufacturer's warranties 

shall pass to the Owner and shall not take effect until such 
portion of the Work covered by the applicable warranty  has been 
accepted in writing by the Owner. 

 
I.2.4  The one-year period for correction of Work shall be extended 

with respect to portions of Work performed after Substantial 
Completion by the period of time between Substantial 
Completion and the actual  performance of the Work, and shall 
be extended by corrective Work performed by the Contractor 
pursuant to this Section, as to the Work corrected.  The 
Contractor shall remove from the site portions of the Work 
which are not in accordance with the requirements of the 
Contract Documents and are neither corrected by the Contractor 
nor accepted by the Owner. 

 
I.2.5  Nothing contained in this Section I.2 shall be construed to 

establish a period of limitation with respect to other obligations 
which the Contractor might have under the Contract Documents.  
Establishment of the period for correction of Work as described 
in this Section I.2 relates only to the specific obligation of the 
Contractor to correct the Work, and has no relationship to the 
time within which the obligation to comply with the Contract 
Documents may be sought to be enforced, nor to the time within 
which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations 
other than specifically to correct the Work. 
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I.2.6  If the Owner prefers to accept Work which is not in accordance 

with the requirements of the Contract Documents, the Owner 
may do so instead of requiring its removal and correction, in 
which case the Contract Price will be reduced as appropriate and 
equitable.  Such adjustment shall be effected whether or not final 
payment has been made. 

 
 

SECTION J 

SUSPENSION AND/OR TERMINATION OF THE WORK 

 

J.1  OWNER'S RIGHT TO SUSPEND THE WORK 

 
J.1.1  The Owner has the authority to suspend portions or all of the 

Work due to the following causes: 
 
 (a)  Failure of the Contractor to correct unsafe conditions; 
 
 (b)  Failure of the Contractor to carry out any provision of the 

Contract; 
 
 (c)  Failure of the Contractor to carry out orders; 
 
 (d)  Conditions, in the opinion of the Owner, which are 

unsuitable for performing the Work; 
 
 (e)  Time required to investigate differing site conditions; 
 
 (f)  Any reason considered to be in the public interest. 
 
J.1.2  The Owner shall notify Contractor and the Contractor's Surety in 

writing of the effective date and time of the suspension, and 
Owner shall notify Contractor and Contractor’s surety in writing 
to resume Work. 

 
J.2  CONTRACTOR'S RESPONSIBILITIES 

 
J.2.1  During the period of the suspension, Contractor is responsible to 

continue maintenance at the project just as if the Work were in 
progress.  This includes, but is not limited to, protection of 
completed Work, maintenance of access, protection of stored 
materials, temporary facilities, and clean-up. 

 
J.2.2  When the Work is recommenced after the suspension, the 

Contractor shall replace or renew any Work damaged during the 
suspension, remove any materials or facilities used as part of 
temporary maintenance, and complete the project in every 
respect as though its prosecution had been continuous and 
without suspension. 

 
J.3  COMPENSATION FOR SUSPENSION 

 
J.3.1  Depending on the reason for suspension of the Work, the 

Contractor or the Owner may be due compensation by the other 
party.  If the suspension was required due to acts or omissions of 
Contractor, the Owner may assess the Contractor actual costs of 
the suspension in terms of administration, remedial work by the 
Owner's forces or another contractor to correct the problem 
associated with the suspension, rent of temporary facilities, and 
other actual costs related to the suspension.  If the suspension 
was caused by acts or omissions of the Owner, the Contractor 
may be due compensation which shall be defined using Section 
D, Changes in Work.  If the suspension was required through no 
fault of the Contractor or the Owner, neither party shall owe the 
other for the impact. 

 
J.4  OWNER'S RIGHT TO TERMINATE CONTRACT 

 

J.4.1  The Owner may, without prejudice to any other right or remedy, 
and after giving Contractor seven (7) Days’ written notice and 
an opportunity to cure, terminate the Contract in whole or in part 
under the following conditions: 

 
 (a)  If Contractor should, voluntarily or involuntarily, seek 

protection under the United States Bankruptcy Code and 
Contractor as debtor-in-possession or the Trustee for the 
estate fails to assume the Contract within a reasonable 
time; 

 
 (b)  If Contractor should make a general assignment for the 

benefit of Contractor's creditors; 
 
 (c)  If a receiver should be appointed on account of Contractor's 

insolvency; 
 
 (d)  If Contractor should repeatedly refuse or fail to supply an 

adequate number of skilled workers or proper materials to 
carry on the Work as required by the Contract Documents, 
or otherwise fail to perform the Work in a timely manner; 

 
 (e)  If Contractor should repeatedly fail to make prompt 

payment to Subcontractors or for material or labor, or 
should disregard laws, ordinances or the instructions of the 
Owner; or 

 
 (f)  If Contractor is otherwise in breach of any part of the 

Contract. 
 
 (g) If Contractor is in violation of Applicable Laws, either in 

the conduct of its business or in its performance of the 
Work. 

 
J.4.2  At any time that any of the above occurs, Owner may exercise all 

rights and remedies available to Owner at law or in equity, and, 
in addition, Owner may take possession of the premises and of 
all materials and appliances and finish the Work by whatever 
method it may deem expedient.  In such case, the Contractor 
shall not be entitled to receive further payment until the Work is 
completed.  If the Owner's cost of finishing the Work exceeds 
the unpaid balance of the Contract Price, Contractor shall pay 
the difference to the Owner. 

 

J.5  TERMINATION FOR CONVENIENCE 

 

J.5.1  Owner may terminate the Contract in whole or in part whenever 
Owner determines that termination of the Contract is in the best 
interest of Owner or the public. 

 
J.5.2  The Owner shall  provide the Contractor with seven (7) Days 

prior written notice of a termination for Owner’s or for public 
convenience.  After such notice, the Contractor shall provide the 
Owner with immediate and peaceful possession of the premises 
and materials located on and off the premises for which the 
Contractor received progress payment under Section E.  
Compensation for Work terminated by the Owner under this 
provision will be according to Section E.  In no circumstance 
shall Contractor be entitled to lost profits for Work not 
performed due to termination. 

 
J.6  ACTION UPON TERMINATION 

 

J.6.1  Upon receiving a notice of termination, and except as directed 
otherwise by the Owner, Contractor shall immediately cease 
placing further subcontracts or orders for materials, services, or 
facilities.  In addition, Contractor shall terminate all subcontracts 
or orders to the extent they relate to the Work terminated and, 
with the prior written approval of the Owner, settle all 
outstanding liabilities and termination settlement proposals 
arising from the termination of subcontracts and orders. 

 
J.6.2  As directed by the Owner, Contractor shall, upon termination, 

transfer title and deliver to the Owner all Record Documents, 
information, and other property that, if the Contract had been 
completed, would have been required to be furnished to the 
Owner. 
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I.6.3 Upon Owner’s notice of termination pursuant to either Section 

J.4 or J.5, if Owner shall so elect, Contractor shall assign the 
Owner such subcontracts and orders as Owner shall specify.  In 
the event Owner elects to take assignment of any such 
subcontract or order, Contractor shall take such action and shall 
execute such documents as Owner shall reasonably require for 
the effectiveness of such assignment and Contractor shall ensure 
that no contractual arrangement between it and its subcontractors 
or suppliers of any tier or sub-tier shall prevent such assignment. 

 
SECTION K 

CONTRACT CLOSE OUT 

 
K.1  RECORD DOCUMENTS 

 

 As a condition of final payment (refer also to section E.6), 
Contractor shall comply with the following:  Contractor shall provide 
Record Documents for the entire project to Owner.  Record Documents 
shall depict the project as constructed and shall reflect each and every 
change, modification, and deletion made during the construction.  
Record Documents are part of the Work and shall be provided prior to 
the Owner's issuance of final payment.  Record Documents include all 
modifications to the Contract Documents unless otherwise directed, and 
accurate MWESB Reports. 
 
K.2  OPERATION AND MAINTENANCE MANUALS 

 

 As part of the Work, Contractor shall submit two completed 
operation and maintenance manuals ("O & M Manuals") for review by 
the Owner prior to submission of any pay request for more than 75% of 
the Work.  Owner’s receipt of  the O & M Manuals shall be a condition 
precedent to any payment thereafter due.  The O & M Manuals shall 
contain a complete set of all submittals, all product data as required by 
the specifications, training information, telephone list and contact 
information for all consultants, manufacturers, installer and suppliers, 
manufacturer's printed data, record and shop drawings, schematic 
diagrams of systems, appropriate equipment indices, warranties and 
bonds.  The Owner shall review and return one O & M Manual for any 
modifications or adjustments required.  Prior to submission of its final 
pay request, Contractor shall deliver three (3) complete and approved 
sets of O & M Manuals to the Owner and Owner’s receipt of  the O & 
M Manuals shall be a condition precedent to Owner’s obligation to 
make final payment. 
 
K.3  COMPLETION NOTICES 

 

K.3.1  Contractor shall provide Owner written notice of both 
Substantial and Final Completion.  The certificate of Substantial 
Completion shall state the date of Substantial Completion, the 
responsibilities of the Owner and Contractor for security, 
maintenance, heat, utilities, damage to the Work and insurance, 
and the time within which the Contractor shall finish all items on 
the Punch List accompanying the Certificate.  Both completion 
notices must be signed by the Contractor and the Owner to be 
valid.  The Owner shall provide the final signature on the 
notices.  The notices shall take effect on the date they are signed 
by the Owner. 

 
K.3.2  Substantial Completion of a facility with operating systems (e.g., 

mechanical, electrical, HVAC)  shall be that degree of 
completion that has provided a minimum of thirty (30) 
continuous Days of successful, trouble-free operation, which 
period shall begin after all performance and acceptance testing 
has been successfully demonstrated to the Owner.  All 
equipment contained in the Work, plus all other components 
necessary to enable the Owner to operate the facility in the 
manner that was intended, shall be complete on the Substantial 
Completion date.  The Contractor may request that a Punch List 
be prepared by the Owner with submission of the request for the 
Substantial Completion notice. 

 
K.4  TRAINING 

 
 As part of the Work, and prior to submission of the final 
application for payment, the Contractor shall schedule with the Owner 
training sessions for all equipment and systems as required by the 
Contract Documents.   Contractor shall schedule training sessions at 
least two weeks in advance of the date of training to allow Owner to 
provide its personnel with adequate notice.  The O & M Manual shall 
be used as a basis for training.  Training shall be a formal session held 
after the equipment and/or system is completely installed and 
operational in its normal operating environment. 
 
K.5  EXTRA MATERIALS 

 
 As part of the Work, Contractor shall provide spare parts, extra 
maintenance materials, and other materials or products in the quantities 
specified in the Contract Documents prior to final payment.  Delivery 
point for extra materials shall be designated by the Owner. 
 
K.6  ENVIRONMENTAL CLEAN-UP 

 
 As part of the Final Completion notice, or as a separate written 
notice submitted with or before the notice of Final Completion, the 
Contractor shall notify the Owner that all environmental and pollution 
clean-up, remediation and closure have been completed in accordance 
with all Applicable Laws and pursuant to the authority of all agencies 
having jurisdiction, and Contractor shall provide Owner with any and 
all documentation related to the same, including but not limited to 
directives, orders, letters, certificates and permits related to or arising 
from such environmental pollution.  The notice shall reaffirm the 
indemnification given under Section F.5.1 above.  Contractor’s 
completion of its obligations under this Section K.6 and Owner’s 
receipt of documents evidencing such completion shall be a condition 
precedent to Owner’s obligation to make final payment. 
 
K.7  CERTIFICATE OF OCCUPANCY 

 
 Owner’s receipt of   an unconditioned certificate of occupancy 
from the appropriate state and/or local building officials shall be a 
condition precedent to Owner’s obligation to make final payment, 
except to the extent  failure to obtain an unconditional certificate of 
occupancy is due to the fault or neglect of Owner. 
 
K.8  OTHER CONTRACTOR RESPONSIBILITIES 

 
 The Contractor shall be responsible for returning to the Owner 
all property of Owner issued to Contractor during construction such as 
keys, security passes, site admittance badges, and all other pertinent 
items.  Upon notice from Owner, Contractor shall be responsible for 
notifying the appropriate utility companies to transfer utility charges 
from the Contractor to the Owner.  The utility transfer date shall not be 
before Substantial Completion and may not be until Final Completion, 
if the Owner does not take beneficial use of the facility and the 
Contractor's forces continue with the Work. 
 
K.9  SURVIVAL 

 
 All warranty and indemnification provisions of this Contract, 
and all of Contractor’s other obligations under this Contract that are not 
fully performed by the time of Final Completion or termination, shall 
survive Final Completion or any termination of the Contract. 
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OREGON UNIVERSITY SYSTEM 

 

STANDARD PUBLIC IMPROVEMENT CONTRACT 

 

PAYMENT BOND 

 

Bond No.   __________________________________ 

Solicitation  _________________________________ 

Project Name   _______________________________ 

 

__________________(Surety #1)  Bond Amount No. 1:  $ ___________ 

__________________(Surety #2)*  Bond Amount No. 2:*  $ ___________ 

  * If using multiple sureties  Total Penal Sum of Bond: $ ___________ 

 

 

We, ________________________________________________, as Principal, and the above 

identified Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly 

and severally bind ourselves, our respective heirs, executors, administrators, successors and 

assigns firmly by these presents to pay unto the State of Oregon, acting by and through the State 

Board of Higher education, on behalf of the Oregon University System (OUS), the sum of (Total 

Penal Sum of Bond) _____________________________ ______________________________ 

(Provided, that we the Sureties bind ourselves in such sum “jointly and severally” as well as 

“severally” only for the purpose of allowing a joint action or actions against any or all of us, and 

for all other purposes each Surety binds itself, jointly and severally with the Principal, for the 

payment of such sum only as is set forth opposite the name of such Surety), and 

 

WHEREAS, the Principal has entered into a contract with the OUS, the plans, specifications, 

terms and conditions of which are contained in above-referenced Solicitation; 

 

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard 

specifications, special provisions, schedule of performance, and schedule of contract prices, are 

made a part of this Payment Bond by reference, whether or not attached to the contract (all 

hereafter called “Contract”); and 

 

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, 

conditions, requirements, plans and specifications, and schedule of contract prices which are set 

forth in the Contract and any attachments, and all authorized modifications of the Contract which 

increase the amount of the work, or the cost of the Contract, or constitute authorized extensions of 

time for performance of the Contract, notice of any such modifications hereby being waived by 

the Surety: 

 

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal shall 

faithfully and truly observe and comply with the terms, conditions and provisions of the Contract, 

in all respects, and shall well and truly and fully do and perform all matters and things by it 

undertaken to be performed under said Contract and any duly authorized modifications that are 

made, upon the terms set forth therein, and within the time prescribed therein, or as extended 

therein as provided in the Contract, with or without notice to the Sureties, and shall indemnify 

and save harmless the OUS and __________________________________ (name of institution 

and any other Owner agency), and members thereof, its officers, employees and agents, against 

any claim for direct or indirect damages of every kind and description that shall be suffered or 
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claimed to be suffered in connection with or arising out of the performance of the Contract by the 

Contractor or its subcontractors, and shall promptly pay all persons supplying labor, materials or 

both to the Principal or its subcontractors for prosecution of the work provided in the Contract; 

and shall promptly pay all contributions due the State Industrial Accident Fund and the State 

Unemployment Compensation Fund from the Principal or its subcontractors in connection with 

the performance of  the Contract; and shall pay over to the Oregon Department of Revenue all 

sums required to be deducted and retained from the wages of employees of the Principal and its 

subcontractors pursuant to ORS 316.167, and shall permit no lien nor claim to be filed or 

prosecuted against the State on account of any labor or materials furnished; and shall do all things 

required of the Principal by the laws of this State, then this obligation shall be void; otherwise, it 

shall remain in full force and effect. 

 

Nonpayment of the bond premium will not invalidate this bond,  nor shall the State of Oregon, or 

the OUS  be obligated for the payment of any premiums. 

 

This bond is given and received under authority of ORS Chapters 279C and 351, the provisions 

of which hereby are incorporated into this bond and made a part hereof. 

 

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED 

AND SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES: 

 

Dated this ___________________day of _____________________, 20__. 

 

 

      PRINCIPAL:  _________________________ 

 

      By  __________________________________ 

         Signature 

      _____________________________________ 

         Official Capacity 

      Attest:  _______________________________ 

         Corporation Secretary 

 

 

      SURETY: ____________________________ 
      [Add signatures for each if using multiple bonds] 

 

      BY ATTORNEY-IN-FACT: 
      [Power-of-Attorney must accompany each bond] 

 

      _____________________________________ 

         Name 

      _____________________________________ 

         Signature 

      _____________________________________ 

         Address 

      _____________________________________ 

      City   State       Zip 

      _____________________________________ 

      Phone   Fax 



CapCon MWESB Project Contract Report   

   

Created: September 15, 2011/Updated 4/3/12  

   

Purpose of File:   

   

Each Fiscal year, the OUS campuses are required to report data to the State Legislature on Minority, Women and Emerging Small 
Business Contractors and Sub-Contractors who provide goods and services.  Various statistics are calculated, based on the data 
input being provided by the contractors. This file is for the collection of the data for each project by contract.  Each University 
will compile statistics associated with all of their contracts during each fiscal year. Once consolidated at the University level, the 
information is sent to OUS who in turn consolidates all of the information from the seven institutions and reports it to the Legisla-
ture.   

   

General Information on how to use the file:   

You will fill this form out at least twice for your project. Small projects that do NOT span over the end of a fiscal year (June 
30 – July 1) will require two submittals (An Initial and a Final). Any project spanning over the end of a fiscal year will 
require three submittals (Initial, Year-End and Final). For larger projects that span over multiple fiscal years, the Year-
End report will need to be submitted multiple times. 

The first Submittal will always be the “Initial” report which is due within 10 days of the execution of the contract or 
in the case of a CM/GC contract, the establishment of an Early Work Amendment or Guaranteed Maximum 
Price Amendment. 

At the end of every fiscal year, you are required to submit a “Year-End” report. 

At the completion of the project you are required to submit a “Final” report. 

2) The areas shaded in gray in the OVERALL PROJECT DATA section are for input by the Contractor. The gray portion 
of the “Individual Contractor/Sub-Contractor Data Entry Matrix” is also an area intended for Contractor input.  

3) For some items, a drop-down box is provided. This is to maintain the consistency of data used to sort information.  

4) For other items, simply type in the information.  If the type of information typed in is incorrect, you will get an error 
message or your results may look incorrect.  For example, when you enter a date, simply type it: 8/17/11.  You do not 
need to spell out the month. 

Saving your file: 

1) FILE NAMING CONVENTION – All files submitted to the campus shall be named as defined by the following naming 
convention: (filename = FYXX_ContractNumber_SubmissionStatus)  

FYXX = XX refers to the two digit extension of the year. Example “FY12” for Fiscal Year 2012. 

Include an underscore between the FYXX and the Contract Number. There should be no blanks in the filename. 

ContractNumber = Insert the number that is established on the front of your contract with the campus. 

Include an underscore between the Contract Number and the Submission Status. There should be no blanks in the filename.2)
 SubmissionStatus = ”I” for Initial; “Y” for Year end; “F” for Final. This should correspond with what you se-
lect at the top of the report as explained in item 1 of “Filling Out the Form” below. 

 

Filling Out the Form:  

1) Use the drop-down box adjacent to the REPORT BEING SUBMITTED heading to pick the corresponding report you 
are submitting for your project. This will establish highlighted headings (in light green) in the “Individual C/S-C Data 
Entry Matrix” & OPERALL PROJECT DATA sections that define for you which columns or rows should be completely 
filled out prior to submission. 

File Version 4.10.13



2) Next, fill in the information in the OVERALL PROJECT DATA section. Again, rows highlighted in green will tell you 
which cells to fill in based upon the type of report being submitted. Only fill in the cells that are highlighted. The top 5 
cells should remain the same for the duration of the reporting on the project. Cell B-11 should also remain unchanged 
after the initial submittal. Cells B-14 thru B-16 may change over the life of the project if you add additional sub-
contractors as the project progresses. 

3) Once you have completed the OVERALL PROJECT DATA section, begin entering each sub-contractor in the 
“Individual C/S-C Data Entry Matrix table. Columns F, J, K & L are drop-down selections in the table area. Just pick the 
appropriate response for these columns.  There are "notes" that pop up as you select cells in the columns that helps ex-
plain what information is needed for each column.  

4) IMPORTANT: Use the tab key to move across the columns. This is necessary in order to avoid generating false infor-
mation in the cells so that calculations occur appropriately. 

5) The first two rows of the Matrix are formatted to receive information. They will be identified in bright red when you 
make the selection of the type of form you are submitting (Cell B-1). To add another row that is properly formatted (like 
the rows above it), simply press the tab key when you get to the last column in the row you just filled in.   

6) To change information in a cell, simply type over it or press the Delete key on your keyboard. Using other methods to 
change data can cause unwanted results.  For example, copy and paste can add unwanted data.  Using the spacebar to 
delete information actually leaves behind a space—which is a character—which will cause math errors. 

7) You must have a State of Oregon Certification Number OR indicate that a contractor is self-identifying as a MWESB.  If 
you have not filled in one of these, then the Name of the Contractor will remain bright red (which is an error symbol).
  

8) All cells in the CALCULATED REPORTING DATA section are automatically generated formulas and cannot be 
changed. 

9) Columns to be completed are as follows:  

Name of MWESB General/ Subcontractor: List each MWESB used on the project (all tiers). If you as the Gen-
eral, are an MWESB contractor, submit your information in the first row.  

State of Oregon MWESB Certification Number: This is the number provided when a contractor or subcontractor 
applies for and receives this certification. Enter this number. 

Self-Identified or Other Certified: If a sub-contractor indicates that they are a women, minority or emerging small 
business, but doesn't have certification, indicate here by identifying with a "Yes" by picking it from the drop- 
down box. 

Initial Sub-Contract Value: This is the value of the subcontract-with the specific contractor listed, not to be con-
fused with the value of the overall construction contract between the Contractor and the Owner. Once this num-
ber is entered, it should not change on subsequent submittals of the form. 

Sub-Contract value billed within the fiscal year (July 1-June 30): This is the value for work performed during 
the year being reported. If your reporting requirements span multiple years due to the size of your project, this 
information may be replaced by new information for subsequent years. 

Final Sub-Contract Value: This is the final value of the sub-contract, including any additions or deductions that 
occur over the course of the project. 

MORE THAN ONE OF THE FOLLOWING CATEGORIES CAN BE SELECTED: 

Minority-Owned: Certified by the State of Oregon or self-identifying; select Yes from the drop-down if it 
applies or leave blank if it does not. 

Women-Owned: Certified by the State of Oregon or self-identifying; select Yes from the drop-down if it 
applies or leave blank if it does not. 

Emerging Small Business:  Certified by the State of Oregon or self-identifying; select Yes from the drop-
down if it applies or leave blank if it does not apply. 

10) Check your work prior to submitting the document to make sure that all cells in (light green) highlighted rows or col-
umns are completed. If you do not have light green highlights showing up on your document, please return to #1 in this 
section and follow the directions given. REMEMBER TO SAVE YOUR FILE AGAIN NOW. 

Submitting your Form: 

Follow the directions as provided by the campus you are contracted with to submit this document. Typically you should be 
given an E-mail address within your contract transmittal or cover letter for which to submit the file. 



CapCon MWESB Subcontractor Report

REPORT BEING SUBMITTED

OVERALL PROJECT DATA
Reporting Period 2011

Campus

General Contractor's Name

Contract Number

Project Name

Contract Execution Date (Date Contract was Signed by the Owner)

Date of Final Payment Application

Initial Total Contract Value

Total Contract Value billed within the fiscal year (July 1 ‐ June 30)

Final Total Contract Value

Total Number of Subcontractors Used on Project

Total Number of First‐Tier Subcontractors Used on  Project

Number of First‐Tier MWESB Subcontractors

CALCULATED REPORTING DATA (Self Calculating  ‐ No Data Entry)
Number of MWESB Subcontractors 0

% MWESB Subcontractors

% First‐Tier MWESB Subcontractors

CERTIFIED MWESB TOTALS

Value Awarded to MWESB Contractors $0.00

% Value Awarded to MWESB Contractors

Value ‐ minority‐owned MWESB subcontractors $0.00
% ‐ minority‐owned MWESB subcontractors

Value ‐ women‐owned MWESB subcontractors $0.00
% ‐ women‐owned MWESB subcontractors

Value ‐ emerging small business MWESB subcontractors $0.00
% ‐ emerging small business MWESB subcontractors

SELF‐IDENTIFIED or OTHER CERTIFIED MWESB TOTALS

Value ‐ self‐identified or other certified subcontractors $0.00
% ‐ self‐identified or other certified subcontractors

OVERALL PROJECT CONTRACT HISTORY

% Value Awarded to MWESB Contractors at Initial Contract #DIV/0!

% Value Awarded to MWESB Contractors at Final Contract #DIV/0!

FOR OFFICIAL USE ONLY:

Date Received by the Campus

Initials of Campus staff who checked the document

1 of 2 7/10/2012



CapCon MWESB Subcontractor Report
Name of MWESB 

General/ 

Subcontractor/ 

Supplier

State of Oregon 

MWESB 

Certification 

Number

Self‐

Identified or 

Other 

Certified

Initial Sub‐

Contract 

Value

Sub‐Contract 

value billed 

within the 

fiscal year (July 

1‐June 30)

Final Sub‐

Contract 

Value

Minority‐

Owned

Women‐

Owned

Emerging 

Small 

Business
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The University of Oregon  01 10 00 - 1
CP12-081 Chapman Hall First Floor Honors College   SUMMARY

SECTION 01 10 00

SUMMARY

PART 1  GENERAL

1.01 PROJECT

A. Project Name:  Knight Library Digital Scholarship Center Renovation.
B. Owner's Name:  University of Oregon.
C. Project includes demoltion of interior walls and carpeting, new interior walls, doors and frames,

new carpet and paint.  Alternates are included for new lighting and cleaning of terminal units in
mechanical system.

D. Substantial Completion shall be by 5:00 pm, Tuesday, October 1, 2013
1.02 CONTRACT DESCRIPTION

A. Contract Type: A single prime contract based on a Stipulated Price.
1.03 OWNER OCCUPANCY

A. Owner intends to continue to occupy adjacent portions of the existing building during the entire
construction period.

B. Owner intends to occupy the Project upon Substantial Completion.
C. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
D. Schedule the Work to accommodate Owner occupancy.
E. Owner intends to install sensing devices during the facility construction, contractor shall

cooperate with the owner to facilitate the installation of wiring and sensing devices.
1.04 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations:  Limited to areas noted on Drawings. 
B. Provide access to and from site as required by law and by Owner:

1. Emergency Building Exits During Construction:  Keep all exits required by code open
during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.
C. Existing building spaces may not be used for storage.
D. Time Restrictions:

1. Limit conduct of especially noisy interior work between the hours of 7:00 a.m. to 5:00 p.m.
E. Utility Outages and Shutdown:

1. Limit disruption of utility services to hours the building is unoccupied.
2. Do not disrupt or shut down life safety systems, including but not limited to fire sprinklers

and fire alarm system, without 7 days notice to Owner and authorities having jurisdiction.
3. Prevent accidental disruption of utility services to other facilities.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION



The University of Oregon 01 20 00 - 1
CP12-081 Chapman Hall First Floor Honors College  PRICE AND PAYMENT PROCEDURES

SECTION 01 20 00
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedures for preparation and submittal of applications for progress payments.
B. Documentation of changes in Contract Price and Contract Time.
C. Change procedures.
D. Correlation of Contractor submittals based on changes.
E. Procedures for preparation and submittal of application for final payment.

1.02 RELATED REQUIREMENTS
A. Form B-1 - NOPI Contract Opportunity (Invitation to Bid)
B. Form B-2 - Instructions to Bidders
C. Form B-5 - Bid Form
D. Form B-8 - General Conditions

1.03 SCHEDULE OF VALUES
A. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit sample to Architect for approval.
B. Forms filled out by hand will not be accepted.
C. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor

Agreement.
D. Revise schedule to list approved Change Orders, with each Application For Payment.

1.04 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period: Submit at intervals stipulated in the Agreement.
B. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit sample to Architect for approval.
C. Forms filled out by hand will not be accepted.
D. For each item, provide a column for listing each of the following:

1. Item Number.
2. Description of work.
3. Scheduled Values.
4. Previous Applications.
5. Work in Place and Stored Materials under this Application.
6. Authorized Change Orders.
7. Total Completed and Stored to Date of Application.
8. Percentage of Completion.
9. Balance to Finish.
10. Retainage.

E. Execute certification by signature of authorized officer.
F. Use data from approved Schedule of Values.  Provide dollar value in each column for each line

item for portion of work performed and for stored products.
G. List each authorized Change Order as a separate line item, listing Change Order number and

dollar amount as for an original item of Work.
H. Submit three copies of each Application for Payment.
I. Include the following with the application:

1. Transmittal letter as specified for Submittals in Section 01 30 00.
2. Construction progress schedule, revised and current as specified in Section 01 30 00.
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J. When Architect requires substantiating information, submit data justifying dollar amounts in
question. Provide one copy of data with cover letter for each copy of submittal. Show
application number and date, and line item by number and description.

1.05 MODIFICATION PROCEDURES
A. Submit name of the individual authorized to receive change documents and who will be

responsible for informing others in Contractor's employ or subcontractors of changes to the
Contract Documents.

B. For minor changes not involving an adjustment to the Contract Price or Contract Time, Architect
will issue instructions directly to Contractor.

C. For other required changes, Architect will issue a document signed by Owner instructing
Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract Price or Contract Time.
2. Promptly execute the change.

D. For changes for which advance pricing is desired, Architect will issue a document that includes
a detailed description of a proposed change with supplementary or revised drawings and
specifications, a change in Contract Time for executing the change with a stipulation of any
overtime work required and the period of time during which the requested price will be
considered valid. Contractor shall prepare and submit a fixed price quotation within 10 days.

E. Contractor may propose a change by submitting a request for change to Architect, describing
the proposed change and its full effect on the Work, with a statement describing the reason for
the change, and the effect on the Contract Price and Contract Time with full documentation and
a statement describing the effect on Work by separate or other contractors. Document any
requested substitutions in accordance with Section 01 60 00.

F. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.
1. For change requested by Architect for work falling under a fixed price contract, the amount

will be based on Contractor's price quotation.
2. For change requested by Contractor, the amount will be based on the Contractor's request

for a Change Order as approved by Architect.
3. For pre-determined unit prices and quantities, the amount will based on the fixed unit

prices.
4. For change ordered by Architect without a quotation from Contractor, the amount will be

determined by Architect based on the Contractor's substantiation of costs as specified for
Time and Material work.

G. Substantiation of Costs:  Provide full information required for evaluation.
1. On request, provide following data:

a. Quantities of products, labor, and equipment.
b. Taxes, insurance, and bonds.
c. Overhead and profit.
d. Justification for any change in Contract Time.
e. Credit for deletions from Contract, similarly documented.

2. Support each claim for additional costs with additional information:
a. Origin and date of claim.
b. Dates and times work was performed, and by whom.
c. Time records and wage rates paid.
d. Invoices and receipts for products, equipment, and subcontracts, similarly

documented.
3. For Time and Material work, submit itemized account and supporting data after completion

of change, within time limits indicated in the Conditions of the Contract.
H. Execution of Change Orders: Architect will issue Change Orders for signatures of parties as

provided in the Conditions of the Contract.
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I. After execution of Change Order, promptly revise Schedule of Values and Application for
Payment forms to record each authorized Change Order as a separate line item and adjust the
Contract Price.

J. Promptly revise progress schedules to reflect any change in Contract Time, revise
sub-schedules to adjust times for other items of work affected by the change, and resubmit.

K. Promptly enter changes in Project Record Documents.
1.06 APPLICATION FOR FINAL PAYMENT

A. Prepare Application for Final Payment as specified for progress payments, identifying total
adjusted Contract Price, previous payments, and sum remaining due.

B. Application for Final Payment will not be considered until the following have been accomplished:
1. All closeout procedures specified in Section 01 70 00.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 30 00
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Preconstruction meeting.
B. Progress meetings.
C. Construction progress schedule.
D. Submittals for review, information, and project closeout.
E. Number of copies of submittals.
F. Submittal procedures.

1.02 PROJECT COORDINATION
A. Project Coordinator: Project Manager.
B. During construction, coordinate use of site and facilities through the Project Manager.
C. Comply with Project Manager's procedures for intra-project communications; submittals, reports

and records, schedules, coordination drawings, and recommendations; and resolution of
ambiguities and conflicts.

D. Comply with instructions of the Project Manager for use of temporary utilities and construction
facilities.

E. Coordinate field engineering and layout work under instructions of the Project Manager.
F. Make the following types of submittals to Architect through the Project Manager:

1. Requests for interpretation.
2. Requests for substitution.
3. Shop drawings, product data, and samples.
4. Test and inspection reports.
5. Manufacturer's instructions and field reports.
6. Applications for payment and change order requests.
7. Weekly progress schedules.
8. Coordination drawings.
9. Closeout submittals.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PRECONSTRUCTION MEETING

A. Owner will schedule a meeting after Notice of Award.
B. Attendance Required:

1. Owner.
2. Architect.
3. Contractor.
4. Engineer.

C. Agenda:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4. Submission of list of Subcontractors, list of Products, schedule of values, and progress

schedule.
5. Designation of personnel representing the parties to Contract, Owner and Architect.
6. Procedures and processing of field decisions, submittals, substitutions, applications for

payments, proposal request, Change Orders, and Contract closeout procedures.
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7. Scheduling.
D. Record minutes and distribute copies within two days after meeting to participants, with two

copies to Architect, Owner, participants, and those affected by decisions made.
3.02 PROGRESS MEETINGS

A. Schedule and administer meetings throughout progress of the Work at maximum weekly
intervals.

B. Make arrangements for meetings, prepare agenda with copies for participants, preside at
meetings.

C. Attendance Required:  Job superintendent, major Subcontractors and suppliers, Owner,
Architect, as appropriate to agenda topics for each meeting.

D. Agenda:
1. Review minutes of previous meetings.
2. Review of Work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Maintenance of progress schedule.
7. Corrective measures to regain projected schedules.
8. Planned progress during succeeding work period.
9. Maintenance of quality and work standards.
10. Effect of proposed changes on progress schedule and coordination.
11. Other business relating to Work.

E. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.03 CONSTRUCTION PROGRESS SCHEDULE
A. Within 5 days after date of the Agreement, submit preliminary schedule defining planned

operations for the first 60 days of Work, with a general outline for remainder of Work.
B. If preliminary schedule requires revision after review, submit revised schedule within 5 days.
C. Within 5 days after review of preliminary schedule, submit draft of proposed complete schedule

for review.
1. Include written certification that major contractors have reviewed and accepted proposed

schedule.
D. Within 2 days after joint review, submit complete schedule.
E. Submit updated schedule with each Application for Payment.

3.04 SUBMITTALS FOR REVIEW
A. When the following are specified in individual sections, submit them for review:

1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for conformance with
information given and the design concept expressed in the contract documents.

C. Samples will be reviewed only for aesthetic, color, finish selection, quality of material and
specifications.

D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES
article below .

3.05 SUBMITTALS FOR INFORMATION
A. When the following are specified in individual sections, submit them for information:
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1. Design data.
2. Certificates.
3. Test reports.
4. Inspection reports.
5. Manufacturer's instructions.
6. Manufacturer's field reports.
7. Other types indicated.

B. Submit for Architect's knowledge as contract administrator or for Owner. No action will be
taken.

3.06 SUBMITTALS FOR PROJECT CLOSEOUT
A. When the following are specified in individual sections, submit them at project closeout:

1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
5. Other types as indicated.

B. Submit for Owner's benefit during and after project completion.
3.07 NUMBER OF COPIES OF SUBMITTALS

A. Documents for Review:
1. Small Size Sheets, Not Larger Than 8-1/2 x 11 inches:  Submit the number of copies that

Contractor requires, plus two copies that will be retained by Architect.
B. Documents for Information:  Submit two copies.
C. Samples:  Submit the number specified in individual specification sections; one of which will be

retained by Architect.
1. After review, produce duplicates.
2. Retained samples will not be returned to Contractor unless specifically so stated.

3.08 SUBMITTAL PROCEDURES
A. Transmit each submittal with approved form.
B. Sequentially number the transmittal form.  Revise submittals with original number and a

sequential alphabetic suffix.
C. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and

specification section number, as appropriate on each copy.
D. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of

Products required, field dimensions, adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.

E. Schedule submittals to expedite the Project, and coordinate submission of related items.
F. For each submittal for review, allow 10 days excluding delivery time to and from the Contractor.
G. Identify variations from Contract Documents and Product or system limitations that may be

detrimental to successful performance of the completed Work.
H. Provide space for Contractor and Architect review stamps.
I. When revised for resubmission, identify all changes made since previous submission.
J. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any inability to

comply with requirements.
K. Submittals not requested will not be recognized or processed.

END OF SECTION
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SECTION 01 40 00
QUALITY REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. References and standards.
B. Quality assurance submittals.
C. Mock-ups.
D. Control of installation.
E. Tolerances.
F. Testing and inspection services.

1.02 RELATED REQUIREMENTS
A. Section 01 30 00 - Administrative Requirements:  Submittal procedures.
B. Section 01 60 00 - Product Requirements:  Requirements for material and product quality.

1.03 REFERENCE STANDARDS
A. ASTM C1021 - Standard Practice for Laboratories Engaged in Testing of Building Sealants;

2008.
B. ASTM C1077 - Standard Practice for Laboratories Testing Concrete and Concrete Aggregates

for Use in Construction and Criteria for Laboratory Evaluation; 2011c.
C. ASTM C1093 - Standard Practice for Accreditation of Testing Agencies for Masonry; 2012.
D. ASTM D3740 - Standard Practice for Minimum Requirements for Agencies Engaged in the

Testing and/or Inspection of Soil and Rock as Used in Engineering Design and Construction;
2012a.

E. ASTM A36 - Fabricated Steel Plates and Angles
F. ASTM A500 - GR B HSS Shapes.  Note: Steel shall be considered "Architectural Exposed

Steel".
G. 16 CFR 1201 - Safety Standard for Architectural Glazing Materials; current edition.

1.04 SUBMITTALS
A. Design Data:  Submit for Architect's knowledge as contract administrator for the limited purpose

of assessing conformance with information given and the design concept expressed in the
contract documents, or for Owner's information.

B. Test Reports:  After each test/inspection, promptly submit two copies of report to Architect and
to Contractor.
1. Include:

a. Date issued.
b. Project title and number.
c. Name of inspector.
d. Date and time of sampling or inspection.
e. Identification of product and specifications section.
f. Location in the Project.
g. Type of test/inspection.
h. Date of test/inspection.
i. Results of test/inspection.
j. Conformance with Contract Documents.
k. When requested by Architect, provide interpretation of results.

2. Test report submittals are for Architect's knowledge as contract administrator for the
limited purpose of assessing conformance with information given and the design concept
expressed in the contract documents, or for Owner's information.
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C. Certificates:  When specified in individual specification sections, submit certification by the
manufacturer and Contractor or installation/application subcontractor to Architect, in quantities
specified for Product Data.
1. Indicate material or product conforms to or exceeds specified requirements.  Submit

supporting reference data, affidavits, and certifications as appropriate.
2. Certificates may be recent or previous test results on material or product, but must be

acceptable to Architect.
D. Manufacturer's Instructions:  When specified in individual specification sections, submit printed

instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, for the
Owner's information.  Indicate special procedures, perimeter conditions requiring special
attention, and special environmental criteria required for application or installation.

E. Manufacturer's Field Reports:  Submit reports for Architect's benefit as contract administrator or
for Owner.
1. Submit for information for the limited purpose of assessing conformance with information

given and the design concept expressed in the contract documents.
1.05 REFERENCES AND STANDARDS

A. For products and workmanship specified by reference to a document or documents not included
in the Project Manual, also referred to as reference standards, comply with requirements of the
standard, except when more rigid requirements are specified or are required by applicable
codes.

B. Conform to reference standard of date of issue current on date of Contract Documents, except
where a specific date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.
D. Maintain copy at project site during submittals, planning, and progress of the specific work, until

Substantial Completion.
E. Should specified reference standards conflict with Contract Documents, request clarification

from Architect before proceeding.
F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor

those of Architect shall be altered from the Contract Documents by mention or inference
otherwise in any reference document.

1.06 TESTING AND INSPECTION AGENCIES
A. Owner will employ and pay for services of an independent testing agency to perform other

specified testing.
B. Employment of agency in no way relieves Contractor of obligation to perform Work in

accordance with requirements of Contract Documents.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from

Architect before proceeding.
D. Comply with specified standards as minimum quality for the Work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have Work performed by persons qualified to produce required and specified quality.
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F. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

G. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, and disfigurement.

3.02 MOCK-UPS
A. Tests will be performed under provisions identified in this section and identified in the respective

product specification sections.
B. Assemble and erect specified items with specified attachment and anchorage devices,

flashings, seals, and finishes.
C. Accepted mock-ups shall be a comparison standard for the remaining Work.
D. Where mock-up has been accepted by Architect and is specified in product specification

sections to be removed, remove mock-up and clear area when directed to do so.
3.03 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work.
Do not permit tolerances to accumulate.

B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with Contract
Documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.
3.04 TESTING AND INSPECTION

A. See individual specification sections for testing required.
B. Testing Agency Duties:

1. Provide qualified personnel at site.  Cooperate with Architect and Contractor in
performance of services.

2. Perform specified sampling and testing of products in accordance with specified
standards.

3. Ascertain compliance of materials and mixes with requirements of Contract Documents.
4. Promptly notify Architect and Contractor of observed irregularities or non-conformance of

Work or products.
5. Perform additional tests and inspections required by Architect.
6. Submit reports of all tests/inspections specified.

C. Limits on Testing/Inspection Agency Authority:
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract Documents.
2. Agency may not approve or accept any portion of the Work.
3. Agency may not assume any duties of Contractor.
4. Agency has no authority to stop the Work.

D. Contractor Responsibilities:
1. Deliver to agency at designated location, adequate samples of materials proposed to be

used that require testing, along with proposed mix designs.
2. Cooperate with building personnel, and provide access to the Work and to manufacturers'

facilities.
3. Provide incidental labor and facilities:

a. To provide access to Work to be tested/inspected.
b. To obtain and handle samples at the site or at source of Products to be

tested/inspected.
c. To facilitate tests/inspections.
d. To provide storage and curing of test samples.

4. Notify Architect and laboratory 24 hours prior to expected time for operations requiring
testing/inspection services.

5. Employ services of an independent qualified testing laboratory and pay for additional
samples, tests, and inspections required by Contractor beyond specified requirements.
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6. Arrange with Owner's agency and pay for additional samples, tests, and inspections
required by Contractor beyond specified requirements.

E. Re-testing required because of non-conformance to specified requirements shall be performed
by the same agency on instructions by Architect.

F. Re-testing required because of non-conformance to specified requirements shall be paid for by
Contractor.

3.05 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not conforming to specified requirements.
B. If, in the opinion of Architect, it is not practical to remove and replace the Work, Architect will

direct an appropriate remedy or adjust payment.
END OF SECTION
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SECTION 01 50 00
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Temporary utilities.
B. Temporary sanitary facilities.
C. Temporary Controls: Barriers, enclosures, and fencing.
D. Security requirements.
E. Vehicular access and parking.
F. Waste removal facilities and services.

1.02 TEMPORARY UTILITIES
A. Contractor to provide temporary electrical power during electrical service shutdowns.
B. Owner will provide the following:

1. Electrical power and metering, consisting of connection to existing facilities.
2. Water supply, consisting of connection to existing facilities.

C. Use trigger-operated nozzles for water hoses, to avoid waste of water.
1.03 TEMPORARY SANITARY FACILITIES

A. Use of existing facilities located at Knight Library is permitted.
B. Maintain daily in clean and sanitary condition.

1.04 BARRIERS
A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas

that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations and
demolition.

B. Provide barricades and covered walkways required by governing authorities for public
rights-of-way and for public access to existing building.

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
1.05 FENCING

A. Provide 6 foot high fence around construction site; equip with vehicular and pedestrian gates
with locks.

1.06 INTERIOR ENCLOSURES
A. Provide temporary partitions and ceilings as indicated to separate work areas from

Owner-occupied areas, to prevent penetration of dust and moisture into Owner-occupied areas,
and to prevent damage to existing materials and equipment.

B. Construction:  Framing and reinforced polyethylene sheet materials with closed joints and
sealed edges at intersections with existing surfaces:

1.07 SECURITY
A. Provide security and facilities to protect Work, existing facilities, and Owner's operations from

unauthorized entry, vandalism, or theft.
B. Coordinate with Owner's security program.

1.08 VEHICULAR ACCESS AND PARKING
A. Coordinate access and haul routes with governing authorities and Owner.
B. Provide and maintain access to fire hydrants, free of obstructions.
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1.09 WASTE REMOVAL
A. Provide waste removal facilities and services as required to maintain the site in clean and

orderly condition.
B. Provide containers with lids.  Remove trash from site periodically.
C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable

non-combustible containers; locate containers holding flammable material outside the structure
unless otherwise approved by the authorities having jurisdiction.

D. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
with lids.

1.10 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS
A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial Completion

inspection.
B. Clean and repair damage caused by installation or use of temporary work.
C. Restore existing facilities used during construction to original condition.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 60 00
PRODUCT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General product requirements.
B. Re-use of existing products.
C. Transportation, handling, storage and protection.
D. Product option requirements.
E. Substitution limitations and procedures.
F. Procedures for Owner-supplied products.
G. Maintenance materials, including extra materials, spare parts, tools, and software.

1.02 SUBMITTALS
A. Proposed Products List:  Submit list of major products proposed for use, with name of

manufacturer, trade name, and model number of each product.
1. Submit within 5 days after date of Agreement.
2. For products specified only by reference standards, list applicable reference standards.

B. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to
identify applicable products, models, options, and other data.  Supplement manufacturers'
standard data to provide information specific to this Project.

C. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

D. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection from standard finishes, submit samples of the full range of the

manufacturer's standard colors, textures, and patterns.
PART 2  PRODUCTS
2.01 EXISTING PRODUCTS

A. Do not use materials and equipment removed from existing premises unless specifically
required or permitted by the Contract Documents.

B. Unforeseen historic items encountered remain the property of the Owner; notify Owner promptly
upon discovery; protect, remove, handle, and store as directed by Owner.

C. Existing materials and equipment indicated to be removed, but not to be re-used, relocated,
reinstalled, delivered to the Owner, or otherwise indicated as to remain the property of the
Owner, become the property of the Contractor; remove from site.

D. Reused Products:  Reused products include materials and equipment previously used in this or
other construction, salvaged and refurbished as specified.

2.02 NEW PRODUCTS
A. Provide new products unless specifically required or permitted by the Contract Documents.

2.03 PRODUCT OPTIONS
A. Products Specified by Reference Standards or by Description Only:  Use product meeting those

standards or description after approval by the project Designer.
B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the

manufacturers named and meeting specifications, no options or substitutions allowed.
C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:

Submit a request for substitution for any manufacturer not named.
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2.04 MAINTENANCE MATERIALS
A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in

individual specification sections.
B. Deliver to Project site; obtain receipt prior to final payment.

PART 3  EXECUTION
3.01 SUBSTITUTION PROCEDURES

A. Instructions to Bidders specify time restrictions for submitting requests for substitutions during
the bidding period.  Comply with requirements specified in this section.

B. Document each request with complete data substantiating compliance of proposed substitution
with Contract Documents.

C. A request for substitution constitutes a representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality

level of the specified product.
2. Will provide the same warranty for the substitution as for the specified product.
3. Will coordinate installation and make changes to other Work that may be required for the

Work to be complete with no additional cost to Owner.
4. Waives claims for additional costs or time extension that may subsequently become

apparent.
5. Will reimburse Owner and Architect for review or redesign services associated with

re-approval by authorities.
D. Substitutions will not be considered when they are indicated or implied on shop drawing or

product data submittals, without separate written request, or when acceptance will require
revision to the Contract Documents.

E. Substitution Submittal Procedure:
1. Submit three copies of request for substitution for consideration.  Limit each request to one

proposed substitution.
2. Submit shop drawings, product data, and certified test results attesting to the proposed

product equivalence.  Burden of proof is on proposer.
3. The Architect will notify Contractor in writing of decision to accept or reject request.

3.02 OWNER-SUPPLIED PRODUCTS
A. Owner's Responsibilities:

1. Arrange for and deliver Owner reviewed shop drawings, product data, and samples, to
Contractor.

2. Arrange and pay for product delivery to site.
3. On delivery, inspect products jointly with Contractor.
4. Submit claims for transportation damage and replace damaged, defective, or deficient

items.
5. Arrange for manufacturers' warranties, inspections, and service.

B. Contractor's Responsibilities:
1. Review Owner reviewed shop drawings, product data, and samples.
2. Receive and unload products at site; inspect for completeness or damage jointly with

Owner.
3. Handle, store, install and finish products.
4. Repair or replace items damaged after receipt.

3.03 TRANSPORTATION AND HANDLING
A. Coordinate schedule of product delivery to designated prepared areas in order to minimize site

storage time and potential damage to stored materials.
B. Transport and handle products in accordance with manufacturer's instructions.
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C. Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

D. Promptly inspect shipments to ensure that products comply with requirements, quantities are
correct, and products are undamaged.

E. Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage.

F. Arrange for the return of packing materials, such as wood pallets, where economically feasible.
3.04 STORAGE AND PROTECTION

A. Designate receiving/storage areas for incoming products so that they are delivered according to
installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers' instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weather tight, climate controlled, enclosures in an environment

favorable to product.
E. For exterior storage of fabricated products, place on sloped supports above ground.
F. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to

prevent condensation and degradation of products.
G. Prevent contact with material that may cause corrosion, discoloration, or staining.
H. Provide equipment and personnel to store products by methods to prevent soiling,

disfigurement, or damage.
I. Arrange storage of products to permit access for inspection. Periodically inspect to verify

products are undamaged and are maintained in acceptable condition.
END OF SECTION
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SECTION 01 70 00
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures.
B. Requirements for alterations work, including selective demolition.
C. Cutting and patching.
D. Surveying for laying out the work.
E. Cleaning and protection.
F. Closeout procedures, except payment procedures.

1.02 RELATED REQUIREMENTS
A. Section 01 10 00 - Summary:  Limitations on working in existing building; continued occupancy;

work sequence; identification of salvaged and relocated materials.
B. Section 01 30 00 - Administrative Requirements:  Submittals procedures.
C. Section 01 40 00 - Quality Requirements:  Testing and inspection procedures.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:

1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
4. Visual qualities of sight exposed elements.
5. Work of Owner or separate Contractor.

C. Project Record Documents:  Accurately record actual locations of capped and active utilities.
1.04 PROJECT CONDITIONS

A. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent
accumulation of dust, fumes, vapors, or gases.

B. Dust Control:  Execute work by methods to minimize raising dust from construction operations.
Provide positive means to prevent air-borne dust from dispersing into atmosphere and over
adjacent property.
1. Provide dust-proof barriers between construction areas and areas continuing to be

occupied by Owner.
C. Noise Control:  Provide methods, means, and facilities to minimize noise produced by

construction operations.
1. Indoors:  Limit conduct of especially noisy interior work to the hours of 6 pm to 7 am.

1.05 COORDINATION
A. See Section 01 10 00 for occupancy-related requirements.
B. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to

ensure efficient and orderly sequence of installation of interdependent construction elements,
with provisions for accommodating items installed later.

C. Notify affected utility companies and comply with their requirements.
D. Verify that utility requirements and characteristics of new operating equipment are compatible

with building utilities.  Coordinate work of various sections having interdependent responsibilities
for installing, connecting to, and placing in service, such equipment.

E. Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and
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conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

F. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction.  Coordinate locations of fixtures and outlets with finish elements.

G. Coordinate completion and clean-up of work of separate sections.
H. After Owner occupancy of premises, coordinate access to site for correction of defective work

and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

PART 2  PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for patching
and extending work.

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

C. Product Substitution:  For any proposed change in materials, submit request for substitution
described in Section 01 60 00.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to minimize

waste due to over-ordering or misfabrication.
E. Verify that utility services are available, of the correct characteristics, and in the correct

locations.
F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements

subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to

applying any new material or substance in contact or bond.
3.03 GENERAL INSTALLATION REQUIREMENTS

A. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for replacement.

B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
E. Make neat transitions between different surfaces, maintaining texture and appearance. 
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3.04 ALTERATIONS
A. Drawings showing existing construction and utilities are based on casual field observation and

existing record documents only.
1. Verify that construction and utility arrangements are as shown.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.

B. Remove existing work as indicated and as required to accomplish new work.
1. Remove items indicated on drawings.
2. Relocate items indicated on drawings.
3. Where new surface finishes are to be applied to existing work, perform removals, patch,

and prepare existing surfaces as required to receive new finish; remove existing finish if
necessary for successful application of new finish.

4. Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.

C. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and
Telecommunications):  Remove, relocate, and extend existing systems to accommodate new
construction.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components; if necessary, modify installation to allow access or
provide access panel.

2. Where existing systems or equipment are not active and Contract Documents require
reactivation, put back into operational condition; repair supply, distribution, and equipment
as required.

3. Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and ready
for service.
a. Disable existing systems only to make switchovers and connections; minimize

duration of outages.
b. Provide temporary connections as required to maintain existing systems in service.

4. Verify that abandoned services serve only abandoned facilities.
5. Remove abandoned pipe, ducts, conduits, and equipment ; remove back to source of

supply where possible, otherwise cap stub and tag with identification; patch holes left by
removal using materials specified for new construction.

D. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.

E. Adapt existing work to fit new work:  Make as neat and smooth transition as possible.
1. When existing finished surfaces are cut so that a smooth transition with new work is not

possible, terminate existing surface along a straight line at a natural line of division and
make recommendation to Architect.

F. Patching:  Where the existing surface is not indicated to be refinished, patch to match the
surface finish that existed prior to cutting.  Where the surface is indicated to be refinished, patch
so that the substrate is ready for the new finish.

G. Refinish existing surfaces as indicated:
1. Where rooms or spaces are indicated to be refinished, refinish all visible existing surfaces

to remain to the specified condition for each material, with a neat transition to adjacent
finishes.

2. If mechanical or electrical work is exposed accidentally during the work, re-cover and
refinish to match.

H. Clean existing systems and equipment.
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I. Remove demolition debris and abandoned items from alterations areas and dispose of off-site;
do not burn or bury.

J. Do not begin new construction in alterations areas before demolition is complete.
K. Comply with all other applicable requirements of this section.

3.05 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. See Alterations article above for additional requirements.
C. Perform whatever cutting and patching is necessary to:

1. Complete the work.
2. Fit products together to integrate with other work.
3. Provide openings for penetration of mechanical, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
6. Repair new work damaged by subsequent work.
7. Remove samples of installed work for testing when requested.
8. Remove and replace defective and non-conforming work.

D. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing. In existing work, minimize damage and restore to
original condition.

E. Employ original installer to perform cutting for weather exposed and moisture resistant
elements, and sight exposed surfaces.

F. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior
approval.

G. Restore work with new products in accordance with requirements of Contract Documents.
H. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.
I. Patching:

1. Finish patched surfaces to match finish that existed prior to patching.  On continuous
surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other

imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.06 PROGRESS CLEANING
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly

condition.
B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed

or remote spaces, prior to enclosing the space.
C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning

to eliminate dust.
D. Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose

off-site; do not burn or bury.
3.07 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.
B. Provide special protection where specified in individual specification sections.
C. Provide temporary and removable protection for installed products. Control activity in immediate

work area to prevent damage.
D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.
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E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement
of heavy objects, by protecting with durable sheet materials.

F. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is
necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

G. Remove protective coverings when no longer needed; reuse or recycle plastic coverings if
possible.

3.08 ADJUSTING
A. Adjust operating products and equipment to ensure smooth and unhindered operation.

3.09 FINAL CLEANING
A. Use cleaning materials that are nonhazardous.
B. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains

and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft
surfaces.

C. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

D. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

3.10 CLOSEOUT PROCEDURES
A. Make submittals that are required by governing or other authorities.
B. Notify Architect when work is considered ready for Substantial Completion. 
C. Submit written certification that Contract Documents have been reviewed, work has been

inspected, and that work is complete in accordance with Contract Documents and ready for
Architect's review.

D. Correct items of work listed in executed Certificates of Substantial Completion and comply with
requirements for access to Owner-occupied areas.

E. Notify Architect when work is considered finally complete.
F. Complete items of work determined by Architect's final inspection.

END OF SECTION
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SECTION 02 41 00
DEMOLITION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Selective demolition of building elements for alteration purposes.
B. Abandonment and removal of existing utilities and utility structures.

1.02 RELATED REQUIREMENTS
A. Section 01 10 00 - Summary:  Limitations on Contractor's use of site and premises.
B. Section 01 10 00 - Summary:  Description of items to be salvaged or removed for re-use by

Contractor.
C. Section 01 50 00 - Temporary Facilities and Controls:  Site fences, security, protective barriers,

and waste removal.
D. Section 01 60 00 - Product Requirements:  Handling and storage of items removed for salvage

and relocation.
E. Section 01 70 00 - Execution and Closeout Requirements:  Project conditions; protection of

bench marks, survey control points, and existing construction to remain; reinstallation of
removed products; temporary bracing and shoring.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Site Plan:  Showing:

1. Areas for temporary construction and field offices.
C. Project Record Documents:  Accurately record actual locations of capped and active utilities

and subsurface construction.
PART 3  EXECUTION
2.01 SCOPE

A. Remove items indicated, for salvage and relocation.
2.02 GENERAL PROCEDURES AND PROJECT CONDITIONS

A. Comply with applicable codes and regulations for demolition operations and safety of adjacent
structures and the public.
1. Obtain required permits.
2. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be

removed; do not allow worker or public access within range of potential collapse of
unstable structures.

3. Provide, erect, and maintain temporary barriers and security devices.
4. Conduct operations to minimize effects on and interference with adjacent structures and

occupants.
5. Do not close or obstruct roadways or sidewalks without permit.
6. Conduct operations to minimize obstruction of public and private entrances and exits; do

not obstruct required exits at any time; protect persons using entrances and exits from
removal operations.

7. Obtain written permission from owners of adjacent properties when demolition equipment
will traverse, infringe upon or limit access to their property.

B. Do not begin removal until receipt of notification to proceed from Owner.
C. If hazardous materials are discovered during removal operations, stop work and notify Architect

and Owner; hazardous materials include regulated asbestos containing materials, lead, PCB's,
and mercury.
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2.03 EXISTING UTILITIES
A. Coordinate work with utility companies; notify before starting work and comply with their

requirements; obtain required permits.
B. Protect existing utilities to remain from damage.
C. Do not disrupt public utilities without permit from authority having jurisdiction.
D. Do not close, shut off, or disrupt existing life safety systems that are in use without at least 7

days prior written notification to Owner.
E. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without at

least 3 days prior written notification to Owner.
2.04 SELECTIVE DEMOLITION FOR ALTERATIONS

A. Drawings showing existing construction and utilities are based on casual field observation and
existing record documents only.
1. Verify that construction and utility arrangements are as shown.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of demolition work constitutes acceptance of existing conditions that would be

apparent upon examination prior to starting demolition.
B. Separate areas in which demolition is being conducted from other areas that are still occupied.
C. Remove existing work as indicated and as required to accomplish new work.

1. Remove items indicated on drawings.
D. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and

Telecommunications):  Remove existing systems and equipment as indicated.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components.
2. Where existing active systems serve occupied facilities but are to be replaced with new

services, maintain existing systems in service until new systems are complete and ready
for service.

3. Verify that abandoned services serve only abandoned facilities before removal.
4. Remove abandoned pipe, ducts, conduits, and equipment, including those above

accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification.

E. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.
4. Patch as specified for patching new work.

2.05 DEBRIS AND WASTE REMOVAL
A. Remove debris, junk, and trash from site.
B. Leave site in clean condition, ready for subsequent work.
C. Clean up spillage and wind-blown debris from public and private lands.

END OF SECTION
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SECTION 06 10 00
ROUGH CARPENTRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Structural dimension lumber framing.
B. Non-structural dimension lumber framing.
C. Rough opening framing for doors, windows, and roof openings.
D. Concealed wood blocking, nailers, and supports.

1.02 RELATED REQUIREMENTS
A. Section 09 21 16 - Gypsum Board Assemblies:  Gypsum-based sheathing.

1.03 REFERENCE STANDARDS
A. ANSI A208.1 - American National Standard for Particleboard; 2009.
B. AFPA (WFCM) - Wood Frame Construction Manual for One- and Two-Family Dwellings;

American Forest and Paper Association; 2012.
C. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel

Hardware; 2009.
D. AWPA U1 - Use Category System: User Specification for Treated Wood; American Wood

Protection Association; 2012.
E. PS 20 - American Softwood Lumber Standard; National Institute of Standards and Technology

(Department of Commerce); 2010.
F. WWPA G-5 - Western Lumber Grading Rules; Western Wood Products Association; 2011.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

1.05 DELIVERY, STORAGE, AND HANDLING
A. General: Cover wood products to protect against moisture. Support stacked products to prevent

deformation and to allow air circulation.
PART 2  PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Dimension Lumber:  Comply with PS 20 and requirements of specified grading agencies.
1. Species: Douglas Fir-Larch, unless otherwise indicated.
2. If no species is specified, provide any species graded by the agency specified; if no

grading agency is specified, provide lumber graded by any grading agency meeting the
specified requirements.

3. Grading Agency:  Any grading agency whose rules are approved by the Board of Review,
American Lumber Standard Committee (www.alsc.org) and who provides grading service
for the species and grade specified; provide lumber stamped with grade mark unless
otherwise indicated.

B. Lumber fabricated from old growth timber is not permitted.
2.02 DIMENSION LUMBER FOR CONCEALED APPLICATIONS

A. Sizes:  Nominal sizes as indicated on drawings, S4S.
B. Moisture Content: S-dry or MC19.
C. Stud Framing (2 by 2 through 2 by 6 ):

1. Species: Douglas Fir-Larch.
2. Grade: No. 2.

D. Joist, Rafter, and Small Beam Framing (2 by 6 through 4 by 16 ):
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1. Species: Douglas Fir-Larch.
2. Grade: No. 1 & Btr.

E. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:
1. Lumber:  S4S, No. 2 or Standard Grade.
2. Boards: Standard or No. 3.

2.03 ACCESSORIES
A. Fasteners and Anchors:

1. Metal and Finish: Hot-dipped galvanized steel per ASTM A 153/A 153M for high humidity
and preservative-treated wood locations, unfinished steel elsewhere.

2. Drywall Screws:  Bugle head, hardened steel, power driven type, length three times
thickness of sheathing.

3. Anchors: Toggle bolt type for anchorage to hollow masonry.
PART 3  EXECUTION
3.01 PREPARATION

A. Coordinate installation of rough carpentry members specified in other sections.
3.02 INSTALLATION - GENERAL

A. Select material sizes to minimize waste.
B. Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as accessory

components, including: shims, bracing, and blocking.
3.03 FRAMING INSTALLATION

A. Set structural members level, plumb, and true to line.  Discard pieces with defects that would
lower required strength or result in unacceptable appearance of exposed members.

B. Make provisions for temporary construction loads, and provide temporary bracing sufficient to
maintain structure in true alignment and safe condition until completion of erection and
installation of permanent bracing.

C. Install structural members full length without splices unless otherwise specifically detailed.
D. Comply with member sizes, spacing, and configurations indicated, and fastener size and

spacing indicated, but not less than required by applicable codes and AFPA Wood Frame
Construction Manual.

E. Install horizontal spanning members with crown edge up and not less than 1-1/2 inches of
bearing at each end.

F. Construct double joist headers at floor and ceiling openings and under wall stud partitions that
are parallel to floor joists;  use metal joist hangers unless otherwise detailed.

G. Frame wall openings with two or more studs at each jamb; support headers on cripple studs.
3.04 BLOCKING, NAILERS, AND SUPPORTS

A. Provide framing and blocking members as indicated or as required to support finishes, fixtures,
specialty items, and trim.

B. In walls, provide blocking attached to studs as backing and support for wall-mounted items,
unless item can be securely fastened to two or more studs or other method of support is
explicitly indicated.

C. Specifically, provide the following non-structural framing and blocking:
1. Cabinets and shelf supports.
2. Wall brackets.
3. Towel and bath accessories.
4. Wall-mounted door stops.
5. Chalkboards and marker boards.
6. Wall paneling and trim.
7. Joints of rigid wall coverings that occur between studs.
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3.05 TOLERANCES
A. Framing Members: 1/4 inch from true position, maximum.
B. Variation from Plane (Other than Floors): 1/4 inch in 10 feet maximum, and 1/4 inch in 30 feet

maximum.
3.06 CLEANING

A. Waste Disposal:  Comply with the requirements of Section 01 74 19.
1. Comply with applicable regulations.
2. Do not burn scrap on project site.
3. Do not burn scraps that have been pressure treated.
4. Do not send materials treated with pentachlorophenol, CCA, or ACA to co-generation

facilities or “waste-to-energy” facilities.
B. Do not leave any wood, shavings, sawdust, etc. on the ground or buried in fill. 
C. Prevent sawdust and wood shavings from entering the storm drainage system.

END OF SECTION
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SECTION 08 11 13
HOLLOW METAL DOORS AND FRAMES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Non-fire-rated steel doors and frames.
B. Steel glazing frames.
C. Accessories, including glazing.

1.02 RELATED REQUIREMENTS
A. Section 08 71 00 - Door Hardware.
B. Section 08 80 00 - Glazing:  Glass for doors and borrowed lites.
C. Section 09 90 00 - Painting and Coating:  Field painting.

1.03 REFERENCE STANDARDS
A. ANSI/ICC A117.1 - American National Standard for Accessible and Usable Buildings and

Facilities; International Code Council; 2009.
B. ANSI A250.3 - Test Procedure and Acceptance Criteria for Factory-Applied Finish Painted Steel

Surfaces for Steel Doors and Frames; 2007 (R2011).
C. ANSI A250.8 - SDI-100 Recommended Specifications for Standard Steel Doors and Frames;

2003.
D. ANSI A250.10 - Test Procedure and Acceptance Criteria for Prime Painted Steel Surfaces for

Steel Doors and Frames; 1998 (R2011).
E. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2011.
F. ASTM C1363 - Standard Test Method for Thermal Performance of Building Assemblies by

Means of a Hot Box Apparatus; 2011.
G. ASTM E90 - Standard Test Method for Laboratory Measurement of Airborne Sound

Transmission Loss of Building Partitions and Elements; 2009.
H. ASTM E413 - Classification for Rating Sound Insulation; 2010.
I. ASTM E1408 - Standard Test Method for Laboratory Measurement of the Sound Transmission

Loss of Door Panels and Door Systems; 1991 (Reapproved 2000).
J. BHMA A156.115 - Hardware Preparation in Steel Doors and Steel Frames; 2006.
K. NAAMM HMMA 840 - Guide Specifications for Installation and Storage of Hollow Metal Doors

and Frames; The National Association of Architectural Metal Manufacturers; 2007.
L. NAAMM HMMA 860 - Guide Specifications for Hollow Metal Doors and Frames; The National

Association of Architectural Metal Manufacturers; 1992.
M. NAAMM HMMA 861 - Guide Specifications for Commercial Hollow Metal Doors and Frames;

The National Association of Architectural Metal Manufacturers; 2006.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.
B. Product Data:  Materials and details of design and construction, hardware locations,

reinforcement type and locations, anchorage and fastening methods, and finishes.
C. Shop Drawings:  Details of each opening, showing elevations, glazing, frame profiles, and

identifying location of different finishes, if any.
D. Installation Instructions:  Manufacturer's published instructions, including any special installation

instructions relating to this project.
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1.05 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in

this section with minimum three years documented experience.
B. Maintain at the project site a copy of all reference standards dealing with installation.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Store in accordance with NAAMM HMMA 840.
B. Protect with resilient packaging; avoid humidity build-up under coverings; prevent corrosion.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Steel Doors and Frames:
1. Assa Abloy Ceco, Curries, or Fleming:  www.assaabloydss.com.
2. Republic Doors; Product ____:  www.republicdoor.com.
3. Steelcraft:  www.steelcraft.com.
4. Substitutions: See Section 01 60 00 - Product Requirements.

2.02 DOORS AND FRAMES
A. Requirements for All Doors and Frames:

1. Accessibility:  Comply with ANSI/ICC A117.1.
2. Door Top Closures:  Flush with top of faces and edges.
3. Door Edge Profile: Beveled on both edges.
4. Door Texture: Smooth faces.
5. Glazed Lights:  Non-removable stops on non-secure side; sizes and configurations as

indicated on drawings.
6. Hardware Preparation:  In accordance with BHMA A156.115, with reinforcement welded in

place, in addition to other requirements specified in door grade standard.
7. Galvanizing for Units in Wet Areas:  All components hot-dipped zinc-iron alloy-coated

(galvannealed), manufacturer's standard coating thickness.
8. Finish: Factory primed, for field finishing.

B. Combined Requirements:  If a particular door and frame unit is indicated to comply with more
than one type of requirement, comply with all the specified requirements for each type; for
instance, an exterior door that is also indicated as being sound-rated must comply with the
requirements specified for exterior doors and for sound-rated doors; where two requirements
conflict, comply with the most stringent.

C. Hardware to be Owner Furnished, Contractor Installed
2.03 STEEL DOORS

A. Interior Doors, Non-Fire-Rated:
1. Grade:  ANSI A250.8 Level 1, physical performance Level C, Model 1, full flush.
2. Core: Cardboard honeycomb.
3. Thickness: 1-3/4 inches.

2.04 STEEL FRAMES
A. General:

1. Comply with the requirements of grade specified for corresponding door.
a. ANSI A250.8 Level 3 Doors:  14 gage frames.

2. Finish: Same as for door.
B. Interior Door Frames, Non-Fire-Rated: Knock-down type.
C. Frames for Interior Glazing or Borrowed Lights:  Construction and face dimensions to match

door frames, and as indicated on drawings.
2.05 ACCESSORY MATERIALS

A. Glazing: As specified in Section 08 80 00, factory installed.
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B. Removable Stops: Formed sheet steel, shape as indicated on drawings, mitered or butted
corners; prepared for countersink style tamper proof screws.

C. Silencers:  Resilient rubber, fitted into drilled hole; 3 on strike side of single door, 3 on center
mullion of pairs, and 2 on head of pairs without center mullions.

D. Temporary Frame Spreaders:  Provide for all factory- or shop-assembled frames.
2.06 FINISH MATERIALS

A. Primer:  Rust-inhibiting, complying with ANSI A250.10, door manufacturer's standard.
B. Bituminous Coating:  Asphalt emulsion or other high-build, water-resistant, resilient coating.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that opening sizes and tolerances are acceptable.

3.02 INSTALLATION
A. Install in accordance with the requirements of the specified door grade standard and NAAMM

HMMA 840.
B. Coordinate frame anchor placement with wall construction.
C. Coordinate installation of hardware.
D. Coordinate installation of glazing.
E. Touch up damaged factory finishes.

3.03 TOLERANCES
A. Clearances Between Door and Frame:  As specified in ANSI A250.8.
B. Maximum Diagonal Distortion: 1/16 in measured with straight edge, corner to corner.

3.04 ADJUSTING
A. Adjust for smooth and balanced door movement.

END OF SECTION
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SECTION 08 71 00
DOOR HARDWARE

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Hardware for hollow steel doors.
1.02 RELATED REQUIREMENTS

A. Section 08 11 13 - Hollow Metal Doors and Frames.
1.03 REFERENCE STANDARDS

A. ANSI/ICC A117.1 - American National Standard for Accessible and Usable Buildings and
Facilities; International Code Council; 2009.

B. BHMA A156.1 - American National Standard for Butts and Hinges; Builders Hardware
Manufacturers Association, Inc.; 2006 (ANSI/BHMA A156.1).

C. BHMA A156.4 - American National Standard for Door Controls - Closers; Builders Hardware
Manufacturers Association, Inc.; 2008 (ANSI/BHMA A156.4).

D. DHI (LOCS) - Recommended Locations for Architectural Hardware for Standard Steel Doors
and Frames; Door and Hardware Institute; 2004.

E. NFPA 80 - Standard for Fire Doors and Other Opening Protectives; 2013.
F. UL (BMD) - Building Materials Directory; Underwriters Laboratories Inc.; current edition.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordinate the manufacture, fabrication, and installation of products onto which door hardware

will be installed.
B. Furnish templates for door and frame preparation to manufacturers and fabricators of products

requiring internal reinforcement for door hardware.
1.05 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Manufacturer's Installation Instructions:  Indicate special procedures, perimeter conditions

requiring special attention.
C. Warranty:  Submit manufacturer's warranty and ensure that forms have been completed in

Owner's name and registered with manufacturer.
1.06 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section with minimum three years of documented experience.

1.07 DELIVERY, STORAGE, AND HANDLING
A. Package hardware items individually; label and identify each package with door opening code to

match hardware schedule.
1.08 WARRANTY

A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
PART 2  PRODUCTS
2.01 DOOR HARDWARE - GENERAL

A. Provide all hardware specified or required to make doors fully functional, compliant with
applicable codes, and secure to the extent indicated.

B. Provide all items of a single type of the same model by the same manufacturer.
C. Provide products that comply with the following:

1. Applicable provisions of federal, state, and local codes.
2. Fire-Rated Doors:  NFPA 80.
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3. All Hardware on Fire-Rated Doors :  Listed and classified by UL as suitable for the purpose
specified and indicated.

4. Hardware for Smoke and Draft Control Doors (Indicated as "S" on Drawings): Provide
hardware that enables door assembly to comply with air leakage requirements of the
applicable code.

2.02 HINGES
A. Hinges:  Provide hinges on every swinging door.

1. Provide five-knuckle full mortise butt hinges unless otherwise indicated.
2. Provide ball-bearing hinges at all doors having closers.
3. Provide hinges in the quantities indicated.
4. Provide non-removable pins on exterior outswinging doors.
5. Where electrified hardware is mounted in door leaf, provide power transfer hinges.

2.03 LOCKS AND LATCHES
A. Locks:  Provide a lock for every door, unless specifically indicated as not requiring locking.

1. Hardware Sets indicate locking functions required for each door.
2. If no hardware set is indicated for a swinging door provide an office lockset.
3. Trim:  Provide lever handle or pull trim on outside of all locks unless specifically stated to

have no outside trim.
4. Lock Cylinders:  Provide key access on outside of all locks unless specifically stated to

have no locking or no outside trim.
B. Lock Cylinders:  Manufacturer’s standard tumbler type, six-pin standard core.

1. Provide cams and/or tailpieces as required for locking devices required.
C. Keying: Grand master keyed.
D. Latches:  Provide a latch for every door that is not required to lock, unless specifically indicated

"push/pull" or "not required to latch".
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that doors and frames are ready to receive work; labeled, fire-rated doors and frames are
present and properly installed, and dimensions are as indicated on shop drawings.

3.02 INSTALLATION
A. Install hardware in accordance with manufacturer's instructions and applicable codes.
B. Use templates provided by hardware item manufacturer.
C. Install hardware on fire-rated doors and frames in accordance with code and NFPA 80.
D. Mounting heights for hardware from finished floor to center line of hardware item: 

1. For steel doors and frames:  Comply with DHI "Recommended Locations for Architectural
Hardware for Steel Doors and Frames."

2. Locks and Latches: Install 38-inches to center line of knob locks and latches
3. Exit Devices: Mount according to manufacturer's instructions at a height between

36-inches and 44-inches
3.03 ADJUSTING

A. Adjust work under provisions of Section 01 70 00.
B. Adjust hardware for smooth operation.

3.04 PROTECTION
A. Protect finished Work under provisions of Section 01 70 00.
B. Do not permit adjacent work to damage hardware or finish.

END OF SECTION
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SECTION 08 80 00
GLAZING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Glass.
B. Glazing compounds and accessories.

1.02 RELATED REQUIREMENTS
A. Section 08 11 13 - Hollow Metal Doors and Frames:  Glazed doors and borrowed lites.

1.03 REFERENCE STANDARDS
A. 16 CFR 1201 - Safety Standard for Architectural Glazing Materials; current edition.
B. ANSI Z97.1 - American National Standard for Safety Glazing Materials Used in Buildings, Safety

Performance Specifications and Methods of Test; 2010.
C. ASTM C864 - Standard Specification for Dense Elastomeric Compression Seal Gaskets,

Setting Blocks, and Spacers; 2005 (Reapproved 2011).
D. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2011.
E. ASTM C1036 - Standard Specification for Flat Glass; 2011e1.
F. ASTM C1048 - Standard Specification for Heat-Treated Flat Glass--Kind HS, Kind FT Coated

and Uncoated Glass; 2012.
G. ASTM C1172 - Standard Specification for Laminated Architectural Flat Glass; 2009e1.
H. ASTM C1193 - Standard Guide for Use of Joint Sealants; 2011a.
I. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;

2012.
J. ASTM E1300 - Standard Practice for Determining Load Resistance of Glass in Buildings;

2012a.
K. ASTM E2190 - Standard Specification for Insulating Glass Unit Performance and Evaluation;

2010.
L. GANA (GM) - GANA Glazing Manual; Glass Association of North America; 2009.
M. GANA (SM) - GANA Sealant Manual; Glass Association of North America; 2008.
N. GANA (LGDG) - Laminated Glazing Reference Manual; Glass Association of North America;

2009.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
1.05 QUALITY ASSURANCE

A. Perform Work in accordance with GANA Glazing Manual and FGMA Sealant Manual for glazing
installation methods. 

B. Installer Qualifications:  Company specializing in performing the work of this section with
minimum five years documented experience.

1.06 FIELD CONDITIONS
A. Do not install glazing when ambient temperature is less than 50 degrees F.
B. Maintain minimum ambient temperature before, during and 24 hours after installation of glazing

compounds.
1.07 WARRANTY

A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
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B. Laminated Glass:  Provide a five (5) year warranty to include coverage for delamination,
including replacement of failed units.

PART 2  PRODUCTS
2.01 GLAZING TYPES

A. Type S-2 - Fire-Protection-Rated Glazing:
1. IBC Fire Protection Rating: D-H-T-90 or W-90, minimum.
2. Applications:  Provide this type of glazing in the following locations:

a. Fire windows.
3. Type: Glass-ceramic safety glazing.
4. Thickness: 1/4 inch.

2.02 GLASS MATERIALS
A. Fire Rated Safety Glass - Type FRSG-A: Clear Laminated fire rated glass:
B. Fire Rating: 60 Minutes
C. Thickness: 5/16 inch
D. Provide this type of glazing at frame F-3

2.03 GLAZING ACCESSORIES
A. Setting Blocks:  Neoprene, 80 to 90 Shore A durometer hardness, ASTM C 864 Option I.

Length of 0.1 inch for each square foot of glazing or minimum 4 inch x width of glazing rabbet
space minus 1/16 inch x height to suit glazing method and pane weight and area.

B. Spacer Shims: Neoprene, 50 to 60 Shore A durometer hardness, ASTM C 864 Option I.
Minimum 3 inch long x one half the height of the glazing stop x thickness to suit application, self
adhesive on one face.

C. Glazing Tape: Preformed butyl compound with intetral resilient tube spacing device; 10 to 15
Shore A durometer hardness; coiled on release paper; black color.

D. Glazing Gaskets:  Resilient silicone extruded shape to suit glazing channel retaining slot; ASTM
C 864 Option I; black color.

E. Glazing Clips:  Manufacturer's standard type.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that openings for glazing are correctly sized and within tolerance.
B. Verify that surfaces of glazing channels or recesses are clean, free of obstructions that may

impede moisture movement, weeps are clear, and ready to receive glazing.
3.02 PREPARATION

A. Clean contact surfaces with solvent and wipe dry.
B. Seal porous glazing channels or recesses with substrate compatible primer or sealer.
C. Prime surfaces scheduled to receive sealant.
D. Install sealants in accordance with ASTM C1193 and GANA Sealant Manual.
E. Install sealant in accordance with manufacturer's instructions.

3.03 INSTALLATION - INTERIOR DRY METHOD (TAPE AND TAPE)
A. Cut glazing tape to length and set against permanent stops, projecting 1/16 inch (1.6 mm)

above sight line.
B. Place setting blocks at 1/4 points with edge block no more than 6 inches from corners.
C. Rest glazing on setting blocks and push against tape for full contact at perimeter of pane or unit.
D. Place glazing tape on free perimeter of glazing in same manner described above.
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E. Install removable stop without displacement of tape.  Exert pressure on tape for full continuous
contact.

F. Knife trim protruding tape.
3.04 CLEANING

A. Remove glazing materials from finish surfaces.
B. Remove labels after Work is complete.
C. Clean glass and adjacent surfaces.

3.05 PROTECTION
A. After installation, mark pane with an 'X' by using removable plastic tape or paste; do not mark

heat absorbing or reflective glass units.
END OF SECTION
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SECTION 09 21 16
GYPSUM BOARD ASSEMBLIES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Performance criteria for gypsum board assemblies.
B. Metal stud wall framing.
C. Acoustic insulation.
D. Gypsum sheathing.
E. Cementitious backing board.
F. Gypsum wallboard.
G. Joint treatment and accessories.

1.02 RELATED REQUIREMENTS
A. Section 06 10 00 - Rough Carpentry: Wood blocking product and execution requirements.

1.03 REFERENCE STANDARDS
A. AISI SG02-1 - North American Specification for the Design of Cold-Formed Steel Structural

Members; American Iron and Steel Institute; 2001 with 2004 supplement. (replaced SG-971)
B. ANSI A108.11 - American National Standard for Interior Installation of Cementitious Backer

Units; 2012.1.
C. ANSI A118.9 - American National Standard Specifications for Test Methods and Specifications

for Cementitious Backer Units; 2012.1.
D. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2011.
E. ASTM C475/C475M - Standard Specification for Joint Compound and Joint Tape for Finishing

Gypsum Board; 2002 (Reapproved 2007).
F. ASTM C645 - Standard Specification for Nonstructural Steel Framing Members; 2011a.
G. ASTM C665 - Standard Specification for Mineral-Fiber Blanket Thermal Insulation for Light

Frame Construction and Manufactured Housing; 2012.
H. ASTM C754 - Standard Specification for Installation of Steel Framing Members to Receive

Screw-Attached Gypsum Panel Products; 2011.
I. ASTM C840 - Standard Specification for Application and Finishing of Gypsum Board; 2011.
J. ASTM C954 - Standard Specification for Steel Drill Screws for the Application of Gypsum Panel

Products or Metal Plaster Bases to Steel Studs From 0.033 in. (0.84 mm) to 0.112 in. (2.84 mm)
in Thickness; 2011.

K. ASTM C1002 - Standard Specification for Steel Self-Piercing Tapping Screws for the
Application of Gypsum Panel Products or Metal Plaster Bases to Wood Studs or Steel Studs;
2007.

L. ASTM C1047 - Standard Specification for Accessories for Gypsum Wallboard and Gypsum
Veneer Base; 2010a.

M. ASTM C1177/C1177M - Standard Specification for Glass Mat Gypsum Substrate for Use as
Sheathing; 2008.

N. ASTM C1178/C1178M - Standard Specification for Coated Glass Mat Water-Resistant Gypsum
Backing Panel; 2011.

O. ASTM C1280 - Standard Specification for Application of Gypsum Sheathing; 2012.
P. ASTM C1396/C1396M - Standard Specification for Gypsum Board; 2011.
Q. ASTM D3273 - Standard Test Method for Resistance to Growth of Mold on the Surface of

Interior Coatings in an Environmental Chamber; 2012.
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R. ASTM E72 - Standard Test Methods of Conducting Strength Tests of Panels for Building
Construction; 2010.

S. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;
2012.

T. ASTM E90 - Standard Test Method for Laboratory Measurement of Airborne Sound
Transmission Loss of Building Partitions and Elements; 2009.

U. ASTM E413 - Classification for Rating Sound Insulation; 2010.
V. GA-216 - Application and Finishing of Gypsum Board; Gypsum Association; 2010.
W. GA-226 - Application of Gypsum Board to Form Curved Surfaces; Gypsum Association; 2008.
X. GA-600 - Fire Resistance Design Manual; Gypsum Association; 2009.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on metal framing, gypsum board, accessories, and joint finishing

system.
C. Product Data:  Provide manufacturer's data on partition head to structure connectors, showing

compliance with requirements.
D. Test Reports:  For all stud framing products that do not comply with ASTM C645 or C 754,

provide independent laboratory reports showing maximum stud heights at required spacings
and deflections.

PART 2  PRODUCTS
2.01 GYPSUM BOARD ASSEMBLIES

A. Provide completed assemblies complying with ASTM C840 and GA-216.
B. Interior Partitions Indicated as Acoustic:  Provide completed assemblies with the following

characteristics:
1. Acoustic Attenuation: STC of 45-49 calculated in accordance with ASTM E413, based on

tests conducted in accordance with ASTM E90.
2.02 METAL FRAMING MATERIALS

A. Non-Loadbearing Framing System Components:  ASTM C645; galvanized sheet steel, of size
and properties necessary to comply with ASTM C754 for the spacing indicated, with maximum
deflection of wall framing of L/240 at 5 psf.
1. Studs:  "C" shaped with flat or formed webs with knurled faces.
2. Runners:  U shaped, sized to match studs.

B. Partition Head To Structure Connections:  Provide track fastened to structure with legs of
sufficient length to accommodate deflection, for friction fit of studs cut short and fastened as
indicated on drawings.

2.03 BOARD MATERIALS
A. Manufacturers - Gypsum-Based Board:

1. CertainTeed Corporation:  www.certainteed.com.
2. Georgia-Pacific Gypsum:  www.gpgypsum.com.
3. National Gypsum Company:  www.nationalgypsum.com.
4. USG Corporation:  www.usg.com.

B. Gypsum Wallboard:  Paper-faced gypsum panels as defined in ASTM C1396/C1396M; sizes to
minimize joints in place; ends square cut.
1. Application:  Use for vertical surfaces and ceilings, unless otherwise indicated.
2. Thickness: 

a. Vertical Surfaces: 5/8 inch.
b. Ceilings: 1/2 inch.

C. Backing Board For Wet Areas: One of the following products:
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1. Application:  Surfaces behind tile in wet areas including tub and shower surrounds, shower
ceilings, and ______.

D. Exterior Sheathing Board: Sizes to minimize joints in place; ends square cut.
1. Application: Exterior sheathing, unless otherwise indicated.
2. Edges: Square, for vertical application.

2.04 ACCESSORIES
A. Acoustic Insulation:  ASTM C665; preformed glass fiber, friction fit type, unfaced. Thickness: 6

inch.
B. Acoustic Sealant:  Non-hardening, non-skinning, for use in conjunction with gypsum board. 
C. Finishing Accessories: ASTM C1047, galvanized steel or rolled zinc, unless otherwise indicated.

1. Types:  As detailed or required for finished appearance.
D. Joint Materials:  ASTM C475 and as recommended by gypsum board manufacturer for project

conditions.
1. Tape: 2 inch wide, coated glass fiber tape for joints and corners, except as otherwise

indicated.
2. Tape: 2 inch wide, creased paper tape for joints and corners, except as otherwise

indicated.
3. Ready-mixed vinyl-based joint compound.

E. Screws for Attachment to Steel Members Less Than 0.03 inch In Thickness, to Wood
Members, and to Gypsum Board:  ASTM C1002; self-piercing tapping type; cadmium-plated for
exterior locations.

F. Screws for Attachment to Steel Members From 0.033 to 0.112 inch in Thickness:  ASTM C954;
steel drill screws for application of gypsum board to loadbearing steel studs.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that project conditions are appropriate for work of this section to commence.
3.02 FRAMING INSTALLATION

A. Metal Framing:  Install in accordance with ASTM C754 and manufacturer's instructions.
B. Studs:  Space studs as permitted by standard.

1. Extend partition framing to structure where indicated and to ceiling in other locations.
2. Partitions Terminating at Ceiling:  Attach ceiling runner securely to ceiling track in

accordance with manufacturer's instructions.
3. Partitions Terminating at Structure:  Attach extended leg top runner to structure, maintain

clearance between top of studs and structure, and brace both flanges of studs with
continuous bridging.

C. Blocking:  Install wood blocking for support of:
1. Wall mounted cabinets.
2. Projector screen
3. Speakers
4. White writer boards

3.03 ACOUSTIC ACCESSORIES INSTALLATION
A. Acoustic Insulation:  Place tightly within spaces, around cut openings, behind and around

electrical and mechanical items within partitions, and tight to items passing through partitions.
3.04 BOARD  INSTALLATION

A. Comply with ASTM C 840, GA-216, and manufacturer's instructions. Install to minimize butt end
joints, especially in highly visible locations.

B. Exterior Sheathing:  Comply with ASTM C1280. Install sheathing vertically, with edges butted
tight and ends occurring over firm bearing.
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C. Cementitious Backing Board:  Install over steel framing members and plywood substrate where
indicated, in accordance with ANSI A108.11 and manufacturer's instructions.

3.05 INSTALLATION OF TRIM AND ACCESSORIES
A. Control Joints:  Place control joints consistent with lines of building spaces and as indicated.

1. Not more than 30 feet apart on walls and ceilings over 50 feet long.
B. Corner Beads:  Install at external corners, using longest practical lengths. 

3.06 JOINT TREATMENT
A. Finish gypsum board in accordance with levels defined in ASTM C840, as follows:

1. Level 4:  Walls and ceilings to receive paint finish or wall coverings, unless otherwise
indicated.

2. Level 1: Fire rated wall areas above finished ceilings, whether or not accessible in the
completed construction.

B. Tape, fill, and sand exposed joints, edges, and corners to produce smooth surface ready to
receive finishes.
1. Feather coats of joint compound so that camber is maximum 1/32 inch.

C. Fill and finish joints and corners of cementitious backing board as recommended by
manufacturer.

3.07 TOLERANCES
A. Maximum Variation of Finished Gypsum Board Surface from True Flatness: 1/8 inch in 10 feet

in any direction.
END OF SECTION
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SECTION 09 68 13
TILE CARPETING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Carpet tile, fully adhered.
B. Removal of existing carpet tile.

1.02 REFERENCE STANDARDS
A. ASTM F710 - Standard Practice for Preparing Concrete Floors to Receive Resilient Flooring;

2011.
B. CRI (CIS) - Carpet Installation Standard; Carpet and Rug Institute; 2009.
C. CRI (GLA) - Green Label Testing Program - Approved Adhesive Products; Carpet and Rug

Institute; Current Edition.
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:  Indicate layout of joints.
C. Product Data:  Provide data on specified products, describing physical and performance

characteristics; sizes, patterns, colors available, and method of installation.
D. Samples:  Submit two carpet tiles illustrating color and pattern design for each carpet color

selected.
1.04 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing specified carpet tile with
minimum three years documented experience.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Acceptable Manufacturers:
1. Interface, Inc:  www.interfaceinc.com.
2. Substitutions: See Section 01 60 00 - Product Requirements.

2.02 ACCESSORIES
A. Sub-Floor Filler: White premix latex; type recommended by flooring material manufacturer.
B. Edge Strips: Embossed aluminum, color as selected.
C. Adhesives:  Acceptable to carpet tile manufacturer, compatible with materials being adhered;

maximum VOC of 50 g/L; CRI Green Label certified; in lieu of labeled product, independent test
report showing compliance is acceptable.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that sub-floor surfaces are smooth and flat within tolerances specified for that type of
work and are ready to receive carpet tile.

3.02 PREPARATION
A. Remove existing carpet tile.
B. Remove sub-floor ridges and bumps.  Fill minor or local low spots, cracks, joints, holes, and

other defects with sub-floor filler.
C. Apply, trowel, and float filler to achieve smooth, flat, hard surface.  Prohibit traffic until filler is

cured.
D. Vacuum clean substrate.
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3.03 INSTALLATION
A. Starting installation constitutes acceptance of sub-floor conditions.
B. Install carpet tile in accordance with manufacturer's instructions and CRI Carpet Installation

Standard.
C. Blend carpet from different cartons to ensure minimal variation in color match.
D. Cut carpet tile clean.  Fit carpet tight to intersection with vertical surfaces without gaps.
E. Lay carpet tile in square pattern, with pile direction parallel to next unit, set parallel to building

lines.
F. Fully adhere carpet tile to substrate.
G. Trim carpet tile neatly at walls and around interruptions.
H. Complete installation of edge strips, concealing exposed edges.

3.04 CLEANING
A. Remove excess adhesive without damage, from floor, base, and wall surfaces.
B. Clean and vacuum carpet surfaces.

END OF SECTION
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SECTION 09 90 00
PAINTS AND COATINGS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Surface preparation.
B. Field application of paints.
C. Scope: Finish all interior surfaces exposed to view, unless factory finished and unless ohterwise

indicated, including the following: Mechanical and Electrical, In finished areas, paint all insulated
and exposed pipes, conduit, boxes, insulated and exposed ducts, hangers, brackets, collars
and supports, mechanical equipment, and electrical equipment, unless otherwise indicated

1.02 REFERENCE STANDARDS
A. 40 CFR 59, Subpart D - National Volatile Organic Compound Emission Standards for

Architectural Coatings; U.S. Environmental Protection Agency; current edition.
B. MPI (APL) - Master Painters Institute Approved Products List; Master Painters and Decorators

Association; current edition, www.paintinfo.com.
C. MPI (APSM) - Master Painters Institute Architectural Painting Specification Manual; Master

Painters and Decorators Association; 2004.
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide complete list of all products to be used, with the following information for

each:
1. Manufacturer's name, product name and/or catalog number, and general product category

(e.g. "alkyd enamel").
2. MPI product number (e.g. MPI #47).
3. Cross-reference to specified paint system(s) product is to be used in; include description of

each system (copy of relevant MPI Manual page is acceptable).
C. Samples:  Submit three paper "drop" samples, 8-1/2 by 11 inches in size, illustrating range of

colors available for each finishing product specified.
1. Where sheen is specified, submit samples in only that sheen.

D. Maintenance Data:  Submit data on cleaning, touch-up, and repair of painted and coated
surfaces.

1.04 QUALITY ASSURANCE
A. Applicator Qualifications:  Company specializing in performing the work of this section with

minimum five years experience.
1.05 MOCK-UP

A. See Section 01 40 00 - Quality Requirements, for general requirements for mock-up.
B. Provide wall panel, 8 feet long by 8 feet wide, illustrating coating color, texture, and finish.
C. Locate where directed.
D. Mock-up may remain as part of the Work.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Deliver products to site in sealed and labeled containers; inspect to verify acceptability.
B. Container Label:  Include manufacturer's name, type of paint, brand name, lot number, brand

code, coverage, surface preparation, drying time, cleanup requirements, color designation, and
instructions for mixing and reducing.

C. Paint Materials:  Store at minimum ambient temperature of 45 degrees F and a maximum of 90
degrees F, in ventilated area, and as required by manufacturer's instructions.
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1.07 FIELD CONDITIONS
A. Do not apply materials when surface and ambient temperatures are outside the temperature

ranges required by the paint product manufacturer.
B. Follow manufacturer's recommended procedures for producing best results, including testing of

substrates, moisture in substrates, and humidity and temperature limitations.
C. Do not apply exterior coatings during rain or snow, or when relative humidity is outside the

humidity ranges required by the paint product manufacturer.
D. Minimum Application Temperatures for Latex Paints: 45 degrees F for interiors; 50 degrees F

for exterior; unless required otherwise by manufacturer's instructions.
E. Provide lighting level of 80 ft candles measured mid-height at substrate surface.

1.08 EXTRA MATERIALS
A. See Section 01 60 00 - Product Requirements, for additional provisions.
B. Supply 1 gallon of each color; store where directed.
C. Label each container with color in addition to the manufacturer's label.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Provide all paint and coating products used in any individual system from the same
manufacturer; no exceptions.

B. Provide all paint and coating products from the same manufacturer to the greatest extent
possible.

C. In the event that a single manufacturer cannot provide all specified products, minor exceptions
will be permitted provided approval by Architect is obtained using the specified procedures for
substitutions.

D. Paints:  Acceptable manufacturers are limited to the following:
1. Duron, Inc:  www.duron.com.
2. Glidden Professional:  www.gliddenprofessional.com.
3. Benjamin Moore & Co:  www.benjaminmoore.com.
4. PPG Architectural Finishes, Inc:  www.ppgaf.com.

E. Paint Systems - Interior Products:
1. Paint MI-OP-2L - Ferrous Metals, Primed, Latex, 2 Coat:

a. Touch-up with latex primer
b. Gloss: Two coats of latex enamel; ICI ultra hide latex

2. Paint GI-OP-3L - Gypsum Board / Plaster, Latex, 3 Coat:
a. One coat of alkyd primer sealer
b. Gloss: Two coats of latex enamel; ICI 1412 Series Ultra Hide Latex
c. Eggshell: Two coats of latex enamel: ICI 1412 Series Ultra Hide Latex

F. Substitutions: See Section 01 60 00 - Product Requirements.
2.02 MATERIALS - GENERAL

A. Volatile Organic Compound (VOC) Content: 
1. Provide coatings that comply with the most stringent requirements specified in the

following:
a. 40 CFR 59, Subpart D--National Volatile Organic Compound Emission Standards for

Architectural Coatings.
2. Determination of VOC Content:  Testing and calculation in accordance with 40 CFR 59,

Subpart D (EPA Method 24), exclusive of colorants added to a tint base and water added
at project site; or other method acceptable to authorities having jurisdiction.
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B. Paints and Coatings: Provide products listed in Master Painters Institute Approved Product List,
current edition available at www.paintinfo.com, for specified MPI Categories, except as
otherwise indicated.
1. Provide ready mixed paints and coatings, except field-catalyzed coatings.
2. Provide materials that are compatible with one another and the substrates indicated under

conditions of service and application, as demonstrated by manufacturer based on testing
and field experience.

C. Patching Material: Latex filler.
2.03 PAINT SYSTEMS

A. Provide Premium Grade systems (2 top coats) as defined in MPI Architectural Painting
Specification Manual, except as otherwise indicated.

B. Where a specified paint system does not have a Premium Grade, provide Custom Grade
system.

C. Provide colors as directed by Architect.
1. Extend colors to surface edges; colors may change at any edge as directed by Architect.

PART 3  EXECUTION
3.01 SCOPE -- SURFACES TO BE FINISHED

A. Paint all exposed surfaces except where indicated not to be painted or to remain natural; the
term "exposed" includes areas visible through permanent and built-in fixtures when they are in
place.

B. Do Not Paint or Finish the Following Items:
1. Items fully factory-finished unless specifically noted; factory-primed items are not

considered factory-finished.
2. Items indicated to receive other finish.
3. Items indicated to remain naturally finished.
4. Fire rating labels, equipment serial number and capacity labels, and operating parts of

equipment.
5. Concrete in utility, mechanical, and electrical spaces.
6. Piping, ductwork, and conduit.

3.02 EXAMINATION
A. Verify that surfaces are ready to receive Work as instructed by the product manufacturer.
B. Examine surfaces scheduled to be finished prior to commencement of work.  Report any

condition that may potentially affect proper application.
C. Test shop-applied primer for compatibility with subsequent cover materials; report incompatible

primer conditions and submit recommended changes for Architect's approval.
3.03 PREPARATION

A. Prepare surfaces as specified in MPI Architectural Painting Specification Manual and as follows
for the applicable surface and coating; if multiple preparation treatments are specified, use as
many as necessary for best results; where the Manual references external standards for
preparation (e.g. SSPC standards), prepare as specified in those standards; comply with
coating manufacturer's specific preparation methods or treatments, if any.

B. Coordinate painting work with cleaning and preparation work so that dust and other
contaminants do not fall on newly painted, wet surfaces.

C. Surface Appurtenances:  Prior to preparing surfaces or finishing, remove electrical plates,
hardware, light fixtures, light fixture trim, escutcheons, machined surfaces, fittings, and similar
items already installed that are not to be painted.
1. If removal is impractical or impossible because of the size or weight of the item, provide

surface-applied protection before preparation and finishing.
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2. After completing painting in each space or area, reinstall items removed using workers
skilled in the trades involved.

D. Surfaces:  Correct defects and clean surfaces which affect work of this section. Remove or
repair existing coatings that exhibit surface defects.

E. Marks:  Seal with shellac those which may bleed through surface finishes.
F. Impervious Surfaces:  Remove mildew by scrubbing with solution of tetra-sodium phosphate

and bleach.  Rinse with clean water and allow surface to dry.
G. Concrete, Cement Plaster and Unit Masonry Surfaces to be Painted:  Remove dirt, loose

mortar, scale, salt or alkali powder, and other foreign matter.  Remove oil and grease with a
solution of tri-sodium phosphate; rinse well and allow to dry.  Remove stains caused by
weathering of corroding metals with a solution of sodium metasilicate after thoroughly wetting
with water.  Allow to dry.
1. Prepare concrete, concrete masonry block, cement plaster, and mineral-fiber-reinforced

cement panel surfaces to be painted.  Remove efflorescence, chalk, dust, dirt, grease,
oils, and release agents.  Roughen as required to remove glaze.  If hardeners or sealers
have been used to improve curing, use mechanical methods of surface preparation.

H. Gypsum Board Surfaces to be Painted:  Fill minor defects with filler compound.  Spot prime
defects after repair.

I. Aluminum Surfaces to be Painted:  Remove surface contamination by steam or high pressure
water.  Remove oxidation with acid etch and solvent washing.  Apply etching primer immediately
following cleaning.
1. Test coat anodized treatments with primer as recommended by anodized treatment

manufacturer; if manufacturer can not be reasonably found, test per industry standards.
J. Copper Surfaces to be Painted:  Remove contamination by steam, high pressure water, or

solvent washing.  Apply vinyl etch primer immediately following cleaning.
K. Galvanized Surfaces to be Painted:  Remove surface contamination and oils and wash with

solvent.  Apply coat of etching primer.
1. Clean galvanized surfaces with nonpetroleum-based solvents so surface is free of oil and

surface contaminants.  Remove pretreatment from galvanized sheet metal fabricated from
coil stock by mechanical or chemical methods as recommended as best practice by primer
manufacturer.

L. Uncoated Steel and Iron Surfaces to be Painted:  Remove grease, mill scale, weld splatter, dirt,
and rust.  Where heavy coatings of scale are evident, remove by hand wire brushing or
sandblasting; clean by washing with solvent.  Apply a treatment of phosphoric acid solution,
ensuring weld joints, bolts, and nuts are similarly cleaned.  Prime paint entire surface; spot
prime after repairs.
1. Use solvent or mechanical cleaning methods that comply with the Steel Structures

Painting Council's (SSPC) recommendations.  Touch up bare areas and shop-applied
prime coats that have been damaged.  Wire-brush, clean with solvents recommended by
paint manufacturer, and touch up with the same primer as the shop coat.

M. Shop-Primed Steel Surfaces to be Finish Painted:  Sand and scrape to remove loose primer
and rust.  Feather edges to make touch-up patches inconspicuous.  Clean surfaces with
solvent.  Prime bare steel surfaces.  Re-prime entire shop-primed item.

N. Metal Doors to be Painted:  Prime metal door top and bottom edge surfaces.
3.04 APPLICATION

A. Apply products in accordance with manufacturer's instructions and as specified or
recommended by MPI Manual, using the preparation, products, sheens, textures, and colors as
indicated.
1. Remove, refinish, or repaint work not complying with requirements.
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B. Do not apply finishes over dirt, rust, scale, grease, moisture, scuffed surfaces, or other
conditions detrimental to formation of a durable coating film; do not apply finishes to surfaces
that are not dry.

C. Use applicators and methods best suited for substrate and type of material being applied and
according to manufacturer's instructions.
1. Brush Application:  Use brushes best suited for the type of material applied; use brush of

appropriate size for the surface or item being painted; produce results free of visible brush
marks.

2. Roller Application:  Use rollers of carpet, velvet back, or high-pile sheep's wool as
recommended by manufacturer for material and texture required.

3. Spray Application:  Use airless spray equipment with orifice size as recommended by
manufacturer for material and texture required.

4. Where application method is listed in the MPI Manual for the paint system that application
method is required; otherwise any application method recommended by manufacturer for
material used and objects to be painted is acceptable.

D. Minimum Coating Thickness:  Apply paint materials no thinner than manufacturer's
recommended spreading rate; provide total dry film thickness of entire system as recommended
by manufacturer.
1. Number of coats and film thickness required are the same regardless of application

method.
2. If undercoats, stains, or other conditions show through final coat of paint, apply additional

coats until paint film is of uniform finish, color, and appearance. 
3. Give special attention to ensure edges, corners, crevices, welds, and exposed fasteners

receive dry film thickness equivalent to that of flat surfaces.
E. Apply finish to completely cover surfaces with uniform appearance without brush marks, runs,

sags, laps, ropiness, holidays, spotting, cloudiness, or other surface imperfections. 
1. Before applying finish coats, apply a prime coat of material recommended by

manufacturer, unless the surface has been prime coated by others; where evidence of
suction spots or unsealed areas in first coat appear, recoat primed and sealed surfaces to
ensure finish coat with no burn through or other defects due to insufficient sealing.

2. Apply first coat to surface that has been cleaned, pretreated, or otherwise prepared as
soon as practical after preparation and before subsequent surface deterioration.

3. Do not apply succeeding coats until the previous coat has cured as recommended by
manufacturer.

4. Do not recoat until paint has dried to where it feels firm, does not deform or feel sticky
under moderate thumb pressure, and application of another coat will not cause the
undercoat to lift or lose adhesion.

5. If manufacturer's instructions recommend sanding to produce a smooth, even surface,
sand between coats.

6. Before applying next coat vacuum clean surfaces of loose particles.  Use tack cloth to
remove dust and particles just prior to applying next coat.

3.05 FIELD QUALITY CONTROL
A. See Section 01 40 00 - Quality Requirements, for general requirements for field inspection.

3.06 CLEANING AND PROTECTION
A. Collect waste material which may constitute a fire hazard, place in closed metal containers, and

remove daily from site.
B. At the end of each workday, remove empty cans, rags, rubbish, and other discarded paint

materials from site.
C. Protect other work, whether being painted or not, against damage by painting.  Correct damage

by cleaning, repairing or replacing, and repainting as approved by Architect.
D. Provide "Wet Paint" signs to protect newly painted finishes.  Remove temporary protective

wrappings provided by others to protect their work after completing painting operations.



The University of Oregon 09 90 00 - 6
Chapman Hall PAINTS AND COATINGS

E. At completion of construction activities of other trades, touch up and restore damaged or
defaced painted surfaces.  Comply with procedures specified in MPI Manual.

END OF SECTION
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SECTION 26 05 01
MINOR ELECTRICAL DEMOLITION

PART 3  EXECUTION
1.01 EXAMINATION

A. Verify that abandoned wiring and equipment serve only abandoned facilities.
B. Beginning of demolition means installer accepts existing conditions.

1.02 PREPARATION
A. Disconnect electrical systems in walls, floors, and ceilings to be removed.
B. Coordinate utility service outages with utility company.
C. Provide temporary wiring and connections to maintain existing systems in service during

construction.  When work must be performed on energized equipment or circuits, use personnel
experienced in such operations.

D. Existing Electrical Service:  Maintain existing system in service until new system is complete
and ready for service.  Disable system only to make switchovers and connections.  Minimize
outage duration.

1.03 DEMOLITION AND EXTENSION OF EXISTING ELECTRICAL WORK
A. Remove, relocate, and extend existing installations to accommodate new construction.
B. Remove abandoned wiring to source of supply.
C. Remove exposed abandoned conduit, including abandoned conduit above accessible ceiling

finishes.  Cut conduit flush with walls and floors, and patch surfaces.
D. Disconnect abandoned outlets and remove devices.  Remove abandoned outlets if conduit

servicing them is abandoned and removed.  Provide blank cover for abandoned outlets that are
not removed.

E. Repair adjacent construction and finishes damaged during demolition and extension work.
F. Maintain access to existing electrical installations that remain active.  Modify installation or

provide access panel as appropriate.
END OF SECTION




