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1.0 Introduction 
Oregon State University (“OSU” or “Owner”) is seeking proposals from integrated design teams headed by an 

architectural firm (“Proposer”) for the design, site enhancement, construction sequencing, and cost estimation of 

a new Utility Connection and Monitoring Facility (“UCMF”) to be located on NW Wenger Lane, Seal Rock in 

Lincoln County, Oregon.  

The architecture firm (“Consultant) may sub-contract as necessary to ensure a complete design team, including 

but not limited to structural, mechanical, plumbing, electrical and civil engineering, and landscape architecture. 

Design documents for the new facility will be incorporated into the design documents for solicitation of the 

construction general contractor.    

The PacWave project (“PacWave” or “The Project”) will be the nation’s first, pre-permitted, grid-connected 

facility for utility-scale wave energy converter array testing advancing wave energy from early-stage, ocean 

testing through final demonstration for commercialization, serving as an integrated research center as well as a 

training ground for future jobs in the ocean energy industry, www.pacwaveenergy.org.   

This RFP addresses the Design of the UCMF facility (“Scope of Services”) portion of The Project.   

Major features of the UCMF include (see Attachment A for further details): 

 Paved access road and connection to Highway 101.  Access from highway may be required to serve 

adjacent property 

 Site clearing, preparation and site utilities  

 Paved parking, loading surfaces, drainage infrastructure and other improvements 

 Site fencing and landscaping 

 UCMF buildings (presumed to be metal-building or CMU structures) including a Power Conditioning 

Building, Switchgear and Storage Building and a Data, Control and Communications Building   

 Standby Power Generator 

 Geotech investigation and survey work necessary for design of the above  

 The facility will be designed to accommodate the cable terminations, power conditioning equipment and 

other electrical infrastructure required of the Project by the Central Lincoln People’s Utility District 

(“CLPUD”) for utility connection that will be designed by a separate consultant (Triaxis Engineering, a 

division of David Evans and Associates (“Triaxis”), located in Corvallis, OR.)  

 
The Scope of Services above, in Attachment A, and Section 2.0 ‘Description of Scope of Services’ and as found 

within this RFP include but are not limited to the following phases: Program confirmation, Schematic Design, 

Design Development, Construction Documents, Bidding/Permitting, and Construction Administration including 

Record Documentation and Closeout.  Additionally, some support, in the form of graphic exhibits, models and 

text, may be required for the associated public outreach program.  

1.1  Pre-Proposal Conference   

http://www.pacwaveenergy.org/
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A voluntary Pre-Proposal Conference will be held on December 20th, 11:00 am PST at the physical address of 

the Contract Administrator on the opening page of this RFP.  If a Proposer is unable to attend in person but 

wishes to call in, a teleconference number will be made available. Please contact the Administrative Contact 

listed below for the call-in instructions.  

2.0 Description of Scope of Services  

OSU intends to construct the UCMF about 10 miles south of Newport, OR on property located on NW Wenger 

Lane, Seal Rock, in Lincoln County, OR.  The grid-connected UCMF will be connected by power cables to the 

offshore PacWave South Test Site (“Test Site”). The Test Site is a full-scale testing site for wave energy 

converters and is located approximately seven miles offshore.  

The electricity generated at the Test Site will run to the UCMF through buried marine and terrestrial 

transmission cables.  At the UCMF, the electricity will be monitored and conditioned before entering the 

CLPUD grid. The primary function of the UCMF will be to monitor the electricity generated by the wave 

energy converters.  The secondary function is to condition the resultant wave-generated power, a side effect of 

the testing facility, before entering the CLPUD grid.  

The core components of this power-management system are similar to those in a power substation, and include 

switch-gear, Supervisory Control and Data Acquisition (“SCADA”), Voltage-Amperage Reactive (“VAR”) 

control, and a number of power transformers.  PacWave is under contract with Triaxis to design these central 

components. The awarded Consultant is expected to consult with Triaxis in integrating the power-management 

components in the final design. 

Additional details for Scope of Services for this RFP can be found in Attachment A ‘Scope of Services.’ 

3.0 Federal Provisions 

Work under the contemplated contract is federally funded. OSU has received federal funds from Department of 

Energy (“DOE”).  Compliance with federal funding requirements, including the following Federal Provisions, 

will be required: 

1. Equal Employment Opportunity—All contracts shall contain a provision requiring compliance with E.O. 

11246, “Equal Employment Opportunity,” as amended by E.O. 11375, “Amending Executive Order 11246 

Relating to Equal Employment Opportunity,” and as supplemented by regulations at 41 CFR part 60, 

“Office of Federal Contract Compliance Programs, Equal Employment Opportunity, Department of 

Labor.” 

2. Copeland “Anti-Kickback” Act (18 U.S.C. 874 and 40 U.S.C. 276c) – All contracts and sub grants in 

excess of $2,000 for construction or repair awarded by recipients and sub recipients shall include a 

provision for the compliance with the Copeland “Anti-Kickback” Act (18 U.S.C. 874), as supplemented 

by Department of Labor regulations (29 CFR part 3, “Contractors and Subcontractors on Public Building 

or Public Work Financed in Whole or in part by Loans or Grants from the United States”).  The act 

provides that each contractor or sub recipient shall be prohibited from inducing, by any means, any person 

employed in the construction, completion, or repair of public work, to give up any part of the compensation 

to which he is otherwise entitled. The recipient shall report all suspected or reported violations to the 

Federal awarding agency.  
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3. Davis-Bacon Act, as amended (40 U.S.C. 276a to a-7)—When required by Federal program legislation, 

all construction contracts awarded by the recipients and sub recipients of more than $2000 shall include a 

provision for compliance with the Davis-Bacon Act (40 U.S.C. 276a to a-7) and as supplemented by 

Department of Labor regulations (29 CFR part 5, “Labor Standards Provisions Applicable to Contracts 

Governing Federally Financed and Assisted Construction”). Under this Act, contractors shall be required 

to pay wages to laborers and mechanics at a rate not less than the minimum wages specified in a wage 

determination made by the Secretary of Labor. In addition, contractors shall be required to pay wages not 

less than once a week. The recipient shall place a copy of the current prevailing wage determination issued 

by the Department of Labor in each solicitation and the award of a contract shall be conditioned upon the 

acceptance of the wage determination. The recipient shall report all suspected or reported violations to the 

Federal awarding agency. 

4. Contract Work Hours and Safety Standards Act (40 U.S.C. 327-333) — Where applicable, all contracts 

awarded by recipients in excess of $2000 for construction contracts and in excess of $2500 for other 

contracts that involve the employment of mechanics or laborers shall include a provision for compliance 

with sections 102 and 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 327-333), as 

supplemented by Department of Labor regulations (29 CFR part 5). Under section 102 of the Act, each 

contractor shall be required to compute the wages of every mechanic and laborer on the basis of a standard 

work week of 40 hours. Work in excess of the standard work week is permissible provided that the worker 

is compensated at a rate of not less than 1
1
⁄2 times the basic rate of pay for all hours worked in excess of 

40 hours in the work week. Section 107 of the Act is applicable to construction work and provides that no 

laborer or mechanic shall be required to work in surroundings or under working conditions which are 

unsanitary, hazardous or dangerous. These requirements do not apply to the purchases of supplies or 

materials or articles ordinarily available on the open market, or contracts for transportation or transmission 

of intelligence. 

5. Rights to Inventions Made Under a Contract or Agreement — Contracts or agreements for the performance 

of experimental, developmental, or research work shall provide for the rights of the Federal Government 

and the recipient in any resulting invention in accordance with 37 CFR part 401, “Rights to Inventions 

Made by Nonprofit Organizations and Small Business Firms Under Government Grants, Contracts and 

Cooperative Agreements,” and any implementing regulations issued by the awarding agency. 

6. Clean Air Act (42 U.S.C. 7401 et seq.) and the Federal Water Pollution Control Act (33 U.S.C. 1251 et 

seq.), as amended — Contracts and sub grants of amounts in excess of $100,000 shall contain a provision 

that requires the recipient to agree to Compliance with all applicable standards, orders or regulations issued 

pursuant to the Clean Air Act (42 U.S.C. 7401 et seq.) and the Federal Water Pollution Control Act as 

amended (33 U.S.C. 1251 et seq.). Violations shall be reported to the Federal awarding agency and the 

Regional Office of the Environmental Protection Agency (EPA). 

7. Byrd Anti-Lobbying Amendment (31 U.S.C. 1352) — Contractors who apply or bid for an award of 

$100,000 or more shall file the required certification. Each tier certifies to the tier above that it will not 

and has not used Federal appropriated funds to pay any person or organization for influencing or 

attempting to influence an officer or employee of any agency, a member of Congress, officer or employee 

of Congress, or an employee of a member of Congress in connection with obtaining any Federal contract, 
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grant or any other award covered by 31 U.S.C. 1352. Each tier shall also disclose any lobbying with non-

Federal funds that takes place in connection with obtaining any Federal award. Such disclosures are 

forwarded from tier to tier up to the recipient. 

8. Debarment and Suspension (E.O.s 12549 and 12689) — Contract awards that exceed the small purchase 

threshold and certain other contract awards shall not be made to parties listed on the nonprocurement 

portion of the General Services Administration's List of parties Excluded from Federal Procurement or 

Nonprocurement Programs in accordance with E.O.s 12549 and 12689, “Debarment and Suspension.” 

This list contains the names of parties debarred, suspended, or otherwise excluded by agencies, and 

contractors declared ineligible under statutory or regulatory authority other than E.O. 12549. Contractors 

with awards that exceed the small purchase threshold shall provide the required certification regarding its 

exclusion status and that of its principals. 

9. Compliance with applicable provisions national policies prohibiting discrimination: Title VI of the Civil 

Rights Act of 1964 (42 U.S.C. 2000d, et seq.), as implemented by 10 CFR Part 1040; Executive Order 

11246 [3 CFR, 1964 1965 Comp., p. 339], as implemented by Department of Labor regulations at 41 CFR 

Part 60; Title IX of the Education Amendments of 1972 (20 U.S.C. 1681, et seq.); Age Discrimination 

Act of 1975 (42 U.S.C. 6101, et seq.), as implemented by Department of Health  and Human Services 

regulations at 45 CFR part 90; Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794), as 

implemented by Department of Justice regulations at 28 CFR Part  41 ; The Architectural Barriers Act of 

1968 (42 U.S.C. 4151, et seq.). 

10. Compliance with applicable provisions of the following national policies concerning live organisms: For 

human subjects, the Common Federal Policy for the Protection of Human Subjects, 10 CFR Part 745;10 

C.F.R. Part 745; 10 C.F.R. Part 600, App. A; Uniform Relocation Assistance and Land Acquisition Policies 

Act, 42 U.S.C. § 4601 et seq.; 49 C.F.R. Part 24; Trafficking Victims Protection Act of 2000, 22 U.S.C. § 

7101 et seq. (see particularly§ 7104(g)); 2 C.F.R. Part 175; 10 C.F.R. Part 600, Appendix A; 10 C.F.R. § 

602.10(c) 

11. Compliance with the following environmental laws and regulations: The Clean Water Act 10 C.F.R. Part 

600, Federal Water Pollution Control Act (“Clean Water Act”), 33 U.S.C. § 1251 et seq.; 33 U.S.C. § 

1368; Exec. Order No. 11,738, 38 Fed.  Reg. 25,161 (Sept. 10, 1973); The Clean Air Act 10 C.F.R. Part 

600, Appendix A; Air Pollution Control Act (“Clean Air Act”), 42 U.S.C. § 7401 et seq; The Resource 

Conservation and Recovery Act (RCRA), 10 C.F.R.§§ 600.116 and 600.149;  Resource Conservation and  

Recovery Act, 42 U.S.C. § 6901  et seq. (see particularly § 6962), 10 C.F.R. Part 600, App. A; Lead-Based 

Paint Poisoning Prevention Act, 42 U.S.C. § 4831(b). 

12. Compliance with the Wild and Scenic Rivers Act of 1968 (16 U.S.C. 1271, et seq.). 

13. Compliance with Protection of Wetlands and Floodplains, 10 C.F.R. Part 1022;  

14. Compliance with Flood Disaster Protection Act of 1973, 42 U.S.C. § 4001 et seq. 

15. Compliance with Coastal Zone Management Act, 16 U.S.C. § 1451 et seq.; 15 C.F.R. Part 930. 

16. Compliance with Coastal Barriers Resource Act, 16 U.S.C. § 3501 et seq. 

17. Compliance with the following lobbying laws, regulations, and policies: 10 C.F.R. Part 600, Appendix A; 
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An Act to Prevent Pernicious Political Activities (“Hatch Act” of 1939), 5 U.S.C. §§ 1501-1508, 7324-

7326; 10 C.F.R. Part 601; 31 U.S.C. § 1352. 

18. Compliance with the following health and safety laws, regulations, policies, and requirements: The Public 

Health Service Act 10 C.F.R. Part 600, Appendix A; Title XIV, Public Health Service Act, 42 U.S.C. § 

300f et seq; 10 C.F.R. Part 600, Appendix A; Drug Abuse Office and Treatment Act, 42 U.S.C. § 290dd; 

Comprehensive Alcohol Abuse and Alcoholism Prevent, Treatment and Rehabilitation Act of 1970, 42 

U.S.C. § 290dd-1; Construction Work Hours and  Safety Standards Act, 40 U.S.C. §3701 et seq.; 10 C.F.R. 

§ 602.10(b); NIH Guidelines for Research Involving  Recombinant DNA Molecules. 

19. Compliance with the following domestic preference laws, regulations, and policies: 10 C.F.R. Part 600, 

Appendix A; Cargo Preference Act, 46 U.S.C. § 55305; 46 C.F.R. § 381.7; 10 C.F.R. Part 600, Appendix 

A; International Air Transportation Fair Competitive Practices Act (“Fly America Act”), 49 U.S.C. § 

40118. 

20. Compliance with the following project management laws, regulations, and policies: following project 

management laws, regulations, and policies: 10 C.F.R. Part 600, Appendix A; 31 U.S.C. § 3711; 10 C.F.R. 

Part 600, Appendix A; Single Audit Act, 31 U.S.C. § 7501 et seq; 10 C.F.R. § 600.31; 10 C.F.R.  Part 733; 

10 C.F.R. §§ 600.25 & 600.113; 2 C.F.R. Parts 180 &901 (see particularly Subpart C Responsibilities of 

Participants” within each section); Paperwork Reduction Act,44 U.S.C. § 3501 et seq; 2 C.F.R. Part 25. 

21. Compliance with the following educational and cultural laws, regulations, and policies: 10 C.F.R. Part 600, 

Appendix A; Indian Self-Determination and Education Act, 25 U.S.C. § 450 et seq. (see particularly§ 

450e(b)). 

22. Make a good faith effort to comply with the following policies: 10 C.F.R. Part 600, Appendix A; Exec. 

Order No. 12,138, 44 Fed. Reg. 29,637 (May 18, 1979) (“Creating a National Women’s Business Enterprise 

Policy and Prescribing Arrangements for Developing, Coordinating and Implementing a National Program 

for Women’s Business Enterprise”); 10 C.F.R. § 600.306; Metric Conversion Act of 1975, 15 U.S.C. § 

205a et seq.; Exec. Order No. 12,770, 56 Fed. Reg. 35,801 (July 29, 1991) (“Metric Usage in Federal 

Government Programs”) 

23. Compliance with applicable provisions of the following, national policies: Nondiscrimination in Federally 

Assisted Programs, 10 CFR part 1040 (45 FR 40514, June 13, 1980), as proposed to be amended by 46 FR 

49546 (October 6, 1981). Nondiscrimination Provisions in Federally Assisted Construction Contracts, Part 

III of Executive Order 11246 (September 24, 1965), 3 CFR 1964—65 Comp., p. 345. 

24. Comprehensive Alcohol Abuse and Alcoholism Prevention, Treatment and Rehabilitation Act of 1970, as 

amended (42 U.S.C. 4581). 

25. Drug Abuse Office and Treatment Act of 1972, as amended (21 U.S.C. 1174). Architectural Barriers Act 

of 1968, as amended (42 U.S.C. 4151 et seq.). 

26. National Environmental Policy Act of 1969, as amended (42 U.S.C. 4321 et seq.), 40 CFR part 1500, as 

implemented by (45 FR 20694, March 28, 1980). 

27. Sec. 306, Clean Air Act, as amended (42 U.S.C. 7606c). 

28. Sec. 508, Federal Water Pollution Control Act of 1972 (33 U.S.C. 1251 et seq.); Executive Order 11738, 
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September 12, 1973. 

29. Title XIV, Public Health Service Act, as amended (42 U.S.C. 300f—et seq.). 

30. Sec. 102(a), Flood Disaster Protection Act of 1973 (Pub. L. 93-234, 87 Stat. 975). 10 CFR part 1022, 

“Protection of Wetlands and Floodplains.” 

31. Uniform Relocation Assistance and Land Acquisition Policies Act of 1970 (42 U.S.C. 4601 et seq.). 

32. Coastal Zone Management Act of 1972, as amended (16 U.S.C. 1451 et seq.) (15 CFR part 930). 

33. Endangered Species Act of 1973, as amended (16 U.S.C. 1531 et seq.). Fish and Wildlife Coordination Act 

(16 U.S.C. 661 et seq.). 

34. Sec. 106, National Historic Preservation Act of 1966, as amended (16 U.S.C. 470f); Executive Order 

11593, “Protection and Enhancement of the Cultural Environment,” May 13, 1971, 3 CFR 1971 Comp., p. 

154; Archaeological and Historic Preservation Act of 1966 (16 U.S.C. 469 et seq.); Protection of Historic 

and Cultural Properties, 36 CFR part 800. 

35. Wild and Scenic Rivers Act of 1968, as amended (16 U.S.C. 1271 et seq.). Protection of Human Subjects, 

10 CFR part 745. 

36. Federal Laboratory Animal Welfare Act (7 U.S.C. 2131 et seq.) (9 CFR parts 1, 2, and 3). Lead-Based 

Paint Prohibition (42 U.S.C. 4831(b)). 

37. Sec. 7(b), Indian Self-Determination and Education Assistance Act (25 U.S.C. 450e(b)). Cargo Preference 

Act of 1954 (46 U.S.C. 1241(b)) (46 CFR §381.7). 

38. International Air Transportation Fair Competitive Practices Act of 1974 (49 U.S.C. 1517). Executive Order 

12138, “Creating a National Women's Business Enterprise Policy and Prescribing Arrangements for 

Developing, Coordinating, and Implementing a National Program for Women's Business Enterprise,” (May 

18, 1979) 3 CFR 1979 Comp., p. 393. 

39. Sec. 403(b), Power Plant and Industrial Fuel Use Act of 1978, (42 U.S.C. 8373(b)); Executive Order 12185 

(December 17, 1979, 3 CFR 1979 Comp., p. 474). 

40. Administrative and Fiscal Policy Requirements The Hatch Act (5 U.S.C. 1501-1508). 

41. Federal Reports Act, as amended by the Paperwork Reduction Act of 1980, Pub. L. 96-511 (44 U.S.C. 3501 

et seq.). 

42. OMB Circular A-111, Jointly Funded Assistance to State and Local Governments and Nonprofit 

Organizations—Policies and Procedures. 

43. Federal Claims Collection Act of 1966, Pub. L. 89-508, 89 Stat. 309 (31 U.S.C. 951 et seq.). OMB Circular 

A-88, Coordinating Indirect Cost Rates and Audit at Educational Institutions. OMB Circular A-73, Audit 

of Federal Operations and Programs. 

44. Single Audit Act of 1984, Pub. L. 98-502. 

45. OMB Circular A-128, Audits of State and Local Governments. [47 FR 44108, Oct. 5, 1982, as amended at 

50 FR 42361, Oct. 18, 1985; 51 FR 4297, Feb. 4, 1986] 
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4.0 Deliverables and Milestones Timeline 

Work will commence after the Notice to Proceed is issued by OSU in writing to the Consultant.  The Notice to 

Proceed will not be issued prior to execution of the Agreement.   Agreement execution occurs at the time the 

last signature is received on the Agreement document and is anticipated for January, 2019.   

OSU PacWave Project team leaders (“Project Team”) expects to confirm scope and budget parameters with 

DOE, the primary funding entity for this Project, in April, 2019.   To meet that goal, the Project Team expects a 

Schematic Design report from the Consulting firm by the end of March, 2019.   The report will include 

schematic level design, a Basis of Design narrative that includes systems and materials, an evaluation of 

existing conditions, expected construction costs, and an expected phasing and construction schedule.  The 

Consultant will produce two separate designs and the corresponding reports including the above reporting 

elements; one for the least and one for the most comprehensive in design based on the least and most 

comprehensive power management system design options as provided by Triaxis.     

Between October and November of 2019, OSU anticipates a formal determination from DOE to proceed to 

construction.  Remaining design services activities to be performed by the Consultant and that occur after 

approval to proceed to construction are contingent on OSU receiving formal approval from DOE to proceed 

with construction.  Such design services activities expected after approval for construction would include but 

not be limited to: construction administration, record documentation and close out activities typical of Design 

Services firms on a similar Scope of Services.  If DOE’s discretion is to not proceed with Construction, OSU 

reserves the right to terminate the Agreement and compensate the Consultant for only those services and 

deliverables requested in writing by OSU and provided up to the date the determination is received from DOE.  

The method of delivery for UCMF construction will be Design Bid Build with the construction contractor 

anticipated to be selected through an open, publicly competed solicitation. OSU desires to construct the entire 

scope of construction services at one time, with a target date for completion of December 2020. 

 

   Start Date End Date 
Program confirmation/Schematic 
Design/Schematic Design Report 02/01/2019  03/31/2019 

Design Development  03/01/2019  04/15/2019 

Construction  Documents 4/15/19  7/1/19  

Permitting and Bid Documents  7/15/19   8/15/19 

Final cost estimation 8/15/19  9/1/19 
 

5.0 Selection Process 

This RFP selection process will be conducted pursuant to the terms of this RFP and OSU Standards 580-061 and 

580-063-0025 (http://policy.oregonstate.edu/policy/UPSM/580-063_capital_construction) relating to the 

selection and retention of Consultants. Once the proposal responses have been reviewed and scored, at Owner’s 

discretion the top ranking firms may be invited to participate in an interview. At OSU’s option, interviews may 

be conducted via telephone or web conference, or in person. Selection of a Consultant from submitted proposals 
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[and interviews] will be based on the criteria set forth in this RFP. 

6.0 Compensation 

Compensation will be based on a total “not-to-exceed” amount for services and reimbursable expenses, with 

“not-to-exceed” maximums for the following individual phases of the design: programming, schematic design, 

design development, construction documents, bidding/permitting, and construction administration including 

record documentation. Cost estimating may be required in one or more phases of design.  The amount of 

compensation will be negotiated with the proposer who has submitted the best qualifications (the Apparent 

Successful Proposer).  

7.0 Required Proposal Submittal Criteria and Scoring: 

Provide in writing the following information about your company’s ability and desire to perform this work. 

Proposal responses will be rated based upon the score assigned to each item as noted in the parenthesis at the end 

of each statement below.  

Proposer must provide the information below. 

7.1 Provide a brief description of your firm and the focus of the practice.  List the projects your firm is 

currently contracted for and at what stage the projects are, in terms of completion. Also include your firm’s 

total dollar volume for each of the last five years. (5 Points) 

7.2 Provide information about your company’s experience with design and construction of projects of similar 

scope and size defined in this RFP. (10 Points) 

7.3 Identify key personnel, including project designer and project manager along with those of sub-consultants 

proposed (particularly structural engineers), to be assigned to this project. Include proposed key 

personnel’s project experience, with specific examples and identify their roles in the projects.  Indicate 

current availability and proposed percentage of project involvement per project phases as shown in 

Attachment C.2, ‘Cost Proposal for Phases of Work.’ Indicate whether the proposed team has worked 

together on previous projects.  Highlight the individuals who participated in the project examples.  

(20 Points)  

7.4 Provide a proposed timeline to successfully complete the work during the specified time period including 

reporting. (10 Points) 

7.5 Provide a completed Attachment C, Cost Proposal, which must be submitted with the proposal. (20 Points) 

The completed Attachment C, Cost Proposal, Section C.1 will be scored as follows:  

    

- Lowest Proposal Overall Not to Exceed:  20 Points 

- 2nd Lowest Proposal Overall Not to Exceed: 15 Points 

- 3rd Lowest Proposal Overall Not to Exceed: 10 Points 

- 4th Lowest Proposal Overall Not to Exceed: 5 Points 



Design Services for Utility Connection and Monitoring Facility: PacWave 

Request for Proposals  

Page 11 of 58 

 

- 5th Lowest Proposal Overall Not to Exceed: 1 Point 

- Proposals ranked 6th and below: 0 Points  

 

7.6 Provide a description and identification of Minority Business Enterprise (MBE), Women Business 

Enterprise (WBE) or Emerging Small Business (ESB) certifications for your company, if applicable, and 

a description of your company’s nondiscrimination practices.  Provide historical information on MBE, 

WBE or ESB Joint Ventures, subcontracting or mentoring plan, and utilization history for projects 

completed by your company within the past three years. Provide a narrative description of your current 

workforce diversity program/plan, and the plan for obtaining subcontracting, consulting, and supplier 

diversity for the services requested in this RFP. Include a description of the outreach program or plan, 

including a schedule of events and specific steps that will be taken to maximize broad based and inclusive 

participation and the plan to provide mentoring, technical or other business development services to 

subcontractors needing or requesting such services. 

The selected company will provide the services with respect to diversity according to the means and 

methods described in the workforce plan provided in the response, unless changes are requested and 

approved in writing in advance by OSU or are required by applicable laws, ordinances, codes, regulations, 

rules or standards. (25 Points) 

7.7 If interviews are conducted, a thirty minute presentation period, immediately followed by a separate thirty 

minute Q&A session. The interview points will be cumulative with the evaluation points. (25 Points) 

7.8 Provide names, addresses, and phone numbers of three professional references for work performed by 

your company on similar projects.  Any references conducted will be done in accordance with Section 8.0 

and scored cumulative with the evaluation points (25 Points) 

8.0 References 

In addition to responding to the required proposal submittal criteria above, provide the names, addresses and phone 

numbers of three professional references for work performed by your company on similar projects. Verify that 

the individuals identified have had direct contact with the referenced project(s), and the reference contact name 

and phone number are current.  Do not include references from any company or individual included in your team 

for the services requested in this RFP, or any OSU personnel. OSU may check with these references and with 

other references associated with past work of your company.  Section 10 ‘Evaluation Process’ includes references 

as a scored criterion on certain circumstances.   Scored references, if used in accordance with Section 10 will be 

scored out of a maximum of 25 total points and be cumulative with the round one and two scores.   

9.0 Selection Timetable 

The selection procedure described in this RFP will be used to evaluate the capabilities of proposers to provide the 

Scope of Services in this RFP to OSU in accordance with the following applicable Timetable: 

Selection Timetable with Interviews: 

December 13, 2018  Issue RFP 
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December 20, 2018   Voluntary Pre-Proposal Conference  

January 18, 2019  RFP Closing at 10:00am, Pacific Time 

January 22, 2019  Notification of finalists 

January 28, 2019  Interviews with Selection Committee 

January 28, 2019  Estimated Notice of Intent to Award 

January 30, 2019  Estimated Contract Execution  

 

Selection Timetable no Interviews: 

December 13, 2018  Issue RFP 

December 20, 2018   Voluntary Pre-Proposal Conference  

January 18, 2019  RFP Closing at 10:00am, Pacific Time 

January 22, 2019  Estimated Notice of Intent to Award 

January 25, 2019  Estimated Contract Execution 

10.0 Evaluation Process 

This RFP is the first step in a possible two-step process in the selection of the integrated design team. In step one, 

the responses to this RFP will be evaluated by the selection committee, which will be comprised of OSU 

personnel who score qualification statements and rank finalists; and another group of OSU personnel to serve 

as advisers to the selection committee but do not score qualifications or rank finalists. On the basis of this 

evaluation, the selection committee will make its best efforts to limit the field of finalists to at least three, but not 

more than five finalists to be selected for step two.  Step two will include interviews of each finalist and further investigation of 

references.  If the selection committee determines the step one scores provide a substantial gap between proposers, 

OSU may forgo the interview stage and award to the highest scoring proposer in step one. OSU will utilize 

this RFP process to obtain information to enable selection of the most qualified proposer through evaluation of: 

a. The proposers’ responses to required proposal submittal criteria in section 7 of this document; 

b. Information obtained during an interview or references (if applicable) of the proposers by the selection 

committee; and 

c. The results of discussions with the proposers’ references and others. 

Each member of the evaluation committee will rate each company in each criterion based on the total points 

available for the criterion. The evaluation committee members will then total score from all of the criteria to 

obtain the proposer’s total score. The result of this total score will be used to rank all proposers for round one. 

The top ranked companies (not more than five (5)) may be invited to participate in telephone, online video 

conference or in-person interviews for round two. 

The evaluation committee will meet and compare the individual evaluation committee member rankings. The 

committee will discuss company strengths and weaknesses and the individual evaluation committee member 
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scorings.  The evaluation committee discussion will result in the consolidated ranking from which the finalists for 

interviews may be selected to participate in step two of the process. 

If interviews are required by the selection committee, RFP responses will be used in preparation for those 

interviews. After all interviews are completed, the evaluation committee will discuss the strengths and weaknesses 

of the interviewed finalists.  The committee will then rank the interviewed finalists in order of preference based 

on all information received, presented and heard during the interviews. The finalist that has the highest overall 

ranking cumulative of both step one and step two scores, will be deemed the Apparent Successful Proposer.  

Interviews, if required, will include a thirty minute presentation period, immediately followed by a separate thirty 

minute Q&A session led by OSU. 

If, during the discussion, the selection committee determines the interviewed finalists are too close to rank, or if 

the ranking indicates a tie, the committee will check the references in accordance with Section 8, provided by the 

proposer as required by this RFP. Information obtained from references may alter the committee’s final ranking 

of finalists.  Any alteration of final ranking will be based on committee’s understanding of how well each company 

can meet the needs of the Scope of Services and OSU. 

11.0 Responsibility Evaluation 

OSU reserves the right to investigate each Proposer’s responsibility in accordance with the requirements of OSU 

Standard 580-061, and will consider information obtained from any source as part of its evaluation, at any time 

prior to execution of a contract. Submission of a signed proposal response constitutes the Proposer’s approval for 

OSU to obtain any information OSU deems necessary to conduct the evaluation including, but not limited to, 

credit reports and information discovered during reference checks. 

Financial Information: OSU will notify Proposers, in writing, of any financial documentation required, which 

may include recent profit-and-loss history; current balance statements; assets-to-liabilities ratio, including number 

and amount of secured versus unsecured creditor claims; availability of short and long-term financing; bonding 

capacity and credit information. 

OSU may postpone the award or execution of a contract in order to complete its investigation and evaluation.  

Failure to promptly provide complete information requested will render the proposal response nonresponsive.  

Failure of a Proposer to demonstrate responsibility will render it non-responsible and constitute grounds for 

proposal response rejection. 

12.0 Submission 

Submit one (1) hard copy versions of your written proposal response, along with one (1) electronic version on a 

thumb drive to be received by RFP Response Due date and time listed in Section 9.0 of this document to: 

Attention: Ben Baggett 

Construction Contracts Administration 

Oregon State University 

644 SW 13th Street 

Corvallis, OR 97333-4238 

Your proposal response must be contained in a document not to exceed fifteen (15) single sided pages or seven 
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(7) double and one (1) single sided, including the Attachment C.1 ‘Cost Proposal’, pictures, charts, graphs, tables 

and text the Proposer deems appropriate to be part of the review of the Proposer’s response. Attachment C.2 

and C.3 as well as resumes of key individuals proposed to be involved in the Scope of Services are exempted 

from the fifteen (15)-page limit and should be appended to the end of your response. No supplemental 

information to the fifteen (15) page proposal response will be allowed. Appended resumes of the proposed 

key individuals, along with a transmittal letter, table of contents, front and back covers, and blank 

section/numerical dividers, etc., will not be counted in the fifteen (15) page limit. 

Information should be presented in the same order as the above evaluation criteria. The electronic proposal 

response should be sized appropriately for transfer (under 8 MB). The written response should be submitted in 

a soft-bound (comb or spiral, spiral preferred – no three- ring binders) format with page size of 8 ½ x 11 inches 

with no fold-outs. The basic text information of the response should be presented in standard business font size, 

and reasonable margins. All information provided should be included in both written and electronic submittals. 

Your proposal response must be signed by an officer of your company with the authority to commit the 

company and contain contact information including email for communication purposes. 

OSU may reject any proposal response not in compliance with all prescribed public solicitation procedures and 

requirements and upon a finding by OSU that it is in the public interest to do so, OSU may cancel this solicitation, 

or reject for good cause all proposal responses. 

Note that OSU will not accept proposal responses or queries that require OSU to pay the cost of production or 

delivery. 

OSU is an AA/EEO employer. 

Telephone, facsimile, or electronically transmitted submittals will not be accepted. Proposal responses 

received after the closing date and time will not be considered. 

13.0 Questions 

All questions and contacts with the OSU regarding any information in this RFP must be addressed in writing, fax 

or email to Ben Baggett at the address, email or fax listed in this document no later than January 14th, 10:00am 

Pacific Time. 

14.0 Solicitation Protests 

You may submit a written request for clarification or change or protest of particular solicitation provisions and 

specifications and contract terms and conditions (including comments on any specifications or terms that you 

believe limits competition) to the Chief Procurement Officer in care of Ben Baggett at the address, email or fax 

listed in this document.  Requests and protests must be received no later than {enter date and time} am, Pacific 

Time. Requests or protests must state the reasons for the request or protest and any proposed changes to the 

solicitation provisions and specifications and contract terms and conditions. OSU may choose to not consider 

requested changes to contract terms and conditions at contract award. 

15.0 Change or Modification 

Any change or modification to this RFP or the procurement process will be in the form of an addendum to the 
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RFP and will be made available in the form of an addendum posted to the OSU Business and Bid Opportunities 

(http://bid.oregonstate.edu/) website. It is the proposers’ responsibility to check the website and meet any addenda 

requirements. No information published in any other manner will serve to change the RFP in any way, regardless 

of the source of the information.  Any request for clarification or change or protest of anything contained in an 

addendum not received by the date and time stated in the addendum will not be considered. 

16.0 Selection Protests 

Any Proposer who claims to have been adversely affected or aggrieved by the selection of a competing Proposer 

may submit a written protest of the selection to the Chief Procurement Officer in care of Ben Baggett at the address 

given in the RFP within three days after notification of that selection.  Any such protests must be received by Mr. 

Baggett no later than three days after the notification of selection has been made in order to be considered. The 

selection decision notification will be made by OSU via posting to the OSU Bid and Business Opportunities 

website (bid.oregonstate.edu). 

17.0 Proprietary Information 

OSU will retain this RFP, one copy of each proposal response received and an electronic copy of each proposal 

response received, together with copies of all documents pertaining to the award of a contract.   These documents 

will be made a part of a file or record, which will be open to public inspection after OSU has announced an 

Apparent Successful Proposer or all proposal responses have been rejected. If a proposal response contains any 

information that you consider to be a trade secret under ORS 192.501(2), you must mark each trade secret with 

the following legend: "This data constitutes a trade secret under ORS 192.501(2), and must not be disclosed 

except in accordance with the Oregon Public Records Law, ORS Chapter 192." 

The Oregon Public Records Law exempts from disclosure only bona fide trade secrets, and the exemption from 

disclosure applies only "unless the public interest requires disclosure in the particular instance." 

Therefore, non-disclosure of documents or any portion of a document submitted as part of a proposal response 

may depend upon official or judicial determination made pursuant to the Public Records Law. 

In order to facilitate public inspection of the non-confidential portion of the proposal response, material designated 

as confidential must accompany the proposal response, but must be readily separable from it.  Prices, makes, 

model or catalog numbers of items offered, scheduled delivery dates, and terms of payment will be publicly 

available regardless of any designation to the contrary.  Any proposal response marked as a trade secret in its 

entirety will be considered non-responsive and will be rejected. 

18.0 Termination 

OSU is seeking to award an architect’s agreement to an architectural firm for program confirmation, schematic 

design, design development, construction documents, bidding/permitting, construction administration including 

record documentation and closeout; however, OSU reserves the right to terminate the agreement, at any phase 

within the Scope of Services. 

19.0 Insurance Provisions 

During the term of the resulting contract, the successful Proposer will be required to maintain in full force, at its 

http://bid.oregonstate.edu/)
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own expense, from insurance companies authorized to transact the business of insurance in the state of Oregon, 

each insurance coverage/policy as set forth in the Agreement. 

20.0 Additional Requirements 

Pursuant to OSU Standard 580-061-0030, by submitting a proposal response, the Proposer certifies that the 

Proposer has not discriminated against Minority, Women or Emerging Small Business Enterprises in obtaining 

any required subcontracts. 

Pursuant to OSU Standard 580-061-0040, Proposers are hereby notified that policies applicable to consultants 

and contractors have been adopted by OSU that prohibit sexual harassment and that Proposers and their employees 

are required to adhere to OSU’s policy prohibiting sexual harassment in their interactions with members of OSU’s 

community. 

Enclosures: 

 Attachment A: Scope of Services 

 Attachment B: UCMF Initial Renderings  

 Attachment C: Cost Proposal   

 Attachment D: OSU Sample Architects or Consultant’s Agreement 

End of RFP 
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Attachment A – Scope of Services 

OSU, with input from Triaxis, has proposed a conceptual design consisting of three single-story buildings 

located within a 1.2 acre compound within the 4.4-acre property. The building functionality is roughly 

partitioned into 1) power conditioning (~11,000 sq. ft.; the largest of the three, where developers’ proprietary 

workspaces will reside); 2) switch-gear control (~5,000 sq. ft.; where the SCADA and switching systems will 

reside); and 3) data and communications center (~4,000 sq. ft.; where transient personnel workspace and data 

server/archival systems will reside), but other designs and functionality partitioning may be considered. 

There will be several essential elements for the UCMF improvement and construction: 

Site: 

- Upgraded access road from Highway 101 to the building compound to handle occasional heavy-truck traffic 

(e.g. 18-wheel tractor/trailer combinations carrying 40’ containers). 

-A paved maneuvering/turning area adjacent to the buildings, such that large trucks can turn around and back 

into bays in the power conditioning building. 

-Upgraded and install below ground-level utilities for site power, water, and network connectivity. 

-Security fencing on the perimeter of the compound, with minimally distracting visual screening (e.g. 

cyclone/chain link fencing with green slatting). 

-Evergreen vegetative screening planted around the perimeter fencing to minimize visual impact of site to 

neighbors. 

-Security systems including CCTV monitoring of the compound and access road. 

Buildings: 

-Concrete masonry units (CMU) construction is suggested, but other options can be explored. The buildings 

would likely have pitched, green metal roofs.   

-Building 1 will have four (4) securely-isolated bays, each of which can accommodate up to two 40-foot ISO 

containers plus the necessary power conditioning and monitoring equipment. Building designs and construction 

materials should take into account the need for secure areas. 

-Building 2 may house current and potential transformers, switch gear, and Bonneville Power Administration 

(BPA) and CLPUD monitoring and metering equipment.  

-Building 3 will be the data, control and communications hub for the whole of PacWave. where numerous real-

time data feeds including local operational control systems, offshore monitoring instruments, subsea cable 

status, device performance, and weather and ocean conditions. Common areas for shared-use data display and 

conferencing, as well as isolated workspaces for transient test-client staff. Building 3 will accommodate 

restrooms, and janitorial, maintenance, supply and mechanical spaces. 

A diesel generator will likely be located between Building 1 and 2 to provide backup power to the UCMF.  
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Attachment B – UCMF Initial Renderings 
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Attachment C – Cost Proposal 

In-Kind Service Contributions 

OSU allows proposing firms to make in-kind service contributions of services to the Project. Such in-kind 

service contributions of services are optional and, if included in the firm’s proposal, are anticipated by OSU to 

be applied by the awarded firm through volunteer staff hours in the performance of their duties while 

performing services within the terms of the awarded agreement. Proposing firms offering such in-kind service 

contributions are requested to include the expected number of volunteer hours to be contributed and the hourly 

staffing rate and staffing classification with their proposal. OSU may accept the value of these in-kind 

contributions of services to assist in the fulfillment of its obligation to the federal awarding agency for its 

funding match requirement. Proposers contributing in-kind service contributions are encouraged to report the 

value of the service contribution as described in this section, though it is not a requirement of this solicitation 

and will not be scored.  

 

C.1 Cost Proposal for Basic Services and Reimbursable Expenses  

 

Basic Services:  The Architect shall perform the Basic Services, directly or through the Consultants, on a time 

and materials basis not to exceed $____________.   

 

Reimbursable Expenses: Reimbursable Expenses, up to a maximum amount of $____________. Reimbursable 

expenses amount are those expenses eligible for reimbursement and the total is in addition to the 

Basic Services amount above. See Section III ‘Compensation’ in Attachment E ‘Sample Architects 

Agreement’ for allowable Reimbursable Expenses. 

 

Proposer’s Overall Note to Exceed Price:  $____________________  

Proposer’s Overall Not to Exceed Price is the total of the Basic Services plus Reimbursable Expenses. 

 

C.2  Cost Proposal for Phases of Work (Note: C.2 is not scored)  

Please provide additional detail with a break out of the overall not to exceed amount of the Basic Services and 

Reimbursable Expenses above, broken down for each of the following phases.  The sum total of all phases 

should be equivalent to the sum total of the not to exceed amounts for Basic Services plus Reimbursable 

Expenses entered above. 

 

 A. Program Confirmation Phase: not to exceed $_______________. 

 

 B. Schematic Design Phase: not to exceed $_____________.  
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 B.   Design Development Phase: not to exceed  $______________. 

 

 C. Construction Documents Phase: not to exceed $_________________. 

 

 D. Bidding/Permitting Phase: not to exceed $_________________. 

 

 E. Construction Administration Phase: not to exceed $__________________.  

   (including Record Documentation and Closeout) 

 

C.3  Cost Proposal for Additional Work (Note: C.3 is not scored)  

Please identify staffing categories of those who may perform additional work, as needed by OSU and agreed 

upon by the Proposer, by the proposing firm and any proposer consultants, as applicable.  Please enter those 

staffing categories under the type of services to be performed such as MEP, Landscape Architect, Civil 

Engineer, Cost Estimator or other, as envisioned for the scope as presented in this solicitation document.  

Include the current fully loaded hourly rate for each staffing category under each type of service and any 

proposed escalation amounts such as annual percentage increases, as applicable.  An hourly rate range may be 

used in place of an hourly rate.  

Example: 

ARCHITECT CONSULTANT PROFESSIONAL FEES 
(Note: Not scored)     

Labor Category 
Loaded Hourly 

Rate  # of Hours  
Total Net 

Cost  

Enter Staff Classification        

        

        

       

    

STRUCTURAL ENGINEER CONSULTANT        

Labor Category 
Loaded Hourly 

Rate  # of Hours  
Total Net 

Cost  

Enter Staff Classification        

        

        

    

CIVIL ENGINEER CONSULTANT    
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Labor Category 
Loaded Hourly 

Rate  # of Hours  Total  

Enter Staff Classification        

        

        

    

    

MEP ENGINEER CONSULTANT  
Loaded Hourly 

Rate  # of Hours  Total  

Enter Staff Classification        

        

        

    

LANDSCAPE ARCHITECT CONSULTANT  
Loaded Hourly 

Rate  # of Hours  Total  

enter Staff Classification        

        

        

    

COST ESTIMATOR CONSULTANT  
Loaded Hourly 

Rate  # of Hours  Total  

Enter Staff Classification        
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ATTACHMENT D – OSU SAMPLE ARCHITECT'S AGREEMENT 

   

 OREGON STATE UNIVERSITY 

 

This ARCHITECT’S AGREEMENT (the “Agreement”) is made between 

 

the “Architect”: __________________________ 

   __________________________ Phone: (___) ___-____ 

   __________________________ FAX: (___) ___-____ 

 

and the “Owner”:  

   Oregon State University 

   Construction Contracts Administration 

   644 SW 13th Ave. 

   Corvallis OR  97333  

 

regarding the “Project”:  

  

(The Architect and the Owner are referred to collectively as the “Parties” and individually as a “Party”) 

 

 WHEREAS, the Owner desires to have the assistance of the Architect to provide certain professional 

services for the Project; and 

 

 WHEREAS, the Architect, with the aid of certain consultants (the “Consultants”), is willing and able to 

perform such professional services in connection with the Project; 

 

 NOW, THEREFORE, the Owner and the Architect, for the considerations hereinafter named, agree as 

follows: 

 

I. RELATIONSHIP BETWEEN THE PARTIES 

 A.    Scope of the Project.  The scope of the Project includes the following:  

______________________________________________________________________________
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______________________________________________________________________________

___________________________________________________________________.  

   

 B.    Scope of Services.  The scope of Services to be performed under this Agreement includes the 

following:  

______________________________________________________________________________

______________________________________________________________________________

___________________________________________________________________. 

      

 C.    Critical Date Schedule.  The Architect shall perform the Services according to the following 

critical date schedule: 

 

    __________________________________ _______________ 

 

    __________________________________ _______________ 

 

    __________________________________ _______________ 

    __________________________________ _______________ 

 

    __________________________________ _______________ 

 

 D. Effective Date.  This Agreement is effective on the date it has been signed by every Party hereto (the 

“Effective Date”).  No Services shall be performed or payment made prior to the Effective Date. 

 

 E. Defined Terms.  In addition to any terms defined elsewhere in the body of this Agreement, certain 

terms that are capitalized or set forth in bold letters throughout the Agreement are defined as follows: 

 

   “Additional Services” means additional Services performed by the Architect that are beyond the 

scope of the Basic Services described in Section VII, based on hourly rates for Architect 

personnel or Consultants, plus Reimbursable Expenses, in accordance with an agreed-upon  

schedule of charges, and performed by the Architect after the Owner has given prior written 

authorization to proceed with performance of the Services and the Parties have executed an 

amendment or supplement to this Agreement, as more particularly described in Section VIII of 

this Agreement. 
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   “Basic Services” are those Services more particularly described in Subsections A., B., C., D. and 

E. of Section VII. of this Agreement. 

“Construction Contract” is defined as the contract entered into between the Owner and the 

Contractor to provide all Work necessary to construct the Project, including the original base 

contract for construction of the Project, the Oregon State University General Conditions For 

Public Improvement Contracts, any supplemental general conditions to the Construction 

Contract, any amendments to the Construction Contract, the Contractor’s performance bond and 

payment bond, the plans, specifications, approved shop drawings, all approved change orders, 

any solicitation documents, and any response by a successful bidder or proposer to any such 

solicitation documents.  

 

   “Construction Documents” means drawings, specifications and other documents setting forth in 

detail the requirements for construction of the Project, as well as the documents pertaining to 

bidding and contracting for the construction of the Project 

 

   “Contractor” is defined as the general contractor/construction manager (CM/GC) that is awarded 

the contract to construct the Project. 

 

   “Design Criteria” means the OSU Construction Standards in effect at the time of the Effective 

Date of this Agreement.  Current OSU Construction Standard can be found here: 

http://fa.oregonstate.edu/cpd-standards 

 

   “Direct Construction Cost” means the cost to the Owner of all divisions of construction, including 

portable equipment only if designed or specified by the Architect for inclusion in the construction 

specifications. 

 

  “MWESB Report” means an accurate report by the Consultant to the Owner identifying all 

Minority, Women and Emerging Small Business (“MWESB”) enterprises, as those terms are 

defined in ORS 200.005, receiving sub-contracts throughout the course of Consultant’s Services.  

Each MWESB Report shall only include enterprises certified with the State of Oregon as MWESB 

enterprises and shall include individual identification of each enterprise as a Minority business 

enterprise, a Women business enterprise, and/or an Emerging Small Business Enterprise, as 

applicable.   

 

   “Reimbursable Expenses” are those expenses described in Sub-section B. of Section III of this 

Agreement.  

http://fa.oregonstate.edu/cpd-standards
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   “Services” are all those services to be performed by the Architect under the terms of this 

Agreement.  

 

    “Work” is defined as the furnishing of all materials, labor, equipment, transportation, services, 

and incidentals for the construction of the Project by the Contractor that is eventually awarded 

the Construction Contract for the Project.  

  

 F. Directives for Performance of the Services. 

  1.   The Architect shall provide, with the assistance of the Consultants, the professional Services more 

particularly described in Section VII below for this Project. 

 

  2.  The Architect shall provide a schedule for the performance of the Services upon execution of this 

Agreement.  Time is of the essence in the performance of this Agreement. 

 

3.  The construction budget for the Project is currently estimated at $_________________. 

 

4. The Architect shall fully cooperate with Owner to meet all Project budgets. 

Owner understands that Architect, in providing opinions of probable construction cost, has no 

control over the cost or availability of labor, equipment, or materials, or over market conditions 

or Contractor's method of pricing, and that Architect's opinions of probable construction costs are 

made on the basis of Architect's professional judgment and experience.  Architect makes no 

warranty, express or implied, that the bids or the negotiated cost of the Work will not vary from 

Architect's opinion of probable construction cost. In the event the Architect's opinion of probable 

construction cost exceeds the budget for the Project listed in Sub-section 3 above by any amount 

during the design or construction phases, or in the event the bids or negotiated cost of the Work 

exceed the budget for the Project listed earlier in this Section by more that 10 percent, Architect, 

upon notice from Owner and prior to the award of the construction contract, agrees to modify, at 

Architect's sole expense, Architect's Schematic Design documents, Design Development 

documents or Construction Documents (or with owners approval those portions of those 

documents where opinions of probable construction costs or bids exceeded the budget or 

stipulated percentage).  This redesign effort shall constitute Architect's sole responsibility with 

respect to its opinions of probable construction cost, and Architect agrees to cooperate with 

Owner in revising the Project scope and quality in order to reduce the opinion of probable 

Construction Cost, or the bids or negotiated price, so that they do not exceed the Project budget. 

    

  5. The Architect shall provide all Services for the Project in accordance with the terms and 
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conditions of this Agreement.  The Architect's performance of Services shall be as a professional 

Architect to the Owner to perform the professional services necessary for the Project, and to 

provide the technical documents and supervision required to achieve the Owner's Project 

objectives.    

 

  6. In administering this Agreement, the Owner may employ the services of an independent project 

manager and other consultants as needed to fulfill the Owner’s objectives. 

 

7. The Architect shall utilize the key personnel and Consultants identified on the attached Exhibit 

1 in the performance of the Services for the Project.  In addition to the full names, titles/positions 

and a summary of the duties and Services to be performed by the key personnel and Consultants 

that are included in the attached Exhibit 1, the Architect agrees to promptly provide such 

additional information on the professional background of each of the assigned personnel and 

Consultants as may be requested by the Owner.  The Architect acknowledges that the Owner’s 

award of this Agreement to the Architect was made on the basis of the unique background and 

abilities of the Architect’s key personnel and Consultants originally identified in the Architect’s 

RFQ Response.  Therefore, the Architect specifically understands and agrees that any attempted 

substitution or replacement of a key person or Consultant by the Architect, without the written 

consent of the Owner, shall constitute a material breach of this Agreement.  In the event that key 

personnel or Consultants become unavailable to the Architect at anytime, Architect shall replace 

the key personnel and Consultants with personnel or Consultants having substantially equivalent 

or better qualifications than the key personnel or Consultants being replaced, as confirmed and 

approved by Owner.  Likewise, the Architect shall remove any individual or Consultant from the 

Project if so directed by Owner in writing following discussion with the Architect, provided that 

Architect shall have a reasonable time period within which to find a suitable replacement.  The 

Architect represents and warrants that the key personnel and Consultants identified on the 

attached Exhibit 1 are fully licensed to perform the particular Services assigned to them on 

the Project.   

       

8. Architect shall make no news release, press release or statement to a member of the news media 

regarding this Project without prior written authorization from Owner. 

 

 G. Suspension of Agreement by Owner.  The Owner may suspend the Parties’ performance of this 

Agreement in the event any of the following circumstances arise: 

 

  1. Owner fails to receive funding, or appropriations, limitations or other expenditure authority at 

levels sufficient, as contemplated by OSU’s budget and OSU determination, in its assessment and 

ranking of the policy objectives explicit or implicit in OSU’s budget, to pay for the Architect's 

Services; 
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  2. Federal or state laws, regulations or guidelines are modified or interpreted in such a way that either 

the Services performed under this Agreement are prohibited or Owner is prohibited from paying 

for such Services from the planned funding source; 

 

  3. Architect, or one of Architect’s Consultants currently performing Services, no longer holds any 

license or certificate that is required to perform the Services; or 

 

  4. The public interest otherwise requires suspension of performance of the Agreement, as reasonably 

determined by the Owner. 

 

  Any suspension of performance under this provision constitutes a temporary stoppage of performance 

of the Agreement, and does not constitute a termination of the Agreement pursuant to Section XIX of 

this Agreement.  In the event that the condition(s) causing the suspension have been rectified and 

suspension is no longer required, the Parties will take all actions necessary to reactivate performance 

of the Agreement.  In the event that the Owner determines that the conditions causing suspension of 

the Agreement are not likely to be rectified in a reasonable amount of time, the Owner retains the right 

to terminate this Agreement, pursuant to Section XIX.  In the event of a suspension of performance 

pursuant to this Section of the Agreement, the Architect agrees to remain contractually obligated to 

perform the Services under this Agreement for the same hourly rates set forth in Section III.C of this 

Agreement for a period of three years after the Effective Date of the Agreement.  If the Agreement is 

reactivated and the Architect is required to perform Services beyond this date or such other time period 

agreed to by the Parties, the Parties may negotiate updated hourly rates for the Architect and any 

Consultants and amend this Agreement accordingly. 

 

II. ARCHITECT'S STANDARD OF CARE; REPRESENTATIONS AND WARRANTIES 

 A.  Standard of Care.  The Architect shall perform the Services in accordance with the 

professional skill, care and standards of other professionals performing similar services under 

similar conditions. 

 

 B. Performance Requirements.  In addition to performing the Services in accordance with the 

professional skill, care and standards of other professionals performing similar services under 

similar conditions, the Architect shall perform the Services in accordance with the following 

requirements: 

 

  1. All plans, drawings, specifications, and other documents prepared by the Architect shall 

accurately reflect, incorporate and comply with all OSU Standards and policies, applicable 
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statutes, rules, regulations, ordinances and other laws which are applicable to the design and 

construction of the Project, and shall be complete and functional for the purposes intended (except 

as to any deficiencies which are due to causes beyond the control of Architect); 

    

2.  All plans, drawings, specifications, and other documents prepared by the Architect pursuant to 

this Agreement shall accurately reflect existing conditions for the scope of the Services to be 

performed;    

 

  3. The Project, if constructed in accordance with the intent established by such plans, drawings, 

specifications, and other documents, shall be structurally sound and a complete and properly 

functioning facility suitable for the purposes for which it is intended; 

 

  4. The Architect shall be responsible for any negligent inconsistencies or omissions in the plans, 

drawings, specifications, and other documents.  While Architect cannot guarantee that the various 

documents required under this Agreement are completely free of all minor human errors and 

omissions, it shall be the responsibility of Architect throughout the period of performance under 

this Agreement to use due care and perform with professional competence.  Architect will, at no 

additional cost to Owner, correct any and all errors and omissions in the plans, drawings, 

specifications, and other documents prepared by Architect.  Except as provided in Section VIII 

of this Agreement and at no additional cost, Architect further agrees to render assistance to Owner 

in resolving other problems relating to the design of, or specified materials used in, the Project; 

 

5.  The Owner's review or acceptance of documents, or authorization to continue to the next phase of 

design, bidding process participation, or construction administration, shall not be deemed as 

approval of the adequacy of the plans, drawings, specifications, or other documents.  Any review 

or acceptance by the Owner will not relieve the Architect of any responsibility for complying 

with the standard of care set forth herein.  The Architect is responsible for all Services to be 

performed under this Agreement, and agrees that it will be liable for all its negligent acts, errors, 

or omissions, if any, relative to the Services. 

 

  6. The representations and warranties set forth in this Section are in addition to, and not in lieu of, 

any other representations or warranties provided. 

 

 C. Architect’s Representations and Warranties.  Architect represents and warrants to Owner that: 

 

1.  Architect has the power and authority to enter into and perform this Agreement; 
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2. When executed and delivered, this Agreement shall be a valid and binding obligation of the 

Architect enforceable in accordance with its terms; 

 

3. Architect shall, at all times during the term of this Agreement be duly licensed to perform the 

Services, and if there is no licensing requirement for the profession or Services, be duly qualified 

and competent; 

 

4.  The Architect is an experienced architecture firm having the skill, legal capacity, and professional 

ability necessary to perform all the Services required under this Agreement and to design or 

administer a project having this scope and complexity; 

 

5. The Architect has the capabilities and resources necessary to perform the obligations of this 

Agreement; 

 

6.  The Architect either is, or in a manner consistent with the standard of care set forth in this 

Agreement will become, familiar with all current OSU Standards and policies, laws, rules, and 

regulations which are applicable to the design and construction of the Project. 

 

III. COMPENSATION 

 The maximum, not-to-exceed, total amount payable under this Agreement is $___________ (the 

“Maximum Compensation”), for the combination of Basic Services and Reimbursable Expenses. The 

Maximum Compensation cannot be increased without a fully executed and approved amendment or 

supplement to this Agreement.  Architect progress payments shall be made according to the provisions 

and schedule set forth in Section IV of this Agreement.  The Maximum Compensation is more 

particularly described as follows:  

  

   A. Basic Services:  The Architect shall perform the Basic Services, directly or through the 

Consultants, on a time and materials basis not to exceed $____________. 

 

  B. Reimbursable Expenses: The Owner shall reimburse the Architect for any allowable 

Reimbursable Expenses, up to a maximum amount of $____________. 

 

Reimbursable expenses for the Project mean actual direct expenditures (without overhead, fee, 

markup or profit) made by the Architect and the Consultants in the interest of the Project for the 

following items: long-distance communications; reproductions, postage and handling of plans, 

drawings, specifications and other documents (excluding reproductions for the office use of the 
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Architect and the Consultants); mileage and travel expenses more particularly described below; 

data processing and photographic production techniques; and renderings, models and mock-ups 

requested by the Owner.  The Reimbursable Expenses will be reimbursed at cost, except travel 

expenses.  Charges for travel expenses will be reimbursed at cost, but not in excess of the rate 

allowed Oregon State University employees.  Travel expenses are only reimbursable when 

Services are rendered in excess of 25 miles from Architect's or Consultant's office.  As of the 

date of this Agreement, these rates are as follows. Charges for travel expenses will be 

reimbursed at the lowest of the following:  

 (i) cost; 

 (ii) the rate allowed Oregon State University employees; or 

 (iii) the following rates: 

 

             Air fare (coach class only) and car rental   At cost for economy 

  Personal car mileage        $0.535 per mile 

  Lodging        $132.00 per night plus tax 

  Meals:  (documentation not required) (reimbursable only when associated with overnight travel) 

 

  Breakfast          $14.25 

  Lunch           $14.25 

  Dinner                     $28.50 

 

             Printing, photography, long distance  

  telephone charges and other direct expenses     At cost 

 

  Requests for reimbursement of allowable expenses, except meals, must include documentation of 

actual expenditures. 

 

C. Additional Services:  The Owner will compensate the Architect for Additional Services 

performed by the Architect, whether directly or through its Consultants, beyond the scope of the 

Basic Services described in Section VII, based on hourly rates for Architect personnel or 

Consultants, plus Reimbursable Expenses, in accordance with the following schedule of charges 

for the duration of this Agreement (except in the case of a suspension and reactivation of 

performance beyond the date agreed to by the Parties, as more particularly described in Section 

I.G), but only when the Owner has given prior written authorization and the Parties have executed 

an amendment or supplement to this Agreement. 
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 ARCHITECT: 

 

Principals........................................................$ ___/hr 

Senior Architectural Designer........................$ __/hr 

Architectural Designer ...................................$__ - __/hr 

 

Urban Designer ..............................................$__ - __/hr 

Sr. Project Manager .......................................$__ – __/hr 

Project Manager .............................................$__ – __/hr 

 

Production Personnel/Project Architect .........$__ – __/hr 

Senior Interior Designer .................................$ __/hr 

Interior Designer ............................................$__ – __/hr 

Clerical  ...........................................................$ __/hr 

 

   CONSULTANTS: 

 

   ____________________................................$__/hr 

 

   ____________________................................$__/hr 

 

   ____________________................................$__/hr 

 

   ____________________................................$__/hr 

 

These charges shall also be used to determine amounts owed the Architect in the event this Agreement 

is terminated as provided in Section XIX, D.1, or suspended pursuant to Section I. G.  Any amounts 

so derived may not exceed the limitations for each phase as specified by Section IV hereof. 
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IV. PAYMENTS 

 The Owner shall make monthly progress payments to the Architect based upon invoices submitted by the 

Architect for Services rendered and Reimbursable Expenses incurred during the preceding month.  

Payment requests, invoices and required documentation shall be submitted in the form and format 

stipulated by the Owner.  One copy of each invoice, with required documentation, must be delivered to the 

following address: 

  

  Administrative Services Accounting 

  OREGON STATE UNIVERSITY 

  3015 SW Western Blvd. 

  Corvallis, OR 97333 

 

 Payments to the Architect will be made following the Owner’s review and approval of the invoices and 

required documentation and acceptance of the Services performed and approval of the Reimbursable 

Expenses incurred.  In-kind contributions in the form of volunteer services performed must be included on 

the invoice with the hourly rate and # of hours of volunteer services performed for OSU to apply the value 

of the contribution towards any required federal cost match.   

 

 Payments to the Architect for such Services performed and invoiced will be made for each phase as 

follows, with final payment for each phase subject to written acceptance of the phase by the Owner.  The 

total of all payments for Basic Services shall not exceed the maximum amount set forth in Section III.A. 

for Basic Services, and the total of all payments for Reimbursable Expenses shall not exceed the maximum 

amount set forth in Section III.B. for Reimbursable Expenses.  The total of all such payments, for Services 

and Reimbursable Expenses, shall not exceed the Maximum Compensation.  Owner reserves the right to 

retain up to five percent (5%) of the compensation limit set forth below for each phase, subject to Owner’s 

acceptance of the Services and any deliverables for each phase.  Notwithstanding “not to exceed” limits 

established below for each phase of Services, should an individual phase of design, beginning with 

Programming/Pre-Design, be completed without reaching the not-to-exceed limit for that phase, the 

balance remaining will be transferred to the next phase of work in succession through Project completion.  

At the completion of the Project, any remaining balance will revert to the Owner. 

  

A. Pre-Design/Schematic Design Phase: not to exceed $_____________.  

 

B.  Design Development Phase: not to exceed  $______________. 

 

C. Construction Documents Phase: not to exceed $_________________. 



Design Services for Utility Connection and Monitoring Facility: PacWave 

Request for Proposals  

Page 33 of 58 

 

 

D. Bidding Phase: not to exceed $_________________. 

 

E. Construction Administration Phase: not to exceed $__________________.  

 

No deduction shall be made from the Architect's fee on account of penalty, liquidated damages, or other 

sums withheld from payment to the Contractor. 

 

Upon completion of all Work under this Agreement and precedent to Owner’s obligation to make final 

payment, Consultant shall certify, in writing, that the Consultant has completed Consultant’s obligations 

under the Agreement by indicating “Final Billing” on final invoice to Owner.  

 

F. MWESB Report Requirement 

Architect shall deliver to Owner each MWESB Report described in this Section.  Timely receipt of 

MWESB Reports shall be a condition precedent to Owner’s obligation to pay any progress payments or 

final payments otherwise due.  

  

1. Architect shall submit annual MWESB Reports on June 30 of each year the Agreement is active 

(“Annual MWESB Report”). The Annual MWESB Reports shall include the total number of 

subcontracts awarded to MWESB enterprises as Sub-Consultants, the dollar value of each, and the 

expenditure toward each contract and subcontract during the previous twelve (12) months. 

  

2. Architect shall submit a final MWESB Report as a condition of final payment (“Final MWESB 

Report”).  The Final MWESB Report shall include the total number of contracts and subcontracts 

awarded to MWESB enterprises as Sub-Consultants and the dollar value of their respective contracts 

and subcontracts during the course of the Project. 

 

V. SERVICES OF ARCHITECT'S CONSULTANTS 

 The Consultants shall be paid by the Architect out of the Maximum Compensation, and the Parties 

understand and agree that the Owner has no direct or indirect contractual obligation or other legal duty to 

pay the Consultants or ensure that the Architect makes full and timely payment to the Consultants for 

Consultant services rendered on the Project.  Services performed by the Architect through the Consultants 

shall be included on Architect invoices at the Architect’s cost, without markup, at the request of the Owner.  

The Architect shall provide to the Owner copies of the Consultant’s invoices submitted to the Architect, 

along with the Architect’s requests for payment that are submitted to the Owner under this Agreement.    
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VI. TIME OF PERFORMANCE 

 This Agreement shall take effect on the Effective Date and Architect shall perform its obligations 

according to this Agreement, unless terminated or suspended, through final completion of construction and 

completion of all warranty work. 

 

VII. ARCHITECT'S SERVICES  

A. Pre-Design/Schematic Design Phase 

 

In consultation with the Owner, and in compliance with the Design Criteria for Oregon State University 

Projects provided by the Owner, the Architect shall: 

 

1. identify applicable building codes, administrative, and permit processing requirements as relevant;  

 

2. verify, by on-site inspection unless specifically stated otherwise by the Owner, existing conditions 

and systems, including but not necessarily limited to architectural, structural, mechanical and 

electrical systems, to confirm that these conditions and systems are of adequate condition and 

capacity to support the Work to be executed on the Project; 

 

3. in consultation with Consultant Team, Owner Representatives, and other designated persons, use all 

available information to evaluate the program requirements, and with appropriate data and graphics 

propose a series of improvements deemed necessary and desirable to satisfy the Program 

Requirements, including; space needs, budget, availability of utilities, effect of codes and ordinances, 

safety and energy requirements, handicapped access to all spaces, historical character of the building, 

etc.; 

 

4. based on the revised program requirements, develop Schematic Design studies consisting of 

drawings, and other documents for the Owner's approval; 

 

5. provide documents suitable for submission to the City of Corvallis for the Oregon State University 

Physical Development Plan Review; 

 

6. assist the Owner to file the required documents for the approval of various governmental agencies 

having jurisdiction over the Project; Owner shall pay for all required appeals and plan review fees; 

 

7. submit to the Owner an estimate, consistent with the requirements of Section I.F.4 above and 
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prepared by an independent cost estimator, of the probable Direct Construction Cost of the Project 

based upon current area, volume or other appropriate unit costs, and compare and reconcile this 

independent cost estimate with a separate, independent cost estimate obtained by the Owner;  

 

 

8.  if the Contractor for the Project is a Construction Manager/General Contractor (“CM/GC”), the 

Architect shall perform the following Services associated with preparation of the probable Direct 

Construction Cost of the Project: 

 

a.   In lieu of performing the Direct Construction Cost estimating Services described in Section 

VII.A.7 above, provide cost verification Services related to the probable Direct Construction Cost 

estimates that will be prepared by the CM/GC, including but not limited to the following: 

 

  1)  Review and verify the Direct Construction Cost estimates provided by the CM/GC 

during, or at the end of, the design phase of the Project; and 

 

  2)  Coordinate these cost verification Services with the Direct Construction Cost 

estimating services to be provided by the CM/GC, in order to provide timely and 

accurate cost information to the Owner, in the most efficient manner reasonable under 

the circumstances. 

 

 b.  Otherwise fully cooperate with the CM/GC during the value engineering process, 

constructability reviews, and otherwise during the design phase(s) and the construction phase(s) 

of the Project; and 

 

 c.  In the event the Direct Construction Cost estimates prepared by the CM/GC exceed the 

Owner’s Direct Construction Cost budget, revise the Project design to allow construction of the 

Project within Owner’s budget. 

 

OR 

a. In performing the Direct Construction Cost estimating Services described in Section VII.A.7 

above, coordinate the Architect’s performance of those Services with the CM/GC, that will be 

performing Direct Construction Cost verification services under the CM/GC’s contract with the 

Owner; and 

 

 b.  Otherwise fully cooperate with the CM/GC during the design phase and the construction 

phase(s) of the Project. 
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9. submit to the Owner the following documents, information and other data: 

   

a. written report of the results of a Fire and Life Safety review with the agencies having jurisdiction; 

 

b. interior colors, materials and finishes recommendations; 

 

c. a project schedule delineating the estimated time required for the Architect to complete the 

Design Development and Construction Documents Phases of the Project; 

 

d. recommendations by the Consultants (structural, mechanical, electrical) of the technical 

requirements necessary to implement the Program Requirements; 

 

e. equivalent LEED scorecard; and 

 

f. preliminary plans, elevations, and other drawings necessary to describe the entire scope of the 

Project.  These drawings may be used for local municipal review and campus review. 

 

  10. perform those design Services during this phase of the design for fine arts and crafts to be identified 

and incorporated into the Project, pursuant to the State of Oregon “1% For Art Program”, set forth 

in ORS 276.073 to 276.090, as amended, relating to acquisition of fine arts or crafts to be part of the 

Project and consisting of consultations with the Owner on selection of artwork, commissioning and 

completion of the artwork and integration with the overall design of the Project. 

 

  B. Design Development Phase 

 

Upon notification of the Owner's approval of the Services performed by the Architect under the Schematic 

Design Phase, and upon written authorization from the Owner to proceed, the Architect, in consultation with 

the Owner and in compliance with the Design Criteria for Oregon State University Projects provided by the 

Owner, shall: 

 

1. prepare drawings and other documents to fix and describe the size and character of the entire Project 

as to architectural, site development, structural, mechanical, acoustical and electrical systems, 

materials and appearances, and such other essentials as may be appropriate and in accordance with 

governing codes and ordinances;  
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2. verify, by on-site inspection unless specifically stated otherwise by the Owner, prior to completion 

of the Construction Documents Phase, existing conditions as required to address significant 

constructability issues; 

 

3. ensure that the Project complies with the State of Oregon Structural Specialty Code and with the 

2010 ADA Standards for Accessible Design, applicable OSU Standards and policies, plus OSU best 

practices, and allows for access to programs, activities, and services in the most integrated setting 

possible (the Owner will be responsible for review of accessibility and interpretation of ADA for 

compliance with Federal requirements); 

 

4. submit to the Owner, for approval, one independent cost estimate of probable Direct Construction 

Cost of the Project consistent with the requirements of Section I.F.4 above and based upon the 

current unit costs referred to above, as applied to the final design, and compare and reconcile this 

independent cost estimate with a separate, independent cost estimate obtained by the Owner;  

 

5.  if the Contractor for the Project is a CM/GC, the Architect shall perform the following Services 

associated with preparation of the probable Direct Construction Cost of the Project: 

 

 a.  Review and verify any adjustments made by the CM/GC to the previous estimates of probable 

direct construction costs for the Work based upon unit costs referred to above, which might be 

indicated by changes in requirements or general market conditions, and report the Architect’s 

findings to the Owner. 

 

OR 

 

 a. Fully cooperate and coordinate with the CM/GC in the Architect’s preparation of the Direct 

Construction Cost estimates provided for in Sub-section 4 above. 

 

6. assist the Owner to file the required documents for the approval of various governmental agencies 

having jurisdiction over the Project and at the Architect’s expense revise such documents if required 

for approval of the Plan by the agencies having jurisdiction (Owner shall pay for all required appeals 

and plan review fees); 

 

7.  submit to the Owner the following documents, information and other data: 

 

a. preliminary recommendations for interior colors, finishes, and materials; 
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b. one-line diagrams for mechanical systems design(s); 

 

c. one-line diagrams for electrical systems design(s); 

 

d. complete outline specification and Project manual; 

 

e. recommendations for additive alternates equivalent to 10% of the base bid estimate; 

 

f. recommendations for construction phasing to ensure continued operation of Owner's activities; 

 

g. four copies of the energy analysis conforming to ORS 276.905 to 276.915 (State Agency Facility 

Energy Design) and ORS 469.010, more particularly described above; 

 

h. equipment layouts showing location, size, and configuration of all equipment in the Project; 

 

i. an up-date of the Fire and Life Safety requirements resulting from previous reviews with the 

agencies having jurisdiction; and 

 

j. a list of additive alternates, following consultations with the Owner; and 

 

8. perform those design Services during this phase of the design for fine arts and crafts to be identified 

and incorporated into the Project, pursuant to the State of Oregon “1% For Art Program”, set forth 

in ORS 276.073 to 276.090, as amended, relating to acquisition of fine arts or crafts to be part of the 

Project and consisting of consultations with the Owner on selection of artwork, commissioning 

and/or completion of the artwork and integration with the overall design of the Project. 

   

C. Construction Documents Phase 

Upon notification of the Owner's approval of the Services performed by the Architect under the Design 

Development Phase and upon written authorization from the Owner to proceed, the Architect, in consultation 

with the Owner and in compliance with the Design Criteria for Oregon State University Projects provided 

by the Owner, shall: 

 

1. prepare working drawings and specifications, setting forth all necessary plans, elevations, and 

construction details, descriptions of materials and equipment, methods of installation, and standards 

of workmanship; 
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2. ensure that the Project complies with the State of Oregon Structural Specialty Code and with the 

2010 ADA Standards for Accessible Design, plus OSU best practices, and allows for access to 

programs, activities, and services in the most integrated setting possible (the Owner will be 

responsible for review of accessibility and interpretation of ADA for compliance with Federal 

requirements); 

 

3. prepare Construction Documents as may be required to expedite the Work in phases so as to take 

maximum advantage of weather and availability of facilities for demolition and reconstruction; 

 

4. prepare specifications setting forth descriptions of materials and equipment, methods of installation, 

and standards of workmanship, including (in the appropriate section of Division 1 of the 

specifications) a complete listing of all warranties required under the technical portions of the 

specifications; 

 

5. develop all required bidding information; 

 

6. provide the Owner 5 sets of the 100% complete Project manual, including specifications and 

drawings, for review and approval prior to advertising the Project for bid; 

 

7. submit to the Owner, for approval, a second independent cost estimate of probable Direct 

Construction Cost of the Project, consistent with the requirements of Section I.F.4 above, as applied 

to the final design, and compare and reconcile this independent cost estimate with a separate, 

independent cost estimate obtained by the Owner;  

 

8.  if the Contractor for the Project is a CM/GC, the Architect shall perform the following Services 

associated with preparation of the probable Direct Construction Cost of the Project: 

 

 

a.  Review and verify any adjustments made by the CM/GC to the previous estimates of probable 

direct construction costs for the Work based upon unit costs referred to above, which might be 

indicated by changes in requirements or general market conditions, and report the Architect’s 

findings to the Owner. 

OR 

 

 a. Fully cooperate and coordinate with the CM/GC in the preparation of the Direct Construction Cost 

estimates provided for in Sub-section 7 above. 
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9.   assist Owner to file the required documents for the approval of various governmental agencies having 

jurisdiction over the Project (Owner shall pay for all required plan review fees); 

 

10. prepare bidding documents with 10% additive alternates. 

 

11.  submit to the Owner the following documents, information and other data: 

 

a. final recommendations for interior colors, materials, and finishes; 

 

b. structural calculations; 

 

c. heat gain/loss and HVAC system design calculations; and 

 

d. electrical system design load calculations; and 

 

12.  perform those design Services during this phase of the design for fine arts and crafts to be identified 

and incorporated into the Project, pursuant to the State of Oregon “1% For Art Program”, set forth 

in ORS 276.073 to 276.090, as amended, relating to acquisition of fine arts or crafts to be part of the 

Project and consisting of consultations with the Owner on selection of artwork, commissioning 

and/or completion of the artwork and integration with the overall design of the Project. 

 

D. Bidding Phase 

Upon notification of the Owner's approval of the Services performed by the Architect under the Construction 

Documents Phase, and upon written authorization from the Owner to proceed, the Architect shall: 

 

1. furnish the Owner and CM/GC with one fully reproducible set of the Construction Documents, 

including working drawings and specifications for each bid package (assume four separate bid 

packages), complete as required for bid and construction purposes, along with one complete set of 

the construction documents in digital form (PDF format at a minimum resolution of 400dpi) (for 

additional copies, see Section VIII, Additional Services); 

 

2. assist the Owner/CM/CG in soliciting bids; 

 

3. if requested, review the bids and assist in recommending the award of Construction Contract(s) for 
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the Work; 

 

4. coordinate with the appropriate agencies having jurisdiction to ensure that all plan review/building 

permit criteria are reflected in the final bid documents; 

 

5. attend the pre-bid conference at the Project site; and 

 

6. if the lowest acceptable bid exceeds the Direct Construction Cost allowance authorized by the Owner 

by 10%, then at the Owner's request, and at no additional cost to the Owner, the Architect shall 

modify the drawings and specifications in order that new bids may be solicited and a Construction 

Contract award made within said allowance, consistent with the requirements of Section I.F.4 above. 

 

7.  If the Contractor for the Project is a CM/GC, the Architect shall perform the following Services 

associated with this Bidding Phase and preparation of the probable Direct Construction Cost of the 

Project: 

 

 a.  Assist the Owner and the CM/GC in soliciting subcontractor bids; and 

 

b.  In the event the direct construction cost estimates exceed the Owner’s direct construction cost 

budget, revise the Project design to allow construction of the Project within Owner’s budget. 

 

E. Construction Administration Phase 

Commencing with the Owner’s issuance of a notice-to-proceed for construction of the Project, the Architect 

shall: 

 

1. attend the pre-construction conference at the Project site; 

 

2. provide general administration of the Work as contemplated by the provisions of the Construction 

Contract including assisting the Owner with evaluation of the feasibility of the Contractor-provided 

project time schedule; 

 

3. make periodic visits to the Project site with such frequency as to ascertain the progress and quality 

of the Work, attend progress meetings with the Contractor, determine in general if the Work is 

proceeding in accordance with the Construction Documents, and submit a written report to the 

Owner within five (5) business days after each visit, with copies of each report to the Contractor; 
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4. arrange for periodic visits of Consultants to make similar determinations with respect to mechanical 

and other Work, as applicable; 

 

5. review and approve or take appropriate action, with reasonable promptness to cause no delay in the 

Work, regarding shop drawings and samples submitted by the Contractor; 

 

6. prepare any supplemental drawings or large-scale details needed to clarify the Construction 

Documents; 

 

7. respond promptly to requests from the Contractor for assistance with unforeseen problems so as to 

minimize the Owner's exposure to claims for delay; 

 

8. advise and consult with the Owner, issuing appropriate instructions to the Contractor; 

 

9. check proposed costs of any modifications to the Construction Contract and recommend acceptance 

or rejection to the Owner (Owner will prepare written change orders); 

 

10. endeavor to guard the Owner against defects and deficiencies in the Work of the Contractor; 

 

11. notify the Owner of any Work which does not conform to the Construction Documents and 

recommend to the Owner that the Contractor stop the Work whenever, in the Architect's opinion, it 

may be necessary for the proper performance of the Construction Contract. 

 

12. issue certification to the Owner and the Contractor when all terms of the Construction Contract have 

been fulfilled to the Architect's satisfaction; 

 

13. conduct on-site observations to determine the date of final completion, receive written guarantees 

and related documents assembled by the Contractor and issue recommendation for final acceptance 

and payment; 

 

14. assist the Owner in the implementation of the State of Oregon's “1% For Art Program”, as applicable; 

 

15. upon completion of the Work, the Architect shall, at no additional cost to the Owner, update CAD 

drawings and submit the appropriate compact discs (including "bookplans" of the construction area 

made to Oregon State University standards) - compatible with Autocad Release latest version -, 

drawings reflecting significant changes in the Work made during construction based on marked-up 
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prints, drawings and other data furnished by the Contractor to the Architect (the “Record Documents 

”), as further detailed in the OSU Construction Standards; and 

 

16. review the completed Project near the end of any applicable warranty period(s) in order to identify 

defects of materials or workmanship and issue a written report to the Owner. 

   

VIII. ADDITIONAL SERVICES 

 A. Copies of Construction Documents.  The Architect shall furnish copies of all Construction 

Documents upon the written request of the Owner.  The Owner shall reimburse the Architect at the 

cost of reproduction if in excess of the number specified in Section VII hereof. 

 

 B. Conditions Required to Support Additional Compensation.  The Architect shall be paid, subject to 

executed amendments or supplements, for extra expenses and services involved if: 

 

  1. substantial changes are ordered by the Owner after the Owner has acknowledged the acceptance 

of one or more of the planning phases described above (except changes which are ordered for the 

purpose of maintaining the Direct Construction Cost of the Project within the allowance specified 

in Section I); 

 

  2. damage occurs as a result of fire or other casualty to the structure; 

 

  3. the Contractor becomes delinquent or insolvent and the delinquency or insolvency creates 

additional work for the Architect; 

 

  4. the Architect's attendance is required at City of Newport or Lincoln County public and planning 

board presentations; 

 

  5. the Owner requests detailed demolition drawings of existing structure(s) or if documentation must 

be made for salvage of existing materials, except as may be required to ensure that new 

construction may be fit to existing construction; 

 

  6. the Owner requests the selection and specification of furnishing(s) outside the scope of the 

Projects' direct construction allowance; or 
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  7. the Owner requests Additional Services not identified under the Basic Services provision of this 

Agreement, such as study models, renderings, etc.; 

 

  8. the Owner requests that the Architect perform Services related to: 

 

   a. selection and installation of new furniture purchased by the Owner for the Project; 

 

   b. preparation of any specifications required as part of the installation of the Owner’s new furniture 

at the Project; or 

 

   c. preparation of furniture plans for the Owner’s use, related to coordinating, moving refinishing 

and relocating existing furniture at the Project site. 

  

 C. Payments at the time of Abandonment or Suspension.  If any Services performed by the Architect 

are abandoned or suspended, the Architect shall be paid for the Services rendered, under the provisions 

and limitations of Section I.G and Section IV, in proportion to the amount of Services performed at 

the time of suspension or abandonment, provided the initiative for such abandonment or suspension is 

by the Owner and does not result from a design error of the Architect, a bid overrun, or other breach 

or default by the Architect. 

 

IX. SURVEY, BORINGS AND TESTS 

The Owner shall, so far as the Services under this Agreement may require, furnish the Architect the 

following information: 

 

A. Survey.  A complete and accurate survey of the Project site, giving the grades and lines of streets, 

pavements, and adjoining properties and/or scale drawings reasonably representing existing 

conditions; 

 

B. Project Site Conditions; Utilities.  The rights, restrictions, easements, boundaries, and contours of 

the Project site and full information as to sewer, water, gas and electrical service, existing utility 

tunnels, lines, etc. on site; 

 

C. Geotechnical Reports.  Geotechnical investigation reports with recommendations for soil bearing 

capacities. 
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The Owner will pay for chemical, mechanical or other tests when required.  The Owner does not warrant 

the accuracy of any of the information so provided.  The Architect will not be held responsible for errors 

due to inaccuracy of any of the information so provided. 

 

X. ARCHITECT'S RESPONSIBILITIES IN REGARD TO ASBESTOS AND OTHER HAZARDOUS 

SUBSTANCES 

 The Owner anticipates that this Project will not involve the removal of and destruction of asbestos, 

asbestos-related materials, hazardous substances or other hazardous materials (collectively the “Hazardous 

Substances”).  The Owner shall contract separately for the identification and removal of any Hazardous 

Substances, either prior to the commencement of this Project or at such time as such Hazardous Substances 

are detected.  The Architect shall not and does not prescribe any safety measure or abatement procedure 

and is not responsible for any act or omission relating to the acts of the Owner, consultant, the contractor, 

or subcontractor which the Owner selects relating to the abatement of such Hazardous Substances. 

 

XI. INSURANCE PROVISIONS 

 During the term of this Agreement, Architect shall maintain in full force and at its own expense each 

insurance coverage or policy noted below, from insurance companies or entities with an A.M. Best rating 

of A-VII or better that are authorized to transact the business of insurance and issue coverage in the State 

of Oregon,: 

 

  A. Workers' Compensation - All employers, including Architect, that employ subject workers who 

work under this Agreement in the State of Oregon shall comply with ORS 656.017 and provide 

the required Oregon workers’ compensation coverage, unless such employers are exempt under 

ORS 656.126.  Architect shall ensure that each of its Consultants and subcontractors complies with 

these requirements. 

 

  B. Commercial General Liability - Architect shall secure Commercial General Liability insurance 

with a limit of not less than $2,000,000 each occurrence and $4,000,000 aggregate for bodily 

injury, up to and including death, property damage liability, personal/advertising injury, products 

and completed operations coverage and contractual liability coverage for the indemnity provided 

under this Agreement.  The policy shall include a waiver of subrogation clause and a separation of 

insureds clause (cross liability). Architect shall ensure that each of its Consultants and 

subcontractors secures and maintains Commercial General Liability insurance with a limit not less 

than $1,000,000 each occurrence and $2,000,000 annual aggregate. 

 

  C. Automobile Liability - Architect shall secure Automobile Liability insurance with a combined 
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single limit of not less than $1,000,000 per accident, for bodily injury and property damage, 

including coverage for all owned, hired, or non-owned vehicles, as applicable.  This coverage may 

be written in combination with the Commercial General Liability Insurance.  Architect shall ensure 

that each of its Consultants and subcontractors complies with the same minimum requirements 

identified above. 

 

  D. Professional Liability/Errors & Omissions - Architect shall provide the Owner with proof of 

coverage for Professional Liability/Errors & Omissions insurance covering any damages caused 

by any negligent error, omission, or any act for the Project, its plans, drawings, specifications or 

project manual, and all related work product of the Architect.  The policy may be either a practice 

based policy or a policy pertaining to the specific Project.  Professional Liability insurance to be 

provided shall have limits of not less than $3,000,000 each claim, incident or occurrence and 

$3,000,000 annual aggregate.  Architect shall ensure that each of its Major Consultants and 

subcontractors (including structural, civil, mechanical, plumbing, electrical engineering, survey, 

geotechnical and materials testing) secures and maintains Professional Liability/Errors & 

Omissions with limits not less than $2,000,000 each claim, incident or occurrence and $2,000,000 

annual aggregate.  All other Consultants and subcontractors not listed above shall have limits not 

less than $1,000,000 each claim, incident or occurrence and $1,000,000 annual aggregate. 

   E.  “Tail” Coverage.  If any of the required liability insurance is arranged on a "claims made" basis, 

"tail" coverage will be required at the completion of the Agreement for a duration of thirty-six (36) 

months or the maximum time period available in the marketplace if less than thirty-six (36) 

months.  Architect will be responsible for furnishing certification of "tail" coverage as described 

or continuous "claims made" liability coverage for thirty-six (36) months following Owner’s 

acceptance of and final payment for the Architect’s Services.  Continuous "claims made" coverage 

will be acceptable in lieu of "tail" coverage, provided its retroactive date is on or before the 

effective date of this agreement.  This will be a condition of the final acceptance of Work or 

Services and related warranty, if any. 

 

  F.  Certificate of Insurance.  Prior to the signature by the Owner to this Agreement, Architect shall 

furnish to the appropriate university official Certificates of Insurance and required endorsements 

as evidence of the insurance coverages required under this Agreement.  The insurance policies will 

be endorsed/amended so that the insurance company or companies shall give a thirty (30) calendar 

day notice (without reservation) if the applicable policy is suspended, voided, canceled or 

materially changed, or if the aggregate limits have been reduced, except when cancellation is for 

non-payment, then a ten (10) days’ notice may be given, to the Owner’s Representative set forth 

in Section XXX below.  The certificate(s) should state specifically that the insurance is provided 

for this Agreement.  Policies will be endorsed to show required cancellation provisions, and copies 

of the endorsement will be attached to the certificate of insurance.  Insuring companies are subject 

to acceptance by the Owner. 
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  G. Additional Insureds.  All policies, except for Workers' Compensation and Professional 

Liability/Errors & Omissions, shall be endorsed so that the Owner, and its officers, trustees, agents, 

and employees are Additional Insureds with respect to the Architect's Services to be provided 

under this Agreement. 

 

XII. INDEMNITY 

 A. Indemnification.  Architect shall indemnify, hold harmless and defend the Owner and its officers, 

board members, agents, and employees from and against all claims, suits, actions, losses, damages, 

liabilities, costs and expenses, including reasonable attorneys’ fees and costs, of whatsoever nature 

resulting in any way from, arising out of, or relating to the activities, including professional services, 

of the Architect or the Architect’s Consultants, partners, joint venturers, subcontractors, officers, 

agents or employees, and caused by any willful or negligent error, omission, or act of the Architect, or 

any person employed by it, or anyone for whose acts the Architect is legally liable while acting under 

or pursuant to this Agreement or any supplement or amendment hereto.  The Architect agrees to waive 

all rights of subrogation against the Owner and its officers, board members, agents, and employees for 

losses arising from the work performed by the Architect for the Owner. 

 

 B. Owner Defense Requirements. Notwithstanding the foregoing defense obligations of the Architect, 

neither the Architect nor any attorney engaged by the Architect shall defend any claim in the name of 

the Owner, nor purport to act as legal representative of the Owner, without the prior written consent 

of the Owner’s General Counsel.  The Owner may, at any time at its election assume its own defense 

and settlement in the event that it determines that the Architect is prohibited from defending the Owner, 

that Architect is not adequately defending the Owner’s interests, or that an important governmental 

principle is at issue or that it is in the best interests of the Owner to do so.  The Owner reserves all 

rights to pursue any claims it may have against the Architect if the Owner elects to assume its own 

defense. 

 

XIII. LIMITATION OF LIABILITIES 

 Except for any liability of the Architect arising under or related to the Architect’s failure to perform 

according to the standard of care or any other liability arising under or related to the Architect’s 

representations and warranties under Section II of this Agreement, neither Party shall be liable for any 

indirect, incidental, consequential or special damages under this Agreement or any damages of any sort 

arising solely from the termination of this Agreement in accordance with its terms. 

 

XIV. RESERVED  
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XV. OWNERSHIP AND USE OF WORK PRODUCT OF ARCHITECT 

 A. Work Product.  Copies of plans, specifications, reports, or other materials required to be delivered 

under this Agreement ("Work Product") shall be the exclusive property of Owner.  The Owner and the 

Architect intend that such Work Product is “Work made for Hire”, of which the Owner shall be deemed 

the author.  The Architect hereby irrevocably assigns to the Owner all of its right, title and interest in 

and to any and all of such Work Products, whether arising from copyright, patent, trademark, trade 

secret, or any other state or federal intellectual property law or doctrine.  The Architect shall execute 

such further documents and instruments as the Owner may reasonably request in order to fully vest 

such rights in the Owner.  The Architect forever waives any and all rights relating to such Work 

Product, including without limitation, any and all rights arising under 17 USC 106A or any other rights 

of identification of authorship or rights of approval, restriction or limitation on use of subsequent 

modifications. 

 

 B. Architect’s Use of Work Product.  The Architect, despite other conditions of this Section, shall have 

the right to utilize such Work Product on its brochures or other literature that it may utilize for its sales 

and in addition, unless specifically otherwise exempted, the Architect may use standard line drawings, 

specifications and calculations on other unrelated projects. 

 

 C. Owner Reuse or Modification of Work Product.  If the Owner reuses or modifies the Work 

Product without the Architect's involvement or prior written consent, the Owner shall indemnify the 

Architect, as allowed by law and subject to the limitations and conditions of the Oregon Tort Claims 

Act, against liability for damage to life or property arising from the Owner’s reuse or modification 

of the Work Product, provided the Owner shall not be required to indemnify the Architect for any 

such liability arising out of the wrongful acts of the Architect or the Architect's officers, employees, 

Consultants, subcontractors, or agents. 

XVI. SUCCESSORS AND ASSIGNS 

 The provisions of this Agreement shall be binding upon and shall inure to the benefit of the Parties and 

their respective successors and assigns.  After the original Agreement is executed, Architect shall not enter 

into any new Consultant agreements for any of the Services scheduled under this Agreement or assign or 

transfer any of its interest in or rights or obligations under this Agreement, without Owner’s prior written 

consent.  In addition to any provisions Owner may require, Architect shall include in any permitted 

Consultant agreement under this Agreement applicable federal provisions and a requirement that the 

Consultant be bound by Sections XI-INSURANCE, XII-INDEMNITY, XIII -LIMITATION OF 

LIABILITIES, XV-OWNERSHIP AND USE OF WORK PRODUCT OF ARCHITECT, XVIII-

MEDIATION, XIX-TERMINATION OF AGREEMENT; NON-AVAILABILITY OF FUNDS, XX-

TAX COMPLIANCE, XXII-FOREIGN CONTRACTOR, XXIII-COMPLIANCE WITH APPLICABLE 

LAWS, XXIV-GOVERNING LAW; VENUE; CONSENT TO JURISDICTION, XXV-INDEPENDENT 

CONTRACTOR STATUS OF ARCHITECT, XXVI-ACCESS TO RECORDS and XXIX-NO WAIVER 

of this Agreement. 
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XVII.   NO THIRD PARTY BENEFICIARIES 

 Owner and Architect are the only Parties to this Agreement and are the only Parties entitled to enforce its 

terms.  Nothing in this Agreement gives, is intended to give, or shall be construed to give or provide any 

benefit or right, whether directly, indirectly or otherwise, to third persons unless such third persons are 

individually identified by name herein and expressly described as intended beneficiaries of the terms of 

this Agreement. 

 

XVIII. MEDIATION 

Architect and Owner, in an effort to resolve any conflicts that may arise during the design or construction 

of the Project or following the completion of the Project, agree that all disputes between them arising out 

of or relating to this Agreement or any supplements hereto, shall be submitted to non-binding mediation 

unless the parties mutually agree otherwise.  Architect further agrees to include a similar provision in all 

agreements with Consultants retained for the Project, thereby providing for mediation as the primary 

method for dispute resolution between the Parties to those agreements.  All Parties agree to exercise their 

best effort in good faith to resolve all disputes in mediation. 

 

 Each Party will pay its own costs for the time and effort involved in mediation.  The cost of the mediator 

shall be shared equally by all Parties to the dispute. 

 

XIX. TERMINATION OF AGREEMENT; NON-AVAILABILITY OF FUNDS 

 A. Mutual Agreement.  The Owner and the Architect, by mutual written agreement, may terminate this 

Agreement at any time.  The Owner, on 30 days written notice to the Architect, may terminate this 

Agreement for any reason deemed appropriate in Owner’s sole discretion. 

 

 B. Termination by Owner.  Owner may terminate this Agreement, in whole or in part, immediately upon 

notice to Architect, or at such later date as Owner may establish in such notice, upon the occurrence 

of any of the following events: 

 

  1. Owner fails to receive funding, or appropriations, limitations or other expenditure authority at 

levels sufficient, as contemplated by OSU’s budget and OSU’s determination, in its assessment 

and ranking of the policy objectives explicit or implicit in OSU’s budget, to pay for the Architect's 

Services [Reserved]; 

 

  2. Federal or state laws, regulations or guidelines are modified or interpreted in such a way that either 

the Services performed under this Agreement are prohibited or Owner is prohibited from paying 
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for such Services from the planned funding source; 

 

  3. Architect no longer holds any license or certificate that is required to perform the Services;   

 

  4. Architect commits any material breach or default of any covenant, warranty, obligation or 

agreement under this Agreement, fails to perform the Services under this Agreement within the 

time specified herein or any extension thereof, or so fails to perform the Services as to endanger 

Architect's performance under this Agreement in accordance with its terms, and such breach, 

default or failure is not cured within 10 business days after delivery of Owner's notice, or such 

longer period of cure as Owner may specify in such notice. 

 

 C. Owner Funding.  Owner reasonably believes that sufficient funds are anticipated to pay all amounts 

due hereunder and hereby covenants and agrees that it will use its best efforts to obtain and properly 

request and pursue funds from which payments hereunder may be made, including making provisions 

for such payments to the extent necessary in the budget submitted for the purpose of obtaining funds 

and using its best efforts to have such budget approved.  It is Owner's intention to make all payments 

due hereunder if funds are legally available therefor and in that regard Owner represents and warrants 

to Architect that this agreement is important to Owner's efficient and economic operation.  If, despite 

the above, Owner is not allotted sufficient funds for the next succeeding fiscal period by appropriation, 

appropriation limitation, grant, or other funds source lawfully available to it for such purposes to 

continue the Project and make payments hereunder, Owner may terminate this Agreement, by notice 

to Architect, without penalty, effective at the end of the current fiscal period for which funds have 

been allocated and if not so terminated Owner will remain fully obligated for all amounts owing 

hereunder.  Such termination shall not constitute an event of default under any other provision of the 

Agreement, but Owner shall be obligated to pay all charges incurred through the end of such fiscal 

period.  Owner shall give Architect notice of such non-availability of funds within thirty (30) days 

after it received notice of such non-availability. 

 

 D. Effect of Termination.  In the event of termination of this Agreement: 

   

  1. Pursuant to Sub-sections A, B.1 or B.2 above, the Owner , using the Schedule of hourly rates set 

forth in Section III, and within the limitations specified in Section V shall compensate the 

Architect for all Services performed prior to the termination date, together with reimbursable 

expenses then due, and such amounts shall immediately become due and payable. 

 

  2. Pursuant to Sub-sections B.3 or B.4 above, the Owner shall have any remedy available to it under 

this Agreement or at law or in equity.  Such remedies are cumulative and may be pursued 
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separately, collectively and in any order. 

 

  3. For any reason, the Architect shall immediately cease performance of Services under this 

Agreement, unless Owner expressly directs otherwise in the notice of termination, and shall 

provide to the Owner all plans, specifications, CAD drawings on compact discs, mylar drawings, 

and all documents, information, works-in-progress or other property that are or would be 

deliverables had this Agreement been completed. 

 

  4. For any reason, the Architect shall be responsible to the Owner for the quality of its Services and 

work product through the date of termination. 

 

XX. RESERVED 

 

XXI. DISCLOSURE OF SOCIAL SECURITY NUMBER 

 Architect must provide Architect's Social Security number unless Architect provides a federal tax ID 

number.  This number is requested pursuant to ORS 305.385 and OAR 150-305.0010.  Social Security 

numbers provided pursuant to this authority will be used for the administration of state, federal and local 

tax laws. 

 

XXII. FOREIGN CONTRACTOR 

 If Architect is not domiciled in or registered to do business in the State of Oregon, Architect shall promptly 

provide to the Oregon Department of Revenue and the Secretary of State Corporation Division all 

information required by those agencies relative to this Agreement.  Architect shall demonstrate its legal 

capacity to perform the Services under this Agreement in the State of Oregon prior to entering into this 

Agreement. 

 

XXIII. COMPLIANCE WITH APPLICABLE LAW 

           Architect shall comply with all OSU Standards and policies, federal, state, county, and local laws, 

ordinances, and regulations applicable to the Services to be provided under this Agreement.  Architect 

specifically agrees to comply with all applicable requirements of federal and state civil rights and 

rehabilitation statues, rules and regulations.  Architect also shall comply with the Americans with 

Disabilities Act of 1990 (Pub L No. 101-336), ORS 659a.142, and all regulations and administrative rules 

established pursuant to those laws.  Failure or neglect on the part of Architect to comply with any or all 

such laws, ordinances, rules, and regulations shall not relieve Architect of these obligations nor of the 

requirements of this Agreement.  Architect further agrees to make payments promptly when due, to all 

persons supplying to such Architect labor or materials for the performance of the Services to be provided 
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under this Agreement; pay all contributions or amounts due the Industrial Accident Fund from such 

contractor incurred in the performance of this Agreement; not permit any lien or claim to be filed or 

prosecuted against Owner on account of any labor or material furnished; and pay to the Department of 

Revenue all sums withheld from employees pursuant to ORS 316.167.  If Architect fails or refuses to make 

any such payments required herein, the Owner may pay such claim.  Any payment of a claim in the manner 

authorized in this Section shall not relieve the Architect or Architect's surety from obligation with respect 

to any unpaid claims.   Section 504 of the Rehabilitation Act of 1973, the Americans with Disabilities Act 

and the Oregon Building Codes require all new construction to be totally accessible to people with physical 

limitations.  Owner expects that all spaces in designs for new facilities and in remodel projects will be 

accessible to people with physical limitations. 

 

XXIV. GOVERNING LAW; VENUE; CONSENT TO JURISDICTION 

 This Agreement is to be governed by and construed in accordance with the laws of the State of Oregon 

without regard to principles of conflicts of law.  Any claim, action, suit or proceeding (collectively 

“Claim”) between Owner and Architect that arises from or relates to this Agreement shall be brought and 

conducted solely and exclusively within the Circuit Court of Benton County for the State of Oregon; 

provided, however, if a Claim must be brought in a federal forum, it shall be brought and conducted solely 

and exclusively within the United States District Court for the District of Oregon.  In no event shall this 

Section be construed as a waiver by Owner of any form of defense or immunity, whether based on 

sovereign immunity, governmental immunity, immunity based on the Eleventh Amendment to the United 

States Constitution or otherwise.  ARCHITECT, BY EXECUTION OF THIS AGREEMENT, 

HEREBY CONSENTS TO THE IN PERSONAM JURISDICTION OF SAID COURTS. 

 

XXV. INDEPENDENT CONTRACTOR STATUS OF ARCHITECT 

 A. Architect as Independent Contractor.  Architect shall perform all required Services as an 

independent contractor.  Although Owner reserves the right (i) to determine (and modify) the delivery 

schedule for the Services to be performed and (ii) to evaluate the quality of the completed performance, 

Owner cannot and will not control the means or manner of Architect's performance.  Architect is 

responsible for determining the appropriate means and manner of performing the Services. 

 

 B. Agency Status.  Architect is not an officer, employee, or agent of the State or Owner as those terms 

are used in ORS 30.265. 

 

 C. Benefits; Payment of Taxes.  Architect is not a contributing member of the Public Employee's 

Retirement System and will be responsible for any federal or state taxes applicable to any 

compensation or payments paid to Architect under this Agreement.  Architect will not be eligible for 

any benefits from these Agreement payments of federal Social Security, unemployment insurance or 

worker's compensation, except as a self-employed individual.  If this payment is to be charged against 
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federal funds, the Architect certifies that it is not currently employed by the federal government. 

 

XXVI. ACCESS TO RECORDS 

           For not less than three years after the submission of the final expenditure report of OSU to the federal 

government but in any case no less than five years after termination of this Agreement, the Owner, the 

federal government, and their duly authorized representatives shall have access to the books, documents, 

papers, and records of the Architect and the Consultants which are directly pertinent to this Agreement for 

the purpose of making audit, examination, excerpts, and transcripts.  If for any reason, any part of this 

Agreement, or any resulting construction contract(s) is involved in litigation, Architect shall retain all 

pertinent records for not less than three years or until all litigation is resolved, whichever is longer.  The 

Architect will provide full access to such documents in preparation for and during any such litigation. 

 

XXVII. SEVERABILITY 

 If any term or provision of this Agreement is declared by a court of competent jurisdiction to be illegal or 

in conflict with any law, the validity of the remaining terms and provisions shall not be affected, and the 

rights and obligations of the Parties shall be construed and enforced as if the Agreement did not contain 

the particular term or provision held to be invalid. 

 

XXVIII. FORCE MAJEURE 

 Neither party shall be held responsible for delay or default caused by fire, riot, acts of God, and war which 

is beyond such party's reasonable control.  Each party shall, however, make all reasonable efforts to remove 

or eliminate such a cause of delay or default and shall, upon the cessation of the cause, diligently pursue 

performance of its obligations under this Agreement. 

 

XXIX.      NO WAIVER 

 The failure of the Owner to enforce any provision of this Agreement shall not constitute a waiver by the 

Owner of that or any other provision. 

 

XXX.       NOTICE; PARTIES’ REPRESENTATIVES 

 Except as otherwise expressly provided in this Agreement, any notices to be given hereunder shall be given 

in writing by personal delivery, or mailing the same, postage prepaid, to Architect or Owner at the address 

set forth below, or to such other addresses or numbers as either Party may hereafter indicate pursuant to 

this Section.  Any notice so addressed and mailed shall be deemed to be given five (5) calendar days after 

the date of mailing.  Any notice by personal delivery shall be deemed to be given when actually delivered. 

Regular, day-to-day communications between the Parties may be transmitted through one of the methods set 

forth above, in person, by telephone, by e-mail, or by other similar electronic transmission. 
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 Representatives for the Architect and the Owner for purposes of notice and for other specific purposes 

provided for under this Agreement are: 

 

 Architect: ____________________                                                

 

 Address: ______________________________________________________________________ 

  

 Owner:  Anita Nina Azarenko, Associate Vice President for Capital Planning & Facilities 

Services 

 Address:  Oregon State University  

     3015 SW Western Blvd. 

     Corvallis OR 97333 

 

With a Copy to:  OSU Project Manager 

     Capital Planning & Development 

     Oregon State University 

     3015 SW Western Blvd. 

     Corvallis, OR 97333 

 

And a Copy to:  Construction Contracts Administration 

     Oregon State University 

     644 SW 13th Ave. 

     Corvallis, OR 97333 

 

 

XXXI. CONFIDENTIALITY. 

 Architect shall maintain the confidentiality of information of Owner, unless withholding such information 

would violate the law, create the risk of significant harm to the public or prevent Architect from 

establishing a claim or defense in an adjudicatory proceeding.  Architect shall require the Consultants to 

execute similar agreements to maintain the confidentiality of information of Owner. 
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XXXII. CONFLICT OF INTEREST. 

 Except with Owner’s prior written consent, Architect shall not engage in any activity or accept any 

employment, interest or contribution that would or would reasonably appear to compromise Architect’s 

professional judgment with respect to this Project, including without limitation, concurrent employment 

on any project in direct competition with the Project, and will provide copies of any such agreements 

within ten (10) days of the full execution of such agreements. 

 

XXXIII. SURVIVAL 

All rights and obligations shall cease upon termination or full performance of this Agreement, except for 

the rights and obligations set forth in Sections II Architect’s Standard of Care; Representations and 

Warranties, XII Indemnity, XIII Limitation of Liabilities, XV Ownership and Use of Work Product of 

Architect, XIX Termination of Agreement; Non-Availability of Funds, XXIV Governing Law; Venue; 

Consent to Jurisdiction, XXVI Access to Records, XXXI Confidentiality, and XXXIII Survival. 

 

XXXIV.    COUNTERPARTS 

This Agreement may be executed in several counterparts, all of which when taken together shall constitute 

one agreement binding on all Parties, notwithstanding that all Parties are not signatories to the same 

counterpart.  Each copy of the Agreement so executed shall constitute an original. 

 

XXXV.     MERGER CLAUSE 

 THIS AGREEMENT AND ANY ATTACHED EXHIBITS CONSTITUTE THE ENTIRE AGREEMENT 

BETWEEN THE PARTIES ON THE SUBJECT MATTER HEREOF.  THERE ARE NO 

UNDERSTANDINGS, AGREEMENTS, OR REPRESENTATIONS, ORAL OR WRITTEN, NOT 

SPECIFIED HEREIN REGARDING THIS AGREEMENT.  NO AMENDMENT, CONSENT, OR 

WAIVER OF TERMS OF THIS AGREEMENT SHALL BIND EITHER PARTY UNLESS IN WRITING 

AND SIGNED BY THE PARTY TO BE BOUND.  ANY SUCH AMENDMENT, CONSENT, OR 

WAIVER SHALL BE EFFECTIVE ONLY IN THE SPECIFIED INSTANCE AND FOR THE SPECIFIC 

PURPOSE GIVEN.   

ARCHITECT, BY THE SIGNATURE BELOW OF ITS AUTHORIZED REPRESENTATIVE, 

ACKNOWLEDGES HAVING READ AND UNDERSTOOD THIS AGREEMENT AND THE 

ARCHITECT AGREES TO BE BOUND BY ITS TERMS AND CONDITIONS. 

 

IN WITNESS HEREOF, the parties have duly executed this Agreement as of the Effective Date. 

 

 Architect 

   

By _________________________________ 

 

Title: _____________________________ 
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Date _______________________________ 

 

 

Federal Tax ID # ___________________ 

 

 

 

 Oregon State University, Owner 

 

By:        

   Michael J. Green 

Title: Interim Vice President for Finance 

and Administration 

 

Date _____________________________ 

 

 

  



 

   

 

 EXHIBIT 1 

 

ARCHITECT’S KEY PERSONNEL AND CONSULTANTS 

 

 

Key Personnel 

 

Principal:___________________________ 

 

Senior Architectural Designer:_______________________ 

 

Architectural Designer:____________________________ 

 

 

Urban Designer:__________________________ 

 

Sr. Project Manager:______________________________ 

 

Project Manager:____________________________ 

 

 

Production Personnel/Project Architect:________________________ 

 

Senior Interior Designer:___________________________ 

 

Interior Designer:________________________________ 

 

Clerical:______________________________ 

 

 



 

   

 

Consultants 

 

1._________________ 

 

2._________________ 

 

3._________________ 

 

4._________________ 

 

 

 


