
 
OREGON INSTITUTE OF TECHNOLOGY 

NOTICE OF PUBLIC IMPROVEMENT CONTRACT OPPORTUNITY 
 

INVITATION TO BID #2014-043 
WILSONVILLE CAMPUS RENOVATION PROJECT 

July 29, 2014 
 
The Oregon University System (“OUS”) by and through the Oregon Institute of Technology 
(“Oregon Tech”) is accepting sealed bids for a public improvement project at 27500 SW 
Parkway Ave., Wilsonville, OR 97070 until August 15, 2014, 1:00 PM, Pacific Time, for the 
Wilsonville Campus Renovations Project.    
 
There is no mandatory pre-bid conference requirement, however, bidders are strongly 
encouraged to schedule a walkthrough of the building.  Building walkthroughs may be scheduled 
by appointment by contacting George Marlton, 503-821-1277, George.Marlton@oit.edu.  All 
walkthroughs must be completed 5 days prior to the bid closing date/time.   
 
Bids will be opened and publicly read aloud on August 15, 2014 at 1:15 PM, in Room 226 of the 
Wilsonville Campus, located at 27500 SW Parkway Ave., Wilsonville, OR 97070, by the Oregon 
Tech representative or designee. 
 
Bids will be received on a lump-sum basis for all of the Work.  Bid packets may be obtained on 
the OUS Procurement Gateway website (https://secure.ous.edu/bid/). 
 
All bidders must comply with requirements of the prevailing wage law in ORS 279C.800 
through ORS 279C.870.  All bidders must be registered with the Construction Contractor’s 
Board at the time of bid submission.  No bid will be considered unless fully completed in the 
manner provided in the “Instructions to Bidders” upon the Bid Form provided and accompanied 
by Bid Security. OUS encourages bids from Minority, Women, and Emerging Small Businesses.  
 

OREGON STATE BOARD OF HIGHER EDUCATION 
 

By:  
George Marlton  
Exec. Dir. Procurement Contracts & Risk 
27500 SW Parkway Ave. 
Wilsonville, OR 97070 
503-821-1277 
George.Marlton@oit.edu  
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INSTRUCTIONS TO BIDDERS 
 
Oregon Administrative Rules Chapter 580, Divisions 
61 and 63 govern this OUS procurement process. 
 
Article 1. Scope of Work 
The work contemplated under this contract with the 
Oregon State Board of Higher Education, hereinafter 
referred to as the Owner, includes all labor, materials, 
transportation, equipment and services necessary for, 
and reasonably incidental to, the completion of all 
construction work in connection with the project 
described in the Project Manual which includes, but is 
not necessarily limited to, the Advertisement for Bids, 
Instructions to Bidders, Supplemental Instructions to 
Bidders, Bid Form, Bid Bond, Public Improvement 
Agreement Form, Performance Bond, Payment Bond, 
OUS General Conditions, Supplemental General 
Conditions, Plans and Specifications. 
 
Article 2. Examination of Site and Conditions 
 
Before making a bid, the bidder shall examine the site 
of the work and ascertain all the physical conditions in 
relation thereto.  The bidder shall also make a careful 
examination of the Project Manual including the 
plans, specifications, and other contract documents, 
and shall be fully informed as to the quality and 
quantity of materials and the sources of supply of the 
materials.  Failure to take these precautions will not 
release the successful bidder from entering into the 
contract nor excuse the bidder from performing the 
work in strict accordance with the terms of the 
contract. 
 
The Owner will not be responsible for any loss or for 
any unanticipated costs which may be suffered by the 
successful bidder as a result of such bidder's failure to 
be fully informed in advance with regard to all 
conditions pertaining to the work and the character of 
the work required.  No statement made by an officer, 
agent, or employee of the Owner in relation to the 
physical conditions pertaining to the site of the work 
will be binding on the Owner, unless covered by the 
Project Manual or an Addendum. 
 
Article 3. Interpretation of Project Manual and 

Approval of Materials Equal to Those 
Provided in the Specifications 

 
If any bidder contemplating submitting a bid for the 

proposed contract is in doubt as to the true meaning of 
any part of the plans, specifications or forms of 
contract documents, or detects discrepancies or 
omissions, such bidder may submit to the Architect 
(read "Engineer" throughout as appropriate) a written 
request for an interpretation thereof at least 10 
calendar days prior to the date set for the bid closing. 
 
When a prospective bidder seeks approval of a 
particular manufacturer's material, process or item of 
equal value, utility or merit other than that designated 
by the Architect in the Project Manual, the bidder may 
submit to the Architect a written request for approval 
of such substitute at least 10 calendar days prior to the 
date set for the bid closing.  The prospective bidder 
submitting the request will be responsible for its 
prompt delivery. 
 
Requests of approval for a substitution from that 
specified shall be accompanied by samples, records of 
performance, certified copies of tests by impartial and 
recognized laboratories, and such other information as 
the Architect may request. 
 
To establish a basis of quality, certain processes, types 
of machinery and equipment or kinds of materials 
may be specified in the Project Manual either by 
description of process or by designating a 
manufacturer by name and referring to a brand or 
product designation or by specifying a kind of 
material.  Whenever a process is designated or a 
manufacturer's name, brand or item designation is 
given, or whenever a process or material covered by 
patent is designated or described, it shall be 
understood that the words "or approved equal" follow 
such name, designation or description, whether in fact 
they do so or not. 
 
Any interpretation of the Project Manual or approval 
of manufacturer's material will be made only by an 
Addendum duly issued.  A copy of each Addendum 
will be mailed or delivered to each bidder receiving a 
Project Manual and becomes a part thereof.  The 
Owner will not be responsible for any other 
explanation or interpretation of the Project Manual 
nor for any other approval of a particular 
manufacturer's process or item. 
 
When the Architect approves a substitution by 
Addendum, it is with the understanding that the 
Contractor guarantees the substituted article or 
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material to be equal or better than the one specified. 
 
 
Article 4. Security to Be Furnished by Each 

Bidder 
 
Each bid must be accompanied by either 1) a cashier's 
check or a certified check drawn on a bank authorized 
to do business in the State of Oregon, or 2) a bid bond 
described hereinafter, executed in favor of the State of 
Oregon and the Oregon State Board of Higher 
Education, for an amount equal to 10 percent of the 
total amount bid as a guarantee that if awarded the 
contract the bidder will execute the contract and give 
a performance bond and payment bond as required.  
The successful bidder's check or bid bond will be 
retained until the bidder has entered into a satisfactory 
contract and furnished a 100 percent performance 
bond and 100 percent payment bond.  The Owner 
reserves the right to hold the bid security as described 
in Article 10 hereof.  Should the successful bidder fail 
to execute and deliver the contract as provided for in 
Article 12, including a satisfactory performance bond 
and payment bond within 10 calendar days after the 
bid has been accepted by the Owner, then the contract 
award made to such bidder may be considered 
canceled and the bid security may be forfeited as 
liquidated damages at the option of the Owner.  The 
date of the acceptance of the bid and the award of the 
contract as contemplated by the Project Manual shall 
mean the date of acceptance specified in the Notice of 
Award. 
 
Article 5.  Execution of Bid Bond 
 
Should the bidder elect to utilize a bid bond as 
described in Article 4 in order to satisfy the bid 
security requirements, such form must be completed 
in the following manner: 
 
A. Bid bonds must be executed on Oregon 

University System forms, which will be provided 
to all prospective bidders by the Owner. 

 
B. The bid bond shall be executed on behalf of a 

bonding company licensed to do business in the 
State of Oregon. 

 
C. In the case of a sole individual, the bond need 

only be executed as principal by the sole 
individual.  In the case of a partnership, the bond 

must be executed by at least one of the partners.  
In the case of a corporation, the bond must be 
executed by stating the official name of the 
corporation under which is placed the signature of 
an officer authorized to sign on behalf of the 
corporation followed by such person's official 
capacity, such as president, etc.  This signature 
shall be attested by the secretary or assistant 
secretary of the corporation.  The corporation seal 
should then be affixed to the bond. 

 
D. The name of the surety must be stated in the 

execution over the signature of its duly authorized 
attorney-in-fact and accompanied by the seal of 
the surety corporation. 

 
Article 6.  Execution of the Bid Form 
 
Each bid shall be made in accordance with the sample 
Bid Form accompanying these instructions; the 
appropriate signatures for a sole individual, 
partnership, corporation or limited liability 
corporation shall be added as noted in Article 5C 
above; numbers pertaining to base bids shall be stated 
both in writing and in figures; the bidder's address 
shall be typed or printed. 
 
The Bid Form relates to bids on a specific Project 
Manual.  Only the amounts and information asked for 
on the Bid Form furnished will be considered as the 
bid.  Each bidder shall bid upon the work exactly as 
specified and provided in the Bid Form.  The bidder 
shall include in the bid a sum to cover the cost of all 
items contemplated by the Contract.  The bidder shall 
bid upon all alternates that may be indicated on the 
Bid Form.  When bidding on an alternate for which 
there is no charge, the bidder shall write the words 
"No Charge" in the space provided on the Bid Form.  
If one or more alternates is shown on the Bid Form, 
the bidder shall indicate whether each is "add" or 
"deduct." 
 
The Bid Form included in the Project Manual is a 
sample.  One additional copy of the Bid Form may be 
furnished with the Project Manual.  One additional 
copy of the Bid Bond form may also be provided with 
the Project Manual.  Only one copy needs to be 
submitted with the bid. 
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Article 7.   Prohibition of Alterations to Bid 
 
Bids that are incomplete, or contain ambiguities or 
conditions not provided for in the Bid Form, may be 
rejected. 
 
Article 8.   Submission of Bid 
 
Each bid shall be sealed in an envelope, properly 
addressed to the appropriate project Owner within the 
Oregon University System, showing on the outside of 
the envelope the name of the bidder and the name of 
the project.  Bids will be received at the time and 
place stated in the Advertisement for Bids. 
 
Article 9.   Bid Closing and Opening of Bids 
 
All bids must be received by the Owner at the place 
and time set for the bid closing.  Any bids received 
after the scheduled closing time for receipt of bids 
will be rejected and returned to the bidder unopened. 
 
At the time of opening and reading of bids, each bid 
received will be publicly opened and read aloud, 
irrespective of any irregularities or informalities in 
such bids. 
 
Article 10. Acceptance or Rejection of Bids by 
Owner 
 
Unless all bids are rejected, the Owner will award a 
contract based on the lowest responsive bid from a 
responsible bidder.  If that bidder does not execute the 
contract, it will be awarded to the next lowest 
responsible bidder or bidders in succession. 
 
The Owner reserves the right to reject all bids and to 
waive minor informalities.  The procedures for 
contract awards shall be in compliance with the 
provisions of Oregon Administrative Rules adopted 
by the Owner. 
 
The Owner reserves the right to hold the bid and bid 
security of the three lowest bidders for a period of 30 
calendar days from and after the time of bid opening 
pending award of the contract.  Following award of 
the contract, the bid security of the three lowest 
bidders may be held 20 calendar days pending 
execution of the contract.  All other bids will be 
rejected and bid security will be returned. 
 

In determining the lowest bidder, the Owner reserves 
the right to take into consideration any or all 
authorized base bids as well as alternates or 
combinations indicated in the Bid Form. 
 
If such bid has not been accepted within 30 calendar 
days after the opening of the bids, each of the three 
lowest bidders may withdraw the bid submitted and 
request the return of the bid security. 
 
Article 11.  Withdrawal of Bid 
 
At any time prior to the time and place set for the bid 
closing, a bidder may withdraw the bid.  This will not 
preclude the submission of another bid by such bidder 
prior to the time set for the bid closing. 
 
After the time set for the bid closing, no bidder will be 
permitted to withdraw its bid within the time frames 
specified in Article 10 for award and execution, 
except as provided for in that Article. 
 
Article 12. Execution of Contract, Agreement, 

Performance Bond and Payment Bond 
 
The Owner will provide the successful bidder with 
contract forms within 5 calendar days after the award 
of the Contact.  The bidder is required to execute the 
contract forms as provided, including a performance 
bond and a payment bond from a surety company 
licensed to do surety business in the State of Oregon, 
within seven calendar days after receipt of the 
contract forms.  The contract forms shall be delivered 
to the Owner in the number called for and to the 
location as noted in the Notice of Award. 
 
Article 13. Recyclable Products 
 
Contractors will use recyclable products to the 
maximum extent economically feasible in the 
performance of the Contract.   
 
Article 14. Clarification or Protest of the 
Solicitation Document or Specifications 
 
Any request for clarification or protest of the 
solicitation document or specifications must be 
submitted in the manner provided for in OAR 580-
061-0100 and 580-061-0145 to: 
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 George Marlton 
 Exec. Dir. Procurement Contracts & Risk 
 27500 SW Parkway Ave. 
 Wilsonville, OR 97070 
 503-821-1277 
 Purchasing@oit.edu  
 
A protest of Solicitation Document must be received 
within five (5) business days of the issuance of the bid 
or within three (3) business days of issuance of an 
addendum.   
 
Requests for clarification may be submitted no less 
than five (5) business days prior to the bid Closing 
Date.   
 
Article 15. Protest of Intent to Award 
 
Owner will name the apparent successful Bidder in a 
“Notice of Intent to Award” letter.  Identification of 
the apparent successful Bidder is procedural only 
and creates no right in the named Bidder to award of 
the contract. Competing Bidders will be notified by 
publication of the Notice of Intent to Award on the 
OUS Procurement Gateway of the selection of the 
apparent successful Bidder(s) and shall be given five 
(5) calendar days from the date on the “Notice of 
Intent to Award” letter to review the file at the 
Purchasing and Contract Services office and file a 
written protest of award, pursuant to OAR 580-061-
0145.  Any award protest must be in writing and 
must be delivered by hand delivery, mail or email to 
the address for the Purchasing and Contract Services 
Office as listed in the Contact Information section of 
the bid.   
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OREGON UNIVERSITY SYSTEM 

STANDARD PUBLIC IMPROVEMENT CONTRACT 

BID BOND 

Project: Wilsonville Campus Renovation Project 
 

 
We, _____________________________________, as “Principal,” 
                (Name of Principal) 
 
and ___________________________________, an _________________ Corporation, 
                (Name of Surety) 
 
authorized to transact Surety business in Oregon, as “Surety,” hereby jointly and severally bind 
ourselves, our respective heirs, executors, administrators, successors and assigns to pay unto the 
State of Oregon and the Oregon State Board of Higher Education (“Obligee”) the sum of  
($___________________) _________________________________________________ dollars. 
 
WHEREAS, the condition of the obligation of this bond is that Principal has submitted its proposal 
or bid to an agency of the Obligee in response to Obligee’s procurement document (No. BID #2014-
04) for the project identified as: Wilsonville Campus Renovation Project which proposal or bid is 
made a part of this bond by reference, and Principal is required to furnish bid security in an amount 
equal to ten (10%) percent of the total amount of the bid pursuant to the procurement document. 
 
NOW, THEREFORE, if the proposal or bid submitted by Principal is accepted, and if a contract 
pursuant to the proposal or bid is awarded to Principal, and if Principal enters into and executes 
such contract within the time specified in the Instructions to Bidders and executes and delivers to 
Obligee its good and sufficient Performance Bond and Payment Bond required by Obligee within 
the time fixed by Obligee, then this obligation shall be void; otherwise, it shall remain in full force 
and effect. 
 
IN WITNESS WHEREOF, we have caused this instrument to be executed and sealed by our duly 
authorized legal representatives this _________day of _________________________, 20____. 
 
 
PRINCIPAL:  ______________________________ SURETY:  _______________________________________ 
 
 
By________________________________________ BY ATTORNEY-IN-FACT: 
  Signature 
 
__________________________________________ ________________________________________ 
  Official Capacity     Name 
 
      ________________________________________ 
        Signature 
 
      ________________________________________ 
        Address 
 
      ________________________________________ 
      City  State  Zip 
 
      ________________  ________________ 
      Phone   Fax 
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 OREGON UNIVERSITY SYSTEM 

GENERAL CONDITIONS 
FOR PUBLIC IMPROVEMENT CONTRACTS 

 

July 1, 2012   
  
INSTRUCTIONS:  The attached Oregon University System General Conditions for Public Improvement Contracts ("OUS Public 
Improvement General Conditions”) apply to all designated public improvement contracts.  Changes to the OUS Public Improvement General 
Conditions (including any additions, deletions or substitutions) should only be made by attaching Public Improvement Supplemental General 
Conditions.  The text of these OUS Public Improvement General Conditions should not otherwise be altered.   

 
TABLE OF SECTIONS 

 
SECTION A 
GENERAL PROVISIONS 
 
A.1 DEFINITION OF TERMS 
A.2 SCOPE OF WORK 
A.3 INTERPRETATION OF CONTRACT DOCUMENTS 
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A.5 INDEPENDENT CONTRACTOR STATUS 
A.6 RETIREMENT SYSTEM STATUS AND TAXES 
A.7 GOVERNMENT EMPLOYMENT STATUS 
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ADMINISTRATION OF THE CONTRACT 
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B.5 COMPLIANCE WITH GOVERNMENT REGULATIONS 
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B.7 INSPECTION 
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B.21 FUNDS AVAILABLE AND AUTHORIZED 
B.22 NO THIRD PARTY BENEFICIARIES 
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WAGES AND LABOR 
 
C.1 MINIMUM WAGES RATES ON PUBLIC WORKS 
C.2 PAYROLL CERTIFICATION AND FEE REQUIREMENTS, ADDITIONAL RETAINAGE 
C.3 PROMPT PAYMENT AND CONTRACT CONDITIONS 
C.4 PAYMENT FOR MEDICAL CARE 
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SECTION D 
CHANGES IN THE WORK 
 
D.1 CHANGES IN THE WORK 
D.2 DELAYS 
D.3 CLAIMS REVIEW PROCESS 
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E.2 APPLICATIONS FOR PAYMENT 
E.3 PAYROLL CERTIFICATION REQUIREMENT 
E.4 DUAL PAYMENT SOURCES 
E.5 RETAINAGE 
E.6 FINAL PAYMENT 
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JOB SITE CONDITIONS 
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F.2 PROTECTION OF WORKERS, PROPERTY, AND THE PUBLIC 
F.3 CUTTING AND PATCHING 
F.4 CLEANING UP 
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F.6 ENVIRONMENTAL CLEAN-UP 
F.7 FORCE MAJEURE 
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INDEMNITY, BONDING AND INSURANCE 
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G.3 INSURANCE 
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I.2 WARRANTY WORK 
 
SECTION J 
SUSPENSION AND/OR TERMINATION OF THE WORK 
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OREGON UNIVERSITY SYSTEM 
GENERAL CONDITIONS FOR PUBLIC IMPROVEMENT CONTRACTS 

(“OUS Public Improvement General Conditions”) 
 

SECTION A 
GENERAL PROVISIONS 

 

A.1  DEFINITION OF TERMS 
 
 In the Contract Documents the following terms shall be as 
defined below: 
 
APPLICABLE LAWS, means federal, state and local laws, codes, 
rules, regulations and ordinances applicable to the Work and to the 
Contract. 
 
ARCHITECT/ENGINEER, means the Person appointed by the 
Owner to make drawings and specifications and, to provide contract 
administration of the Work contemplated by the Contract to the extent 
provided herein or by supplemental instruction of Owner (under which 
Owner may delegate responsibilities to the Architect/Engineer), in 
accordance with ORS Chapter 671 (Architects) or ORS Chapter 672 
(Engineers) and administrative rules adopted thereunder. 
 
BID, means an offer binding on the Bidder and submitted in response 
to an Instructions to Bidders or a proposal in connection with a Request 
for Proposals. 
 
BIDDER, means an Entity that submits a Bid in response to 
Instructions to Bidders or a proposer in connection with a Request for 
Proposals. 
 
CHANGE ORDER, means a written order which, when fully executed 
by the Parties to this Contract, constitutes a change to the Contract 
Documents.  Change Orders shall be issued in accordance with the 
changes provisions in Section D and, if applicable, establish a Contract 
Price or Contract Time adjustment.  A Change Order shall not be 
effective until executed as a Change Order.   
 
CLAIM, means a demand by Contractor pursuant to Section D.3 for 
review of the denial of Contractor’s initial request for an adjustment of 
Contract terms, payment of money, extension of Contract Time or other 
relief, submitted in accordance with the requirements and within the 
time limits established for review of Claims in these OUS Public 
Improvement General Conditions. 
 
CONSTRUCTION CHANGE DIRECTIVE, means a written order 
by the Owner to the Contractor requiring a change in the Work within 
the general scope of the Contract Documents, issued under the changes 
provisions of Section D.  
 
CONTRACT, means the written agreement between the Owner and 
the Contractor comprised of the Contract Documents which describe 
the Work to be done and the obligations between the parties. 
 
CONTRACT DOCUMENTS, means the Solicitation Document and 
addenda thereto, Instructions to Bidders, Supplemental Instructions to 
Bidders, the OUS Public Improvement Contract, OUS Public 
Improvement General Conditions, Public Improvement Supplemental 
General Conditions, if any, the accepted Bid, Plans, Specifications, 
Change Orders,  and Construction Change Directives. 
 
CONTRACT PERIOD, as set forth in the Contract Documents, 
means the total period of time beginning with the full execution of this 
Contract  and, if applicable, the issuance of a Notice to Proceed and 
concluding upon Final Completion. 
 
CONTRACT PRICE, means the total of the awarded Bid amount, as 
increased or decreased by the price of approved alternates, as indicated 
in the Contract Documents. 
 

CONTRACT TIME, means any incremental period of time allowed 
under the Contract to complete any portion of the Work as reflected in 
the project schedule. 
 
CONTRACTOR, means the Person awarded the Contract for the 
Work contemplated. 
 
DAYS, are calendar days, including weekdays, weekends and holidays, 
unless otherwise specified. 
 
DIRECT COSTS, means, unless otherwise provided in the Contract 
Documents, the cost of materials, including sales tax, cost of delivery; 
cost of labor, including social security, Medicare and unemployment 
insurance, and fringe benefits required by agreement or custom; 
worker's compensation insurance; project specific insurance (including, 
without limitation, Builder’s Risk Insurance and Builder’s Risk 
Installation Floater); bond premiums, rental cost of equipment, and 
machinery required for execution of the Work; Owner’s costs to correct 
defective Work; and the additional costs of field personnel directly 
attributable to the Work. 
 
FINAL COMPLETION, means the final completion of all 
requirements under the Contract, including Contract Closeout as 
described in Section K but excluding Warranty Work as described 
in Section I.2, and the final payment and release of all retainage, if any, 
released. 
 
FORCE MAJEURE, means an act, event or occurrence caused by 
fire, riot, war, acts of God, nature, sovereign, or public enemy, strikes, 
freight embargoes or any other act, event or occurrence that is beyond 
the control of the party to this Contract who is asserting Force Majeure. 
 
MWESB REPORT, means an accurate report by the Contractor to the 
Owner identifying all Minority, Women and Emerging Small Business 
(MWESB) enterprises, as those terms are defined in ORS 200.005, 
receiving contracts throughout the course of the Work.  An initial 
MWESB report is required (see Section E.2.9) and MWESB Reports 
are required annually (see Section E.2.9) and as a condition of final 
payment (see Section K.1).  The initial report shall be in the form 
required by OUS and as posted from time to time on the OUS website 
and shall include the total number of contracts and subcontracts 
awarded to MWESB enterprises and the dollar value of their respective 
contracts and subcontracts.  The annual reports shall include the total 
number of contracts and subcontracts awarded to MWESB enterprises, 
the dollar value of each, and the expenditure toward each contract and 
subcontract during the previous twelve (12) months.  The final report 
shall include the total number of contracts and subcontracts awarded to 
MWESB enterprises and the dollar value of their respective contracts 
and subcontracts including all Change Orders incorporated during the 
course of the project.  The reports shall only include enterprises 
certified with the State of Oregon as MWESB enterprises and shall 
include individual identification of each enterprise as a Minority 
business enterprise, a Women business enterprise, and/or an Emerging 
Small Business Enterprise, as applicable.   
 
NOTICE TO PROCEED, means the official written notice from the 
Owner stating that the Contractor is to proceed with the Work defined 
in the Contract Documents.  Notwithstanding the Notice to Proceed, 
Contractor shall not be authorized to proceed with the Work until all 
initial Contract requirements, including the Contract, performance bond 
and payment bond, and certificates of insurance, have been fully 
executed and submitted to Owner in a suitable form. 
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OVERHEAD, means those items which may be included in the 
Contractor's markup (general and administrative expense and profit) 
and that shall not be charged as Direct Cost of the Work, 
including without limitation such Overhead expenses as wages or 
salary of personnel above the level of foreman (i.e., superintendents 
and project managers), expenses of Contractor's offices and supplies at 
the job site (e.g. job trailer) and at Contractor’s principal place of 
business and including expenses of personnel staffing the job site office 
and Contractor’s principal place of business, and Commercial General 
Liability Insurance and Automobile Liability Insurance. 
 
OWNER, means the State of Oregon acting by and through the Oregon 
State Board of Higher Education, in its own right or on behalf of one of 
its institutions as identified in the Solicitation Document, also known as 
the Oregon University System (OUS). Owner may elect, by written 
notice to Contractor, to delegate certain duties to more than one party, 
including without limitation, to an Architect/Engineer.  However, 
nothing in these OUS Public Improvement General Conditions is 
intended to abrogate the separate design professional responsibilities of 
Architects under ORS Chapter 671 or of Engineers under ORS Chapter 
672. 
 
PERSON, means a natural person or entity doing business as a sole 
proprietorship, a partnership, a joint venture, a corporation, a limited 
liability company or partnership, or any other entity possessing the 
legal capacity to contract. 
 
PLANS, means the drawings which show the location, type, 
dimensions, and details of the Work to be done under the Contract. 
 
PUNCH LIST, means the list of Work yet to be completed or  
deficiencies which need to be corrected in order to achieve Final 
Completion of the Contract. 
 
RECORD DOCUMENT, means the as-built Plans, Specifications, 
testing and inspection records, product data, samples, manufacturer and 
distributor/supplier warranties evidencing transfer of ownership to 
Owner, operational and maintenance manuals, shop drawings, 
Construction Change Directives, MWESB Reports, correspondence, 
certificate(s) of occupancy, and other documents listed in Subsection 
B.9.1 of these OUS Public Improvement General Conditions, recording 
all Services performed. 
 
SOLICITATION DOCUMENT, means an Invitation to Bid, Request 
for Proposals, Request for Quotes or any other written document issued 
by Owner that outlines the required Specifications necessary to submit 
a Bid, Proposal, or other response.  
 
SPECIFICATION, means any description of the physical or 
functional characteristics of the Work, or of the nature of a supply, 
service or construction item.  Specifications may include a description 
of any requirement for inspecting, testing or preparing a supply, service 
or construction item for delivery and the quantities or qualities of 
materials to be furnished under the Contract.  Specifications generally 
will state the results or products to be obtained and may, on occasion, 
describe the method and manner of doing the Work to be performed.  
Specifications may be incorporated by reference and/or may be 
attached to the Contract. 
 
SUBCONTRACTOR, means a Person having a direct contract with 
the Contractor, or another Subcontractor, to perform one or more items 
of the Work. 
 
SUBSTANTIAL COMPLETION, means the date when the Owner 
accepts in writing the construction, alteration or repair of the 
improvement to real property constituting the Work or any designated 
portion thereof as having reached that state of completion when it may 
be used or occupied for its intended purpose.  Substantial Completion 
of facilities with operating systems occurs only after thirty (30) 
continuous Days of successful, trouble-free operation of the operating 
systems as provided in Section K.4.2. 
 

SUBSTITUTIONS, means items that in function, performance, 
reliability, quality, and general configuration are the same or better than 
the product(s) specified.  Approval of any substitute item shall be 
solely determined by the Owner.  The decision of the Owner is final. 
 
 
PUBLIC IMPROVEMENT SUPPLEMENTAL GENERAL 
CONDITIONS, means those conditions that remove from, add to, or 
modify these OUS Public Improvement General Conditions.  Public 
Improvement Supplemental General Conditions may be included in the 
Solicitation Document or may be a separate attachment to the Contract. 
 
WORK, means the furnishing of all materials, equipment, labor, 
transportation, services and incidentals necessary to successfully 
complete any individual item or the entire Contract and the carrying out 
of duties and obligations imposed by the Contract Documents. 
 
A.2  SCOPE OF WORK 
 
 The Work contemplated under this Contract includes all labor, 
materials, transportation, equipment and services for, and incidental to, 
the completion of all construction work in connection with the project 
described in the Contract Documents.  The Contractor shall perform all 
Work necessary so that the project can be legally occupied and fully 
used for the intended use as set forth in the Contract Documents. 
 
A.3  INTERPRETATION OF CONTRACT DOCUMENTS 
 
A.3.1  Unless otherwise specifically defined in the Contract 

Documents, words which have well-known technical meanings 
or construction industry meanings are used in the Contract 
Documents in accordance with such recognized meanings.  
Contract Documents are intended to be complementary.  
Whatever is called for in one, is interpreted to be called for in 
all.  However, in the event of conflicts or discrepancies among 
the Contract Documents, interpretations will be based on the 
following descending order of precedence: 

 
 (a)  Contract Change Orders and Construction Change 

Directives, with those of later date having precedence over 
those of an earlier date; 

 
 (b) The Public Improvement Supplemental General Conditions; 
 
 (c) The OUS Public Improvement Contract; 
 
 (d) The OUS Public Improvement General Conditions; 
 
 (e) Division One (General Requirements) of the Specifications;  
 
 (f) Detailed Schedules of finishes, equipment and other items 

included in the Specifications; 
 
 (g) Plans and Specifications (other than Division One and the 

Detailed Schedules to the Specifications); 
 
 (h) Large-scale drawings on Plans; 
 
 (i) Small-scale drawings on Plans; 
 
 (j) Dimension numbers written on Plans which shall prevail and 

take precedence over dimensions scaled from Plans; 
 
 (k) The Solicitation Document, and any addenda thereto; 
 
 (l) The accepted Bid. 
 
A.3.2  In the case of an inconsistency between Plans and Specifications 

or within either document not clarified by addendum, the better 
quality or greater quantity of Work shall be provided in 
accordance with the Owner's interpretation in  writing. 
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A.3.3  If the Contractor finds discrepancies in, or omissions from the 
Contract Documents, or if the Contractor is in doubt as to their 
meaning, the Contractor shall at once notify the Owner.  Matters 
concerning and interpretation of requirements of the Contract 
Documents will be decided by the Owner, who may delegate 
that duty in some instances to the Architect/Engineer.  
Responses to Contractor's requests for interpretation of Contract 
Documents will be made in writing by Owner (or the 
Architect/Engineer) within any time limits agreed upon or 
otherwise with reasonable promptness.  Interpretations and 
decisions of the Owner (or Architect/Engineer) will be 
consistent with the intent of and reasonably inferable from the 
Contract Documents.  Contractor shall not proceed without 
direction in writing from the Owner (or Architect/Engineer). 

 
A.3.4  References to standard specifications, manuals, codes of any 

technical society, organization or association, to the laws or 
regulations of any governmental authority, whether such 
reference be specific or by implication, shall mean the latest 
standard specification, manual, code, laws or regulations in 
effect in the jurisdiction where the project is occurring on the 
first published date of the Solicitation Document, except as may 
be otherwise specifically stated. 

 
A.4  EXAMINATION OF PLANS, SPECIFICATIONS,  
 AND SITE 
 
A.4.1  It is understood that the Contractor, before submitting a Bid, has 

made a careful examination of the Contract Documents; has 
become fully informed as to the quality and quantity of materials 
and the character of the Work required; and has made a careful 
examination of the location and conditions of the Work and the 
sources of supply for materials.  The Owner will in no case be 
responsible for any loss or for any unanticipated costs that may 
be suffered by the Contractor as a result of the Contractor's 
failure to acquire full information in advance in regard to all 
conditions pertaining to the Work.  No oral agreement or 
conversation with any officer, agent, or personnel of the Owner, 
or with the Architect/Engineer either before or after the 
execution of this Contract, shall affect or modify any of the 
terms or obligations herein contained. 

 
A.4.2  Should the Plans or Specifications fail to particularly describe 

the materials, kind of goods, or details of construction of any 
aspect of the Work, Contractor shall have the duty to make 
inquiry of the Owner and Architect/Engineer as to what is 
required prior to performance of the Work.  Absent 
Specifications to the contrary, the materials or processes that 
would normally be used to produce first quality finished Work 
shall be considered a part of the Contract requirements. 

 
A.4.3  Any design errors or omissions noted by the Contractor shall be 

reported promptly to the Owner, including without limitation, 
any nonconformity with Applicable Laws. 

 
A.4.4  If the Contractor believes that adjustments to cost or Contract 

Time is involved because of clarifications or instructions issued 
by the Owner (or Architect/Engineer) in response to the 
Contractor’s notices or requests for information, the Contractor 
must submit a written request to the Owner, setting forth the 
nature and specific extent of the request, including all time and 
cost impacts against the Contract as soon as possible, but no 
later than thirty (30) Days after receipt by Contractor of the 
clarifications or instructions issued.  If the Owner denies 
Contractor’s request for additional compensation, additional 
Contract Time, or other relief that Contractor believes results 
from the clarifications or instructions, the Contractor may 
proceed to file a Claim under Section D.3, Claims Review 
Process. If the Contractor fails to perform the obligations of 
Sections A.4.1 to A.4.3, the Contractor shall pay such costs and 
damages to the Owner as would have been avoided if the 
Contractor had performed such obligations. 

 

A.5  INDEPENDENT CONTRACTOR STATUS 
 
 The service or services to be performed under this Contract are 
those of an independent contractor as defined in ORS 670.600.  
Contractor represents and warrants that it is not an officer, employee or 
agent of the Owner as those terms are used in ORS 30.265. 
 
A.6  RETIREMENT SYSTEM STATUS AND TAXES 
 
 Contractor represents and warrants that it is not a contributing 
member of the Public Employees' Retirement System and will be 
responsible for any federal or state taxes applicable to payment 
received under this Contract.  Contractor will not be eligible for any 
benefits from these Contract payments of federal Social Security, 
employment insurance, workers' compensation or the Public 
Employees' Retirement System, except as a self-employed individual.  
Unless the Contractor is subject to backup withholding, Owner will not 
withhold from such payments any amount(s) to cover Contractor’s 
federal or state tax obligations. 
 
A.7  GOVERNMENT EMPLOYMENT STATUS 
 
A.7.1  If this payment is to be charged against federal funds, Contractor 

represents and warrants that it is not currently employed by the 
Federal Government.  This does not preclude the Contractor 
from holding another contract with the Federal Government. 

 
A.7.2  Contractor represents and warrants that Contractor is not an 

employee of the State of Oregon for purposes of performing 
Work under this Contract. 

 
SECTION B 

ADMINISTRATION OF THE CONTRACT 
 
B.1  OWNER’S ADMINISTRATION OF THE CONTRACT 
 
B.1.1  The Owner shall administer the Contract as described in the 

Contract Documents (1) during construction (2) until final 
payment is due and (3) during the one-year period for correction 
of Work.  The Owner will act as provided in the Contract 
Documents, unless modified in writing in accordance with other 
provisions of the Contract.  In performing these tasks, the Owner 
may rely on the Architect/Engineer or other consultants to 
perform some or all of these tasks. 

 
B.1.2  The Owner will visit the site at intervals appropriate to the stage 

of the Contractor’s operations (1) to become generally familiar 
with and to keep the Owner informed about the progress and 
quality of the portion of the Work completed, (2) to endeavor to 
guard the Owner against defects and deficiencies in the Work, 
and (3) to determine in general if Work is being performed in a 
manner indicating that the Work, when fully completed, will be 
in accordance with the Contract Documents.  The Owner will 
not make exhaustive or continuous on-site inspections to check 
the quality or quantity of the Work.  The Owner will neither 
have control over or charge of, nor be responsible for the 
construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in 
connection with the Work. 

 
B.1.3  Except as otherwise provided in the Contract Documents or 

when direct communications have been specifically authorized, 
the Owner and Contractor shall communicate with each other 
about matters arising out of or relating to the Contract.  
Communications by and with the Architect/Engineer’s 
consultants shall be through the Architect/Engineer.  
Communications by and with Subcontractors and material 
suppliers shall be through the Contractor.  Communications by 
and with separate contractors shall be through the Owner. 

 
B.1.4  Based upon the Architect/Engineer’s evaluations of the 

Contractor’s Application for Payment, or unless otherwise 
stipulated by the Owner, the Architect/Engineer will review and 
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certify the amounts due the Contractor and will issue Certificates 
for Payment in such amounts. 

 
B.2  CONTRACTOR'S MEANS AND METHODS;  
 MITIGATION OF IMPACTS 
 
B.2.1  The Contractor shall supervise and direct the Work, using the 

Contractor’s best skill and attention.  The Contractor shall be 
solely responsible for and have control over construction means, 
methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract, unless 
the Contract Documents give other specific instructions 
concerning these matters.  If the Contract Documents give 
specific instructions concerning construction means, methods, 
techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, 
shall be fully and solely responsible for the jobsite safety of such 
means, methods, techniques, sequences or procedures. 

 
B.2.2  The Contractor is responsible to protect and maintain the Work 

during the course of construction and to mitigate any adverse 
impacts to the project, including those caused by authorized 
changes, which may affect cost, schedule, or quality. 

 
B.2.3  The Contractor is responsible for the actions of all its personnel, 

laborers, suppliers, and Subcontractors on the project.  The 
Contractor shall enforce strict discipline and good order among 
Contractor’s employees and other persons carrying out the 
Work.  The Contractor shall not permit employment of persons 
who are unfit or unskilled for the tasks assigned to them. 

 
B.3  MATERIALS AND WORKMANSHIP 
 
B.3.1  The intent of the Contract Documents is to provide for the 

construction and completion in every detail of the Work 
described.  All Work shall be performed in a professional 
manner and unless the means or methods of performing a task 
are specified elsewhere in the Contract Documents, Contractor 
shall employ methods that are generally accepted and used by 
the industry, in accordance with industry standards. 

 
B.3.2  The Contractor is responsible to perform the Work as required 

by the Contract Documents.  Defective Work shall be corrected 
at the Contractor's expense. 

 
B.3.3  Work done and materials furnished shall be subject to inspection 

and/or observation and testing by the Owner to determine if they 
conform to the Contract Documents.  Inspection of the Work by 
the Owner does not relieve the Contractor of responsibility for 
the Work in accordance with the Contract Documents. 

 
B.3.4  Contractor shall furnish adequate facilities, as required, for the 

Owner to have safe access to the Work including without 
limitation walkways, railings, ladders, tunnels, and platforms.  
Producers, suppliers, and fabricators shall also provide proper 
facilities and access to their facilities. 

 
B.3.5  The Contractor shall furnish Samples of materials for testing by 

the Owner and include the cost of the Samples in the Contract 
Price. 

 
B.4  PERMITS 
 
 Except to the extent otherwise directed by Owner, Contractor 
shall obtain and pay for all necessary permits, licenses and fees, except 
for those specifically excluded in the Public Improvement 
Supplemental General Conditions, for the construction of the Work, for 
temporary obstructions, enclosures, opening of streets for pipes, walls, 
utilities, environmental Work, etc., as required for the project.  
Contractor shall be responsible for all violations of the law, in 
connection with the construction or caused by obstructing streets, 
sidewalks or otherwise.  Contractor shall give all requisite notices to 
public authorities.   

 
B.5  COMPLIANCE WITH GOVERNMENT 
 REGULATIONS 
 
B.5.1  Contractor shall comply with Applicable Laws pertaining to the 

Work and the Contract.  Failure to comply with such 
requirements shall constitute a breach of Contract and shall be 
grounds for Contract termination.  Without limiting the 
generality of the foregoing, Contractor expressly agrees to 
comply with the following, as applicable:  

 (i) Title VI and VII of Civil Rights Act of 1964, as amended; (ii) 
Section 503 and 504 of the Rehabilitation Act of 1973, as 
amended; (iii) the Health Insurance Portability and 
Accountability Act of 1996; (iv) the Americans with Disabilities 
Act of 1990, as amended; (v) ORS Chapter 659A; as amended; 
(vi) all regulations and administrative rules established pursuant 
to the foregoing laws; and (vii) all other applicable requirements 
of federal and state civil rights and rehabilitation statutes, rules 
and regulations. 

 
B.5.2  Contractor shall comply with all applicable requirements of 

federal and state civil rights and rehabilitation statutes, rules and 
regulations, and 

 
 (a)  Contractor shall not discriminate against Disadvantaged, 

Minority, Women or Emerging Small Business enterprises, 
as those terms are defined in ORS 200.005, or a business 
enterprise that is owned or controlled by or that employs a 
disabled veteran, as that term is defined in ORS 408.225, 
in the awarding of subcontracts. 

 
 (b)  Contractor shall maintain, in current and valid form, all 

licenses and certificates required by Applicable Laws or 
this Contract when performing the Work. 

 
B.5.3  Unless contrary to federal law, Contractor shall certify that it 

shall not accept a bid from Subcontractors to perform Work as 
described in ORS 701.005 under this Contract unless such 
Subcontractors are registered with the Construction Contractors 
Board in accordance with ORS 701.035 to 701.055 at the time 
they submit their bids to the Contractor. 

 
B.5.4  Unless contrary to federal law, Contractor shall certify that each 

landscape contractor, as defined in ORS 671.520(2), performing 
Work under this Contract holds a valid landscape contractor's 
license issued pursuant to ORS 671.560. 

 
B.5.5  The following notice is applicable to Contractors who perform 

excavation Work.  “ATTENTION: Oregon law requires you to 
follow rules adopted by the Oregon Utility Notification Center.  
Those rules are set forth in OAR 952-001-0010 through OAR 
952-001-0090.  You may obtain copies of the rules by calling 
the center at (503)232-1987.” 

 
B.5.6  Failure to comply with any or all of the requirements of B.5.1 

through B.5.5 shall be a breach of Contract and constitute 
grounds for Contract termination.  Damages or costs resulting 
from such noncompliance shall be the responsibility of 
Contractor. 

 
B.6  SUPERINTENDENCE 
 
 Contractor shall keep on the site, during the progress of the 
Work, a competent superintendent and any necessary assistants who 
shall be satisfactory to the Owner and who shall represent the 
Contractor on the site.  Directions given to the superintendent by the 
Owner shall be confirmed in writing to the Contractor. 
 
B.7  INSPECTION 
 
B.7.1  Owner shall have access to the Work at all times. 
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B.7.2  Inspection of the Work will be made by the Owner at its 
discretion.  The Owner will have authority to reject Work that 
does not conform to the Contract Documents.  Any Work found 
to be not in conformance with the Contract Documents, in the 
discretion of the Owner, shall be removed and replaced at the 
Contractor's expense. 

 
B.7.3  Contractor shall make or obtain at the appropriate time all tests, 

inspections and approvals of portions of the Work required by 
the Contract Documents or by Applicable Laws or orders of 
public authorities having jurisdiction.  Unless otherwise 
provided, the Contractor shall make arrangements for such tests, 
inspections and approvals with an independent testing laboratory 
or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and 
approvals.  Tests or inspections conducted pursuant to the 
Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.  The Contractor shall give the 
Owner timely notice of when and where tests and inspections are 
to be made so that the Owner may be present for such 
procedures.  Required certificates of testing, inspection or 
approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly 
delivered to the Owner. 

 
B.7.4  As required by the Contract Documents, Work done or material 

used without required inspection or testing and/or without 
providing timely notice to  the Owner may be ordered removed 
at the Contractor's expense. 

 
B.7.5  If directed to do so any time before the Work is accepted, the 

Contractor shall uncover portions of the completed Work for 
inspection.  After inspection, the Contractor shall restore such 
portions of Work to the standard required by the Contract.  If the 
Work uncovered is unacceptable or was done without required 
testing or inspection or sufficient notice to the Owner, the 
uncovering and restoration shall be done at the Contractor's 
expense.  If the Work uncovered is acceptable and was done 
with sufficient notice to the Owner, the uncovering and 
restoration will be paid for pursuant to an  Change Orders. 

 
B.7.6  If any testing or inspection reveals failure of the portions of the 

Work to comply with requirements established by the Contract 
Documents, all costs made necessary by such failure, including 
those of repeated procedures and compensation for the Owner’s 
and Architect/Engineer’s services and expenses, shall be at the 
Contractor’s expense. 

 
B.7.7  When the United States government participates in the cost of 

the Work, or the Owner has an agreement with other public or 
private organizations, or if any portion of the Work is being 
performed for a third party or in close proximity to third party 
facilities, representatives of these organizations shall have the 
right to inspect the Work affecting their interests or property.  
Their right to inspect shall not make them a party to the Contract 
and shall not interfere with the rights of the parties of the 
Contract.  Instructions or orders of such parties shall be 
transmitted to the Contractor, through the Owner. 

 
B.8  SEVERABILITY 
 
 If any provision of this Contract is declared by a court to be 
illegal or in conflict with any law, the validity of the remaining terms 
and provisions shall not be affected and the rights and obligations of 
the parties shall be construed and enforced as if the Contract did not 
contain the particular provision held to be invalid. 
 
B.9  ACCESS TO RECORDS 
 
B.9.1  Contractor shall keep, at all times on the Work site, one record 

copy of the complete Contract Documents, including the Plans, 
Specifications, Construction Change Directives and addenda, in 
good order and marked currently to record field changes and 

selections made during construction, and one record copy of 
Shop Drawings, Product Data, Samples and similar submittals, 
and shall at all times give the Owner access thereto. 

 
B.9.2  Contractor shall retain and the Owner and its duly authorized 

representatives shall have access, for a period not less than ten 
(10) years, to all Record Documents, financial and accounting 
records, and other books, documents, papers and records of 
Contractor which are pertinent to the Contract, including records 
pertaining to Overhead and indirect costs, for the purpose of 
making audit, examination, excerpts and transcripts.  If for any 
reason, any part of the Work or this Contract shall be subject to 
litigation, Contractor shall retain all such records until all 
litigation is resolved and Contractor shall continue to provide 
Owner and/or its agents with full access to such records until 
such time as all litigation is complete and all periods for appeal 
have expired and full and final satisfaction of any judgment, 
order or decree is recorded and Owner receives a record copy of 
documentation from Contractor. 

 
B.10  WAIVER 
 
 Failure of the Owner to enforce any provision of this Contract 
shall not constitute a waiver or relinquishment by the Owner of the 
right to such performance in the future nor of the right to enforce any 
other provision of this Contract. 
 
B.11  SUBCONTRACTS AND ASSIGNMENT 
 
B.11.1  Contractor shall require each Subcontractor, to the extent of the 

Work to be performed by the Subcontractor, to be bound by the 
terms and conditions of these OUS Public Improvement 
General Conditions, and to assume toward the Contractor all of 
the obligations and responsibilities which the Contractor 
assumes toward the Owner thereunder, unless (1) the same are 
clearly inapplicable to the subcontract at issue because of legal 
requirements or industry practices, or (2) specific exceptions 
are requested by Contractor and approved in writing by Owner.  
Where appropriate, Contractor shall require each Subcontractor 
to enter into similar agreements with sub-subcontractors at any 
level. 

 
B.11.2  At Owner’s request, Contractor shall submit to Owner prior to 

their execution either Contractor’s form of subcontract, or the 
subcontract to be executed with any particular Subcontractor.  
If Owner disapproves such form, Contractor shall not execute 
the form until the matters disapproved are resolved to Owner’s 
satisfaction.  Owner’s review, comment upon or approval of 
any such form shall not relieve Contractor of its obligations 
under this Agreement or be deemed a waiver of such 
obligations of Contractor. 

 
B.11.3  Contractor shall not assign, sell, or transfer its rights, or 

delegate its responsibilities under this Contract, in whole or in 
part, without the prior written approval of the Owner.  No such 
written approval shall relieve Contractor of any obligations of 
this Contract, and any transferee shall be  

 considered the agent of the Contractor and bound to perform in 
accordance with the Contract Documents. Contractor shall 
remain liable as between the original parties to the Contract as 
if no assignment had occurred. 

 
B.12  SUCCESSORS IN INTEREST 
 
 The provisions of this Contract shall be binding upon 
and shall accrue to the benefit of the parties to the Contract and their 
respective permitted successors and assigns. 
 
B.13  OWNER'S RIGHT TO DO WORK 
 
 Owner reserves the right to perform other or additional work at 
or near the project site with other forces than those of the Contractor.  If 
such work takes place within or next to the project site, Contractor shall 

OUS Public Improvement General Conditions (7/1/2012) Page 7  
 



   

coordinate work with the other contractors or forces, cooperate with all 
other contractors or forces, carry out the Work in a way that will 
minimize interference and delay for all forces involved, place and 
dispose of materials being used so as not to interfere with the 
operations of another, and join the Work with the work of the others in 
an acceptable manner and perform it in proper sequence to that of the 
others.  The Owner will resolve any disagreements that may arise 
between or among Contractor and the other contractors over the 
method or order of doing all work (including the Work).  In case of 
unavoidable interference, the Owner will establish work priority 
(including the Work) which generally will be in the sequence that the 
contracts were awarded. 
 
B.14  OTHER CONTRACTS 
 
 In all cases and at any time, the Owner has the right to execute 
other contracts related to or unrelated to the Work of this Contract.  The 
Contractor of this Contract shall fully cooperate with any and all other 
contractors without additional cost to the Owner in the manner 
described in section B.13. 
 
B.15  GOVERNING LAW  
 
 This Contract shall be governed by and construed in accordance 
with the laws of the State of Oregon without regard to principles of 
conflict of laws. 
 
B.16  LITIGATION 
 
 Any Claim between Owner and Contractor that arises from or 
relates to this Contract and that is not resolved through the Claims 
Review Process in Section D.3 shall be brought and conducted solely 
and exclusively within the Circuit Court of Marion County for the State 
of Oregon, unless stated otherwise in the Contract Documents, 
provided, however, if a Claim must be brought in a federal forum, then 
it shall be brought and conducted solely and exclusively within the 
United States District Court for the District of Oregon.  In no event 
shall this section be construed as a waiver by the State of Oregon of  
any form of defense or immunity, whether sovereign immunity, 
governmental immunity, immunity based on the Eleventh Amendment 
to the Constitution of the United States or otherwise, from any claim or 
from the jurisdiction of any court.  CONTRACTOR, BY EXECUTION 
OF THIS CONTRACT, HEREBY CONSENTS TO THE IN 
PERSONAM JURISDICTION OF THE COURTS REFERENCED IN 
THIS SECTION B.16. 
 
B.17  ALLOWANCES 
 
B.17.1  The Contractor shall include in the Contract Price all 

allowances stated in the Contract Documents.  Items covered 
by allowances shall be supplied for such amounts and by such 
persons or entities as the Owner may direct. 

 
B.17.2  Unless otherwise provided in the Contract Documents: 
 
 (a)  when finally reconciled, allowances shall cover the cost to 

the Contractor of materials and equipment delivered at the 
site and all required taxes, less applicable trade discounts; 

 
 (b)  Contractor’s costs for unloading and handling at the site, 

labor, installation costs, Overhead, profit and other 
expenses contemplated for stated allowance amounts shall 
be included in the Contract Price but not in the allowances;  

 
 (c)  whenever costs are more than or less than allowances, the 

Contract Price shall be adjusted accordingly by  Change 
Order.  The amount of the Change Order shall reflect (i) 
the difference between actual costs and the allowances 
under Section B.17.2(a) and (2) changes in Contractor’s 
costs under Section B.17.2(b). 

 

 (d)  Unless Owner requests otherwise, Contractor shall provide 
to Owner a proposed fixed price for any allowance work 
prior to its performance. 

 
B.18  SUBMITTALS, SHOP DRAWINGS, PRODUCT  
  DATA AND SAMPLES 
 
B.18.1  The Contractor shall prepare and keep current, for the 

Architect’s/Engineer’s approval (or for the approval of Owner 
if approval authority has not been delegated to the 
Architect/Engineer), a schedule and list of submittals which is 
coordinated with the Contractor's construction schedule and 
allows the Architect/Engineer reasonable time to review 
submittals.  Owner reserves the right to finally approve the 
schedule and list of submittals.  Submittals include, without 
limitation, Shop Drawings, Product Data, and Samples which 
are described below: 

 
 (a)  Shop Drawings are drawings, diagrams, schedules and 

other data specially prepared for the Work by the 
Contractor or a Subcontractor (including any sub-
subcontractor), manufacturer, supplier or distributor to 
illustrate some portion of the Work. 

 
 (b)  Product Data are illustrations, standard schedules, 

performance charts, instructions, brochures, diagrams and 
other information furnished by the Contractor to illustrate 
materials or equipment for some portion of the Work. 

 
 (c)  Samples are physical examples which illustrate materials, 

equipment or workmanship and establish standards by 
which the Work will be judged. 

 
B.18.2  Shop Drawings, Product Data, Samples and similar submittals 

are not Contract Documents.  The purpose of their submittal is 
to demonstrate for those portions of the Work for which 
submittals are required by the Contract Documents the way by 
which the Contractor proposes to conform to the information 
given and the design concept expressed in the Contract 
Documents.  Review of submittals by the Architect/Engineer is 
not conducted for the purpose of determining the accuracy and 
completeness of other details such as dimensions and 
quantities, or for substantiating instructions for installation or 
performance of equipment or systems, or for approval of safety 
precautions or, unless otherwise specifically stated by the 
Architect/Engineer, of any construction means, methods, 
techniques, sequences or procedures, all of which remain the 
responsibility of the Contractor as required by the Contract 
Documents.  The Architect/Engineer’s review of the 
Contractor’s submittals shall not relieve the Contractor of its 
obligations under the Contract Documents.  The 
Architect/Engineer’s approval of a specific item shall not 
indicate approval of an assembly of which the item is a 
component.  Informational submittals upon which the 
Architect/Engineer is not expected to take responsive action 
may be so identified in the Contract Documents.  Submittals 
which are not required by the Contract Documents may be 
returned by the Architect/Engineer without action. 

 
B.18.3  The Contractor shall review for compliance with the Contract 

Documents, approve and submit to the Architect/Engineer Shop 
Drawings, Product Data, Samples and similar submittals 
required by the Contract Documents with reasonable 
promptness and in such sequence as to cause no delay in the 
Work or in the activities of the Owner or of separate 
contractors.  Submittals which are not marked as reviewed for 
compliance with the Contract Documents and approved by the 
Contractor may be returned by the Architect/Engineer without 
action. 

 
B.18.4  By approving and submitting Shop Drawings, Product Data, 

Samples and similar submittals, the Contractor represents that 
the Contractor has determined and verified materials, field 
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measurements and field construction criteria related thereto, or 
will do so, and has checked and coordinated the information 
contained within such submittals with the requirements of the 
Work and of the Contract Documents. 

 
B.18.5  The Contractor shall perform no portion of the Work for which 

the Contract Documents require submittal and review of Shop 
Drawings, Product Data, Samples or similar submittals until the 
respective submittal has been approved by the 
Architect/Engineer. 

 
B.18.6  The Work shall be in accordance with approved submittals 

except that the Contractor shall not be relieved of responsibility 
for deviations from requirements of the Contract Documents by 
the Architect/Engineer’s review or approval of Shop Drawings, 
Product Data, Samples or similar submittals unless the 
Contractor has specifically informed the Architect/Engineer in 
writing of such deviation at the time of submittal and (i) the 
Architect/Engineer has given written approval to the specific 
deviation as a minor change in the Work, or (ii) a Change Order 
or Construction Change Directive has been executed by Owner 
authorizing the deviation.  The Contractor shall not be relieved 
of responsibility for errors or omissions in Shop Drawings, 
Product Data, Samples or similar submittals by the 
Architect/Engineer’s review or approval thereof. 

 
B.18.7  In the event that Owner elects not to have the obligations and 

duties described under this Section B.18 performed by the 
Architect/Engineer, or in the event no Architect/Engineer is 
employed by Owner on the project, all obligations and duties 
assigned to the Architect/Engineer hereunder shall be 
performed by the Owner. 

 
B.19  SUBSTITUTIONS 
 
 The Contractor may make Substitutions only with the consent 
of the Owner, after evaluation by the Owner and only in accordance 
with a Change Order or Construction Change Directive.  Substitutions 
shall be subject to the requirements of the Bid documents.  By making 
requests for Substitutions, the Contractor:  represents that the 
Contractor has personally investigated the proposed substitute product; 
represents that the Contractor will provide the same warranty for the 
Substitution that the Contractor would for the product originally 
specified unless approved otherwise; certifies that the cost data 
presented is complete and includes all related costs under this Contract 
including redesign costs, and waives all claims for additional costs 
related to the Substitution which subsequently become apparent; and 
will coordinate the installation of the accepted Substitution, making 
such changes as may be required for the Work to be completed in all 
respects. 
 
B.20  USE OF PLANS AND SPECIFICATIONS 
 
 Plans, Specifications and related Contract Documents furnished 
to Contractor by Owner or Owner’s Architect/Engineer shall be used 
solely for the performance of the Work under this Contract.  Contractor 
and its Subcontractors and suppliers are authorized to use and 
reproduce applicable portions of such documents appropriate to the 
execution of the Work, but shall not claim any ownership or other 
interest in them beyond the scope of this Contract, and no such interest 
shall attach.  Unless otherwise indicated, all common law, statutory and 
other reserved rights, in addition to copyrights, are retained by Owner. 
 
B.21  FUNDS AVAILABLE AND AUTHORIZED 
 
 Owner reasonably believes at the time of entering into this 
Contract that sufficient funds are available and authorized for 
expenditure to finance the cost of this Contract within the Owner's 
appropriation or limitation.  Contractor understands and agrees that, to 
the extent that sufficient funds are not available and authorized for 
expenditure to finance the cost of this Contract, Owner’s payment of 
amounts under this Contract attributable to Services performed after the 
last day of the current biennium is contingent on Owner receiving from 

the Oregon Legislative Assembly appropriations, limitations or other 
expenditure authority sufficient to allow Owner, in the exercise of its 
reasonable administrative discretion, to continue to make payments 
under this Contract. 
 
B.22   NO THIRD PARTY BENEFICIARIES 
 

Owner and Contractor are the only parties to this Contract and 
are the only parties entitled to enforce its terms.  Nothing in this 
Contract gives, is intended to give, or shall be construed to give or 
provide any benefit or right, whether directly, indirectly, or otherwise, 
to third persons unless such third persons are individually identified by 
name herein and expressly described as intended beneficiaries of the 
terms of this Contract. 

 
SECTION C 

WAGES AND LABOR 
 
C.1  MINIMUM WAGE RATES ON PUBLIC WORKS 
 
 Contractor shall comply fully with the provisions of ORS 
279C.800 through 279C.870.  Documents establishing those 
conditions, as determined by the Commissioner of the Bureau of Labor 
and Industries (BOLI), are included as attachments to or are 
incorporated by reference in the Contract Documents.  Pursuant to ORS 
279C.830(1)(d), Contractor shall pay workers at not less than the 
specified minimum hourly rate of wage, and shall include that 
requirement in all subcontracts.  If the Work is subject to both the state 
prevailing wage rate law and the federal Davis-Bacon Act, Contractor 
shall pay the higher of the applicable state or federal prevailing rate of 
wage.  Contractor shall provide written notice to all workers of the 
number of hours per day and days per week such workers may be 
required to work.   
 
C.2  PAYROLL CERTIFICATION AND FEE 
 REQUIREMENTS 
 
C.2.1  In accordance with ORS 279C.845, the Contractor and every 

Subcontractor shall submit written certified statements to the 
Owner, on the form prescribed by the Commissioner of the 
Bureau of Labor and Industries, certifying the hourly rate of 
wage paid each worker which the Contractor or the 
Subcontractor has employed on the project and further certifying 
that no worker employed on the project has been paid less than 
the prevailing rate of wage or less than the minimum hourly rate 
of wage specified in the Contract, which certificate and 
statement shall be verified by the oath of the Contractor or the 
Subcontractor that the Contractor or Subcontractor has read the 
certified statement, that the Contractor or Subcontractor knows 
the contents of the certified statement, and, that to the 
Contractor’s or Subcontractor's best knowledge and belief, the 
certified statement is true.  The certified statements shall set out 
accurately and completely the payroll records for the prior week, 
including the name and address of each worker, the worker's 
correct classification, rate of pay, daily and weekly number of 
hours worked, deductions made, and actual wages paid.  
Certified statements for each week during which the Contractor 
or Subcontractor has employed a worker on the project shall be 
submitted once a month, by the fifth business day of the 
following month.  The Contractor and Subcontractors shall 
preserve the certified statements for a period of ten (10) years 
from the date of completion of the Contract. 

 
C.2.2 Pursuant to ORS 279C.845(7),the Owner shall retain 25 

percent of any amount earned by the Contractor on this public 
works project until the Contractor has filed the certified 
statements required by section C.2.1. The Owner shall pay to 
the Contractor the amount retained under this subsection 
within 14 days after the Contractor files the required certified 
statements, regardless of whether a Subcontractor has failed to 
file certified statements.  
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C.2.3 Pursuant to ORS 279C.845(8), the Contractor shall retain 25 
percent of any amount earned by a first-tier Subcontractor on 
this public works project until the first-tier Subcontractor has 
filed with the Owner the certified statements required by C.2.1. 
Before paying any amount retained under this subsection, the 
Contractor shall verify that the first-tier Subcontractor has filed 
the certified statement. Within 14 days after the first-tier 
Subcontractor files the required certified statement the 
Contractor shall pay the first-tier Subcontractor any amount 
retained under this subsection.           

 
C.2.4  In accordance with statutory requirements and administrative 

rules promulgated by the Commissioner of the Bureau of Labor 
and Industries, the fee required by ORS 279C.825(1) will be 
paid by Owner to the Commissioner.   

 
C.3  PROMPT PAYMENT AND CONTRACT 
 CONDITIONS 
 
C.3.1  As a condition to Owner's performance hereunder, the 

Contractor shall: 
 
C.3.1.1 Make payment promptly, as due, to all persons  supplying to 

Contractor labor or materials for the prosecution of the Work 
provided for in this Contract. 

 
C.3.1.2 Pay all contributions or amounts due the State Industrial 

Accident Fund from such Contractor or Subcontractor incurred 
in the performance of the Contract. 

 
C.3.1.3 Not permit any lien or claim to be filed or prosecuted against 

the Owner on account of any labor or material furnished.  
Contractor will not assign any claims that Contractor has 
against Owner, or assign any sums due by Owner, to 
Subcontractors, suppliers, or manufacturers, and will not make 
any agreement or act in any way to give Subcontractors a claim 
or standing to make a claim against the Owner. 

 
C.3.1.4  Pay to the Department of Revenue all sums withheld from 

employees pursuant to ORS 316.167. 
 
C.3.2  As a condition to Owner’s performance hereunder, if Contractor 

fails, neglects or refuses to make prompt payment of any claim 
for labor or services furnished to the Contractor of a 
Subcontractor by any person in connection with the project as 
such claim becomes due, the proper officer(s) representing the 
Owner may pay the claim and charge the amount of the payment 
against funds due or to become due Contractor under this 
Contract.  Payment of claims in this manner shall not relieve the 
Contractor or the Contractor’s surety from obligation with 
respect to any unpaid claims. 

 
C.3.3  Contractor shall include in each subcontract for property or 

services entered into by the Contractor and a first-tier 
subcontractor, including a material supplier, for the purpose of 
performing a construction contract, a payment clause that 
obligates the Contractor to pay the first-tier Subcontractor for 
satisfactory performance under its subcontract within ten (10) 
Days out of such amounts as are paid to the Contractor by the 
public contracting agency under such contract. 

 
C.3.4  All employers, including Contractor, that employ subject 

workers who work under this contract in the State of Oregon 
shall comply with ORS 656.017 and provide the required 
Workers’ Compensation coverage, unless such employers are 
exempt under ORS 656.126.  Contractor shall ensure that each 
of its Subcontractors complies with these requirements. 

 
C.4  PAYMENT FOR MEDICAL CARE 
 
 As a condition to Owner's performance hereunder, Contractor 
shall promptly, as due, make payment to any person, partnership, 
association or corporation furnishing medical, surgical, and hospital 

care or other needed care and attention, incident to sickness or injury, 
to the employees of such Contractor, all sums of which the Contractor 
agrees to pay for such services and all moneys and sums which the 
Contractor has collected or deducted from the wages of personnel 
pursuant to any law, contract or agreement for the purpose of providing 
or paying for such services. 
 
C.5  HOURS OF LABOR 
 
 As a condition to Owner's performance hereunder, no person 
shall be employed to perform Work under this Contract for more than 
ten (10) hours in any one day or forty (40) hours in any one week, 
except in cases of necessity, emergency or where public policy 
absolutely requires it.  In such instances, Contractor shall pay the 
employee at least time and a half pay: 
 
 (a)  For all overtime in excess of eight (8) hours a day or forty 

(40) hours in any one week when the work week is five 
consecutive Days, Monday through Friday; or 

 
 (b) For all overtime in excess of ten (10) hours a day or forty 

(40) hours in any one week when the work week is four 
consecutive Days, Monday through Friday; and 

 
 (c) For all Work performed on Saturday and on any legal 

holiday specified in ORS 279C.540.  
 
 This section C.5 will not apply to Contractor's Work under this 
Contract to the extent Contractor is currently a party to a collective 
bargaining agreement with any labor organization. 
 
 This Section C.5 shall not excuse Contractor from completion 
of the Work within the time required under this Contract. 
 

SECTION D 
CHANGES IN THE WORK 

 
D.1  CHANGES IN WORK 
 
D.1.1  The terms of this Contract shall not be waived, altered, modified, 

supplemented or amended in any manner whatsoever, without 
prior written agreement and then only after any necessary 
approvals have been obtained.   A Change Order is required, 
which shall not be effective until its execution by the parties to 
this Contract and all approvals required by public contracting 
laws have been obtained. 

 
D.1.2  It is mutually agreed that changes in Plans, quantities, or details 

of construction are inherent in the nature of construction and 
may be necessary or desirable during the course of construction.  
Within the general scope of this Contract, the Owner may at any 
time, without notice to the sureties and without impairing the 
Contract, require changes consistent with this Section D.1.  All 
changes to the Work shall be documented and Change Orders 
shall be executed under the conditions of the Contract 
Documents.  Such changes may include, but are not limited to: 

 
(a)  Modification of specifications and design. 
(b)  Increases or decreases in quantities. 
(c)  Increases or decreases to the amount of Work. 
(d)  Addition or elimination of any Work item. 
(e)  Change in the duration of the project. 
(f)  Acceleration or delay in performance of Work. 
(g)  Deductive changes. 

 
 Deductive changes are those that reduce the scope of the Work, 

and shall be made by mutual agreement whenever feasible.  In 
cases of suspension or partial termination under Section J, 
Owner reserves the right to unilaterally impose a deductive 
change and to self perform such Work, for which the provisions 
of B.13 (Owner’s Right to Do Work) shall then apply.  
Adjustments in compensation shall be made under the provisions 
of D.1.3, in which costs for deductive changes shall be based 

OUS Public Improvement General Conditions (7/1/2012) Page 10  
 



   

upon a Direct Costs adjustment together with the related 
percentage markup specified for profit, Overhead and other 
indirect costs, unless otherwise agreed to by Owner. 

 
D.1.3  The Owner and Contractor agree that adjustments to or deletions 

from the Work shall be administered and compensated according 
to the following: 

 
 (a)  Unit pricing may be utilized at the Owner’s option when 

unit prices or solicitation alternates were provided that 
established the cost for adjustments to Work, and a binding 
obligation exists under the Contract on the parties covering 
the terms and conditions of the adjustment to Work. 

 
 (b)  If the Owner elects not to utilize unit pricing, or in the 

event that unit pricing is not available or appropriate, fixed 
pricing may be used for adjustments to or deletions from 
the Work.  In fixed pricing the basis of payments or total 
price shall be agreed upon in writing between the parties to 
the Contract, and shall be established before the Work is 
done whenever feasible.  Notwithstanding the foregoing, 
the mark-ups set forth in D.1.3(c) shall be utilized in 
establishing fixed pricing, and such mark-ups shall not be 
exceeded. Cost and price data relating to adjustments to or 
deletions from the Work shall be supplied by Contractor to 
Owner upon request, but Owner shall be under no 
obligation to make such requests. 

 
 (c)  In the event that unit pricing and fixed pricing are not 

utilized, then adjustments to or deletions from the  Work 
shall be performed on a cost reimbursement basis for 
Direct Costs.  Such Work shall be compensated on the 
basis of the actual, reasonable and allowable cost of labor, 
equipment, and material furnished on the Work performed.  
In addition, the following markups shall be added to the 
Contractor's or Subcontractor's Direct Costs as full 
compensation for profit, Overhead and other indirect costs 
for Work directly performed with the Contractor’s or 
Subcontractor’s own forces: 

 
  On Labor..................... 15% 
  On Equipment.............. 10% 
  On Materials................. 10% 
 

(d) When adjustments to or deletions from the Work under 
D.1.3(c) are invoiced by an authorized Subcontractor at 
any level, each ascending tier Subcontractor or 
Contractor will be allowed a supplemental mark-up on 
each piece of subcontract Work covered by a an Change 
Order as follows: 

 
  $0.00 - $5,000.00 10%, and then  
  Over $5,000.00   5% 
  
 Payments made to the Contractor shall be complete 

compensation for Overhead, profit, and all costs that were 
incurred by the Contractor or by other forces furnished by the 
Contractor, including Subcontractors, for adjustments to or 
deletions from the Work pursuant to a Change Order.  Owner 
may establish a maximum cost for additional Work under this 
Section D.1.3, which shall not be exceeded for reimbursement 
without additional written authorization from Owner in the form 
of a Change Order.  Contractor shall not be required to complete 
such additional Work without additional authorization. 

 
D.1.4  Any necessary adjustment of Contract Time that may be 

required as a result of adjustments to or deletions from the Work 
must be agreed upon by the parties before the start of the revised 
Work unless Owner authorizes Contractor to start the revised 
Work before agreement on Contract Time adjustment.  
Contractor shall submit any request for additional compensation 
(and additional Contract Time if Contractor was authorized to 
start Work before an adjustment of Contract Time was 

approved) as soon as possible but no later than thirty (30) Days 
after receipt of Owner’s request for additional Work .  If 
Contractor’s request for additional compensation or adjustment 
of Contract Time is not made within the thirty (30) Day time 
limit, Contractor’s requests pertaining to that additional Work 
shall be barred.  The thirty (30) Day time limit for making 
requests shall not be extended for any reason, including without 
limitation Contractor’s claimed inability to determine the 
amount of additional compensation or adjustment of Contract 
Time, unless an extension is granted in writing by Owner. If the 
Owner denies Contractor’s request for additional compensation 
or adjustment of Contract Time, Contractor may proceed to file a 
Claim under Section D.3, Claims Review Process.  No other 
reimbursement, compensation, or payment will be made, except 
as provided in Section D.1.5 for impact claims. 

 
D.1.5  If any adjustment to Work under Section D.1.3 causes an 

increase or decrease in the Contractor's cost of, or the Contract 
Time required for the performance of any other part of the Work 
under this Contract,  Contractor shall submit a written request to 
the Owner, setting forth the nature and specific extent of the 
request, including all time and cost impacts against the Contract 
as soon as possible, but no later than thirty (30) Days after 
receipt of Owner’s request for adjustments to or deletions from 
the Work by Contractor.  

 
The thirty (30) Day time limit applies to claims of 
Subcontractors, suppliers, or manufacturers who may be 
affected by Owner’s request for adjustments to or deletions from 
the Work and who request additional compensation or an 
extension of Contract Time to perform; Contractor has 
responsibility for contacting its Subcontractors, suppliers, or 
manufacturers within the thirty (30) Day time limit, and 
including their requests with Contractor’s requests.  If the 
request involves Work to be completed by Subcontractors, or 
materials to be furnished by suppliers or manufacturers, such 
requests shall be submitted to the Contractor in writing with full 
analysis and justification for the adjustments to compensation 
and Contract Time requested.  The Contractor shall analyze and 
evaluate the merits of the requests submitted by Subcontractors, 
suppliers, and manufacturers to Contractor prior to including 
those requests and Contractor’s analysis and evaluation of those 
requests with Contractor’s requests for adjustments to 
compensation or Contract Time that Contractor submits to the 
Owner.  Failure of Subcontractors, suppliers, manufacturers or 
others to submit their requests to Contractor for inclusion with 
Contractor’s requests submitted to Owner within the time period 
and by the means described in this section shall constitute a 
waiver of these Subcontractor claims.  The Owner will not 
consider direct requests or claims from Subcontractors, 
suppliers, manufacturers or others not a party to this Contract.  
The consideration of such requests and claims under this section 
does not give any Person, not a party to the Contract the right to 
bring a claim against Owner, whether in this claims process, in 
litigation, or in any dispute resolution process. 

 
 If the Owner denies the Contractor’s request for adjustment to 

compensation or  Contract Time, the Contractor may proceed to 
file a Claim under Section D.3, Claims Review Process. 

 
D.1.6  No request or Claim by the Contractor for additional costs  or an 

adjustment of Contract Time shall be allowed if made after 
receipt of final payment application under this Contract.  Final 
payment application must be made by Contractor within the 
time required under Section E.6.4. 

 
D.1.7  It is understood that changes in the Work are inherent in 

construction of this type.  The number of changes, the scope of 
those changes, and the effect they have on the progress of the 
original Work cannot be defined at this time.  The Contractor is 
notified that numerous changes may be required and that there 
will be no compensation made, unless and only to the extent 
otherwise provided in the Contract Documents, to the Contractor 
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directly related to the number of changes.  Each change will be 
evaluated for extension of Contract Time and increase or 
decrease in compensation based on its own merit. 

 
D.2  DELAYS 
 
D.2.1  Delays in construction include “Avoidable Delays”, which are 

defined in Section D.2.1.1, and “Unavoidable Delays”, which 
are defined in Section D.2.1.2.  The effect of Avoidable Delays 
is described in Section D.2.2 and the effect of Unavoidable 
Delays is described in Section D.2.3. 

 
D.2.1.1  Avoidable Delays include any delays other than Unavoidable 

Delays, and include delays that otherwise would be considered 
Unavoidable Delays but that: 

 
 (a)  Could have been avoided by the exercise of care, prudence, 

foresight, and diligence on the part of the Contractor or its 
Subcontractors. 

 
 (b)  Affect only a portion of the Work and do not necessarily 

prevent or delay the prosecution of neither other parts of 
the Work nor the completion of the whole Work within the 
Contract Time. 

  
 (c)  Do not impact activities on the accepted critical path 

schedule. 
 
 (d)  Are associated with the reasonable interference of other 

contractors employed by the Owner that do not necessarily 
prevent the completion of the whole Work within the 
Contract Time. 

 
D.2.1.2  Unavoidable Delays include delays other than Avoidable 

Delays that are: 
 
 (a)  To the extent caused by any actions of the Owner, or any 

other employee or agent of the Owner, or by separate 
contractor employed by the Owner. 

 
(b)  To the extent caused by any site conditions which differ 

materially from what was represented in the Contract 
Documents or from conditions that would normally be 
expected to exist and be inherent to the construction 
activities defined in the Contract Documents.  The 
Contractor shall notify the Owner immediately of differing 
site conditions before the area has been disturbed.  The 
Owner will investigate the area and make a determination 
as to whether or not the conditions differ materially from 
either the conditions stated in the Contract Documents or 
those which could reasonably be expected in execution of 
this particular Contract.  If Contractor and the Owner agree 
that a differing site condition exists, any adjustment to  
compensation or Contract Time will be determined based 
on the process set forth in Section D.1.5 for adjustments to 
or deletions from Work. If the Owner disagrees that a 
differing site condition exists and denies Contractor’s 
request for additional compensation or Contract Time, 
Contractor may proceed to file a Claim under Section D.3, 
Claims Review Process. 

 
 (c)  To the extent caused by Force Majeure acts, events or 

occurrences that could not have been avoided by the 
exercise of care, prudence, foresight, and diligence on the 
part of the Contractor or its Subcontractors. 

 
 (d) To the extent caused by adverse weather conditions.  Any 

adverse weather conditions must be substantiated by 
documentary evidence that weather conditions were 
abnormal for the specific time period claimed, could not 
have been anticipated by the Contractor, and adversely 
impacted the project in a manner that could not be avoided 
by rescheduling the Work or by implementing measures to 

protect against the weather so that the Work could proceed.  
A rain, windstorm, high water, or other natural 
phenomenon for the specific locality of the Work, which 
might reasonably have been anticipated from the previous 
10-year historical records of the general locality of the 
Work, shall not be construed as abnormal.  The parties 
agree that rainfall greater than the following levels cannot 
be reasonably anticipated: 

 
(i)  Daily rainfall equal to, or greater than, 0.50 inch 

during a month when the monthly rainfall 
exceeds the normal monthly average by twenty-
five percent (25 %) or more.  

 
(ii)  daily rainfall equal to, or greater than, 0.75 inch 

at any time. 
 
 The Office of the Environmental Data Service of the National 

Oceanic and Atmospheric Administration of the U.S. 
Department of Commerce nearest the project site shall be 
considered the official agency of record for weather information. 

 
D.2.2  Contractor shall not be entitled to additional compensation or 

additional Contract Time for Avoidable Delays. 
 
D.2.3  In the event of Unavoidable Delays, based on principles of 

equitable adjustment, Contractor may be entitled  to the 
following: 

 
 (a)  Contractor may be entitled to additional compensation or 

additional Contract Time, or both, for Unavoidable Delays 
described in Section D.2.1.2 (a) and (b). 

 
 (b)  Contractor may be entitled to additional Contract Time for 

Unavoidable Delays described in Section D.2.1.2(c) and 
(d). 

 
 In the event of any requests for additional compensation or 

additional Contract Time, or both, as applicable, arising under 
this Section D.2.3 for Unavoidable Delays, other than requests 
for additional compensation or additional Contract Time for 
differing site conditions for which a review process is 
established under Section D.2.1.2 (b), Contractor shall submit a 
written notification of the delay to the Owner within two (2) 
Days of the occurrence of the cause of the delay.  This written 
notification shall state the cause of the potential delay, the 
project components impacted by the delay, and the anticipated 
additional Contract Time extension or the additional 
compensation, or both, as applicable, resulting from the delay.  
Within seven (7) Days after the cause of the delay has been 
mitigated, or in no case more than thirty (30) Days after the 
initial written notification, the Contractor shall submit to the 
Owner, a complete and detailed request for additional 
compensation or additional Contract Time, or both, as 
applicable, resulting from the delay. If the Owner denies 
Contractor’s request for additional compensation or adjustment 
of Contract Time, the Contractor may proceed to file a Claim 
under Section D.3, Claims Review Process.  

  
 If Contractor does not timely submit the notices required under 

this Section D.2, then unless otherwise prohibited by law, 
Contractor’s Claim shall be barred. 

 
D.3  CLAIMS REVIEW PROCESS 
 
D.3.1  All Contractor Claims shall be referred to the Owner for review.  

Contractor’s Claims, including Claims for adjustments to 
compensation or Contract Time, shall be submitted in writing by 
Contractor to the Owner within five (5) Days after a denial of 
Contractor’s initial request for an adjustment of Contract terms, 
payment of money, extension of Contract Time or other relief, 
provided that such initial request has been submitted in 
accordance with the requirements and within the time limits 
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established in these OUS Public Improvement General 
Conditions.  Within thirty (30) Days after the initial Claim, 
Contractor shall submit to the Owner a complete and detailed 
description of the Claim (the “Detailed Notice”) that includes all 
information required by Section D.3.2.  Unless the Claim is 
made in accordance with these time requirements, it shall be 
waived by Contractor. 

 
D.3.2  The Detailed Notice of the Claim shall be submitted in writing 

by Contractor and shall include a detailed, factual statement of 
the basis of the Claim, pertinent dates, Contract provisions 
which support or allow the Claim, reference to or copies of any 
documents which support the Claim, the dollar value of the 
Claim, and the Contract Time adjustment requested for the 
Claim.  If the Claim involves Work to be completed by 
Subcontractors, the Contractor will analyze and evaluate the 
merits of the Subcontractor claim prior to forwarding it and that 
analysis and evaluation to the Owner.  The Owner will not 
consider direct claims from Subcontractors, suppliers, 
manufacturers, or others not a party to this Contract.  Contractor 
agrees that it will make no agreement, covenant, or assignment, 
nor will it commit any other act that will permit or assist any 
Subcontractor, supplier, manufacturer, or other to directly or 
indirectly make a claim against Owner. 

 
D.3.3  The Owner will review all Claims and take one or more of the 

following preliminary actions within ten (10) Days of receipt of 
the Detailed Notice of a Claim: (1) request additional supporting 
information from the Contractor; (2) inform the Contractor and 
Owner in writing of the time required for adequate review and 
response; (3) reject the Claim in whole or in part and identify the 
reasons for rejection; (4) based on principles of equitable 
adjustment, recommend approval of all or part of the Claim; or 
(5) propose an alternate resolution. 

 
D.3.4  The Owner’s decision shall be final and binding on the 

Contractor unless appealed by written notice to the Owner 
within fifteen (15) Days of receipt of the decision.  The 
Contractor must present written documentation supporting the 
Claim within fifteen (15) Days of the notice of appeal.  After 
receiving the appeal documentation, the Owner shall review the 
materials and render a decision within thirty (30) Days after 
receiving the appeal documents. 

 
D.3.5  The decision of the Owner shall be final and binding unless the 

Contractor delivers to the Owner its request for mediation, 
which shall be a non-binding process, within fifteen (15) Days 
of the date of the Owner's decision.  The mediation process will 
be considered to have commenced as of the date the Contractor 
delivers the request.  Both parties acknowledge and agree that 
participation in mediation is a prerequisite to commencement of 
litigation of any disputes relating to the Contract.  Both parties 
further agree to exercise their best efforts in good faith to 
resolve all disputes within sixty (60) Days of the 
commencement of the mediation through the mediation process 
set forth herein. 

 
In the event that a lawsuit must be filed within this sixty (60) 
Day period in order to preserve a cause of action, the parties 
agree that, notwithstanding the filing, they shall proceed 
diligently with the mediation to its conclusion prior to actively 
prosecuting the lawsuit, and shall seek from the Court in which 
the lawsuit is pending such stays or extensions, including the 
filing of an answer, as may be necessary to facilitate the 
mediation process.  Further, in the event settlements are reached 
on any issues through mediation, the plaintiff shall promptly 
cause to be entered by the Court a stipulated general judgment 
of dismissal with prejudice, or other appropriate order limiting 
the s cope of litigation as provided in the settlement.  

 
D.3.6  Should the parties arrive at an impasse regarding any Claims or 

disputed Claims, it is agreed that the parties shall participate in 
mediation as specified in Section D.3.5.  The mediation process 

will be considered to have been commenced as of the date one 
party delivers to the other its request in writing to mediate.   The 
mediator shall be an individual mutually acceptable to both 
parties, but in the absence of agreement each party shall select a 
temporary mediator and the temporary mediators shall jointly 
select the permanent mediator.  Each party shall pay its own 
costs for the time and effort involved in mediation.  The cost of 
the mediator shall be split equally between the two parties.  Both 
parties agree to exercise their best effort in good faith to resolve 
all disputes in mediation.  Participation in mediation is a 
mandatory requirement of both the Owner and the Contractor.  
The schedule, time and place for mediation will be mutually 
acceptable, or, failing mutual agreement, shall be as established 
by the mediator.  The parties agree to comply with Owner's 
administrative rules governing the confidentiality of mediation, 
if any, and shall execute all necessary documents to give effect 
to such confidentiality rules.  In any event, the parties shall not 
subpoena the mediator or otherwise require the mediator to 
produce records, notes or work product, or to testify in any 
future proceedings as to information disclosed or representations 
made in the course of mediation, except to the extent disclosure 
is required by law. 

 
D.3.7  Unless otherwise directed by Owner, Contractor shall proceed 

with the Work while any Claim, or mediation or litigation 
arising from a Claim, is pending.  Regardless of the review 
period or the final decision of the Owner, the Contractor shall 
continue to diligently pursue the Work as identified in the 
Contract Documents.  In no case is the Contractor justified or 
allowed to cease or Delay Work, in whole or in part, without a 
written stop work order from the Owner. 

 
SECTION E 
PAYMENTS 

 
E.1  SCHEDULE OF VALUES 
 
 The Contractor shall submit, at least ten (10) Days prior to 
submission of its first application for progress payment, a schedule of 
values ("Schedule of Values") for the contracted Work.  This schedule 
shall provide a breakdown of values for the contracted Work and will 
be the basis for progress payments.  The breakdown shall demonstrate 
reasonable, identifiable, and measurable components of the Work.  
Unless objected to by the Owner, this schedule shall be used as the 
basis for reviewing Contractor's applications for payment.  If objected 
to by Owner, Contractor shall revise the schedule of values and 
resubmit the same for approval of Owner. 
 
E.2  APPLICATIONS FOR PAYMENT 
 
E.2.1  Owner shall make progress payments on the Contract monthly as 

Work progresses, in accordance with the requirements of this 
Section E.2.  Applications for payment shall be based upon 
estimates of Work completed and the  Schedule of Values.  As a 
condition precedent to Owner’s obligation to pay, all 
applications for payment shall be approved by the Owner.  A 
progress payment shall not be considered acceptance or approval 
of any Work or waiver of any defects therein.  Owner shall pay 
to Contractor interest for overdue invoices at the rate of two-
thirds of one percent per month on the progress payment, not 
including retainage, due the Contractor.  Overdue invoices will 
be those that have not been paid within forty five (45) days from 
the latest of: 

 
 (a)  The date of the receipt of the accurate invoice;  
 

(b)  The date Owner receives the correct application for 
payment if no invoice is received; 

 
 (c)  The date all goods and services have been received; or 
 

 (d)  The date a Claim is made certain by agreement of the 
parties or by operation of law. 
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Notwithstanding the foregoing, in instances when an application 
for payment is filled out incorrectly, or when there is any defect 
or impropriety in any submitted application or when there is a 
good faith dispute, Owner shall so notify the Contractor within 
fifteen (15) Days stating the reason or reasons the application for 
payment is defective or improper or the reasons for the dispute.  
A defective or improper application for payment, if corrected by 
the Contractor within seven (7) Days of being notified by the 
Owner, shall not cause a payment to be made later than specified 
in this section unless interest is also paid.  Payment of interest 
will be postponed when payment on the principal is delayed 
because of disagreement between the Owner and the Contractor. 
 
Owner reserves the right, instead of requiring the Contractor to 
correct or resubmit a defective or improper application for 
payment, to reject the defective or improper portion of the 
application for payment and pay the remainder of the application 
for such amounts which are correct and proper. 
 
Owner, upon written notice to the Contractor, may elect to make 
payments to the Contractor only by means of Electronic Funds 
Transfers (EFT) through Automated Clearing House (ACH) 
payments.  If Owner makes this election, the Contractor shall 
arrange for receipt of the EFT/ACH payments.   

 
E.2.2  Contractor shall submit to the Owner an application for each 

payment and, if required, receipts or other vouchers showing 
payments for materials and labor including payments to 
Subcontractors.  Contractor shall include in its application for 
payment a schedule of the percentages of the various parts of the 
Work completed, based on the Schedule of Values which shall 
aggregate to the payment application total, and shall include, on 
the face of each copy thereof, a certificate in substantially the 
following form: 

 
 "I, the undersigned, hereby certify that the above bill 

is true and correct, and the payment therefore, has not 
been received. 

 
 Signed:  _________________________ 
 Dated:  __________________________” 
 
E.2.3  Generally, applications for payment will be accepted only for 

materials that have been installed.  Under special conditions, 
applications for payment for stored materials will be accepted at 
Owner's sole discretion.  Such a payment, if made, will be 
subject to the following conditions: 

 
 (a)  The request for stored material shall be submitted at least 

thirty (30) Days in advance of the application for payment on 
which it appears.  Applications for payment shall be entertained 
for major equipment, components or expenditures only. 

 
 (b)  The Contractor shall submit applications for payment 

showing the quantity and cost of the material stored. 
 
 (c)  The material shall be stored in a bonded warehouse and 

Owner shall be granted the right to access the material for the 
purpose of removal or inspection at any time during the Contract 
Period. 

 
 (d)  The Contractor shall name the Owner as co-insured on the 

insurance policy covering the full value of the property while in 
the care and custody of the Contractor until it is installed.  A 
certificate noting this coverage shall be issued to the Owner. 

 
 (e)  Payments shall be made for materials and equipment only.  

The submitted amount in the application for payment shall be 
reduced by the cost of transportation from the storage site to the 
project site and for the cost of an inspector to verify delivery and 
condition of the goods at the storage site.  The cost of storage 
and inspection shall be borne solely by the Contractor. 

 
 (f)  Within sixty (60) Days of the application for payment, the 

Contractor shall submit evidence of payment covering the 
material and/or equipment stored and of payment for the storage 
site. 

 
 (g)  Payment for stored materials and/or equipment shall in no 

way indicate acceptance of the materials and/or equipment or 
waive any rights under this Contract for the rejection of the 
Work or materials and/or equipment not in conformance with the 
Contract Documents. 

 
 (h)  All required documentation shall be submitted with the 

respective application for payment. 
 
E.2.4  The Owner reserves the right to withhold all or part of a 

payment, or may nullify in whole or part any payment 
previously made, to such extent as may be necessary in the 
Owner’s opinion to protect the Owner from loss because of: 

 
 (a)  Work that is defective and not remedied, or that has been 

demonstrated or identified as failing to conform with 
Applicable Laws or the Contract Documents, 

 
 (b)  third party claims filed or evidence reasonably indicating 

that such claims will likely be filed unless security 
acceptable to the Owner is provided by the Contractor; 

 
 (c)  failure of the Contractor to make payments properly to 

Subcontractors or for labor, materials or equipment (in 
which case Owner may issue checks made payable jointly 
to Contractor and such unpaid Persons under this 
provision, or directly to Subcontractors and suppliers at 
any level under Section C.3.2.1); 

 
 (d)  reasonable evidence that the Work cannot be completed for 

the unpaid balance of the Contract Price; 
 
 (e)  damage to the Work,  Owner or another contractor; 
 
 (f)  reasonable evidence that the Work will not be completed 

within the Contract Time required by the Contract, and that 
the unpaid balance would not be adequate to cover actual 
or liquidated damages for the anticipated delay;  

 
 (g)  failure to carry out the Work in accordance with  the 

Contract Documents; or 
 
 (h)  assessment of liquidated damages, when withholding is 

made for offset purposes. 
 
E.2.5  Subject to the provisions of the Contract Documents, the amount 

of each progress payment shall be computed as follows: 
 
 (a)  Take that portion of the Contract Price properly allocable to 

completed Work as determined by multiplying the 
percentage completion of each portion of the Work by the 
share of the total Contract Price allocated to that portion of 
the Work in the Schedule of Values, less retainage as 
provided in Section E.5.  Pending final determination of 
cost to the Owner of changes in the Work, no amounts for 
changes in the Work can be included in applications for 
payment until the Contract Price has been adjusted by a 
Change Order; 

 
 (b)  Add that portion of the Contract Price properly allocable to 

materials and equipment delivered and suitably stored at 
the site for subsequent incorporation in the completed 
construction (or, if approved in advance by the Owner 
pursuant to Section E.2.3, suitably stored off the site at a 
location agreed upon in writing), less retainage as provided 
in Section E.5; 
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 (c)  Subtract the aggregate of previous payments made by the 
Owner; and 

 
 (d)  Subtract any amounts for which the Owner has withheld or 

nullified payment as provided in the Contract Documents. 
 
E.2.6  Contractor’s applications for payment shall not include requests 

for payment for portions of the Work for which the Contractor 
does not intend to pay to a Subcontractor or material supplier. 

 
E.2.7  The Contractor warrants to Owner that title to all  Work covered 

by an application for payment will pass to the Owner no later 
than the time of payment.  The Contractor further warrants that 
upon submittal of an application for payment all Work for which 
payments are received from the Owner shall be free and clear of 
liens, claims, security interests or encumbrances in favor of the 
Contractor, Subcontractors, material suppliers, or other persons 
or entities making a claim by reason of having provided 
financing, labor, materials and equipment relating to the Work. 

 
E.2.8  If Contractor disputes any determination by Owner with regard 

to any application for payment, Contractor nevertheless shall 
continue to expeditiously perform the Work.  No payment made 
hereunder shall be or be construed to be final acceptance or 
approval of that portion of the Work to which such partial 
payment relates or shall relieve Contractor of any of its 
obligations hereunder. 

 
E.2.9  Contractor shall submit its initial MWESB Report within ten 

(10) Days of Contractor’s execution of the Contract..  Contractor 
shall submit annual MWESB Reports on June 30 of each year 
the Contract is active.  Contracts - first executed by Contractor 
within ninety (90) Days before June 30 of the year of execution 
by Contractor may at the discretion of Owner be exempt from 
submitting the annual MWESB Report otherwise due on that 
June 30.  The final MWESB Report shall be filed with the 
application for final payment.  Timely receipt of MWESB 
Reports by Owner shall be a condition precedent to Owner’s 
obligation to pay any progress payments or final payment 
otherwise due.    

 
E.3  PAYROLL CERTIFICATION REQUIREMENT 
 
 Owner’s receipt of payroll certification pursuant to Section C.2 
of this Contract shall be a condition precedent to Owner’s obligation to 
pay any progress payments or final payment otherwise due. 
 
E.4  DUAL PAYMENT SOURCES 
 
 Contractor shall not be compensated for Work performed under 
this Contract from any state agency other than the agency that is a party 
to this Contract. 
 
E.5  RETAINAGE 
 
E.5.1  Retainage shall be withheld and released in accordance with the 

requirements set forth  in OAR 580-063-0045. 
 
E.5.1.1  Owner may reserve as retainage from any progress payment an 

amount not to exceed five percent of the payment.  As Work 
progresses, Owner may reduce the amount of retainage on or 
may eliminate retainage on any remaining monthly Contract 
payments after 50 percent of the Work under the Contract is 
completed if, in the Owner's discretion, such Work is 
progressing satisfactorily.  Elimination or reduction of 
retainage shall be allowed only upon written application by the 
Contractor, which application shall include written approval of 
Contractor's surety; except that when the Work is 97-1/2 
percent completed the Owner may, at its discretion and 
without application by the Contractor, reduce the retained 
amount to 100 percent of the value of the Work remaining to 
be done.  Upon receipt of written application by the 

Contractor, Owner shall respond in writing within a reasonable 
time. 

 
E.5.1.2  Contractor  may request in writing: 
 
 (a)  to be paid amounts which would otherwise have been 

retained from progress payments where Contractor has 
deposited acceptable bonds and securities of equal value 
with Owner or in a custodial account or other mutually-
agreed account satisfactory to Owner, with an approved 
bank or trust company to be held in lieu of the cash 
retainage for the benefit of Owner; 

 
 (b)  for construction projects over $1,000,000, that retainage be 

deposited in an interest bearing account, established 
through the State Treasurer for state agencies, in a bank, 
savings bank, trust company or savings association for the 
benefit of Owner, with earnings from such account 
accruing to the Contractor; or 

 
 (c) that the Owner allow Contractor to deposit a surety bond 

for the benefit of Owner, in a form acceptable to Owner, in 
lieu of all or a portion of funds retained, or to be retained.  
Such bond and any proceeds therefrom shall be made 
subject to all claims in the manner and priority as set forth 
for retainage. 

 
 When the Owner has accepted the Contractor's election of option 

(a) or (b), Owner may recover from Contractor any additional 
costs incurred through such election by reducing Contractor's 
final payment.  Where the Owner has agreed to Contractor's 
request for option (c), Contractor shall accept like bonds from 
Subcontractors and suppliers on the project from which 
Contractor has required retainages. 

 
E. 5.1.3  The retainage held by Owner shall be included in and paid to 

the Contractor as part of the final payment of the Contract Price.  
The Owner shall pay to Contractor interest at the rate of two-
thirds of one percent per month on the final payment due 
Contractor, interest to commence forty five (45) Days after the 
date which Owner receives Contractor’s final approved 
application for payment and Work under the Contract has been 
completed and accepted and to run until the date when final 
payment is tendered to Contractor.  The Contractor shall notify 
Owner in writing when the Contractor considers the Work 
complete and deliver to Owner its final application for payment 
and Owner shall, within thirty (30) Days after receiving the 
written notice and the application for payment, either accept the 
Work or notify the Contractor of Work yet to be performed on 
the Contract.  If Owner does not within the time allowed notify 
the Contractor of Work yet to be performed to fulfill contractual 
obligations, the interest provided by this subsection shall 
commence to run forty five (45) Days after the end of the 30-
Day period. 

 
E.5.1.4  Owner will reduce the amount of the retainage if the 

Contractor notifies the Owner that the Contractor has deposited 
in an escrow account with a bank or trust company, in a manner 
authorized by the Owner, bonds and securities of equal value of 
a kind approved by the Owner and such bonds and securities 
have in fact been deposited in accordance with Applicable Laws.  

 
E.5.1.5  Contractor agrees that if Contractor elects to reserve a 

retainage from any progress payment due to any Subcontractor 
or supplier, such retainage shall not exceed five percent of the 
payment, and such retainage withheld from Subcontractors and 
suppliers shall be subject to the same terms and conditions stated 
in Subsection E.5 as apply to Owner’s retainage from any 
progress payment due to Contractor. 
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E.6  FINAL PAYMENT 
 
E.6.1  Upon completion of all the Work under this Contract, the 

Contractor shall notify the Owner, in writing, that Contractor has 
completed Contractor’s obligations under the Contract and shall 
prepare its application requesting final payment.  Upon receipt 
of such notice and application for payment, the Owner will 
inspect the Work, and, if acceptable, submit to Contractor a 
recommendation as to acceptance of the completed Work and 
the final estimate of the amount due the Contractor.  If the Work 
is not acceptable, Owner will notify Contractor within fifteen 
(15) Days of Contractor’s request for final payment.  Upon 
approval of this final application for payment by the Owner and 
compliance by the Contractor with provisions in Section K, and 
Contractor’s satisfaction of other provisions of the Contract 
Documents as may be applicable, the Owner shall pay to the 
Contractor all monies due under the provisions of these Contract 
Documents. 

 
E.6.2  Neither final payment nor any remaining retained percentage 

shall become due until the Contractor  submits to the Owner (1) a 
certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in 
effect and will not be canceled or allowed to expire until at least 
thirty (30) Days' prior written notice has been given to the 
Owner, (2) a written statement that the Contractor knows of no 
substantial reason that the insurance will not be renewable to 
cover the period required by the Contract Documents, (3) 
consent of surety, if any, to final payment and (4), if required by 
the Owner, other data establishing payment or satisfaction of  
obligations, such as receipts, releases and waivers of liens, 
claims, security interests or encumbrances arising out of the 
Contract, to the extent and in such form as may be designated by 
the Owner.  If a Subcontractor refuses to furnish a release or 
waiver required by the Owner, the Contractor may furnish a 
bond satisfactory to the Owner to indemnify the Owner against 
such lien.  If such lien remains unsatisfied after payments are 
made, the Contractor shall refund to the Owner all money that 
the Owner may be compelled to pay in discharging such lien, 
including all costs and reasonable attorneys' fees. 

 
E.6.3  Acceptance of final payment by the Contractor, a Subcontractor 

or material supplier shall constitute a waiver of claims by that 
payee except those previously made in writing and identified by 
that payee as unsettled at the time of final application for 
payment. 

 
E.6.4 Contractor agrees to submit its final payment application within 

ninety (90) Days after Substantial Completion, unless written 
extension is granted by Owner.  Contractor shall not delay final 
payment application for any reason, including without limitation 
nonpayment of Subcontractors, suppliers, manufacturers or 
others not a party to this Contract, or lack of resolution of a 
dispute with Owner or any other person of matters arising out of 
or relating to the Contract.  If Contractor fails to submit its final 
payment application within ninety (90) Days after Substantial 
Completion, and Contractor has not obtained written extension 
by Owner, all requests or Claims for additional costs or an 
extension of Contract Time shall be waived. 

 
SECTION F 

JOB SITE CONDITIONS 
 
F.1  USE OF PREMISES 
 Contractor shall confine equipment, storage of materials and 
operation of Work to the limits indicated by Contract Documents, 
Applicable Laws, permits or directions of the Owner.  Contractor shall 
follow the Owner's instructions regarding use of premises, if any. 
 
 
 
 

F.2  PROTECTION OF WORKERS, PROPERTY AND THE 
PUBLIC 

 
F.2.1  Contractor shall maintain continuous and adequate protection of 

all of the Work from damage and shall protect the Owner, 
workers and property from injury or loss arising in connection 
with this Contract.  Contractor shall remedy acceptably to the 
Owner any damage, injury, or loss, except such as may be 
directly due to errors in the Contract Documents or caused by 
authorized representatives or personnel of the Owner.  
Contractor shall adequately protect adjacent property as 
provided by law and the Contract Documents. 

 
F.2.2  Contractor shall take all necessary precautions for the safety of 

all personnel on the job site or otherwise engaged in the 
undertaking of the Work and shall comply with the Contract 
Documents, best practices  and all applicable provisions of 
federal, state and municipal safety laws and building and fire 
codes to prevent accidents or injury to persons on, about or 
adjacent to the premises where the Work is being performed.  
Contractor shall erect and properly maintain at all times, as 
required by the conditions and progress of the Work, all 
necessary safeguards for protection of workers and the public 
against any hazards created by construction.  Contractor shall 
designate a responsible employee or associate on the Work site, 
whose duty shall be the prevention of accidents.  The name and 
position of the person designated shall be reported to the Owner.  
The Owner has no responsibility for Work site safety.  Work site 
safety shall be the responsibility of the Contractor. 

 
F.2.3  Contractor shall not enter upon private property without first 

obtaining permission from the property owner or its duly 
authorized representative.  Contractor shall be responsible for 
the preservation of all public and private property along and 
adjacent to the Work contemplated under the Contract and shall 
use every precaution necessary to prevent damage thereto.  In 
the event the Contractor damages any property, the Contractor 
shall at once notify the property owner and make, or arrange to 
make, full restitution.  Contractor shall, immediately and in 
writing, report to the Owner, all pertinent facts relating to such 
property damage and the ultimate disposition of the claim for 
damage.  

 
F.2.4  Contractor shall be responsible for protection of adjacent work 

areas including impacts brought about by activities, equipment, 
labor, utilities, vehicles and materials on the site. 

 
F.2.5  Contractor shall at all times direct its activities in  such a manner 

as to minimize adverse effects on the environment.  Handling of 
all materials shall be conducted so no release will occur that may 
pollute or become hazardous. 

 
F.2.6  In an emergency affecting the safety of life or limb or of the 

Work or of adjoining property, the Contractor, without special 
instruction or authorization from the Owner, shall act reasonably 
to prevent threatened loss or injury, and shall so act, without 
appeal, if instructed by the Owner.  Any compensation claimed 
by the Contractor on account of emergency work shall be 
determined in accordance with section D. 

 
F.2.7.  Contractor shall comply with all Owner safety rules and 

regulations.  Prior to commencement of any Work, Contractor 
shall be required to complete an Owner Contractor Safety 
Orientation and submit all Owner required safety plans.    

 
F.3  CUTTING AND PATCHING 
 
F.3.1  Contractor shall be responsible for coordinating all cutting, 

fitting, or patching of the Work to make its several parts come 
together properly and fit to receive or be received by work of 
other contractors or Subcontractors shown upon, or reasonably 
implied by, the Contract Documents. 
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F.3.2  Contractor shall be responsible for restoring all cut, fitted, or 
patched surfaces to an original condition; provided, however, 
that if a different condition is specified in the Contract 
Documents, then Contractor shall be responsible for restoring 
such surfaces to the condition specified in the Contract 
Documents. 

 
F.4  CLEANING UP 
 
 From time to time as may be prudent or ordered by the Owner 
and, in any event, immediately after completion of the Work, the 
Contractor shall, at its own expense, clean up and remove all refuse and 
unused materials of any kind resulting from the Work.  If Contractor 
fails to do so within twenty-four hours after notification by the Owner 
the work may be done by others and the cost charged to the Contractor 
and deducted from payment due the Contractor. 
 
F.5  ENVIRONMENTAL CONTAMINATION 
 
F.5.1. Contractor shall be held responsible for and shall indemnify, 

defend (with counsel of Owner’s choice),and hold harmless 
Owner from and against any costs, expenses, damages, claims, 
and causes of action, (including attorney fees), or any of them, 
resulting from all spills, releases, discharges, leaks and disposal 
of environmental pollution, including storage, transportation, 
and handling during the performance of the Work or 
Contractor’s obligations under the Contract which occur as a 
result of, or are contributed by, the negligence or actions of 
Contractor or its personnel, agents, or Subcontractors or any 
failure to perform in accordance with the Contract Documents 
(except to the extent otherwise void under ORS 30.140).  
Nothing in this section F.5.1 shall limit Contractor's 
responsibility for obtaining insurance coverages required under 
Section G.3 of this Contract, and Contractor shall take no action 
that would void or impair such coverages.  

 
F.5.1.1  Contractor agrees to promptly dispose of such spills, releases, 

discharge or leaks to the satisfaction of Owner and  regulatory 
agencies having jurisdiction in a manner that complies with 
Applicable Laws.  Cleanup shall be at no cost to the Owner 
and shall be performed by properly qualified and, if 
applicable, licensed personnel. 

 
F.5.1.2  Contractor shall obtain the Owner's written consent prior to 

bringing onto the Work site any (i) environmental pollutants or 
(ii) hazardous substances or materials, as the same or 
reasonably similar terms are used in any Applicable Laws.  
Notwithstanding such written consent from the Owner, the 
Contractor, at all times, shall: 

 
 (a)  properly handle, use and dispose of all environmental 

pollutants and hazardous substances or materials brought 
onto the Work site, in accordance with all Applicable 
Laws; 

 
 (b)  be responsible for any and all spills, releases, discharges, or 

leaks of (or from) environmental pollutants or hazardous 
substances or materials which Contractor has brought onto 
the Work site; and 

 
 (c)  promptly clean up and remediate, without cost to the 

Owner, such spills, releases, discharges, or leaks to the 
Owner's satisfaction and in compliance with all Applicable 
Laws. 

 
F.5.2  Contractor shall report all reportable quantity releases, as such 

releases are defined in Applicable Laws, including but not 
limited to 40 CFR Part 302, Table 302.4 and in OAR 340-142-
0050 ,  to applicable federal, state, and local regulatory and 
emergency response agencies.  Upon discovery, regardless of 
quantity, Contractor must telephonically report all releases to the 
Owner.  A written follow-up report shall be submitted to Owner 

within 48 hours of the telephonic report.  Such written report 
shall contain, as a minimum: 

 
 (a)  Description of items released (identity, quantity, manifest 

numbers, and any and all other documentation required by 
law.) 

 
 (b)  Whether amount of items released is EPA/DEQ reportable, 

and, if so, when reported. 
 
 (c)  Exact time and location of release, including a description 

of the area involved. 
 
 (d)  Containment procedures initiated. 
 
 (e)  Summary of communications about the release between 

Contractor and members of the press or State , local or 
federal officials other than Owner. 

 
 (f)  Description of cleanup procedures employed or to be 

employed at the site, including disposal location of spill 
residue. 

 
 (g)  Personal injuries, if any, resulting from, or aggravated by, 

the release. 
 
F.6  ENVIRONMENTAL CLEAN-UP 
 
F.6.1  Unless disposition of environmental pollution is specifically a 

part of this Contract, or was caused by the Contractor (reference 
F.5 Environmental Contamination), Contractor shall 
immediately notify Owner of any hazardous substance(s) which 
Contractor discovers or encounters during performance of the 
Work required by this Contract.  "Hazardous substance(s)" 
means any hazardous, toxic and radioactive materials and those 
substances defined as “hazardous substances,” “hazardous 
materials,” “hazardous wastes,” “toxic substances,” or other 
similar designations in any federal, state, or local law, 
regulation, or ordinance, including without limitation asbestos, 
polychlorinated biphenyl (PCB), or petroleum, and any 
substances, materials or wastes regulated by 40 CFR, Part 261 
and defined as hazardous in 40 CFR S 261.3.  In addition to 
notifying Owner of any hazardous substance(s)  discovered or 
encountered, Contractor shall immediately cease working in any 
particular area of the project where a hazardous substance(s) has 
been discovered or encountered if continued work in such area 
would present a risk or danger to the health or well being of 
Contractor's or any Subcontractor's work force, property or the 
environment. 

 
F.6.2  Upon being notified by Contractor of the presence of hazardous 

substance(s) on the project site, Owner shall arrange for the 
proper disposition of such hazardous substance(s). 

 
F.7  FORCE MAJEURE 
 
 A party to this Contract shall not be held responsible for delay 
or default due to Force Majeure acts, events or occurrences unless they 
could have been avoided by the exercise of reasonable care, prudence, 
foresight, and diligence by that party.  The Owner may terminate this 
Contract upon written notice after determining that delay or default 
caused by Force Majeure acts, events or occurrences will reasonably 
prevent successful performance of the Contract. 
 

SECTION G 
INDEMNITY, BONDING, AND INSURANCE 

 
G.1  RESPONSIBILITY FOR DAMAGES / INDEMNITY   
 
G.1.1  Contractor shall be responsible for all damage to property, injury 

to persons, and loss, expense, inconvenience, and delay that may 
be caused by, or result from, the carrying out of the Work to be 
done under this Contract, or from any act, omission or neglect of 
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the Contractor, its Subcontractors, employees, guests, visitors, 
invitees and agents. 

 
G.1.2  To the fullest extent permitted by law, Contractor shall 

indemnify, defend (with counsel approved by Owner) and hold 
harmless the Owner, Architect/Engineer, Architect/Engineer’s 
consultants, and their respective officers, directors, agents, 
employees, partners, members, stockholders and affiliated 
companies (collectively "Indemnitees") from and against all 
liabilities, damages, losses, claims, expenses (including 
reasonable attorney fees), demands and actions of any nature 
whatsoever which arise out of, result from or are related to, (a) 
any damage, injury, loss, expense, inconvenience or delay 
described in this Section G.1., (b) any accident or occurrence 
which happens or is alleged to have happened in or about the 
project site or any place where the Work is being performed, or 
in the vicinity of either, at any time prior to the time the Work is 
fully completed in all respects, (c) any failure of the Contractor 
to observe or perform any duty or obligation under the Contract 
Documents which is to be observed or performed by the 
Contractor, or any breach of any agreement, representation or 
warranty of the Contractor contained in the Contract Documents 
or in any subcontract, (d) the negligent acts or omissions of the 
Contractor, a Subcontractor or anyone directly or indirectly 
employed by them or any one of them or anyone for whose acts 
they may be liable, regardless of whether or not such claim, 
damage, loss or expense is caused in part by a party indemnified 
hereunder (except to the extent otherwise void under ORS 
30.140), and (e) any lien filed upon the project or bond claim in 
connection with the Work.  Such obligation shall not be 
construed to negate, abridge, or reduce other rights or 
obligations of indemnity which would otherwise exist as to a 
party or person described in this Section G.1.2.   

 
G.1.3  In claims against any person or entity indemnified under  

Section G.1.2 by an employee of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them 
or anyone for whose acts they may be liable, the indemnification 
obligation under Section G.1.2 shall not be limited by a 
limitation on amount or type of damages, compensation or 
benefits payable by or for the Contractor or a Subcontractor 
under workers' compensation acts, disability benefit acts or other 
employee benefit acts.  

 
 
G.2  PERFORMANCE AND PAYMENT SECURITY; PUBLIC 

WORKS BOND 
 
G.2.1  When the Contract Price is $100,000 or more (or $50,000 or 

more in the case of Contracts for highways, bridges and other 
transportation projects), the Contractor shall furnish and 
maintain in effect at all times during the Contract Period a 
performance bond in a sum equal to the Contract Price and a 
separate payment bond also in a sum equal to the Contract Price.  
Contractor shall furnish such bonds even if the Contract Price is 
less than the above thresholds if otherwise required by the 
Contract Documents. 

 
G.2.2  Bond forms furnished by the Owner and notarized by awarded 

Contractor's surety company authorized to do business in 
Oregon are the only acceptable forms of performance and 
payment security, unless otherwise specified in the Contract 
Documents. 

 
G.2.3 Before execution of the Contract the Contractor shall file with the 

Construction Contractors Board, and maintain in full force and 
effect, the separate public works bond required by Oregon Laws 
2005, Chapter 360, and OAR 839-025-0015, unless otherwise 
exempt under those provisions.  The Contractor shall also 
include in every subcontract a provision requiring the 
Subcontractor to have a public works bond filed with the 
Construction Contractors Board before starting Work, unless 
otherwise exempt, and shall verify that the Subcontractor has 

filed a public works bond before permitting any Subcontractor to 
start Work. 

 
G.3  INSURANCE 
 
G.3.1  Primary Coverage:  Insurance carried by Contractor under this 

Contract shall be the primary coverage. The coverages indicated 
are minimums unless otherwise specified in the Contract 
Documents. 

 
G.3.2  Workers' Compensation:  All employers, including Contractor, 

that employ subject workers who work under this Contract in the 
State of Oregon shall comply with ORS 656.017 and provide the 
required Workers’ Compensation coverage, unless such 
employers are exempt under ORS 656.126.  This shall include 
Employer’s Liability Insurance with coverage limits of not less 
than the minimum amount required by statute for each accident.  
Contractors who perform the Work without the assistance or 
labor of any employee need not obtain such coverage if the 
Contractor certifies so in writing.  Contractor shall ensure that 
each of its Subcontractors complies with these requirements.  
The Contractor shall require proof of such Workers’ 
Compensation coverage by receiving and keeping on file a 
certificate of insurance from each Subcontractor or anyone else 
directly employed by either the Contractor or its Subcontractors. 

 
G.3.3  Builder's Risk Insurance: 
 
G.3.3.1  Builder's Risk:  During the term of this Contract, for new 

construction the Contractor shall obtain and keep in effect 
Builder's Risk insurance on an all risk forms, including 
earthquake and flood, for an amount equal to the full amount 
of the Contract, plus any changes in values due to 
modifications, Change Orders and loss of materials added.  
Such Builder's Risk shall include, in addition to earthquake 
and flood, theft, vandalism, mischief, collapse, transit, debris 
removal, and architect's fees ("soft costs") associated with 
delay of project due to insured peril.  Any deductible shall not 
exceed $50,000 for each loss, except the earthquake and flood 
deductible which shall not exceed 2 percent of each loss or 
$50,000, whichever is greater.  The deductible shall be paid by 
Contractor if Contractor is negligent. The policy will include 
as loss payees Owner, the Contractor and its Subcontractors as 
their interests may appear.   

 
G.3.3.2  Builder's Risk Installation Floater:  For Work other than new 

construction, Contractor shall obtain and keep in effect during 
the term of this Contract, a Builder's Risk Installation Floater 
for coverage of the Contractor's labor, materials and equipment 
to be used for completion of the Work performed under this 
Contract.  The minimum amount of coverage to be carried 
shall be equal to the full amount of the Contract.  The policy 
will include as loss payees Owner, the Contractor and its 
Subcontractors as their interests may appear.  Owner may 
waive this requirement at its sole and absolute discretion.   

 
G.3.3.3  Such insurance shall be maintained until Owner has occupied 

the facility.  
 
G.3.3.4  A loss insured under the Builder’s Risk insurance shall be 

adjusted by the Owner and made payable to the Owner  as loss 
payee.  The Contractor shall pay Subcontractors their just 
shares of insurance proceeds received by the Contractor, and 
by appropriate agreements, written where legally required for 
validity, shall require Subcontractors to make payments to 
their Sub-subcontractors in similar manner.  The Owner shall 
have power to adjust and settle a loss with insurers. 

 
G.3.4  General Liability Insurance:   
 

 G.3.4.1 Commercial General Liability: Upon execution of this 
Contract, Contractor shall obtain, and keep in effect at 
Contractor's expense for the term of this Contract, Commercial 
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General Liability Insurance covering bodily injury and 
property damage in the amount of $1,000,000 per claim and 
$2,000,000 per occurrence in a form satisfactory to Owner.  
This insurance shall include personal injury liability, products 
and completed operations, and contractual liability coverage 
for the indemnities provided under this Contract (to the extent 
contractual liability coverage for the indemnity is available in 
the marketplace), and shall be issued on an occurrence basis.   

 
G.3.4.2  Automobile Liability:  Contractor shall obtain, at Contractor's 

expense, and keep in effect during the term of this Contract, 
Automobile Liability Insurance covering owned, and/or hired 
vehicles, as applicable.  The coverage may be written in 
combination with the Commercial General Liability Insurance.  
Contractor shall provide proof of insurance of not less than 
$1,000,000 per claim and $2,000,000 per occurrence. Contractor 
and its Subcontractors shall be responsible for ensuring that all 
non-owned vehicles maintain adequate Automobile Liability 
insurance while on site. 

 
G.3.4.3 Owner may adjust the insurance amounts required in Section 

G.3.4.1 and G.3.4.2 based upon institution specific risk 
assessments through the issuance of Supplemental General 
Conditions to this Contract.   

 
G.3.4.4  "Tail" Coverage:  If any of the required liability insurance is 

arranged on a "claims made" basis, "tail" coverage will be 
required at the completion of this Contract for a duration of 36 
months or the maximum time period available in the 
marketplace if less than 36 months.  Contractor shall furnish 
certification of "tail" coverage as described or continuous 
"claims made" liability coverage for 36 months following 
Final Completion.  Continuous "claims made" coverage will 
be acceptable in lieu of "tail" coverage, provided its 
retroactive date is on or before the effective date of this 
Contract.  Owner’s receipt of the policy endorsement 
evidencing such coverage shall be a condition precedent to 
Owner’s obligation to make final payment and to Owner’s 
final acceptance of Work or services and related warranty (if 
any). 

 
G.3.4.5: Umbrella Liability (if required by Owner through issuance of 

Supplemental General Conditions): Contractor shall obtain, at 
Contractor’s expense, and keep in effect during the term of this 
Contract, Umbrella liability Insurance over and above the general 
liability, automobile liability and workers’ compensation coverage 
if required by Owner in specified limits at time of requirement.  

 
G.3.4.6  Pollution Liability (if required by Owner through issuance of 

Supplemental General Conditions): Contractor shall obtain, at 
Contractor’s expense, and keep in effect during the term of this 
Contract, Pollution liability Insurance in minimum amounts of 
$1,000,000, or other amount as indicated in the Supplemental 
General Conditions, naming Owner as “additional insured,” as 
noted in the “additional insured section below. 

 
G.3.5 Additional Insured:  The general liability insurance coverage, 

professional liability, umbrella, and pollution liability if 
required, shall include the Owner as additional insureds but 
only with respect to the Contractor's activities to be performed 
under this Contract. 

 
 If Contractor cannot obtain an insurer to name the Owner as 

additional insureds, Contractor shall obtain at Contractor's 
expense, and keep in effect during the term of this Contract, 
Owners and Contractors Protective Liability Insurance, naming 
the Owner as additional insureds with not less than a 
$2,000,000 limit per occurrence.  This policy must be kept in 
effect for 36 months following Final Completion.  As evidence 
of coverage, Contractor shall furnish the actual policy to 
Owner prior to execution of the Contract. 

 

G.3.6 Notice of Cancellation or Change:  If the Contractor receives a 
non-renewal or cancellation notice from an insurance carrier 
affording coverage required herein, or receives notice that 
coverage no longer complies with the insurance requirements 
herein, Contractor agrees to notify Owner by fax within five 
(5) business days with a copy of the non-renewal or 
cancellation notice, or written specifics as to which coverage is 
no longer in compliance.  When notified by Owner, the 
Contractor agrees to stop Work pursuant to this Contract, 
unless all required insurance remains in effect. Any failure to 
comply with the reporting provisions of this insurance, except 
for the potential exhaustion of aggregate limits, shall not affect 
the coverages provided to the Owner and its institutions, 
divisions, officers, and employees. 

 
 Owner shall have the right, but not the obligation, of 

prohibiting Contractor from entering the Work site until a new 
certificate(s) of insurance is provided to Owner evidencing the 
replacement coverage.  The Contractor acknowledges and 
agrees that Owner reserves the right to withhold payment to 
Contractor until evidence of reinstated or replacement 
coverage is provided to Owner.   

 
G.3.7 Certificate(s) of Insurance:  As evidence of the insurance 

coverage required by this Contract, the Contractor shall furnish 
certificate(s) of insurance to the Owner prior to execution of 
the Contract.  The certificate(s) will specify all of the parties 
who are additional insureds or loss payees for this contract.  
Insurance coverage required under this Contract shall be 
obtained from insurance companies or entities acceptable to 
the Owner and that are eligible to provide such insurance under 
Oregon law.  Eligible insurers include admitted insurers that 
have been issued a certificate of authority from the Oregon 
Department of Consumer and Business Services authorizing 
them to conduct an insurance business and issue policies of 
insurance in the state of Oregon, and certain non-admitted 
surplus lines insurers that satisfy the requirements of 
applicable Oregon law and which are subject to approval by 
the Owner.  The Contractor shall be financially responsible for 
all deductibles, self-insured retentions and/or self-insurance 
included hereunder.  Any deductible, self-insured retention 
and/or self-insurance in excess of $50,000 shall be subject to 
approval by the Owner in writing and shall be a condition 
precedent to the effectiveness of this Contract. 

     
SECTION H 

SCHEDULE OF WORK 
 

H.1  CONTRACT PERIOD 
 
H.1.1  Time is of the essence.  The Contractor shall at all times carry on 

the Work diligently, without delay and punctually fulfill all 
requirements herein. If required by the Contract Documents, 
Contractor shall commence Work on the site within fifteen (15) 
Days of Notice to Proceed, unless directed otherwise. 

 
H.1.2  Unless specifically extended by Change Order , all Work shall 

be complete by the date contained in the Contract Documents.  
The Owner shall have the right to accelerate the completion date 
of the Work, which may require the use of overtime.  Such 
accelerated Work schedule shall be an acceleration in 
performance of Work under Section D.1.2 (f) and shall be 
subject to the provisions of Section D.1. 

 
H.1.3  The Owner shall not waive any rights under the Contract by 

permitting the Contractor to continue or complete in whole or in 
part the Work after the date described in Section H.1.2 above. 

 
H.2  SCHEDULE 
 
H.2.1  Contractor shall provide, by or before the pre-construction 

conference, the initial as-planned schedule for review and 
acceptance by the Owner.  The submitted schedule must 
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illustrate Work by project components, with labor trades, and 
long lead items broken down by building and/or floor where 
applicable.  If Owner shall so elect, Contractor shall provide the  
schedule in CPM format showing the graphical network of 
planned activities, including i) a reasonably detailed list of all 
activities required to complete the Work; ii) the time and 
duration that each activity will take to completion; and iii) the 
dependencies between the activities. Schedules lacking adequate 
detail, or unreasonably detailed, will be rejected.  The schedule 
shall include the following: Notice to Proceed or the date the 
Work commences, if no Notice to Proceed is issued by Owner, 
Substantial Completion, and Final Completion.  Schedules shall  
be updated monthly, unless otherwise required by the Contract 
Documents, and submitted with the monthly application for 
payment.  Acceptance of the Schedule by the Owner does not 
constitute agreement by the Owner as to the Contractor's 
sequencing, means, methods, or durations.  Any positive 
difference between the Contractor's scheduled completion and 
the Contract completion date is float owned by the Owner.  
Owner reserves the right to negotiate the float if it is deemed to 
be in Owner’s best interest to do so.  In no case shall the 
Contractor make a claim for delays if the Work is completed 
within the Contract Time but after Contractor's scheduled 
completion.  

 
H.2.2  All Work shall be completed during normal weekdays (Monday 

through Friday) between the hours of 7:00 a.m. and 5:00 p.m. 
unless otherwise specified in the Contract Documents. Unless 
otherwise specified in the Contract Documents, no Work shall 
be performed during the following holidays: 
• New Year’s Day  
• Martin Luther King Day  
• Memorial Day 
• Independence Day 
• Labor Day 
• Veterans Day 
• Thanksgiving Day 
• Christmas Day 

When a holiday falls on a Sunday, the following Monday shall 
be recognized as a legal holiday.  When a holiday falls on 
Saturday, the preceding Friday shall be recognized as a legal 
holiday.   

 
H.3 PARTIAL OCCUPANCY OR USE 
 
H.3.1  The Owner may occupy or use any completed or  partially 

completed portion of the Work at any stage, provided such 
occupancy or use is consented to by public authorities having 
jurisdiction over the Work.  Such partial occupancy or use may 
commence whether or not the portion is substantially complete, 
provided the Owner and Contractor have reasonably accepted in 
writing the responsibilities assigned to each of them for 
payments, retainage, if any, security, insurance or self-insurance, 
maintenance, heat, utilities, and damage to the Work, and have 
agreed in writing concerning the period for correction of the 
Work and commencement of warranties required by the Contract 
Documents with respect to such portion of the Work.  Approval 
by the Contractor to partial occupancy or use shall not be 
unreasonably withheld.  Immediately prior to such partial 
occupancy or use, the Owner and Contractor shall jointly inspect 
the area to be occupied or portion of the Work to be used in 
order to determine and record the condition of the Work.  Partial 
occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the 
requirements of the Contract Documents. 

 
SECTION I 

CORRECTION OF WORK 
 
I.1  CORRECTION OF WORK BEFORE FINAL PAYMENT 
 
 The Contractor warrants to the Owner that materials and 
equipment furnished under the Contract will be of good quality and 

new unless otherwise required or permitted by the Contract Documents, 
that the Work will be free from defects, and that the Work will conform 
to the requirements of the Contract Documents.  Work failing to 
conform to these requirements shall be deemed defective.  Contractor 
shall promptly remove from the premises and replace all defective 
materials and equipment as determined by the Owner, whether 
incorporated in the Work or not.  Removal and replacement shall be 
without loss or expense to the Owner, and Contractor shall bear the cost 
of repairing all Work destroyed or damaged by such removal or 
replacement.  Contractor shall be allowed a period of no longer than 
thirty (30) Days after Substantial Completion for completion of 
defective (Punch List) work.  At the end of the thirty-day period, or 
earlier if requested by the Contractor, Owner shall arrange for 
inspection of the Work by the Architect/Engineer.  Should the work not 
be complete, and all corrections made, the costs for all subsequent 
reinspections shall be borne by the Contractor.  If Contractor fails to 
complete the Punch List work within the thirty (30) Day period, Owner 
may perform such work and Contractor shall reimburse Owner all costs 
of the same within ten (10) Days after demand without affecting 
Contractor’s obligations. 
 
 
I.2  WARRANTY WORK 
 
I.2.1   Neither the final certificate of payment nor any provision of the 

Contract Documents shall relieve the Contractor from 
responsibility for defective Work and, unless a longer period is 
specified, Contractor shall correct all defects that appear in the 
Work within a period of one year from the date of issuance of 
the written notice of Substantial Completion by the Owner 
except for latent defects which will be remedied by the 
Contractor at any time they become apparent.  The Owner shall 
give Contractor notice of defects with reasonable promptness.  
Contractor shall perform such warranty work within a 
reasonable time after Owner’s demand.  If Contractor fails to 
complete the warranty work within such period as Owner 
determines reasonable, or at any time in the event of warranty 
work consisting of emergency repairs, Owner may perform such 
work and Contractor shall reimburse Owner all costs of the same 
within ten (10) Days after demand, without affecting 
Contractor’s obligations.  The Contractor shall perform the 
warranty Work by correcting defects  within twenty-four (24) 
hours of notification by Owner, unless otherwise specified in the 
Contract Documents.  Should the Contractor fail to respond 
within the specified response time, the Owner may, at its option, 
complete the necessary repairs using another contractor or its 
own forces.  If Owner completes the repairs using Owner’s own 
forces, Contractor shall pay Owner at the rate of one and one-
half (1½) times the standard hourly rate of Owner's forces, plus 
related overhead and any direct non-salary costs.  If Owner 
completes the repairs using another contractor, Contractor shall 
pay Owner the amount of Owner’s direct costs billed by the 
other contractor for the work, plus the direct salary costs and 
related overhead and direct non-salary expenses of Owner’s 
forces who are required to monitor that contractor’s work.  Work 
performed by Owner using Owner’s own forces or those of 
another contractor shall not affect the Contractor's contractual 
duties under these provisions, including warranty provisions. 

 
I.2.2  Nothing in this Section I.2  shall negate guarantees or warranties 

for periods longer than one year including, without limitation, 
such guarantees or warranties required by other sections of the 
Contract Documents for specific installations, materials, 
processes, equipment or fixtures. 

 
I.2.3  In addition to Contractor's warranty, manufacturer's warranties 

shall pass to the Owner and shall not take effect until such 
portion of the Work covered by the applicable warranty  has been 
accepted in writing by the Owner. 

 
I.2.4  The one-year period for correction of Work shall be extended 

with respect to portions of Work performed after Substantial 
Completion by the period of time between Substantial 

OUS Public Improvement General Conditions (7/1/2012) Page 20  
 



   

Completion and the actual  performance of the Work, and shall 
be extended by corrective Work performed by the Contractor 
pursuant to this Section, as to the Work corrected.  The 
Contractor shall remove from the site portions of the Work 
which are not in accordance with the requirements of the 
Contract Documents and are neither corrected by the Contractor 
nor accepted by the Owner. 

 
I.2.5  Nothing contained in this Section I.2 shall be construed to 

establish a period of limitation with respect to other obligations 
which the Contractor might have under the Contract Documents.  
Establishment of the period for correction of Work as described 
in this Section I.2 relates only to the specific obligation of the 
Contractor to correct the Work, and has no relationship to the 
time within which the obligation to comply with the Contract 
Documents may be sought to be enforced, nor to the time within 
which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations 
other than specifically to correct the Work. 

 
I.2.6  If the Owner prefers to accept Work which is not in accordance 

with the requirements of the Contract Documents, the Owner 
may do so instead of requiring its removal and correction, in 
which case the Contract Price will be reduced as appropriate and 
equitable.  Such adjustment shall be effected whether or not final 
payment has been made. 

 
SECTION J 

SUSPENSION AND/OR TERMINATION OF THE WORK 
 

J.1  OWNER'S RIGHT TO SUSPEND THE WORK 
 
J.1.1  The Owner has the authority to suspend portions or all of the 

Work due to the following causes: 
 
 (a)  Failure of the Contractor to correct unsafe conditions; 
 
 (b)  Failure of the Contractor to carry out any provision of the 

Contract; 
 
 (c)  Failure of the Contractor to carry out orders; 
 
 (d)  Conditions, in the opinion of the Owner, which are 

unsuitable for performing the Work; 
 
 (e)  Time required to investigate differing site conditions; 
 
 (f)  Any reason considered to be in the public interest. 
 
J.1.2  The Owner shall notify Contractor and the Contractor's Surety in 

writing of the effective date and time of the suspension, and 
Owner shall notify Contractor and Contractor’s surety in writing 
to resume Work. 

 
J.2  CONTRACTOR'S RESPONSIBILITIES 
 
J.2.1  During the period of the suspension, Contractor is responsible to 

continue maintenance at the project just as if the Work were in 
progress.  This includes, but is not limited to, protection of 
completed Work, maintenance of access, protection of stored 
materials, temporary facilities, and clean-up. 

 
J.2.2  When the Work is recommenced after the suspension, the 

Contractor shall replace or renew any Work damaged during the 
suspension, remove any materials or facilities used as part of 
temporary maintenance, and complete the Work in every respect 
as though its prosecution had been continuous and without 
suspension. 

 
J.3  COMPENSATION FOR SUSPENSION 
 
J.3.1   Depending on the reason for suspension of the Work, the 

Contractor or the Owner may be due compensation by the other 

party.  If the suspension was required due to acts or omissions of 
Contractor, the Owner may assess the Contractor actual costs of 
the suspension in terms of administration, remedial work by the 
Owner's forces or another contractor to correct the problem 
associated with the suspension, rent of temporary facilities, and 
other actual costs related to the suspension.  If the suspension 
was caused by acts or omissions of the Owner, the Contractor 
may be due compensation which shall be defined using Section 
D, Changes in Work.  If the suspension was required through no 
fault of the Contractor or the Owner, neither party shall owe the 
other for the impact. 

 
J.4  OWNER'S RIGHT TO TERMINATE CONTRACT 
 
J.4.1   The Owner may, without prejudice to any other right or remedy, 

and after giving Contractor seven (7) Days’ written notice and 
an opportunity to cure, terminate the Contract in whole or in part 
under the following conditions: 

 
 (a)  If Contractor should, voluntarily or involuntarily, seek 

protection under the United States Bankruptcy Code and 
Contractor as debtor-in-possession or the Trustee for the 
estate fails to assume the Contract within a reasonable 
time; 

 
 (b)  If Contractor should make a general assignment for the 

benefit of Contractor's creditors; 
 
 (c)  If a receiver should be appointed on account of Contractor's 

insolvency; 
 
 (d)  If Contractor should repeatedly refuse or fail to supply an 

adequate number of skilled workers or proper materials to 
carry on the Work as required by the Contract Documents, 
or otherwise fail to perform the Work in a timely manner; 

 
 (e)  If Contractor should repeatedly fail to make prompt 

payment to Subcontractors or for material or labor, or 
should disregard laws, ordinances or the instructions of the 
Owner; or 

 
 (f)  If Contractor is otherwise in breach of any part of the 

Contract. 
 
 (g) If Contractor is in violation of Applicable Laws, either in 

the conduct of its business or in its performance of the 
Work. 

 
J.4.2   At any time that any of the above occurs, Owner may exercise 

all rights and remedies available to Owner at law or in equity, 
and, in addition, Owner may take possession of the premises and 
of all materials and appliances and finish the Work by whatever 
method it may deem expedient.  In such case, the Contractor 
shall not be entitled to receive further payment until the Work is 
completed.  If the Owner's cost of finishing the Work exceeds 
the unpaid balance of the Contract Price, Contractor shall pay 
the difference to the Owner. 

 
J.5  TERMINATION FOR CONVENIENCE 
 
J.5.1   Owner may terminate the Contract in whole or in part whenever 

Owner determines that termination of the Contract is in the best 
interest of Owner or the public. 

 
J.5.2   The Owner shall provide the Contractor with seven (7) Days 

prior written notice of a termination for Owner’s or for public 
convenience.  After such notice, the Contractor shall provide the 
Owner with immediate and peaceful possession of the premises 
and materials located on and off the premises for which the 
Contractor received progress payment under Section E.  
Compensation for Work terminated by the Owner under this 
provision will be according to Section E.  In no circumstance 
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shall Contractor be entitled to lost profits for Work not 
performed due to termination. 

 
J.6  ACTION UPON TERMINATION 
 
J.6.1   Upon receiving a notice of termination, and except as directed 

otherwise by the Owner, Contractor shall immediately cease 
placing further subcontracts or orders for materials, services, or 
facilities.  In addition, Contractor shall terminate all subcontracts 
or orders to the extent they relate to the Work terminated and, 
with the prior written approval of the Owner, settle all 
outstanding liabilities and termination settlement proposals 
arising from the termination of subcontracts and orders. 

 
J.6.2  As directed by the Owner, Contractor shall, upon termination, 

transfer title and deliver to the Owner all Record Documents, 
information, and other property that, if the Contract had been 
completed, would have been required to be furnished to the 
Owner. 

 
I.6.3 Upon Owner’s notice of termination pursuant to either Section 

J.4 or J.5, if Owner shall so elect, Contractor shall assign to the 
Owner such subcontracts and orders as Owner shall specify.  In 
the event Owner elects to take assignment of any such 
subcontract or order, Contractor shall take such action and shall 
execute such documents as Owner shall reasonably require for 
the effectiveness of such assignment and Contractor shall ensure 
that no contractual arrangement between it and its subcontractors 
or suppliers of any tier or sub-tier shall prevent such assignment. 

 
SECTION K 

CONTRACT CLOSE OUT 
 
K.1  RECORD DOCUMENTS 
 
 As a condition of final payment (and subject to the provisions 
of section E.6), Contractor shall comply with the following:  Contractor 
shall provide Record Documents for the entire project to Owner.  
Record Documents shall depict the project as constructed and shall 
reflect each and every change, modification, and deletion made during 
the construction.  Record Documents are part of the Work and shall be 
provided prior to the Owner's issuance of final payment.  Record 
Documents include all modifications to the Contract Documents, unless 
otherwise directed, and accurate MWESB Reports.   
 
K.2  OPERATION AND MAINTENANCE MANUALS 
 
 As part of the Work, Contractor shall submit two completed 
operation and maintenance manuals ("O & M Manuals") for review by 
the Owner prior to submission of any pay request for more than 75% of 
the Work.  Owner’s receipt of the O & M Manuals shall be a condition 
precedent to any payment thereafter due.  The O & M Manuals shall 
contain a complete set of all submittals, all product data as required by 
the specifications, training information, telephone list and contact 
information for all consultants, manufacturers, installer and suppliers, 
manufacturer's printed data, record and shop drawings, schematic 
diagrams of systems, appropriate equipment indices, warranties and 
bonds.  The Owner shall review and return one O & M Manual for any 
modifications or adjustments required.  Prior to submission of its final 
pay request, Contractor shall deliver three complete and approved sets 
of O & M Manuals in paper form and one complete and approved set in 
electronic form to the Owner and Owner’s receipt of the O & M 
Manuals shall be a condition precedent to Owner’s obligation to make 
final payment. 
 
K.3  COMPLETION NOTICES 
 
K.3.1  Contractor shall provide Owner written notice of both 

Substantial and Final Completion.  The certificate of Substantial 
Completion shall state the date of Substantial Completion, the 
responsibilities of the Owner and Contractor for security, 
maintenance, heat, utilities, damage to the Work and insurance, 
and the time within which the Contractor shall finish all items on 

the Punch List accompanying the Certificate.  Both completion 
notices must be signed by the Contractor and the Owner to be 
valid.  The Owner shall provide the final signature on the 
approved notices.  The notices shall take effect on the date they 
are signed by the Owner. 

 
K.3.2  Substantial Completion of a facility with operating systems (e.g., 

mechanical, electrical, HVAC)  shall be that degree of 
completion that has provided a minimum of thirty (30) 
continuous Days of successful, trouble-free operation, which 
period shall begin after all performance and acceptance testing 
has been successfully demonstrated to the Owner.  All 
equipment contained in the Work, plus all other components 
necessary to enable the Owner to operate the facility in the 
manner that was intended, shall be complete on the Substantial 
Completion date.  The Contractor may request that a Punch List 
be prepared by the Owner with submission of the request for the 
Substantial Completion notice. 

 
K.4  TRAINING 
 
 As part of the Work, and prior to submission of the final 
application for payment, the Contractor shall schedule with the Owner 
training sessions for all equipment and systems as required by the 
Contract Documents.   Contractor shall schedule training sessions at 
least two weeks in advance of the date of training to allow Owner to 
provide its personnel with adequate notice.  The O & M Manual shall 
be used as a basis for training.  Training shall be a formal session 
conducted at the Work site, or as required by the Contract Documents, 
after the equipment and/or system is completely installed and 
operational in its normal operating environment. 
 
K.5  EXTRA MATERIALS 
 
 As part of the Work, Contractor shall provide spare parts, extra 
maintenance materials, and other materials or products in the quantities 
specified in the Contract Documents prior to final payment.  Delivery 
point for extra materials shall be designated by the Owner. 
 
K.6  ENVIRONMENTAL CLEAN-UP 
 
 As part of the Final Completion notice, or as a separate written 
notice submitted with or before the notice of Final Completion, the 
Contractor shall notify the Owner that all environmental and pollution 
clean-up, remediation and closure have been completed in accordance 
with all Applicable Laws and pursuant to the authority of all agencies 
having jurisdiction, and Contractor shall provide Owner with any and 
all documentation related to the same, including but not limited to 
directives, orders, letters, certificates and permits related to or arising 
from such environmental pollution.  The notice shall reaffirm the 
indemnification given under Section F.5.1 above.  Contractor’s 
completion of its obligations under this Section K.6 and Owner’s 
receipt of documents evidencing such completion shall be a condition 
precedent to Owner’s obligation to make final payment. 
 
K.7  CERTIFICATE OF OCCUPANCY 
 
 Owner’s receipt of   an unconditioned certificate of occupancy 
from the appropriate state and/or local building officials shall be a 
condition precedent to Owner’s obligation to make final payment, 
except to the extent failure to obtain an unconditional certificate of 
occupancy is due to the fault or neglect of Owner. 
 
K.8  OTHER CONTRACTOR RESPONSIBILITIES 
 
 The Contractor shall be responsible for returning to the Owner 
all property of Owner issued to Contractor during construction such as 
keys, security passes, site admittance badges, and all other pertinent 
items.  Upon notice from Owner, Contractor shall be responsible for 
notifying the appropriate utility companies to transfer utility charges 
from the Contractor to the Owner.  The utility transfer date shall not be 
before Substantial Completion and may not be until Final Completion, 
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if the Owner does not take beneficial use of the facility and the 
Contractor's forces continue with the Work. 
 
K.9  SURVIVAL 
 
 All warranty and indemnification provisions of this Contract, 
and all of Contractor’s other obligations under this Contract that are not 
fully performed by the time of Final Completion or termination, shall 
survive Final Completion or any termination of the Contract. 
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OREGON UNIVERSITY SYSTEM 
STANDARD PUBLIC IMPROVEMENT CONTRACT 

 
BID FORM 

 
 
OUS CAMPUS: Oregon Institute of Technology  
 
PROJECT:  Wilsonville Campus Renovation Project 
 
BID CLOSING: August 15, 2014, 1:00 PM, Pacific Time 
 
 
FROM:  __________________________________________________________________ 
  Name of Contractor 
 
 
1. The Undersigned (check one of the following and insert information requested): 
 
 ____a. An individual doing business under an assumed name registered under the laws of  
  the State of _____________________________; or 
 
 ____b. A partnership registered under the laws of the State of _____________________;or 
 
 ____c. A corporation organized under the laws of the State of  ____________________; or 
 
 ____d.  A limited liability corporation organized under the laws 
  of the State of _____________________________;  
 

hereby proposes to furnish all material and labor and perform all work hereinafter indicated 
for the above project in strict accordance with the Contract Documents for the Basic Bid as 
follows: 
 

 ____________________________________________     Dollars ($__________________) 
 
 and the Undersigned agrees to be bound by the following documents: 
 
 • Advertisement for Bids   •    Instructions to Bidders 
 • Bid Bond     • Public Improvement Agreement Form
 • Performance Bond and Payment Bond  •   OUS General Conditions  
 • Prevailing Wage Rates   • Payroll and Certified Statement Form
 • Plans and Specifications    •   Drawings and Details  
 
 • ADDENDA numbered ______ through______, inclusive  (fill in blanks) 
 
2. The Undersigned proposes to add to or deduct from the Base Bid indicated above the items 
of work relating to the following Alternate(s) as designated in the Specifications: 
 
 ALTERNATE #1: Folding Panel Partition  ADD or DEDUCT:   $_______________ 
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 ALTERNATE #2: Plumbing for Coffee Cart ADD or DEDUCT:   $_______________ 
 ALTERNATE #3: Additional Offices  ADD or DEDUCT:   $_______________ 
 ALTERNATE #4: Office Relites   ADD or DEDUCT:   $_______________ 
 
3. The work shall be completed within the time stipulated and specified in the Plans and 
Specifications. 
 
4. Accompanying herewith is Bid Security which is equal to ten (10) percent of the total amount 
of the Basic Bid. 
 
5. The Undersigned agrees, if awarded the Contract, to execute and deliver to the Oregon 
Institute of Technology on behalf of the Board, within five (5) calendar days after receiving the 
Contract forms, an Agreement Form, and a satisfactory Performance Bond and Payment Bond each 
in an amount equal to one hundred (100) percent of the Contract sum, using forms provided by the 
Owner.  The surety requested to issue the Performance Bond and Payment Bond will be:  
____________________________________________________. 
(name of surety company - not insurance agency) 
The Undersigned hereby authorizes said surety company to disclose any information to the Owner 
concerning the Undersigned's ability to supply a Performance Bond and Payment Bond each in the 
amount of the Contract. 
 
6. The Undersigned further agrees that the Bid Security accompanying the Bid is left in escrow 
with the Board; that the amount thereof is the measure of liquidated damages which the Owner will 
sustain by the failure of the Undersigned to execute and deliver the above-named Agreement Form, 
Performance Bond and Payment Bond, and that if the Undersigned defaults in either executing the 
Agreement Form or providing the Performance Bond and Payment Bond within seven (7) calendar 
days after receiving the Contract forms, then the Bid Security may become the property of the Owner 
at the Owner's option; but if the Bid is not accepted within thirty (30) calendar days of the time set 
for the opening of the Bids, or if the Undersigned executes and timely delivers said Agreement Form, 
Performance Bond and Payment Bond, the Bid Security shall be returned. 
 
7. The Undersigned certifies that: (1) This Bid has been arrived at independently and is being 
submitted without collusion with and without any agreement, understanding, or planned common 
course of action with any other vendor of materials, supplies, equipment or services described in the 
invitation to bid designed to limit independent bidding or competition; and (2) The contents of the 
Bid have not been communicated by the Undersigned or its employees or agents to any person not 
an employee or agent of the Undersigned or its surety on any Bond furnished with the Bid and will 
not be communicated to such person prior to the official opening of the Bid. 
 
8. The undersigned HAS, HAS NOT (circle applicable status) paid unemployment or income 
taxes in Oregon within the past 12 months and HAS, HAS NOT (circle applicable status) a business 
address in Oregon. 
 
9. The Undersigned agrees, if awarded a contract, to comply with the provisions of ORS 
279C.800 through 279C.870 pertaining to the payment of the prevailing rates of wage. 
 
10. Contractor's CCB registration number is ____________________________.  As a condition 
to submitting a bid, a Contractor must be registered with the Oregon Construction Contractors Board 
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in accordance with ORS 701.035 to 701.055, and disclose the registration number.  Failure to register 
and disclose the number will make the bid unresponsive and it will be rejected, unless contrary to 
federal law. 
 
11. The Bidder hereby certifies that all subcontractors who will perform construction work as 
described in ORS 701.005(2) were registered with the Construction Contractors Board in accordance 
with ORS 701.035 to 701.055 at the time the subcontractor(s) made a bid to work under the contract. 
 
12. The Bidder hereby certifies that, in compliance with the Worker's Compensation Law of the 
State of Oregon, its Worker's Compensation Insurance provider is 
______________________________, Policy No.                                  , and that Contractor shall 
submit Certificates of Insurance as required. 
 
13.  Contractor’s Project Manager for this project is: _________________________________,  
 
Office Phone: _________________________  Cell Phone: _______________________________. 
 
Email:_________________________________________________________________________. 
 
14. The Undersigned certifies that it has not discriminated against minority, women, or 
emerging small businesses in obtaining any subcontracts for this project. 
 

               OUS Contract Form B-5  (05/08)   



 
 

By signature below, Contractor agrees to be bound by this Bid. 
 
  NAME OF FIRM  _______________________________________ 
 
  ADDRESS   _______________________________________ 
 
     _______________________________________ 
 
  FEDERAL TAX ID _______________________________________ 
 
  TELEPHONE NO _______________________________________ 
 
  FAX NO  _______________________________________ 
 
  SIGNATURE 1) _______________________________________ 
     Sole Individual 
 
   or 2) _______________________________________ 
     Partner 
 
   or 3) _______________________________________ 
     Authorized Officer of Corporation 
      
 
 
 
 
Payment information will be reported to the IRS under the name and taxpayer ID # provided 
above.  Information not matching IRS records could subject Contractor to 31 percent backup 
withholding. 
 
 

* * * * *     E N D    O F    B I D     * * * * * 
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OREGON UNIVERSITY SYSTEM 

 
STANDARD PUBLIC IMPROVEMENT CONTRACT 

PERFORMANCE BOND 

 
Bond No._______________________________ 
Solicitation: _BID #2014-04_________________ 
Project Name:_Wilsonville Campus Renovation Project_ 
 
 
__________________(Surety #1)  Bond Amount No. 1:  $______________ 
__________________(Surety #2)*  Bond Amount No. 2:*  $______________ 
  * If using multiple sureties   Total Penal Sum of Bond: $______________ 
 
 
We, ________________________________________________as Principal, and the above 
identified Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly 
and severally bind ourselves, our respective heirs, executors, administrators, successors and 
assigns firmly by these presents to pay unto the State of Oregon, Oregon State Board of Higher 
Education (OSBHE), the sum of (Total Penal Sum of Bond) _____________________________  
(Provided, that we the Sureties bind ourselves in such sum “jointly and severally” as well as 
“severally” only for the purpose of allowing a joint action or actions against any or all of us, and 
for all other purposes each Surety binds itself, jointly and severally with the Principal, for the 
payment of such sum only as is set forth opposite the name of such Surety), and 
 
WHEREAS, the Principal has entered into a contract with the State of Oregon, the plans, 
specifications, terms and conditions of which are contained in the above-referenced Solicitation; 
 
WHEREAS, the terms and conditions of the contract, together with applicable plans, standard 
specifications, special provisions, schedule of performance, and schedule of contract prices, are 
made a part of this Performance Bond by reference, whether or not attached to the contract (all 
hereafter called “Contract”); and 
 
WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, 
conditions, requirements, plans and specifications, and all authorized modifications of the Contract 
which increase the amount of the work, the amount of the Contract, or constitute an authorized 
extension of the time for performance, notice of any such modifications hereby being waived by 
the Surety: 
 
NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal herein 
shall faithfully and truly observe and comply with the terms, conditions and provisions of the 
Contract, in all respects, and shall well and truly and fully do and perform all matters and things 
undertaken by Contractor to be performed under the Contract, upon the terms set forth therein, and 
within the time prescribed therein, or as extended as provided in the Contract, with or without 
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notice to the Sureties, and shall indemnify and save harmless the State of Oregon, OSBHE, and 
__________________________________________________(name of institution and any other 
Owner agency), and members thereof, its officers, employees and agents, against any direct or 
indirect damages or claim of every kind and description that shall be suffered or claimed to be 
suffered in connection with or arising out of the performance of the Contract by the Principal or 
its subcontractors, and shall in all respects perform said contract according to law, then this 
obligation is to be void; otherwise, it shall remain in full force and effect. 
 
Nonpayment of the bond premium will not invalidate this bond nor shall the State of Oregon, or 
the above-referenced agency(ies), be obligated for the payment of any premiums. 
 
This bond is given and received under authority of ORS Chapters 279C and 351, the provisions of 
which hereby are incorporated into this bond and made a part hereof. 
 
IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED 
AND SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES. 
 
Dated this __________________ day of ___________________, 20__. 
 
 
      PRINCIPAL: __________________________ 
 
      By____________________________________ 
         Signature 
      ______________________________________ 
         Official Capacity 
      Attest:  ________________________________ 
         Corporation Secretary 
 
 
      SURETY: _____________________________ 
      [Add signatures for each surety if using multiple bonds] 
 
      BY ATTORNEY-IN-FACT: 
      [Power-of-Attorney must accompany each surety bond] 
 
      ______________________________________ 
         Name 
      ______________________________________ 
         Signature 
      ______________________________________ 
         Address 
      ______________________________________ 
      City   State  Zip 
      _________________  ____________________ 
      Phone   Fax    
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OREGON UNIVERSITY SYSTEM 
 

STANDARD PUBLIC IMPROVEMENT CONTRACT 
 

PAYMENT BOND 

 
Bond No.   __________________________________ 
Solicitation: BID #2014-04_________________ 
Project Name: Wilsonville Campus Renovation Project_ 
 
__________________(Surety #1)  Bond Amount No. 1:  $ ___________ 
__________________(Surety #2)*  Bond Amount No. 2:*  $ ___________ 
  * If using multiple sureties  Total Penal Sum of Bond: $ ___________ 
 
 
We, ________________________________________________, as Principal, and the above 
identified Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly 
and severally bind ourselves, our respective heirs, executors, administrators, successors and assigns 
firmly by these presents to pay unto the State of Oregon, Oregon State Board of Higher Education 
(OSBHE), the sum of (Total Penal Sum of Bond) _____________________________ 
______________________________ (Provided, that we the Sureties bind ourselves in such sum 
“jointly and severally” as well as “severally” only for the purpose of allowing a joint action or 
actions against any or all of us, and for all other purposes each Surety binds itself, jointly and 
severally with the Principal, for the payment of such sum only as is set forth opposite the name of 
such Surety), and 
 
WHEREAS, the Principal has entered into a contract with the State of Oregon, the plans, 
specifications, terms and conditions of which are contained in above-referenced Solicitation; 
 
WHEREAS, the terms and conditions of the contract, together with applicable plans, standard 
specifications, special provisions, schedule of performance, and schedule of contract prices, are 
made a part of this Payment Bond by reference, whether or not attached to the contract (all hereafter 
called “Contract”); and 
 
WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, 
conditions, requirements, plans and specifications, and schedule of contract prices which are set 
forth in the Contract and any attachments, and all authorized modifications of the Contract which 
increase the amount of the work, or the cost of the Contract, or constitute authorized extensions of 
time for performance of the Contract, notice of any such modifications hereby being waived by the 
Surety: 
 
NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal shall 
faithfully and truly observe and comply with the terms, conditions and provisions of the Contract, 
in all respects, and shall well and truly and fully do and perform all matters and things by it 
undertaken to be performed under said Contract and any duly authorized modifications that are 
made, upon the terms set forth therein, and within the time prescribed therein, or as extended therein 
as provided in the Contract, with or without notice to the Sureties, and shall indemnify and save 
harmless the State of Oregon, OSBHE and __________________________________ (name of 
institution and any other Owner agency), and members thereof, its officers, employees and agents, 
against any claim for direct or indirect damages of every kind and description that shall be suffered 
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or claimed to be suffered in connection with or arising out of the performance of the Contract by 
the Contractor or its subcontractors, and shall promptly pay all persons supplying labor, materials 
or both to the Principal or its subcontractors for prosecution of the work provided in the Contract; 
and shall promptly pay all contributions due the State Industrial Accident Fund and the State 
Unemployment Compensation Fund from the Principal or its subcontractors in connection with the 
performance of  the Contract; and shall pay over to the Oregon Department of Revenue all sums 
required to be deducted and retained from the wages of employees of the Principal and its 
subcontractors pursuant to ORS 316.167, and shall permit no lien nor claim to be filed or prosecuted 
against the State on account of any labor or materials furnished; and shall do all things required of 
the Principal by the laws of this State, then this obligation shall be void; otherwise, it shall remain 
in full force and effect. 
 
Nonpayment of the bond premium will not invalidate this bond nor shall the State of Oregon, or 
the above-referenced agency(ies), be obligated for the payment of any premiums. 
 
This bond is given and received under authority of ORS Chapters 279C and 351, the provisions of 
which hereby are incorporated into this bond and made a part hereof. 
 
IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED 
AND SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES: 
 
Dated this ___________________day of _____________________, 20__. 
 
 
      PRINCIPAL:  _________________________ 
 
      By  __________________________________ 
         Signature 
      _____________________________________ 
         Official Capacity 
      Attest:  _______________________________ 
         Corporation Secretary 
 
 
      SURETY: ____________________________ 
      [Add signatures for each if using multiple bonds] 
 
      BY ATTORNEY-IN-FACT: 
      [Power-of-Attorney must accompany each bond] 
 
      _____________________________________ 
         Name 
      _____________________________________ 
         Signature 
      _____________________________________ 
         Address 
      _____________________________________ 
      City   State       Zip 
      _____________________________________ 
      Phone   Fax 

OUS Contract Form B-10  (5/08)   

 



OREGON INSTITUTE OF TECHNOLOLGY 
PLANS, SPECIFICATIONS AND DRAWINGS 

 
PROJECT: WILSONVILLE CAMPUS RENOVATION PROJECT 

 
Project Completion:  All Basic Bid Work may begin as soon as the Notice to Proceed is issued 
and all Work must be fully completed prior to October 3, 2014. Time is of the essence for this 
Project. Oregon Tech will be closed on September 1, 2014 and no Work may be performed on 
that date.         
 
Project Scope:  This Project is to renovate portions of the Oregon Tech Wilsonville Campus 
building located at 27500 SW Parkway Ave., Wilsonville, OR.  The selected firm should be 
prepared to mobilize as soon as possible after the bid award.  The selected firm will need to 
prioritize to complete the scope in drawing A201 – Lobby and Office Plan and A202 – NW 
Office Suite Plan as soon as possible.   
 
Michael Shea of Soderstrom Architects is the architect of record for this Project.  Questions may 
be submitted to him at michaels@sdra.com, 503-595-2519.   
 
Note that there are 4 add alternatives for this Project.   
 
Note that Oregon Tech is supplying some of the office doors, and all of the 2x4 ceiling lights.  
 
The Scope further includes the following Plans, Specifications and Drawings: 
 Project Manual for Project No. 14042 dated July 28, 2014 
 Drawing G100 dated July 28, 2014  
 Drawing A201 dated July 28, 2014 
 Drawing A202 dated July 28, 2014 
 Drawing A201D dated July 28, 2014 

Drawing A204 dated July 28, 2014  
Drawing A901 dated July 28, 2014 
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SECTION 01 10 00 - SUMMARY
PART 1  GENERAL
1.01 PROJECT

A. Project Name: Oregon Tech office Alterations.
B. Owner's Name: Oregon Institute of Technology.
C. The Project consists of the alteration of existing classroom and office areas within an existing 4

story steel framed building in Wilsonville, OR..
1.02 DESCRIPTION OF ALTERATIONS WORK

A. Scope of demolition and removal work is shown on drawings and specified in Section 02 41 00.
B. Renovate portions of the following areas, complete including operational mechanical and

electrical work and finishes:
1. Ground Floor.
2. Second Floor.
3. Fourth Floor.

C. Plumbing: Alter existing system and add new construction, keeping existing in operation.
D. HVAC: Alter existing system and add new construction, keeping existing in operation.
E. Electrical Power and Lighting: Alter existing system and add new construction, keeping existing

in operation.
F. Fire Suppression Sprinklers: Alter existing system and add new construction, keeping existing

in operation.
G. Fire Alarm: Alter existing system and add new construction, keeping existing in operation.
H. Telephone: Alter existing system and add new construction, keeping existing in operation.

1.03 OWNER OCCUPANCY
A. Owner intends to continue to occupy  portions of the existing building during the entire

construction period.
B. Owner intends to occupy the Project upon final completion.
C. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
D. Schedule the Work to accommodate Owner occupancy.

1.04 CONTRACTOR USE OF SITE AND PREMISES
A. Provide access to and from site as required by law and by Owner:

1. Emergency Building Exits During Construction:  Keep all exits required by code open
during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.
B. Utility Outages and Shutdown:

1. Do not disrupt or shut down life safety systems, including but not limited to fire sprinklers
and fire alarm system, without 7 days notice to Owner and authorities having jurisdiction.

2. Prevent accidental disruption of utility services to other facilities.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 23 00 - ALTERNATES
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Description of alternates.
1.02 RELATED REQUIREMENTS
1.03 ACCEPTANCE OF ALTERNATES

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option.
Accepted alternates will be identified in the Owner-Contractor Agreement.

B. Coordinate related work and modify surrounding work to integrate the Work of each alternate.
1.04 SCHEDULE OF ALTERNATES

A. Alternate No. 1 - Folding Panel Partition:
1. Base Bid Item: No work.
2. Alternative Item: Section 10 22 26 - Folding Panel Partitions and Drawing number 1/A201

________.
B. Alternate No. 2 - Plumbing for Coffee Cart:

1. Base Bid Item: No work.
2. Alternative Item: Plumbing and electrical work described and as specified in Division 22

and 26..
C. Alternate No. 3 - Additional Offices:

1. Base Bid Item: No work.
2. Alternative Item: Two additional offices as described on Drawings 7 and 8 on A204.

_______ .
D. Alternate No. 4 - Office Relites:

1. Base Bid Item: No work
2. Alternate Item: Relites specified in Section ________.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 30 00 - ADMINISTRATIVE REQUIREMENTS
PART 1  GENERAL
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PRECONSTRUCTION MEETING

A. Owner will schedule a meeting after Notice of Award.
B. Attendance Required:

1. Owner.
2. Architect.
3. Contractor.

C. Agenda:
1. Distribution of Contract Documents.
2. Submission of list of Subcontractors, list of Products, schedule of values, and progress

schedule.
3. Designation of personnel representing the parties to Contract, ________ and Architect.
4. Procedures and processing of field decisions, submittals, substitutions, applications for

payments, proposal request, Change Orders, and Contract closeout procedures.
5. Scheduling.

D. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.02 SITE MOBILIZATION MEETING
A. Attendance Required:

1. Contractor.
2. Owner.
3. Architect.
4. Contractor's Superintendent.
5. Major Subcontractors.

B. Agenda:
1. Use of premises by Owner and Contractor.
2. Owner's requirements and occupancy prior to completion.
3. Construction facilities and controls provided by Owner.
4. Temporary utilities provided by Owner.
5. Survey and building layout.
6. Security and housekeeping procedures.
7. Schedules.
8. Application for payment procedures.
9. Procedures for testing.
10. Procedures for maintaining record documents.
11. Requirements for start-up of equipment.
12. Inspection and acceptance of equipment put into service during construction period.

C. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.03 PROGRESS MEETINGS
A. Schedule and administer meetings throughout progress of the Work at maximum weekly

intervals.
B. Attendance Required:  Job superintendent, major Subcontractors and suppliers, Owner,

Architect, as appropriate to agenda topics for each meeting.
C. Agenda:

1. Review minutes of previous meetings.
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2. Review of Work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Maintenance of progress schedule.
7. Corrective measures to regain projected schedules.
8. Planned progress during succeeding work period.
9. Maintenance of quality and work standards.
10. Effect of proposed changes on progress schedule and coordination.
11. Other business relating to Work.

D. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.04 CONSTRUCTION PROGRESS SCHEDULE
A. Within 10 days after date of the Agreement, submit preliminary schedule defining planned

operations for the first 60 days of Work, with a general outline for remainder of Work.
3.05 SUBMITTALS FOR REVIEW

A. When the following are specified in individual sections, submit them for review:
1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for conformance with
information given and the design concept expressed in the contract documents.

C. Samples will be reviewed only for aesthetic, color, or finish selection.
D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES

article below and for record documents purposes described in Section 01 78 00 - CLOSEOUT
SUBMITTALS.

3.06 SUBMITTALS FOR INFORMATION
A. When the following are specified in individual sections, submit them for information:

1. Design data.
2. Certificates.
3. Test reports.
4. Inspection reports.
5. Manufacturer's instructions.
6. Manufacturer's field reports.
7. Other types indicated.

B. Submit for Architect's knowledge as contract administrator or for Owner. No action will be
taken.

3.07 SUBMITTALS FOR PROJECT CLOSEOUT
A. When the following are specified in individual sections, submit them at project closeout:

1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
5. Other types as indicated.

B. Submit for Owner's benefit during and after project completion.
3.08 NUMBER OF COPIES OF SUBMITTALS

A. Documents:  Submit one electronic copy in PDF format; an electronically-marked up file will be
returned.  Create PDFs at native size and right-side up; illegible files will be rejected.
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B. Samples:  Submit the number specified in individual specification sections; one of which will be
retained by Architect.
1. After review, produce duplicates.
2. Retained samples will not be returned to Contractor unless specifically so stated.

3.09 SUBMITTAL PROCEDURES
A. Transmit each submittal with approved form.
B. Sequentially number the transmittal form.  Revise submittals with original number and a

sequential alphabetic suffix.
C. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and

specification section number, as appropriate on each copy.
D. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of

Products required, field dimensions, adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.

E. Schedule submittals to expedite the Project, and coordinate submission of related items.
F. For each submittal for review, allow 10 business days excluding delivery time to and from the

Contractor.
G. Identify variations from Contract Documents and Product or system limitations that may be

detrimental to successful performance of the completed Work.
H. Provide space for Contractor and Architect review stamps.
I. When revised for resubmission, identify all changes made since previous submission.
J. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any inability to

comply with requirements.
K. Submittals not requested will not be recognized or processed.

END OF SECTION
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SECTION 01 40 00 - QUALITY REQUIREMENTS
PART 1  GENERAL
1.01 REFERENCE STANDARDS
1.02 REFERENCES AND STANDARDS

A. For products and workmanship specified by reference to a document or documents not included
in the Project Manual, also referred to as reference standards, comply with requirements of the
standard, except when more rigid requirements are specified or are required by applicable
codes.

B. Conform to reference standard of date of issue current on date of Contract Documents, except
where a specific date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.
D. Should specified reference standards conflict with Contract Documents, request clarification

from Architect before proceeding.
E. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor

those of Architect shall be altered from the Contract Documents by mention or inference
otherwise in any reference document.

PART 3  EXECUTION
2.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from

Architect before proceeding.
D. Comply with specified standards as minimum quality for the Work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have Work performed by persons qualified to produce required and specified quality.
F. Verify that field measurements are as indicated on shop drawings or as instructed by the

manufacturer.
G. Secure products in place with positive anchorage devices designed and sized to withstand

stresses, vibration, physical distortion, and disfigurement.
2.02 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work.
Do not permit tolerances to accumulate.

B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with Contract
Documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.
2.03 DEFECT ASSESSMENT

A. Replace Work or portions of the Work not conforming to specified requirements.
B. If, in the opinion of Owner, it is not practical to remove and replace the Work, Owner will direct

an appropriate remedy or adjust payment.
END OF SECTION
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SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Temporary Controls: Barriers, enclosures, and fencing.
B. Security requirements.
C. Waste removal facilities and services.

1.02 TEMPORARY UTILITIES
A. Owner will provide the following:

1. Electrical power and metering, consisting of connection to existing facilities.
2. Water supply, consisting of connection to existing facilities.

B. Existing facilities may be used.
1.03 BARRIERS

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas
that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations and
demolition.

B. Provide barricades and covered walkways required by governing authorities for public
rights-of-way and for public access to existing building.

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
1.04 INTERIOR ENCLOSURES

A. Provide temporary partitions and ceilings as indicated to separate work areas from
Tenant-occupied areas, to prevent penetration of dust and moisture into Tenant-occupied
areas, and to prevent damage to existing materials and equipment.

B. Construction:  Framing and reinforced polyethylene sheet materials with closed joints and
sealed edges at intersections with existing surfaces:

1.05 SECURITY
A. Provide security and facilities to protect Work, existing facilities, and Tenant's operations from

unauthorized entry, vandalism, or theft.
B. Coordinate with Owner's security program.

1.06 VEHICULAR ACCESS AND PARKING
A. Coordinate access and haul routes with governing authorities and Owner.
B. Provide and maintain access to fire hydrants, free of obstructions.

1.07 WASTE REMOVAL
A. See Section 01 74 19 - Waste Management, for additional requirements.
B. Provide waste removal facilities and services as required to maintain the site in clean and

orderly condition.
C. Provide containers with lids.  Remove trash from site periodically.
D. If materials to be recycled or re-used on the project must be stored on-site, provide suitable

non-combustible containers; locate containers holding flammable material outside the structure
unless otherwise approved by the authorities having jurisdiction.

E. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
with lids.

1.08 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS
A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial Completion

inspection.
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B. Remove underground installations to a minimum depth of 2 feet. Grade site as indicated.
C. Clean and repair damage caused by installation or use of temporary work.
D. Restore existing facilities used during construction to original condition.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 57 21 - INDOOR AIR QUALITY CONTROLS
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Construction procedures to promote adequate indoor air quality after construction.
1.02 PROJECT GOALS

A. Dust and Airborne Particulates:  Prevent deposition of dust and other particulates in HVAC
ducts and equipment.
1. Cleaning of ductwork is not contemplated under this Contract.
2. Contractor shall bear the cost of cleaning required due to failure to protect ducts and

equipment from construction dust.
3. Establish condition of existing ducts and equipment prior to start of alterations.

B. Airborne Contaminants:  Procedures and products have been specified to minimize indoor air
pollutants.
1. Furnish products meeting the specifications.
2. Avoid construction practices that could result in contamination of installed products leading

to indoor air pollution.
1.03 DEFINITIONS

A. Adsorptive Materials:  Gypsum board, acoustical ceiling tile and panels, carpet and carpet tile,
fabrics, fibrous insulation, and other similar products.

B. Contaminants:  Gases, vapors, regulated pollutants, airborne mold and mildew, and the like, as
specified.

C. Particulates:  Dust, dirt, and other airborne solid matter.
D. Wet Work:  Concrete, plaster, coatings, and other products that emit water vapor or volatile

organic compounds during installation, drying, or curing.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 CONSTRUCTION PROCEDURES

A. Prevent the absorption of moisture and humidity by adsorptive materials by:
1. Sequencing the delivery of such materials so that they are not present in the building until

wet work is completed and dry.
2. Delivery and storage of such materials in fully sealed moisture-impermeable packaging.
3. Provide sufficient ventilation for drying within reasonable time frame.

B. If extremely dusty or dirty work must be conducted inside the building, shut down HVAC
systems for the duration; remove dust and dirt completely before restarting systems.

C. When working in a portion of an occupied building, prevent movement of air from construction
area to occupied area.

D. HVAC equipment and supply air ductwork may be used for ventilation during construction:
1. Ensure that air filters are correctly installed prior to starting use; replace filters when they

lose efficiency.
2. Do not use return air ductwork for ventilation.
3. Seal return air inlets or otherwise positively isolate return air system to prevent

recirculation of air; provide alternate return air pathways.
E. Do not store construction materials or waste in mechanical or electrical rooms.
F. Prior to use of return air ductwork without intake filters clean up and remove dust and debris

generated by construction activities.
1. Inspect duct intakes, return air grilles, and terminal units for dust.
2. Clean plenum spaces, including top sides of lay-in ceilings, outsides of ducts, tops of pipes

and conduit.
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3. Clean tops of doors and frames.
4. Clean mechanical and electrical rooms, including tops of pipes, ducts, and conduit,

equipment, and supports.
5. Clean return plenums of air handling units.
6. Remove intake filters last, after cleaning is complete.

G. Do not perform dusty or dirty work after starting use of return air ducts without intake filters.
H. Use other relevant recommendations of SMACNA IAQ Guideline for Occupied Buildings Under

Construction for avoiding unnecessary contamination due to construction procedures.
END OF SECTION
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SECTION 01 60 00 - PRODUCT REQUIREMENTS
PART 1  GENERAL
1.01 SUBMITTALS

A. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to
identify applicable products, models, options, and other data.  Supplement manufacturers'
standard data to provide information specific to this Project.

B. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

C. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection from standard finishes, submit samples of the full range of the

manufacturer's standard colors, textures, and patterns.
PART 2  PRODUCTS
2.01 EXISTING PRODUCTS

A. Existing materials and equipment indicated to be removed, but not to be re-used, relocated,
reinstalled, delivered to the Owner, or otherwise indicated as to remain the property of the
Owner, become the property of the Contractor; remove from site.

B. Reused Products:  Reused products include materials and equipment previously used in this or
other construction, salvaged and refurbished as specified.

2.02 NEW PRODUCTS
A. Provide new products unless specifically required or permitted by the Contract Documents.

2.03 PRODUCT OPTIONS
A. Products Specified by Reference Standards or by Description Only:  Use any product meeting

those standards or description.
B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the

manufacturers named and meeting specifications, no options or substitutions allowed.
C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:

Submit a request for substitution for any manufacturer not named.
PART 3  EXECUTION
3.01 SUBSTITUTION PROCEDURES

A. Instructions to Bidders specify time restrictions for submitting requests for substitutions during
the bidding period. Comply with requirements specified in this section.

B. Architect will consider requests for substitutions only prior to start of construction .
C. Document each request with complete data substantiating compliance of proposed substitution

with Contract Documents.
D. A request for substitution constitutes a representation that the submitter:

1. Has investigated proposed product and determined that it meets or exceeds the quality
level of the specified product.

2. Will provide the same warranty for the substitution as for the specified product.
3. Will coordinate installation and make changes to other Work that may be required for the

Work to be complete with no additional cost to Owner.
4. Waives claims for additional costs or time extension that may subsequently become

apparent.
5. Will reimburse Owner and Architect for review or redesign services associated with

re-approval by authorities.
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E. Substitutions will not be considered when they are indicated or implied on shop drawing or
product data submittals, without separate written request, or when acceptance will require
revision to the Contract Documents.

F. Substitution Submittal Procedure:
1. Submit one electronic copy of each request for substitution for consideration.  Limit each

request to one proposed substitution.
2. Submit shop drawings, product data, and certified test results attesting to the proposed

product equivalence.  Burden of proof is on proposer.
3. The Architect will notify Contractor and Owner in writing of decision to accept or reject

request.
3.02 OWNER-SUPPLIED PRODUCTS

A. Owner's Responsibilities:
1. Arrange for and deliver Owner reviewed shop drawings, product data, and samples, to

Contractor.
2. Arrange and pay for product delivery to site.
3. On delivery, inspect products jointly with Contractor.
4. Submit claims for transportation damage and replace damaged, defective, or deficient

items.
5. Arrange for manufacturers' warranties, inspections, and service.

B. Contractor's Responsibilities:
1. Review Owner reviewed shop drawings, product data, and samples.
2. Receive and unload products at site; inspect for completeness or damage jointly with

Owner.
3. Handle, store, install and finish products.
4. Repair or replace items damaged after receipt.

3.03 TRANSPORTATION AND HANDLING
A. Coordinate schedule of product delivery to designated prepared areas in order to minimize site

storage time and potential damage to stored materials.
B. Transport and handle products in accordance with manufacturer's instructions.
C. Transport materials in covered trucks to prevent contamination of product and littering of

surrounding areas.
D. Promptly inspect shipments to ensure that products comply with requirements, quantities are

correct, and products are undamaged.
E. Provide equipment and personnel to handle products by methods to prevent soiling,

disfigurement, or damage.
F. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.04 STORAGE AND PROTECTION
A. Designate receiving/storage areas for incoming products so that they are delivered according to

installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers' instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weather tight, climate controlled, enclosures in an environment

favorable to product.
E. For exterior storage of fabricated products, place on sloped supports above ground.
F. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to

prevent condensation and degradation of products.
G. Prevent contact with material that may cause corrosion, discoloration, or staining.
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H. Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

I. Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SECTION 01 70 00 - EXECUTION AND CLOSEOUT REQUIREMENTS
PART 1  GENERAL
1.01 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:

1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
4. Visual qualities of sight exposed elements.
5. Work of Owner or separate Contractor.
6. Include in request:

a. Identification of Project.
b. Location and description of affected work.
c. Necessity for cutting or alteration.
d. Description of proposed work and products to be used.
e. Effect on work of Owner or separate Contractor.
f. Written permission of affected separate Contractor.
g. Date and time work will be executed.

C. Project Record Documents:  Accurately record actual locations of capped and active utilities.
1.02 PROJECT CONDITIONS

A. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent
accumulation of dust, fumes, vapors, or gases.

B. Dust Control:  Execute work by methods to minimize raising dust from construction operations.
Provide positive means to prevent air-borne dust from dispersing into atmosphere and over
adjacent property.
1. Provide dust-proof barriers between construction areas and areas continuing to be

occupied by Tenant.
C. Noise Control:  Provide methods, means, and facilities to minimize noise produced by

construction operations.
1. Indoors:  Limit conduct of especially noisy interior work to the hours of 6 pm to 7 am.

1.03 COORDINATION
A. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to

ensure efficient and orderly sequence of installation of interdependent construction elements,
with provisions for accommodating items installed later.

B. Notify affected utility companies and comply with their requirements.
C. Verify that utility requirements and characteristics of new operating equipment are compatible

with building utilities.  Coordinate work of various sections having interdependent responsibilities
for installing, connecting to, and placing in service, such equipment.

D. Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

E. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction.  Coordinate locations of fixtures and outlets with finish elements.

F. Coordinate completion and clean-up of work of separate sections.
G. After Owner occupancy of premises, coordinate access to site for correction of defective work

and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.
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PART 2  PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for patching
and extending work.

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

C. Product Substitution:  For any proposed change in materials, submit request for substitution
described in Section 01 60 00.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to minimize

waste due to over-ordering or misfabrication.
E. Verify that utility services are available, of the correct characteristics, and in the correct

locations.
F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements

subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to

applying any new material or substance in contact or bond.
3.03 GENERAL INSTALLATION REQUIREMENTS

A. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for replacement.

B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
E. Make neat transitions between different surfaces, maintaining texture and appearance. 

3.04 ALTERATIONS
A. Drawings showing existing construction and utilities are based on casual field observation and

existing record documents only.
1. Verify that construction and utility arrangements are as shown.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.

B. Keep areas in which alterations are being conducted separated from other areas that are still
occupied.
1. Provide, erect, and maintain temporary dustproof partitions of construction specified in

Section 01 50 00 in locations indicated on drawings.
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C. Remove existing work as indicated and as required to accomplish new work.
1. Remove items indicated on drawings.
2. Relocate items indicated on drawings.
3. Where new surface finishes are to be applied to existing work, perform removals, patch,

and prepare existing surfaces as required to receive new finish; remove existing finish if
necessary for successful application of new finish.

4. Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.

D. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and
Telecommunications):  Remove, relocate, and extend existing systems to accommodate new
construction.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components; if necessary, modify installation to allow access or
provide access panel.

2. Where existing systems or equipment are not active and Contract Documents require
reactivation, put back into operational condition; repair supply, distribution, and equipment
as required.

3. Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and ready
for service.
a. Disable existing systems only to make switchovers and connections; minimize

duration of outages.
b. Provide temporary connections as required to maintain existing systems in service.

4. Verify that abandoned services serve only abandoned facilities.
5. Remove abandoned pipe, ducts, conduits, and equipment, including those above

accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification; patch holes left by removal using materials specified for new
construction.

E. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.

F. Adapt existing work to fit new work:  Make as neat and smooth transition as possible.
1. When existing finished surfaces are cut so that a smooth transition with new work is not

possible, terminate existing surface along a straight line at a natural line of division
acceptable to Architect.

2. Where removal of partitions or walls results in adjacent spaces becoming one, rework
floors, walls, and ceilings to a smooth plane without breaks, steps, or bulkheads.

G. Patching:  Where the existing surface is not specifically indicated to be refinished, patch to
match the surface finish that existed prior to cutting.  Where the surface is indicated to be
refinished, patch so that the substrate is ready for the new finish.

H. Refinish existing surfaces as indicated:
1. Where rooms or spaces are indicated to be refinished, refinish all visible existing surfaces

to remain to the specified condition for each material, with a neat transition to adjacent
finishes.

2. If mechanical or electrical work is exposed accidentally during the work, re-cover and
refinish to match.

I. Clean existing systems and equipment.
J. Remove demolition debris and abandoned items from alterations areas and dispose of off-site;

do not burn or bury.
K. Do not begin new construction in alterations areas before demolition is complete.
L. Comply with all other applicable requirements of this section.
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3.05 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. See Alterations article above for additional requirements.
C. Perform whatever cutting and patching is necessary to:

1. Complete the work.
2. Fit products together to integrate with other work.
3. Provide openings for penetration of mechanical, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
6. Repair new work damaged by subsequent work.
7. Remove samples of installed work for testing when requested.
8. Remove and replace defective and non-conforming work.

D. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing. In existing work, minimize damage and restore to
original condition.

E. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior
approval.

F. Restore work with new products in accordance with requirements of Contract Documents.
G. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.
H. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids

with fire rated material in accordance with Section 07 84 00, to full thickness of the penetrated
element.

I. Patching:
1. Finish patched surfaces to match finish that existed prior to patching.  On continuous

surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other

imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.06 PROGRESS CLEANING
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly

condition.
B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed

or remote spaces, prior to enclosing the space.
C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning

to eliminate dust.
D. Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose

off-site; do not burn or bury.
3.07 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.
B. Provide special protection where specified in individual specification sections.
C. Provide temporary and removable protection for installed products. Control activity in immediate

work area to prevent damage.
D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.
E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement

of heavy objects, by protecting with durable sheet materials.
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F. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is
necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

G. Remove protective coverings when no longer needed; reuse or recycle plastic coverings if
possible.

3.08 SYSTEM STARTUP
A. Coordinate schedule for start-up of various equipment and systems.
B. Verify that each piece of equipment or system has been checked for proper lubrication, drive

rotation, belt tension, control sequence, and for conditions that may cause damage.
C. Verify tests, meter readings, and specified electrical characteristics agree with those required by

the equipment or system manufacturer.
D. Verify that wiring and support components for equipment are complete and tested.
E. Execute start-up under supervision of applicable Contractor personnel and manufacturer's

representative in accordance with manufacturers' instructions.
F. Submit a written report that equipment or system has been properly installed and is functioning

correctly.
3.09 ADJUSTING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.
3.10 FINAL CLEANING

A. Use cleaning materials that are nonhazardous.
B. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains

and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft
surfaces.

C. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical  equipment.

D. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

E. Clean filters of operating equipment.
F. Clean debris from roofs, gutters, downspouts, and drainage systems.
G. Clean site; sweep paved areas, rake clean landscaped surfaces.
H. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;

dispose of in legal manner; do not burn or bury.
3.11 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.
B. Notify Architect when work is considered ready for Substantial Completion. 
C. Submit written certification that Contract Documents have been reviewed, work has been

inspected, and that work is complete in accordance with Contract Documents and ready for
Architect's review.

D. Correct items of work listed in executed Certificates of Substantial Completion and comply with
requirements for access to Owner-occupied areas.

E. Notify Architect when work is considered finally complete.
F. Complete items of work determined by Architect's final inspection.

END OF SECTION
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SECTION 01 78 00 - CLOSEOUT SUBMITTALS
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Project Record Documents.
B. Operation and Maintenance Data.
C. Warranties and bonds.

1.02 SUBMITTALS
A. Project Record Documents:  Submit documents to Architect with claim for final Application for

Payment.
B. Operation and Maintenance Data:

1. Submit two copies of preliminary draft or proposed formats and outlines of contents before
start of Work. Architect will review draft and return one copy with comments.

2. For equipment, or component parts of equipment put into service during construction and
operated by Owner, submit completed documents within ten days after acceptance.

3. Submit one copy of completed documents 15 days prior to final inspection.  This copy will
be reviewed and returned after final inspection, with Architect comments.  Revise content
of all document sets as required prior to final submission.

4. Submit two sets of revised final documents in final form within 10 days after final
inspection.

C. Warranties and Bonds:
1. For equipment or component parts of equipment put into service during construction with

Owner's permission, submit documents within 10 days after acceptance.
2. Make other submittals within 10 days after Date of Substantial Completion, prior to final

Application for Payment.
3. For items of Work for which acceptance is delayed beyond Date of Substantial

Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the Work:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer's instruction for assembly, installation, and adjusting.

B. Ensure entries are complete and accurate, enabling future reference by Owner.
C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress.
E. Specifications:  Legibly mark and record at each product section description of actual products

installed, including the following:
1. Manufacturer's name and product model and number.
2. Product substitutions or alternates utilized.
3. Changes made by Addenda and modifications.

F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction
including:
1. Field changes of dimension and detail.
2. Details not on original Contract drawings.
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3.02 OPERATION AND MAINTENANCE DATA
A. Product Data:  Mark each sheet to clearly identify specific products and component parts, and

data applicable to installation.  Delete inapplicable information.
B. Drawings:  Supplement product data to illustrate relations of component parts of equipment and

systems, to show control and flow diagrams. Do not use Project Record Documents as
maintenance drawings.

C. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions
for each procedure, incorporating manufacturer's instructions.

3.03 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS
A. For Each Item of Equipment and Each System:

1. Description of unit or system, and component parts.
2. Identify function, normal operating characteristics, and limiting conditions.
3. Include performance curves, with engineering data and tests.
4. Complete nomenclature and model number of replaceable parts.

B. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

C. Panelboard Circuit Directories:  Provide electrical service characteristics, controls, and
communications; typed.

D. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions and
sequences.  Include regulation, control, stopping, shut-down, and emergency instructions.
Include summer, winter, and any special operating instructions.

E. Maintenance Requirements:  Include routine procedures and guide for preventative
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions.

F. Provide servicing and lubrication schedule, and list of lubricants required.
G. Include manufacturer's printed operation and maintenance instructions.
H. Include sequence of operation by controls manufacturer.
I. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams

required for maintenance.
J. Provide control diagrams by controls manufacturer as installed.
K. Additional Requirements:  As specified in individual product specification sections.

3.04 ASSEMBLY OF  OPERATION AND MAINTENANCE MANUALS
A. Assemble operation and maintenance data into durable manuals for Owner's personnel use,

with data arranged in the same sequence as, and identified by, the specification sections.
B. Where systems involve more than one specification section, provide separate tabbed divider for

each system.
C. Prepare instructions and data by personnel experienced in maintenance and operation of

described products.
D. Prepare data in the form of an instructional manual.
E. Binders:  Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic

covers; 2 inch maximum ring size.  When multiple binders are used, correlate data into related
consistent groupings.

F. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

G. Project Directory:  Title and address of Project; names, addresses, and telephone numbers of
Architect, Consultants, Contractor and subcontractors, with names of responsible parties.
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H. Tables of Contents:  List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents in
each volume, with the current volume clearly identified.

I. Dividers:  Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

J. Text:  Manufacturer's printed data, or typewritten data on 24 pound paper.
K. Drawings:  Provide with reinforced punched binder tab.  Bind in with text; fold larger drawings to

size of text pages.
L. Arrange content by systems under section numbers and sequence of Table of Contents of this

Project Manual.
M. Contents:  Prepare a Table of Contents for each volume, with each product or system

description identified, in three parts as follows:
1. Part 1:  Directory, listing names, addresses, and telephone numbers of Architect,

Contractor, Subcontractors, and major equipment suppliers.
2. Part 2:  Operation and maintenance instructions, arranged by system and subdivided by

specification section.  For each category, identify names, addresses, and telephone
numbers of Subcontractors and suppliers.  Identify the following:
a. Significant design criteria.
b. List of equipment.
c. Parts list for each component.
d. Operating instructions.
e. Maintenance instructions for equipment and systems.

3. Part 3:  Project documents and certificates, including the following:
a. Shop drawings and product data.

N. Provide a listing in Table of Contents for design data, with tabbed dividers and space for
insertion of data.

O. Table of Contents:  Provide title of Project; names, addresses, and telephone numbers of
Architect, Consultants, and Contractor with name of responsible parties; schedule of products
and systems, indexed to content of the volume.

3.05 WARRANTIES AND BONDS
A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,

and manufacturers, within 10 days after completion of the applicable item of work.  Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until the
Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.
C. Co-execute submittals when required.
D. Retain warranties and bonds until time specified for submittal.
E. Manual:  Bind in commercial quality 8-1/2 by 11 inch three D side ring binders with durable

plastic covers.
F. Cover:  Identify each binder with typed or printed title WARRANTIES AND BONDS, with title of

Project; name, address and telephone number of Contractor and equipment supplier; and name
of responsible company principal.

G. Table of Contents:  Neatly typed, in the sequence of the Table of Contents of the Project
Manual, with each item identified with the number and title of the specification section in which
specified, and the name of product or work item.

H. Separate each warranty or bond with index tab sheets keyed to the Table of Contents listing.
Provide full information, using separate typed sheets as necessary.  List Subcontractor,
supplier, and manufacturer, with name, address, and telephone number of responsible principal.

END OF SECTION
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SECTION 02 41 00 - DEMOLITION
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Selective demolition of building elements for alteration purposes.
B. Careful removal and salvage of certain building elements to be reused.
C. Abandonment and removal of existing utilities and utility structures.

1.02 RELATED REQUIREMENTS
A. Section 01 10 00 - Summary:  Limitations on Contractor's use of site and premises.
B. Section 01 50 00 - Temporary Facilities and Controls:  Site fences, security, protective barriers,

and waste removal.
C. Section 01 70 00 - Execution and Closeout Requirements:  Project conditions; protection of

bench marks, survey control points, and existing construction to remain; reinstallation of
removed products; temporary bracing and shoring.

1.03 REFERENCE STANDARDS
A. 29 CFR 1926 - U.S. Occupational Safety and Health Standards; current edition.
B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;

2009.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Project Record Documents:  Accurately record actual locations of capped and active utilities.

PART 2  PRODUCTS -- NOT USED
PART 3  EXECUTION
3.01 GENERAL PROCEDURES AND PROJECT CONDITIONS

A. Comply with applicable codes and regulations for demolition operations and safety of adjacent
structures and the public.
1. Obtain required permits.
2. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be

removed; do not allow worker or public access within range of potential collapse of
unstable structures.

3. Provide, erect, and maintain temporary barriers and security devices.
4. Conduct operations to minimize effects on and interference with adjacent structures and

occupants.
5. Do not close or obstruct roadways or sidewalks without permit.
6. Conduct operations to minimize obstruction of public and private entrances and exits; do

not obstruct required exits at any time; protect persons using entrances and exits from
removal operations.

7. Obtain written permission from owners of adjacent properties when demolition equipment
will traverse, infringe upon or limit access to their property.

B. Do not begin removal until receipt of notification to proceed from Owner.
C. Protect existing structures and other elements that are not to be removed.

1. Provide bracing and shoring.
2. Prevent movement or settlement of adjacent structures.
3. Stop work immediately if adjacent structures appear to be in danger.

D. Minimize production of dust due to demolition operations; do not use water if that will result in
ice, flooding, sedimentation of public waterways or storm sewers, or other pollution.

E. Perform demolition in a manner that maximizes salvage and recycling of materials.
1. Comply with requirements of Section 01 74 19 - Waste Management.
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2. Dismantle existing construction and separate materials.
3. Set aside reusable, recyclable, and salvageable materials; store and deliver to collection

point or point of reuse.
3.02 EXISTING UTILITIES

A. Coordinate work with utility companies; notify before starting work and comply with their
requirements; obtain required permits.

B. Protect existing utilities to remain from damage.
C. Do not disrupt public utilities without permit from authority having jurisdiction.
D. Do not close, shut off, or disrupt existing life safety systems that are in use without at least 7

days prior written notification to Owner.
E. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without at

least 3 days prior written notification to Owner.
F. Locate and mark utilities to remain; mark using highly visible tags or flags, with identification of

utility type; protect from damage due to subsequent construction, using substantial barricades if
necessary.

G. Remove exposed piping, valves, meters, equipment, supports, and foundations of disconnected
and abandoned utilities.

3.03 SELECTIVE DEMOLITION FOR ALTERATIONS
A. Drawings showing existing construction and utilities are based on casual field observation and

existing record documents only.
1. Verify that construction and utility arrangements are as shown.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of demolition work constitutes acceptance of existing conditions that would be

apparent upon examination prior to starting demolition.
B. Separate areas in which demolition is being conducted from other areas that are still occupied.

1. Provide, erect, and maintain temporary dustproof partitions of construction ______ .
2. Maintain access to building for all tenants at all hours.
3. Maintain usability of both exit stairs to exterior of building at all hours.

C. Maintain weatherproof exterior building enclosure except for interruptions required for
replacement or modifications; take care to prevent water and humidity damage.

D. Remove existing work as indicated and as required to accomplish new work.
E. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and

Telecommunications):  Remove existing systems and equipment as indicated.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components.
2. Where existing active systems serve occupied facilities but are to be replaced with new

services, maintain existing systems in service until new systems are complete and ready
for service.

3. Verify that abandoned services serve only abandoned facilities before removal.
4. Remove abandoned pipe, wire, ducts, conduits, and equipment, including those above

accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification.

F. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.
4. Patch as specified for patching new work.

3.04 DEBRIS AND WASTE REMOVAL
A. Remove debris, junk, and trash from site.
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B. Remove from site all materials not to be reused on site; ______.
C. Leave site in clean condition, ready for subsequent work.
D. Clean up spillage and wind-blown debris from public and private lands.

END OF SECTION
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SECTION 06 41 00 - ARCHITECTURAL WOOD CASEWORK
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Specially fabricated cabinet units.
B. Cabinet hardware.

1.02 REFERENCE STANDARDS
A. ANSI A208.1 - American National Standard for Particleboard; 2009.
B. AWI/AWMAC/WI (AWS) - Architectural Woodwork Standards; 2009.
C. CARB-2 - California Air Resources Board Phase 2 Formaldehyde Emissions Standard.
D. SCAQMD 1168 - South Coast Air Quality Management District Rule No.1168, 2004.
E. NEMA LD 3 - High-Pressure Decorative Laminates; National Electrical Manufacturers

Association; 2005.
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:  Indicate materials, component profiles, fastening methods, jointing details, and

accessories.
1. Provide the information required by AWI/AWMAC/WI Architectural Woodwork Standards.

C. Product Data:
1. Provide data on compliance with urea formaldehyde requirements.

PART 2  PRODUCTS
2.01 CABINETS

A. Quality Grade:  Unless otherwise indicated provide products of quality specified by
AWI//AWMAC/WI Architectural Woodwork Standards for Custom Grade.

B. Plastic Laminate Faced Cabinets:  Custom grade.
2.02 WOOD-BASED COMPONENTS

A. Particleboard:  ANSI A208.1; medium density industrial type as specified in AWI/AWMAC
Architectural Woodwork Quality Standards Illustrated, composed of wood chips, sawdust, or
flakes of medium density, made with waterproof resin binders; of grade to suit application;
sanded faces. Provide material with no added urea formaldehyde, meeting CARB 2
requirements or having a 'No added formaldehyde" (NAF) exemption from CARB.

B. Medium Density Fiberboard: 49 PCF with no addeded urea formaldehyde, meeting CARB 2
requirements or having a 'No added formaldehyde" (NAF) exemption from CARB.

2.03 LAMINATE MATERIALS
A. High Pressure Decorative Laminate (HPDL):  NEMA LD 3, types as recommended for specific

applications.
2.04 ACCESSORIES

A. Adhesive: Meet VOC limits of SCAQMD rule 1168 for field applied adhesives.
B. Edge Banding: PVC edge banding not allowed. Use only matching plastic laminate.

2.05 HARDWARE
A. Adjustable Shelf Supports:  Standard side-mounted system using recessed metal shelf

standards or multiple holes for pin supports and coordinated self rests, polished chrome finish,
for nominal 1 inch spacing adjustments.

B. Drawer and Door Pulls: "U" shaped wire pull, steel with chrome finish, 4 inch centers.
C. Cabinet Locks:  Keyed cylinder, two keys per lock, master keyed, steel with chrome finish.
D. Catches: Magnetic.
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E. Drawer Slides:
1. Type: Full extension.
2. Static Load Capacity: Heavy Duty grade.
3. Mounting: Side mounted.
4. Stops: Integral type.

F. Hinges: European style concealed self-closing type, steel with polished finish.
2.06 FABRICATION

A. Assembly:  Shop assemble cabinets for delivery to site in units easily handled and to permit
passage through building openings.

B. Cabinet Style: Flush overlay.
C. Cabinet Doors and Drawer Fronts: Flush style.
D. Drawer Construction Technique: as permitted by AWI quality grade.
E. Exposed parts: Plastic laminate unless otherwise indicated on drawings.
F. Semi-exposed parts: Melamine, thermofoil or Cabinet Liner laminate.
G. Edging:  Fit shelves, doors, and exposed edges with specified edging.  Do not use more than

one piece for any single length.
H. Fitting: When necessary to cut and fit on site, provide materials with ample allowance for

cutting.  Provide matching trim for scribing and site cutting.
I. Plastic Laminate:  Apply plastic laminate finish in full uninterrupted sheets consistent with

manufactured sizes.  Fit corners and joints hairline; secure with concealed fasteners. Slightly
bevel arises. Locate counter butt joints minimum 2 feet from sink cut-outs.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify adequacy of backing and support framing.
B. Verify location and sizes of utility rough-in associated with work of this section.

3.02 INSTALLATION
A. Set and secure custom cabinets in place, assuring that they are rigid, plumb, and level.
B. Use fixture attachments in concealed locations for wall mounted components.
C. Use concealed joint fasteners to align and secure adjoining cabinet units.
D. Carefully scribe casework abutting other components, with maximum gaps of 1/32 inch.  Do not

use additional overlay trim for this purpose.
E. Secure cabinets to floor using appropriate angles and anchorages.
F. Countersink anchorage devices at exposed locations.  Conceal with solid wood plugs of species

to match surrounding wood; finish flush with surrounding surfaces.
3.03 ADJUSTING

A. Adjust installed work.
B. Adjust moving or operating parts to function smoothly and correctly.

3.04 CLEANING
A. Clean casework, counters, shelves, hardware, fittings, and fixtures.

END OF SECTION
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SECTION 08 14 16 - FLUSH WOOD DOORS
PART 1  GENERAL
1.01 REFERENCE STANDARDS

A. AWI/AWMAC/WI (AWS) - Architectural Woodwork Standards; 2009.
B. CARB-2 - California Air Resources Board Phase 2 Formaldehyde Emissions Standard.

1.02 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements for submittal procedures.
B. Product Data:  Indicate door core materials and construction; veneer species, type and

characteristics.
C. Shop Drawings:  Show doors and frames, elevations, sizes, types, swings, undercuts, beveling,

blocking for hardware, factory machining, factory finishing, cutouts for glazing and other details.
D. Provide documentation tha no added urea formaldehyde has been used in door components.
E. Samples:  Submit two samples of door veneer, 6x6 inch in size illustrating wood grain, stain

color, and sheen.
F. Warranty, executed in Owner's name.

1.03 WARRANTY
A. See Section 01 78 00 - Closeout Submittals for additional warranty requirements.
B. Interior Doors:  Provide manufacturer's warranty for the life of the installation.
C. Include coverage for delamination of veneer, warping beyond specified installation tolerances,

defective materials, and telegraphing core construction.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Wood Veneer Faced Doors:
1. Oregon Door .
2. Substitutions: See Section 01 60 00 - Product Requirements.

2.02 DOORS AND PANELS
A. All Doors: .

1. Quality Level: Premium Grade, in accordance with AWI/AWMAC/WI Architectural
Woodwork Standards.

B. Interior Doors: 1-3/4 inches thick unless otherwise indicated; flush construction.
1. Provide solid core doors at all locations .
2. Wood veneer facing with factory transparent finish matching existing .

2.03 DOOR AND PANEL CORES
A. Non-Rated Solid Core and 20 Minute Rated Doors:  Type particleboard core (PC), plies and

faces as indicated above. Particleboard meeting ANSI A208.1; medium density industrial type
as specified in AWI/AWMAC Architectural Woodwork Quality Standards Illustrated, composed
of wood chips, sawdust, or flakes of medium density, made with waterproof resin binders; of
grade to suit application; sanded faces. Provide material with no added urea formaldehyde,
meeting CARB 2 requirements or having a "No added formaldehyde" (NAF) exemption from
CARB.

2.04 DOOR FACINGS
A. Wood Veneer Facing for Transparent Finish: White maple, veneer grade as specified by quality

standard, plain sliced, book veneer match, running assembly match; unless otherwise indicated.
1. Vertical Edges: Any option allowed by quality standard for grade.

2.05 DOOR CONSTRUCTION
A. Fabricate doors in accordance with door quality standard specified.
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B. Factory machine doors for hardware other than surface-mounted hardware, in accordance with
hardware requirements and dimensions.

C. Factory fit doors for frame opening dimensions identified on shop drawings, with edge
clearances in accordance with specified quality standard.
1. Exception:  Doors to be field finished.

D. Provide edge clearances in accordance with the quality standard specified.
2.06 FACTORY FINISHING - WOOD VENEER DOORS

A. Finish work in accordance with AWI/AWMAC/WI Architectural Woodwork Standards, Section 5
- Finishing for Grade specified and as follows:
1. Transparent:

a. System - 1, Lacquer, Nitrocellulose.
b. Sheen: Flat.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that opening sizes and tolerances are acceptable.
C. Do not install doors in frame openings that are not plumb or are out-of-tolerance for size or

alignment.
3.02 INSTALLATION

A. Install doors in accordance with manufacturer's instructions and specified quality standard.
B. Factory-Finished Doors:  Do not field cut or trim; if fit or clearance is not correct, replace door.
C. Use machine tools to cut or drill for hardware.
D. Coordinate installation of doors with installation of frames and hardware.

3.03 TOLERANCES
A. Conform to specified quality standard for fit and clearance tolerances.
B. Conform to specified quality standard for telegraphing, warp, and squareness.

3.04 ADJUSTING
A. Adjust doors for smooth and balanced door movement.
B. Adjust closers for full closure.

END OF SECTION



14042 / Oregon Tech Office Alterations 08 14 33 - 1 STILE AND RAIL WOOD DOORS

SECTION 08 14 33 - STILE AND RAIL WOOD DOORS
PART 1  GENERAL
1.01 REFERENCE STANDARDS

A. AWI/AWMAC/WI (AWS) - Architectural Woodwork Standards; 2009.
1.02 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.
B. Product Data:  Indicate stile and rail core materials and construction; veneer species, type and

characteristics.
C. Specimen warranty.
D. Shop Drawings:  Illustrate door opening criteria, elevations, sizes, types, swings, identify cutouts

for glazing.
E. Samples:  Submit two samples of door veneer, 6x6 inch in size illustrating wood grain, stain

color, and sheen.
F. Warranty, executed in Owner's name.

1.03 DELIVERY, STORAGE, AND HANDLING
A. Package, deliver, and store doors in accordance with quality standard specified.

1.04 WARRANTY
A. See Section 01 78 00 - Closeout Submittals for additional warranty requirements.
B. Include coverage for delamination of veneer, warping beyond specified installation tolerances,

defective materials, and telegraphing core construction.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Stile and Rail Wood Doors:
1. Oregon Door .
2. Substitutions: See Section 01 60 00 - Product Requirements.

2.02 DOORS
A. Quality Level: Premium Grade, in accordance with AWI/AWMAC/WI Architectural Woodwork

Standards.
B. Interior Doors: 1-3/4 inches thick unless otherwise indicated; solid lumber construction;

mortised and tenoned joints.
2.03 DOOR  FACINGS

A. Interior Doors:  Wood veneer,  white maple, plain sliced, with book matched grain, for
transparent finish.

B. Adhesive:  Type I - waterproof.
2.04 ACCESSORIES

A. Molding:  Wood, of same species as door facing, rectangular shape, mitered corners; prepared
for countersink style tamper proof screws.

2.05 DOOR CONSTRUCTION
A. Vertical Exposed Edge of Stiles: Of same species as veneer facing.
B. Factory machine doors for finish hardware in accordance with hardware requirements and

dimensions.  Do not machine for surface hardware.
2.06 FACTORY FINISHING

A. Finish work in accordance with AWI/AWMAC/WI Architectural Woodwork Standards, Section 5
- Finishing for Grade specified and as follows:
1. Transparent:
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a. System - 1, Lacquer, Nitrocellulose.
b. Sheen: Flat.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that opening sizes and tolerances are acceptable.
C. Do not install doors in frame openings that are not plumb or are out of tolerance for size or

alignment.
3.02 INSTALLATION

A. Install doors in accordance with manufacturer's instructions and AWI/AWMAC Quality
Standards requirements.

B. Trim door width by cutting equally on both jamb edges.
C. Trim door height by cutting bottom edges to a maximum of 3/4 inch.
D. Machine cut for hardware.
E. Coordinate installation of doors with installation of frames and hardware.

3.03 TOLERANCES
A. Conform to specified quality standard for fit, clearance, and joinery tolerances.
B. Maximum Width Distortion (Cup): 1/8 inch measured with straight edge or taut string, edge to

edge, over an imaginary 36 x 84 inch surface area.
3.04 ADJUSTING

A. Adjust doors for smooth and balanced door movement.
END OF SECTION
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SECTION 08 71 00 - DOOR HARDWARE
PART 1  GENERAL
1.01 REFERENCE STANDARDS

A. ANSI/ICC A117.1 - American National Standard for Accessible and Usable Buildings and
Facilities; International Code Council; 2009.

B. BHMA A156.1 - American National Standard for Butts and Hinges; Builders Hardware
Manufacturers Association, Inc.; 2006 (ANSI/BHMA A156.1).

C. BHMA A156.7 - American National Standard for Template Hinge Dimensions; Builders
Hardware Manufacturers Association; 2003 (ANSI/BHMA A156.7).

D. BHMA A156.8 - American National Standard for Door Controls - Overhead Stops and Holders;
Builders Hardware Manufacturers Association, Inc.; 2010 (ANSI/BHMA A156.8).

E. BHMA A156.18 - American National Standard for Materials and Finishes; Builders Hardware
Manufacturers Association, Inc.; 2006 (ANSI/BHMA A156.18).

F. DHI WDHS.3 - Recommended Locations for Architectural Hardware for Flush Wood Doors;
Door and Hardware Institute; 1993; also in WDHS-1/WDHS-5 Series, 1996.

G. NFPA 80 - Standard for Fire Doors and Other Opening Protectives; 2013.
H. UL (BMD) - Building Materials Directory; Underwriters Laboratories Inc.; current edition.

1.02 ADMINISTRATIVE REQUIREMENTS
A. Coordinate the manufacture, fabrication, and installation of products onto which door hardware

will be installed.
B. Furnish templates for door and frame preparation to manufacturers and fabricators of products

requiring internal reinforcement for door hardware.
C. Convey Owner's keying requirements to manufacturers.
D. Preinstallation Meeting:  Convene a preinstallation meeting one week prior to commencing work

of this section; require attendance by all affected installers.
1.03 SUBMITTALS

A. See Section 01 3300 - Submittal Procedures, for submittal procedures.
B. Product Data:  Manufacturer's catalog literature for each type of hardware, marked to clearly

show products to be furnished for this project.
C. Hardware Schedule:  Detailed listing of each item of hardware to be installed on each door. Use

door numbering scheme as included in the Contract Documents. Identify electrically operated
items and include power requirements.

D. Keying Schedule:  Submit for approval of Owner.
E. Project Record Documents:  Record actual locations of concealed equipment, services, and

conduit.
F. Maintenance Data:  Include data on operating hardware, lubrication requirements, and

inspection procedures related to preventative maintenance.
G. Keys:  Deliver with identifying tags to Owner by security shipment direct from hardware supplier.
H. Warranty:  Submit manufacturer's warranty and ensure that forms have been completed in

Owner's name and registered with manufacturer.
1.04 QUALITY ASSURANCE

A. Hardware Supplier Personnel:  Employ an Architectural Hardware Consultant (AHC) to assist in
the work of this section.

1.05 WARRANTY
A. See Section 01 7700 - Closeout Procedures, for additional warranty requirements.
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PART 2  PRODUCTS
2.01 DOOR HARDWARE - GENERAL

A. Where indicated on Drawings, re-use existing hardware in existing relocated doors and frames.
Provide new hardware as required for new doors.

B. Provide all hardware specified or required to make doors fully functional, compliant with
applicable codes, and secure to the extent indicated.

C. Provide all items of a single type of the same model by the same manufacturer.
D. Provide products that comply with the following:

1. Applicable provisions of federal, state, and local codes.
2. ANSI/ICC A117.1, American National Standard for Accessible and Usable Buildings and

Facilities.
3. Fire-Rated Doors:  NFPA 80.
4. All Hardware on Fire-Rated Doors :  Listed and classified by UL as suitable for the purpose

specified and indicated.
5. Hardware for Smoke and Draft Control Doors : Provide hardware that enables door

assembly to comply with air leakage requirements of the applicable code.
6. Products Requiring Electrical Connection:  Listed and classified by UL as suitable for the

purpose specified and indicated.
E. Function:  Lock and latch function numbers and descriptions of manufactures series as listed in

hardware schedule.
F. Finishes:  All door hardware the same finish unless otherwise indicated.

1. Primary Finish: Satin chrome plated over nickel on brass or bronze, 626 (approx US26D).
2. Finish Definitions:  BHMA A156.18.
3. Exceptions:

a. Where base metal is specified to be different, provide finish that is an appearance
equivalent according to BHMA A156.18.

b. Hinges for Fire-Rated Doors:  Steel base metal with plated finish.
c. Door Closer Covers and Arms:  Color to be selected by Architect from manufacturer's

standard colors.
2.02 HINGES

A. Hinges:  Provide hinges on every swinging door.
1. Provide five-knuckle full mortise butt hinges unless otherwise indicated.
2. Provide ball-bearing hinges at all doors.
3. Provide hinges in the quantities indicated.

B. Butt Hinges:  Comply with BHMA A156.1 and A156.7; standard weight, unless otherwise
indicated.

C. Quantity of Hinges Per Door:
1. Doors From 60 inches  High up to 90 inches High:  Three hinges.
2. Doors 90 inches High up to 120 inches High:  Four hinges.

2.03 LOCKS AND LATCHES
A. Lock Cylinders:  Manufacturer’s standard tumbler type, seven-pin interchangeable core.

1. Provide cams and/or tailpieces as required for locking devices required.
B. Keying: Grand master keyed.

1. Key to existing keying system.
2.04 CYLINDRICAL LOCKSETS

A. Manufacturers - Cylindrical Locksets:
1. Schlage with 'Sparta' lever handle design with interchangeable core format matching

existing.
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2.05 STOPS AND HOLDERS
A. Stops:  Complying with BHMA A156.8; provide a stop for every swinging door, unless otherwise

indicated.
1. Provide wall stops, unless otherwise indicated.
2. If wall stops are not practical, due to configuration of room or furnishings, provide

overhead stop.
3. Stop is not required if positive stop feature is specified for door closer; positive stop feature

of door closer is not an acceptable substitute for a stop unless specifically so stated.
B. Wall Stops: Ives WS407CCV
C. Floor Stops: Ives FS436

2.06 PROTECTION PLATES AND ARCHITECTURAL TRIM
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that doors and frames are ready to receive work; labeled, fire-rated doors and frames are
present and properly installed, and dimensions are as indicated on shop drawings.

3.02 INSTALLATION
A. Install hardware in accordance with manufacturer's instructions and applicable codes.
B. Use templates provided by hardware item manufacturer.
C. Mounting heights for hardware from finished floor to center line of hardware item.

1. For wood doors:  Comply with DHI "Recommended Locations for Architectural Hardware
for Wood Flush Doors."

3.03 ADJUSTING
A. Adjust work under provisions of Section 01 70 00.
B. Adjust hardware for smooth operation.

3.04 CLEANING
A. Clean adjacent surfaces soiled by hardware installation. Clean finished hardware per

manufacturer's instructions after final adjustments has been made. Replace items that cannot
be cleaned to manufacturer's level of finish quality at no additional cost.

3.05 SCHEDULE OF HARDWARE GROUPS
A. Group B:

1. Lockset: Office/Entrance function, Schlage ND50PD
2. Closer: only where indicated on schedule by '2' in hardware group designation

END OF SECTION



14042 / Oregon Tech Office Alterations 08 80 00 - 1 GLAZING

SECTION 08 80 00 - GLAZING
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Glass.
1.02 REFERENCE STANDARDS

A. GANA (GM) - GANA Glazing Manual; Glass Association of North America; 2009.
B. GANA (SM) - GANA Sealant Manual; Glass Association of North America; 2008.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data on Glass Types:  Provide structural, physical and environmental characteristics,

size limitations, special handling or installation requirements.
1.04 QUALITY ASSURANCE

A. Perform Work in accordance with GANA Glazing Manual and GANA Sealant Manual for glazing
installation methods. 

1.05 WARRANTY
A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.

PART 2  PRODUCTS
2.01 GLAZING TYPES

A. Type S-1 - Single Vision Glazing:
1. Applications: All interior glazing unless otherwise indicated.
2. Type: Fully tempered float glass.
3. Tint: Clear.
4. Thickness: 1/4 inch at framed sidelites, 3/8" at frameless relites.

2.02 GLAZING ACCESSORIES
A. Glazing Tape:  Preformed butyl compound with integral resilient tube spacing device; 10 to 15

Shore A durometer hardness; coiled on release paper; ____x____ inch size; black color.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that openings for glazing are correctly sized and within tolerance.
B. Verify that surfaces of glazing channels or recesses are clean, free of obstructions that may

impede moisture movement, weeps are clear, and ready to receive glazing.
3.02 INSTALLATION - INTERIOR DRY METHOD (TAPE AND TAPE)

A. Cut glazing tape to length and set against permanent stops, projecting 1/16 inch (1.6 mm)
above sight line.

B. Place setting blocks at 1/4 points with edge block no more than 6 inches from corners.
C. Rest glazing on setting blocks and push against tape for full contact at perimeter of pane or unit.
D. Place glazing tape on free perimeter of glazing in same manner described above.
E. Install removable stop without displacement of tape.  Exert pressure on tape for full continuous

contact.
F. Knife trim protruding tape.

END OF SECTION
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PART 1  GENERAL

1.01 SECTION INCLUDES 

A. Non fire-rated prefinished steel door and sidelite frames for interior applications. 

1.02 REFERENCES 

A. American Society for Testing and Materials (ASTM):  
1. ASTM 366 - Specification for Steel, Sheet, Carbon, Cold-Rolled, Commercial Quality.  

1.03 SUBMITTALS 

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures. 

B. Product Data: Submit product data for specified products.   

C. Warranty: Submit manufacturer warranty and ensure that forms have been completed in 
Owner's name and registered with manufacturer. 

1.04 DELIVERY, STORAGE, AND PROTECTION 

A. Deliver materials on manufacturer's original, unopened, undamaged containers with 
identification labels intact.  

B. Factory package door frame individually with surfaces protected against shipping and handling 
damage until time of installation.   

1.05 PROJECT CONDITIONS 

A. Field Measurements: Verify actual measurements/openings by field measurements before 
fabrication; show recorded measurements on shop drawings. Coordinate field measurements, 
fabrication schedule with construction progress schedule to avoid construction delays.  

1.06 WARRANTY 

A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements. 

B. Correct defective Work within a 3 year period after Date of Substantial Completion. 

PART 2  PRODUCTS

2.01 MANUFACTURERS  

A. Timely Industries, Inc. or approved. 

B. Substitutions: See Section 01 60 00 - Product Requirements. 

2.02 PRODUCTS:   

A. Frames: Non-rated and fire rated frames: 20 gauge, 'Alumatone' finish. 

B. Casings:   
1. Aluminum Casing: Timely TA-28, aluminum in painted 'Alumatone' finish.  

2.03 MATERIALS:  

A. Frame Members: Form interior door frames of ASTM A 366 commercial quality cold rolled steel.   

2.04 FINISHES  

A. Prefinished with factory applied impact-resistant, polyester baked enamel finish in 'Alumatone' 
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finish color.  

PART 3  EXECUTION 

3.01 EXAMINATION  

A. Site Verification of Conditions: Verify substrate conditions, which have been previously installed 
under other sections, are acceptable for product installation in accordance with manufacturer's 
instructions.  

B. Verify rough openings sizes and wall thickness are acceptable.  

C. Verify finish hardware requirements for each opening; verify frame reinforcement, preparation 
and anchorage. Verify requirements and coordinate with door and hardware supplier.  

3.02 INSTALLATION 

A. Install in accordance with manufacturer's instructions. 

B. Steel Door Frames:  
1. Install frames plumb and square, per shop drawings and manufacturers printed 

instructions. Verify opening and dimensions with the shop drawings. Use door as a 
template to insure proper alignment and clearances.  

2. Install frames over finished walls and anchor through faces in structure as indicated on 
drawings.  

C. Comply with manufacturer's recommendations for fastener spacing.  

D. Secure frame to wall with appropriate type fasteners. Install casing on the frame.  

E. Use pre-fit template door actual door in opening to ensure proper alignment and clearances.  
 
F. Align parts with proper clearances to ensure proper fit, tight miters and performance 

requirements.  

G. Install silencers on interior door frames.  

H. Adjust strike plate to hold door tight to stops when closed.  

3.03 FINAL INSPECTION:  

A. Inspect each opening for operation, hardware, appearance and installation. Make required 
adjustments.  

B. Replace frames defective under terms of manufacturer's warranty.  

3.04 CLEANING 

A. Cleaning: Remove temporary coverings and protection of adjacent work areas. Repair or 
replace damaged installed products. Clean installed products in accordance with manufacturer's 
instructions prior to Owner's acceptance. Remove construction debris from project site and 
legally dispose of debris.  

3.05 PROTECTION  

A. Protection: Protect installed product's finish surfaces from damage during construction.  

B. Repair or replace all damaged or defective frames  

C. Touch-up paint all damaged areas of factory applied finishes with aerosol spray cans of same 
paint as used in the factory.  

END OF SECTION 
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SECTION 09 21 16 - GYPSUM BOARD ASSEMBLIES
PART 1  GENERAL
1.01 REFERENCE STANDARDS

A. AISI SG02-1 - North American Specification for the Design of Cold-Formed Steel Structural
Members; American Iron and Steel Institute; 2001 with 2004 supplement. (replaced SG-971)

B. ASTM C475/C475M - Standard Specification for Joint Compound and Joint Tape for Finishing
Gypsum Board; 2012.

C. ASTM C645 - Standard Specification for Nonstructural Steel Framing Members; 2013.
D. ASTM C665 - Standard Specification for Mineral-Fiber Blanket Thermal Insulation for Light

Frame Construction and Manufactured Housing; 2012.
E. ASTM C754 - Standard Specification for Installation of Steel Framing Members to Receive

Screw-Attached Gypsum Panel Products; 2011.
F. ASTM C840 - Standard Specification for Application and Finishing of Gypsum Board; 2013.
G. ASTM C954 - Standard Specification for Steel Drill Screws for the Application of Gypsum Panel

Products or Metal Plaster Bases to Steel Studs From 0.033 in. (0.84 mm) to 0.112 in. (2.84 mm)
in Thickness; 2011.

H. ASTM C1002 - Standard Specification for Steel Self-Piercing Tapping Screws for the
Application of Gypsum Panel Products or Metal Plaster Bases to Wood Studs or Steel Studs;
2007 (Reapproved 2013).

I. ASTM C1047 - Standard Specification for Accessories for Gypsum Wallboard and Gypsum
Veneer Base; 2010a.

J. ASTM C1396/C1396M - Standard Specification for Gypsum Board; 2013.
K. ASTM E90 - Standard Test Method for Laboratory Measurement of Airborne Sound

Transmission Loss of Building Partitions and Elements; 2009.
L. ASTM E413 - Classification for Rating Sound Insulation; 2010.
M. GA-216 - Application and Finishing of Gypsum Board; Gypsum Association; 2013.

1.02 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on metal framing, gypsum board, accessories, and joint finishing

system.
PART 2  PRODUCTS
2.01 METAL FRAMING MATERIALS

A. Non-Loadbearing Framing System Components:  ASTM C645; galvanized sheet steel, of size
and properties necessary to comply with ASTM C754 for the spacing indicated, with maximum
deflection of wall framing of L/240 at 5 psf.
1. Studs:  "C" shaped with flat or formed webs with knurled faces.
2. Runners:  U shaped, sized to match studs.
3. Ceiling Channels:  C shaped.

B. Ceiling Hangers: Type and size as specified in ASTM C754 for spacing required.
2.02 BOARD MATERIALS

A. Gypsum Wallboard:  Paper-faced gypsum panels as defined in ASTM C1396/C1396M; sizes to
minimize joints in place; ends square cut.
1. Application:  Use for vertical surfaces and ceilings, unless otherwise indicated.
2. Thickness: 

a. Vertical Surfaces: 5/8 inch.
b. Ceilings: 5/8 inch.
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B. Acoustical Sound Dampening Wall and Ceiling Board:  Two layers of heavy paper faced, high
density gypsum board separated by a viscoelastic polymer layer and capable of achieving STC
rating of 50 or more in typical stud wall assemblies as calculated in accordance with ASTM
E413 and when tested in accordance with ASTM E90.
1. Thickness: 5/8 inch.
2. Long Edges:  Tapered.

2.03 ACCESSORIES
A. Acoustic Insulation:  ASTM C665; preformed glass fiber, friction fit type, unfaced. Thickness: 3

inch.
B. Acoustic Sealant:  Non-hardening, non-skinning, for use in conjunction with gypsum board. 
C. Finishing Accessories: ASTM C1047, galvanized steel or rigid plastic, unless otherwise

indicated.
1. Types:  As detailed or required for finished appearance.

D. Joint Materials:  ASTM C475 and as recommended by gypsum board manufacturer for project
conditions.
1. Tape: 2 inch wide, coated glass fiber tape for joints and corners, except as otherwise

indicated.
2. Ready-mixed vinyl-based joint compound.

E. Screws for Attachment to Steel Members Less Than 0.03 inch In Thickness, to Wood
Members, and to Gypsum Board:  ASTM C1002; self-piercing tapping type; cadmium-plated for
exterior locations.

F. Screws for Attachment to Steel Members From 0.033 to 0.112 inch in Thickness:  ASTM C954;
steel drill screws for application of gypsum board to loadbearing steel studs.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that project conditions are appropriate for work of this section to commence.
3.02 FRAMING INSTALLATION

A. Metal Framing:  Install in accordance with ASTM C754 and manufacturer's instructions.
B. Suspended Ceilings and Soffits:  Space framing and furring members as indicated.
C. Studs:  Space studs at 16 inches on center.

1. Extend partition framing to structure where indicated and to ceiling in other locations.
2. Partitions Terminating at Ceiling:  Attach ceiling runner securely to ceiling track in

accordance with manufacturer's instructions.
D. Openings:  Reinforce openings as required for weight of doors or operable panels, using not

less than double studs at jambs. 
3.03 ACOUSTIC ACCESSORIES INSTALLATION

A. Acoustic Insulation:  Place tightly within spaces, around cut openings, behind and around
electrical and mechanical items within partitions, and tight to items passing through partitions.

B. Acoustic Sealant:  Install in accordance with manufacturer's instructions.
3.04 BOARD  INSTALLATION

A. Comply with ASTM C 840, GA-216, and manufacturer's instructions. Install to minimize butt end
joints, especially in highly visible locations.

3.05 INSTALLATION OF TRIM AND ACCESSORIES
A. Control Joints:  Place control joints consistent with lines of building spaces and as indicated.
B. Corner Beads:  Install at external corners, using longest practical lengths. 

3.06 JOINT TREATMENT
A. Finish gypsum board in accordance with levels defined in ASTM C840, as follows:
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1. Level 4:  Walls and ceilings to receive paint finish or wall coverings, unless otherwise
indicated.

2. Level 1: Fire rated wall areas above finished ceilings, whether or not accessible in the
completed construction.

B. Tape, fill, and sand exposed joints, edges, and corners to produce smooth surface ready to
receive finishes.
1. Feather coats of joint compound so that camber is maximum 1/32 inch.

END OF SECTION
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SECTION 09 30 33 - STONE TILING
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Stone tile for floor applications.
1.02 REFERENCE STANDARDS

A. ASTM C629/C629M - Standard Specification for Slate Dimension Stone; 2010.
B. TCNA (HB) - Handbook for Ceramic, Glass, and Stone Tile Installation; 2012.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Samples: 4 sample stone tiles for approval, all of which will be returned.

1.04 FIELD CONDITIONS
A. Maintain ambient and substrate temperature of 50 degrees F during installation of mortar

materials.
PART 2  PRODUCTS
2.01 STONE TILE

A. Manufacturers: 
1. Thompson Tile or approved matching existing.
2. Substitutions: See Section 01 60 00 - Product Requirements.

B. Stone Tile General Requirements: Provide tiles that are dimensionally consistent, accurately
cut, and free of defects that would impair their function, including cracks, seams, and starts. Do
not exceed color variation range in excess of values published by manufacturer for each variety
specified.

C. Slate Tile: Stone complying with requirements of ASTM C629/C629M, and as follows:
1. Nominal 12 x 12 x 3/8 inch size, natural cleft finish, gauged, variety and color matching

existing and to match approved samples.
2.02 MORTAR MATERIALS

A. Manufacturers:
1. Laticrete International, Inc:  www.laticrete.com.
2. Substitutions: See Section 01 60 00 - Product Requirements.

B. Mortar Bed Materials:  Latex-modified mortar mixture of Portland cement, sand, latex additive,
and water.
1. Product: Provide Laticrete 226 Thick Bed Mortar gauged with Laticrete 3701 Mortar Admix.

C. Mortar Bond Coat Materials:
1. Latex-Portland Cement Type:  ANSI A118.4.

a. Provide Laticrete 254 Platinum Multipurpose Thin-Set Mortar.
2.03 GROUT MATERIALS

A. Manufacturers:
1. Laticrete International, Inc:  www.laticrete.com.
2. Substitutions: See Section 01 60 00 - Product Requirements.

B. Standard Grout: Polymer modified cement grout, as specified in ANSI A118.7.
1. Color: As selected by Architect.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that sub-floor surfaces are smooth and flat within the tolerances specified for that type of
work and are ready to receive stone tile.
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B. Verify that sub-floor surfaces are dust-free and free of substances that could impair bonding of
setting materials to sub-floor surfaces.

3.02 PREPARATION
A. Protect surrounding work from damage.
B. Vacuum clean surfaces and damp clean.
C. Seal substrate surface cracks with filler. Level existing substrate surfaces to acceptable

flatness tolerances.
3.03 INSTALLATION - GENERAL

A. Install stone tile and tile accessories in accordance with applicable requirements of ANSI
A108.1 through A108.13, manufacturer's instructions, and The Tile Council of North America
Handbook recommendations.

B. Cut and fit stone tile to penetrations through tile, leaving sealant joint space.  Form corners and
bases neatly. Align floor joints.

C. Place stone tile joints uniform in width, subject to variance in tolerance allowed in tile size.
Make joints watertight, without voids, cracks, excess mortar, or excess grout.

D. Sound stone tile after setting.  Replace hollow sounding units.
E. Allow stone tile to set for a minimum of 48 hours prior to grouting.
F. Grout stone tile joints. Use standard grout unless otherwise indicated.
G. Apply sealant to junction of stone tile and dissimilar materials and junction of dissimilar planes.

3.04 INSTALLATION - FLOORS
A. Over interior concrete substrates, install in accordance with The Tile Council of North America

Handbook Method F112 or F113, with standard grout, depending on condition discovered
beneath existring tile. Match installation method of existing tile.

3.05 CLEANING
A. Clean stone tile and grout surfaces thoroughly.

3.06 PROTECTION
A. Do not permit traffic over finished floor surface for 4 days after installation.

END OF SECTION
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SECTION 09 51 00 - ACOUSTIC CEILINGS
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Reconfiguration of existing ceiling grid sections.
B. New suspended gypsum board ceilings.
C. Acoustic ceiling tiles.

1.02 REFERENCE STANDARDS
A. ASTM C636/C636M - Standard Practice for Installation of Metal Ceiling Suspension Systems for

Acoustical Tile and Lay-in Panels; 2008.
B. ASTM E580/E580M - Standard Practice for Installation of Ceiling Suspension Systems for

Acoustical Tile and Lay-in Panels in Areas Subject to Earthquake Ground Motions; 2011.
C. ASTM E1264 - Standard Classification for Acoustical Ceiling Products; 2008e1.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on suspension system components and acoustical units.

PART 2  PRODUCTS
2.01 ACOUSTICAL UNITS

A. Acoustic Ceiling Tiles - General:  ASTM E 1264, Class A.
1. Use tiles salvaged from existing ceilings or from owner's stock.

2.02 SUSPENSION SYSTEM
A. Suspension Systems - General:  Complying with ASTM C635/C635M; die cut and interlocking

components, with stabilizer bars, clips, splices, perimeter moldings, and hold down clips as
required.
1. Acoustic Ceiling Suspension Systems: Armstrong 'Prelude XL 15/16 grid system with

'seismic RX'  meeting ICC-ESR1308 and/or 1289 or approved grid system having ICC ES
approval for use in seismic zone D.

2. Drywall Suspension Systems: Armstrong '8900 series' or approved meeting ASTM C 645
requirements for heavy duty systems.

3. Substitutions:  See Section 01 60 00 - Product Requirements.
2.03 ACCESSORIES

A. Support Channels and Hangers: Galvanized steel; size and type to suit application, seismic
requirements, and ceiling system flatness requirement specified.

B. Perimeter Moldings:  Same material and finish as grid.
1. At Exposed Grid:  Provide L-shaped molding for mounting at same elevation as face of

grid.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that layout of hangers will not interfere with other work.

3.02 SALVAGE OF EXISTING ACOUSTIC TILE
A. Salvage existing tile where drawings show existing ceilings to be removed. Use salvaged tile in

new ceilings and in existing ceilings where required due to changes in locations of light fixtures
or HVAC grilles.

3.03 INSTALLATION - SUSPENSION SYSTEM
A. Install suspension system in accordance with ASTM C636/C636M, ASTM E580/E580M, and

manufacturer's instructions and as supplemented in this section.
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B. Rigidly secure system, including integral mechanical and electrical components, for maximum
deflection of 1:360.

C. Locate system on room axis according to reflected plan. Note areas where walls are scheduled
to terminate at underside of ceiling and where ceiling grid must run through over top of walls.

D. Install after major above-ceiling work is complete.  Coordinate the location of hangers with other
work.

E. Hang suspension system independent of walls, columns, ducts, pipes and conduit.  Where
carrying members are spliced, avoid visible displacement of face plane of adjacent members.

F. Where ducts or other equipment prevent the regular spacing of hangers, reinforce the nearest
affected hangers and related carrying channels to span the extra distance.

G. Do not support components on main runners or cross runners if weight causes total dead load
to exceed deflection capability.

H. Support fixture loads using supplementary hangers located within 6 inches of each corner, or
support components independently.

I. Do not eccentrically load system or induce rotation of runners.
J. Perimeter Molding:  Install at intersection of ceiling and vertical surfaces and at junctions with

other interruptions.
1. Install in bed of acoustical sealant.
2. Use longest practical lengths.
3. Overlap and rivet corners.

3.04 INSTALLATION - ACOUSTICAL UNITS
A. Install acoustical units in accordance with manufacturer's instructions.
B. Fit acoustical units in place, free from damaged edges or other defects detrimental to

appearance and function.
C. Fit border trim neatly against abutting surfaces.
D. Install units after above-ceiling work is complete.
E. Install acoustical units level, in uniform plane, and free from twist, warp, and dents.
F. Cutting Acoustical Units:

1. Make field cut edges of same profile as factory edges.
3.05 TOLERANCES

A. Maximum Variation from Flat and Level Surface: 1/8 inch in 10 feet.
B. Maximum Variation from Plumb of Grid Members Caused by Eccentric Loads: 2 degrees.

END OF SECTION
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SECTION 09 65 00 - RESILIENT FLOORING
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Patching of Resilient tile flooring.
B. Resilient base at new walls.
C. Installation accessories.

1.02 REFERENCE STANDARDS
A. ASTM F1700 - Standard Specification for Solid Vinyl Floor Tile; 2013a.
B. ASTM F1861 - Standard Specification for Resilient Wall Base; 2008.
C. BAAQMD 8-51 - Bay Area Air Quality Management District Regulation 8, Rule 51, Adhesive and

Sealant Products; www.baaqmd.gov; 2002.
D. RFCI (RWP) - Recommended Work Practices for Removal of Resilient Floor Coverings;

Resilient Floor Covering Institute; 1998.
E. SCAQMD 1168 - South Coast Air Quality Management District Rule No.1168; current edition;

www.aqmd.gov.
PART 2  PRODUCTS
2.01 SHEET FLOORING
2.02 TILE FLOORING

A. Vinyl Tile: Solid vinyl with color and pattern throughout thickness, and:
1. Minimum Requirements:  Comply with ASTM F1700, of Class corresponding to type

specified.
2. Size: 12 x 12 inch.
3. Total Thickness: 0.100 inch.
4. Pattern: match existing.

2.03 RESILIENT BASE
A. Resilient Base:  ASTM F1861, Type TS rubber, vulcanized thermoset; top set profiles matching

existing, and as follows:
1. Height: 4 inch and 6 inch where noted on drawings.
2. Thickness: 0.125 inch thick.
3. Finish: Satin.
4. Color: Color as selected from manufacturer's standards.

2.04 ACCESSORIES
A. Subfloor Filler: White premix latex; type recommended by adhesive material manufacturer.
B. Primers, Adhesives, and Seaming Materials:  Waterproof; types recommended by flooring

manufacturer.
1. Provide only products having lower volatile organic compound (VOC) content than required

by South Coast Air Quality Management District Rule No.1168 (50 grams/liter).
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that surfaces are flat to tolerances acceptable to flooring manufacturer, free of cracks that
might telegraph through flooring, clean, dry, and free of curing compounds, surface hardeners,
and other chemicals that might interfere with bonding of flooring to substrate.

B. Cementitious Sub-floor Surfaces:  Verify that substrates are dry enough and ready for resilient
flooring installation by testing for moisture and pH.
1. Obtain instructions if test results are not within limits recommended by resilient flooring

manufacturer and adhesive materials manufacturer.
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3.02 PREPARATION
A. Remove existing resilient flooring and flooring adhesives; follow the recommendations of RFCI

Recommended Work Practices for Removal of Resilient Floor Coverings.
B. Remove sub-floor ridges and bumps.  Fill minor low spots, cracks, joints, holes, and other

defects with sub-floor filler to achieve smooth, flat, hard surface.
C. Prohibit traffic until filler is cured.

3.03 INSTALLATION
A. Starting installation constitutes acceptance of sub-floor conditions.
B. Install in accordance with manufacturer's instructions.
C. Spread only enough adhesive to permit installation of materials before initial set.
D. Fit joints tightly.
E. Set flooring in place, press with heavy roller to attain full adhesion.
F. Where type of floor finish, pattern, or color are different on opposite sides of door, terminate

flooring under centerline of door.
G. Install edge strips at unprotected or exposed edges, where flooring terminates, and where

indicated.
H. Scribe flooring to walls, columns, cabinets, floor outlets, and other appurtenances to produce

tight joints.
3.04 TILE FLOORING

A. Mix tile from container to ensure shade variations are consistent when tile is placed, unless
manufacturer's instructions say otherwise. Lay in pattern matching existing.

3.05 RESILIENT BASE
A. Fit joints tightly and make vertical.  Maintain minimum dimension of 18 inches between joints.
B. Install base on solid backing.  Bond tightly to wall and floor surfaces.

3.06 CLEANING
A. Remove excess adhesive from floor, base, and wall surfaces without damage.
B. Clean in accordance with manufacturer's instructions.

END OF SECTION
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SECTION 09 68 00 - CARPETING
PART 1  GENERAL
1.01 SECTION INCLUDES

A. Removal of existing carpet, patching of existing carpet.
1.02 REFERENCE STANDARDS

A. CRI (CIS) - Carpet Installation Standard; Carpet and Rug Institute; 2009.
B. CRI (GLA) - Green Label Testing Program - Approved Adhesive Products; Carpet and Rug

Institute; Current Edition.
C. CRI (GLP) - Green Label Plus Carpet Testing Program - Approved Products; Carpet and Rug

Institute; Current Edition.
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on specified products, describing physical and performance

characteristics; sizes, patterns, colors available, and method of installation.
C. Submit copy of current CRI Approved Products Listings.

1.04 QUALITY ASSURANCE
A. Provide only carpet products with CRI Green Label Plus certification and adhesives with Green

Label certification.
PART 2  PRODUCTS
2.01 CARPET

A. Carpet Type 1: Salvaged existing carpet. Owner has remnant stock available for patching.
2.02 ACCESSORIES

A. Sub-Floor Filler:  Type recommended by carpet manufacturer.
B. Adhesives - General:  Compatible with materials being adhered; maximum VOC content of 50

g/L; CRI Green Label certified; in lieu of labeled product, independent test report showing
compliance is acceptable.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that sub-floor surfaces are smooth and flat within the tolerances specified for that type of
work and are ready to receive carpet.

B. Verify that sub-floor surfaces are dust-free and free of substances that could impair bonding of
adhesives to sub floor surfaces.

3.02 PREPARATION
A. At areas designated on drawings, remove existing carpet and carpet cushion, if any.
B. Prepare floor substrates as recommended by flooring and adhesive manufacturers.
C. Remove sub-floor ridges and bumps.  Fill minor or local low spots, cracks, joints, holes, and

other defects with sub-floor filler.
D. Clean substrate.

3.03 INSTALLATION - GENERAL
A. Starting installation constitutes acceptance of sub-floor conditions.
B. Install carpet and cushion in accordance with manufacturer's instructions and CRI Carpet

Installation Standard.
C. Lay out carpet :

1. Locate seams in area of least traffic, out of areas of pivoting traffic, and parallel to main
traffic.
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2. Do not locate seams perpendicular through door openings.
3. Align run of pile in same direction as anticipated traffic and in same direction on adjacent

pieces.
4. Locate change of color or pattern between rooms under door centerline.
5. Provide monolithic color, pattern, and texture match within any one area.

D. Install carpet tight and flat on subfloor, well fastened at edges, with a uniform appearance.
3.04 CLEANING

A. Remove excess adhesive from floor and wall surfaces without damage.
B. Clean and vacuum carpet surfaces.

END OF SECTION
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SECTION 09 90 00 - PAINTING AND COATING
PART 1  GENERAL
1.01 REFERENCE STANDARDS

A. GreenSeal GS-11 - Architectural Paints; 1993.
B. MPI (APL) - Master Painters Institute Approved Products List; Master Painters and Decorators

Association; current edition, www.paintinfo.com.
C. MPI (APSM) - Master Painters Institute Architectural Painting Specification Manual; Master

Painters and Decorators Association; 2004.
1.02 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide complete list of all products to be used, with the following information for

each:
1. Manufacturer's name, product name and/or catalog number, and general product category

(e.g. "alkyd enamel").
2. MPI product number (e.g. MPI #47).
3. Cross-reference to specified paint system(s) product is to be used in; include description of

each system (copy of relevant MPI Manual page is acceptable).
C. Certification:  By manufacturer that all paints and coatings comply with VOC limits specified.
D. Certification:  By manufacturer that all paints and coatings do not contain any of the prohibited

chemicals specified; GreenSeal GS-11 certification is not required but if provided shall
constitute acceptable certification.

E. Samples:  Submit three paper "drop" samples, 8-1/2 by 11 inches in size, illustrating range of
colors available for each finishing product specified.
1. Where sheen is specified, submit samples in only that sheen.

1.03 QUALITY ASSURANCE
A. Paints coatings and primers: Provide only products that do not exceed the VOC limits listed in

Green Seal standard GS-11.
B. Clear finishes: Provide only products which do not exceed VOC limits litsed in South Coast Air

Qulaity Management District Rule 1113, Architectural Coatings, effective 2004.
1.04 FIELD CONDITIONS

A. Do not apply materials when surface and ambient temperatures are outside the temperature
ranges required by the paint product manufacturer.

B. Follow manufacturer's recommended procedures for producing best results, including testing of
substrates, moisture in substrates, and humidity and temperature limitations.

C. Minimum Application Temperatures for Latex Paints: 45 degrees F for interiors; 50 degrees F
for exterior; unless required otherwise by manufacturer's instructions.

D. Minimum Application Temperature for Varnish Finishes: 65 degrees F for interior or exterior,
unless required otherwise by manufacturer's instructions.

E. Provide lighting level of 80 ft candles measured mid-height at substrate surface.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Provide all paint and coating products from the same manufacturer to the greatest extent
possible.

2.02 MATERIALS - GENERAL
A. Paints and Coatings: Provide products listed in Master Painters Institute Approved Product List,

current edition available at www.paintinfo.com, for specified MPI Categories, except as
otherwise indicated.
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1. Provide ready mixed paints and coatings .
2. Provide materials that are compatible with one another and the substrates indicated under

conditions of service and application, as demonstrated by manufacturer based on testing
and field experience.

B. Accessory Materials:  Linseed oil, shellac, turpentine, paint thinners and other materials not
specifically indicated but required to achieve the finishes specified; commercial quality.

2.03 PAINT SYSTEMS
A. Provide Premium Grade systems (2 top coats) as defined in MPI Architectural Painting

Specification Manual, except as otherwise indicated.
B. Where a specified paint system does not have a Premium Grade, provide Custom Grade

system.
C. Provide colors as scheduled on Drawings.

2.04 INTERIOR PAINT SYSTEMS
A. Gypsum Board:

1. Applications include but are not limited to walls, ceilings, soffits, and bulkheads.
2. P-1:  INT 9.2M Institutional Low Odor/VOC:  Latex Primer Sealer MPI #149, Institutional

Low Odor/VOC MPI #145, gloss level 3.
PART 3  EXECUTION
3.01 SCOPE -- SURFACES TO BE FINISHED

A. Paint all exposed surfaces except where indicated not to be painted or to remain natural; the
term "exposed" includes areas visible through permanent and built-in fixtures when they are in
place.

B. Paint the surfaces described in PART 2, indicated on the Drawings, and as follows:
1. If a surface, material, or item is not specifically mentioned, paint in the same manner as

similar surfaces, materials, or items, regardless of whether colors are indicated or not.
2. Paint surfaces behind movable equipment and furnishings the same as similar exposed

surfaces.
3. Paint surfaces to be concealed behind permanently installed fixtures, equipment, and

furnishings, using primer only, prior to installation of the permanent item.
4. Paint back sides of access panels and removable and hinged covers to match exposed

surfaces.
5. Paint interior surfaces of air ducts and convector and baseboard heating cabinets with flat,

nonspecular black paint where visible through registers, grilles, or louvers.
6. Paint dampers exposed behind louvers, grilles, and convector and baseboard cabinets to

match face panels.
C. Do Not Paint or Finish the Following Items:

1. Items fully factory-finished unless specifically noted; factory-primed items are not
considered factory-finished.

2. Items indicated to receive other finish.
3. Items indicated to remain naturally finished.
4. Fire rating labels, equipment serial number and capacity labels, and operating parts of

equipment.
3.02 EXAMINATION

A. Verify that surfaces are ready to receive Work as instructed by the product manufacturer.
B. Examine surfaces scheduled to be finished prior to commencement of work.  Report any

condition that may potentially affect proper application.
C. Test shop-applied primer for compatibility with subsequent cover materials; report incompatible

primer conditions and submit recommended changes for Architect's approval.
D. Measure moisture content of surfaces using an electronic moisture meter.  Do not apply finishes

unless moisture content of surfaces are below the following maximums:
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1. Plaster and Gypsum Board: 12 percent.
3.03 PREPARATION

A. Prepare surfaces as specified in MPI Architectural Painting Specification Manual and as follows
for the applicable surface and coating; if multiple preparation treatments are specified, use as
many as necessary for best results; where the Manual references external standards for
preparation (e.g. SSPC standards), prepare as specified in those standards; comply with
coating manufacturer's specific preparation methods or treatments, if any.

B. Coordinate painting work with cleaning and preparation work so that dust and other
contaminants do not fall on newly painted, wet surfaces.

C. Surface Appurtenances:  Prior to preparing surfaces or finishing, remove electrical plates,
hardware, light fixtures, light fixture trim, escutcheons, machined surfaces, fittings, and similar
items already installed that are not to be painted.
1. If removal is impractical or impossible because of the size or weight of the item, provide

surface-applied protection before preparation and finishing.
2. After completing painting in each space or area, reinstall items removed using workers

skilled in the trades involved.
D. Surfaces:  Correct defects and clean surfaces which affect work of this section. Remove or

repair existing coatings that exhibit surface defects.
E. Marks:  Seal with shellac those which may bleed through surface finishes.
F. Impervious Surfaces:  Remove mildew by scrubbing with solution of tetra-sodium phosphate

and bleach.  Rinse with clean water and allow surface to dry.
G. Gypsum Board Surfaces to be Painted:  Fill minor defects with filler compound.  Spot prime

defects after repair.
3.04 APPLICATION

A. Apply products in accordance with manufacturer's instructions and as specified or
recommended by MPI Manual, using the preparation, products, sheens, textures, and colors as
indicated.
1. Remove, refinish, or repaint work not complying with requirements.

B. Do not apply finishes over dirt, rust, scale, grease, moisture, scuffed surfaces, or other
conditions detrimental to formation of a durable coating film; do not apply finishes to surfaces
that are not dry.

C. Use applicators and methods best suited for substrate and type of material being applied and
according to manufacturer's instructions.
1. Brush Application:  Use brushes best suited for the type of material applied; use brush of

appropriate size for the surface or item being painted; produce results free of visible brush
marks.

2. Roller Application:  Use rollers of carpet, velvet back, or high-pile sheep's wool as
recommended by manufacturer for material and texture required.

3. Spray Application:  Use airless spray equipment with orifice size as recommended by
manufacturer for material and texture required.

4. Where application method is listed in the MPI Manual for the paint system that application
method is required; otherwise any application method recommended by manufacturer for
material used and objects to be painted is acceptable.

D. Minimum Coating Thickness:  Apply paint materials no thinner than manufacturer's
recommended spreading rate; provide total dry film thickness of entire system as recommended
by manufacturer.
1. Number of coats and film thickness required are the same regardless of application

method.
2. If undercoats, stains, or other conditions show through final coat of paint, apply additional

coats until paint film is of uniform finish, color, and appearance. 
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3. Give special attention to ensure edges, corners, crevices, welds, and exposed fasteners
receive dry film thickness equivalent to that of flat surfaces.

E. Apply finish to completely cover surfaces with uniform appearance without brush marks, runs,
sags, laps, ropiness, holidays, spotting, cloudiness, or other surface imperfections. 
1. Before applying finish coats, apply a prime coat of material recommended by

manufacturer, unless the surface has been prime coated by others; where evidence of
suction spots or unsealed areas in first coat appear, recoat primed and sealed surfaces to
ensure finish coat with no burn through or other defects due to insufficient sealing.

2. Apply first coat to surface that has been cleaned, pretreated, or otherwise prepared as
soon as practical after preparation and before subsequent surface deterioration.

3. Do not apply succeeding coats until the previous coat has cured as recommended by
manufacturer.

4. Do not recoat until paint has dried to where it feels firm, does not deform or feel sticky
under moderate thumb pressure, and application of another coat will not cause the
undercoat to lift or lose adhesion.

5. If manufacturer's instructions recommend sanding to produce a smooth, even surface,
sand between coats.

6. Before applying next coat vacuum clean surfaces of loose particles.  Use tack cloth to
remove dust and particles just prior to applying next coat.

3.05 CLEANING AND PROTECTION
A. Collect waste material which may constitute a fire hazard, place in closed metal containers, and

remove daily from site.
B. At the end of each workday, remove empty cans, rags, rubbish, and other discarded paint

materials from site.
C. Protect other work, whether being painted or not, against damage by painting.  Correct damage

by cleaning, repairing or replacing, and repainting as approved by Architect.
D. Provide "Wet Paint" signs to protect newly painted finishes.  Remove temporary protective

wrappings provided by others to protect their work after completing painting operations.
E. At completion of construction activities of other trades, touch up and restore damaged or

defaced painted surfaces.  Comply with procedures specified in MPI Manual.
3.06 SCHEDULE -

A. Paint all walls with P1 system in color matching existing adjacent walls - probable color is
'Lancaster White Wash'.

B. Paint all suspended gypsum board soffits and bulkheads with P1 system in color matching
adjacent - probabl color is 'Oxford White'.

END OF SECTION
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SECTION 10 22 26.33 - FOLDING PANEL PARTITIONS
PART 1  GENERAL
1.01 REFERENCE STANDARDS

A. ASTM E90 - Standard Test Method for Laboratory Measurement of Airborne Sound
Transmission Loss of Building Partitions and Elements; 2009.

B. ASTM E413 - Classification for Rating Sound Insulation; 2010.
C. ASTM E557 - Standard Guide for Architectural Design and Installation Practices for Sound

Isolation between Spaces Separated by Operable Partitions; 2012.
D. ASTM F793 - Standard Classification of Wallcovering by Use Characteristics; 2010a.

1.02 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on partition materials.
C. Shop Drawings:  Indicate opening sizes, track layout, details of track and required supports, and

stacking depth.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Design is based on Modernfold; Product Acoustiseal 942.
B. Other Acceptable Manufacturers:

1. Panelfold, Inc; Product Moduflex 820 series:  www.panelfold.com.
2. Substitutions: See Section 01 60 00 - Product Requirements.

2.02 COMPONENTS
A. Operable Panel Partition: Center opening; individual panels; side stacking; manually operated.

1. Sound Transmission Class (STC): 53-57 calculated in accordance with ASTM E413,
based on tests conducted in accordance with ASTM E90, on panel size of 100 sq ft.

B. Panel Construction:
1. Panel Substrate Facing: Steel sheet.

C. Track: Formed steel; 1-1/4 x 1-1/4 inches size; thickness and profile designed to support loads,
.

D. Acoustic Seals:  Flexible acoustic seals at jambs, meeting mullions, ceilings, retractable floor
and ceiling seals, and above track to structure acoustic seal.

E. Vinyl Coated Fabric: ASTM F793 Category VI, polyvinyl fluoride finish for washability and
improved flame retardance color chosen by Architect from manufacturer's standard colors.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as indicated.
B. Verify track supports are laterally braced and will permit track to be level within 1/4 inch of

required position and parallel to the floor surface.
3.02 INSTALLATION

A. Install partition in accordance with manufacturer's instructions and ASTM E557.
3.03 ADJUSTING

A. Adjust partition assembly to provide smooth operation from stacked to full open position.  Do not
over-compress acoustic seals.

B. Visually inspect partition in full extended position for light leaks to identify a potential acoustical
leak.
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3.04 CLEANING
A. Clean finish surfaces and partition accessories.

3.05 CLOSEOUT ACTIVITIES
A. Demonstrate operation of partition and identify potential operational problems.

END OF SECTION













RATING HARDWARE RELOCATE FROM ROOM
NUMBER SIZE TYPE MATERIAL FINISH TYPE MATERIAL FINISH GROUP JAMB HEAD THRESHOLD

GROUND FLOOR

126 3'-0" x 8'-0" A SC V1 S T F EXISTING 11 12 EXISTING RM 128
127 3'-0" x 8'-0" C GLASS NONE NONE NONE EXISTING FROM SAME ROOM
128 3'-0" x 8'-0" A SC V1 A T F EXISTING 11 12 EXISTING RM 129
130 3'-0" x 8'-0" B SC V1 A T F B 17
130A 3'-0" x 8'-0" A SC V1 A T F EXISTING 17 EXISTING RM 130
E137 PR 3'-0" x 8'-0" B SC V1 A T F EXISTING FROM SAME ROOM

SECOND FLOOR
207A 3'-0" x 8'-0" B SC V1 S T F B 11 12 LH DR & HARDWARE FROM OWNER'S STOCK
207B 3'-0" x 8'-0" E SC V1 S T F B 11 12 RH DR & HARDWARE FROM OWNER'S STOCK
207C 3'-0" x 8'-0" E SC V1 S T F B 11 12 LH DR & HARDWARE FROM OWNER'S STOCK
207D 3'-0" x 8'-0" E SC V1 S T F B 11 12 RH DR & HARDWARE FROM OWNER'S STOCK
207E 3'-0" x 8'-0" E SC V1 A T F B 11 12 LH DR & HARDWARE FROM OWNER'S STOCK
207F 3'-0" x 8'-0" E SC V1 A T F B 11 12 RH DR & HARDWARE FROM OWNER'S STOCK
207G 3'-0" x 8'-0" E SC V1 A T F B 11 12 LH DR & HARDWARE FROM OWNER'S STOCK
207H 3'-0" x 8'-0" B SC V1 A T F B 11 12

208 3'-0" x 8'-0" A SC V1 S T F EXISTING 17 EXISTING DR REMAINS AS IS
210 3'-0" x 8'-0" A SC V1 S T F EXISTING 17 EXISTING DR REMAINS AS IS
225A 3'-0" x 8'-0" E SC V1 S T F B 11 12 LH DR & HARDWARE FROM OWNER'S STOCK
E234 3'-0" x 8'-0" A SC V1 S T F EXISTING 17 FROM SAME ROOM
E236 3'-0" x 8'-0" A SC V1 S T F EXISTING 17 FROM SAME ROOM
240A 3'-0" x 8'-0" E SC V1 S T F B 17 LH DR & HARDWARE FROM OWNER'S STOCK
250A 3'-0" x 8'-0" B SC V1 A T F B 11 12
268 3'-0" x 8'-0" B SC V1 S T F B 11 12
268A 3'-0" x 8'-0" B SC V1 S T F B 11 12

FOURTH FLOOR

E441 3'-0" x 8'-0" A SC V1 A T F EXISTING 17,18 FROM SAME ROOM
443A 3'-0" x 8'-0" A SC V1 A T F B 17,18
E445 3'-0" x 8'-0" A SC V1 A T F EXISTING 17,18 FROM SAME ROOM

LEGEND
SC
V1 Transparent Finish - see 09 99 90
P1
F Factory Finish
E Existing
HM Hollow Metal
T Prefinished Metal - see 08 12 14

OPENING DOOR FRAME DETAILS

 E PREFIX = EXISTING DOOR

Solid Core Wood 

Paint Finish - see 09 99 90
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