
 

 
 

COMPREHINSIVE RESERVE 
INVITATION TO BID (ITB) #2022-008358 

 
ROGERS HALL ROOM 334 FUME HOOD REPLACEMENT 

 
ISSUE DATE: April 1, 2022 

 
MANDATORY PRE-BID CONFERENCE: 

April 8, 2022 at 1:00 PM Pacific Time (PT) in Rogers Hall 
Room 332 at 2000 SW Monroe Avenue Corvallis, OR 97331 

 BID DUE DATE/TIME: April 22, 2022 at 1:00 pm 
Via electronic submission to bids@oregonstate.edu   

 
 
 

QUESTION DEADLINE: April 13, 2022 at 10:00 am 
 

PROJECT NUMBER: 2252-21 
 
 
 

CONTRACT ADMINISTRATOR: 
Shoshana Shabazz, Purchasing Analyst 
Construction Contracts Administration 

Oregon State University 
Corvallis, OR 97330 

644 SW 13th St. 
Phone: 541-737-0922 

Email: ConstructionContracts@oregonstate.edu 
 
 

 AWARD DECISION APPEALS: 
Hanna Emerson, Construction Contracts Manager 

Construction Contracts Administration 
Oregon State University 

644 SW 13th St. 
Corvallis, OR 97333 

Phone:  (541) 737-7694 
Email: hanna.emerson@oregonstate.edu 

 

 

 
 
It is the Bidder’s responsibility to continue to monitor the OSU Business and Bid Opportunities website for Addenda. 
Failure to acknowledge any Addenda on the Bid Form may cause your Bid to be considered non-responsive. 
 
 
OSU standards and policies govern this solicitation (Procurement Thresholds and Methods, Procurement Solicitations 
and Contracts) unless otherwise referenced or stated.  
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1.0 INTRODUCTION 
 
1.1 Oregon State University (“OSU” and/or “Owner”) is conducting a competitive Invitation to Bid (ITB) process to 
retain one (1) firms to provide fume hood replacement in Rogers Hall Room 334 (the “Project”).   
 
OSU is seeking Bids only from firms accepted into OSU’s 2019-2023 Construction Related Services Reserve Contracting 
Program.  Firms not currently in the Reserve Program can apply for entry into the program by responding to the RFQ 
contained at the following link:  https://bid.oregonstate.edu/ 
 
OSU WILL ONLY BE ACCEPTING SEALED BIDS ELECTRONICALLY - Bids are to be submitted to 
bids@oregonstate.edu by the Due Date/Time.   
 
MANDATORY SITE-VISITS – Mandatory -Visits shall take place April 8, 2022 at 1:00 PM at Rogers Hall Room 332 at 
2000 NW Monroe Ave.  Corvallis, OR 97331.  Parking and building location information can be found at 
www.oregonstate.edu.  Campus Safety Policies for Face Covering and Physical Distancing requirements related to Covid-19 
are located at https://covid.oregonstate.edu/safety-policies. 
 
All questions shall be submitted via e-mail to constructioncontracts@oregonstate.edu by the Question Deadline in order to be 
addressed.  The email subject line should contain the Solicitation Number/Name and Firm Name. 
 
 
1.2 Background.  Oregon State University in Corvallis, OR is located within the traditional homelands of the 
Mary's River or Ampinefu Band of Kalapuya.  Following the Willamette Valley Treaty of 1855 (Kalapuya etc. Treaty), 
Kalapuya people were forcibly removed to reservations in Western Oregon. Today, living descendants of these people are 
a part of the Confederated Tribes of Grand Ronde Community of Oregon (https://www.grandronde.org) and the 
Confederated Tribes of the Siletz Indians (https://ctsi.nsn.us). 

Founded in 1868 as Oregon’s land grant institution, OSU serves the state, the nation and the world as a premier 21st-
century research university.  OSU is committed to exceptional research, discovery, innovation and engagement — and to 
integrating its research and engagement mission with the delivery of a high-quality, globally relevant and affordable 
education for the people of Oregon and beyond.  OSU is one of only two land, sea, space and sun grant universities in the 
U.S. and is the only university in Oregon to have earned both Carnegie Classifications for Very High Research Activity 
and Community Engagement.  

The university’s 570-acre main campus is located in the city of Corvallis, a vibrant college town of nearly 58,000 in the 
heart of Western Oregon’s Willamette Valley. Corvallis consistently ranks among the safest, most highly educated and 
greenest small cities in the nation.  

1.3 Location.  Rogers Hall.  Specific building information may be available here: 
https://guides.library.oregonstate.edu/buildings 

1.4 Summary of Work.  Installation of fume hoods in Rogers Hall Room 334. 
 
1.5 Scope of Work.   

 Demolish existing lab hoods, fixed exhaust arms, exhaust fans, ductwork and other existing materials as shown on 
drawings. 

 Modify existing wall openings for new ducts. 
 Install new ducts, exhaust fans, exhaust hood, two new exhaust arms, dampers, stacks, stacks bracing, fire 

suppression system, electrical systems, and other materials as shown on drawings. 
 Provide testing, adjusting, and balancing for the system.  
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2.0 SCHEDULE 
 
Issue Date April 1, 2022 
Mandatory April 8, 2022 at 1:00 PM Pacific Time (PT) in Rogers 

Hall Room 332 at 2000 SW Monroe Avenue Corvallis, 
OR 97331 

Question Deadline April 13, 2022 at 10:00 am 
Final Addendum Issuance (if necessary)  April 18, 2022 
Bid Due Date/Time April 22, 2022 at 1:00 pm 
  
The following dates are tentative and subject to change without notice: 
 
Notice of Intent to Award April 27, 2022 
Estimated Contract execution May 6, 2022 
Estimated Notice to Proceed May 9, 2022 
  

OSU will make every effort to adhere to the above schedule. It is however, subject to change. 
 

3.0  QUESTIONS, SOLICITATION REVISION REQUESTS, CHANGE OR MODIFICATION, APPEALS 
 
3.1 Questions. 
 
  3.1.1  All questions and contacts with OSU regarding any information in this ITB must be addressed in writing 

via email to constructioncontracts@oregonstate.edu no later than the Question Deadline as stated in Section 2.0.     
 
3.2 Solicitation Process Revision Requests. 
  
 3.2.1  Bidders may submit a written request for change of particular solicitation provisions and/or contract terms 

and conditions to the Construction Contracts Manager at the address or email listed in this document.  Such 
requests for change shall be received no later than the Question Deadline listed above.   

 
 3.2.2  Such requests for change shall include the reasons for the request and any proposed changes to the 

solicitation provisions, specifications and/or contract terms and conditions.   
 
3.3 Change or Modification. 
 
 3.3.1  Any change or modification provided by OSU for this ITB or the documents included as exhibits to this 

ITB shall be made by a duly issued Addendum made available to all firms on the OSU Business and Bid 
Opportunities website.  It is the responsibility of each firm to visit the website and download any addenda to 
this ITB.  No information received in any manner different than as described herein shall serve to change the ITB 
in any way, regardless of the source of the information. 

 
3.4.  Appeals. 
 
 3.4.1  Appeals related to the OSU solicitation process and award decisions and actions shall be pursuant to OSU 

Standards (Procurement Thresholds and Methods, Procurement Solicitations and Contracts).  All written appeals 
must be delivered to the Construction Contracts Manager, at the address given in this ITB. 
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4.0  PUBLIC RECORD 
 
4.1 Owner will retain this ITB and one copy of each bid received, together with copies of all documents pertaining to 
the award of a contract.   These documents will be made a part of a file or record, which shall be open to public inspection 
after Owner has announced its intent to award a contract.  If a bid contains any information that is considered a trade secret 
under ORS 192.345(2), you must mark each trade secret with the following legend:  “This data constitutes a trade secret 
under ORS 192.345(2), and shall not be disclosed except in accordance with the Oregon Public Records Law, ORS 
Chapter 192.” 
 
4.2 The Oregon Public Records Law exempts from disclosure only bona fide trade secrets, and the exemption from 
disclosure applies only “unless the public interest requires disclosure in the particular instance.” 
 
 4.2.1  Therefore, non-disclosure of documents or any portion of a document submitted as part of a proposal may 

depend upon official or judicial determination made pursuant to the Public Records Law. 
 
4.3 In order to facilitate public inspection of the non-confidential portion of the proposal, material designated as 
confidential shall accompany the proposal, but shall be readily separable from it.  Prices, makes, model or catalog numbers 
of items offered, scheduled delivery dates, and terms of payment shall be publicly available regardless of any designation to 
the contrary.  Any proposal marked as a trade secret in its entirety shall be considered non-responsive and shall be rejected. 
 
5.0 FORM OF AGREEMENT 
 
A sample copy of the standard Reserve Supplement is included as an exhibit and contains contract terms and conditions 
applicable to the work.  The sample contract may contain certain notes or alternative provisions.  Those alternative 
provisions will be included at the sole discretion of the Owner.  
 
6.0 BUREAU OF LABOR AND INDUSTRIES (BOLI) PREVAILING WAGES 
 
In compliance with Oregon Prevailing Wage Law, the following is incorporated into this ITB:  
 
The Contractor and all subcontractors shall comply with the provisions of ORS 279C.800 through 279C.870, relative to 
Prevailing Wage Rates (PWR) as outlined in Sections C.1 and C.2 of the General Conditions. The resulting Contract is 
subject to the following BOLI wage rate requirements, which are incorporated herein by reference: 
 
 January 1, 2022 PWR Apprenticeship Rates 
 January 1, 2022 Prevailing Wage Rates for Public Works Contracts in Oregon  
  July 1, 2018 Definitions of Covered Occupations for Public Works Contracts in Oregon  
  These BOLI wage rates are available here:  
 https://www.oregon.gov/boli/employers/Pages/prevailing-wage-rates.aspx.  
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7.0 INSTRUCTIONS TO BIDDERS 
 
7.1  Summary of Work.  The Work contemplated in this document shall be for the Owner in connection with the 

Project described in the Summary of Work in Section 1.0 of this document.   
 
7.2 Pre Bid Conference and Site Visit. 
 

7.2.1  The Bidder must attend the mandatory Pre-Bid Conference,.  Bids will not be accepted from those firms 
who have not had a representative attend the Mandatory Pre-Bid Conference.  Attendance will be documented by 
checking in with the Contract Administrator at the beginning of the Conference.  Prime Bidders will be required 
to check in and provide their name, firm name, and email address to the Contract Administrator at the beginning 
of the Pre-Bid Conference.  Attendance will be documented by OSU.  Bidders who arrive more than five (5) 
minutes after the start time of the meeting (as stated in this ITB and by OSU’s clock) or after the discussion 
portion of the meeting, (whichever comes first) will not have their attendance documents and will have their Bid 
rejected.   

 
7.2.2  In any event, the Bidder shall examine the Work site to ascertain its physical condition.  Failure to comply 
with this section will not release Contractor from entering into the Contract nor excuse Contractor from 
performing the Work in strict accordance with the terms and conditions of the Contract Documents. 

 
  7.2.3  The Bidder shall be responsible for being fully informed as to the quality, quantity and sources of supply 

of the materials listed within the documents included as exhibits to this ITB.   
 
 7.2.4  The Owner will not be responsible for any loss or unanticipated costs which may arise as a result of 

Contractor's failure to be fully informed in advance with regard to all conditions pertaining to the Work and the 
character of the Work required.   

 
 7.2.5  No statement made by any officer, agent, or employee of the OSU in relation to the physical conditions 

pertaining to the Work site or quality, quantity, and supply of materials will be binding on the OSU, unless 
included in writing in the documents included as exhibits to this ITB or an Addendum. 

 
 7.2.3  Date and Time of the Pre-Bid Conference is located on the cover sheet of this ITB. 
 
 7.2.4  Should on campus site visits occur, Campus Safety Policies for Face Covering and Physical Distancing 

requirements related to COVID-19 are located here:  https://covid.oregonstate.edu/safety-policies 
 
7.3  Brand-Name Specification.  To establish a basis of quality, certain processes, types of machinery and 

equipment or kinds of materials may be specified in the documents included as exhibits to this ITB either by 
description of process or by designating a manufacturer by name and referring to a brand or product designation 
or by specifying a kind of material.  Whenever a process is designated or a manufacturer name, brand or item 
designation is given, or whenever a process or material covered by patent is designated or described, it shall be 
understood that the words "or approved equal" follow such name, designation or description, whether they do so 
or not. 
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7.4 Substitution Approval Process. 
 
 7.4.1  Prior to submitting a Bid that contains a Substitution, the Bidder must first seek approval of the 

Substitution from the Owner by submitting a written request to the Contract Administrator for approval prior 
to the deadline for questions as stated in this Solicitation.  

   
 7.4.2  Substitution requests shall be submitted in accordance with Division 01 requirements.  

 
 7.4.3  Only approved Substitution requests will be acknowledged via Addendum(a) to this ITB and shall become 

a part of the documents included as exhibits to this ITB.  When approved, it is with the understanding that the 
substituted article or material is of equal or better value and utility than the one specified. 

 
7.5 Execution of the Bid Form. 
 
    7.5.1  The Bid Form is hereby defined as the form furnished by Owner to be completed by Bidder.   

 
    7.5.2  The Bid Form relates to Bids on this ITB.  Only the amounts and information asked for on the Bid Form 

will be considered as the Bid.  Each Bidder shall Bid upon the Work exactly as set forth in the Bid Form.  The 
Bidder shall include in the Bid a sum to cover the cost of all items contemplated by the documents included as 
exhibits to this ITB.  Bids that fail to address alternates set forth on the Bid Form may be considered non-
responsive. 

 
    7.5.3  Each Bid Form must: 1) Be completed in accordance with these instructions; 2) Include the appropriate 

signatures as noted on the Bid Form; and 3) Include numbers pertaining to the Base Bid(s) stated both in writing 
and in figures. 

 
    7.5.4  When Bidding on an alternate for which there is no charge, the Bidder shall write the words "No Charge" 

in the space provided on the Bid Form.  If one or more alternates is shown on the Bid Form, the Bidder shall 
indicate whether each is "add" or "deduct”. 

 
    7.5.5  When Bidding on unit prices, quantities stated on the Bid Form are estimates and are included for the 

purpose of award of a Contract.  In the event of a discrepancy between unit prices and extensions, the unit price 
shall govern.   

 
    7.5.6  Incomplete Bids may be rejected. 

 
    7.5.7  Bids that contain conditions not provided for on the Bid Form may be rejected. 

 
  7.5.8  Bids that contain ambiguities may be rejected. 
 

 7.5.9  With the exception of filling in the required fields on the Bid Form, no other alterations to the Bid Form 
shall be made.  
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 7.6 Submission of Bid.   
 

7.6.1  Submit one (1) electronic version via email to be received by the Due Date/Time listed in this Document 
to bids@oregonstate.edu as stated in this ITB.   

 
7.6.2  All Bids must be received by the OSU before the Due Date/Time.  OSU’s official clock shall prevail in 
any time conflict.  Any Bid received after the Due Date/Time will be rejected and will be retained and made part 
of the Owner’s archive records in accordance with OSU Standards.   

  
7.7   Opening of Bids.  At the time of opening and reading of Bids, each Bid received, irrespective of any 

irregularities or informalities, may be publicly opened and read aloud. 
 
7.8 Acceptance or Rejection of Bids by OSU. 
 

7.8.1  The procedures for Contract awards shall be in compliance with the provisions of OSU standards and 
policies adopted by the Owner. 

   
  7.8.2  The Owner reserves the right to reject any or all Bids and to waive minor informalities.   

  
7.8.3  Unless all Bids are rejected, the Owner will award the Contract(s) based on the lowest responsive Bid from 
a responsible Bidder.  If that Bidder does not execute the Contract(s), the Contract(s) will be awarded to the next 
lowest responsive Bid from a responsible Bidder or Bidders in succession, provided this ITB is not cancelled 
under the provisions of OSU standards and policies adopted by the Owner.  

  
7.8.4  The Owner reserves the right to hold the Bid of the three lowest Bidders for a period of sixty (60) Days 
from the time of Bid opening pending Award of the Contract.   

 
7.8.5  In determining the lowest Bidder, the Owner reserves the right to take into consideration any or all Base 
Bids as well as alternates or combinations indicated in the Bid Form. 

 
   7.8.5.1 When alternates are included on the Bid Form, they may be exercised at the sole 

discretion of the Owner within sixty (60) Days of the Effective Date of the Contract, unless 
extended by written mutual agreement of the Parties.  

   7.8.5.2 The Owner has the right to accept alternates without regard to order or sequence; but, 
such acceptance must not deliberately impair the selection of a low, responsible and responsive 
Bidder to whom the Contract would be awarded under an equitable bid procedure. 

 
  7.8.6   If Owner has not accepted a Bid within sixty (60) Days after the opening of the Bids, each of the three 

lowest Bidders may withdraw the Bid submitted.  
  



ITB No. 2022-008358---Rogers Hall Room 334 Fume Hood Replacement 
Due Date/Time:  April 22, 2022 at 1:00 PM Pacific Time 

    Page 8 of 10  
 

 

 

 
7.9 Withdrawal of Bid. 
 

7.9.1  At any time prior to the Due Date/Time Bidder may withdraw its Bid in accordance with OSU Standards.  
This will not preclude the submission of another Bid by such Bidder prior to the Due Date/Time. 
 

   7.9.2  After the Due Date/Time, Bidders are prohibited from withdrawing their Bid, except as provided by OSU 
Standards. 

 
7.10 Execution of Contract, Agreement, Performance Bond and Payment Bond 
 

7.10.1  The Bidder shall be required to execute the Contract as provided, and, if applicable, deliver a Performance 
Bond and a Payment Bond from a surety company licensed to do surety business in the State of Oregon within 
time period contained in the Award letter.  The Contract Documents shall be delivered to the Owner in the manner 
stated in the Award letter. 

 
7.11 Public Works Bond.  At the time of submission of its Bid, each Bidder shall have on file with the Construction 

Contractors Board a public works bond required by ORS 279C.836, unless otherwise exempt under that statute.  
Failure to have on file a public works bond at the time of submission of the Bid may result in rejection of the Bid as 
non-responsive. 

 
7.12 Equity Contracting.  Owner will require the successful Contractor to comply with OSU Standards, policies, rules 

and procedures requiring good faith efforts in subcontracting with minority, women, emerging small business or 
service-disabled veteran owned business enterprises. 

 
8.0 MISCELLANEOUS 
 
8.1 Financial Responsibility.   
  
 8.1.1 OSU reserves the right to investigate, at any time prior to execution 
 of the Contract, the Bidder’s financial responsibility to perform the anticipated services.   
 Submission of a Bid will constitute approval for OSU to obtain any credit report information OSU deems 

necessary to conduct the evaluation.  OSU will notify Bidders, in writing, of any other documentation required, 
which may include, but need not be limited to: recent profit-and-loss history; current balance statements; assets-
to-liabilities ratio, including number and amount of secured versus unsecured creditor claims; availability of short 
and long-term financing; bonding capacity and credit information.  Failure to promptly provide this information 
may result in rejection of the Bid.   

 
 8.1.2 OSU may postpone the selection of apparent successful Bidder or execution of a contract in order to 

complete its investigation and evaluation.  Failure of a firm to demonstrate financial responsibility may render it 
non-responsible and constitute grounds for Bid rejection. 

 
8.2 Project Termination.   
 
 8.2.1  OSU reserves the right to terminate the Project or contract during any phase in the Project. 
 

8.3 Insurance Provisions.  During the term of the resulting contract, the awardee will be required to maintain in full 
force, at its own expense, from insurance companies authorized to transact the business of insurance in the state of 
Oregon, each insurance coverage/policy as set forth in the contract. 

  



ITB No. 2022-008358---Rogers Hall Room 334 Fume Hood Replacement 
Due Date/Time:  April 22, 2022 at 1:00 PM Pacific Time 

    Page 9 of 10  
 

 

 

 
 

8.4  Nondiscrimination.  By submission of a Bid, the Bidder certifies under penalty of perjury that the Bidder will not 
discriminate against minority, women, emerging small business or service-disabled veteran owned business 
enterprises in obtaining any required subcontracts. 

 
8.5 AA/EEO Employer.  OSU is an AA/EEO employer.   
 
8.6 Compliance with Applicable Law.  Bidder agrees to comply with all federal, state, county, and local laws, 

ordinances, and regulations as well as all applicable OSU Standards and Policies while on campus. 
 
 8.6.1  Smoke and Tobacco Free Campus.  OSU’s grounds and premises are smoke and tobacco free.  Contractor 

and Contractor’s employees, agents, Subcontractors, if any, agree not to smoke or use tobacco products while on 
OSU property. 

 
 8.6.2  Sexual Misconduct Policy. OSU has policies that prohibit sexual misconduct against members of the 

university community and in keeping with those policies Contractor and Contractor’s employees, agents, and 
Subcontractors are prohibited from engaging in sexual misconduct against members of the university community.    

 
 8.6.3  Firearms Policy. OSU has adopted a policy that prohibits Contractor and Contractor’s employees, agents and 

Subcontractors from possessing firearms on OSU’s property. 
 
8.7 Background Checks.  Rogers Hall is designated as critical, occupied or security-sensitive facilities.  Thus, the 

selected Contractor shall conduct criminal background checks, including sex offender registration checks, (for 
both: Oregon at a minimum, and national for Contractor employees that formerly lived outside of the state of 
Oregon) on each Contractor employee and agent with satisfactory results before referral or placement at any 
Owner work location. Contractor must perform the criminal background checks within the twelve (12) months 
immediately preceding referral or placement at any Owner work location.   

 
Disqualifying crimes include 1) felony convictions of any kind within the last eight (8) years, 2) all crimes 
involving weapons of any kind ever committed, 3) all person to person crimes involving physical injury to 
another person ever committed, 4) sexual offenses of any kind ever committed, including stalking, and 5) child 
abuse, molestation, child pornography or other crimes involving child endangerment, including neglect and 
abandonment of any kind ever committed.   

 
Contractor shall require Contractor’s employees and agents to self-disclose to Contractor any new convictions 
that occur within three business days of the conviction.  Contractor shall reassess the individual’s assignment 
under the Contract.   

 
The Owner, at its discretion, may require Contractor to reassign a Contractor employee or agent to no longer 
perform work under the Contract or for the Owner if, at any time, Owner believes that the Contractor employee or 
agent may create a danger to health or safety of the university community.   

 
Contractor is solely responsible for complying with all applicable federal, state or local laws, rule and regulations, 
including but not limited to the Fair Credit Reporting Act and equal opportunity laws and regulations, when 
conducting background checks.  The costs and Fair Credit Reporting Act obligations for criminal background 
checks are the responsibility of Contractor. 
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Contractor shall maintain a security log including a list of Contractor employees working in, accessing, or who 
will enter Owner critical, occupied or security-sensitive facilities; verification of each Contractor employee’s 
satisfactory and unsatisfactory results of criminal background checks; each Contractor employee’s site 
assignment; and each revocation of a Contractor employee’s site assignment.  Contractor shall update and 
maintain the security log during the duration of the contract and twenty-four (24) months after. Contractor shall 
provide Owner with access to the security log for audit and copying purposes within twenty-four (24) hours of 
Owner’s request.  

 
Contractor shall require Contractor’s subcontractors and agents providing services under the Contract to comply with 
this provision.  The Owner may audit Contractor’s background check processes at any time to ensure compliance with 
this section.  Failure of Contractor to comply with this section is a material breach of the resulting Contract and may 
result in the Owner seeking monetary damages or pursue other remedies, Contractor termination by the Owner without 
further liability or obligation, or both.  Contractor shall indemnify, defend and hold harmless the Owner and its 
directors, agents, trustees and employees from all claims, suits, and actions arising out of or related to any and all 
claims relating to the conducting of such checks and any adverse action that may be taken as a result of such checks. 

 
  
 
9.0 EXHIBITS 
 

Exhibit A- Bid Form 

Exhibit B- Sample OSU Reserve Contract Supplement 

Exhibit C- Oregon State University General Conditions for Reserve Contracts 

Exhibit D- Sample Payment Bond 

Exhibit E- Sample Performance Bond 

Exhibit F- MWESB Project Contract Report Instructions and Report 

Exhibit G- Specifications, drafted Colebreit Engineering dated March 7, 2022 

Exhibit H- Drawings, stamped by Colebreit Engineering dated March 7, 2022 

Exhibit I- Drawings, stamped by Pillar Consulting Group, Inc. dated March 7, 2022 

Exhibit J- Addenda (if and when applicable) 

  

  

  

  

  

  

  

  

 
End of ITB 

 



BID FORM 

ITB NUMBER & NAME: #2022-008358, Rogers Hall Room 334 Fume Hood Replacement 

BID DUE DATE AND TIME: 
(fill in) 

FROM:
(Name of Contractor) 

TO: Oregon State University (“Owner”) 
Construction Contracts Administration 
644 SW 13th Street 
Corvallis, Oregon 97333 

1. The Undersigned hereby proposes to furnish all material and labor and perform all work hereinafter
indicated for the above project in strict accordance with the Contract Documents for the Base Bid as follows:

_________________________________________________     Dollars ($__________________) 

and the Undersigned agrees to be bound by the documents either contained in or incorporated by reference 
in the Invitation to Bid and ADDENDA numbered ____ through____, inclusive. (fill in blanks) 

2. The work shall be completed within the time stipulated and specified in Division 1, Section 01 11 00, of
the Specifications.

3. The Undersigned certifies that: (1) This Bid has been arrived at independently and is being submitted
without collusion with and without any agreement, understanding, or planned common course of action with
any other vendor of materials, supplies, equipment or services described in the invitation to bid designed to
limit independent bidding or competition; and (2) The contents of the Bid have not been communicated by
the Undersigned or its employees or agents to any person not an employee or agent of the Undersigned or its
surety on any Bid security furnished with the Bid and will not be communicated to such person prior to the
official opening of the Bid.

4. The Undersigned agrees, if awarded a contract, to comply with the provisions of ORS 279C.800 through
279C.870 pertaining to the payment of the prevailing wages.

5. Contractor's CCB license number is ____________________________.  As a condition to submitting a
Bid, Contractor must be licensed with the Oregon Construction Contractors Board in accordance with ORS
701.021 to 701.128, and disclose the license number.  Failure to be licensed and disclose the number will
render the Bid unresponsive and it will be rejected, unless contrary to federal law.

6. The Bidder hereby certifies that all subcontractors who perform construction work as described in ORS
701.005(5) are licensed with the Construction Contractors Board in accordance with ORS 701.021 to
701.128 at the time the Bid is submitted.

EXHIBIT A  Page 1 of 2



ROGERS HALL ROOM 334 FUME HOOD REPLACEMENT 

BID FORM (REVISED AS OF 7.1.2019) Page 2 of 2 

7. Contractor’s Project Manager for this project is: ______________________________,

Email:______________________________  Cell Phone:______________________________ 

8. The Undersigned agrees, if awarded the Contract, to deliver to Owner, a satisfactory Performance
Bond and Payment Bond, each in an amount equal to one hundred (100) percent of the Contract sum,
using forms provided by the Owner.  The surety requested to issue the Performance Bond and Payment
Bond will be:

_________________________________________. 
(name of surety company - not insurance agency)   

The Undersigned hereby authorizes said surety company to disclose any information to the Owner 
concerning the Undersigned's ability to supply a Performance Bond and Payment Bond each in the amount 
of the Contract. 

By signature below, Contractor agrees to be bound by this Bid. 

NAME OF FIRM: 

ADDRESS:  

FEDERAL TAX ID: 

TELEPHONE NO: 

EMAIL:  

SIGNATURE:  
Authorized Signature

Printed Name

* * * * *     E N D    O F    B I D     * * * * *

EXHIBIT A  Page 2 of 2



SA
M
PL
E

EXHIBIT B  Page 1 of 3



SA
M
PL
E

AASA
EXHIBIT B  Page 2 of 3



SA
M
PL
E

EXHIBIT B  Page 3 of 3



   

 General Conditions (01/31/2019) 
  

 OREGON STATE UNIVERSITY 
GENERAL CONDITIONS 

FOR RESERVE CONTRACTS 
 

January 31, 2019 
  
INSTRUCTIONS:  The attached Oregon State University General Conditions for Reserve Contracts ("General Conditions”) apply to all 
designated Reserve Contracts.   Changes to the General Conditions (including any additions, deletions or substitutions) should only be made by attaching 
Supplemental General Conditions.  The text of these General Conditions should not otherwise be altered.   
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OREGON STATE UNIVERSITY 
GENERAL CONDITIONS FOR RESERVE CONTRACTS 

(“General Conditions”) 
 

SECTION A 
GENERAL PROVISIONS 

 
A.1 DEFINITION OF TERMS 
 
In the Contract Documents, the following terms shall be as defined 
below: 
 
AMENDMENT, means a writing which, when fully executed by the 
Parties to this Contract, constitutes a change to a Contract Document.  
Amendments to Supplements (hereinafter a “Supplement 
Amendment”)  shall be  issued in accordance with the changes 
provisions of Section D and, if applicable, establish a Contract Price or 
Contract Time adjustment.   
 
APPLICABLE LAWS, means federal, state and local laws, codes, 
rules, regulations and ordinances applicable to the Work and to the 
Contract. 
 
ARCHITECT/ENGINEER, means the Person appointed by the 
Owner to make drawings and specifications and, to provide contract 
administration of the Work contemplated by the Contract to the extent 
provided herein or by supplemental instruction of Owner (under which 
Owner may delegate responsibilities to the Architect/Engineer), in 
accordance with ORS Chapter 671 (Architects) or ORS Chapter 672 
(Engineers) and administrative rules adopted thereunder. 
 
CHANGE ORDER, means a written order issued by the Owner to be 
later included as an Amendment.  A Change Order shall not be 
effective until codified as an Amendment.   
 
CLAIM, means a demand by Contractor pursuant to Section D.3 for 
review of the denial of Contractor’s initial request for an adjustment of 
Contract terms, payment of money, extension of Contract Time or other 
relief, submitted in accordance with the requirements and within the 
time limits established for review of Claims in these General 
Conditions. 
 
CONSTRUCTION CHANGE DIRECTIVE, means a written order 
by the Owner to the Contractor requiring a change in the Work within 
the general scope of the Contract Documents, issued under the changes 
provisions of Section D.  
 
CONSTRUCTION SCHEDULE, means the schedule prepared by 
the Contractor in CPM format and approved by the Owner, and all 
adjustments thereto approved by the Owner, that describes sequence 
and timing of the Work. 
 
CONTRACT, means the written agreement between the Owner and 
the Contractor comprised of the Contract Documents which describe 
the Work to be done and the obligations between the parties. 
 
CONTRACT DOCUMENTS, means the Reserve Contract, General 
Conditions, Supplemental General Conditions if any, Supplements, the 
accepted Offer, Plans, Specifications, Change Orders, Amendments, 
Construction Change Directives, Solicitation Document and addenda 
thereto, Instructions to Offerors, and Supplemental Instructions to 
Offerors,  the Construction Schedule prepared and approved in 
accordance with the Construction Documents, and all other required 
Submittals. 
 
CONTRACT PERIOD, as set forth in the Contract Documents, 
means the total period of time beginning with the full execution of a 
Supplement  and, if applicable, the issuance of a Notice to Proceed and 
concluding upon Final Completion. 
 

CONTRACT PRICE, means the total of the awarded Offer amount, 
as increased or decreased by the price of approved alternates, as 
indicated in the Contract Documents. 
 
CONTRACT TIME, means any incremental period of time allowed 
under the Contract to complete any portion of the Work as reflected in 
the project schedule. 
 
CONTRACTOR, means the Person awarded the Contract for the 
Work contemplated. 
 
CPM, means a critical path method format to be used for the 
Construction Schedule. 
 
DAYS, are calendar days, including weekdays, weekends and holidays, 
unless otherwise specified. 
 
DIRECT COSTS, means, unless otherwise provided in the Contract 
Documents, the cost of materials, including sales tax, cost of delivery; 
cost of labor, including social security, Medicare and unemployment 
insurance, and fringe benefits required by agreement or custom; 
worker's compensation insurance; project specific insurance (including, 
without limitation, Builder’s Risk Insurance and Builder’s Risk 
Installation Floater); bond premiums, rental cost of equipment, and 
machinery required for execution of the Work; and the additional costs 
of field personnel directly attributable to the Work. 
 
FINAL COMPLETION, means the final completion of all 
requirements under the Contract, including Contract Closeout as 
described in Section K but excluding Warranty Work as described 
in Section I.2, and the final payment and release of all retainage, if any, 
released. 
 
FINAL PAYMENT, means the last payment to the Contractor, 
including retainage, in connection with the Work. 
 
FORCE MAJEURE, means an act, event or occurrence caused by 
fire, riot, war, acts of God, nature, sovereign, or public enemy, strikes, 
freight embargoes or any other act, event or occurrence that is beyond 
the control of the party to this Contract who is asserting Force Majeure. 
 
MWESB REPORT, means an accurate report by the Contractor to the 
Owner identifying all Minority, Women and Emerging Small Business 
(MWESB) enterprises, as those terms are defined in ORS 200.005, 
receiving contracts throughout the course of the Work.  An initial 
MWESB report is required (see Section E.2.9) and MWESB Reports 
are required annually (see Section E.2.9) and as a condition of final 
payment (see Section K.1).  The initial report shall include the total 
number of contracts and subcontracts awarded to MWESB enterprises 
and the dollar value of their respective contracts and subcontracts.  The 
annual reports shall include the total number of contracts and 
subcontracts awarded to MWESB enterprises, the dollar value of each, 
and the expenditure toward each contract and subcontract during the 
previous twelve (12) months.  The final report shall include the total 
number of contracts and subcontracts awarded to MWESB enterprises 
and the dollar value of their respective contracts and subcontracts 
including all Supplements and Amendments incorporated during the 
course of the project.  The reports shall only include enterprises 
certified with the State of Oregon as MWESB enterprises and shall 
include individual identification of each enterprise as a Minority 
business enterprise, a Women business enterprise, and/or an Emerging 
Small Business Enterprise, as applicable.   
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NOTICE TO PROCEED, means the official written notice from the 
Owner stating that the Contractor is to proceed with the Work defined 
in the Contract Documents.  Notwithstanding the Notice to Proceed, 
Contractor shall not be authorized to proceed with the Work until all 
initial Contract requirements, including the Contract, performance bond 
and payment bond, and certificates of insurance, have been fully 
executed and submitted to Owner in a suitable form. 
 
OFFER, means a bid in connection with Instructions to Bidders or a 
proposal in connection with a Request for Proposals. 
 
OFFEROR, means an entity who submits a response to a solicitation 
document. 
 
OVERHEAD, means those items which may be included in the 
Contractor's markup (general and administrative expense and profit) 
and that shall not be charged as Direct Cost of the Work, 
including without limitation such Overhead expenses as wages or 
salary of personnel above the level of foreman (i.e., superintendents 
and project managers), expenses of Contractor's offices and supplies at 
the job site (e.g. job trailer) and at Contractor’s principal place of 
business and including expenses of personnel staffing the job site office 
and Contractor’s principal place of business, and Commercial General 
Liability Insurance and Automobile Liability Insurance. 
 
OWNER, means Oregon State University (OSU). Owner may elect, by 
written notice to Contractor, to delegate certain duties to more than one 
party, including without limitation, to an Architect/Engineer.  However, 
nothing in these General Conditions is intended to abrogate the separate 
design professional responsibilities of Architects under ORS Chapter 
671 or of Engineers under ORS Chapter 672. 
 
PERSON, means a natural person or entity doing business as a sole 
proprietorship, a partnership, a joint venture, a corporation, a limited 
liability company or partnership, or any other entity possessing the 
legal capacity to contract. 
 
PLANS, means the drawings which show the location, type, 
dimensions, and details of the Work to be done under the Contract. 
 
PROJECT, means the total design, development and construction of 
which the Work performed under the Construction Documents may 
be the whole or a part. 
 
PUNCH LIST, means the list of Work yet to be completed or 
deficiencies which need to be corrected in order to achieve Final 
Completion of the Contract. 
 
RECORD DOCUMENT, means the as-built Plans, Specifications, 
testing and inspection records, product data, samples, manufacturer and 
distributor/supplier warranties evidencing transfer of ownership to 
Owner, operational and maintenance manuals, shop drawings, 
Construction Change Directives, MWESB Reports, correspondence, 
certificate(s) of occupancy, and other documents listed in Subsection 
B.9.1 of these General Conditions, recording all Services performed. 
 
SUPPLEMENTAL GENERAL CONDITIONS, means those 
conditions that remove from, add to, or modify these General 
Conditions.  Supplemental General Conditions may be included in the 
Solicitation Document or may be a separate attachment to the Contract. 
 
SOLICITATION DOCUMENT, means a document used in a formal 
procurement soliciting two or more qualified sources by public notice 
for the same specifications and requirements. 
 
SPECIFICATION, means a description of the physical, functional, or 
performance characteristics, or of the nature of the goods, services or 
construction, including any requirement to be satisfied by a product, 
material or process indicating, if appropriate, the procedures to 
determine whether the requirements are satisfied.  Specifications may 
be incorporated by reference and/or may be attached to the Contract. 
 

SUBCONTRACT, means a contract between the Contractor and a 
subcontractor for the performance of a portion of the Work. 
 
SUBCONTRACTOR, means a Person having a direct contract with 
the Contractor, or another Subcontractor, to perform one or more items 
of the Work. 
 
SUBSTANTIAL COMPLETION, means the date when the Owner 
accepts in writing the construction, alteration or repair of the 
improvement to real property constituting the Work or any designated 
portion thereof as having reached that state of completion when it may 
be used or occupied for its intended purpose.  Substantial Completion 
of facilities with operating systems occurs only after thirty (30) 
continuous Days of successful, trouble-free operation of the operating 
systems as provided in Section K.3.2. 
 
SUBSTITUTIONS, means items that in function, performance, 
reliability, quality, and general configuration are the same or better than 
the product(s) specified.  Approval of any substitute item shall be 
solely determined by the Owner.  The decision of the Owner is final. 
 
SUPPLEMENT, means a writing which, when fully executed by the 
Parties thereto, constitutes written agreement between the Owner and 
the Contractor comprised of the Contract Documents which describe 
the Work to be done and the obligations between the parties.  
 
WORK, means the furnishing of all materials, equipment, labor, 
transportation, services and incidentals necessary to successfully 
complete any individual item or the entire Contract and the carrying out 
of duties and obligations imposed by the Contract Documents. 
 
A.2 SCOPE OF WORK 
 
 The Work contemplated under this Contract includes all labor, 
materials, transportation, equipment and services for, and incidental to, 
the completion of all construction work in connection with the project 
described in the Contract Documents.  The Contractor shall perform all 
Work necessary so that the project can be legally occupied and fully 
used for the intended use as set forth in the Contract Documents.  
Execution of the Contract by the Contractor is an express representation 
(1) that the Contractor understands the intent stated herein with respect 
to the Preconstruction Phase Services, and (2) the Contractor’s execution 
of an Amendment, including the GMP Amendment, shall be an express 
and unqualified representation that the Contractor understands the intent 
stated herein and therein. 
 
A.3 INTERPRETATION OF CONTRACT DOCUMENTS 
 
A.3.1 Unless otherwise specifically defined in the Contract 

Documents, words which have well-known technical meanings 
or construction industry meanings are used in the Contract 
Documents in accordance with such recognized meanings.  
Contract Documents are intended to be complementary.  
Whatever is called for in one is interpreted to be called for in all.  
However, in the event of conflicts or discrepancies among the 
Contract Documents, interpretations will be based on the 
following descending order of precedence: 

 
 (a) Contract Supplements, Amendments and Construction 

Change Directives, with those of later date having 
precedence over those of an earlier date;  

 
 (b) The Supplemental General Conditions; 
 
 (c) General Conditions; 
 
 (d) The Reserve Contract Supplements; 
 
 (e) Construction Change Directive; 
 
 (f) Division One (General Requirements) of the Specifications;  
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 (g) Detailed Schedules of finishes, equipment and other items 
included in the Specifications; 

 
 (h) Plans and Specifications (other than Division One and the 

Detailed Schedules to the Specifications); 
 
 (i) Large-scale drawings on Plans; 
 
 (j) Small-scale drawings on Plans; 
 
 (k) Dimension numbers written on Plans which shall prevail 

and take precedence over dimensions scaled from Plans; 
 
 (l) The Solicitation Document, and any addenda thereto; 
 
 (m) The Reserve Contract. 
 
A.3.2  In the case of an inconsistency between Plans and Specifications 

or within either document not clarified by addendum, the better 
quality or greater quantity of Work shall be provided in 
accordance with the Owner's interpretation in writing. 

 
A.3.3  If the Contractor finds discrepancies in, or omissions from the 

Contract Documents, or if the Contractor is in doubt as to their 
meaning, the Contractor shall at once notify the Owner.  Matters 
concerning and interpretation of requirements of the Contract 
Documents will be decided by the Owner, who may delegate 
that duty in some instances to the Architect/Engineer.  
Responses to Contractor's requests for interpretation of Contract 
Documents will be made in writing by Owner (or the 
Architect/Engineer) within any time limits agreed upon or 
otherwise with reasonable promptness.  Interpretations and 
decisions of the Owner (or Architect/Engineer) will be 
consistent with the intent of and reasonably inferable from the 
Contract Documents.  Contractor shall not proceed without 
direction in writing from the Owner (or Architect/Engineer). 

 
A.3.4  References to standard specifications, manuals, codes of any 

technical society, organization or association, to the laws or 
regulations of any governmental authority, whether such 
reference be specific or by implication, shall mean the latest 
standard specification, manual, code, laws or regulations in 
effect in the jurisdiction where the project is occurring on the 
first published date of the Solicitation Document, except as may 
be otherwise specifically stated. 

 
A.4 EXAMINATION OF PLANS, SPECIFICATIONS,  
 AND SITE 
 
A.4.1 It is understood that the Contractor, before submitting an Offer, 

has made a careful examination of the Contract Documents; has 
become fully informed as to the quality and quantity of materials 
and the character of the Work required; and has made a careful 
examination of the location and conditions of the Work and the 
sources of supply for materials.  The Owner will in no case be 
responsible for any loss or for any unanticipated costs that may 
be suffered by the Contractor as a result of the Contractor's 
failure to acquire full information in advance in regard to all 
conditions pertaining to the Work.  No oral agreement or 
conversation with any officer, agent, or personnel of the Owner, 
or with the Architect/Engineer either before or after the 
execution of this Contract, shall affect or modify any of the 
terms or obligations herein contained. 

 
A.4.2  Should the Plans or Specifications fail to particularly describe 

the materials, kind of goods, or details of construction of any 
aspect of the Work, Contractor shall have the duty to make 
inquiry of the Owner and Architect/Engineer as to what is 
required prior to performance of the Work.  Absent 
Specifications to the contrary, the materials or processes that 
would normally be used to produce first quality finished Work 
shall be considered a part of the Contract requirements. 

 
A.4.3  Any design errors or omissions noted by the Contractor shall be 

reported promptly to the Owner, and confirmed in writing 
including without limitation, any nonconformity with Applicable 
Laws. 

 
A.4.4  If the Contractor believes that adjustments to cost or Contract 

Time is involved because of clarifications or instructions issued 
by the Owner (or Architect/Engineer) in response to the 
Contractor’s notices or requests for information, the Contractor 
must submit a written request to the Owner, setting forth the 
nature and specific extent of the request, including all time and 
cost impacts against the Contract as soon as possible, but no 
later than thirty (30) Days after receipt by Contractor of the 
clarifications or instructions issued.  If the Owner denies 
Contractor’s request for additional compensation, additional 
Contract Time, or other relief that Contractor believes results 
from the clarifications or instructions, the Contractor may 
proceed to file a Claim under Section D.3, Claims Review 
Process. If the Contractor fails to perform the obligations of 
Sections A.4.1 to A.4.3, the Contractor shall pay such costs and 
damages to the Owner as would have been avoided if the 
Contractor had performed such obligations. 

 
A.5 INDEPENDENT CONTRACTOR STATUS 
 
 The service or services to be performed under this Contract are 
those of an independent contractor as defined in ORS 670.600.  
Contractor represents and warrants that it is not an officer, employee or 
agent of the Owner as those terms are used in ORS 30.265. 
 
A.6 RETIREMENT SYSTEM STATUS AND TAXES 
 
 Contractor represents and warrants that it is not a contributing 
member of the Public Employees' Retirement System and will be 
responsible for any federal or state taxes applicable to payment 
received under this Contract.  Contractor will not be eligible for any 
benefits from these Contract payments of federal Social Security, 
employment insurance, workers' compensation or the Public 
Employees' Retirement System, except as a self-employed individual.  
Unless the Contractor is subject to backup withholding, Owner will not 
withhold from such payments any amount(s) to cover Contractor’s 
federal or state tax obligations. 
 
A.7 GOVERNMENT EMPLOYMENT STATUS 
 
A.7.1  If this payment is to be charged against federal funds, Contractor 

represents and warrants that it is not currently employed by the 
Federal Government.  This does not preclude the Contractor 
from holding another contract with the Federal Government. 

 
A.7.2  Contractor represents and warrants that Contractor is not an 

employee of the State of Oregon for purposes of performing 
Work under this Contract 

 
SECTION B 

ADMINISTRATION OF THE CONTRACT 
 
B.1 OWNER’S ADMINISTRATION OF THE CONTRACT 
 
B.1.1  The Owner shall administer the Contract as described in the 

Contract Documents (1) during construction (2) until Final 
Payment is due and (3) during the one-year period for correction 
of Work.  The Owner will act as provided in the Contract 
Documents, unless modified in writing in accordance with other 
provisions of the Contract.  In performing these tasks, the Owner 
may rely on the Architect/Engineer or other consultants to 
perform some or all of these tasks. 

 
B.1.2  The Owner will visit the site at intervals appropriate to the stage 

of the Contractor’s operations (1) to become generally familiar 
with and to keep the Owner informed about the progress and 

EXHIBIT C   Page 5 of 23



   

 General Conditions (01/31/2019) Page 6
  
 

quality of the portion of the Work completed, (2) to endeavor to 
guard the Owner against defects and deficiencies in the Work, 
and (3) to determine in general if Work is being performed in a 
manner indicating that the Work, when fully completed, will be 
in accordance with the Contract Documents.  The Owner will 
not make exhaustive or continuous on-site inspections to check 
the quality or quantity of the Work.  The Owner will neither 
have control over or charge of, nor be responsible for the 
construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in 
connection with the Work.  Inspection of the progress, quantity, 
or quality of the Work done by the Owner, any Owner 
representative, and public agency, the Architect/Engineer, or any 
inspector, shall not relieve the Contractor of any responsibility for 
the compliance of all Work with the Contract Documents. 

 
B.1.3  Except as otherwise provided in the Contract Documents or 

when direct communications have been specifically authorized, 
the Owner and Contractor shall communicate with each other 
about matters arising out of or relating to the Contract.  
Communications by and with the Architect/Engineer’s 
consultants shall be through the Architect/Engineer.  
Communications by and with Subcontractors and material 
suppliers shall be through the Contractor.  Communications by 
and with separate contractors shall be through the Owner. 

 
B.1.4  Based upon the Architect/Engineer’s evaluations of the 

Contractor’s Application for Payment, or unless otherwise 
stipulated by the Owner, the Architect/Engineer will review and 
certify the amounts due the Contractor and will issue Certificates 
for Payment in such amounts. 

 
B.2 CONTRACTOR’S MEANS AND METHODS;  
 MITIGATION OF IMPACTS 
 
B.2.1  The Contractor shall supervise and direct the Work, using the 

Contractor’s best skill and attention.  The Contractor shall be 
solely responsible for and have control over construction means, 
methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract, unless 
the Contract Documents give other specific instructions 
concerning these matters.  If the Contract Documents give 
specific instructions concerning construction means, methods, 
techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, 
shall be fully and solely responsible for the jobsite safety of such 
means, methods, techniques, sequences or procedures. 

 
B.2.2  The Contractor is responsible to protect and maintain the Work 

during the course of construction and to mitigate any adverse 
impacts to the project, including those caused by authorized 
changes, which may affect cost, schedule, or quality. 

 
B.2.3  The Contractor is responsible for the actions of all its personnel, 

laborers, suppliers, and Subcontractors on the project.  The 
Contractor shall enforce strict discipline and good order among 
Contractor’s employees and other persons carrying out the 
Work.  The Contractor shall not permit employment of persons 
who are unfit or unskilled for the tasks assigned to them. 

 
B.3 MATERIALS AND WORKMANSHIP 
 
B.3.1  The intent of the Contract Documents is to provide for the 

construction and completion in every detail of the Work 
described.  All Work shall be performed in a professional 
manner and unless the means or methods of performing a task 
are specified elsewhere in the Contract Documents, Contractor 
shall employ methods that are generally accepted and used by 
the industry, in accordance with industry standards. 

 

B.3.2  The Contractor is responsible to perform the Work as required 
by the Contract Documents.  Defective Work shall be corrected 
at the Contractor's expense. 

 
B.3.3  Work done and materials furnished shall be subject to inspection 

and/or observation and testing by the Owner to determine if they 
conform to the Contract Documents.  Inspection of the Work by 
the Owner does not relieve the Contractor of responsibility for 
the Work in accordance with the Contract Documents. 

 
B.3.4 Contractor shall furnish adequate facilities, as required, for the 

Owner to have safe access to the Work including without 
limitation walkways, railings, ladders, tunnels, and platforms.  
Producers, suppliers, and fabricators shall also provide proper 
facilities and access to their facilities. 

 
B.3.5  The Contractor shall furnish Samples of materials for testing by 

the Owner and include the cost of the Samples in the Contract 
Price. 

 
B.4 PERMITS 
 
 Contractor shall obtain and pay for all necessary permits and 
licenses, except for those specifically excluded in the Supplemental 
General Conditions, for the construction of the Work, for temporary 
obstructions, enclosures, opening of streets for pipes, walls, utilities, 
environmental Work, etc., as required for the Project.  Owner shall 
obtain and pay for the general building permit and pay for any specialty 
permits required for the Work.  Contractor shall be responsible for all 
violations of the law, in connection with the construction or caused by 
obstructing streets, sidewalks or otherwise.  Contractor shall give all 
requisite notices to public authorities.  The Contractor shall pay all 
royalties and license fees.  The Contractor shall defend all suits or 
claims for infringement of any patent or other proprietary rights and 
save harmless and blameless from loss, on account thereof, Oregon 
State University, and its departments, divisions, members and 
employees. 
 
B.5 COMPLIANCE WITH GOVERNMENT 
 REGULATIONS 
 
B.5.1  Contractor shall comply with Applicable Laws pertaining to the 

Work and the Contract.  Failure to comply with such 
requirements shall constitute a breach of Contract and shall be 
grounds for Contract termination.  Without limiting the 
generality of the foregoing, Contractor expressly agrees to 
comply with the following, as applicable:  

 (i) Title VI and VII of Civil Rights Act of 1964, as amended; (ii) 
Section 503 and 504 of the Rehabilitation Act of 1973, as 
amended; (iii) the Health Insurance Portability and 
Accountability Act of 1996; (iv) the Americans with Disabilities 
Act of 1990, as amended; (v) ORS Chapters 659 and 659A; as 
amended; (vi) all regulations and administrative rules established 
pursuant to the foregoing laws; and (vii) all other applicable 
requirements of federal and state civil rights and rehabilitation 
statutes, rules and regulations. 

 
B.5.2  Contractor shall comply with all applicable requirements of 

federal and state civil rights and rehabilitation statutes, rules and 
regulations, and 

 
 (a)  Contractor shall not discriminate against Disadvantaged, 

Minority, Women or Emerging Small Business enterprises, 
as those terms are defined in ORS 200.005, or a business 
enterprise that is owned or controlled by or that employs a 
disabled veteran, as that term is defined in ORS 408.225, 
in the awarding of subcontracts. 

 
 (b)  Contractor shall maintain, in current and valid form, all 

licenses and certificates required by Applicable Laws or 
this Contract when performing the Work. 
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B.5.3  Unless contrary to federal law, Contractor shall certify that it 
shall not accept a bid from Subcontractors to perform Work as 
described in ORS 701.005 under this Contract unless such 
Subcontractors are registered with the Construction Contractors 
Board in accordance with ORS 701.021 to 701.068 at the time 
they submit their bids to the Contractor. 

 
B.5.4  Unless contrary to federal law, Contractor shall certify that each 

landscape contractor, as defined in ORS 671.520(2), performing 
Work under this Contract holds a valid landscape contractor's 
license issued pursuant to ORS 671.560. 

 
B.5.5  The following notice is applicable to Contractors who perform 

excavation Work.  ATTENTION: Oregon law requires you to 
follow rules adopted by the Oregon Utility Notification Center.  
Those rules are set forth in OAR 952-001-0010 through OAR 
952-001-0100.  You may obtain copies of the rules by calling 
the center at (503)232-1987. 

 
B.5.6  Failure to comply with any or all of the requirements of B.5.1 

through B.5.5 shall be a breach of Contract and constitute 
grounds for Contract termination.  Damages or costs resulting 
from such noncompliance shall be the responsibility of 
Contractor. 

 
B.6 SUPERINTENDENCE 
 
 Contractor shall keep on the site, during the progress of the 
Work, a competent superintendent and any necessary assistants who 
shall be satisfactory to the Owner and who shall represent the 
Contractor on the site.  Directions given to the superintendent by the 
Owner shall be confirmed in writing to the Contractor. 
 
B.7 INSPECTION 
 
B.7.1 Owner shall have access to the Work at all times. 
 
B.7.2  Inspection of the Work will be made by the Owner at its 

discretion.  The Owner will have authority to reject Work that 
does not conform to the Contract Documents.  Any Work found 
to be not in conformance with the Contract Documents, in the 
discretion of the Owner, shall be removed and replaced at the 
Contractor's expense. 

 
B.7.3  Contractor shall make or obtain at the appropriate time all tests, 

inspections and approvals of portions of the Work required by 
the Contract Documents or by Applicable Laws or orders of 
public authorities having jurisdiction.  Unless otherwise 
provided, the Contractor shall make arrangements for such tests, 
inspections and approvals with an independent testing laboratory 
or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and 
approvals.  Tests or inspections conducted pursuant to the 
Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.  The Contractor shall give the 
Owner timely notice of when and where tests and inspections are 
to be made so that the Owner may be present for such 
procedures.  Required certificates of testing, inspection or 
approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly 
delivered to the Owner. 

 
B.7.4  As required by the Contract Documents, Work done or material 

used without required inspection or testing and/or without 
providing timely notice to the Owner may be ordered removed at 
the Contractor's expense. 

 
B.7.5 If directed to do so any time before the Work is accepted, the 

Contractor shall uncover portions of the completed Work for 
inspection.  After inspection, the Contractor shall restore such 
portions of Work to the standard required by the Contract.  If the 
Work uncovered is unacceptable or was done without required 

testing or inspection or sufficient notice to the Owner, the 
uncovering and restoration shall be done at the Contractor's 
expense.  If the Work uncovered is acceptable and was done 
with sufficient notice to the Owner, the uncovering and 
restoration will be paid for pursuant to a Supplement 
Amendment. 

 
B.7.6 If any testing or inspection reveals failure of the portions of the 

Work to comply with requirements established by the Contract 
Documents, all costs made necessary by such failure, including 
those of repeated procedures and compensation for the Owner’s 
and Architect/Engineer’s services and expenses, shall be at the 
Contractor’s expense. 

 
B.7.7  When the United States government participates in the cost of 

the Work, or the Owner has an agreement with other public or 
private organizations, or if any portion of the Work is being 
performed for a third party or in close proximity to third party 
facilities, representatives of these organizations shall have the 
right to inspect the Work affecting their interests or property.  
Their right to inspect shall not make them a party to the Contract 
and shall not interfere with the rights of the parties of the 
Contract.  Instructions or orders of such parties shall be 
transmitted to the Contractor, through the Owner. 

 
B.8 SEVERABILITY 
 
 If any provision of this Contract is declared by a court to be 
illegal or in conflict with any law, the validity of the remaining terms 
and provisions shall not be affected and the rights and obligations of 
the parties shall be construed and enforced as if the Contract did not 
contain the particular provision held to be invalid. 
 
B.9 ACCESS TO RECORDS 
 
B.9.1  Contractor shall keep, at all times on the Work site, one record 

copy of the complete Contract Documents, including the Plans, 
Specifications, Construction Change Directives and addenda, in 
good order and marked currently to record field changes and 
selections made during construction, and one record copy of 
Shop Drawings, Product Data, Samples and similar submittals, 
and shall at all times give the Owner access thereto. 

 
B.9.2  Contractor shall retain and the Owner and its duly authorized 

representatives shall have access, for a period not less than ten 
(10) years, to all Record Documents, financial and accounting 
records, and other books, documents, papers and records of 
Contractor which are pertinent to the Contract, including records 
pertaining to Overhead and indirect costs, for the purpose of 
making audit, examination, excerpts and transcripts.  If for any 
reason, any part of the Work or this Contract shall be subject to 
litigation, Contractor shall retain all such records until all 
litigation is resolved and Contractor shall continue to provide 
Owner and/or its agents with full access to such records until 
such time as all litigation is complete and all periods for appeal 
have expired and full and final satisfaction of any judgment, 
order or decree is recorded and Owner receives a record copy of 
documentation from Contractor. 

 
B.10 WAIVER 
 
 Failure of the Owner to enforce any provision of this Contract 
shall not constitute a waiver or relinquishment by the Owner of the 
right to such performance in the future nor of the right to enforce any 
other provision of this Contract. 
 
B.11 SUBCONTRACTS AND ASSIGNMENT 
 
B.11.1 Contractor shall require each Subcontractor, to the extent of the 

Work to be performed by the Subcontractor, to be bound by the 
terms and conditions of these General Conditions, and to 
assume toward the Contractor all of the obligations and 

EXHIBIT C   Page 7 of 23



   

 General Conditions (01/31/2019) Page 8
  
 

responsibilities which the Contractor assumes toward the 
Owner thereunder, unless (1) the same are clearly inapplicable 
to the subcontract at issue because of legal requirements or 
industry practices, or (2) specific exceptions are requested by 
Contractor and approved in writing by Owner.  Where 
appropriate, Contractor shall require each Subcontractor to 
enter into similar agreements with sub-subcontractors at any 
level. 

 
B.11.2  At Owner’s request, Contractor shall submit to Owner prior to 

their execution either Contractor’s form of subcontract, or the 
subcontract to be executed with any particular Subcontractor.  
If Owner disapproves such form, Contractor shall not execute 
the form until the matters disapproved are resolved to Owner’s 
satisfaction.  Owner’s review, comment upon or approval of 
any such form shall not relieve Contractor of its obligations 
under this Agreement or be deemed a waiver of such 
obligations of Contractor. 

 
B.11.3 Contractor shall not assign, sell, or transfer its rights, or 

delegate its responsibilities under this Contract, in whole or in 
part, without the prior written approval of the Owner.  No such 
written approval shall relieve Contractor of any obligations of 
this Contract, and any transferee shall be considered the agent 
of the Contractor and bound to perform in accordance with the 
Contract Documents. Contractor shall remain liable as between 
the original parties to the Contract as if no assignment had 
occurred. 

 
B.12 SUCCESSORS IN INTEREST 
 
 The provisions of this Contract shall be binding upon and shall 
accrue to the benefit of the parties to the Contract and their respective 
permitted successors and assigns. 
 
B.13 OWNER’S RIGHT TO DO WORK 
 
 Owner reserves the right to perform other or additional work at 
or near the project site with other forces than those of the Contractor.  If 
such work takes place within or next to the project site, Contractor shall 
coordinate work with the other contractors or forces, cooperate with all 
other contractors or forces, carry out the Work in a way that will 
minimize interference and delay for all forces involved, place and 
dispose of materials being used so as not to interfere with the 
operations of another, and join the Work with the work of the others in 
an acceptable manner and perform it in proper sequence to that of the 
others.  The Owner will resolve any disagreements that may arise 
between or among Contractor and the other contractors over the 
method or order of doing all work (including the Work).  In case of 
unavoidable interference, the Owner will establish work priority 
(including the Work) which generally will be in the sequence that the 
contracts were awarded. 
 
B.14 OTHER CONTRACTS 
 
 In all cases and at any time, the Owner has the right to execute 
other contracts related to or unrelated to the Work of this Contract.  The 
Contractor of this Contract shall fully cooperate with any and all other 
contractors without additional cost to the Owner in the manner 
described in section B.13. 
 
B.15 GOVERNING LAW  
 
 This Contract shall be governed by and construed in accordance 
with the laws of the State of Oregon without regard to principles of 
conflict of laws. 
 
B.16 LITIGATION 
 
 Any Claim between Owner and Contractor that arises from or 
relates to this Contract and that is not resolved through the Claims 
Review Process in Section D.3 shall be brought and conducted solely 

and exclusively within the Circuit Court of Benton County for the State 
of Oregon; provided, however, if a Claim must be brought in a federal 
forum, then it shall be brought and conducted solely and exclusively 
within the United States District Court for the District of Oregon.  In no 
event shall this section be construed as a waiver by the State of Oregon 
on any form of defense or immunity, whether sovereign immunity, 
governmental immunity, immunity based on the Eleventh Amendment 
to the Constitution of the United States or otherwise, from any claim or 
from the jurisdiction of any court.  CONTRACTOR, BY EXECUTION 
OF THIS CONTRACT, HEREBY CONSENTS TO THE IN 
PERSONAM JURISDICTION OF THE COURTS REFERENCED IN 
THIS SECTION B.16. 
 
B.17 ALLOWANCES 
 
B.17.1  The Contractor shall include in the Contract Price all 

allowances stated in the Contract Documents.  Items covered 
by allowances shall be supplied for such amounts and by such 
persons or entities as the Owner may direct. 

 
B.17.2  Unless otherwise provided in the Contract Documents: 
 
 (a)  When finally reconciled, allowances shall cover the cost to 

the Contractor of materials and equipment delivered at the 
site and all required taxes, less applicable trade discounts; 

 
 (b)  Contractor’s costs for unloading and handling at the site, 

labor, installation costs, Overhead, profit and other 
expenses contemplated for stated allowance amounts shall 
be included in the Contract Price but not in the allowances; 

 
 (c)  Whenever costs are more than or less than allowances, the 

Contract Price shall be adjusted accordingly by 
Amendment.  The amount of the Amendment shall reflect 
(i) the difference between actual costs and the allowances 
under Section B.17.2 (a) and (2) changes in Contractor’s 
costs under Section B.17.2 (b). 

 
 (d)  Unless Owner requests otherwise, Contractor shall provide 

to Owner a proposed fixed price for any allowance work 
prior to its performance. 

 
B.18 SUBMITTALS, SHOP DRAWINGS, PRODUCT  
  DATA AND SAMPLES 
 
B.18.1  The Contractor shall prepare and keep current, for the 

Architect’s/Engineer’s approval (or for the approval of Owner 
if approval authority has not been delegated to the 
Architect/Engineer), a schedule and list of Submittals which is 
coordinated with the Contractor's construction schedule and 
allows the Architect/Engineer reasonable time to review 
Submittals.  Owner reserves the right to finally approve the 
schedule and list of Submittals.  Submittals include, without 
limitation, Shop Drawings, product data, and samples which are 
described below: 

 
 (a)  Shop Drawings are drawings, diagrams, schedules and 

other data specially prepared for the Work by the 
Contractor or a Subcontractor (including any sub-
subcontractor), manufacturer, supplier or distributor to 
illustrate some portion of the Work. 

 
 (b)  Product Data are illustrations, standard schedules, 

performance charts, instructions, brochures, diagrams and 
other information furnished by the Contractor to illustrate 
materials or equipment for some portion of the Work. 

 
 (c)  Samples are physical examples which illustrate materials, 

equipment or workmanship and establish standards by 
which the Work will be judged. 
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B.18.2  Shop Drawings, Product Data, Samples and similar Submittals 
are not Contract Documents.  The purpose of their Submittal is 
to demonstrate for those portions of the Work for which 
Submittals are required by the Contract Documents the way by 
which the Contractor proposes to conform to the information 
given and the design concept expressed in the Contract 
Documents.  Review of Submittals by the Architect/Engineer is 
not conducted for the purpose of determining the accuracy and 
completeness of other details such as dimensions and 
quantities, or for substantiating instructions for installation or 
performance of equipment or systems, or for approval of safety 
precautions or, unless otherwise specifically stated by the 
Architect/Engineer, of any construction means, methods, 
techniques, sequences or procedures, all of which remain the 
responsibility of the Contractor as required by the Contract 
Documents.  The Architect/Engineer’s review of the 
Contractor’s Submittals shall not relieve the Contractor of its 
obligations under the Contract Documents.  The 
Architect/Engineer’s approval of a specific item shall not 
indicate approval of an assembly of which the item is a 
component.  Informational Submittals upon which the 
Architect/Engineer is not expected to take responsive action 
may be so identified in the Contract Documents.  Submittals 
which are not required by the Contract Documents may be 
returned by the Architect/Engineer without action. 

 
B.18.3 The Contractor shall review for compliance with the Contract 

Documents, approve and submit to the Architect/Engineer Shop 
Drawings, Product Data, Samples and similar Submittals 
required by the Contract Documents with reasonable 
promptness and in such sequence as to cause no delay in the 
Work or in the activities of the Owner or of separate 
contractors.  Submittals which are not marked as reviewed for 
compliance with the Contract Documents and approved by the 
Contractor may be returned by the Architect/Engineer without 
action. 

 
B.18.4  Approving and submitting shop drawings, product data, 

samples and similar Submittals, the Contractor represents that 
the Contractor has determined and verified materials, field 
measurements and field construction criteria related thereto, or 
will do so, and has checked and coordinated the information 
contained within such Submittals with the requirements of the 
Work and of the Contract Documents. 

 
B.18.5 The Contractor shall perform no portion of the Work for which 

the Contract Documents require submittal and review of Shop 
Drawings, Product Data, Samples or similar Submittals until the 
respective Submittal has been approved by the 
Architect/Engineer. 

 
B.18.6 The Work shall be in accordance with approved Submittals 

except that the Contractor shall not be relieved of responsibility 
for deviations from requirements of the Contract Documents by 
the Architect/Engineer’s review or approval of Shop Drawings, 
Product Data, Samples or similar Submittals unless the 
Contractor has specifically informed the Architect/Engineer in 
writing of such deviation at the time of submittal and (i) the 
Architect/Engineer has given written approval to the specific 
deviation as a minor change in the Work, or (ii) a Supplement 
Amendment or Construction Change Directive has been 
executed by Owner authorizing the deviation.  The Contractor 
shall not be relieved of responsibility for errors or omissions in 
Shop Drawings, Product Data, Samples or similar Submittals by 
the Architect/Engineer’s review or approval thereof. 

 
B.18.7  In the event that Owner elects not to have the obligations and 

duties described under this Section B.18 performed by the 
Architect/Engineer, or in the event no Architect/Engineer is 
employed by Owner on the project, all obligations and duties 
assigned to the Architect/Engineer hereunder shall be 
performed by the Owner. 

B.19 SUBSTITUTIONS 
 

The Contractor may make Substitutions only with the written 
consent of the Owner, after evaluation by the Owner and only in 
accordance with a Supplement Amendment or Construction Change 
Directive.  Substitutions shall be subject to the requirements of the bid 
documents.  By making requests for Substitutions, the Contractor:  
represents that the Contractor has personally investigated the proposed 
substitute product; represents that the Contractor will provide the same 
warranty for the Substitution that the Contractor would for the product 
originally specified unless approved otherwise; certifies that the cost 
data presented is complete and includes all related costs under this 
Contract including redesign costs, and waives all claims for additional 
costs related to the Substitution which subsequently become apparent; 
and will coordinate the installation of the accepted Substitution, making 
such changes as may be required for the Work to be completed in all 
respects. 
 
B.20 USE OF PLANS AND SPECIFICATIONS 
 
 Plans, Specifications and related Contract Documents furnished 
to Contractor by Owner or Owner’s Architect/Engineer shall be used 
solely for the performance of the Work under this Contract.  Contractor 
and its Subcontractors and suppliers are authorized to use and 
reproduce applicable portions of such documents appropriate to the 
execution of the Work, but shall not claim any ownership or other 
interest in them beyond the scope of this Contract, and no such interest 
shall attach.  Unless otherwise indicated, all common law, statutory and 
other reserved rights, in addition to copyrights, are retained by Owner. 
 
B.21 FUNDS AVAILABLE AND AUTHORIZED 
 
 If Owner fails to receive funding, appropriations, allocations 
or other expenditure authority as contemplated by Owner’s budget and 
Owner determines, in its assessment and ranking of the policy 
objectives explicit or implicit in Owner’s budget, Owner may 
determine it is necessary to and may terminate the Reserve Contract 
and or any Reserve Contract Supplements. 
 
 
B.22   NO THIRD PARTY BENEFICIARIES 
 

Owner and Contractor are the only parties to this Contract and 
are the only parties entitled to enforce its terms.  Nothing in this 
Contract gives, is intended to give, or shall be construed to give or 
provide any benefit or right, whether directly, indirectly, or otherwise, 
to third persons unless such third persons are individually identified by 
name herein and expressly described as intended beneficiaries of the 
terms of this Contract. 
 

SECTION C 
WAGES AND LABOR 

 
C.1 MINIMUM WAGE RATES ON PUBLIC WORKS 
 
 Contractor shall comply fully with the provisions of ORS 
279C.800 through 279C.870.  Documents establishing those 
conditions, as determined by the Commissioner of the Bureau of Labor 
and Industries (BOLI), are included as attachments to or are 
incorporated by reference in the Contract Documents.  Pursuant to ORS 
279C.830(1)(c), Contractor shall pay workers at not less than the 
specified minimum hourly rate of wage, and shall include that 
requirement in all subcontracts.  If the Work is subject to both the state 
prevailing wage rate law and the federal Davis-Bacon Act, Contractor 
shall pay the higher of the applicable state or federal prevailing rate of 
wage.  Contractor shall provide written notice to all workers of the 
number of hours per day and days per week such workers may be 
required to work.   
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C.2 PAYROLL CERTIFICATION AND FEE 
 REQUIREMENTS 
 
C.2.1 In accordance with ORS 279C.845, the Contractor and every 

Subcontractor shall submit written certified statements to the 
Owner, on the form prescribed by the Commissioner of the 
Bureau of Labor and Industries, certifying the hourly rate of 
wage paid each worker which the Contractor or the 
Subcontractor has employed on the project and further certifying 
that no worker employed on the project has been paid less than 
the prevailing rate of wage or less than the minimum hourly rate 
of wage specified in the Contract, which certificate and 
statement shall be verified by the oath of the Contractor or the 
Subcontractor that the Contractor or Subcontractor has read the 
certified statement, that the Contractor or Subcontractor knows 
the contents of the certified statement, and, that to the 
Contractor’s or Subcontractor's best knowledge and belief, the 
certified statement is true.  The certified statements shall set out 
accurately and completely the payroll records for the prior week, 
including the name and address of each worker, the worker's 
correct classification, rate of pay, daily and weekly number of 
hours worked, deductions made, and actual wages paid.  
Certified statements for each week during which the Contractor 
or Subcontractor has employed a worker on the project shall be 
submitted once a month, by the fifth business day of the 
following month.  The Contractor and Subcontractors shall 
preserve the certified statements for a period of ten (10) years 
from the date of completion of the Contract. 

 
C.2.2 Pursuant to ORS 279C.845 (7), the Owner shall retain 25 

percent of any amount earned by the Contractor on this public 
works project until the Contractor has filed the certified 
statements required by section C.2.1. The Owner shall pay to the 
Contractor the amount retained under this subsection within 14 
days after the Contractor files the required certified statements, 
regardless of whether a Subcontractor has failed to file certified 
statements. 

 
C.2.3 Pursuant to ORS 279C.845(8), the Contractor shall retain 25 

percent of any amount earned by a first-tier Subcontractor on 
this public works project until the first-tier Subcontractor has 
filed with the Owner the certified statements required by C.2.1. 
Before paying any amount retained under this subsection, the 
Contractor shall verify that the first-tier Subcontractor has filed 
the certified statement. Within 14 days after the first-tier 
Subcontractor files the required certified statement the 
Contractor shall pay the first-tier Subcontractor any amount 
retained under this subsection.           

 
C.2.4  In accordance with statutory requirements and administrative 

rules promulgated by the Commissioner of the Bureau of Labor 
and Industries, the fee required by ORS 279C.825(1) will be 
paid by Owner to the Commissioner.   

 
C.3 PROMPT PAYMENT AND CONTRACT 
 CONDITIONS 
 
C.3.1 As a condition to Owner's performance hereunder, the 

Contractor shall: 
 
C.3.1.1 Make payment promptly, as due, to all persons  supplying to 

Contractor labor or materials for the prosecution of the Work 
provided for in this Contract. 

 
C.3.1.2 Pay all contributions or amounts due the State Industrial 

Accident Fund from such Contractor or Subcontractor incurred 
in the performance of the Contract. 

 
C.3.1.3 not permit any lien or claim to be filed or prosecuted against 

the Owner on account of any labor or material furnished.  
Contractor will not assign any claims that Contractor has 
against Owner, or assign any sums due by Owner, to 

Subcontractors, suppliers, or manufacturers, and will not make 
any agreement or act in any way to give Subcontractors a claim 
or standing to make a claim against the Owner. 

 
C.3.1.4 Pay to the Department of Revenue all sums withheld from 

employees pursuant to ORS 316.167. 
 
C.3.2  As a condition to Owner’s performance hereunder, if Contractor 

fails, neglects or refuses to make prompt payment of any claim 
for labor or services furnished to the Contractor of a 
Subcontractor by any person in connection with the project as 
such claim becomes due, the proper officer(s) representing the 
Owner may pay the claim and charge the amount of the payment 
against funds due or to become due Contractor under this 
Contract.  Payment of claims in this manner shall not relieve the 
Contractor or the Contractor’s surety from obligation with 
respect to any unpaid claims. 

 
C.3.3  Contractor shall include in each subcontract for property or 

services entered into by the Contractor and a first-tier 
subcontractor, including a material supplier, for the purpose of 
performing a construction contract, a payment clause that 
obligates the Contractor to pay the first-tier Subcontractor for 
satisfactory performance under its subcontract within ten (10) 
Days out of such amounts as are paid to the Contractor by the 
public contracting agency under such contract. 

 
C.3.4 All employers, including Contractor, that employ subject 

workers who work under this contract in the State of Oregon 
shall comply with ORS 656.017 and provide the required 
Workers’ Compensation coverage, unless such employers are 
exempt under ORS 656.126.  Contractor shall ensure that each 
of its Subcontractors complies with these requirements. 

 
C.4 PAYMENT FOR MEDICAL CARE 
 
 As a condition to Owner's performance hereunder, Contractor 
shall promptly, as due, make payment to any person, partnership, 
association or corporation furnishing medical, surgical, and hospital 
care or other needed care and attention, incident to sickness or injury, 
to the employees of such Contractor, all sums of which the Contractor 
agrees to pay for such services and all moneys and sums which the 
Contractor has collected or deducted from the wages of personnel 
pursuant to any law, contract or agreement for the purpose of providing 
or paying for such services. 
 
C.5 HOURS OF LABOR 
 
 As a condition to Owner's performance hereunder, no person 
shall be employed to perform Work under this Contract for more than 
ten (10) hours in any one day or forty (40) hours in any one week, 
except in cases of necessity, emergency or where public policy 
absolutely requires it.  In such instances, Contractor shall pay the 
employee at least time and a half pay: 
 
 (a)  For all overtime in excess of eight (8) hours a day or forty 

(40) hours in any one week when the work week is five 
consecutive Days, Monday through Friday; or 

 
 (b) For all overtime in excess of ten (10) hours a day or forty 

(40) hours in any one week when the work week is four 
consecutive Days, Monday through Friday; and 

 
 (c) For all Work performed on Saturday and on any legal 

holiday specified in ORS 279C.540.  
 
 This section C.5 will not apply to Contractor's Work under this 
Contract to the extent Contractor is currently a party to a collective 
bargaining agreement with any labor organization. 
 
 This Section C.5 shall not excuse Contractor from completion 
of the Work within the time required under this Contract. 

EXHIBIT C   Page 10 of 23



   

 General Conditions (01/31/2019) Page 11
  
 

 
SECTION D 

CHANGES IN THE WORK 
 
D.1 CHANGES IN WORK 
 
D.1.1  The terms of this Contract shall not be waived, altered, modified, 

supplemented or amended in any manner whatsoever, without 
prior written agreement and then only after any necessary 
approvals have been obtained.   A Supplement or Amendment is 
required, which shall not be effective until its execution by the 
parties to this Contract and all approvals required by public 
contracting laws have been obtained. 

 
D.1.2  It is mutually agreed that changes in Plans, quantities, or details 

of construction are inherent in the nature of construction and 
may be necessary or desirable during the course of construction.  
Within the general scope of this Contract, the Owner may at any 
time, without notice to the sureties and without impairing the 
Contract, require changes consistent with this Section D.1.  All 
changes to the Work shall be documented and Amendments 
shall be executed under the conditions of the Contract 
Documents.  Such changes may include, but are not limited to: 

 
(a)  Modification of specifications and design. 
(b)  Increases or decreases in quantities. 
(c)  Increases or decreases to the amount of Work. 
(d)  Addition or elimination of any Work item. 
(e)  Change in the duration of the project. 
(f)  Acceleration or delay in performance of Work. 
(g)  Deductive changes,  
(h) Changed conditions. 

 
 Deductive changes are those that reduce the scope of the Work, 

and shall be made by mutual agreement whenever feasible.  In 
cases of suspension or partial termination under Section J, 
Owner reserves the right to unilaterally impose a deductive 
change and to self-perform such Work, for which the provisions 
of B.13 (Owner’s Right to Do Work) shall then apply.  
Adjustments in compensation shall be made under the provisions 
of D.1.3, in which costs for deductive changes shall be based 
upon a Direct Costs adjustment together with the related 
percentage markup specified for profit, Overhead and other 
indirect costs, unless otherwise agreed to by Owner. 

 
D.1.3 The Owner and Contractor agree that adjustments to or deletions 

from the Work shall be administered and compensated according 
to the following: 

 
 (a)  Unit pricing may be utilized at the Owner’s option when 

unit prices or solicitation alternates were provided that 
established the cost for adjustments to Work, and a binding 
obligation exists under the Contract on the parties covering 
the terms and conditions of the adjustment to Work. 

 
 (b)  If the Owner elects not to utilize unit pricing, or in the 

event that unit pricing is not available or appropriate, fixed 
pricing may be used for adjustments to or deletions from 
the Work.  In fixed pricing, the basis of payments or total 
price shall be agreed upon in writing between the parties to 
the Contract, and shall be established before the Work is 
done whenever feasible.  Notwithstanding the foregoing, 
the mark-ups set forth in D.1.3(c) shall be utilized in 
establishing fixed pricing, and such mark-ups shall not be 
exceeded. Cost and price data relating to adjustments to or 
deletions from the Work shall be supplied by Contractor to 
Owner upon request, but Owner shall be under no 
obligation to make such requests. 

 
 (c)  In the event that unit pricing and fixed pricing are not 

utilized, then adjustments to or deletions from the Work 
shall be performed on a cost reimbursement basis for 

Direct Costs.  Such Work shall be compensated on the 
basis of the actual, reasonable and allowable cost of labor, 
equipment, and material furnished on the Work performed.  
In addition, the following markups shall be added to the 
Contractor's or Subcontractor's Direct Costs as full 
compensation for profit, Overhead and other indirect costs 
for Work directly performed with the Contractor’s or 
Subcontractor’s own forces: 

 
  On Labor..................... 15% 
  On Equipment.............. 10% 
  On Materials................. 10% 
 

(d) When adjustments to or deletions from the Work under 
D.1.3(c) are invoiced by an authorized Subcontractor at 
any level, each ascending tier Subcontractor or 
Contractor will be allowed a supplemental mark-up on 
each piece of subcontract Work covered by a an 
Amendment as follows: 

 
  $0.00 - $5,000.00 10%, and then  
  Over $5,000.00   5% 
  
 Notwithstanding the foregoing, the maximum aggregate markup 

to be billed shall not exceed 10% regardless of the number of 
subcontract tiers   

 
 Payments made to the Contractor shall be complete 

compensation for Overhead, profit, and all costs that were 
incurred by the Contractor or by other forces furnished by the 
Contractor, including Subcontractors, for adjustments to or 
deletions from the Work pursuant to a Supplement Amendment.  
Owner may establish a maximum cost for additional Work under 
this Section D.1.3, which shall not be exceeded for 
reimbursement without additional written authorization from 
Owner in the form of a Supplement Amendment.  Contractor 
shall not be required to complete such additional Work without 
additional authorization. 

 
Any necessary adjustment of Contract Time that may be 
required as a result of adjustments to or deletions from the Work 
must be agreed upon by the parties before the start of the revised 
Work unless Owner authorizes Contractor to start the revised 
Work before agreement on Contract Time adjustment.  
Contractor shall submit any request for additional compensation 
(and additional Contract Time if Contractor was authorized to 
start Work before an adjustment of Contract Time was 
approved) as soon as possible but no later than thirty (30) Days 
after receipt of Owner’s request for additional Work.  Contractor 
agrees that this thirty (30) Day notice period is adequate time for 
it to request and document the amount of additional 
compensation or adjustment of Contract Time.  If Contractor’s 
request for additional compensation or adjustment of Contract 
Time is not made within the thirty (30) Day time limit, 
Contractor agrees its requests pertaining to that additional Work 
shall be barred.  The thirty (30) Day time limit for making 
requests shall not be extended for any reason, including without 
limitation Contractor’s claimed inability to determine the 
amount of additional compensation or adjustment of Contract 
Time, unless an extension is granted in writing by Owner. If the 
Owner denies Contractor’s timely request for additional 
compensation or adjustment of Contract Time, Contractor may 
proceed to file a Claim under Section D.3, Claims Review 
Process.  No other reimbursement, compensation, or payment 
will be made, except as provided in Section D.1.5 for impact 
claims. 

 
D.1.4 If any adjustment to Work under Section D.1.3 causes an 

increase or decrease in the Contractor's cost of, or the Contract 
Time required for the performance of any other part of the Work 
under this Contract,  Contractor shall submit a written request to 
the Owner, setting forth the nature and specific extent of the 
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request, including all time and cost impacts against the Contract 
as soon as possible, but no later than thirty (30) Days after 
receipt of Owner’s request for adjustments to or deletions from 
the Work by Contractor.  

 
The thirty (30) Day time limit applies to claims of 
Subcontractors, suppliers, or manufacturers who may be 
affected by Owner’s request for adjustments to or deletions from 
the Work and who request additional compensation or an 
extension of Contract Time to perform; Contractor has 
responsibility for contacting its Subcontractors, suppliers, or 
manufacturers within the thirty (30) Day time limit, and 
including their requests with Contractor’s requests.  If the 
request involves Work to be completed by Subcontractors, or 
materials to be furnished by suppliers or manufacturers, such 
requests shall be submitted to the Contractor in writing with full 
analysis and justification for the adjustments to compensation 
and Contract Time requested.  The Contractor shall analyze and 
evaluate the merits of the requests submitted by Subcontractors, 
suppliers, and manufacturers to Contractor prior to including 
those requests and Contractor’s analysis and evaluation of those 
requests with Contractor’s requests for adjustments to 
compensation or Contract Time that Contractor submits to the 
Owner.  Failure of Subcontractors, suppliers, manufacturers or 
others to submit their requests to Contractor for inclusion with 
Contractor’s requests submitted to Owner within the time period 
and by the means described in this section shall constitute a 
waiver of these Subcontractor claims.  The Owner will not 
consider direct requests or claims from Subcontractors, 
suppliers, manufacturers or others not a party to this Contract.  
The consideration of such requests and claims under this section 
does not give any Person, not a party to the Contract the right to 
bring a claim against Owner, whether in this claims process, in 
litigation, or in any dispute resolution process. 

 
 If the Owner denies the Contractor’s request for adjustment to 

compensation or Contract Time, and the request is timely as set 
forth herein, the Contractor may proceed to file a Claim under 
Section D.3, Claims Review Process. 

 
D.1.5  Contractor agrees that no request or Claim for additional costs 

or an adjustment of Contract Time shall be allowed if made after 
receipt of Final Payment application under this Contract.  Final 
Payment application must be made by Contractor within the 
time required under Section E.6.4. 

 
D.1.6  It is understood that changes in the Work are inherent in 

construction of this type.  The number of changes, the scope of 
those changes, and the effect they have on the progress of the 
original Work cannot be defined at this time.  The Contractor is 
notified that numerous changes may be required and that there 
will be no compensation made, unless and only to the extent 
otherwise provided in the Contract Documents, to the Contractor 
directly related to the number of changes.  Each change will be 
evaluated for extension of Contract Time and increase or 
decrease in compensation based on its own merit. 

 
D.2 DELAYS 
 
D.2.1  Delays in construction include “Avoidable Delays”, which are 

defined in Section D.2.1.1, and “Unavoidable Delays”, which 
are defined in Section D.2.1.2.  The effect of Avoidable Delays 
is described in Section D.2.2 and the effect of Unavoidable 
Delays is described in Section D.2.3. 

 
D.2.1.1  Avoidable Delays include any delays other than Unavoidable 

Delays, and include delays that otherwise would be considered 
Unavoidable Delays but that: 

 
 (a)  Could have been avoided by the exercise of care, prudence, 

foresight, and diligence on the part of the Contractor or its 
Subcontractors. 

 
 (b)  Affect only a portion of the Work and do not necessarily 

prevent or delay the prosecution of other parts of the Work 
or the completion of the whole Work within the Contract 
Time. 

  
 (c)  Do not impact activities on the accepted CPM Construction 

Schedule. 
 
 (d)  Are associated with the reasonable interference of other 

contractors employed by the Owner that do not necessarily 
prevent the completion of the whole Work within the 
Contract Time. 

 
D.2.1.2 Unavoidable Delays include delays other than Avoidable 

Delays that are: 
 
 (a)  To the extent caused by any actions of the Owner, or any 

other employee or agent of the Owner, or by separate 
contractor employed by the Owner. 

 
(b)  To the extent caused by any site conditions that differ 

materially from what was represented in the Contract 
Documents or from conditions that would normally be 
expected to exist and be inherent to the construction 
activities defined in the Contract Documents.  The 
Contractor agrees to notify the Owner immediately of 
differing site conditions before the area has been disturbed.  
The Owner will investigate the area and make a 
determination as to whether the conditions differ materially 
from either the conditions stated in the Contract 
Documents or those that could reasonably be expected in 
execution of this particular Contract.  If Contractor and 
Owner agree that a differing site condition exists, any 
adjustment to compensation or Contract Time will be 
determined based on the process set forth in Section D.1.5 
for adjustments to or deletions from Work. If the Owner 
disagrees that a differing site condition exists and denies 
Contractor’s request for additional compensation or 
Contract Time, Contractor may proceed to file a Claim 
under Section D.3, Claims Review Process. 

 
 (c)  To the extent caused by Force Majeure acts, events or 

occurrences that could not have been avoided by the 
exercise of care, prudence, foresight, and diligence on the 
part of the Contractor or its Subcontractors. 

 
 (d) To the extent caused by adverse weather conditions.  Any 

adverse weather conditions must be substantiated by 
documentary evidence that weather conditions were 
abnormal for the specific time period claimed, could not 
have been anticipated by the Contractor, and adversely 
impacted the Project in a manner that could not be avoided 
by rescheduling the Work or by implementing measures to 
protect against the weather so that the Work could proceed.  
A rain, windstorm, high water, or other natural 
phenomenon for the specific locality of the Work, which 
might reasonably have been anticipated from the previous 
10-year historical records of the general locality of the 
Work, shall not be construed as abnormal.  The parties 
agree that rainfall greater than the following levels cannot 
be reasonably anticipated: 

 
(i)  Daily rainfall equal to, or greater than, 0.50 inch 

during a month when the monthly rainfall 
exceeds the normal monthly average by twenty-
five percent (25 %) or more.  

 
(ii)  daily rainfall equal to, or greater than, 0.75 inch 

at any time. 
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 The Office of the Environmental Data Service of the National 
Oceanic and Atmospheric Administration of the U.S. 
Department of Commerce nearest the Project site shall be 
considered the official agency of record for weather information. 

 
D.2.2 Contractor agrees it is not be entitled to additional compensation 

or additional Contract Time for Avoidable Delays. 
 
D.2.3 In the event of Unavoidable Delays, based on principles of 

equitable adjustment, Contractor may be entitled  to the 
following: 

 
 (a)  Contractor may be entitled to additional compensation or 

additional Contract Time, or both, for Unavoidable Delays 
described in Section D.2.1.2 (a) and (b). 

 
 (b)  Contractor may be entitled to additional Contract Time for 

Unavoidable Delays described in Section D.2.1.2(c) and 
(d). 

 
 In the event of any requests for additional compensation or 

additional Contract Time, or both, as applicable, arising under 
this Section D.2.3 for Unavoidable Delays, other than requests 
for additional compensation or additional Contract Time for 
differing site conditions for which a review process is 
established under Section D.2.1.2 (b), Contractor must submit a 
written notification of the delay to the Owner within two (2) 
Days of the occurrence of the cause of the delay.  This written 
notification shall state the cause of the potential delay, the 
project components impacted by the delay, and the anticipated 
additional Contract Time extension or the additional 
compensation, or both, as applicable, resulting from the delay.  
Within seven (7) Days after the cause of the delay has been 
mitigated, or in no case more than thirty (30) Days after the 
initial written notification, the Contractor agrees to submit to the 
Owner, a complete and detailed request for additional 
compensation or additional Contract Time, or both, as 
applicable, resulting from the delay. If the Owner denies 
Contractor’s request for additional compensation or adjustment 
of Contract Time, the Contractor may proceed to file a Claim 
under Section D.3, Claims Review Process, provided Contractor 
has complied with the requirement in this Section D.2.3.  
Contractor agrees any Claim it may have is barred if Contractor 
does not comply with the requirements herein. 

  
 If Contractor does not timely submit the notices required under 

this Section D.2, then unless otherwise prohibited by law, 
Contractor’s Claim shall be barred. 

 
D.3 CLAIMS REVIEW PROCESS 
 
D.3.1 All Contractor Claims shall be referred to the Owner for review.  

Contractor’s Claims, including Claims for adjustments to 
compensation or Contract Time, shall be submitted in writing by 
Contractor to the Owner within five (5) Days after a denial of 
Contractor’s initial request for an adjustment of Contract terms, 
payment of money, extension of Contract Time or other relief, 
provided that such initial request has been submitted in 
accordance with the requirements and within the time limits 
established in these General Conditions.  Within thirty (30) Days 
after the initial Claim, Contractor shall submit to the Owner a 
complete and detailed description of the Claim (the “Detailed 
Notice”) that includes all information required by Section D.3.2.  
Contractor agrees that, unless the Claim is made in accordance 
with these time requirements, Contractor voluntarily waived all 
rights to prosecute its Claim. 

 
D.3.2  The Detailed Notice of the Claim shall be submitted in writing 

by Contractor and shall include a detailed, factual statement of 
the basis of the Claim, pertinent dates, Contract provisions 
which support or allow the Claim, reference to or copies of any 
documents which support the Claim, the dollar value of the 

Claim, and the Contract Time adjustment requested for the 
Claim.  If the Claim involves Work to be completed by 
Subcontractors, the Contractor will analyze and evaluate the 
merits of the Subcontractor claim prior to forwarding it and that 
analysis and evaluation to the Owner.  The Owner will not 
consider direct claims from Subcontractors, suppliers, 
manufacturers, or others not a party to this Contract.  Contractor 
agrees that it will make no agreement, covenant, or assignment, 
nor will it commit any other act that will permit or assist any 
Subcontractor, supplier, manufacturer, or other to directly or 
indirectly make a claim against Owner. 

 
D.3.3 The Owner will review all Claims and take one or more of the 

following preliminary actions within ten (10) Days of receipt of 
the Detailed Notice of a Claim: (1) request additional supporting 
information from the Contractor; (2) inform the Contractor and 
Owner in writing of the time required for adequate review and 
response; (3) reject the Claim in whole or in part and identify the 
reasons for rejection; (4) based on principles of equitable 
adjustment, recommend approval of all or part of the Claim; or 
(5) propose an alternate resolution. 

 
D.3.4 The Owner’s decision shall be final and binding on the 

Contractor unless appealed by written notice to the Owner 
within fifteen (15) Days of receipt of the decision.  The 
Contractor must present written documentation supporting the 
Claim within fifteen (15) Days of the notice of appeal.  After 
receiving the appeal documentation, the Owner shall review the 
materials and render a decision within thirty (30) Days after 
receiving the appeal documents. 

 
D.3.5  The decision of the Owner shall be final and binding unless the 

Contractor delivers to the Owner its request for mediation, 
which shall be a non-binding process, within fifteen (15) Days 
of the date of the Owner's decision.  The mediation process will 
be considered to have commenced as of the date the Contractor 
delivers the request.  Both parties acknowledge and agree that 
participation in mediation is a prerequisite to commencement of 
litigation of any disputes relating to the Contract.  Both parties 
further agree to exercise their best efforts in good faith to 
resolve all disputes within sixty (60) Days of the 
commencement of the mediation through the mediation process 
set forth herein. 

 
In the event that a lawsuit must be filed within this sixty (60) 
Day period in order to preserve a cause of action, the parties 
agree that, notwithstanding the filing, they shall proceed 
diligently with the mediation to its conclusion prior to actively 
prosecuting the lawsuit, and shall seek from the Court in which 
the lawsuit is pending such stays or extensions, including the 
filing of an answer, as may be necessary to facilitate the 
mediation process.  Further, in the event settlements are reached 
on any issues through mediation, the plaintiff shall promptly 
cause to be entered by the Court a stipulated general judgment 
of dismissal with prejudice, or other appropriate order limiting 
the cope of litigation as provided in the settlement.  

 
D.3.6  Should the parties arrive at an impasse regarding any Claims or 

disputed Claims, it is agreed that the parties shall participate in 
mediation as specified in Section D.3.5.  The mediation process 
will be considered to have been commenced as of the date one 
party delivers to the other its request in writing to mediate.   The 
mediator shall be an individual mutually acceptable to both 
parties, but in the absence of agreement each party shall select a 
temporary mediator and the temporary mediators shall jointly 
select the permanent mediator.  Each party shall pay its own 
costs for the time and effort involved in mediation.  The cost of 
the mediator shall be split equally between the two parties.  Both 
parties agree to exercise their best effort in good faith to resolve 
all disputes in mediation.  Participation in mediation is a 
mandatory requirement of both the Owner and the Contractor.  
The schedule, time and place for mediation will be mutually 
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acceptable, or, failing mutual agreement, shall be as established 
by the mediator.  The parties agree to comply with Owner's 
administrative rules governing the confidentiality of mediation, 
if any, and shall execute all necessary documents to give effect 
to such confidentiality rules.  In any event, the parties shall not 
subpoena the mediator or otherwise require the mediator to 
produce records, notes or work product, or to testify in any 
future proceedings as to information disclosed or representations 
made in the course of mediation, except to the extent disclosure 
is required by law. 

 
D.3.7  Unless otherwise directed by Owner, Contractor shall proceed 

with the Work while any Claim, or mediation or litigation 
arising from a Claim, is pending.  Regardless of the review 
period or the final decision of the Owner, the Contractor shall 
continue to diligently pursue the Work as identified in the 
Contract Documents.  In no case is the Contractor justified or 
allowed to cease or Delay Work, in whole or in part, without a 
written stop work order from the Owner. 

 
SECTION E 
PAYMENTS 

 
E.1 SCHEDULE OF VALUES 
 
 The Contractor shall submit, at least ten (10) Days prior to 
submission of its first application for progress payment, a schedule of 
values ("Schedule of Values") for the contracted Work.  This schedule 
shall provide a breakdown of values for the contracted Work and will 
be the basis for progress payments.  The breakdown shall demonstrate 
reasonable, identifiable, and measurable components of the Work.  
Unless objected to by the Owner, this schedule shall be used as the 
basis for reviewing Contractor's applications for payment.  If objected 
to by Owner, Contractor shall revise the schedule of values and 
resubmit the same for approval of Owner. 
 
E.2 APPLICATIONS FOR PAYMENT 
 
E.2.1  Owner shall make progress payments on the Contract monthly as 

Work progresses, in accordance with the requirements of this 
Section E.2.  Applications for payment shall be based upon 
estimates of Work completed and the  Schedule of Values.  As a 
condition precedent to Owner’s obligation to pay, all 
applications for payment shall be approved by the Owner.  A 
progress payment shall not be considered acceptance or approval 
of any Work or waiver of any defects therein.  Owner shall pay 
to Contractor interest for overdue invoices at the rate of two-
thirds of one percent per month on the progress payment, not 
including retainage, due the Contractor.  Overdue invoices will 
be those that have not been paid within forty five (45) days from 
the latest of: 

 
 (a)  The date of the receipt of the accurate invoice;  
 

(b)  The date Owner receives the correct application for 
payment if no invoice is received; 

 
 (c)  The date all goods and services have been received; or 
 

 (d)  The date a Claim is made certain by agreement of the 
parties or by operation of law. 

 
Notwithstanding the foregoing, in instances when an application 
for payment is filled out incorrectly, or when there is any defect 
or impropriety in any submitted application or when there is a 
good faith dispute, Owner shall so notify the Contractor within 
fifteen (15) Days stating the reason or reasons the application for 
payment is defective or improper or the reasons for the dispute.  
A defective or improper application for payment, if corrected by 
the Contractor within seven (7) Days of being notified by the 
Owner, shall not cause a payment to be made later than specified 
in this section unless interest is also paid.  Payment of interest 

will be postponed when payment on the principal is delayed 
because of disagreement between the Owner and the Contractor. 
Owner reserves the right, instead of requiring the Contractor to 
correct or resubmit a defective or improper application for 
payment, to reject the defective or improper portion of the 
application for payment and pay the remainder of the application 
for such amounts which are correct and proper. 
 
Owner, upon written notice to the Contractor, may elect to make 
payments to the Contractor only by means of Electronic Funds 
Transfers (EFT) through Automated Clearing House (ACH) 
payments.  If Owner makes this election, the Contractor shall 
arrange for receipt of the EFT/ACH payments.   

 
E.2.2  Contractor shall submit to the Owner an application for each 

payment and, if required, receipts or other vouchers showing 
payments for materials and labor including payments to 
Subcontractors.  Contractor shall include in its application for 
payment a schedule of the percentages of the various parts of the 
Work completed, based on the Schedule of Values which shall 
aggregate to the payment application total, and shall include, on 
the face of each copy thereof, a certificate in substantially the 
following form: 

 
 "I, the undersigned, hereby certify that the above bill 

is true and correct, and the payment therefore, has not 
been received. 

 
 Signed:  _________________________ 
 Dated:  __________________________” 
 
E.2.3 Generally, applications for payment will be accepted only for 

materials that have been installed.  Under special conditions, 
applications for payment for stored materials will be accepted at 
Owner's sole discretion.  Such a payment, if made, will be 
subject to the following conditions: 

 
 (a)  The request for stored material shall be submitted at least 

thirty (30) Days in advance of the application for payment on 
which it appears.  Applications for payment shall be entertained 
for major equipment, components or expenditures only. 

 
 (b)  The Contractor shall submit applications for payment 

showing the quantity and cost of the material stored. 
 
 (c)  The material shall be stored in a bonded warehouse and 

Owner shall be granted the right to access the material for the 
purpose of removal or inspection at any time during the Contract 
Period. 

 
 (d)  The Contractor shall name the Owner as co-insured on the 

insurance policy covering the full value of the property while in 
the care and custody of the Contractor until it is installed.  A 
certificate noting this coverage shall be issued to the Owner. 

 
 (e)  Payments shall be made for materials and equipment only.  

The submitted amount in the application for payment shall be 
reduced by the cost of transportation from the storage site to the 
project site and for the cost of an inspector to verify delivery and 
condition of the goods at the storage site.  The cost of storage 
and inspection shall be borne solely by the Contractor. 

 
 (f)  Within sixty (60) Days of the application for payment, the 

Contractor shall submit evidence of payment covering the 
material and/or equipment stored and of payment for the storage 
site. 

 
 (g)  Payment for stored materials and/or equipment shall in no 

way indicate acceptance of the materials and/or equipment or 
waive any rights under this Contract for the rejection of the 
Work or materials and/or equipment not in conformance with the 
Contract Documents. 
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 (h)  All required documentation shall be submitted with the 

respective application for payment. 
 
E.2.4  The Owner reserves the right to withhold all or part of a 

payment, or may nullify in whole or part any payment 
previously made, to such extent as may be necessary in the 
Owner’s opinion to protect the Owner from loss because of: 

 
 (a)  Work that is defective and not remedied, or that has been 

demonstrated or identified as failing to conform with 
Applicable Laws or the Contract Documents, 

 
 (b)  Third party claims filed or evidence reasonably indicating 

that such claims will likely be filed unless security 
acceptable to the Owner is provided by the Contractor; 

 
 (c)  Failure of the Contractor to make payments properly to 

Subcontractors or for labor, materials or equipment (in 
which case Owner may issue checks made payable jointly 
to Contractor and such unpaid persons under this 
provision, or directly to Subcontractors and suppliers at 
any level under Section C.3.2.); 

 
 (d)  Reasonable evidence that the Work cannot be completed 

for the unpaid balance of the Contract Price; 
 
 (e)  Damage to the Work, Owner or another contractor; 
 
 (f)  Reasonable evidence that the Work will not be completed 

within the Contract Time required by the Contract, and that 
the unpaid balance would not be adequate to cover actual 
or liquidated damages for the anticipated delay; 

 
 (g)  Failure to carry out the Work in accordance with the 

Contract Documents; or 
 
 (h)  Assessment of liquidated damages, when withholding is 

made for offset purposes. 
 
E.2.5  Subject to the provisions of the Contract Documents, the amount 

of each progress payment shall be computed as follows: 
 
 (a)  Take that portion of the Contract Price properly allocable to 

completed Work as determined by multiplying the 
percentage completion of each portion of the Work by the 
share of the total Contract Price allocated to that portion of 
the Work in the Schedule of Values, less retainage as 
provided in Section E.5.  Pending final determination of 
cost to the Owner of changes in the Work, no amounts for 
changes in the Work can be included in applications for 
payment until the Contract Price has been adjusted by a 
Supplement Amendment; 

 
 (b)  Add that portion of the Contract Price properly allocable to 

materials and equipment delivered and suitably stored at 
the site for subsequent incorporation in the completed 
construction (or, if approved in advance by the Owner 
pursuant to Section E.2.3, suitably stored off the site at a 
location agreed upon in writing), less retainage as provided 
in Section E.5; 

 
 (c)  Subtract the aggregate of previous payments made by the 

Owner; and 
 
 (d)  Subtract any amounts for which the Owner has withheld or 

nullified payment as provided in the Contract Documents. 
 
E.2.6  Contractor’s applications for payment shall not include requests 

for payment for portions of the Work for which the Contractor 
does not intend to pay to a Subcontractor or material supplier. 

 

E.2.7  The Contractor warrants to Owner that title to all Work covered 
by an application for payment will pass to the Owner no later 
than the time of payment.  The Contractor further warrants that 
upon submittal of an application for payment all Work for which 
payments are received from the Owner shall be free and clear of 
liens, claims, security interests or encumbrances in favor of the 
Contractor, Subcontractors, material suppliers, or other persons 
or entities making a claim by reason of having provided 
financing, labor, materials and equipment relating to the Work. 

 
E.2.8 If Contractor disputes any determination by Owner with regard 

to any application for payment, Contractor nevertheless shall 
continue to expeditiously perform the Work.  No payment made 
hereunder shall be or be construed to be final acceptance or 
approval of that portion of the Work to which such partial 
payment relates or shall relieve Contractor of any of its 
obligations hereunder. 

 
E.2.9  Contractor shall submit its initial MWESB Report within ten 

(10) Days of Contractor’s execution of the Contract, or if there 
will be a Guaranteed Maximum Price (GMP) Amendment, then 
within ten (10) Days of Contractor’s execution of the GMP 
Amendment.  Contractor shall submit annual MWESB Reports 
on June 30 of each year the Contract is active.  Contracts (or 
GMP Amendments) first executed by Contractor within ninety 
(90) Days before June 30 of the year of execution by Contractor 
may at the discretion of Owner be exempt from submitting the 
annual MWESB Report otherwise due on that June 30.  The 
final MWESB Report shall be filed with the application for final 
payment.  Timely receipt of MWESB Reports by Owner shall be 
a condition precedent to Owner’s obligation to pay any progress 
payments or final payment otherwise due.    

 
E.3 PAYROLL CERTIFICATION REQUIREMENT 
 
 Owner’s receipt of payroll certification pursuant to Section C.2 
of this Contract shall be a condition precedent to Owner’s obligation to 
pay any progress payments or final payment otherwise due. 
 
E.4 DUAL PAYMENT SOURCES 
 
 Contractor shall not be compensated for Work performed under 
this Contract from any state agency other than the agency that is a party 
to this Contract. 
 
E.5 RETAINAGE 
 
E.5.1  Retainage shall be withheld and released in accordance with the 

requirements set forth in OSU standards and policies. 
 
E.5.1.1 Owner may reserve as retainage from any progress payment an 

amount not to exceed five percent of the payment.  As Work 
progresses, Owner may reduce the amount of retainage on or 
may eliminate retainage on any remaining monthly Contract 
payments after 50 percent of the Work under the Contract is 
completed if, in the Owner's discretion, such Work is 
progressing satisfactorily.  Elimination or reduction of retainage 
shall be allowed only at Owner’s sole discretion and only upon 
written application by the Contractor, which application shall 
include written approval of Contractor's surety; except that when 
the Work is 97-1/2 percent completed the Owner may, at its 
discretion and without application by the Contractor, reduce the 
retained amount to 100 percent of the value of the Work 
remaining to be done.  Upon receipt of written application by the 
Contractor, Owner shall respond in writing within a reasonable 
time. 

 
E.5.1.2 Contractor may request in writing: 
 
 (a)  To be paid amounts which would otherwise have been 

retained from progress payments where Contractor has deposited 
acceptable bonds and securities of equal value with Owner or in 
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a custodial account or other mutually-agreed account satisfactory 
to Owner, with an approved bank or trust company to be held in 
lieu of the cash retainage for the benefit of Owner; 

 
 (b)  For construction projects over $1,000,000, that retainage be 

deposited in an interest bearing account, established through the 
State Treasurer for state agencies, in a bank, savings bank, trust 
company or savings association for the benefit of Owner, with 
earnings from such account accruing to the Contractor; or 

 
 (c) That the Owner allow Contractor to deposit a surety bond 

for the benefit of Owner, in a form acceptable to Owner, in lieu 
of all or a portion of funds retained, or to be retained.  Such bond 
and any proceeds therefrom shall be made subject to all claims 
in the manner and priority as set forth for retainage. 

 
 When the Owner has accepted the Contractor's election of option 

(a) or (b), Owner may recover from Contractor any additional 
costs incurred through such election by reducing Contractor's 
final payment.  Where the Owner has agreed to Contractor's 
request for option (c), Contractor shall accept like bonds from 
Subcontractors and suppliers on the project from which 
Contractor has required retainages. 

 
E. 5.1.3 The retainage held by Owner shall be included in and paid to 

the Contractor as part of the Final Payment of the Contract Price.  
The Owner shall pay to Contractor interest at the rate of two-
thirds of one percent per month on the final payment due 
Contractor, interest to commence forty five (45) Days after the 
date which Owner receives Contractor’s final approved 
application for payment and Work under the Contract has been 
completed and accepted and to run until the date when final 
payment is tendered to Contractor.  The Contractor shall notify 
Owner in writing when the Contractor considers the Work 
complete and deliver to Owner its final application for payment 
and Owner shall, within fifteen (15) Days after receiving the 
written notice and the application for payment, either accept the 
Work or notify the Contractor of Work yet to be performed on 
the Contract.  If Owner does not within the time allowed notify 
the Contractor of Work yet to be performed to fulfill contractual 
obligations, the interest provided by this subsection shall 
commence to run forty five (45) Days after the end of the 15-
Day period. 

 
E.5.1.4 Owner will reduce the amount of the retainage if the Contractor 

notifies the controller of the Owner that the Contractor has 
deposited in an escrow account with a bank or trust company, in 
a manner authorized by the Owner, bonds and securities of equal 
value of a kind approved by the Owner and such bonds and 
securities have in fact been deposited. 

 
E.5.1.5 Contractor agrees that if Contractor elects to reserve a retainage 

from any progress payment due to any Subcontractor or supplier, 
such retainage shall not exceed five percent of the payment, and 
such retainage withheld from Subcontractors and suppliers shall 
be subject to the same terms and conditions stated in Subsection 
E.5 as apply to Owner’s retainage from any progress payment 
due to Contractor. 

 
E.6 FINAL PAYMENT 
 
E.6.1  Upon completion of all the Work under this Contract, the 

Contractor shall notify the Owner, in writing, that Contractor has 
completed Contractor’s obligations under the Contract and shall 
prepare its application requesting final payment.  Upon receipt 
of such notice and application for payment, the Owner will 
inspect the Work, and, if acceptable, submit to the Owner a 
recommendation as to acceptance of the completed Work and 
the final estimate of the amount due the Contractor.  If the Work 
is not acceptable, Owner will notify Contractor within fifteen 
(15) Days of Contractor’s request for Final Payment.  Upon 
approval of this final application for payment by the Owner and 

compliance by the Contractor with provisions in Section K, and 
Contractor’s satisfaction of other provisions of the Contract 
Documents as may be applicable, the Owner shall pay to the 
Contractor all monies due under the provisions of these Contract 
Documents. 

 
E.6.2   Neither Final Payment nor any remaining retained percentage 

shall become due until the Contractor  submits to the Owner (1) a 
certificate evidencing that insurance required by the Contract 
Documents to remain in force after Final Payment is currently in 
effect and will not be canceled or allowed to expire until at least 
thirty (30) Days' prior written notice has been given to the 
Owner, (2) a written statement that the Contractor knows of no 
substantial reason that the insurance will not be renewable to 
cover the period required by the Contract Documents, (3) 
consent of surety, if any, to Final Payment and (4), if required by 
the Owner, other data establishing payment or satisfaction of  
obligations, such as receipts, releases and waivers of liens, 
claims, security interests or encumbrances arising out of the 
Contract, to the extent and in such form as may be designated by 
the Owner.  If a Subcontractor refuses to furnish a release or 
waiver required by the Owner, the Contractor may furnish a 
bond satisfactory to the Owner to indemnify the Owner against 
such lien.  If such lien remains unsatisfied after payments are 
made, the Contractor shall refund to the Owner all money that 
the Owner may be compelled to pay in discharging such lien, 
including all costs and reasonable attorneys' fees. 

 
E.6.3  Acceptance of Final Payment by the Contractor, a Subcontractor 

or material supplier shall constitute a waiver of claims by that 
payee except those previously made in writing and identified by 
that payee as unsettled at the time of final application for 
payment. 

 
E.6.4 Contractor agrees to submit its final payment application within 

ninety (90) Days after Substantial Completion, unless written 
extension is granted by Owner.  Contractor shall not delay Final 
Payment application for any reason, including without limitation 
nonpayment of Subcontractors, suppliers, manufacturers or 
others not a party to this Contract, or lack of resolution of a 
dispute with Owner or any other person of matters arising out of 
or relating to the Contract.  If Contractor fails to submit its Final 
Payment application within ninety (90) Days after Substantial 
Completion, and Contractor has not obtained written extension 
by Owner, all requests or Claims for additional costs or an 
extension of Contract Time shall be waived. 

 
SECTION F 

JOB SITE CONDITIONS 
 
F.1 USE OF PREMISES 
 
 Contractor shall confine equipment, storage of materials and 
operation of Work to the limits indicated by Contract Documents, 
Applicable Laws, permits or directions of the Owner.  Contractor shall 
follow the Owner's instructions regarding use of premises, if any. 
 
F.2 PROTECTION OF WORKERS, PROPERTY AND THE 

PUBLIC 
 
F.2.1  Contractor shall maintain continuous and adequate protection of 

all of the Work from damage and shall protect the Owner, 
workers and property from injury or loss arising in connection 
with this Contract.  Contractor shall remedy acceptably to the 
Owner any damage, injury, or loss, except such as may be 
directly due to errors in the Contract Documents or caused by 
authorized representatives or personnel of the Owner.  
Contractor shall adequately protect adjacent property as 
provided by law and the Contract Documents. 

 
F.2.2  Contractor shall take all necessary precautions for the safety of 

all personnel on the job site or otherwise engaged in the 
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undertaking of the Work and shall comply with the Contract 
Documents, best practices and all applicable provisions of 
federal, state and municipal safety laws and building codes to 
prevent accidents or injury to persons on, about or adjacent to 
the premises where the Work is being performed.  Contractor 
shall erect and properly maintain at all times, as required by the 
conditions and progress of the Work, all necessary safeguards 
for protection of workers and the public against any hazards 
created by construction.  Contractor shall designate a responsible 
employee or associate on the Work site, whose duty shall be the 
prevention of accidents.  The name and position of the person 
designated shall be reported to the Owner.  The Owner has no 
responsibility for Work site safety.  Work site safety shall be the 
responsibility of the Contractor. 

 
F.2.3  Contractor shall not enter upon private property without first 

obtaining permission from the property owner or its duly 
authorized representative.  Contractor shall be responsible for 
the preservation of all public and private property along and 
adjacent to the Work contemplated under the Contract and shall 
use every precaution necessary to prevent damage thereto.  In 
the event the Contractor damages any property, the Contractor 
shall at once notify the property owner and make, or arrange to 
make, full restitution.  Contractor shall, immediately and in 
writing, report to the Owner, all pertinent facts relating to such 
property damage and the ultimate disposition of the claim for 
damage.  

 
F.2.4  Contractor shall be responsible for protection of adjacent work 

areas including impacts brought about by activities, equipment, 
labor, utilities, vehicles and materials on the site. 

 
 Contractor shall verify that all mechanical or electrical 

equipment in the construction areas that may be affected by the 
Work is in working order and shall notify the Owner, in writing, 
of any equipment not in working order prior to the start of the 
Work.  Start of Work will be considered as acknowledgement 
that all equipment is in good working order.  Contractor shall be 
required to restore equipment to its original, or better, condition 
upon completion of the project. 

 
F.2.5  Contractor shall at all times direct its activities in such a manner 

as to minimize adverse effects on the environment.  Handling of 
all materials shall be conducted so no release will occur that may 
pollute or become hazardous. 

 
F.2.6   In an emergency affecting the safety of life or limb or of the 

Work or of adjoining property, the Contractor, without special 
instruction or authorization from the Owner, shall act reasonably 
to prevent threatened loss or injury, and shall so act, without 
appeal, if instructed by the Owner.  Any compensation claimed 
by the Contractor on account of emergency work shall be 
determined in accordance with section D. 

 
F.3 CUTTING AND PATCHING 
 
F.3.1   Contractor shall be responsible for coordinating all cutting, 

fitting, or patching of the Work to make its several parts come 
together properly and fit to receive or be received by work of 
other contractors or Subcontractors shown upon, or reasonably 
implied by, the Contract Documents. 

 
F.3.2  Contractor shall be responsible for restoring all cut, fitted, or 

patched surfaces to an original condition; provided, however, 
that if a different condition is specified in the Contract 
Documents, then Contractor shall be responsible for restoring 
such surfaces to the condition specified in the Contract 
Documents. 

 
 
 
 

F.4 CLEANING UP 
 
 From time to time as may be prudent or ordered by the Owner 
and, in any event, immediately after completion of the Work, the 
Contractor shall, at its own expense, clean up and remove all refuse and 
unused materials of any kind resulting from the Work.  If Contractor 
fails to do so within twenty-four hours after notification by the Owner 
the work may be done by others and the cost charged to the Contractor 
and deducted from payment due the Contractor. 
 
F.5 ENVIRONMENTAL CONTAMINATION 
 
F.5.1.  Contractor shall be held responsible for and shall indemnify, 

defend (with counsel of Owner’s choice),and hold harmless 
Owner from and against any costs, expenses, damages, claims, 
and causes of action, (including attorney fees), or any of them, 
resulting from all spills, releases, discharges, leaks and disposal 
of environmental pollution, including storage, transportation, 
and handling during the performance of the Work or 
Contractor’s obligations under the Contract which occur as a 
result of, or are contributed by, the negligence or actions of 
Contractor or its personnel, agents, or Subcontractors or any 
failure to perform in accordance with the Contract Documents 
(except to the extent otherwise void under ORS 30.140).  
Nothing in this section F.5.1 shall limit Contractor's 
responsibility for obtaining insurance coverages required under 
Section G.3 of this Contract, and Contractor shall take no action 
that would void or impair such coverages.  

 
F.5.1.1 Contractor agrees to promptly dispose of such spills, releases, 

discharge or leaks to the satisfaction of Owner and regulatory 
agencies having jurisdiction in a manner that complies with 
Applicable Laws.  Cleanup shall be at no cost to the Owner and 
shall be performed by properly qualified and, if applicable, 
licensed personnel. 

 
F.5.1.2 Contractor shall obtain the Owner's written consent prior to 

bringing onto the Work site any (i) environmental pollutants or 
(ii) hazardous substances or materials, as the same or reasonably 
similar terms are used in any Applicable Laws.  Notwithstanding 
such written consent from the Owner, the Contractor, at all 
times, shall: 

 
 (a)  Properly handle, use and dispose of all environmental 

pollutants and hazardous substances or materials brought 
onto the Work site, in accordance with all Applicable 
Laws; 

 
 (b)  Be responsible for any and all spills, releases, discharges, 

or leaks of (or from) environmental pollutants or hazardous 
substances or materials which Contractor has brought onto 
the Work site; and 

 
 (c)  Promptly clean up and remediate, without cost to the 

Owner, such spills, releases, discharges, or leaks to the 
Owner's satisfaction and in compliance with all Applicable 
Laws. 

 
F.5.2   Contractor shall report all reportable quantity releases, as such 

releases are defined in Applicable Laws, including but not 
limited to 40 CFR Part 302, Table 302.4 and in OAR 340-142-
0050 ,  to applicable federal, state, and local regulatory and 
emergency response agencies.  Upon discovery, regardless of 
quantity, Contractor must telephonically report all releases to the 
Owner.  A written follow-up report shall be submitted to Owner 
within 48 hours of the telephonic report.  Such written report 
shall contain, as a minimum: 

 
 (a)  Description of items released (identity, quantity, manifest 

numbers, and any and all other documentation required by 
law.) 
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 (b)  Whether amount of items released is EPA/DEQ reportable, 
and, if so, when reported. 

 
 (c)  Exact time and location of release, including a description 

of the area involved. 
 
 (d)  Containment procedures initiated. 
 
 (e)  Summary of communications about the release between 

Contractor and members of the press or State, local or 
federal officials other than Owner. 

 
 (f)  Description of cleanup procedures employed or to be 

employed at the site, including disposal location of spill 
residue. 

 
 (g)  Personal injuries, if any, resulting from, or aggravated by, 

the release. 
 
F.6 ENVIRONMENTAL CLEAN-UP 
 
F.6.1  Unless disposition of environmental pollution is specifically a 

part of this Contract, or was caused by the Contractor (reference 
F.5 Environmental Contamination), Contractor shall 
immediately notify Owner of any hazardous substance(s) which 
Contractor discovers or encounters during performance of the 
Work required by this Contract.  "Hazardous substance(s)" 
means any hazardous, toxic and radioactive materials and those 
substances defined as “hazardous substances,” “hazardous 
materials,” “hazardous wastes,” “toxic substances,” or other 
similar designations in any federal, state, or local law, 
regulation, or ordinance, including without limitation asbestos, 
polychlorinated biphenyl (PCB), or petroleum, and any 
substances, materials or wastes regulated by 40 CFR, Part 261 
and defined as hazardous in 40 CFR S 261.3.  In addition to 
notifying Owner of any hazardous substance(s)  discovered or 
encountered, Contractor shall immediately cease working in any 
particular area of the project where a hazardous substance(s) has 
been discovered or encountered if continued work in such area 
would present a risk or danger to the health or well-being of 
Contractor's or any Subcontractor's work force, property or the 
environment. 

 
F.6.2  Upon being notified by Contractor of the presence of hazardous 

substance(s) on the project site, Owner shall arrange for the 
proper disposition of such hazardous substance(s). 

 
F.7 FORCE MAJEURE 
 
 A party to this Contract shall not be held responsible for delay 
or default due to Force Majeure acts, events or occurrences unless they 
could have been avoided by the exercise of reasonable care, prudence, 
foresight, and diligence by that party.  The Owner may terminate this 
Contract upon written notice after determining that delay or default 
caused by Force Majeure acts, events or occurrences will reasonably 
prevent successful performance of the Contract. 
 

SECTION G 
INDEMNITY, BONDING, AND INSURANCE 

 
G.1 RESPONSIBILITY FOR DAMAGES / INDEMNITY   
 
G.1.1  Contractor shall be responsible for all damage to property, injury 

to persons, and loss, expense, inconvenience, and delay that may 
be caused by, or result from, the carrying out of the Work to be 
done under this Contract, or from any act, omission or neglect of 
the Contractor, its Subcontractors, sub-subcontractors of any 
tier, suppliers, employees, guests, visitors, invitees and agents. 

 
G.1.2 To the fullest extent permitted by law, Contractor shall 

indemnify, defend (with counsel approved by Owner) and hold 
harmless the Owner, Architect/Engineer, Architect/Engineer’s 

consultants, and their respective officers, directors, agents, 
employees, partners, members, stockholders and affiliated 
companies (collectively "Indemnitees") from and against all 
liabilities, damages, losses, claims, expenses (including 
reasonable attorney fees), demands and actions of any nature 
whatsoever which arise out of, result from or are related to, (a) 
any damage, injury, loss, expense, inconvenience or delay 
described in this Section G.1., (b) any accident or occurrence 
which happens or is alleged to have happened in or about the 
project site or any place where the Work is being performed, or 
in the vicinity of either, at any time prior to the time the Work is 
fully completed in all respects, (c) any failure of the Contractor 
or its Subcontractors, sub-subcontractors of any tier, suppliers, 
employees or consultants to observe or perform any duty or 
obligation under the Contract Documents which is to be 
observed or performed by the Contractor, or any breach of any 
agreement, representation or warranty of the Contractor 
contained in the Contract Documents or in any subcontract, (d) 
the negligent acts or omissions of the Contractor, a 
Subcontractor, sub-subcontractor of any tier suppliers, a 
consultant or anyone directly or indirectly employed by them or 
any one of them or anyone for whose acts they may be liable, 
regardless of whether or not such claim, damage, loss or expense 
is caused in part by a party indemnified hereunder (except to the 
extent otherwise void under ORS 30.140), and (e) any lien filed 
upon the project or bond claim in connection with the Work.  
Such obligation shall not be construed to negate, abridge, or 
reduce other rights or obligations of indemnity which would 
otherwise exist as to a party or person described in this Section 
G.1.2.   

 
G.1.3 In claims against any person or entity indemnified under  

Section G.1.2 by an employee of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them 
or anyone for whose acts they may be liable, the indemnification 
obligation under Section G.1.2 shall not be limited by a 
limitation on amount or type of damages, compensation or 
benefits payable by or for the Contractor or a Subcontractor 
under workers' compensation acts, disability benefit acts or other 
employee benefit acts.  

 
G.2 PERFORMANCE AND PAYMENT SECURITY; PUBLIC 

WORKS BOND 
 
G.2.1  When the Contract Price is $100,000 or more (or $50,000 or 

more in the case of Contracts for highways, bridges and other 
transportation projects), the Contractor shall furnish and 
maintain in effect at all times during the Contract Period a 
performance bond in a sum equal to the Contract Price and a 
separate payment bond also in a sum equal to the Contract Price.  
Contractor shall furnish such bonds even if the Contract Price is 
less than the above thresholds if otherwise required by the 
Contract Documents. 

 
G.2.2  Bond forms furnished by the Owner and notarized by awarded 

Contractor's surety company authorized to do business in 
Oregon are the only acceptable forms of performance and 
payment security, unless otherwise specified in the Contract 
Documents. 

 
G.2.3  Before execution of the Contract the Contractor shall file with 

the Construction Contractors Board, and maintain in full force 
and effect, the separate public works bond required by Oregon 
Laws 2015, Chapter 279C, and OAR 839-025-0015, unless 
otherwise exempt under those provisions.  The Contractor shall 
also include in every subcontract a provision requiring the 
Subcontractor to have a public works bond filed with the 
Construction Contractors Board before starting Work, unless 
otherwise exempt, and shall verify that the Subcontractor has 
filed a public works bond before permitting any Subcontractor to 
start Work. 
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G.3 INSURANCE 
 
G.3.1  General Requirements.  The required insurance amounts set 

forth below do not in any way limit the amount or scope of 
liability of Contractor under this Contract.  The amounts listed 
indicate only the minimum amounts of insurance coverage 
Owner is willing to accept to help insure full performance of all 
terms and conditions of this Contract. 

 
G.3.1.1 Primary Coverage and Non-Contributory Coverage.    

Insurance carried by Contractor under this Contract shall be 
primary and non-contributory coverage.  The coverages 
indicated are minimums unless otherwise specified in the 
Contract Documents. 

 
G.3.1.2 Company Ratings.  All policies of insurance must be written 

by companies having an A.M. Best rating of no less than “A-
VII”, or equivalent. Owner may, upon thirty (30) days written 
notice to Contractor, require Contractor to change any carrier 
whose rating drops below an “A-VII” rating.  Eligible insurers 
include admitted insurers that have been issued a certificate of 
authority from the Oregon Department of Consumer and 
Business Services authorizing them to conduct an insurance 
business and issue policies of insurance in the state of Oregon, 
and certain non-admitted surplus lines insurers that satisfy the 
requirements of applicable Oregon law and which are subject 
to approval the Owner.   

 
G.3.1.3 Additional Insured.  Each liability policy, except Workers’ 

Compensation and Professional Liability, shall be endorsed to 
include Owner, its officers, trustees, employees and agents as 
additional insured but only with respect to the Contractor’s 
activities to be performed under this Contract  

 
If Contractor cannot obtain an insurer to name the Owner as 
additional insured, Contractor shall obtain at Contractor’s 
expense, and keep in effect during the term of this Contract, 
Owners and Contractors Protective Liability Insurance, naming 
the Owner as additional insured with minimum limits of 
$2,000,000 per occurrence and $2,000,000 aggregate. This 
policy must be kept in effect for 36 months following Final 
Completion. As evidence of coverage, Contractor shall furnish 
the actual policy to Owner prior to execution of the Contract. 

 
G.3.1.4 Notice of Cancellation or Change.  If the Contractor receives a 

non-renewal or cancellation notice from an insurance carrier 
affording coverage required herein, or receives notice that 
coverage no longer complies with the insurance requirements 
herein, Contractor agrees to notify Owner by fax within five 
(5) business days with a copy of the non-renewal or 
cancellation notice, or written specifics as to which coverage is 
no longer in compliance. When notified by Owner, the 
Contractor agrees to stop Work pursuant to this Contract, 
unless all required insurance remain in effect.  Any failure to 
comply with the reporting provisions of this insurance, except 
for the potential exhaustion of aggregate limits, shall not affect 
the coverages provided to the Owner.  

 
Owner shall have the right, but not the obligation, of 
prohibiting Contractor from entering the Work site until a new 
certificate(s) of insurance is provided to Owner evidencing the 
replacement coverage.  The Contractor agrees Owner reserves 
the right to withhold payment to Contractor until evidence of 
reinstated or replacement coverage is provided to Owner. 

 
G.3.1.5 Deductibles and Self-insured Retentions.  Any deductible, self-

insured retention and/or self-insurance in excess of $50,000 
may be subject to approval by the Owner in writing. 

 
G.3.2 Workers’ Compensation.  All employees, including 

Contractor, that employs subject workers who work under this 
Contract in the State of Oregon shall comply with ORS 

656.017 and provide the required Worker’s Compensation 
coverage, unless such employers are exempt under ORS 
656.126.  This shall include Employer’s Liability Insurance 
with minimum limits of $1,000,000 each accident; $1,000,000 
disease-each employee; and $1,000,000 disease-policy limit.  
Contractors who perform the Work without the assistance or 
labor of any employee need not obtain such coverage if the 
Contractor certifies so in writing.  Contractor shall ensure that 
each of its Subcontractors complies with these requirements.   
The Contractor shall require proof of such Workers’ 
Compensation coverage by receiving and keeping on file a 
certificate of insurance from each Subcontractor or anyone else 
directly employed by either the Contractor or its 
Subcontractors.     

 
 G.3.3    Commercial General Liability. Contractor shall obtain, and 

keep in effect at Contractor's expense for the term of the 
Contract, Commercial General Liability Insurance covering 
bodily injury and property damage in the amount of 
$2,000,000 per occurrence and $4,000,000 aggregate.  This 
insurance shall include personal injury liability, products and 
completed operations, and contractual liability coverage for the 
indemnities provided under this Contract (to the extent 
contractual liability coverage for the indemnity is available in 
the marketplace). 

 
G.3.4 Automobile Liability.  Contractor shall obtain, at Contractor's 

expense, and keep in effect during the term of this Contract, 
Automobile Liability Insurance with “symbol 1” coverage 
(owned, hired and non-owned vehicles).  The coverage may be 
written in combination with the Commercial General Liability 
Insurance.  Contractor shall provide proof of insurance showing 
minimum limits of $2,000,000 combined single limit.  Contractor 
and its Subcontractors shall be responsible for ensuring that all 
non-owned vehicles maintain adequate Automobile Liability 
insurance while on site. 

 
G.3.5 Umbrella Liability. Contractor shall obtain, at Contractor’s 

expense, and keep in effect during the term of this Contract, 
Umbrella liability Insurance over and above the Commercial 
General Liability, Automobile Liability and Employers’ Liability 
insurance coverage with minimum limits of $5,000,000 per 
occurrence and $5,000,000 aggregate.  

 
G.3.6 Owner may adjust the insurance amounts required in Section 

G.3.4, G.3.4, and G.3.5 through the issuance of Supplemental 
General Conditions and a Contract.   

 
G.3.7 Professional Liability.  (if required by issuance of 

Supplemental General Conditions) Contractor shall obtain, at 
Contractor’s expense, Professional Liability/Errors & 
Omissions insurance covering damages caused by any 
negligent error, omission, or professional misconduct of the 
Contractor. The policy may be either a practice based policy 
or a policy pertaining to the specific Project. Professional 
Liability insurance shall have minimum limits of $3,000,000 
each claim and $3,000,000 aggregate. Contractor shall require 
that each of its Major Consultants and subcontractors 
(including structural, civil, mechanical, plumbing, electrical 
engineering, survey, geotechnical and materials testing) 
secures and maintains Professional Liability/Errors & 
Omissions with limits not less than $2,000,000 each claim and 
$2,000,000 aggregate. All other Consultants and 
subcontractors not listed above shall have limits not less than 
$1,000,000 each claim and $1,000,000 aggregate.  

 
G.3.7.1 Tail Coverage.  If the Professional Liability is arranged on a 

"claims made" basis, tail coverage will be required at the 
completion of this Contract for a duration of 36 months or the 
maximum time period available in the marketplace if less than 
36 months.  Contractor shall furnish certificates of insurance 
showing tail coverage as described or continuous "claims 
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made" liability coverage for 36 months following Final 
Completion.  Continuous "claims made" coverage will be 
acceptable in lieu of tail coverage, provided its retroactive date 
is on or before the effective date of this Contract.  Owner’s 
receipt of the certificate of insurance and/or endorsement 
evidencing such coverage shall be a condition precedent to 
Owner’s obligation to make final payment and to Owner’s 
final acceptance of Work or services and related warranty (if 
any). 

G.3.8   Pollution Liability (if required by Owner through issuance of 
Supplemental General Conditions) Contractor shall obtain, at 
Contractor’s expense, and keep in effect during the term of this 
Contract, Pollution liability Insurance in minimum amounts of 
$3,000,000 per occurrence and $3,000,000 aggregate, naming 
Owner as additional insured, as noted in the Additional Insured 
section. 

 
G.3.9 Builders’ Risk Insurance – Completed Value Basis.  Unless 

otherwise provided, the Contractor shall purchase and 
maintain, in a company or companies lawfully authorized to 
do business in the jurisdiction in which the Project is located, 
Builders' Risk Insurance in the amount of the initial Contract 
Sum, plus value of subsequent modifications, change orders, 
and cost of material supplied or installed by others, comprising 
total value of the entire Project at the site on a replacement 
cost basis without optional deductibles. The earthquake and 
flood insurance sublimits will be equal to the maximum 
probable loss.   

  
G.3.9.1 Policy must provide coverage from the time any covered 

property becomes the responsibility of the Contractor, and 
continue without interruption during construction, renovation, 
or installation, including any time during which the covered 
property is being transported to the construction installation 
site, or awaiting installation, whether on or off site.  

 
G.3.9.2 The Builders’ Risk Insurance shall include the Owner, the 

Contractor, subcontractors and sub-tier contractors in the 
Project as named insureds on the policy, and shall include a 
waiver of subrogation provision in favor of all parties. 

 
G.3.9.3 The Builders’ Risk Coverage shall be written on a Special 

Covered Cause of Loss form and shall include theft, 
vandalism, malicious mischief, collapse, false-work, temporary 
buildings, transit, debris removal including demolition, 
increased cost of construction, architect’s fees and expenses, 
flood (including water damage), earthquake, and if applicable, 
all below and above ground structures, piping, foundations 
including underground water and sewer mains, piling including 
the ground on which the structure rests and excavation, 
backfilling, filling, and grading. 

 
G.3.9.4 The Builders’ Risk shall include a Beneficial Occupancy 

Clause.  The policy shall specifically permit occupancy of the 
building during construction.  Contractor shall take reasonable 
steps to obtain consent of the insurance company and delete 
any provisions with regard to restrictions within any 
Occupancy Clauses within the Builder’s Risk Policy. 

 
G.3.9.5 Equipment Breakdown Coverage (a.k.a. Boiler & Machinery) 

shall be included as required by the Contract Documents or by 
law, which shall specifically covers insured equipment during 
installation and testing (including cold and hot testing). 

 
G.3.9.6 The Builders’ Risk shall include loss of use due to delays in 

project completion caused by covered peril losses to the 
Project, including loss of income and rents and soft costs. 

 
G.3.9.7 The deductible shall not exceed $50,000 for physical damage 

and shall be the responsibility of the Contractor. The 
deductible shall be paid by the Contractor if the Contractor is 
negligent. The earthquake and flood deductible shall not 

exceed 2 percent of each loss or $50,000, whichever is greater.   
 
G.3.9.8 OSU shall be provided with a certificate of insurance, as well 

as a copy of the policy. 
 
G.3.9.19 The Contractor shall be responsible for the payment of 

premium, giving or receiving notice of cancellation; and 
requesting amendments to this policy and accepting 
amendments to this policy made by the company. 

G.3.9.10 OSU reserves the right to purchase the Builder’s Risk 
insurance policy. 

 
G.3.10  Builder’s Risk Installation Floater.  For Work other than new 

construction, Contractor shall obtain and keep in effect during 
the term of this Contract, a Builder’s Risk Installation Floater 
for coverage of the Contractor’s labor, materials and 
equipment to be used for completion of the work performed 
under this Contract.  The minimum amount of coverage to be 
carried shall be equal to the full amount of the Contract. The 
policy will include as loss payees Owner, the Contractor and 
its Subcontractors as their interests may appear.  Owner may 
waive this requirement at their sole and absolute discretion.  

 
G.3.11  Certificate(s) of Insurance. As evidence of the insurance 

coverage required by this Contract, the Contractor shall furnish 
certificate(s) of insurance to the Owner prior to the execution 
of the Contract. The certificates(s) will specify all of the parties 
who are additional insured or loss payees for this Contract, and 
the applicable endorsements will be attached.  Additional 
insured endorsements must include completed operations 
without restriction to contractual requirements.  

 
G.3.12  Subcontractors.  Subject to and following the written approval 

of the Owner as outlined in B.11.3 as related to Subcontracts 
and Assignment, the Contractor shall require Subcontractors to 
have insurance as outlined in section G.3.1 through G.3.4; 
however, the policy limits may be reduced, but no case shall 
the policy limits be less than $1,000,000.   

 
  G.3.13 Reserve Contracting Program:  For the Reserve Contracting 

Program the term “Contract” as used in this Section G in the 
phrases “keep in effect during the term of this Contract” and 
“prior to execution of the Contract” shall mean each Reserve 
Contract Supplement issued under the Reserve Contract.    

 
SECTION H 

SCHEDULE OF WORK 
 

H.1 CONTRACT PERIOD 
 
H.1.1  Time is of the essence.  The Contractor shall at all times carry on 

the Work diligently, without delay and punctually fulfill all 
requirements herein. If required by the Contract Documents, 
Contractor shall commence Work on the site within fifteen (15) 
Days of Notice to Proceed, unless directed otherwise. 

 
H.1.2  Unless specifically extended by Supplement Amendment, all 

Work shall be complete by the date contained in the Contract 
Documents.  The Owner shall have the right to accelerate the 
completion date of the Work, which may require the use of 
overtime.  Such accelerated Work schedule shall be an 
acceleration in performance of Work under Section D.1.2 (f) and 
shall be subject to the provisions of Section D.1. 

 
H.1.3  The Owner shall not waive any rights under the Contract by 

permitting the Contractor to continue or complete in whole or in 
part the Work after the date described in Section H.1.2 above. 

 
H.2 SCHEDULE 

H.2.1 Contractor shall provide, by or before the pre-construction 
conference, a detailed Construction Schedule for review and 
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acceptance by the Owner.  The submitted Construction Schedule 
must illustrate Work by significant project components, 
significant labor trades, long lead items, broken down by 
building and/or floor where applicable.  Each Construction 
Schedule item shall account for no greater than 5% of the 
monetary value of the project or 5% of the available time.  
Construction Schedules with activities of less than one day or 
valued at less than 1% of the Contract shall be considered too 
detailed and shall not be accepted.  Construction Schedules 
lacking adequate detail, or unreasonably detailed, shall be 
rejected.  Included within the Construction Schedule are the 
following:  Notice to Proceed, Substantial Completion, and 
Final Completion.  Contractor shall provide an updated, full 
Project Construction Schedule with each payment request.  In 
addition, twice monthly, the Contractor shall provide an updated 
three-week forward-looking schedule.  Acceptance of the 
Construction Schedule by the Owner does not constitute 
agreement by the Owner as to the Contractor's sequencing, 
means, methods, or durations.  Any positive difference between 
the Contractor's scheduled completion and the contract 
completion date is float owned by the Project.  Use of the float 
shall be negotiated.  In no case shall the Contractor make a 
claim for delays if the Work is completed within the Contract 
time but after Contractor's scheduled completion. 

H.3 PARTIAL OCCUPANCY OR USE 
 
H.3.1  The Owner may occupy or use any completed or  partially 

completed portion of the Work at any stage, provided such 
occupancy or use is consented to by public authorities having 
jurisdiction over the Work.  Such partial occupancy or use may 
commence whether or not the portion is substantially complete, 
provided the Owner and Contractor have reasonably accepted in 
writing the responsibilities assigned to each of them for 
payments, retainage, if any, security, insurance or self-insurance, 
maintenance, heat, utilities, and damage to the Work, and have 
agreed in writing concerning the period for correction of the 
Work and commencement of warranties required by the Contract 
Documents with respect to such portion of the Work.  Approval 
by the Contractor to partial occupancy or use shall not be 
unreasonably withheld.  Immediately prior to such partial 
occupancy or use, the Owner and Contractor shall jointly inspect 
the area to be occupied or portion of the Work to be used in 
order to determine and record the condition of the Work.  Partial 
occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the 
requirements of the Contract Documents. 

 
SECTION I 

CORRECTION OF WORK 
 
I.1 CORRECTION OF WORK BEFORE FINAL PAYMENT 
 
 The Contractor warrants to the Owner that materials and 
equipment furnished under the Contract will be of good quality and 
new unless otherwise required or permitted by the Contract Documents, 
that the Work will be free from defects, and that the Work will conform 
to the requirements of the Contract Documents.  Work failing to 
conform to these requirements shall be deemed defective.  Contractor 
shall promptly remove from the premises and replace all defective 
materials and equipment as determined by the Owner, whether 
incorporated in the Work or not.  Removal and replacement shall be 
without loss or expense to the Owner, and Contractor shall bear the cost 
of repairing all Work destroyed or damaged by such removal or 
replacement.  Contractor shall be allowed a period of no longer than 
thirty (30) Days after Substantial Completion for completion of 
defective (Punch List) work.  At the end of the thirty-day period, or 
earlier if requested by the Contractor, Owner shall arrange for 
inspection of the Work by the Architect/Engineer.  Should the work not 
be complete, and all corrections made, the costs for all subsequent re-
inspections shall be borne by the Contractor.  If Contractor fails to 
complete the Punch List work within the thirty (30) Day period, Owner 

may perform such work and Contractor shall reimburse Owner all costs 
of the same within ten (10) Days after demand without affecting 
Contractor’s obligations. 
 
I.2 WARRANTY WORK 
 
I.2.1  Neither the final certificate of payment nor any provision of the 

Contract Documents shall relieve the Contractor from 
responsibility for defective Work and, unless a longer period is 
specified, Contractor shall correct all defects that appear in the 
Work within a period of one year from the date of issuance of 
the written notice of Substantial Completion by the Owner 
except for latent defects which will be remedied by the 
Contractor at any time they become apparent.  The Owner shall 
give Contractor notice of defects with reasonable promptness.  
The Contractor shall perform the warranty Work by correcting 
defects within twenty-four (24) hours of notification by Owner, 
unless otherwise specified in the Contract Documents.  Should 
the Contractor fail to respond within the specified response time, 
the Owner may, at its option, complete the necessary repairs 
using another contractor or its own forces.  If Owner completes 
the repairs using Owner’s own forces, Contractor shall pay 
Owner at the rate of one and one-half (1½) times the standard 
hourly rate of Owner's forces, plus related overhead and any 
direct non-salary costs.  If Owner completes the repairs using 
another contractor, Contractor shall pay Owner the amount of 
Owner’s direct costs billed by the other contractor for the work, 
plus the direct salary costs and related overhead and direct non-
salary expenses of Owner’s forces who are required to monitor 
that contractor’s work.  Work performed by Owner using 
Owner’s own forces or those of another contractor shall not 
affect the Contractor's contractual duties under these provisions, 
including warranty provisions.  In the event of warranty work 
consisting of emergency repairs, Owner may perform such work 
and Contractor shall reimburse Owner all costs of the same 
within ten (10) Days after demand, without affecting 
Contractor’s obligations. 

 
I.2.2  Nothing in this Section I.2 provision shall negate guarantees or 

warranties for periods longer than one year including without 
limitation such guarantees or warranties required by other 
sections of the Contract Documents for specific installations, 
materials, processes, equipment or fixtures. 

 
I.2.3  In addition to Contractor's warranty, manufacturer's warranties 

shall pass to the Owner and shall not take effect until such 
portion of the Work covered by the applicable warranty has been 
accepted in writing by the Owner. 

 
I.2.4   The one-year period for correction of Work shall be extended 

with respect to portions of Work performed after Substantial 
Completion by the period of time between Substantial 
Completion and the actual  performance of the Work, and shall 
be extended by corrective Work performed by the Contractor 
pursuant to this Section, as to the Work corrected.  The 
Contractor shall remove from the site portions of the Work 
which are not in accordance with the requirements of the 
Contract Documents and are neither corrected by the Contractor 
nor accepted by the Owner. 

 
I.2.5  Nothing contained in this Section I.2 shall be construed to 

establish a period of limitation with respect to other obligations 
which the Contractor might have under the Contract Documents.  
Establishment of the period for correction of Work as described 
in this Section I.2 relates only to the specific obligation of the 
Contractor to correct the Work, and has no relationship to the 
time within which the obligation to comply with the Contract 
Documents may be sought to be enforced, nor to the time within 
which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations 
other than specifically to correct the Work. 
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I.2.6  If the Owner prefers to accept Work which is not in accordance 
with the requirements of the Contract Documents, the Owner 
may do so instead of requiring its removal and correction, in 
which case the Contract Price will be reduced as appropriate and 
equitable.  Such adjustment shall be effected whether or not final 
payment has been made. 

 
SECTION J 

SUSPENSION AND/OR TERMINATION OF THE WORK 
 

J.1 OWNER’S RIGHT TO SUSPEND THE WORK 
 
J.1.1  The Owner has the authority to suspend portions or all of the 

Work due to the following causes: 
 
 (a)  Failure of the Contractor to correct unsafe conditions; 
 
 (b)  Failure of the Contractor to carry out any provision of the 

Contract; 
 
 (c)  Failure of the Contractor to carry out orders; 
 
 (d)  Conditions, in the opinion of the Owner, which are 

unsuitable for performing the Work; 
 
 (e)  Time required to investigate differing site conditions; 
 
 (f)  Any reason considered to be in the public interest. 
 
J.1.2  The Owner shall notify Contractor and the Contractor's Surety in 

writing of the effective date and time of the suspension, and 
Owner shall notify Contractor and Contractor’s surety in writing 
to resume Work. 

 
J.2 CONTRACTOR’S RESPONSIBILITIES 
 
J.2.1  During the period of the suspension, Contractor is responsible to 

continue maintenance at the project just as if the Work were in 
progress.  This includes, but is not limited to, protection of 
completed Work, maintenance of access, protection of stored 
materials, temporary facilities, and clean-up. 

 
J.2.2   When the Work is recommenced after the suspension, the 

Contractor shall replace or renew any Work damaged during the 
suspension, remove any materials or facilities used as part of 
temporary maintenance, and complete the project in every 
respect as though its prosecution had been continuous and 
without suspension. 

 
J.3 COMPENSATION FOR SUSPENSION 
 
J.3.1  Depending on the reason for suspension of the Work, the 

Contractor or the Owner may be due compensation by the other 
party.  If the suspension was required due to acts or omissions of 
Contractor, the Owner may assess the Contractor actual costs of 
the suspension in terms of administration, remedial work by the 
Owner's forces or another contractor to correct the problem 
associated with the suspension, rent of temporary facilities, and 
other actual costs related to the suspension.  If the suspension 
was caused by acts or omissions of the Owner, the Contractor 
may be due compensation which shall be defined using Section 
D, Changes in Work.  If the suspension was required through no 
fault of the Contractor or the Owner, neither party shall owe the 
other for the impact. 

 
J.4 OWNER’S RIGHT TO TERMINATE CONTRACT 
 
J.4.1  The Owner may, without prejudice to any other right or remedy, 

and after giving Contractor seven (7) Days’ written notice and 
an opportunity to cure, terminate the Contract in whole or in part 
under the following conditions: 

 

 (a)  If Contractor should, voluntarily or involuntarily, seek 
protection under the United States Bankruptcy Code and 
Contractor as debtor-in-possession or the Trustee for the 
estate fails to assume the Contract within a reasonable 
time; 

 
 (b)  If Contractor should make a general assignment for the 

benefit of Contractor's creditors; 
 
 (c)  If a receiver should be appointed on account of Contractor's 

insolvency; 
 
 (d)  If Contractor should repeatedly refuse or fail to supply an 

adequate number of skilled workers or proper materials to 
carry on the Work as required by the Contract Documents, 
or otherwise fail to perform the Work in a timely manner; 

 
 (e)  If Contractor should repeatedly fail to make prompt 

payment to Subcontractors or for material or labor, or 
should disregard laws, ordinances or the instructions of the 
Owner; or 

 
 (f)  If Contractor is otherwise in breach of any part of the 

Contract. 
 
 (g) If Contractor is in violation of Applicable Laws, either in 

the conduct of its business or in its performance of the 
Work. 

 
J.4.2  At any time that any of the above occurs, Owner may exercise 

all rights and remedies available to Owner at law or in equity, 
and, in addition, Owner may take possession of the premises and 
of all materials and appliances and finish the Work by whatever 
method it may deem expedient.  In such case, the Contractor 
shall not be entitled to receive further payment until the Work is 
completed.  If the Owner's cost of finishing the Work exceeds 
the unpaid balance of the Contract Price, Contractor shall pay 
the difference to the Owner. 

 
J.5 TERMINATION FOR CONVENIENCE 
 
J.5.1  Owner may terminate the Contract in whole or in part whenever 

Owner determines that termination of the Contract is in the best 
interest of Owner or the public. 

 
J.5.2  The Owner shall provide the Contractor with seven (7) Days 

prior written notice of a termination for Owner’s or for public 
convenience.  After such notice, the Contractor shall provide the 
Owner with immediate and peaceful possession of the premises 
and materials located on and off the premises for which the 
Contractor received progress payment under Section E.  
Compensation for Work terminated by the Owner under this 
provision will be according to Section E.  In no circumstance 
shall Contractor be entitled to lost profits for Work not 
performed due to termination. 

 
J.6 ACTION UPON TERMINATION 
 
J.6.1  Upon receiving a notice of termination, and except as directed 

otherwise by the Owner, Contractor shall immediately cease 
placing further subcontracts or orders for materials, services, or 
facilities.  In addition, Contractor shall terminate all subcontracts 
or orders to the extent they relate to the Work terminated and, 
with the prior written approval of the Owner, settle all 
outstanding liabilities and termination settlement proposals 
arising from the termination of subcontracts and orders. 

 
J.6.2  As directed by the Owner, Contractor shall, upon termination, 

transfer title and deliver to the Owner all Record Documents, 
information, and other property that, if the Contract had been 
completed, would have been required to be furnished to the 
Owner. 
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J.6.3 Upon Owner’s notice of termination pursuant to either Section 
J.4 or J.5, if Owner shall so elect, Contractor shall assign the 
Owner such subcontracts and orders as Owner shall specify.  In 
the event Owner elects to take assignment of any such 
subcontract or order, Contractor shall take such action and shall 
execute such documents as Owner shall reasonably require for 
the effectiveness of such assignment and Contractor shall ensure 
that no contractual arrangement between it and its subcontractors 
or suppliers of any tier or sub-tier shall prevent such assignment. 

 
SECTION K 

CONTRACT CLOSE OUT 
 
K.1 RECORD DOCUMENTS 
 
 As a condition of final payment (refer also to section E.6), 
Contractor shall comply with the following:  Contractor shall provide 
Record Documents for the entire project to Owner.  Record Documents 
shall depict the project as constructed and shall reflect each and every 
change, modification, and deletion made during the construction.  
Record Documents are part of the Work and shall be provided prior to 
the Owner's issuance of final payment.  Record Documents include all 
modifications to the Contract Documents unless otherwise directed, and 
accurate MWESB Reports. 
 
K.2 OPERATION AND MAINTENANCE MANUALS 
 
 As part of the Work, Contractor shall submit two completed 
operation and maintenance manuals ("O & M Manuals") for review by 
the Owner prior to submission of any pay request for more than 75% of 
the Work.  Owner’s receipt of the O & M Manuals shall be a condition 
precedent to any payment thereafter due.  The O & M Manuals shall 
contain a complete set of all Submittals, all product data as required by 
the specifications, training information, telephone list and contact 
information for all consultants, manufacturers, installer and suppliers, 
manufacturer's printed data, record and shop drawings, schematic 
diagrams of systems, appropriate equipment indices, warranties and 
bonds.  The Owner shall review and return one O & M Manual for any 
modifications or adjustments required.  Prior to submission of its final 
pay request, Contractor shall deliver two (2) complete and approved 
sets of O & M Manuals in paper form and one (1) complete and 
approved set in electronic form to the Owner and Owner’s receipt of  
the O & M Manuals shall be a condition precedent to Owner’s 
obligation to make final payment. 
 
K.3 COMPLETION NOTICES 
 
K.3.1  Contractor shall provide Owner written notice of both 

Substantial and Final Completion.  The certificate of Substantial 
Completion shall state the date of Substantial Completion, the 
responsibilities of the Owner and Contractor for security, 
maintenance, heat, utilities, damage to the Work and insurance, 
and the time within which the Contractor shall finish all items on 
the Punch List accompanying the Certificate.  Both completion 
notices must be signed by the Contractor and the Owner to be 
valid.  The Owner shall provide the final signature on the 
notices.  The notices shall take effect on the date they are signed 
by the Owner. 

 
K.3.2  Substantial Completion of a facility with operating systems (e.g., 

mechanical, electrical, HVAC)  shall be that degree of 
completion that has provided a minimum of thirty (30) 
continuous Days of successful, trouble-free operation, which 
period shall begin after all performance and acceptance testing 
has been successfully demonstrated to the Owner.  All 
equipment contained in the Work, plus all other components 
necessary to enable the Owner to operate the facility in the 
manner that was intended, shall be complete on the Substantial 
Completion date.  The Contractor may request that a Punch List 
be prepared by the Owner with submission of the request for the 
Substantial Completion notice. 

 

K.4 TRAINING 
 
 As part of the Work, and prior to submission of the final 
application for payment, the Contractor shall schedule with the Owner 
training sessions for all equipment and systems as required by the 
Contract Documents.   Contractor shall schedule training sessions at 
least two weeks in advance of the date of training to allow Owner to 
provide its personnel with adequate notice.  The O & M Manual shall 
be used as a basis for training.  In addition to any off-site training 
required by the Contract Documents, training shall include a formal 
session conducted at the Work site after the equipment and/or system is 
completely installed and operational in its normal operating 
environment. 
 
K.5 EXTRA MATERIALS 
 
 As part of the Work, Contractor shall provide spare parts, extra 
maintenance materials, and other materials or products in the quantities 
specified in the Contract Documents prior to final payment.  Delivery 
point for extra materials shall be designated by the Owner. 
 
K.6 ENVIRONMENTAL CLEAN-UP 
 
 As part of the Final Completion notice, or as a separate written 
notice submitted with or before the notice of Final Completion, the 
Contractor shall notify the Owner that all environmental and pollution 
clean-up, remediation and closure have been completed in accordance 
with all Applicable Laws and pursuant to the authority of all agencies 
having jurisdiction, and Contractor shall provide Owner with any and 
all documentation related to the same, including but not limited to 
directives, orders, letters, certificates and permits related to or arising 
from such environmental pollution.  The notice shall reaffirm the 
indemnification given under Section F.5.1 above.  Contractor’s 
completion of its obligations under this Section K.6 and Owner’s 
receipt of documents evidencing such completion shall be a condition 
precedent to Owner’s obligation to make final payment. 
 
K.7 CERTIFICATE OF OCCUPANCY 
 
 Owner’s receipt of   an unconditioned certificate of occupancy 
from the appropriate state and/or local building officials shall be a 
condition precedent to Owner’s obligation to make final payment, 
except to the extent failure to obtain an unconditional certificate of 
occupancy is due to the sole fault or neglect of Owner. 
 
K.8 OTHER CONTRACTOR RESPONSIBILITIES 
 
 The Contractor shall be responsible for returning to the Owner 
all property of Owner issued to Contractor during construction such as 
keys, security passes, site admittance badges, and all other pertinent 
items.  Upon notice from Owner, Contractor shall be responsible for 
notifying the appropriate utility companies to transfer utility charges 
from the Contractor to the Owner.  The utility transfer date shall not be 
before Substantial Completion and may not be until Final Completion, 
if the Owner does not take beneficial use of the facility and the 
Contractor's forces continue with the Work. 
 
K.9 SURVIVAL 
 
 All warranty and indemnification provisions of this Contract, 
and all of Contractor’s other obligations under this Contract that are not 
fully performed by the time of Final Completion or termination, shall 
survive Final Completion or any termination of the Contract. 
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OREGON STATE UNIVERSITY 

PAYMENT BOND 

Bond No.   __________________________________ 
Solicitation  _________________________________ 
Project Name _________________________________ 

__________________(Surety #1) Bond Amount No. 1:  $ ___________ 
__________________(Surety #2)* Bond Amount No. 2:*  $ ___________ 

* If using multiple sureties Total Penal Sum of Bond: $ ___________ 

We, ________________________________________________, as Principal, and the above identified 
Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly and severally bind 
ourselves, our respective heirs, executors, administrators, successors and assigns firmly by these presents 
to pay unto Oregon State University (OSU)  the sum of (Total Penal Sum of Bond) 
_____________________________ ______________________________ (Provided, that we the Sureties 
bind ourselves in such sum “jointly and severally” as well as “severally” only for the purpose of allowing 
a joint action or actions against any or all of us, and for all other purposes each Surety binds itself, jointly 
and severally with the Principal, for the payment of such sum only as is set forth opposite the name of 
such Surety), and 

WHEREAS, the Principal has entered into contract No. ___________ with OSU, the plans, 
specifications, terms and conditions of which are contained within the Contract resulting from the above-
referenced Solicitation; 

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard 
specifications, special provisions, schedule of performance, and schedule of contract prices, are made a 
part of this Payment Bond by reference, whether or not attached to the contract (all hereafter called 
“Contract”); and 

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, conditions, 
requirements, plans and specifications, and schedule of contract prices which are set forth in the Contract 
and any attachments, and all authorized modifications of the Contract which increase the amount of the 
work, or the cost of the Contract, or constitute authorized extensions of time for performance of the 
Contract, notice of any such modifications hereby being waived by the Surety: 

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal shall (1) 
faithfully and truly observe and comply with the terms, conditions and provisions of the Contract, in all 
respects, (2) shall well and truly and fully do and perform all matters and things by it undertaken to be 
performed under said Contract and any duly authorized modifications that are made, upon the terms set 
forth therein, and within the time prescribed therein, or as extended therein as provided in the Contract, 
with or without notice to the Sureties, (3) shall save, defend, indemnify and hold harmless OSU, and  its 
officers, board members, employees, agents and other representatives, against any claim for direct or 
indirect damages of every kind and description that shall be suffered or claimed to be suffered in 
connection with or arising out of the performance of the Contract by the Contractor or its subcontractors, 
(4) shall promptly pay all persons supplying labor, materials or both to the Principal or its subcontractors
for prosecution of the work provided in the Contract; (5) shall promptly pay all contributions due the
State Industrial Accident Fund and the State Unemployment Compensation Fund from the Principal or its
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subcontractors in connection with the performance of  the Contract; (6) shall pay over to the Oregon 
Department of Revenue all sums required to be deducted and retained from the wages of employees of the 
Principal and its subcontractors pursuant to ORS 316.167;(7) shall permit no lien nor claim to be filed or 
prosecuted against the State or OSU on account of any labor or materials furnished; and (8) shall do all 
things required of the Principal by the laws of this State, then this obligation shall be void; otherwise, it 
shall remain in full force and effect. 
 
Nonpayment of the bond premium will not invalidate this bond, nor shall OSU be obligated for the 
payment of any premiums. 
 
This bond is given and received under authority of ORS Chapters 279C and 352, the provisions of which 
hereby are incorporated into this bond and made a part hereof. 
 
IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND 
SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES: 
 
Dated this ___________________day of _____________________, 20__. 
 
 
      PRINCIPAL:  _________________________ 
 
      By  __________________________________ 
         Signature 
      _____________________________________ 
         Official Capacity 
      Attest:  _______________________________ 
         Corporation Secretary 
 
 
      SURETY: ____________________________ 
      [Add signatures for each if using multiple bonds] 
 
      BY ATTORNEY-IN-FACT: 
      [Power-of-Attorney must accompany each bond] 
 
      _____________________________________ 
         Name 
      _____________________________________ 
         Signature 
      _____________________________________ 
         Address 
      _____________________________________ 
      City   State       Zip 
      _____________________________________ 
      Phone   Fax 
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OREGON STATE UNIVERSITY 

PERFORMANCE BOND 

Bond No._______________________________ 
Solicitation _____________________________ 
Project Name Advanced technology and Manufacturing Institute (ATAMI) Build Out – HP Campus B11 

__________________(Surety #1) Bond Amount No. 1:  $______________ 
__________________(Surety #2)* Bond Amount No. 2:*  $______________ 

* If using multiple sureties Total Penal Sum of Bond: $______________ 

We, ________________________________________________as Principal, and the above identified 
Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly and severally bind 
ourselves, our respective heirs, executors, administrators, successors and assigns firmly by these presents 
to pay unto Oregon State University (OSU), the sum of (Total Penal Sum of Bond) 
_____________________________  
(Provided, that we the Sureties bind ourselves in such sum “jointly and severally” as well as “severally” 
only for the purpose of allowing a joint action or actions against any or all of us, and for all other 
purposes each Surety binds itself, jointly and severally with the Principal, for the payment of such sum 
only as is set forth opposite the name of such Surety), and 

WHEREAS, the Principal has entered into  contract No. ____________with the OSU, the plans, 
specifications, terms and conditions of which are contained within the Contract resulting from the above-
referenced Solicitation; 

WHEREAS, the terms and conditions of the Contract, together with applicable plans, standard 
specifications, special provisions, schedule of performance, and schedule of Contract prices, are made a 
part of this Performance Bond by reference, whether or not attached to the contract (all hereafter called 
“Contract”); and 

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, conditions, 
requirements, plans and specifications, and all authorized modifications of the Contract which increase 
the amount of the work, the amount of the Contract, or constitute an authorized extension of the time for 
performance, notice of any such modifications hereby being waived by the Surety: 

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal herein shall (1) 
faithfully and truly observe and comply with the terms, conditions and provisions of the Contract, in all 
respects, (2) shall well and truly and fully do and perform all matters and things undertaken by Contractor 
to be performed under the Contract, upon the terms set forth therein, and within the time prescribed 
therein, or as extended as provided in the Contract, with or without notice to the Sureties, (3) shall save, 
defend, indemnify and hold harmless OSU and  its officers, board members, employees, agents and other 
representatives, against any direct or indirect damages or claim of every kind and description that shall be 
suffered or claimed to be suffered in connection with or arising out of the performance of the Contract by 
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the Principal or its subcontractors, and (4) shall in all respects perform said contract according to law, 
then this obligation is to be void; otherwise, it shall remain in full force and effect. 

Nonpayment of the bond premium will not invalidate this bond, nor shall OSU be obligated for the 
payment of any premiums. 

This bond is given and received under authority of ORS Chapters 279C and 352, the provisions of which 
hereby are incorporated into this bond and made a part hereof. 

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND 
SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES.

Dated this __________________ day of ___________________, 20__. 

      PRINCIPAL: __________________________

By____________________________________ 
Signature 

______________________________________ 
Official Capacity 

Attest:  ________________________________ 
Corporation Secretary 

SURETY: _____________________________ 
[Add signatures for each surety if using multiple bonds] 

BY ATTORNEY-IN-FACT: 
[Power-of-Attorney must accompany each surety bond] 

______________________________________ 
Name 

______________________________________ 
         Signature

______________________________________
Address 

______________________________________ 
City   State  Zip 
_________________  ____________________ 
Phone Fax 
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As indicated in the General Conditions of your contract(s) Section E.2.9, OSU requires that we gather 
MWESB (Minority, Women’s Emerging Small Business) Contractor/Subcontractor information. This is an 
Oregon State University requirement and the information will be gathered annually and at time of final 
payment. 
 
 

You must do this step first or the report will not let you add any information: In Row 1 Column 
B there is a drop down menu. You must select yearend (if the job has not been completed) or 
final (if the job is completed and you have submitted for retention). Once you choose yearend 
or final in the drop down menu there will be areas highlighted in light green and red.  Those 
are the areas that you are required to fill out. If you did not use or planning to use any MWESB 
then the left side of the report (Light Green area) still needs to be filled out and the red area 
needs to remain blank.  

 
If your agency is an MWESB or if you are using/used an MWESB subcontractor then you need 
to fill out the information in the report that is highlighted in light green and red (see 
instructions in the next bullet). If you are not an MWESB or used a Subcontractor that is an 
MWESB then you need to fill out the left side of the form (Light Green areas) and leave the red 
area blank.  

 
In row 2 Column B there is another drop down menu, click the drop down menu and choose 
Fiscal Year 2015. 
 
 In Row 4 Column B there is another drop down menu, click there and choose OSU.  
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OSU ROGERS HALL EXHAUST March 7, 2022

TESTING, ADJUSTING, AND BALANCING FOR HVAC 230593 - 1

SECTION 230593 - TESTING, ADJUSTING, AND BALANCING FOR HVAC

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Balancing Air Systems:

a. EF-1 and EF-2.

b. Exhaust Hoods and Extraction Arms
2. Duct leakage tests.

1.3 DEFINITIONS

A. AABC: Associated Air Balance Council.

B. BAS: Building automation systems.

C. NEBB: National Environmental Balancing Bureau.

D. TAB: Testing, adjusting, and balancing.

E. TABB: Testing, Adjusting, and Balancing Bureau.

F. TAB Specialist: An independent entity meeting qualifications to perform TAB work.

G. TDH: Total dynamic head.

1.4 PREINSTALLATION MEETINGS

A. TAB Conference: If requested by the Owner, conduct a TAB conference at Project site after
approval of the TAB strategies and procedures plan to develop a mutual understanding of the
details. Provide a minimum of 14 days' advance notice of scheduled meeting time and location.

1. Minimum Agenda Items:

a. The Contract Documents examination report.
b. The TAB plan.
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c. Needs for coordination and cooperation of trades and subcontractors.
d. Proposed procedures for documentation and communication flow.

1.5 INFORMATIONAL SUBMITTALS

A. Qualification Data: Within 30 days of Contractor's Notice to Proceed, submit documentation 
that the TAB specialist and this Project's TAB team members meet the qualifications specified 
in "Quality Assurance" Article.

B. Contract Documents Examination Report: Within 30 days of Contractor's Notice to Proceed, 
submit the Contract Documents review report as specified in Part 3.

C. Strategies and Procedures Plan: Within 30 days of Contractor's Notice to Proceed, submit TAB 
strategies and step-by-step procedures as specified in "Preparation" Article.

D. System Readiness Checklists: Within 30 days of Contractor's Notice to Proceed, submit system 
readiness checklists as specified in "Preparation" Article.

E. Examination Report: Submit a summary report of the examination review required in 
"Examination" Article.

F. Certified TAB reports.

G. Sample report forms.

H. Instrument calibration reports, to include the following:

1. Instrument type and make.
2. Serial number.
3. Application.
4. Dates of use.
5. Dates of calibration.

1.6 QUALITY ASSURANCE

A. TAB Specialists Qualifications: Certified by AABC.

1. TAB Field Supervisor: Employee of the TAB specialist and certified by AABC.
2. TAB Technician: Employee of the TAB specialist and certified by AABC as a TAB 

technician.

B. TAB Specialists Qualifications: Certified by NEBB or TABB.

1. TAB Field Supervisor: Employee of the TAB specialist and certified by NEBB or TABB.
2. TAB Technician: Employee of the TAB specialist and certified by NEBB or TABB as a 

TAB technician.

C. Instrumentation Type, Quantity, Accuracy, and Calibration: Comply with requirements in 
ASHRAE 111, Section 4, "Instrumentation."
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1.7 FIELD CONDITIONS

A. Full Owner Occupancy: Owner will occupy the site and existing building during entire TAB 
period. Cooperate with Owner during TAB operations to minimize conflicts with Owner's 
operations.

B. Partial Owner Occupancy: Owner may occupy completed areas of building before Substantial 
Completion. Cooperate with Owner during TAB operations to minimize conflicts with Owner's 
operations.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine the Contract Documents to become familiar with Project requirements and to discover 
conditions in systems designs that may preclude proper TAB of systems and equipment.

B. Examine installed systems for balancing devices, such as test ports, gage cocks, thermometer 
wells, flow-control devices, balancing valves and fittings, and manual volume dampers. Verify 
that locations of these balancing devices are applicable for intended purpose and are accessible.

C. Examine the approved submittals for HVAC systems and equipment.

D. Examine design data including HVAC system descriptions, statements of design assumptions 
for environmental conditions and systems output, and statements of philosophies and 
assumptions about HVAC system and equipment controls.

E. Examine equipment performance data including fan and pump curves.

1. Relate performance data to Project conditions and requirements, including system effects 
that can create undesired or unpredicted conditions that cause reduced capacities in all or 
part of a system.

2. Calculate system-effect factors to reduce performance ratings of HVAC equipment when 
installed under conditions different from the conditions used to rate equipment 
performance. To calculate system effects for air systems, use tables and charts found in 
AMCA 201, "Fans and Systems," or in SMACNA's "HVAC Systems - Duct Design." 
Compare results with the design data and installed conditions.

F. Examine system and equipment installations and verify that field quality-control testing, 
cleaning, and adjusting specified in individual Sections have been performed.

G. Examine test reports specified in individual system and equipment Sections.

H. Examine HVAC equipment and verify that bearings are greased, belts are aligned and tight, 
filters are clean, and equipment with functioning controls is ready for operation.

I. Examine operating safety interlocks and controls on HVAC equipment.
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J. Report deficiencies discovered before and during performance of TAB procedures. Observe and
record system reactions to changes in conditions. Record default set points if different from
indicated values.

3.2 PREPARATION

A. Prepare a TAB plan that includes the following:

1. Equipment and systems to be tested.
2. Strategies and step-by-step procedures for balancing the systems.
3. Instrumentation to be used.
4. Sample forms with specific identification for all equipment.

B. Perform system-readiness checks of HVAC systems and equipment to verify system readiness
for TAB work. Include, at a minimum, the following:

1. Airside:

a. Verify that leakage and pressure tests on air distribution systems have been
satisfactorily completed.

b. Duct systems are complete with terminals installed.
c. Volume, smoke, and fire dampers are open and functional.
d. Clean filters are installed.
e. Fans are operating, free of vibration, and rotating in correct direction.
f. Variable-frequency controllers' startup is complete and safeties are verified.
g. Automatic temperature-control systems are operational.
h. Ceilings are installed.
i. Windows and doors are installed.
j. Suitable access to balancing devices and equipment is provided.

3.3 GENERAL PROCEDURES FOR TESTING AND BALANCING

A. Perform testing and balancing procedures on each system according to the procedures contained
in AABC's "National Standards for Total System Balance", ASHRAE 111, NEBB's "Procedural
Standards for Testing, Adjusting, and Balancing of Environmental Systems",  or SMACNA's
"HVAC Systems - Testing, Adjusting, and Balancing" and in this Section.

B. Cut insulation, ducts, pipes, and equipment cabinets for installation of test probes to the
minimum extent necessary for TAB procedures.

1. After testing and balancing, patch probe holes in ducts with same material and thickness
as used to construct ducts.

2. After testing and balancing, install test ports and duct access doors that comply with
requirements in Section 233300 "Air Duct Accessories."

C. Mark equipment and balancing devices, including damper-control positions, valve position
indicators, fan-speed-control levers, and similar controls and devices, with paint or other
suitable, permanent identification material to show final settings.
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D. Take and report testing and balancing measurements in inch-pound (IP) units.

3.4 GENERAL PROCEDURES FOR BALANCING AIR SYSTEMS

A. Prepare test reports for both fans and outlets. Obtain manufacturer's outlet factors and 
recommended testing procedures. Cross-check the summation of required outlet volumes with 
required fan volumes.

B. Prepare schematic diagrams of systems' "as-built" duct layouts.

C. For variable-air-volume systems, develop a plan to simulate diversity.

D. Determine the best locations in main and branch ducts for accurate duct-airflow measurements.

E. Check airflow patterns from the outdoor-air louvers and dampers and the return- and exhaust-air 
dampers through the supply-fan discharge and mixing dampers.

F. Locate start-stop and disconnect switches, electrical interlocks, and motor starters.

G. Verify that motor starters are equipped with properly sized thermal protection.

H. Check dampers for proper position to achieve desired airflow path.

I. Check for airflow blockages.

J. Check condensate drains for proper connections and functioning.

K. Check for proper sealing of air-handling-unit components.

L. Verify that air duct system is sealed as specified in Section 233113 "Metal Ducts."

3.5 PROCEDURES FOR CONSTANT-VOLUME AIR SYSTEMS

A. Adjust fans to deliver total indicated airflows within the maximum allowable fan speed listed by 
fan manufacturer.

1. Measure total airflow.

a. Set outside-air, return-air, and relief-air dampers for proper position that simulates 
minimum outdoor-air conditions.

b. Where duct conditions allow, measure airflow by main Pitot-tube traverse. If 
necessary, perform multiple Pitot-tube traverses, close to the fan and prior to any 
outlets, to obtain total airflow.

c. Where duct conditions are not suitable for Pitot-tube traverse measurements, a coil 
traverse may be acceptable.

2. Measure fan static pressures as follows:

a. Measure static pressure directly at the fan outlet or through the flexible connection.
b. Measure static pressure directly at the fan inlet or through the flexible connection.
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c. Measure static pressure across each component that makes up the air-handling 
system.

d. Report artificial loading of filters at the time static pressures are measured.

3. Review Record Documents to determine variations in design static pressures versus 
actual static pressures. Calculate actual system-effect factors. Recommend adjustments to 
accommodate actual conditions.

4. Obtain approval from Owner for adjustment of fan speed higher or lower than indicated 
speed. Comply with requirements in HVAC Sections for air-handling units for 
adjustment of fans, belts, and pulley sizes to achieve indicated air-handling-unit 
performance.

5. Do not make fan-speed adjustments that result in motor overload. Consult equipment 
manufacturers about fan-speed safety factors. Modulate dampers and measure fan-motor 
amperage to ensure that no overload occurs. Measure amperage in full-cooling, full-
heating, economizer, and any other operating mode to determine the maximum required 
brake horsepower.

B. Adjust volume dampers for main duct, submain ducts, and major branch ducts to indicated 
airflows.

1. Measure airflow of submain and branch ducts.
2. Adjust submain and branch duct volume dampers for specified airflow.
3. Re-measure each submain and branch duct after all have been adjusted.

C. Adjust air inlets and outlets for each space to indicated airflows.

1. Set airflow patterns of adjustable outlets for proper distribution without drafts.
2. Measure inlets and outlets airflow.
3. Adjust each inlet and outlet for specified airflow.
4. Re-measure each inlet and outlet after they have been adjusted.

D. Verify final system conditions.

1. Re-measure and confirm that minimum outdoor, return, and relief airflows are within 
design. Readjust to design if necessary.

2. Re-measure and confirm that total airflow is within design.
3. Re-measure all final fan operating data, rpms, volts, amps, and static profile.
4. Mark all final settings.
5. Test system in economizer mode. Verify proper operation and adjust if necessary.
6. Measure and record all operating data.
7. Record final fan-performance data.

3.6 PROCEDURES FOR MOTORS

A. Motors 1/2 HP and Larger: Test at final balanced conditions and record the following data:

1. Manufacturer's name, model number, and serial number.
2. Motor horsepower rating.
3. Motor rpm.
4. Phase and hertz.
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5. Nameplate and measured voltage, each phase.
6. Nameplate and measured amperage, each phase.
7. Starter size and thermal-protection-element rating.
8. Service factor and frame size.

B. Motors Driven by Variable-Frequency Controllers: Test manual bypass of controller to prove 
proper operation.

3.7 DUCT LEAKAGE TESTS

A. Witness the duct pressure testing performed by Installer.

B. Verify that proper test methods are used and that leakage rates are within specified tolerances.

C. Report deficiencies observed.

3.8 CONTROLS VERIFICATION

A. In conjunction with system balancing, perform the following:

1. Verify temperature control system is operating within the design limitations.
2. Confirm that the sequences of operation are in compliance with Contract Documents.
3. Verify that controllers are calibrated and function as intended.
4. Verify that controller set points are as indicated.
5. Verify the operation of lockout or interlock systems.
6. Verify the operation of valve and damper actuators.
7. Verify that controlled devices are properly installed and connected to correct controller.
8. Verify that controlled devices travel freely and are in position indicated by controller: 

open, closed, or modulating.
9. Verify location and installation of sensors to ensure that they sense only intended 

temperature, humidity, or pressure.

B. Reporting: Include a summary of verifications performed, remaining deficiencies, and 
variations from indicated conditions.

3.9 TOLERANCES

A. Set HVAC system's airflow rates and water flow rates within the following tolerances:

1. Supply, Return, and Exhaust Fans and Equipment with Fans: Plus or minus 10 percent 
2. Air Outlets and Inlets: Plus or minus 10 percent.

B. Maintaining pressure relationships as designed shall have priority over the tolerances specified 
above.
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3.10 FINAL REPORT

A. General: Prepare a certified written report; tabulate and divide the report into separate sections
for tested systems and balanced systems.

1. Include a certification sheet at the front of the report's binder, signed and sealed by the
certified testing and balancing engineer.

2. Include a list of instruments used for procedures, along with proof of calibration.
3. Certify validity and accuracy of field data.

B. Final Report Contents: In addition to certified field-report data, include the following:

1. Pump curves.
2. Fan curves.
3. Manufacturers' test data.
4. Field test reports prepared by system and equipment installers.
5. Other information relative to equipment performance; do not include Shop Drawings and

Product Data.

C. General Report Data: In addition to form titles and entries, include the following data:

1. Title page.
2. Name and address of the TAB specialist.
3. Project name.
4. Project location.
5. Architect's name and address.
6. Engineer's name and address.
7. Contractor's name and address.
8. Report date.
9. Signature of TAB supervisor who certifies the report.
10. Table of Contents with the total number of pages defined for each section of the report.

Number each page in the report.
11. Summary of contents including the following:

a. Indicated versus final performance.
b. Notable characteristics of systems.
c. Description of system operation sequence if it varies from the Contract

Documents.

12. Nomenclature sheets for each item of equipment.
13. Data for terminal units, including manufacturer's name, type, size, and fittings.
14. Notes to explain why certain final data in the body of reports vary from indicated values.
15. Test conditions for fans and pump performance forms including the following:

a. Settings for outdoor-, return-, and exhaust-air dampers.
b. Conditions of filters.
c. Cooling coil, wet- and dry-bulb conditions.
d. Face and bypass damper settings at coils.
e. Fan drive settings including settings and percentage of maximum pitch diameter.
f. Inlet vane settings for variable-air-volume systems.
g. Settings for supply-air, static-pressure controller.
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h. Other system operating conditions that affect performance.

D. System Diagrams: Include schematic layouts of air and hydronic distribution systems. Present
each system with single-line diagram and include the following:

1. Quantities of outdoor, supply, return, and exhaust airflows.
2. Water and steam flow rates.
3. Duct, outlet, and inlet sizes.
4. Pipe and valve sizes and locations.
5. Terminal units.
6. Balancing stations.
7. Position of balancing devices.

E. Fan Test Reports: For supply, return, and exhaust fans, include the following:

1. Fan Data:

a. System identification.
b. Location.
c. Make and type.
d. Model number and size.
e. Manufacturer's serial number.
f. Arrangement and class.
g. Sheave make, size in inches (mm), and bore.
h. Center-to-center dimensions of sheave and amount of adjustments in inches (mm).

2. Motor Data:

a. Motor make, and frame type and size.
b. Horsepower and rpm.
c. Volts, phase, and hertz.
d. Full-load amperage and service factor.
e. Sheave make, size in inches (mm), and bore.
f. Center-to-center dimensions of sheave, and amount of adjustments in inches (mm).
g. Number, make, and size of belts.

3. Test Data (Indicated and Actual Values):

a. Total airflow rate in cfm (L/s).
b. Total system static pressure in inches wg (Pa).
c. Fan rpm.
d. Discharge static pressure in inches wg (Pa).
e. Suction static pressure in inches wg (Pa).

F. Round, Flat-Oval, and Rectangular Duct Traverse Reports: Include a diagram with a grid
representing the duct cross-section and record the following:

1. Report Data:

a. System and air-handling-unit number.
b. Location and zone.
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c. Traverse air temperature in deg F (deg C).
d. Duct static pressure in inches wg (Pa).
e. Duct size in inches (mm).
f. Duct area in sq. ft. (sq. m).
g. Indicated airflow rate in cfm (L/s).
h. Indicated velocity in fpm (m/s).
i. Actual airflow rate in cfm (L/s).
j. Actual average velocity in fpm (m/s).
k. Barometric pressure in psig (Pa).

END OF SECTION 230593
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SECTION 233113 - METAL DUCTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:
1. Single-wall round ducts and fittings.
2. Hangers and supports.

B. Related Sections:

1. Section 230593 "Testing, Adjusting, and Balancing for HVAC" for testing, adjusting, and 
balancing requirements for metal ducts.

2. Section 233300 "Air Duct Accessories" for dampers, sound-control devices, duct-
mounting access doors and panels, turning vanes, and flexible ducts.

1.3 ACTION SUBMITTALS

A. Product Data: For each type of the following products:

1. Liners and adhesives.
2. Sealants and gaskets.

B. Shop Drawings:

1. Fabrication, assembly, and installation, including plans, elevations, sections, components, 
and attachments to other work.

2. Factory- and shop-fabricated ducts and fittings.
3. Duct layout indicating sizes, configuration, liner material, and static-pressure classes.
4. Equipment installation based on equipment being used on Project.
5. Locations for duct accessories, including dampers, turning vanes, and access doors and 

panels.

C. Delegated-Design Submittal:
1. Reinforcement details and spacing.
2. Materials, fabrication, assembly, and spacing of hangers and supports.
3. Design Calculations: Calculations for selecting hangers and supports.
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1.4 INFORMATIONAL SUBMITTALS

A. Welding certificates.

1.5 QUALITY ASSURANCE

A. Welding Qualifications: Qualify procedures and personnel in accordance with the following:
1. AWS D9.1/D9.1M, "Sheet Metal Welding Code," for duct joint and seam welding.

PART 2 - PRODUCTS

2.1 PERFORMANCE REQUIREMENTS

A. Structural Performance: Duct hangers and supports  shall withstand the effects of gravity  loads 
and stresses within limits and under conditions described in SMACNA's "HVAC Duct 
Construction Standards - Metal and Flexible" 

B. Duct Dimensions: Unless otherwise indicated, all duct dimensions indicated on Drawings are 
inside clear dimensions and do not include insulation or duct wall thickness.

2.2 SINGLE-WALL ROUND DUCTS AND FITTINGS

A. General Fabrication Requirements: Comply with SMACNA's "HVAC Duct Construction 
Standards - Metal and Flexible," Ch. 3, "Round, Oval, and Flexible Duct," based on indicated 
static-pressure class unless otherwise indicated.

1. Construct ducts of type 316 stainless steel 16 gauge.

B. Transverse Joints: Select joint types and fabricate in accordance with SMACNA's "HVAC Duct 
Construction Standards - Metal and Flexible," Figure 3-1, "Round Duct Transverse Joints," for 
static-pressure class, applicable sealing requirements, materials involved, duct-support intervals, 
and other provisions in SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible."

1. Round ducts with continuous welded transverse joints.

C. Longitudinal Seams: Select seam types and fabricate in accordance with SMACNA's "HVAC 
Duct Construction Standards - Metal and Flexible," Figure 3-2, "Round Duct Longitudinal 
Seams," for static-pressure class, applicable sealing requirements, materials involved, duct-
support intervals, and other provisions in SMACNA's "HVAC Duct Construction Standards - 
Metal and Flexible."

1. Fabricate round ducts with butt-welded longitudinal seams.

D. Tees and Laterals: Select types and fabricate in accordance with SMACNA's "HVAC Duct 
Construction Standards - Metal and Flexible," Figure 3-5, "90 Degree Tees and Laterals," and 
Figure 3-6, "Conical Tees," for static-pressure class, applicable sealing requirements, materials 
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involved, duct-support intervals, and other provisions in SMACNA's "HVAC Duct 
Construction Standards - Metal and Flexible."

2.3 SHEET METAL MATERIALS

A. General Material Requirements: Comply with SMACNA's "HVAC Duct Construction 
Standards - Metal and Flexible" for acceptable materials, material thicknesses, and duct 
construction methods unless otherwise indicated. Sheet metal materials shall be free of pitting, 
seam marks, roller marks, stains, discolorations, and other imperfections.

B. Stainless-Steel Sheets: Comply with ASTM A480/A480M, Type 316 cold rolled, 16 gauge, 
annealed, sheet. 

2.4 SEALANT AND GASKETS

A. General Sealant and Gasket Requirements: Surface-burning characteristics for sealants and 
gaskets shall be a maximum flame-spread index of 25 and a maximum smoke-developed index 
of 50 when tested in accordance with UL 723; certified by an NRTL.

B. Flange Gaskets: Butyl rubber, neoprene, or EPDM polymer with polyisobutylene plasticizer.

C. Round Duct Joint O-Ring Seals:

1. Seal shall provide maximum leakage class of 3 cfm/100 sq. ft. at 1-inch wg (0.14 L/s per 
sq. m at 250 Pa) and shall be rated for10-inch wg (2500-Pa) static-pressure class, positive 
or negative.

2. EPDM O-ring to seal in concave bead in coupling or fitting spigot.
3. Double-lipped, EPDM O-ring seal, mechanically fastened to factory-fabricated couplings 

and fitting spigots.

2.5 HANGERS AND SUPPORTS

A. Hanger Rods for Noncorrosive Environments: Galvanized-steel rods and nuts.

B. Hanger Rods for Corrosive Environments: Electrogalvanized, all-thread rods or galvanized rods 
with threads painted with zinc-chromate primer after installation.

C. Strap and Rod Sizes: Comply with SMACNA's "HVAC Duct Construction Standards - Metal 
and Flexible," Table 5-1 (Table 5-1M), "Rectangular Duct Hangers Minimum Size," and 
Table 5-2, "Minimum Hanger Sizes for Round Duct."

D. Steel Cables for Galvanized-Steel Ducts: Galvanized steel complying with ASTM A603.

E. Steel Cables for Stainless-Steel Ducts: Stainless steel complying with ASTM A492.

F. Steel Cable End Connections: Galvanized-steel assemblies with brackets, swivel, and bolts 
designed for duct hanger service; with an automatic-locking and clamping device.
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G. Duct Attachments: Sheet metal screws, blind rivets, or self-tapping metal screws; compatible 
with duct materials.

H. Trapeze and Riser Supports:

1. Supports for Galvanized-Steel Ducts: Galvanized-steel shapes and plates.
2. Supports for Stainless-Steel Ducts: Stainless-steel shapes and plates.
3. Supports for Aluminum Ducts: Aluminum or galvanized steel coated with zinc chromate.

PART 3 - EXECUTION

3.1 DUCT INSTALLATION

A. Drawing plans, schematics, and diagrams indicate general location and arrangement of duct 
system. Indicated duct locations, configurations, and arrangements were used to size ducts and 
calculate friction loss for air-handling equipment sizing and for other design considerations. 
Install duct systems as indicated unless deviations to layout are approved on Shop Drawings and 
coordination drawings.

B. Install ducts in accordance with SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible" unless otherwise indicated.

C. Install ducts in maximum practical lengths with fewest possible joints.

D. Install factory- or shop-fabricated fittings for changes in direction, size, and shape and for 
branch connections.

E. Unless otherwise indicated, install ducts vertically and horizontally, and parallel and 
perpendicular to building lines.

F. Install ducts close to walls, overhead construction, columns, and other structural and permanent 
enclosure elements of building.

G. Install ducts with a clearance of 1 inch (25 mm), plus allowance for insulation thickness.

H. Route ducts to avoid passing through transformer vaults and electrical equipment rooms and 
enclosures.

I. Where ducts pass through non-fire-rated interior partitions and exterior walls and are exposed to 
view, cover the opening between the partition and duct or duct insulation with sheet metal 
flanges of same metal thickness as the duct. Overlap openings on four sides by at least 1-1/2 
inches (38 mm).

J. Install heating coils, cooling coils, air filters, dampers, and all other duct-mounted accessories in 
air ducts where indicated on Drawings.

K. Protect duct interiors from moisture, construction debris and dust, and other foreign materials 
both before and after installation.

L. Elbows: Use long-radius elbows wherever they fit.
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1. Fabricate 90-degree rectangular mitered elbows to include turning vanes.
2. Fabricate 90-degree round elbows with a minimum of three segments for 12 inches (300 

mm) and smaller and a minimum of five segments for 14 inches (350 mm) and larger.

M. Exhaust hood ducts to maintain minimum 18 inch clearance to noncombustible construction and 
minimum 3 inch to gypsum wallboard attached to noncombustible structures.

N. Branch Connections: Use lateral or conical branch connections.

3.2 INSTALLATION OF EXPOSED DUCTWORK

A. Protect ducts exposed in finished spaces from being dented, scratched, or damaged.

B. Trim duct sealants flush with metal. Create a smooth and uniform exposed bead. Do not use 
two-part tape sealing system.

C. Grind welds to provide smooth surface free of burrs, sharp edges, and weld splatter. When 
welding stainless steel with a No. 3 or 4 finish, grind the welds flush, polish the exposed welds, 
and treat the welds to remove discoloration caused by welding.

D. Maintain consistency, symmetry, and uniformity in arrangement and fabrication of fittings, 
hangers and supports, duct accessories, and air outlets.

E. Repair or replace damaged sections and finished work that does not comply with these 
requirements.

F. All joints shall be welded and shall be telescoping, bell, or flange joint as per NFPA 96.

G. Install fire-rated access panel assemblies as indicated on Drawings.

H. Do not penetrate fire-rated assemblies except as allowed by applicable building codes and 
authorities having jurisdiction.

3.3 DUCTWORK EXPOSED TO WEATHER

A. All external joints are to be welded. Seal all openings to provide weatherproof construction.

B. Construct ductwork to resist external loads of wind, snow, ice, and other effects of weather. 
Provide necessary supporting structures.

C. Single Wall:

1. Ductwork shall be Type 316 stainless steel, 16 gauge.

3.4 DUCT SEALING

A. Seal ducts for duct static-pressure, seal classes, and leakage classes specified in "Duct 
Schedule" Article in accordance with SMACNA's "HVAC Duct Construction Standards - Metal 
and Flexible."
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B. Seal ducts at a minimum to the following seal classes in accordance with SMACNA's "HVAC 
Duct Construction Standards - Metal and Flexible":

1. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible."
2. Outdoor, Supply-Air Ducts: Seal Class A.
3. Outdoor, Exhaust Ducts: Seal Class C.
4. Outdoor, Return-Air Ducts: Seal Class C.
5. Unconditioned Space, Supply-Air Ducts in Pressure Classes 2-Inch wg (500 Pa) and 

Lower: Seal Class B.
6. Unconditioned Space, Supply-Air Ducts in Pressure Classes Higher Than 2-Inch wg (500 

Pa): Seal Class A.
7. Unconditioned Space, Exhaust Ducts: Seal Class C.
8. Unconditioned Space, Return-Air Ducts: Seal Class B.
9. Conditioned Space, Supply-Air Ducts in Pressure Classes 2-Inch wg (500 Pa) and Lower: 

Seal Class C.
10. Conditioned Space, Supply-Air Ducts in Pressure Classes Higher Than 2-Inch wg (500 

Pa): Seal Class B.
11. Conditioned Space, Exhaust Ducts: Seal Class B.
12. Conditioned Space, Return-Air Ducts: Seal Class C.

3.5 HANGER AND SUPPORT INSTALLATION

A. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible," 
Chapter 5, "Hangers and Supports."

B. Building Attachments: Concrete inserts, powder-actuated fasteners, or structural-steel fasteners 
appropriate for construction materials to which hangers are being attached.

1. Where practical, install concrete inserts before placing concrete.
2. Install powder-actuated concrete fasteners after concrete is placed and completely cured.
3. Use powder-actuated concrete fasteners for standard-weight aggregate concretes or for 

slabs more than 4 inches (100 mm) thick.
4. Do not use powder-actuated concrete fasteners for lightweight-aggregate concretes or for 

slabs less than 4 inches (100 mm) thick.
5. Do not use powder-actuated concrete fasteners for seismic restraints.

C. Hanger Spacing: Comply with SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible," Table 5-1 (Table 5-1M), "Rectangular Duct Hangers Minimum Size," and Table 5-2, 
"Minimum Hanger Sizes for Round Duct," for maximum hanger spacing; install hangers and 
supports within 24 inches (610 mm) of each elbow and within 48 inches (1220 mm) of each 
branch intersection.

D. Hangers Exposed to View: Threaded rod and angle or channel supports.

E. Support vertical ducts with steel angles or channel secured to the sides of the duct with welds, 
bolts, sheet metal screws, or blind rivets; support at each floor and at a maximum intervals of 16 
feet (5 m).

F. Install upper attachments to structures. Select and size upper attachments with pull-out, tension, 
and shear capacities appropriate for supported loads and building materials where used.
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1.

3.6 CONNECTIONS

A. Make connections to equipment with flexible connectors complying with Section 233300 "Air 
Duct Accessories."

B. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible" for 
branch, outlet and inlet, and terminal unit connections.

3.7 FIELD QUALITY CONTROL

A. Perform tests and inspections.

B. Leakage Tests:

1. Comply with SMACNA's "HVAC Air Duct Leakage Test Manual." Submit a test report 
for each test.

2. Disassemble, reassemble, and seal segments of systems to accommodate leakage testing 
and for compliance with test requirements.

3. Testing of each duct section is to be performed with access doors, coils, filters, dampers, 
and other duct-mounted devices in place as designed. No devices are to be removed or 
blanked off so as to reduce or prevent additional leakage.

4. Test for leaks before applying external insulation.
5. Conduct tests at static pressures equal to maximum design pressure of system or section 

being tested. If static-pressure classes are not indicated, test system at maximum system 
design pressure. Do not pressurize systems above maximum design operating pressure.

C. Duct System Cleanliness Tests:

1. Visually inspect duct system to ensure that no visible contaminants are present.
2. Test sections of metal duct system, chosen randomly by Owner, for cleanliness in 

accordance with "Description of Method 3 - NADCA Vacuum Test" in NADCA ACR, 
"Assessment, Cleaning and Restoration of HVAC Systems."

D. Duct system will be considered defective if it does not pass tests and inspections.

E. Prepare test and inspection reports.

3.8 DUCT CLEANING

A. Clean new duct system(s) before testing, adjusting, and balancing.

B. For cleaning of existing ductwork, see Section 230130.52 "Existing HVAC Air Distribution 
System Cleaning."

C. Use duct cleaning methodology as indicated in NADCA ACR.
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D. Use service openings for entry and inspection.

1. Provide openings with access panels appropriate for duct static-pressure and leakage 
class at dampers, coils, and any other locations where required for inspection and 
cleaning access. Provide insulated panels for insulated or lined duct. Patch insulation and 
liner as recommended by duct liner manufacturer. Comply with Section 233300 "Air 
Duct Accessories" for access panels and doors.

2. Disconnect and reconnect flexible ducts as needed for cleaning and inspection.
3. Remove and reinstall ceiling to gain access during the cleaning process.

E. Particulate Collection and Odor Control:

1. When venting vacuuming system inside the building, use HEPA filtration with 99.97 
percent collection efficiency for 0.3-micron-size (or larger) particles.

2. When venting vacuuming system to outdoors, use filter to collect debris removed from 
HVAC system, and locate exhaust downwind and away from air intakes and other points 
of entry into building.

F. Clean the following components by removing surface contaminants and deposits:

1. Air outlets and inlets (registers, grilles, and diffusers).
2. Supply, return, and exhaust fans including fan housings, plenums (except ceiling supply 

and return plenums), scrolls, blades or vanes, shafts, baffles, dampers, and drive 
assemblies.

3. Air-handling unit internal surfaces and components including mixing box, coil section, 
air wash systems, spray eliminators, condensate drain pans, humidifiers and 
dehumidifiers, filters and filter sections, and condensate collectors and drains.

4. Coils and related components.
5. Return-air ducts, dampers, actuators, and turning vanes except in ceiling plenums and 

mechanical equipment rooms.
6. Supply-air ducts, dampers, actuators, and turning vanes.
7. Dedicated exhaust and ventilation components and makeup air systems.

G. Mechanical Cleaning Methodology:

1. Clean metal duct systems using mechanical cleaning methods that extract contaminants 
from within duct systems and remove contaminants from building.

2. Use vacuum-collection devices that are operated continuously during cleaning. Connect 
vacuum device to downstream end of duct sections so areas being cleaned are under 
negative pressure.

3. Use mechanical agitation to dislodge debris adhered to interior duct surfaces without 
damaging integrity of metal ducts, duct liner, or duct accessories.

4. Clean fibrous-glass duct liner with HEPA vacuuming equipment; do not permit duct liner 
to get wet. Replace fibrous-glass duct liner that is damaged, deteriorated, or delaminated 
or that has friable material, mold, or fungus growth.

5. Clean coils and coil drain pans in accordance with NADCA ACR. Keep drain pan 
operational. Rinse coils with clean water to remove latent residues and cleaning 
materials; comb and straighten fins.

6. Provide drainage and cleanup for wash-down procedures.
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7. Antimicrobial Agents and Coatings: Apply EPA-registered antimicrobial agents if fungus 
is present. Apply antimicrobial agents in accordance with manufacturer's written 
instructions after removal of surface deposits and debris.

3.9 STARTUP

A. Air Balance: Comply with requirements in Section 230593 "Testing, Adjusting, and Balancing 
for HVAC."

3.10 DUCT SCHEDULE

A. Exhaust Ducts:
1. Material: Type 316, stainless-steel, 16 gauge
2. Welded seams and joints.
3. Pressure Class: Positive or negative 2- (500) inch wg (Pa).
4. Airtight/watertight.

END OF SECTION 233113
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SECTION 233300 - AIR DUCT ACCESSORIES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:
1. Manual volume dampers.
2. Flange connectors.
3. Remote damper operators.
4. Duct-mounted access doors.
5. Flexible connectors.

1.3 ACTION SUBMITTALS

A. Product Data: For each type of product.

PART 2 - PRODUCTS

2.1 ASSEMBLY DESCRIPTION

A. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and Flexible" for 
acceptable materials, material thicknesses, and duct construction methods unless otherwise 
indicated. Sheet metal materials shall be free of pitting, seam marks, roller marks, stains, 
discolorations, and other imperfections.

2.2 MANUAL VOLUME DAMPERS

A. Stainless Steel, Manual Volume Dampers:
1. Standard leakage rating.
2. Suitable for horizontal or vertical applications.
3. Frames:

a. Frame: Round coated stainless steel sized as indicated on drawings.
b. Mitered and welded corners.
c. Flanged connections.

4. Blades:
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a. Multiple or single blade.
b. Parallel- or opposed-blade design.
c. Stiffen damper blades for stability.
d. Stainless-steel, 0.064 inch (1.62 mm) thick.

5. Blade Axles: Stainless steel.

2.3 DUCT-MOUNTED ACCESS DOORS

A. Duct-Mounted Access Doors: Fabricate access panels according to SMACNA's "HVAC Duct 
Construction Standards - Metal and Flexible"; Figures 7-2 (7-2M), "Duct Access Doors and 
Panels," and 7-3, "Access Doors - Round Duct."

1. Door:

a. Double wall, rectangular, sandwich type.
b. Galvanized sheet metal steel panels.
c. Rope gasket rated to 1,000 deg. F.
d. Hinges and Latches: 1-by-1-inch (25-by-25-mm) butt or piano hinge and cam 

latches.
e. Fabricate doors airtight and suitable for duct pressure class.

2.4 FLEXIBLE CONNECTORS

A. Materials: Flame-retardant or noncombustible fabrics.

B. Coatings and Adhesives: Comply with UL 181, Class 1.

C. Outdoor System, Flexible Connector Fabric: Glass fabric double coated with weatherproof, 
synthetic rubber resistant to UV rays and ozone.

1. Minimum Weight: 24 oz./sq. yd. (810 g/sq. m).
2. Tensile Strength: 530 lbf/inch (93 N/mm) in the warp and 440 lbf/inch (77 N/mm) in the 

filling.
3. Service Temperature: Minus 50 to plus 250 deg F (Minus 45 to plus 121 deg C).

2.5 DUCT ACCESSORY HARDWARE

A. Instrument Test Holes: Cast iron or cast aluminum to suit duct material, including screw cap 
and gasket. Size to allow insertion of pitot tube and other testing instruments and of length to 
suit duct-insulation thickness.

B. Adhesives: High strength, quick setting, neoprene based, waterproof, and resistant to gasoline 
and grease.
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PART 3 - EXECUTION

3.1 INSTALLATION

A. Install duct accessories according to applicable details in SMACNA's "HVAC Duct 
Construction Standards - Metal and Flexible" for metal ducts and in NAIMA AH116, "Fibrous 
Glass Duct Construction Standards," for fibrous-glass ducts.

B. Install duct accessories of materials suited to duct materials; use galvanized-steel accessories in 
galvanized-steel and fibrous-glass ducts, stainless-steel accessories in stainless-steel ducts, and 
aluminum accessories in aluminum ducts.

C. Install volume dampers at points on supply, return, and exhaust systems where branches extend 
from larger ducts. Where dampers are installed in ducts having duct liner, install dampers with 
hat channels of same depth as liner, and terminate liner with nosing at hat channel.

1. Install steel volume dampers in steel ducts.
2. Install aluminum volume dampers in aluminum ducts.

D. Set dampers to fully open position before testing, adjusting, and balancing.

E. Install test holes at fan inlets and outlets and elsewhere as indicated.

F. Install duct access doors on sides of ducts where indicated on drawings.:

G. Access Door Sizes: As indicated on drawings.

H. Install flexible connectors to connect ducts to fan equipment.

I. Install duct test holes where required for testing and balancing purposes.

J. Install thrust limits at centerline of thrust, symmetrical on both sides of equipment. Attach thrust 
limits at centerline of thrust and adjust to a maximum of 1/4-inch (6-mm) movement during 
start and stop of fans.

3.2 FIELD QUALITY CONTROL

A. Tests and Inspections:

1. Operate dampers to verify full range of movement.
2. Inspect locations of access doors and verify that purpose of access door can be 

performed.
3. Operate remote damper operators to verify full range of movement of operator and 

damper.

END OF SECTION 233300
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POINT OF CONNECTION

HVAC LEGEND

T

VERTICAL FIRE DAMPER

HORIZONTAL FIRE DAMPER

THERMOSTAT

SECTION THROUGH EXHAUST

UNDER GROUND AIR DUCT

SECTION THROUGH RETURN

SECTION THROUGH SUPPLY

AIR FROM DEVICE

BALANCING DAMPER

AIR TO DEVICE

AIR DUCT

P.O.C.

BD

HORIZONTAL FIRE/SMOKE DAMPER

VERTICAL FIRE/SMOKE DAMPER

F/SD

F/SD

F/D

F/DF/D

F/SD

F/SD

F/D

IDENTIFICATIONABBRV.SYMBOL

M MOTORIZED DAMPER

1. LOCATION AND ARRANGEMENT OF EXISTING PIPING, DUCTING, AND EQUIPMENT IS APPROXIMATE.
CONTRACTOR SHALL VERIFY LOCATION OF DUCTING AND DIMENSIONS FOR INSTALLATION PRIOR TO
CONSTRUCTION AND NOTIFY ENGINEER OF ANY DISCREPANCIES.

2. MECHANICAL WORK INDICATED IS DIAGRAMMATIC, EXACT LOCATIONS OF ALL COMPONENTS ARE TO BE
DETERMINED IN THE FIELD TO AVOID CONFLICT WITH EXISTING SITE CONDITIONS.

3. ALL EQUIPMENT SHALL BE INSTALLED IN ACCORDANCE WITH MANUFACTURER'S WRITTEN INSTALLATION
INSTRUCTIONS.

4. PROTECT ALL EXISTING ADJACENT SURFACES, ELEMENTS AND FIXTURES SCHEDULED TO REMAIN FROM
DAMAGE DUE TO DEMOLITION AND CONSTRUCTION PROCESSES. PATCH AND REPAIR TO PREVIOUS
CONDITIONS.

5. CONFORM TO OREGON STATE UNIVERSITY DESIGN STANDARDS INCLUDING FOR EQUIPMENT
IDENTIFICATION AND INSTALLATION.

5. DUCT CONSTRUCTION SHALL BE IN ACCORDANCE WITH THE LATEST EDITION OF THE SMACNA HVAC DUCT
CONSTRUCTION STANDARD.

6. ALL DUCT SIZES SHOWN ARE INSIDE CLEAR DIMENSIONS.
7. DEMOLITION:

REMOVE ALL EXISTING CONSTRUCTIONS AND FINISHES NECESSARY FOR THE COMPLETION OF THE
WORK, INCLUDING BUT NOT LIMITED TO, ITEMS SHOWN ON THE DEMOLITION PLANS. PATCH AS
REQUIRED ALL CONSTRUCTIONS TO REMAIN TO MATCH EXISTING. WHERE CONTRACTOR IS
DESIGNATED TO MAKE REMOVALS, DISPOSTION OF MATERIALS IS THE RESPONSIBILITY OF THE
CONTRACTOR.
REMOVE ONLY NON-LOAD BEARING CONSTRUCTION AND PARTITIONS. CONTRACTOR TO VERIFY, PRIOR
TO REMOVAL, THAT NO STRUCTURAL COMPONENTS ARE DESIGNATED FOR REMOVAL.
PATCH ALL FINISHES TO MATCH EXISTING.

8. PATCH AND REPAIR ROOF SYSTEM TO MATCH EXISTING CONDITIONS. PROVIDE INSULATION, FLASHING,
AND SEALING AT ALL PENETRATIONS.

GENERAL NOTES:

EXHAUST FANS
MARK SERVING TOTAL

CFM
PRIMARY

CFM ESP dB
MOTOR FAN

RPM
WT
LBS MAKE & MODEL NOTES

V/PH BHP HP

EF-1 EH-1, FIXED EXTRACTION
ARM

5000 1800 1.5 80 208/3 4.6 5 2888 826 GREENHECK VEKTOR-CH-15-10-II ALL APPLY

EF-2 EA-1 AND EXISTING
HOOD

5000 1600 1.5 80 208/3 4.6 5 2888 826 GREENHECK VEKTOR-CH-15-10-II ALL APPLY

NOTES:
1. CENTRIFUGAL HIGH PLUME EXHAUST FANS, AMCA SPARK C RESISTANT CONSTRUCTION.
2. BYPASS AIR PLENUM WITH SIDE INLETS FOR PRIMARY AND BYPASS AIR, OPPOSED BLADE MODULATING DAMPERS WITH ACTUATOR AND PRESSURE TRANSDUCER

TO MAINTAIN SYSTEM DUCT PRESSURE.
3. EXHAUST STACK, 16 FEET ABOVE ROOF, DISCHARGE NOZZLE FOR 3,000 FPM VELOCITY AT DESIGN FLOW RATE, GUY WIRE SUPPORT SEE STRUCTURAL.
4. CONTROLS: PROVIDE 3-WAY SELECTOR SWITCH. WALL MOUNTED WHERE INDICATED ON DRAWINGS.

EXHAUST EQUIPMENT
MARK DESCRIPTION MAKE & MODEL REMARKS

EH-1 EXHAUST HOOD CAPTIVEAIR ND-2

TYPE I EXHAUST HOOD, 60"X48"X24", STAINLESS STEEL CONSTRUCTION, 14" EXHAUST CONNECTION WITH
FACTORY MOUNTED DAMPER. 1700 CFM @0.5 IN WG.
FIRE SUPPRESSION SYSTEM. UL LISTED R-103 WET CHEMICAL FIRE SUPPRESSION, CARTRIDGE-OPERATED.
MECHANICAL FUIBLE LINK DETECTION @ 500F AND MECHANICAL REMOTE PULL STATION.

EA-1
ADJUSTABLE

EXTRACTION ARM
MAXFLO 6" STAINLESS

STEEL

ADJUSTABLE FUME EXTRACTION ARM, 6 INCH DIAMETER, EXTERNAL SUPPORT WITH SELF LOCKING JOINTS,
20 INCH HOOD WITH ADJUSTABLE FLOW DAMPER, 304 STAINLESS STEEL CONSTRUCTION, WALL MOUNT
BRACKET, 800 CFM @ 1 INCH WG, 7 FOOT ARM LENGTH

EXP. 12-31-23
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MECHANICAL CHASE

ROOM 0334

14Ø EA UP
14Ø EA UP

EA-1
EXHAUST HOOD (E)

10" CONNECTION TO
EXISTING EXHAUST HOOD

EH-1
REMOVE EXISTING BRANCH DUCT
AND SEAL PENETRATION AIR TIGHT

EXISTING
PENETRATION

16X16X12
EXHAUST HOOD

MATCH EXISTING LOCATION

10Ø
EXISTING EXHAUST DUCT AND DAMPER

12Ø PENETRATION
SEE STRUCTURAL

12Ø PROVIDE DUCT FLANGE/CAP
FOR FUTURE CONNECTION

VOLUME DAMPER
TYP

EH-1

EXHAUST HOOD (E)

EA-1

ROOM 0334

TO EF-1 TO EF-2

EF-1 AND EF-2
SELECTOR SWITCH

(800 CFM)

(800 CFM)

8X12 ACCESS DOOR
DUCTMATE F1 OR EQUAL.
INSTALL ACCESSIBLE
FROM CHASE WALKWAY

(600 CFM)
(1200 CFM)

FAN CONTROL PRESSURE
TRANSDUCER FIRE SUPPRESSION SYSTEM

VD

6'-8"

MECHANICAL
CHASE

ROOM 0334

EXTRACTION ARM EA-1

EXHAUST HOOD

TO ROOF

14Ø EA

14Ø EA

FIXED EXTRACTION ARM

MECHANICAL PENTHOUSE

ROOF

14Ø EA DN14Ø EA DN

EF-1 EF-2

12X16 EXHAUST STACK
3000 FPM DISCHARGE NOZZLE

EXISTING AIR INTAKE DUCT

MODIFY EXISTING PENETRATIONS
TO ACCOMODATE NEW DUCTS

SEAL WEATHER TIGHT AROUND DUCT

FC FC

12x16 EXHAUST STACK
3000 FPM DISCHARGE NOZZLE

SEE STRUCTURAL
FOR FAN MOUNTING

AND ROOF LOCATIONS
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M2.1

HVAC PLAN

AB

LB

RM 334 PLAN
1/4"=1'-0"

1

-

PLAN NORTH

SECTION
1/4"=1'-0"

3

-

SECTION
1/4"=1'-0"

4

-

3
-

4
-

ROOF PLAN
1/4"=1'-0"

2

-

PLAN NORTH

1. DEMOLISH EXISTING LAB HOODS, FIXED EXHAUST ARMS, DUCTWORK IN
MECHANICAL CHASE AND WITHIN LAB. ENLARGE WALL PENETRATIONS AS
REQUIRED.

2. DEMOLISH EXISTING EXHAUST FANS, CONNECTING DUCTWORK AND SIDEWALL
EXHAUST GRILLES. MODIFY MECHANICAL PENTHOUSE PENETRATION OPENING
TO ACCOMMODATE NEW DUCTWORK.

3. BYPASS PLENUM. BALANCE FAN PRESSURE SETPOINT FOR MAXIMUM HOOD
AIRFLOWS AS LISTED IN EQUIPMENT SCHEDULES AND ON DRAWINGS.

4. MARK VOLUME DAMPERS FOR ALL AIR BALANCING POSITIONS AS REQUIRED TO
ACHIEVE BALANCE IN AIR BALANCING NOTES.

5. EXHAUST STACKS SHALL EXTEND 16 FEET ABOVE ADJACENT ROOF SURFACE. SEE
STRUCTURAL FOR STACK SUPPORTS.

6. DUCT ARRANGEMENT TO MAINTAIN NEGATIVE DUCT PRESSURE WITHIN
BUILDING ENVELOPE AT ALL TIMES WHEN FANS ARE OPERATING.

7. EXHAUST FAN SELECTOR SWITCH WITH EF-1, EF-2, AND OFF SELECTIONS.

SHEET NOTES: #

1
1

22

33

6 6

55

7

EXHAUST SYSTEM DESIGNED TO HAVE ONLY A SINGLE EXHAUST FAN IN OPERATION.

EF-1: BALANCE FIXED EXHAUST ARM AND EXHAUST HOOD TO AIRFLOWS LISTED ON
DRAWINGS. EXHAUST ARM AND EXHAUST HOOD TO BE ABLE TO OPERATE
SIMULTANEOUSLY.

EF-2:
BALANCE SYSTEM TO SERVE EXISTING HOOD AND EA-1 SIMULTANEOUSLY FOR
AIRFLOWS SHOWN ON DRAWINGS. DAMPER TO FUTURE EXHAUST CONNECTION
CLOSED.

FUTURE CONDITION: FUTURE EXHAUST CONNECTION DESIGNED TO SERVE 1,000
CFM EXHAUST SOURCE. SWITCHOVER BETWEEN EA-1 AND FUTURE EXHAUST
REQUIRES MANUAL ADJUSTMENT OF DAMPERS.

AIR BALANCING NOTES:

PROVIDE FIXED PLACKARD ADJACENT TO EXHAUST FAN SWITCH WITH THE
FOLLOWING SYSTEM OPERATION DESCRIPTION.

EXHAUST SYSTEM OPERATION
SYSTEM DESIGNED TO ONLY OPERATE ONE EXHAUST FAN AT ANY TIME. UTILIZE
EXHAUST FAN SELECTOR SWITCH TO CHOOSE FAN TO BE USED. ONE FAN SHOULD
BE IN OPERATION AT ALL TIMES DURING NORMAL OPERATION TO PROVIDE PROPER
ROOM VENTILATION.

EF-1: EXHAUST FAN EF-1 SERVES FIRE SUPPRESSION HOOD EH-1 AND FIXED
EXHAUST ARM/HOOD.

EF-2: EXHAUST FAN EF-2 SERVES CORNER EXHAUST HOOD AND ADJUSTABLE
EXHAUST ARM EA-1 OR ALTERNATE EXHAUST SOURCE.

ONLY OPERATE EA-1 OR THE ALTERNATE EXHAUST SOURCE AT ANY ONE TIME,
SYSTEM IS NOT SIZE TO OPERATE THESE EXHAUSTS SIMULTANEOUSLY. OPERATION
OF BOTH EXHAUST WILL CREATE EXCESSIVE NEGATIVE PRESSURE AND POSSIBLY
INSUFFICIENT EXHAUST FLOW. ENSURE EXHAUST SOURCE IN USE HAS VOLUME
DAMPER SET TO OPERATING POSITION AND EXHAUST SOURCE NOT IN USE HAS
VOLUME DAMPER FULLY CLOSED.

VOLUME DAMPERS OPERATING POSITIONS ARE MARKED AT PROPER SYSTEM
AIRFLOW BALANCE.

CONSULT FACILITY OPERATIONS PRIOR TO ADJUSTMENT OF THIS OPERATION
SEQUENCE OR EXHAUST FLOW BALANCING.

SYSTEM OPERATION PLACARD:

EXP. 12-31-23
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E0.1

ELECTRICAL
LEGEND

PHN

MRN

ABBREVIATIONSWIRING DEVICE SYMBOLSLIGHTING SYMBOLSPOWER SYMBOLS

CONDUIT SYMBOLS TELECOM SYMBOLS DESIGNATION SYMBOLS

ELECTRICAL LEGEND

GND GROUND

C = CEILING MOUNTED; BACK BOX ONLY FOR FUTURE WAP
UNLESS OTHERWISE NOTED

CONTRACTOR FURNISHED, CONTRACTOR INSTALLEDCFCI

CONTRACTOR FURNISHED, OWNER INSTALLEDCFOI

OFCI OWNER FURNISHED, CONTRACTOR INSTALLED

AC ALTERNATING CURRENT

ABBRV.

AFF ABOVE FINISH FLOOR

AT TRIP RATING IN AMPERES

AF FRAME RATING IN AMPERES

AS SWITCH RATING IN AMPERES

ATS AUTOMATIC TRANSFER SWITCH

AV AUDIO VISUAL

C CONDUIT

CEC CALIFORNIA ELECTRIC CODE

CL CENTERLINE

DC DIRECT CURRENT

DPDT DOUBLE POLE, DOUBLE THROW

DPST DOUBLE POLE SINGLE THROW

(E) EXISTING TO REMAIN

ELEV ELEVATOR

EMT ELECTRO METALLIC TUBING

EWC ELECTRIC WATER COOLER

EWH ELECTRIC WATER HEATER

FVNR FULL-VOLTAGE, NON-REVERSING

FVR FULL-VOLTAGE, REVERSING

G GROUND

GFCI GROUND FAULT CIRCUIT INTERRUPTER

HID HIGH INTENSITY DISCHARGE

IG ISOLATED GROUND

LRC LIGHTING RELAY CABINET

NC NORMALLY CLOSED

NEMA NATIONAL ELECTRICAL MANUFACTURER'S ASSOCIATION

NO NORMALLY OPEN

NTS NOT TO SCALE

PP POWER POLE

PTS PNEUMATIC TUBE STATION

PVC POLYVINYL CHLORIDE CONDUIT

RSC RIGID STEEL CONDUIT

SPDT SINGLE POLE, DOUBLE THROW

SPST SINGLE POLE, SINGLE THROW

TB TERMINAL BACKBOARD

TC TERMINAL CABINET

TEL TELEPHONE

UON UNLESS OTHERWISE NOTED

VFD VARIABLE FREQUENCY DRIVE

W WEATHERPROOF

WAP WIRELESS ACCESS POINT

W/ WITH

XFMR TRANSFORMER

XP EXPLOSION PROOF

NEC NATIONAL ELECTRIC CODE

(X) REMOVE EXISTING

(R) RELOCATE EXISTING

SYMBOL

20A, 125V, DUPLEX RECEPTACLE OUTLET

20A, 125V, DOUBLE DUPLEX RECEPTACLE OUTLET

CONN CONNECTED

SPECIAL PURPOSE RECEPTACLE OUTLET; RATING AS SHOWN;
+18" AFF TP CENTERLINE

20A, 125V, SINGLE RECEPTACLE OUTLET

A = ABOVE COUNTER
AG = ABOVE COUNTER GFCI
AU = ABOVE COUNTER AND USB PORTS
C = CEILING MOUNTED
G = GFCI
S = SWITCHED RECEPTACLE
U = WITH (2) USB PORTS
W = WEATHERPROOF COVER AND GFCI

X

20A, 125V, DUPLEX RECEPTACLE OUTLET;
FLOOR RECESSED

20A, 125V, DOUBLE DUPLEX RECEPTACLE OUTLET;
FLOOR RECESSED

2-CHANNEL FLOOR BOX W/ (2) GANG POWER / (2) GANG DATA;
PROVIDE 1"C. FROM EACH DATA OUTLET TO ACCESSIBLE CEILING
SPACE. BASIS-OF-DESIGN: WIREMOLD 'RFB4'.

S

SINGLE POLE SWITCH

S

3 = THREE WAY SWITCH
4 = FOUR-WAY SWITCH
D = DIMMER SWITCH
K = KEY OPERATED SWITCH
M = MOTOR RATED SWITCH
T = INTERVAL TIMER
V = LOW VOLTAGE SWITCH
W = SINGLE POLE WEATHERPROOF SWITCH

X

SENSOR SWITCH; WALL MOUNTED

GLASS BREAK EPO SWITCH

OCCUPANCY LIGHT CONTROL SWITCH; CEILING MOUNTED

OCCUPANCY LIGHT CONTROL SWITCH; WALL MOUNTED

PHOTOSENSOR; CEILING MOUNTED

D = DUAL TECH SENSOR
V = DUAL TECH WITH VACANCY SENSOR MODEX

D = DIMMING
S = SWITCHEDX

SYMBOLSYMBOL IDENTIFICATION

SYMBOL SYMBOL SYMBOL

LEGEND NOTES:
A. ALL SYMBOLS MAY NOT BE USED IN THIS PROJECT.
B. SYMBOLS DO NOT ALWAYS REPRESENT REAL LIFE DIMENSIONS.
C. SEE BOOK SPECIFICATIONS FOR ADDITIONAL INFORMATION.

VARIABLE FREQUENCY DRIVE

CONDUIT INSTALLED BELOW FINISHED FLOOR OR BELOW GRADE

CONDUIT INSTALLED ABOVE FINISHED FLOOR OR GRADE

INDICATES CONDUIT TURNING UP

CONDUIT HOMERUN; ROUTE TO PANELBOARD, CABINET, OR
TERMINAL BOARD INDICATED, AND TERMINATE CONDUCTORS
TO CIRCUIT OVER CURRENT PROTECTIVE DEVICE

TELEPHONE/DATA OUTLET; PROVIDE 1"C. W/ PULL-STRING TO
ACCESSIBLE CEILING SPACE

X

LUMINAIRE; CEILING OR SURFACE MOUNTED

LUMINAIRE; WALL MOUNTED

AREA POLE WITH MOUNTED LUMINAIRE

LUMINAIRE ON EMERGENCY POWER

EXIT SIGN; CEILING MOUNTED; ARROWS AND FACES AS
SHOWN ON PLANS

EXIT SIGN; WALL MOUNTED; ARROWS AND FACES AS
SHOWN ON PLANS

#.

Sa.

GRID LINE DESIGNATOR

FEEDER DESIGNATION TAG

SHEET KEYNOTE TAG

MECHANICAL EQUIPMENT TAG

CONTRACTOR EQUIPMENT TAG

LETTER INDICATES FIXTURES CONTROL (WHERE SHOWN)

NUMBER INDICATES CIRCUIT NUMBER (WHERE SHOWN)

MOTOR CONNECTION

FUSED DISCONNECT
SWITCH XX/XX/XX = AMP SWITCH/POLES/AMP FUSE

NON-FUSED DISCONNECT
SWITCH XX/XX/XX = AMP SWITCH/POLES/AMP FUSE

JUNCTION BOX

C = CEILING MOUNTEDX

J
JUNCTION BOX WITH WHIP-STYLE CONNECTION TO POWERED
FURNITURE; POWER AND/OR DATA

JUNCTION BOX; WALL MOUNTED

GENERATOR CONNECTION

TRANSFORMER; BOTTOM OF T DESIGNATES FRONT SIDE

PANELBOARD OR TERMINAL CABINET; SURFACE MOUNTED

PANELBOARD OR TERMINAL CABINET; FLUSH MOUNTED

IDENTIFICATION IDENTIFICATION IDENTIFICATION

IDENTIFICATION IDENTIFICATION IDENTIFICATION

AUTOMATIC TRANSFER SWITCH

NORMALLY OPEN CONTACT

NORMALLY CLOSED CONTACT

DRAWOUT CIRCUIT BREAKER; RATING AS SHOWN ON PLANS

STATIONARY - CIRCUIT BREAKER; RATING AS SHOWN ON PLANS

SWITCH AND FUSE; RATING AS SHOWN ON PLANS

DISCONNECT; RATING AS SHOWN ON PLANS

TRANSFORMER

INVERTER

GROUNDING POINT

SPD SURGE PROTECTION DEVICE

UTILITY METER

PH PHASE

EXIT SIGN; WALL MOUNTED; ARROWS AND FACES AS
SHOWN ON PLANS

REVISION DELTA WITH REVISION NUMBER#

HORN

HORN/STROBE COMBINATION

GROUND BUS BAR

WALL MOUNTED RECESSED JUNCTION BOX;
FOR SECURITY CAMERAJ

H

H

TAG

FEEDER

X-XX

#

M

F

G

J

J

J

M

OS

PS

PS

OS

OS

SS

DRAWING INDEX
SHEET # SHEET NAME

E0.1 ELECTRICAL - LEGEND
E1.1 ELECTRICAL - FLOOR PLANS
E3.1 ELECTRICAL - DETAILS
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H0301

1621 sf

0312

165 sf

0314

165 sf

0316

165 sf

0338

809 sf

0328A

843 sf

0336

812 sf

0334

764 sf

V0334

40 sf

0332

806 sf

0330

822 sf

0328

451 sf

0318

165 sf

0320

165 sf

0322

163 sf

0324

165 sf

0325

77 sf

0326

58 sf

V0301

164 sf

S0302

211 sf

0310

165 sf

0308

165 sf

0306

165 sf

0304

301 sf

0302

126 sf

E0301

32 sf

S0301

213 sf

0344

886 sf

0342

805 sf

0340

393 sf

M M
EF-1EF-2

F F

EH-1

J S

(E)PANEL '4G'

1

22

3

4
J

5

(E)

1
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E2.1

ELECTRICAL
FLOOR PLANS

-

-

ROOF LEVEL - ELECTRICAL
1/8"=1'-0"

2

E2.1

PLAN NORTH

3RD FLOOR PLAN - ELECTRICAL
1/8"=1'-0"

1

E2.1

PLAN NORTH

1. DISCONNECT EXISTING EXHAUST FAN.
2. REFEED NEW EXHAUST FANS FROM EXISTING SPARE

30/3 BREAKER IN PANEL '4G'. PROVIDE FUSED
DISCONNECT AND STARTER AT EACH EXHAUST FAN
CONNECTED TO THIS CIRCUIT. PROVIDE FAN SELECTOR
SWITCH AT STARTERS. SEE SCHEMATIC DRAWING
1/E3.1.

3. CIRCUIT NEW EXHAUST HOOD LIGHT TO 20/1 BREAKER
IN PANEL '4G'. PROVIDE SWITCH FOR CONTROL OF
HOOD LIGHT PER MANUFACTURER STANDARDS.
CONFIRM FINAL SWITCH LOCATION WITH OWNER
PRIOR TO ROUGH-IN.

4. CONNECT HOOD SUPPRESSION PANEL TO LIGHTING
CIRCUIT IN PANEL '4G' AS DESCRIBED IN KEYNOTE 3.

5. APPROXIMATE LOCATION OF (E)PANEL '4G' ON FOURTH
FLOOR (ABOVE).

SHEET KEYNOTES:
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E3.1

ELECTRICAL
DETAILS

PHN

MRN

C

MAGNETIC STARTER
FOR EACH FAN

M

EF-1

C

M

EF-1

FAN 1 FAN 2
OFF

3 PHASE CIRCUIT TO
PANEL 4G

FAN CONTROL DIAGRAM
NTS

1

E3.1

ONE-LINE DIAGRAM DIAGRAM
NTS

2

E3.1

MECHANICAL EQUIPMENT CONNECTION SCHEDULE
ITEM DESCRIPTION LOCATION VOLTS /

PHASE LOAD MCA MOCP WIRE /
CONDUIT CIRCUIT NOTES

EF-1 EXHAUST FAN ROOFTOP 208/3 5.0 HP 30 303 SEE NOTES 1

EF-2 EXHAUST FAN ROOFTOP 208/3 5.0 HP 30 303 SEE NOTES 1

EH-1 EXHAUST HOOD LIGHT ROOM 0334 120/1 100.0 W 20 202 SEE NOTES 2

GENERAL MECHANICAL EQUIPMENT CONNECTION SCHEDULE NOTES:

A. THE ABOVE INFORMATION IS FOR A SPECIFIC MANUFACTURER.  ACTUAL MANUFACTURER FOR EQUIPMENT MAY BE DIFFERENT.  COORDINATE WITH
MECHANICAL EQUIPMENT SUBMITTALS FOR LOADS AND OVER CURRENT PROTECTION REQUIREMENTS PRIOR TO INSTALLATION OF WIRING.

B. MOCP = MAXIMUM OVER CURRENT PROTECTION
MCA = MINIMUM CIRCUIT AMPACITY

C. PROVIDE DISCONNECTING MEANS FOR EACH ITEM OF EQUIPMENT LISTED IN THE SCHEDULE ABOVE, EXCEPT AS SPECIFICALLY NOTED OTHERWISE IN
SCHEDULE NOTES, BELOW.

MECHANICAL EQUIPMENT CONNECTION SCHEDULE NOTES:

1 CONNECT EXHAUST FAN TO EXISTING 30/3 SPARE CIRCUIT BREAKER IN PANEL 4G.
2 PROVIDE NEW 20/1 CIRCUIT BREAKER IN PANEL 4G FOR NEW EXHAUST FAN HOOD LIGHT.

WIRE / CONDUIT SCHEDULE
202 2 #12 CU, 1 #12 CU GND., IN 3/4" C.
303 3 #10 CU, 1 #10 CU GND., IN 3/4" C.

(E)MAIN DISTRIBUTION PANEL
208Y/120V, 3ø, 4W

500A
3P

1600A BUS

600A
3P

1000A
3P

300A
3P

400A
3P

225A
3P

(E)SPARE (E)SPARE

(E)1000A BUS RISER
208Y/120V, 3ø, 4W

1200A
3P

125A
3P

1000A BUS

150A
3P

175A
3P

800A
3P

225A
3P

150A
3P

TO PANELS
1F, 1C, 1B

TO BUS
DUCTS

TO SUPPLY
FAN

PANEL

'4G'

(E)

AREA OF SCOPE

TO PANELS
2A, 2B

TO PANELS
2D, 2C

TO PANELS
3A, 3B

TO PANELS
3C, 3D

TO 'SDA'

TO (E)UTILITY TRANSFORMER

EXISTING TAP BOX OVERCURRENT
DEVICES AT BUS RISER, TYP
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EF-1 EF-2

GENERAL NOTES & DESIGN CRITERIA

CODES & STANDARDS

2019 OREGON STRUCTURAL SPECIALTY CODE (OSSC)
ASCE 7-2016 WAS REFERENCED FOR BUILDING DESIGN LOADS & DESIGN CRITERIA

DESIGN LOADS & INFORMATION
GENERAL

A) LOCATION:
A.1) LATTITUDE: 44.5676
A.2) LONGITUDE: -123.2759

B) RISK CATEGORY: II
C) SEISMIC COEFFICIENTS (PER GEOTECH):

C.1) S(s): 0.883g
C.2) S(1): 0.467g
C.3) SITE CLASS: D
C.4) S(DS): 0.706g
C.5) METHOD: ASCE 7-16 CHAPTER 13
C.6) a(p); R(p):

D) WIND PARAMETERS:
D.1) V (BASIC WIND SPEED): 98 MPH
D.2) SURFACE ROUGHNESS: C
D.3) EXPOSURE CATEGORY: C
D.4) K(ZT) TOPOGRAPHIC FACTOR: 1.0
D.5) METHOD: ASCE 7-16 SECTION 29.4

E) EQUIPMENT INFORMATION:
E.1) ROOF FANS WT. / DIMENSIONS: 826 LB EACH / 42"H X 45"W X 45"D
E.2) ROOF STACK WT. / DIMENSIONS: 114 LB EACH / 14" DIA X 16' TALL
E.3) ROOM 334 HOODS WT.: 407 LB EACH

THESE DRAWINGS APPLY TO THE ROGERS HALL ROOM 334 EXHAUST HOOD PROJECT ONLY.

NOTE: ALL ELEVATIONS ARE APPROXIMATE & FOR REFERENCE ONLY.  CONTRACTOR TO VERIFY ALL 
DIMENSIONS PRIOR TO CONSTRUCTION.

ATTENTION:  OREGON LAW REQUIRES YOU TO FOLLOW RULES ADOPTED BY THE OREGON UTILITY 
NOTIFICATION CENTER.  THOSE RULES ARE SET FORTH IN OAR 952-001-0001 THROUGH 952-001-0100. 
YOU MAY OBTAIN COPIES OF THE RULES BY CALLING THE CENTER.  (NOTE:  THE TELEPHONE 
NUMBER FOR THE OREGON UTILITY NOTIFICATION CENTER IS (503) 232-1987).

ATTENTION EXCAVATORS:  OREGON STATE LAW REQUIRES THAT YOU CALL FOR UNDERGROUND 
LOCATES (811 OR 1-800-332-2344) A MINIMUM OF 48 HOURS BEFORE STARTING UNDERGROUND 
CONSTRUCTION, EXCAVATION OR EARTHWORK.

EXCAVATION, TRENCHING, SHORING, AND SHIELDING SHALL BE THE RESPONSIBILITY OF THE 
CONTRACTOR PERFORMING THE WORK, THESE DRAWINGS ARE NOT INTENDED TO PROVIDE MEANS 
OR METHODS OF CONSTRUCTION.

ALL WORK SHALL BE IN ACCORDANCE WITH THE MOST CURRENT EDITION OF THE OREGON 
STRUCTURAL SPECIALTY CODE,  AND OTHER GOVERNING, CODES, LAWS, RULES AND 
REGULATIONS.

THE CONTRACTOR SHALL COORDINATE WORK WITH OTHER TRADES, SPECIAL INSPECTION & 
TESTING, OTHER PLANS & SPECIFICATIONS, REGULATORY AGENCIES, THE AUTHORITY HAVING 
JURISDICTION, AND THE ENGINEER-OF-RECORD.  DISCREPANCIES, ERRORS AND CONFLICTS SHALL 
BE BROUGHT TO THE ATTENTION OF THE E.O.R. AS SOON AS POSSIBLE UPON DISCOVERY.  

MECHANICAL, ELECTRICAL AND PLUMBING SYSTEMS SHALL BE DESIGN-BUILD BY OTHERS, 
COORDINATED BY THE GENERAL CONTRACTOR AND OWNER.  SUBMIT MECHANICAL AND 
ELECTRICAL PLANS TO ENGINEER-OF-RECORD FOR REVIEW.

THE DESIGN REPRESENTED ON THESE DOCUMENTS SHALL BE USED FOR ONLY THE PROJECT AND 
LOCATION NOTED. 

THESE DRAWINGS & THE DESIGNS REPRESENTED HEREIN REMAIN THE EXCLUSIVE PROPERTY OF 
PILLAR CONSULTING GROUP, INC. MODIFICATIONS OR REPRODUCTIONS, IN WHOLE OR IN PART, OF 
THESE DRAWINGS IS PROHIBITED WITHOUT THE EXPRESS PERMISSION OF PILLAR CONSULTING 
GROUP, INC. COPYRIGHT.

GENERAL NOTES & TYPICAL DETAILS SHOWN ON DRAWINGS APPLY TO ALL DRAWINGS UNLESS 
SHOWN OR NOTED OTHERWISE. 

STRUCTURAL STEEL MEMBERS, UNLESS NOTED OTHERWISE, SHALL BE OF THE FOLLOWING GRADE:
* WIDE FLANGE . . . . . . ASTM A992, Fy 50 ksi
* CHANNELS & ANGLES . . . . . ASTMA36, Fy 36 ksi
* SQUARE HSS . . . . . . ASTM A500, Gr.B, Fy 46 ksi
* ROUND HSS . . . . . . ASTM A500, Gr.B, Fy 42 ksi
* PIPE . . . . . . . ASTM A53, Gr. B, Fy 35 ksi
* M, S & HP . . . . . . . ASTM A36, Fy 36 ksi
* PLATES . . . . . . . ASTM A36, Fy 36 ksi
* WELD FILLER MATERIAL . . . . . Fy 70KSI U.N.O.
* BOLTS . . . . . . . ASTM A325X-PT

BOLT HOLES SHALL BE DRILLED 1/16" DIAMETER LARGER THAN BOLTS, U.N.O. FLAME CUTTING OF 
BOLT HOLES IS NOT PERMITTED. ALL NUTS SHALL BE INSTALLED TO A PRE-TENSIONED CONDITION 
PER 2014 RCSC SPECIFICATION FOR STRUCTURL JOINTS USING HIGH-STRENGTH BOLTS, U.N.O. 
LOCK ALL NUTS BY FILING THREADS OR WITH AN OWNER APPROVED THREAD-LOCKING FLUID.

STEEL CONSTRUCTION SHALL CONFORM TO AISC CODE OF STANDARD PRACTICE FOR STRUCTURAL 
STEEL BUILDINGS & BRIDGES (COSP), LATEST EDITION  AND THE REQUIREMENTS OF AISC 360-16 
"SPECIFICATION FOR STRUCTURAL STEEL BUILDINGS, 15th EDITION, WITH LATEST AMENDMENTS

WELDING SHALL BE IN ACCORDANCE WITH AWS D1.1 & OTHER APPLICABLE AWS SPECIFICATIONS 
FOR ARC AND GAS WELDING FOR BUILDING CONSTRUCTION.

ALL WELDING SHALL BE PERFORMED BY AWS CERTIFIED WELDERS, AND SHALL BE INSPECTED AND 
TESTED AS REQUIRED BY A CERTIFIED AGENCY IN COMPLIANCE WITH AWS QCI, AND APPROVED OR 
AUTHORIZED BY THE MUNICIPAL OR GOVERNMENT AUTHORITY HAVING JURISDICTION (AHJ).

ALL STEEL SHALL BE COATED PER INTERNATIONAL PAPER PAINT SPECIFICATION FOR SEVERE 
ENVIRONMENT.  TOUCH UP ALL COATINGS AFTER WELDING.

STRUCTURAL STEEL CONSTRUCTION NOTES

VICINITY MAP

VICINITY MAP
SCALE: 1" = NTS
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EXPANSION ANCHOR NOTES

"EXPANSION ANCHORS" OR "WEDGE ANCHORS" SHOWN ON DRAWINGS SHALL BE HILTI KWIK BOLT TZ (KB-
TZ) ANCHORS.

INSTALLATION OF ANCHORS SHALL MEET ALL REQUIREMENTS OF ICC REPORT ESR-1917.

PERIODIC SPECIAL INSPECTION IS REQUIRED PER ICC ESR-1917 AND 2019 OSSC SECTION 1705.3

HOLES SHALL BE DRILLED WITH CARBIDE-TIPPED MASONRY DRILL BITS COMPLYING WITH ANSI B212.15-1994 
& DUST AND DEBRIS SHALL BE REMOVED FROM THE DRILLED HOLE.

THE ANCHOR MUST BE HAMMERED INTO THE PREDRILLED HOLE TO A DEPTH OF "h" (NOM) & THE NUT MUST 
BE TIGHTENED TO THE SPECIFIED TORQUE.

ANCHOR O.D.
d(a)

3/8" 3/8" 2 3/4" 3 1/16" 3 3/8" 25

1/2" 1/2" 3 1/4" 3 5/8" 4" 40

3/4" 3/4" 4 3/4" 5 5/16" 5 3/4" 110

BIT DIAMETER
d(bit)

EFFECTIVE 

MIN. EMBED.
h(ef)

NOMINAL 

EMBED.
h(nom)

MIN. HOLE

DEPTH
h(o)

REQ'D 

INSTALLATION 

TORQUE
ft-lb

5/8" 5/8" 4" 4 7/16" 4 3/4" 60

3/4" X 4" CS KB-TZ

INDICATES HILTI KWIK BOLT-TZ ANCHORS

INDICATES ANCHOR MATERIAL
"CS" = CARBON STEEL
"SS" = STAINLESS STEEL

INDICATES EFFECTIVE EMBEDMENT = h(ef)

INDICATES ANCHOR DIAMETER = d(a)

d(bit)

h
(o

)

d(a)

h
(e

f)

h
(n

o
m

)

DRAWINGS & SUBMITTALS

REQUESTED SUBMITTALS:
1. CONTRACTOR TO SUMBIT ROOFING DETAILS, INCLUDING MATERIAL, FLASHINGS, ETC. FOR 

ALL ROOF PENETRATIONS FOR APPROVAL PRIOR TO PROCUREMENT OR CONSTRUCTION.
2. RECORD OF GUY WIRE TENSIONING PER DETAILS.

SPECIAL INSPECTION AND TESTING

THE OWNER OR OWNER'S REPRESENTATIVE SHALL HIRE AN INDEPENDENT INSPECTION AGENCY, 
APPROVED BY THE BUILDING OFFICIAL, TO INSPECT PORTIONS OF THE WORK REQUIRING SUCH 
INSPECTION.  SPECIAL INSPECTIONS ARE SEPARATE FROM AND IN ADDITION TO REQUIRED 
MUNICIPAL AGENCY INSPECTIONS AND BUILDING PERMIT CHECK-OFFS.  THE LIST BELOW SPECIFIES 
PORTIONS OF THE WORK REQUIRING SPECIAL INSPECTIONS.  THE INSPECTIONS ARE DEFINED AS 
EITHER PERIODIC (P) OR CONTINUOUS (C) AS DEFINED PER 2019 OSSC, CHAPTER 2.  SPECIAL 
INSPECTORS SHALL KEEP RECORDS OF INSPECTIONS AND TESTING AND PROVIDE REPORTS TO THE 
BUILDING OFFICIAL, THE ENGINEER OF RECORD AND THE PROJECT OWNER.  REPORTS SHALL BE IN 
CONFORMANCE WITH THE REQUIREMENTS OF OSSC 1704.2.4.

POST INSTALLED CONCRETE ANCHORS
REQ'D INSPECTION, TESTING or VERIFICATION OSSC CON PER REMARKSREF. STD.

YES INSPECTION OF ANCHORS 
INSTALLED IN HARDENED 
CONCRETE

1704.4 X INSPECTIONS TO 
INCLUDE ITEMS 
LISTED WITHIN 
SPECIAL 
INSPECTIONS 
SECTION OF ICC 
EVALUATION 
REPORT

ICC 
EVALUATION 
REPORT; 
ACI 318:
1.9, 17.8, 
26.13

Status:
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FOR PERMIT1/16" = 1'-0"S0

1 ROOF KEY PLAN

DRAWING LIST EQUIPMENT ANCHORAGE.

SHEET
NUMBER SHEET NAME

SHEET ISSUE
STATUS

Current
Revision

Current
Revision Date

S0 KEY PLAN & NOTES FOR PERMIT

S1 PLANS FOR PERMIT

S2 DETAILS FOR PERMIT
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B
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11 12

(E) CONCRETE
BEAM BELOW

(E) CONCRETE
BEAM BELOW

(E
)

R
 B

3

(E
)

R
 B

3

(E
)

R
 B

1

(E
)

R
 B

1

(E
)

R
 B

2

(E
)

R
 B

2

12' - 0"

3
5
' -

 0
"

(E) CONCRETE
COLUMN BELOW

(E) CONCRETE
COLUMN BELOW

(E) CONCRETE
COLUMN BELOW

(E) CONCRETE
COLUMN BELOW

6' - 0"
6' - 0"

45.00°

45.00°

45.00°

45.00°

1/4" DIA. 6x9 IWRC EIPS CABLE 
TENSIONED PER  , TYP. OF 
(4) PER STACK

ANCHOR PER
TYP. OF (4) 
PER STACK

DUCT ROUTING 
PER MECHANICAL

DUCT ROUTING 
PER MECHANICAL

6'-0" MIN.

ALIGN OPENINGS 
W/ EACH OTHER

S2

6
S2

6

S2

3
S2

3

2
S1

1
S2EXHAUST FAN (826 LBS). 

CENTER OVER BEAM.
(TYP OF 2)

FOR HORIZONTAL 
CUTS IN EXISTING 
CMU WALL BELOW, 
SEE

8

S2

SimDIAL TENSION METER

TURNBUCKLE

TURNBUCKLE

CABLE GRIP

CABLE GRIP

TOP CONNECTION 
PER STACK SUPPLIER

BASE CONNECTION 
PER 

1.OBTAIN A TENSION METER KIT WHICH INCLUDES:
A) AN AUXILARY CABLE
B) A TURNBUCKLE ATTACHED TO THE AUXILARY CABLE
C) A DIAL TENSION METER ATTACHED TO THE AUXILARY CABLE

2. USING CABLE GRIPS, ATTACH THE TENSION METER KIT, LEAVING
SLACK, TO THE FIXED CABLE TO BE TENSION TESTED.

3. SLOWLY TIGHTEN THE TENSION IN THE TENSION METER KIT,
MANUALLY CHECKING THE FIXED CABLE FOR THE FIRST SIGNS OF
SLACKNESS.

4. AS SOON AS THE FIRST SIGNS OF SLACKNESS APPEAR IN THE
FIXED CABLE, THE ENTIRE LOAD HAS BEEN TRANSFERED TO THE
TENSION METER KIT, AND THE FORCE WILL BE DISPLAYED BY THE
DIAL TENSION METER

5. IF THE LOAD IS LESS THAN DESIRED, TIGHTEN THE TURNBUCKLE
ON THE FIXED CABLE AND RETEST UNTIL THE DESIRED LOAD IS
OBTAINED.

6. IF THE LOAD IS GREATER THAN DESIRED, LOOSEN THE
TURNBUCKLE ON THE FIXED CABLE AND RETEST UNTIL THE
DESIRED LOAD IS OBTAINED.

7. REMOVE THE TENSION METER KIT.

ALL CABLES SHALL BE TENSIONED TO 300# MIN, 

500# MAX. USING THE METHOD SHOWN BELOW 
AFTER TENSIONING ALL (4) CABLES @ EACH 
STACK, CONTRACTOR SHALL TAKE A FINAL 
READING OF ALL CABLE TENSIONS, RECORD AND 
PROVIDE TO EOR FOR APPROVAL

1
S2

MECHANICAL CHASE

ROOM 0334

EH-1

EH-1

11

EXISTING CMU 
WALLS, TYP.

TO WALL
6" GAP

T
O

 W
A

L
L

6
" 

G
A

P

T
O

 W
A

L
L

6
" 

G
A

P

= HANGER ROD PER

= BRACE PER

9

S2

9

S2

/10 S2

/11 S2
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FOR PERMIT3/8" = 1'-0"S1

1 ROOF PLAN
3/8" = 1'-0"S1

2 GUY WIRE TENSIONING SYSTEM

3/8" = 1'-0"S1

3 PLAN @ ROOM 0334
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A

X
.

8
"

1
 1

/2
"

1
 1

/2
"

3"1/2" PLATE W/ 
7/8" DIA. HOLE

1/4 4" DIA. 
STD. PIPE

1/4

3/8" THICK PL TO 
MATCH PL ABOVE

5/8" SHACKLE W/ 
3/4" DIA. PIN
WLL = 4000#

3/8" TURNBUCKLE 
WLL = 1,200#

CABLE 
PER PLAN

FLASHING PER

2

S2

5
S2

PL 1/2"X5"X5"

DRILL THROUGH CONCRETE 
W/ 3/4" DIA. BIT.  LOCATE & 
AVOID SLAB REBAR.

CABLE 
PER PLAN

PIPE / PL

PIPE / PL

1 1/2" 3" 3" 1 1/2"

1
 1

/2
"

3
"

3
"

1
 1

/2
"

PL 3/8"X9"X9"

(4) 5/8" DIA. A325
BOLTS, TYP.

1/4

M
IN

.

9
"

±
 3

' -
 1

"

M
IN

.

9
"

± 3' - 4 5/8"

6X6 PRESSURE  TREATED, 
TYP. @ CURB

SIMPSON BC6 (STAINLESS STEEL) W/ 
(12) 0.162" DIA. X 3-1/2" (STAINLESS
STEEL) NAILS TO EA. MEMBER.

E
Q

E
Q

4

S2

(TYP. OF (4))

1. VERIFY ANCHOR LOCATION PRIOR TO DRILLING.

2.  LOCATE & AVOID SLAB REBAR.

PL 3X3X3/8

DRILL THROUGH CURB & CONCRETE 
W/ BOLT DIA. + 1/16" BIT.  LOCATE & 
AVOID SLAB REINF.

(E) ROOFING CUT BACK
AT CURB AS REQ'D

CAP SHEET AS REQ'D 
(BY ROOFER)

CANT STRIP

GASKETED FASTENER 
AROUND PERIMETER

18 GA SHEET METAL 
COVER W/ DRIP EDGE

6X6 PRESSURE 
TREATED CURB

3X3 SHIM PL AS REQ'D 
TO SET HEIGHT.

FAN FOOT PL 
(BY OTHERS)

FAN ANCHOR BOLT 
(1/2" DIA. MIN.) SET 

IN SEALANT

CUT BACK (E) 
ROOFING AS REQ'D

CAP SHEET BY 
ROOFER AS REQ'D

ROOFING BOOT BY 
ROOFER AS REQ'D

6" 18" MAX. 6"

1
8
" 

M
A

X
.

1
2
"

3
"

1
2
"

3
"

L4X4X1/4X3'-6" W/ (4) 5/8" DIA. 
THRU BOLTS @ 12" O.C. (TYP 
EA SIDE)

14" DIA. 
DUCT

1. LOCATE REBAR & CUT A MAXIMUM OF 
(2) BARS IN EACH DIRECTION.

2. DO NOT OVER CUT.  CHIP OUT 
CORNERS AS REQ'D. N

7

S2

SIMPSON A34 (STAINLESS STEEL) 
CLIP @ EA. CORNER W/ (8) 

0.131X1.5" SS NAILS AT EACH CLIP

2X6 PRESSURE TREATED 
AT PERIMETER

E
Q

E
Q

14" DIA. 
DUCT

CAULK BEAD AROUND 
PERIMETER, TYP.

5"X27"X39" POLYISOCYANURATE 
INSULATION W/ TIGHT FITTING 
HOLE FOR DUCT.

CAULK AROUND ENTIRE 
PERIMETER OF DUCT

2X6 PRESSURE TREATED 
CURB @ PERIMETER

18 GA SHEET METAL 
COVER TIGHT TO 

DUCT.  SCREW TO 2X6 

WOOD SCREWS 
THROUGH ANGLE TO 2X6

5/8" DIA. 
ANCHOR BOLTS

PL3/8"X3"X3" DRILL THROUGH CONCRETE 
W/ 3/4" DIA. BIT.  LOCATE & 
AVOID SLAB REBAR.

14" DIA. 
DUCT

1. LOCATE & AVOID ALL REBAR PRIOR
TO SAW CUT.

2. DO NOT OVER CUT.  CHIP OUT
CORNERS AS REQ'D.

3. DO NOT PLACE OPENINGS WITHIN
16" VERTICAL OR 16" HORIZONTAL
FROM ADJACENT OPENINGS

16" MAX.

1
6
" 

M
A

X
.

9

S2

8" MASONRY 
WALL

FILL VOIDS W/ 
BATT INSULATION

18 GA DUCT FLASHING EA. 
SIDE.  SECURE W/ 3/16" DIA. 

TAPCON SCREWS @ 3" FROM 
MASONRY EDGES.

T
Y

P
.

3
" 

M
IN

.

2" MIN.

"L"

"L"

2" MIN.

6" MAX.

(E) 6" CONC.
SLAB ABOVE

1/2" DIA. X 4" 
CS KB-TZ

SIMPSON 
CNW 1/2"

UNISTRUT P1000 
CHANNEL

ROD BEYOND

ROD STIFFENER HARDWARE. 
(3) OR MORE REQ'D @ EA. ROD.

TORQUE: SNUG TIGHT

BRACE PER 
WHERE OCCURS

12

S2

HOOD BY OTHERS
/4 S0

UNISTRUT LS 2486 
ROD STIFFENER 
@ 12" O.C. MAX.

UNISTRUT P1000 
SOLID CHANNEL

ASTM A307 
ALL-THREAD ROD

(E) 6" CONC.
SLAB ABOVE

1/2" DIA. X 4" 
CS KB-TZ

1

1 MIN.

1-1/2" MAX.

UNISTRUT P1000 
CHANNEL

1/2" DIA. X 4" 
CS KB-TZ

UNISTRUT 
P1354AW

UNISTRUT 
P1354AW

HANGER ROD 
PER

4
'-
0
" 

M
A

X
.

10
S2
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FOR PERMIT
3" = 1'-0"S2

1 GUY ANCHOR

3" = 1'-0"S2

2 GUY ANCHOR BASE

1" = 1'-0"S2

3 FAN CURB

1 1/2" = 1'-0"S2

4 FAN ANCHORAGE & FLASHING

1 1/2" = 1'-0"S2

5 GUY ANCHOR FLASHING

1 1/2" = 1'-0"S2

6 DUCT OPENING @ ROOF

1 1/2" = 1'-0"S2

7 DUCT OPENING SECTION @ DOG HOUSE

1 1/2" = 1'-0"S2

8 HORIZONTAL OPENINGS IN MASONRY

1 1/2" = 1'-0"S2

9 DUCT PENETRATION SECTION @ MASONRY

1 1/2" = 1'-0"S2

10 HOOD HANGER ROD

6" = 1'-0"S2

12 ROD STIFFENER

1 1/2" = 1'-0"S2

11 HOOD BRACE

No. Description Date
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