
 

OUS RETAINER CONTRACT SUPPLEMENT 

PURSUANT TO RETAINER CONTRACT  

FOR PROFESSIONAL CONSULTING SERVICES  

SUPPLEMENT NO. OSU-xxx-P-11-xxx 

STUDENT EXPERIENCE CENTER AND MEMORIAL UNION EAST WING RENOVATION 

COMMISSIONING 

 

This Retainer Contract Supplement dated ___________ (the “Supplement”) is entered into between: 

 

the Consultant   

 

and the Owner The STATE OF OREGON acting by and through 

 the STATE BOARD OF HIGHER EDUCATION on behalf of 

 Oregon State University 

 Procurement and Construction Contracting Phone:  (541) 737-7694 

 644 SW 13
th
 Street 

 Corvallis OR  97333-4238 FAX: (541) 737-2170 

 

 (collectively the “Parties”) pursuant to that certain Retainer Agreement entered into between the Parties on February 1, 

2011 (the “Retainer Agreement”).  

 

For good and valuable consideration, the Parties agree as follows:  

 

1.  DESCRIPTION OF THE PROJECT: The project to which this Supplement pertains is described as follows:  

Student Experience Center and Memorial Union East Wing Renovation Commissioning (the “Project”).  

 

2.  SERVICES TO BE PERFORMED: The Consultant (also referred to hereafter as “Commissioning Agent”) hereby 

agrees to perform the following Services on the Project:  Commissioning Services for equipment and systems to be 

designed for and installed in the Student Experience Center and Memorial Union East Wing, which may include, but may 

not be limited to HVAC, plumbing, HVAC controls (EMS), electrical/secured power, emergency generator system, 

security systems, fire alarm system, fire protection, lighting controls, irrigation and potentially additional or specialized 

equipment and/or systems associated with the Project.  

 

I. Defined Terms.  In addition to any terms defined elsewhere, certain terms that are capitalized and/or set forth in 

bold letters are defined as follows: 

 

“Additional Basic Services” are those Services to be performed under the second phase of 

commissioning, generally described in Section 2.IV.E of this Supplement, which may be amended 

to modify or further describe the Services required, and which will require separate Owner 

authorization and an amendment to this Supplement to proceed prior to their performance. 

 

“Basic Services” are those Services more particularly described in Section 2.IV of this 

Agreement. 

 

 “Commissioning Plan” means an overall plan that provides the structure, schedule and 

coordination of tasks in the commissioning process. The Commissioning Agent writes and 

updates the plan as construction progresses. 

 

“Construction Checklist” means a list generally provided by the Commissioning Agent to the 

contractor that lists items to include in the installation, start-up and initial checkout of a piece of 

equipment or assembly.  Construction checklists are primarily static observations and procedures 

to prepare the equipment or system for initial operation (e.g., belt tension, oil levels OK, labels 

affixed, gages in place, sensors calibrated, etc.).Some construction checklist items entail simple 

testing of the function of a component, a piece of equipment or system (such as measuring the 

voltage imbalance on a three phase pump motor of a chiller system). Construction checklists 
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augment and are combined with the manufacturer’s start-up checklist. 

   

“Construction Contract” means the contract entered into between the Owner and the Contractor to 

provide all Work necessary to construct the Project, including the original base contract for 

construction of the Project, the Oregon University System General Conditions For Public 

Improvement Contracts, any supplemental general conditions to the Construction Contract, any 

amendments to the Construction Contract, the plans, specifications, approved shop drawings, all 

approved change orders, any solicitation documents incorporated into the Construction Contract, 

and any response by a successful bidder or proposer to any such solicitation documents 

incorporated into the Construction Contract.  

 

“Construction Documents” means drawings, specifications and other documents setting forth in 

detail the requirements for construction of the Project, as well as the documents pertaining to 

bidding and contracting for the construction of the Project. 

 

“Contractor” means the general contractor/construction manager that is awarded the contract to 

construct the Project. 

 

“Design Criteria” means the Oregon State University Design Criteria/Construction Standards in 

effect at the time of the Effective Date of this Supplement. 

 

“Design Record” means the compilation of the Owner’s Project requirements, Owner objectives, 

design narrative, design basis and performance metrics. 

 

"Direct Construction Cost” means the cost to the Owner of all divisions of construction, including 

portable equipment only if designed or specified by the Commissioning Agent for inclusion in the 

Construction Documents. 

 

“Dynamic Systems” means systems, equipment, assemblies, or features that are composed of or 

contain components that are mechanical, moving, or electrical, and whose correct function or 

performance cannot be verified through a simple visual observation without using test 

instruments. 

 

“Functional Tests” means tests that verify that specific components, assemblies, systems, and 

interfaces among systems function and perform in accordance with the owner’s objectives and the 

relevant Contract Documents. Functional testing may include manual or monitoring methods. 

Functional testing is the dynamic testing of specific and interacting equipment and systems in full 

operation. Functional tests are performed after construction checklists and start-up are complete. 

Written functional test procedures for a given piece of equipment contain a list of integral 

equipment and components being tested, associated construction checklists, functions and modes 

to be tested, required conditions of the test for each mode, specific step-by-step repeatable 

procedures, the expected or required response and acceptance criteria, a place to record the results 

and notes, required monitoring and any sampling strategies used. 

  

“Initial Basic Services” are those Services authorized to be performed under the first phase of 

commissioning, generally described in Section 2.IV of this Supplement. 

 

“Issues Log” means an ongoing record of the issues identified during the commissioning process 

that require resolution. For each entry the log includes a unique identification number, 

identification date, identification party, a short description of the issue, the equipment or 

assembly it is associated with, a long description of the issue, including cause, implications of the 
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issue, recommendations for correction, assignment of responsibility for correction, an issue 

closed date and the name of the party verifying the correction. The Commissioning Agent is 

responsible for maintaining the log. 

 

“Manual Test” means using hand-held instruments, immediate control-system readouts or direct 

observation to verify performance (contrasted to analyzing monitored data taken over time to 

make the “observation”). 

 

“Monitoring” means the recording of parameters (flow, current, status, pressure, etc.) of 

equipment operation using dataloggers or the trending capabilities of control systems. 

 

“Seasonal Tests” means functional tests that are deferred until the system(s) will experience 

conditions closer to their design conditions. 

 

“Services” are all those services to be performed by the Commissioning Agent under the terms of 

this Supplement. 

 

“Sustainable Goals” means U.S, Green Building Council (USGBC) LEED Certified Gold for the 

Student Experience Center and Equivalent LEED Certified for the east wing of the Memorial 

Union.  

 

“Systems Manual” means a manual providing to the current and future operating staff the 

information needed to understand and optimally operate each system. The manual is in addition 

to the O&M Manuals submitted by the contractor. The systems manual focuses on operating, 

rather than maintaining the equipment, particularly interactions between equipment. LEED, 

Version 2.0, refers to this as the Recommissioning Management Manual. 

 

“Work” means the furnishing of all materials, labor, equipment, transportation, services, and 

incidentals for the construction of the Project by the Contractor that is eventually awarded the 

Construction Contract for the Project. 

     

II. Systems to be Commissioned and Services To Be Performed.   

 

A.   Systems.  The Commissioning Agent agrees to provide, with the assistance of the 

subconsultants, commissioning Services for equipment and systems to be designed for 

and installed in the Student Experience Center and Memorial Union East Wing which 

systems will include, but may not be limited to HVAC, plumbing, HVAC controls 

(EMS), electrical/secured power, emergency generator system, security systems, fire 

alarm system, fire protection, lighting controls and irrigation and potentially additional 

or specialized equipment and/or systems associated with the Project. 

 

B.   Methodology.  Commissioning Services will conform to (a) “Model Commissioning 

Plan and Guide Specifications” for large buildings, Version 2.05, dated February 

1998, prepared by Portland Energy Conservation, Inc. (PECI) and sponsored by the 

Oregon Office of Energy, (b) additional guidelines, if any, included in the 

Commissioning Toolkit dated February 1998, prepared by PECI and sponsored by 

the Oregon Office of Energy, and (c) the LEED building certification criteria (refer to 

LEED Reference Guide Version 2.1) (www.leedbuilding.org), and (d) the HVAC 

Commissioning Process, ASHRAE Guideline 1.1-2007 –HVAC&R Technical 

Requirements for The Commissioning Process, all of which are incorporated herein 

by reference.  
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C.   Services. Commissioning Services will include all Services required for the Owner to 

obtain a performance level equivalent to Sustainable Goals listed above for the 

Project, including but not limited to equipment and system design, testing, and 

preparation of all documentation required by the U.S. Green Building Council to 

fulfill the commissioning prerequisite and additional points within the Energy and 

Atmosphere credit.  Commissioning Services may also include, but not be limited to, 

all those listed in Parts I through IV of the Model Commissioning Plan and Guide 

Specifications, Version 2.05. (Refer to (II)(A) above). Commissioning Service 

deliverables may include, but not be limited to, those listed in Section 3.11 of Section 

17100 of the Model Commissioning Plan and Guide Specifications, Version 2.05.  

 

Wherever in the Model Commissioning Plan and Guide Specifications optional 

methodologies or approaches may be taken, Commissioning Agent shall notify and 

confer with Owner.  Owner, in its sole discretion, shall determine which optional 

methodology or approach Commissioning Agent shall conform to. 

 

D.   Applicable law.  Where State or federal mandatory laws or regulation have established 

standards governing the functioning, performance level, or testing methodology of any 

item of equipment or system, Commissioning Agent will, in performance of its 

Services, conform to such mandatory standards.  Provided, however, that where such 

laws or regulations establish only a minimum quality, accuracy, strength, or safety or 

health standard, which may be below or less stringent than those required under 

(II)(A) through (C) above, Commissioning Agent’s Services will conform to the 

higher or more stringent standard. 

 

E.   Phase One/Initial Basic Services. The first phase of commissioning is expected to 

begin during the development of construction documentation.   The scope of Services 

to be provided during the first phase will include equipment and systems design 

review and development of documents (including a Design Record) related to design 

intent and basis of design; development of a Commissioning Plan; specifications; a 

Construction Checklist; an owner training plan; and development of performance test 

procedures. 

 

F.   Phase Two/Additional Basic Services.  The second phase of commissioning will begin 

at award of the Construction Contract, and will continue through acceptance of the 

Project. 

 

The scope of Services to be provided during the second phase may include, but not be 

limited to, implementation of the Commissioning Plan and specifications; inspection 

of equipment and systems (Dynamic and static Systems); performance of Functional 

and Manual Tests; Monitoring; preparation of complete documentation (including 

checklists, logs, reports, etc.) of all equipment and systems testing and inspections 

performed; preparation of an Issues Log; development of performance test procedures; 

observation of systems and equipment testing; review of operations and maintenance 

(O&M) manuals; review of relevant shop drawings and submittals; and performance 

of all commissioning Services required for the Sustainable Goals; and testing, 

adjusting, and balancing (“TAB”) Services. 

 

In addition, it is the Commissioning Agents responsibility to schedule, lead, and 

provide meeting notes for the commissioning meetings that included the general and 

sub contractors as well as the Owner and the Owner’s representatives. 
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G.   Schedule.  The Commissioning Agent shall provide a schedule for the performance of 

the Initial Basic Services upon execution of this Supplement. The Commissioning 

Agent agrees that time is of the essence in the performance of this Supplement. 

 

III. Directives for Performance of the Services. 

 

A. The Commissioning Agent shall provide all Services for the Project as outlined in this 

Supplement.  The Commissioning Agent's performance of Services shall be as a 

professional Commissioning Agent for the Owner to carry out the activities of 

equipment and system commissioning, and to provide the technical documents and 

testing to achieve the Owner's Project objectives including but not limited to, fulfilling 

all the requirements for Sustainable Goals of the facility. 

 

B. The Owner may employ the services of an independent project manager, and 

potentially, other consultants as needed to fulfill the Owner’s objectives.  

Commissioning Agent shall cooperate with, and coordinate its Services with, such 

other consultants as the Owner and/or its Project architect may retain, as well as the 

Project construction Contractor and its subcontractors, in order to complete the 

commissioning Services and Project in a timely, cost-effective, and efficient manner.  

 

C. Commissioning Agent shall provide Owner with a list of all consultants 

Commissioning Agent intends to utilize on the Project.  The list shall include such 

information on the qualifications of the consultants as may be requested by the Owner.  

The Owner reserves the right to review the consultants proposed, and the 

Commissioning Agent shall not retain a consultant to which the Owner has a 

reasonable objection. 

 

D. Commissioning Agent shall make available key personnel and consultants as 

identified in its proposal and the attached Exhibit 1.  Any attempted substitution 

without written consent of Owner shall constitute a material breach of the Contract.  In 

the event that key personnel or Consultants become unavailable to Commissioning 

Agent at anytime through no fault of Commissioning Agent, Commissioning Agent 

shall replace the key personnel and Consultants with personnel or Consultants having 

substantially equivalent or better qualifications than the key personnel or consultant 

being replaced, as approved by Owner.  Likewise, the Commissioning Agent shall 

remove any personnel or Consultants from the Project if so directed by Owner in 

writing following discussion with the Commissioning Agent, provided that 

Commissioning Agent shall have a reasonable time period within which to find a 

suitable replacement. 

 

IV. Commissioning Agent's Services 

 

A. Overview 

 1.  The objectives of the Owner in commissioning specified equipment and systems, and 

selected Sustainable Goals features, are to: 

a.  Ensure and document that all commissioned equipment, systems and assemblies 

are installed according to the relevant Contract Documents, the manufacturer’s 

recommendations, and, if not at variance with the foregoing, industry-accepted 

minimum standards, and that they receive adequate operational checkout by 

installing subcontractors. 

b. Ensure and document that all commissioned equipment, systems and assemblies 

function and perform according to the highest or most stringent of the standards 
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set forth in the relevant Contract Documents, commissioning specifications, 

manufacturer’s performance standards, State and federal mandatory standards, if 

any, and the Owner’s objectives and requirements that the building function cost-

effectively, efficiently, and with minimal environmental impact. 

c. Ensure that specified equipment and assembly operations and maintenance 

documentation is provided. 

d. Ensure that operations and maintenance staff receive appropriate training. 

 

B.   The Commissioning Agent will conduct pre-construction phase reviews to ensure that 

any given feature qualifies for Sustainable Goals credits. Gathering Sustainable Goals 

required documentation is also part of the scope of commissioning required under this 

Supplement. 

 

C.   The following Dynamic Systems and features will be commissioned, including submittal 

review, observation and Functional Testing. Other systems identified as either Initial or 

Additional Basic Services, will also be commissioned utilizing this process.  All general 

references to equipment in this Section refer only to equipment that is to be 

commissioned. A "[c]" indicates that Commissioning Agent will develop and complete a 

Construction Checklist for this system, piece of equipment, or assembly. An "[*]" 

indicates that the Contractor will document all startup and initial checkout procedures for 

the system, piece of equipment or assembly.   

 

1. HVAC System and all integral equipment controls. All new HVAC systems shall be 

commissioned, including, but not limited to: 

a. Pumps [c] [*]  

b. Air handling units [c] [*] 

c. Heating and ventilating units [c] [*] 

d. Split system AC units [c] [*] 

e. Exhaust fans [c] [*] 

f. Chiller [c] [*] 

g. Heaters (electric and water) [c] [*] 

h. Energy management control system [c] [*] 

i. Exhaust hoods [c] [*] 

 

2. Electrical Systems 

 a. Primary and secondary power [c] [*] 

 b. Emergency and back-up power [c] [*] 

 c. Lighting [c] [*] 

 d. Automatic lighting controls [c] [*] 

 

3.      Plumbing 

 a. Domestic water heaters [c] [*] 

 b. Recirculation pumps [c] [*] 

 c. Sump pumps [c] [*] 

 d. Sewage ejectors [c] [*] 

 e. Lift stations [c] [*] 

 f. Controls [c] [*] 

 

4. Fire Protection 

 a. Fire alarm system [c] [*] 

 b. Fire/smoke or smoke dampers [c] [*] 

 c. Smoke Evacuation Systems [c] [*] 
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5. Security Systems 

 a.  Door access control systems [c] [*] 

 b.  Security cameras [c] [*] 

 c.  Elevator access control systems [c] [*] 

 

6. Irrigation System 

 a.  Irrigation audit [c] [*] 

 

D.  Initial Basic Services include but are not limited to: 

 

1. Development of a detailed Commissioning Plan for the Project.  The plan will include, 

but not be limited to: 

 

a. Preparation of a proposed outline of the respective responsibilities of the 

Commissioning Agent, Owner, and design team in the accomplishment of Project 

equipment and system commissioning and attainment of the required Sustainable 

Goals of the facility. (Owner shall, in its sole discretion, make all final 

determinations of the respective responsibilities of the Commissioning Agent, 

Owner, design team, and Contractor, and will document them in a Contract 

amendment.) 

 

b.  Identification of all equipment and systems to be commissioned. 

 

c. Identification of scheduling requirements for commissioning activities through 

Project completion and attainment of the required Sustainable Goals in the facility. 

 

2. Equipment and Systems design intent documentation (part of the Design Record), 

including but not limited to: 

 

a. Design intent documentation describing the concepts and criteria required to be 

addressed to qualify for attainment of the required Sustainable Goals in the facility, 

as well as those considered important to the Owner, including general system 

description; system function; quality of construction; occupancy requirements; indoor 

air quality; performance criteria; critical systems and environments; and budget 

considerations.  The Commissioning Agent shall review and comment on the design 

intent document prepared by the Owner and design team. 

 

  3. Construction Document review: 

 

a. . Review of preliminary Construction Documents at the conclusion of the Design 

Development Phase, at 50% complete and at 90% complete, including provision of 

written review comments and suggested additions or modifications. 

 

4. Energy Performance Verification 

 

a. Coordinate with the Design team in preparation of the Energy Performance ECM 

Analysis Reports to establish the scope of work for Energy Performance verification. 

 

 5.  Commissioning Specifications: 

 

a. Development of a set of commissioning specifications for all equipment, assemblies, 
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and systems being commissioned.  These commissioning specifications will become 

part of the specifications included in the Contract Documents. Commissioning Agent 

shall also coordinate with the design team, review Project construction specifications, 

and provide the Owner with recommended additions or modifications to the proposed 

Contract Documents that will clarify the commissioning process and scope of 

commissioning activities required to be performed during Project construction 

activities. 

 

6. Owner’s Training Plan:  Commissioning Agent shall prepare a comprehensive 

training program covering maintenance and troubleshooting of commissioned 

equipment and systems. 

 

7.   Performance Test Procedures:  Commissioning Agent shall prepare a Functional Test 

Plan for each system, assembly, and item of equipment being commissioned.  Each 

Functional Test Plan shall provide a detailed description of the test procedures to be 

used to verify proper system/equipment operation.  

 

E.  Additional Basic Services: 

 

 1. Construction reviews, monitoring, and prefunctional checkouts and start-up plans: 

 

   a. Review all mechanical and electrical subcontractor submittals. 

 

   b. Provide on-site visits to observe and monitor construction.  In addition to the time 

required to witness and document the above items a total of 12 site visits are required 

by Owner to monitor progress of systems and equipment construction and 

installation:  

 

   c. Develop Prefunctional Checkouts and Start-up Plans: Develop comprehensive 

prefunctional checkout and start-up plans for systems, assemblies, and equipment 

being commissioned.  Prefunctional checks shall provide a detailed checkout of 

completeness of installation prior to initial start-up.  Start-up plans shall describe 

minimum requirements for start-up.  (Prefunctional check and equipment start-up 

shall be performed by the Contractor and witnessed by an Owner's representative.)  

Prefunctional checks and start-up will only be performed for new systems and 

equipment. 

 

 2. Verification  

 

 a.  Functional Testing, Adjusting and Balancing:  Commissioning Agent shall conduct 

functional testing in accordance with the Functional Test plans, and shall document 

and submit to Owner a record of all test results. Commissioning Agent shall prepare 

completion reports summarizing results of testing, description of deficiencies 

identified, and corrective action required to correct deficiencies. 

 

 b.  Troubleshooting: Commissioning Agent shall perform troubleshooting inspections 

and tests on all systems, assemblies, and equipment being commissioned.  

Commissioning Agent shall meet with Owner and design team to develop 

recommendations for correcting performance deficiencies identified through 

troubleshooting inspections and tests.   

 

  c. Retesting:  Commissioning Agent shall retest all systems, assemblies, and equipment 
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with performance or design deficiencies to verify that corrections are complete, and 

that the system, assemblies, and equipment are functioning as intended. 

 

 

 3.  Review of O&M Manuals: Subsequent to the design team review, Commissioning Agent 

shall review the Contractor's O&M manuals.  Commissioning shall also verify 

completeness from an operational perspective and provide written comments and 

suggested additions or modifications, if any. 

 

 4.  Coordinate training of the operation staff: Commissioning Agent shall coordinate training 

of Owner’s maintenance personnel in the operation and maintenance of commissioned 

equipment, assemblies, and systems.  The Commissioning Agent shall meet with the 

Owner's representatives, review training requirements, and prepare training plans for the 

Contractor.  It shall also verify that minimum training requirements established in the 

construction specifications have been met. 

 

     5.  Systems Manual: Commissioning Agent shall prepare a Systems Manual for all 

commissioned systems. 

 

 6.  Final Commissioning Report: Commissioning Agent shall provide Owner with a final 

commissioning report to include: 

a. Summary of the commissioning process implemented on the Project 

b. Detailed prefunctional checkout and start-up plans 

c. Detailed Functional Test plans and comprehensive documentation of results of 

Functional Testing. 

d. Final review of how well systems, assemblies, and equipment met the design intent, 

noted discrepancies, and any recommendations for equipment, assembly or system 

modifications required by performance issues. 

 

The Commissioning Agent agrees to perform the Services according to the terms and conditions of 

this Supplement and the Retainer Agreement, and the Parties agree that the Retainer Agreement is 

incorporated into this Supplement, as if fully set forth herein.  All services shall be performed in 

compliance with the OSU Design Criteria in effect as of the date of this Supplement. 

 

The Project description, scope of the Commissioning Agent’s Services, and fee breakdown are outlined in 

the proposal dated _______, signed by ________ (the “Proposal”). The Proposal is attached to this 

Supplement as Exhibit 2 and is incorporated herein by this reference. 

 

3. INCORPORATED DOCUMENTS: This Supplement, the Retainer Agreement and the Proposal are all 

intended to be complementary. However, in the event of conflicts or discrepancies among these contract 

documents, any such conflicts or discrepancies will be resolved utilizing the following descending order 

of precedence: a) this Supplement, excluding the Retainer Agreement and the Proposal; b) the Retainer 

Agreement; and finally c) the Proposal.  

 

4. COMPENSATION: The maximum, not-to-exceed, total amount payable under this Supplement for the 

combination of Initial Basic Services and Reimbursable Expenses is $_______, more particularly described 

as follows:  

 

A. Initial Basic Services: The Owner agrees to compensate the Commissioning Agent for Initial Basic 

Services, including any such Services performed by its consultants, on a time and materials basis, and to 

reimburse the Commissioning Agent for related direct expenses (the “Reimbursable Expenses”), in 

accordance with the Retainer Agreement and the provisions of this Supplement.  
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1. Initial Basic Services.  The Commissioning Agent shall perform the Initial Basic Services, directly or 

through its consultants, on a time and materials basis for the maximum not to exceed price of 

$_________.00. 

 

 2. Reimbursable Expenses.  The Owner shall reimburse the Commissioning Agent for any allowable 

Reimbursable Expenses, up to a maximum amount of $________.00. 

 

B. Additional Basic Services:  Upon execution of an amendment to this Supplement and Owner’s written 

authorization to proceed, the Maximum Compensation shall be adjusted for the Additional Basic 

Services, provided, however, that Owner shall not be obligated to authorize performance of Additional 

Basic Services.  

 

The Commissioning Agent agrees to perform the Services according the schedule developed in cooperation 

with the Owner in order to meet Project needs. 

 

In the event of an amendment of this Supplement to include additional Services to be performed by the 

Consultant, the Parties understand and agree that the total Maximum Compensation under the Supplement, 

as amended, cannot exceed the maximum amount allowed under OAR 580-063-0025. 

  

5. TERM: This Supplement is effective on the date it has been signed by every Party hereto and all necessary 

State approvals have been obtained (the “Effective Date”). No Services shall be performed or payment 

made prior to the Effective Date. The Consultant shall perform its obligations according to this Supplement, 

unless terminated or suspended, through final completion of construction and completion of all warranty 

work. Termination or suspension shall not extinguish or prejudice Owner’s right to enforce this Supplement 

with respect to any breach of a Consultant’s performance that has not been cured.  

 

6. TAX COMPLIANCE CERTIFICATION: By signature on this Supplement, the undersigned hereby 

certifies under penalty of perjury that the undersigned is authorized to act on behalf of the Consultant and 

that the Consultant is, to the best of the undersigned’s knowledge, not in violation of any Oregon Tax Laws. 

For purposes of this certification, “Oregon Tax Laws” means a state tax imposed by ORS 401.792 to 

401.816, ORS chapters 118, 314, 316, 317, 318, 320, 321 and 323; the elderly rental assistance program 

under ORS 310.630 to 310.706; and local taxes administered by the Department of Revenue under ORS 

305.620.  

 

7.   INSURANCE REQUIREMENTS.   

A. Workers' Compensation – The Consultant, its Sub-consultants, if any, and any other employers 

providing work, labor or materials, under this Supplement, are subject employers under the Oregon 

Workers' Compensation Law and shall either comply with ORS 656.017, which requires such 

employers to provide Oregon Workers' Compensation coverage for all their subject workers working 

in Oregon or shall comply with the exemption in ORS 656.126. 

 

B. Commercial General Liability - Consultant shall obtain, at Consultant’s expense, and keep in effect 

during the term of this Supplement, Commercial General Liability Insurance covering bodily injury 

and property damage in a form and with coverages that are satisfactory to the OWNER.  This 

insurance shall include personal injury liability, products and completed operations, and contractual 

liability coverage for the indemnity provided under this Supplement, and is made on an occurrence 

basis.  Combined single limit per occurrence shall not be less than $1,000,000.00 

 

C. Automobile Liability - Consultant shall obtain, at the Consultant’s expense, and keep in effect during 

the term of this Supplement, Automobile Liability Insurance covering all owned, non-owned, or hired 

vehicles.  This coverage may be written in combination with the Commercial General Liability 

Insurance.  Combined single limit per occurrence shall not be less than $1,000,000.00. 
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D. Professional Liability/Errors & Omissions - Consultant shall provide the OWNER with proof of 

coverage for Professional Liability/Errors & Omissions insurance covering any damages caused by 

any negligent error, omission, or any act for the Project, its plans, drawings, specifications and project 

manual, and all related work products of Consultant.  The policy may be either a practice based policy 

or a policy pertaining to the specific project.  Professional Liability insurance required to be provided 

will have a combined single limit of not less than $1,000,000.00. 

 

8.   OTHER TERMS.  Except as specifically modified by this Supplement, all terms of the Retainer Agreement 

remain unchanged and apply to the Services.  

 

9.   EXECUTION AND COUNTERPARTS. This Supplement may be executed in several counterparts, each of 

which shall be an original, all of which shall constitute but one and the same instrument. 

 

Consultant hereby confirms and certifies that the representations, warranties and certifications contained in the Retainer 

Contract remain true and correct as of the Effective Date of this Supplement. 

 

IN WITNESS HEREOF, the Parties have duly executed this Supplement on the dates indicated below.  

  
 
   STATE OF OREGON ACTING BY AND 

Consultant THROUGH THE STATE BOARD OF HIGHER EDUCATION, on 

behalf of Oregon State University, Owner 
 

By                                                  By                                                          

 Heather M. Cooney 

Title                                                  Construction Contract Officer 

 

     

Date                                                     Date          
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 EXHIBIT 1 

 

COMMISSIONING AGENT’S KEY PERSONNEL AND CONSULTANTS 

 

 

Key Personnel 

 

Principal:___________________________ 

 

Senior Commissioning Agent:_______________________ 

 

Commissioning Agent:____________________________ 

 

 

Project Manager:____________________________ 

 

 

Production Personnel/Project Commissioning Agent:________________________ 

 

 

Clerical:______________________________ 

 

 

Consultants 

 

1._________________ 

 

2._________________ 

 

3._________________ 

 

4._________________ 

 

 

[DRAFTER’S NOTE:  This  Exhibit 1 needs to be revised and completed to fit the particular Project.  The key 

personnel positions above are examples only.]  
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